

The proposed work is seems to be non-essential at this juncture and may be taken up on need in future. Presently it may be kept in abeyance.

Put up for advice please.

02/06/2020 3:34 PM

A K SAHU
(JGM(E-E)-ER)

Note No. #11

pl discuss

03/06/2020 12:20 PM

GEORGE THARAKAN
(GM(ENGG)-ER)

Note No. #12

Discussed with GM Engg-RHQ(ER) on 04.06.2020. The competent authority has agreed to keep the ongoing tendering action on subjected matter may be kept in abeyance for the time being. Considering recently completed H.T. Ring main feeder cable system executed by M/S A.R.Rural, forth coming different cable laying works etc, the competent authority suggested to get the final cable laid diagram combinedly including the existing live known cables and the same should got be displayed at desired location as per DGCA Inspection report. The soft copy of same should be preserved for further addition / alteration / modification in future on need basis.

Forwarded for further needed actions please.

04/06/2020 12:42 PM

A K SAHU
(JGM(E-E)-ER)

Note No. #13

Ref note #12

Tender action for this work already initiated long back with due permission from competent authority and due to lock down the same was extended several times (all details available in this file). As per the last extension letter the tender is due for opening on 15.06.2020.

Hence necessary advice may please be communicated for further action. Please note till date only one envelop received on 18.05.2020.
Submitted please.

08/06/2020 5:44 PM

**ELINA GHOSH
(AGM(E-E)-ER)**

Note No. #14

As stated earlier, it was advised to get the works done as suggested in Note-12. Further considering the present scenario, it seems to be single tender and response is very poor. Therefore, it is hereby advised to cancel the tender for the time being.

09/06/2020 4:08 PM

**A K SAHU
(JGM(E-E)-ER)**