



CIN: U74899 DL 1995 GOI 068150

दूरभाष Tel. : 23417910/12

फैक्स Fax : 23417921

दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का एक संयुक्त उपक्रम)
(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

File No. DMRC/20/IV-049/2021

Date- 08.03.2022

LETTER OF ACCEPTANCE

To

M/s Larsen & Toubro Limited

P.O. Box: 979, Mount Poonamallee Road,
Manapakkam, Chennai-600089.

Tel: +91-44-3319-3111

Fax: +91-44-3319-2990

Email: bhavanik@Inteccc.com

Dear Sir,



1. This is to notify you that your Bid dated 26.08.2021 and revised bid submission dated 18.02.2022 for execution of the "Contract DC-09: Design and Construction of Twin Tunnel (Up & Down Line) by Shield TBM, Cut and Cover Tunnel box, Underground Ramp and four Underground stations namely Chhattarpur, Chhattarpur Mandir, IGNOU and Neb Sarai with Entry/Exits & Connecting subways from chainage 5356.285 mtr. to 11867.000 mtr. of Aerocity to Tughlakabad Corridor of Phase-IV of Delhi MRTS." for the Accepted Contract Amount of **INR 1533,50,10,000.00** (Indian Rupees One Thousand Five Hundred Thirty Three Crores Fifty Lakhs and Ten Thousand only) and **US Dollar 27,000,000.00** (US Dollar Twenty Seven Millions only), as corrected and modified in accordance with the Instructions to Bidders, including all duties, taxes, and other levies payable by the Contractor under the Contract, or for any other cause as per ITB 18.7, is hereby accepted by DMRC.
2. You are requested to furnish the Performance Security within 28 days in accordance with the Conditions of Contract, using for that purpose the Performance Security Form included in Section IX, Annex to the Particular Conditions - Contract Forms, of the Bidding Documents.
3. For the purpose of PVC as per SP 13.8 of Particular Conditions, the bid opening month will be considered as August 2021 in which original technical bid was opened.
4. It may be noted that you have made certain assumptions regarding duration of tunnelling activities etc, which if not achieved, may affect the meeting of key dates as stated in Appendix-2B of Employer's Requirements. Hence, as per your undertaking UTK-4, you shall deploy additional resources over and above

Page 1 of 2

the resources proposed in your revised Construction schedule, during the execution, if required, to meet the key dates of Appendix-2B of Employer's Requirements and the cost for such deployment of additional resources, if any, shall be borne by you and DMRC would not pay anything extra on such account.

5. This Letter of Acceptance is sent herewith to you in duplicate. You are requested to return one copy of it duly acknowledged and signed by authorized signatory on all pages indicating "Unconditional Acceptance" thereof so as to reach the undersigned within one week of the issue of this letter.
6. You shall ensure full compliance with Tax Laws and Labour Laws of India with regard to this Contract and shall be solely responsible for the same. You shall keep the Employer fully indemnified against your liability of tax, interest, penalty etc. in respect thereof, which may arise.
7. This Letter of Acceptance shall be treated as 'Notice to Proceed' w.e.f. **21.03.2022** as defined in SP 8.1 of Particular Conditions and the work shall be completed within **42 months** (Forty-Two months) from **21.03.2022**.
8. **Chief Project Manager-5** of this organization will be the Engineer for this Contract.
9. You are requested to contact the **Chief Project Manager-5** immediately for further necessary action in this matter and to start the work.

Thanking you,

Yours faithfully,

(D.K. Saini)
Director (Projects & Planning)
For and on behalf of Delhi Metro Rail Corporation Ltd.


Encl: One copy of this letter in duplicate

Page 2 of 2
Signature Not Verified

Digitally signed by Paras Kumar Agrawal
Date: 2022.03.08 17:12:58 IST
Location: eProcure-EPROC