



No/EE/NHD/Tmk/AE/ROB /2024-25 /883

Dtd: 03/01/2025

OFFICE MEMORANDUM

- Sub : 1. Consultancy services for preparation of feasibility –DPR for construction of ROB-RUB to Maidala Aregujjaahalli road at Km.3.00 of tumkur taluk Tumkur district.(LC No-35)
2. Consultancy services for preparation of feasibility –DPR for construction of ROB-RUB to Kallipalya Prabhuvanahalli road at Km 1.00(LC-48)- cancellation tender reg.
- Ref: 1. Ministry letter No.J-12022/1/2023-zone-3/219,dtd:25.5.2023.
2.Chief Engineer,National Highways,Bengaluru letter No.407,dtd:7.06.2023.
3.This office letter No.368, dtd :09.08.2023.
4.Chief Engineer,National Highways,Bengaluru letter No.1275,dtd:6.09.2023.
5. Tender notification No:EE/NHD/Tmk/AE/DPR/ROB/MDR/LCs 2023-24/475, dtd: 14.09.2023.
6. Technical bid opening dtd:17.10.2023
7. O/o Deputy Chief Engineer,North construction,Bengaluru letter no W-148/LC-35/ROB-RUB/20/2023, dt:25.10.2023
8. Minutes of technical bid evaluation committee meeting held in the chambers of Superintending Engineer ,PPP cell, National Highways, Bengaluru dtd:20.11.2023
9. VC meeting proceedings dtd:14.05.2024
10. This office letter no 227, dtd:27.06.2024(Financial bid submission)
11. Qmax-techno consultants pvt ltd, dtd:19.06.2024
12. Chief Engineer,National Highways,Bengaluru letter No.987,dtd:13.08.2024.
13. This office letter No 490,491, dtd:3.09.2024
14. Ministry of railways letter No. 2023/CE-IV/PH30/UMB-23-24/SWR-131a, dtd:15.07.2024
15. HQ of South western railways letter No. SWR/UW/2023-24/corres dtd:27.08.2024

With reference to the subject cited above , the ministry has accorded approval for the construction of ROB'S/RUB's on state roads to replace the existing level crossings under SETU BANDHAN scheme under CRIF during 2022-23 vide ref(1). The list included 22 ROB's at a total estimate cost of Rs.784.50 cr in the state of Karnataka including the below mentioned works pertaining to Tumkur District.

Sl No	Division	Name of Road with Ch & location of ROB/RUB	LC No	Sanctioned Amount
1	Tumkur	Maidala Aregujjaahalli road at Km 3.00	35	30
2	Tumkur	Kallipalya Prabhuvanahalli road at Km 1.00	48	30

As per the instructions RFP's for preparation of FS/DPR for the construction of ROB's in Tumkur district has been sanctioned vide letter(3). Approval has been accorded for the RFP's vide ref(4) and tender invited for the consultancy services for preparation of feasibility and DPR for construction of ROB's in Tumkur district on INFRACON portal as per MORTH guide lines vide letter(5). Technical bids were opened and submitted to technical evaluation committee on time vide ref(6) .

Mean while this office received a letter from Deputy Chief Engineer,North construction, Bengaluru stating that the work of feasibility checking and preparation GAD & DPR pertaining to LC-35 has been assigned to their office vide ref(7).

Correspondence was made by this office regarding seeking clarification to continue with the tender


Further no correspondence was made by the railway department and the tender evaluation committee accorded approval for technical bid vide ref (8) and the tender process continued with opening of financial bid on 1.1.2024 (delayed due to technical issues). The financial bid submitted for evaluation vide ref(10) and found some arithmetical errors in the quoted amount , correspondence was made with the bidder to rectify the errors and obtained consent letter from the bidder vide ref(11) .

Further permission was accorded by the office of Chief Engineer,NH Zone Bengaluru to issue LOA to H1 bidder vide ref (12) **subject to the availability of grants and validity of bids** . By this time bid validity and Bid security were expired. A request letter has been sent by this office to the bidder to extend the bid validity vide ref (13). The bidder sent his consent letter to extend the bid validity up to 10.04.2025.

Meanwhile the construction work of following 2 ROB's/RUB's were taken up by Railways department vide ministry of railways letter No.2023/CE-IV/PH30/UMB-23-24/SW-131a, dated:15.07.2024 and HQ of South western railways letter No. SWR/UW/2023-24/corres dtd:27.08.2024 respectively.

3. Construction of RUB to Maidala Aregujjaahalli road at Km.3.00 of tumkur taluk Tumkur district.(LC No-35)"
4. Construction of ROB-RUB to Kallipalya Prabhuvanahalli road at Km 1.00 of tumkur taluk Tumkur district.(LC No-48"

In view of the above, from the public interest the tender for "Consultancy services for preparation of feasibility –DPR for construction of ROB-RUB's" at the above mentioned location has been cancelled.


Executive Engineer,
National Highway Division
Tumkur


**GOVERNMENT OF INDIA
MINISTRY OF RAILWAYS
(RAILWAY BOARD)**

No. 2023/CE-IV/PH30/UMB.23-24/SWR-131a

New Delhi dt: 15.07.2024

The General Manager,
South Western Railway,
Hubli.

Sub: SWR - Approval of ROB/RUB works (PH-30) under Umbrella 2023-24

Approval of Board (M/Infra, MF and CRB&CEO) is hereby communicated for **five** itemized works under Umbrella "South Western Railway: - Construction of ROB/RUB including DPR preparation, drainage improvement works etc. over Indian Railways (PB#469/NR/2023-24)" (**PB Item No. 133 of UW 2024-25**). The details of the works are given below:

(Rs. in Thousands)			
SN	Name of work	Rly Share (SF+RRSK+CAP)	State Share (EBR-Dep)
1	Bangalore city - Sampige road - Construction of 2 lane ROB & Construction of LHS in lieu of LC No.35 at km 62/400-500 bet KIAT-NDV stations	573115	0
2	Bangalore city - Sampige road - Construction of 4 lane ROB & Construction of LHS in lieu of LC No.38 at km 65/365 between KIAT-TK stations.	890248	0
3	Bangalore city - Sampige road - Construction of 4 lane ROB & Construction of LHS in lieu of LC No.39 at km 66/200-300 between KIAT-TK stations	976906	0
4	Bangalore city - Sampige road - Construction of ROB & LHS in lieu of LC No.46 at km 78/400-500 bet TK-MLSA Stations	559931	0
5	Bangalore city - Sampige road - Construction of ROB & Construction of LHS in lieu of LC No.58 at km 95/800-900 bet GBB-NTR stations	505771	0
TOTAL		3505971	0


- It may be ensured that the pre-requisites such as consent of State Govt for closure of level crossing, approval of GAD, Designing and Land Acquisition, if any, are completed before finalization of tender.
- This issues with concurrence of Finance Directorate of Ministry of Railways.

(Hemant Kumar)
Director CE/B&S-II

No. 2023/CE-IV/PH30/UMB.23-24/SWR-131a

New Delhi dt: 15.07.2024

दक्षिण पश्चिम रेलवे
SOUTH WESTERN RAILWAY



प्र. का. Headquarters Office,
संकर्म शाखा Works Branch,
गदग रोड, Gadag Road,
हुबल्लि Hubballi- 580 020

सं. No. SWR/UW/2023-24/Coires

दिनांक /Dated: 27.09.2024

Sr.DEN/Co-ord/SBC

Sub: Sanctioning of works under Umbrella work of 2023-24 in PH -30 ROB/RUB.

Following three works have been sanctioned by GM/SWR under umbrella work of 2023-24 in PH-30 – ROB/RUB.

SL No	Divl	Name Of Work	Cost In Cr
1	SBC	SBC-SPGR Sec: Construction of RUB with U shaped RCC Retaining wall (405 mtrs) & wing wall/return wall (80Mtrs) in lieu of LC No. 48 at KM 51/500-600 between Mallasandra & Gubbi stations in ADEN YPR Sub division.	13.44
2	SBC	SBC-SPGR Sec: Construction of Two Lane ROB (1X 30m composite girder (Railway span) + 4 X 20m PSC girder on one side and 5 X 20m PSC girder on other side with retaining walls (approach)) in lieu of LC No.56 at km 92/600-700 between Gubbi-Nittur Stations.	36.62
3	SBC	Bangalore city - Sampige road - Construction of RUB of size 1x6mx3m in lieu of LC No. 60 at km 98/600-700 bet NTR-SPGR stns.	10.01

Hence, It is advised to process further for obtaining vetting of detailed estimate etc. for the above works. Copy of GM sanction for the above works are enclosed herewith for reference.

End: As above


(Rewal Raman Roy) 18/9/24
CPDE/SWR

- Copy to:
- 1) Secy to GM- for kind information of GM.
 - 2) Secy to PCE- for kind information of PCE.
 - 3) CE/RSW- for kind information.
 - 4) DRM/SBC- for kind information.