

**MINUTES OF CWC LEVEL – II HELD ON 23-05-2026 FOR ENHANCEMENT OF
CONTRACT PERIOD FOR THE CIVIL WORK “OPERATION AND MAINTENANCE OF
FOUR SEWAGE TREATMENT PLANTS AT HVF AVADI.”**

ENGINEERING OFFICE-CIVIL

The following officers were present in the meeting

1	Shri. K. TULASI RAO	GM / IMS	Chairman / CWC – II
2	Shri. N N NARENDRA	GM / HR (CENT)- II (Alternate Officer to GM / STORES & SAFETY – For F & A)	Member / Finance
3	Smt. D VANISHREE	AWM / EO & GS	Member / Secretary

Contract Agreement No. Dated : HVF/CE/02/2025-26/MAINT DT.13/05/2025

1. Name of Work : OPERATION AND MAINTENANCE OF FOUR SEWAGE TREATMENT PLANTS AT HVF AVADI

2. Contractor's Name : M/s. EVERGREEN ENVIRO ENGINEERING COMPANY, Chennai

3. Contractor Agreement Amount : Rs.10,13,000/-

4. Admin Approval Amount : Rs.10,13,200/-

5. Reference & Approval :-

1) Contractor Lr. No. Nil., Dt.18.05.2026.

2) EIC Letter No./2025-2026, Dt.21.05.2026

3) GM / IMS vide approval No.13148/STP/IMS(Fy)/PDC/HVF/2026-27., Dt.21/05/2026.

7. The work “Operation and Maintenance of Four Sewage Treatment Plants at HVF Avadi” Was Ordered on M/s. Evergreen Enviro Engineering Company, Chennai to a Value of Rs.10,13,200/- Vide CA. No. HVF/ CE/02/2025-26/MAINT., Dt. 13-05-2025.

a. The date of commencement of O & M was 28-05-2025.

b. The O & M Period for the work is upto 28-05-2026.

8. The Contractor vide ref (1) has stated that “With reference to the above Contract we kindly request to extend the contract period for 45 days. We hereby agree to undertake the work with same quoted rate for the extended period”.

9. The EIC vide ref (2) has stated that “The Operation and Maintenance period for the subject work is available upto 28.05.2026 and the new proposal is under tendering stage and due to exigency of work it is proposed to operate 10% deviation clause (36 days) as authorized in CWC – II and as per provisions in IAFW – 2249 and AVNL Civil works SOP 2024. Hence the existing contract has to continue for the O & M works.

The competent authority vide ref (3) has approved the case for execution of the work upto a deviation of 10%. The proposed enhanced cost of Rs.11,12,912.32/- (Rupees Eleven Lakhs Twelve Thousand Nine Hundred Twelve and Thirty Two paise only) is 9.86% higher than C.A. cost and 9.84% higher than Admin Approval Cost, which is also within the permissible deviation limit of (+/-) 10%. It is also certified that after deviation the L1 contractor M/s. Ever green Enviro Engineering Company, Chennai remains L1 and all other items and conditions remain unchanged.”

The competent authority vide ref (3) has approved the amendment to quantities and recommended to enhance the contract period up to 03.07.2026.



8. **OBSERVATION OF CWC- II HELD ON 23.05.2026:**

CWC-II observed that the Operation and Maintenance period for the subject work is available upto 28.05.2026 and the new proposal is under tendering stage and due to exigency of work it is proposed to operate 10% deviation clause (36 days) as authorized in CWC – II and as per provisions in IAFW – 2249 and AVNL Civil works SOP 2024. Hence the existing contract has to continue for the O & M works.

The competent authority vide ref (3) has approved the case for execution of the work upto a deviation of 10%. The proposed enhanced cost of Rs.11,12,912.32/- (Rupees Eleven Lakhs Twelve Thousand Nine Hundred Twelve and Thirty Two paise only) is 9.86% higher than C.A. cost and 9.84% higher than Admin Approval Cost, which is within the permissible deviation limit of (+/-) 10% and in which the contract will be extended by 36 more days. The additional amount over original CA value is Rs.99,912.32/-.

As per IAFW – 2249, the total cost is within the permissible deviation limit of (+ / -) 10%. It is also certified that after deviation the L1 contractor M/s. Ever green Enviro Engineering Company, Chennai remains L1 and all other items and conditions remain unchanged. The competent authority vide ref (3) has approved the amendment to quantities and recommended to enhance the contract period up to 03.07.2026”

9. **DECISION OF CWC-II HELD ON 23-05-2026:**


In view of the above observations, CWC-II decided to enhance / extend the Operation & Maintenance Period for the subject work by 36 days (i.e.) up to 03-07-2026 with a deviation of (+) 9.86 % and the revised total cost of the contract is worked out from Rs. 10,13,000.00/- to Rs.11,12,912.32/- The additional amount over original CA value is Rs. 99,912.32/-



(D VANISHREE)
AWM / EO & GS
MEMBER SECRETARY



(N N NARENDRA)
GM / HR (CENT) – II
(Alternate Officer to GM / STORES AND SAFETY – For F&A)
MEMBER / FINANCE



(K TULASI RAO)
GM / IMS – FMU
CHAIRMAN / CWC - II