

Note # 1

National Highways Authority of India
PIU-Roorkee

Sub.: Six laning along with full access control provisions in stretches from Saharanpur bypass to Ganeshpur section of Delhi-Dehradun Economical Corridor in the state of Uttar Pradesh and Uttarakhand (Design Chainage 13.890 to 41.820, Length - 27.930) on EPC mode under Bharatmala Pariyojana Phase - 1 (Package-2).

S.H.: *Conduction of Site inspections through a committee of Officers & Advisors -reg.*

This is with reference to [Minutes of 630th Executive Committee Meeting \(copy Enclosed\) held on 06.09.2024](#), wherein as per decision taken in agenda item no. 630.01 (v) states that “Projects where PCC is likely to be issued in next few months were discussed. EC directed Tech. Divisions to conduct site inspections of these stretches through a committee of Officers & Advisors and ensure the work has been done as per Schedules & relevant Codes/Circulars/Guidelines”.

2. In this regard, it is to bring to kind attention that, as on 30.04.2025 the Physical Progress of 87.50% has been achieved for the Saharanpur Bypass to Ganeshpur section (Package-II) project. The basic details of the package are given below: -

Sr. no.	Project Name	Length	Physical Progress	Status
1.	Six laning along with full access control provisions in stretches from Saharanpur bypass to Ganeshpur section of Delhi-Dehradun Economical Corridor in the state of Uttar Pradesh and Uttarakhand (Design Chainage 13.890 to 41.820, Length - 27.930) on EPC mode under Bharatmala Pariyojana Phase - 1 (Package-2).	27.93 Km.	87.50%	Likely Completion Date is 31.05.2025

3. It is hereby proposed that Tech. Division, NHAI HQ may form a committee to carry out site inspections of this stretch through a committee of Officers & Advisors as per the directions of the Executive Committee before issuance of the Completion Certificate to the Contractor.

4. In view of above, the file may be forwarded to Uttarakhand Division, NHAI HQ. for appointment of committee of Officers & Advisors as per the directions of the Executive Committee.

Submitted for kind consideration & approval and onward submission to RO-Uttarakhand please.

14/05/2025 12:17 PM

राज कुमार पांडे|RAJ KUMAR PANDEY
प्रबंधक (तकनीकी)|MANAGER(TECHNICAL)

Note # 2

14/05/2025 09:11 PM

प्रदीप सिंह|PRADEEP SINGH
महाप्रबंधक|GENERAL MANAGER

Note # 3



15/05/2025 10:20 AM

विशाल गुप्ता|VISHAL GUPTA
क्षेत्रीय अधिकारी (देहरादुन)|RO DEHRADUNNote # 4

15/05/2025 10:38 AM

गौतम विशाल चरन पहरी|GAUTAM VISHAL CHARAN PAHARI
प्रभारी सीजीएम (उत्तराखंड)|I/C CGM(UTTARAKHAND)Note # 5

Sub.: Six laning along with full access control provisions in stretches from Saharanpur bypass to Ganeshpur section of Delhi-Dehradun Economical Corridor in the state of Uttar Pradesh and Uttarakhand (Design Chainage 13.890 to 41.820, Length - 27.930) on EPC mode under Bharatmala Pariyojana Phase - 1 (Package-2) - Site Inspection through a committee of Officers & Advisors.

This is in reference to [Note#3](#) vide which RO, Uttarakhand has forwarded a proposal for formulation of committee for inspection of works before issuance of Completion Certificate as per directions of EC.

2.1 It is submitted that as per Capacity Building Session held on 21.09.2024 and as per directions conveyed in various meeting of EC regarding issuance of PCC/CC certificate, it was emphasized that Field unit should comply with NHAI policy [Circular 9.2.40 dated 24/05/2024](#).

2.2 It was observed that in many cases, AE, NHAI Officials from the PIU/RO are not supervising the work and the tests on completion, which ultimately leads to the erroneous issuance of Provisional Certificate of Completion or Completion Certificate. In order to overcome these problems, following should be ensured ([Reference NHAI Policy circular 9.2.40](#)):-

(i) AE/IE shall prepare a detailed check list based on check list enclosed at Annexure-A & Contract Agreement.

(ii) The same shall be firmed at the time of kick off meeting (as per Circular 9.2.40 dated 24/05/2024) in consultation with RO/PD. The check list shall be dynamic and is to be updated from time to time based on the approval of various drawings/design and progress of work.

(iii) During site visits, RO/PD shall review the check list along with routine test to be conducted at site and laboratory.

(iv) A meeting and site visit shall be carried out by RO/PD, Three (3) months prior to probable issuance of PCC/CC to assess the preparedness of site for PCC/CC.

2.3. Further, EC in it's meeting no 627th and 630th ([Minutes attached](#)) has directed that:-

"Projects where PCC is likely to be issued in next few months were discussed. EC directed Tech. Divisions to conduct site inspections of these stretches through a committee of Officers & Advisors and ensure the work has been done as per Schedules & relevant Codes/ Circulars/ Guidelines"

3 Thus, RO/PD may be requested to take necessary action as per NHAI Policy [Circular 9.2.40 dated 24/05/2024](#) and other extant guidelines in this regard.

Submitted, please.

25/06/2025 05:52 PM

सौरभ सिंह|SAURABH SINGH
उप महाप्रबंधक (उत्तराखंड)|DGM (UK)Note # 6

अनुमोदनार्थ प्रस्तुत।

26/06/2025 01:35 PM

गौतम विशाल चरन पहरी|GAUTAM VISHAL CHARAN PAHARI
मुख्य महाप्रबंधक (उत्तराखंड)|CHIEF GENERAL MANAGER (UTTARAKHAND)Note # 7

27/06/2025 03:27 PM

विशाल चौहान|VISHAL CHAUHAN
सदस्य (प्रशासन)|MEMBER (ADMIN)Note # 8

27/06/2025 04:35 PM

गौतम विशाल चरन पहरी|GAUTAM VISHAL CHARAN PAHARI
मुख्य महाप्रबंधक (उत्तराखंड)|CHIEF GENERAL MANAGER (UTTARAKHAND)Note # 9

27/06/2025 04:47 PM

सौरभ सिंह|SAURABH SINGH
उप महाप्रबंधक (उत्तराखंड)|DGM (UK)Note # 10

30/06/2025 10:33 AM

विशाल गुप्ता|VISHAL GUPTA
क्षेत्रीय अधिकारी (देहरादुन)|RO DEHRADUNNote # 11

30/06/2025 11:24 AM

शंकेश शर्मा|Shankesh Sharma
उप महाप्रबंधक (तकनीकी)|DGM (TECH)Note # 12

01/07/2025 09:07 PM

प्रदीप सिंह|PRADEEP SINGH
महाप्रबंधक|GENERAL MANAGER