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eNote/NPCIL/2024/16660 fad3Ul Details

3/N 03/08/2024 11:10

&fﬁ'ﬁﬁﬁﬂ Approved for retendering with shorter
time period of 10 days

AKASH CHOPRA, MS, KGS 1-4

2/N 03/08/2024 10:13

Forwarded for approval for retendering.

VINEET KUMAR THAKUR, HEAD(CTC), KGS 1-
4

1/N 03/08/2024 10:10

In view of the reason mentioned by the CTC
and also the said work is to be executed as
early as possible on functional point of view,
it is proposed to re-tender the bid with
shorter time period of 10 days. CA'is
requested to approve the proposal.

TALAWAR NARASIMHAPPA HARISHA, SO/F,
KGS 1-4

ST No: faqi® Date:
eNote/NPCIL/2024/16660 03/08/2024

fdwg Sub: Name of work: Construction of
structures for 200KVA Emergency DG set at
Kaiga Generating Station-3&4, Kaiga.

e Ref: TENDER NOTICE NO.:
NPCIL/KGS/CTC/C&SM-3&4/CPPP/2024/044

Above referred Tender is prepared and floated
in CPP Portal. The last date of submission is
on 3/8/2024 and technical bid opening is on
5/8/2024.

Of late it is observed that there is a mismatch
of quantity in item no.1 of BOQ uploaded
comparing to TS item no.1.

Hence it is proposed to go for re-tender. User
group may recommend for approval from
Competent authority.

Competent authority MS, KGS-3&4 may
accord approval for Re-tendering.

gRT 3RY {541 74T Initiated By
BASANAGOUDA SHIVAGOUDA
NAGANURI, SO/E, KGS 1-4




