MRYVC/W)/243-B Financial Tender Evaluation Report

Briefing Note has been prepared and placed at CP-74 of Bid Eval. File and was sent to finance on 18.12.2025
(NP-6 of Bid Eval. File) for vetting. Briefing note has been vetted by finance vide noting no MRVC/FIN/BVI-
VR/2025 dated 23.12.2025 placed at NP-7 and compliance to Briefing Note is placed at NP-8 of Bid Eval. File.

3. Discussion on the reasonability of the offered rates of M/s Damodhartech International Pvt.
Ltd

© The estimate for this work comprised of four schedules as brought at para 1.7 above. The estimate for
Schedule-A was prepared based on the estimate of M/s TATA Power & MSETCL. The estimate for
schedule B & C was prepared based on the estimate of MSETCL. The estimate for schedule D is, 2%
of the total cost of the three schedule items. The estimate was vetted by Finance and sanctioned by the
competent authority.

. In response to open tender published in Leading newspapers and MRVC website only one offer is
received. The rates received are on higher side of the estimated cost as brought at para 2.2 above. The
overall cost is higher by 24.85% than estimated cost.

. The tendered work comprises of Electrical Switchgear, Instrument Transformer, Steel Structure, Cable
and Civil work. Hence, the components cost have been updated as per IEEMA price index of Sept-25.
(Estimated time) and Nov-25. (Tender Opening date). It is noted that switchgear items cost has
increased by 4%, Instrument Transformer cost is increased by 1%, steel structure cost is decreased by
4%, cable cost is increased by 20.91% and no difference in Civil cost as per Annexure ‘A’. The overall
quoted cost of the tenderer is higher by 15.43% when compared to rates updated as per IEEMA as per
Annexure ‘B’.

. In view of the above TC opines to discharge this tender being higher than estimated rates/rates w.r.t.
IEEMA.

4. Conclusion
In view of the above discussion the following conclusion is made:

e The overall quoted offer of. M/s Damodhartech International Pvt. Ltd. cost is 24.85% higher than the
Estimated Cost. The quoted cost is 15.43% higher than Cost escalated as per IEEMA Indices for
Switchgear, Instrument Transformers, panels, Steel Structure, etc. It is also noted that there is single offer
received.

In view of the above, the rates offered by M/s Damodhartech International Pvt. Ltd. is considered unreasonable
and unacceptable on an overall basis.

5. Recommendations
Based on the discussion at Para 3 and conclusion at Para 4 above, TEC recommends that although it is an open

tender, only a single offer is received. Considering the higher rates quoted by the single tenderer, it is
recommended to discharge the tender.

6. Acceptance

The acceptance/ modifications/ rejection of the Tender Evaluation Report & its recommendations is within the
powers of the GM (Electrical) in terms of item 2.01(a) of SOP on works matter of July 2022.

Meal ..
(Rafesh Swigh) S.V. Charyﬂ’/% (Prakesh Joshi) 3%[>° -
Dy.CEE/TRD AGM (Finance) Dy. CPM (Civil-III)
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