

Note No. #1

Name of Work:- Re-installation of NDB at Diu Airport.
SH: - Electrical Works. (SH (A) :- Procurement of Trolley mounted 15KVA Mobile DG set at Diu Airport.)

Subject: - Accord of A/A & E/S with Financial Concurrence- Regd.

Budget Provision: - Budget of Rs. 40.00 Lakh in RE 2019-20 & Rs. 15.00 Lakh in BE 2020-21 is available for main work. Balance expenditure of budget may be utilize for this work. (Approved copy of Capital expenditure Budget RE 2019-20 and BE 2020-21 is enclosed).

1. Earlier Diu Airport was operated & maintained by the Diu Administration (U.T.). Diu Airport was handed over to Airports Authority of India in March 2017.
2. New location of NDB at Diu Airport was finalized by the CNS directorate. Accordingly tender was floated for electrical work and financial bid was opened on dated 12/02/2020.
3. As per MOM held on 16/01/2020 held in the office of RED, WR, please refer Sl. No. 3, Power supply for NDB to be made ready by March 2020. (Copy enclosed)
4. There is no alternate power supply source near to new location site of NDB and it may not possible to provide power supply to NDB (new location) from substation, which is 3000 mtr (approx.) in a short time upto March 2020. Also various other electrical facilities like perimeter light, flood light etc. may come in future.
5. In view of future development of Diu Airport & to provide alternate power source to CNS equipment etc. and also to provide power supply as and when required, it is proposed that 01 No. 15 KVA, 3-phase, trolley mounted DG set may procure as per instruction of AGM(E-E), RHQ, WR, Mumbai during his visit of Diu Airport in the month of Feb-2020.
6. Hence, an estimate an amounting Rs.4,22,971 /- (including labor cess@1%, GST@18% and contingency@3%) is prepared & put up for accord of A/A & E/S with financial concurrence please.
7. As per DOP para 8.1 (a), APD, Grade-IV is the competent authority for A/A & E/S.

Submitted please.

(Ramroop Meena)
Jr. Executive (E-E)

13/02/2020 12:51 PM

RAM ROOP MEENA
(JE(E-E)-WR)

Note No. #2

Please refer preceding noting of JE(E-E), in which the work "Re-installation of NDB at Diu Airport. SH: - Electrical Works. (SH (A) :- Procurement of Trolley mounted 15KVA Mobile DG set at Diu Airport.)" is proposed as per site requirement.

Hence, an Estimate of amounting Rs. 4,22,971 /- (i/c labour cess@1%, GST@18% and contingency@3%) is prepared & put up for accord of A/A & E/S with financial concurrence please.

Submitted please.

13/02/2020 1:06 PM

ANIL KUMAR
(MGR(E-E)-WR)

Note No. #3

As per above noting, file is forwarded for Financial concurrence for accord of A/A & E/S.

13/02/2020 3:15 PM

A A ANSARI
(APD(DIU)-WR)

Note No. #4

1. Diu Airport handed over by the Diu Administration to Airports Authority of India in March 2017.
2. As per new location of NDB finalized by the CNS directorate. Financial bid opened on 12/02/2020 and forwarded to Finance section for electrical work.
3. **As per MOM held on 16/01/2020 held in the office of RED, WR (please refer Sl. No. 3, Power supply for NDB) to be made ready by March 2020.**
4. There is no alternate power supply source near to new location of NDB and it may not possible to provide power supply to new location

NDB from substation, which is 3000 mtr (approx.) in short period **upto March 2020.**

5. In view of future development & to provide alternate power source to CNS equipment etc. as and when required, hence 15 KVA, 3-phase, trolley mounted DG set is proposed.
6. Preliminary cum detailed estimate for 15 KVA, 3-phase, trolley mounted DG set amounting to Rs.4,22,971 /- (including GST@18%) is put up for accord of A/A & E/S from competent Authority.
7. As per DOP para 8.1 (a), APD, Grade-IV is the competent authority for A/A & E/S.
8. Budget provision of Rs. 40.00 Lakh in RE 2019-20 & Rs. 15.00 Lakh in BE 2020-21 is available for main work of Re-installation of NDB at Diu Airport, Diu. SH: - Electrical Works, **As lowest bidder M/s Centre Tap Engineering has coated Rs. 5805255/- against Estimated cost Rs. 6996228/- i.e 17.02% below.** Procurement of 15 KVA DG Set will be made from the saving of main work. (Approved copy of Capital expenditure Budget RE 2019-20 and BE 2020-21 is enclosed).

Submitted please.

17/02/2020 12:09 PM

C S SHEWARE
(AGM(E-E)-WR)

Note No. #5

Please refer the above noting. It is understood that the Fc is sought for procurement of 15 KVA Trolley mounted DG set for Rs.422971/- for AA&ES. It is not understood that what is the name of work awarded to M/s. Centre Tap and relation with the proposed AA&ES. Please clarify.

17/02/2020 1:26 PM

S R JAGADESAN
(DGM(E-E)-WR)

Note No. #6

1. Preliminary cum detailed estimate for 15 KVA, 3-phase, trolley mounted DG set amounting to Rs.4,22,971 /- (including GST@18%) is put up for accord of A/A & E/S from competent Authority. To provide alternate power source to CNS equipment etc. as and when required
2. Budget provision of Rs. 40.00 Lakh in RE 2019-20 & Rs. 15.00 Lakh in BE 2020-21 is available for main work of Re-installation of NDB at Diu Airport, Diu. SH: - Electrical Works.
3. On tendering action for the work of **Re-installation of NDB at Diu Airport, Diu. SH: - Electrical Works. lowest bidder M/s Centre Tap Engineering has coated Rs. 5805255/- against Estimated cost Rs. 6996228/- i.e 17.02% below.**
4. **Procurement of 15 KVA DG Set will be made from the saving of main work of Re-installation of NDB at Diu Airport, Diu. SH: - Electrical Works.** (Approved copy of Capital expenditure Budget RE 2019-20 and BE 2020-21 is enclosed).
5. As per DOP para 8.1 (a), APD, Grade-IV is the competent authority for A/A & E/S.

17/02/2020 2:53 PM

C S SHEWARE
(AGM(E-E)-WR)**Note No. #7**

Please refer the above noting.

The AA&ES accorded for the subject work is Rs.72.33 Lakh. The lowest offer finalized for Electrical works which includes supply & laying of cables and associated work to provide power supply to the proposed NDB is Rs.58.05 lakh.

However the power supply to NDB is to be provided by the end of March'20 as directed by RED,WR. The cable laying of around 3 km is required to provide the power supply to NDB location which may not be possible to complete in March'20.

In order to expedite the power to the proposed NDB, it is proposed to procure a Trolley mounted DG set under this work. The procurement of trolley mounted DG set will be utilized for providing power supply to remote places during the failure of cable and other disaster management too in future.

The provision of Rs.40.0 lakhs and Rs.15.0 lakhs is exist in RE2019-20& BE 2020-21 respectively for the subject work.

The proposal may please be financially concurred for Rs.422971/- to accord AA&ES by APD,DIU under DOP 8.1(a).

The revision of amount if any required under the work "Re installation of NDB" will be projected in RE2020-21

Put up for FC please.

17/02/2020 4:29 PM

S R JAGADESAN
(DGM(E-E)-WR)

Note No. #8

17/02/2020 7:14 PM

SATYAJIT LAI
(JGM(FIN)-WR)

Note No. #9

18/02/2020 10:34 AM

RAMA D PAWAR
(SM(FIN)-WR)

Note No. #10

1. *The proposal is to accord of Financial Concurrence for AA & ES by the competent authority for the work of “**Re-installation of NDB at Diu**”*

Airport SH:-Electrical Works (SH (A)- Procurement of Trolley mounted 15KVA Mobile DG set at Diu Airport.)”

2. As per history sheet, tender for re-installation of NDB at Diu Airport (Electrical Work) is under finalization. No alternate power supply source near to new location and provision for power supply from nearby substation upto March 2020 is not possible (the time frame decided in meeting held with RED, WR on 16.01.2020).
3. Engg.dept., Diu Airport has worked out the detailed estimate amounting to ` 4,22,971.00 on the basis of MR i.c. 3% Contingency & 18% GST.
4. As per DGM(E-E), WR the fund allocation of ` 40 lakh in RE 2019-20 and ` 15 lakh in BE 2020-21 for the main work is made under A2 (RCS - RHQ) scheme. Re-allocation / revision (if required) shall be provided in RE 2020-21.
5. As per DOP para 8.1(a), APD, Diu is competent authority for accord of AA & ES for the above mentioned work.

As proposed by APD, Diu and recommended by Engg.dept., RHQ WR, we may accord FC for AA & ES of ` 3,60,050.00 (Rupees Three Lakh Sixty Thousand Fifty Only) inclusive of 3% Contingency and excluding GST for the work of **“Re-installation of NDB at Diu Airport SH:-Electrical Works (SH (A)- Procurement of Trolley mounted 15KVA Mobile DG set at Diu Airport.)”**

Submitted Please.

26/02/2020 3:14 PM

RAJESH H JAMBHALE
(MGR(FIN)-WR)

Note No. #11

In view of above and on recommendation of DGM(E-E) WR, the proposal may be financially concurred for Rs.3,60,050/- (Rupees Three lakhs sixty thousand fifty only) Plus GST for accord of AA & ES for work “Re-installation of NDB at Diu Airport SH:-Electrical Works(SH (A)- Procurement of Trolley mounted 15KVA Mobile DG set at Diu Airport.)”, under DOP para 8.1(a) where APD, Diu Airport is the Competent Authority to accord AA&ES, subject to:-

(i) Engg Deptt may ensure Inclusion of this work in Commitment Budget 2019-20 after receipt of approved Commitment Budget 2019-20 from CHQ.

(ii) Engg Deptt may ensure sufficient budget provision in Expenditure budget.

(iii) Approvals from other govt. Agencies if required may be obtained.

Submitted please.

26/02/2020 4:03 PM

RAMA D PAWAR
(SM(FIN)-WR)

Note No. #12

यथा प्रस्तावित वित्तीय सहमति दिया जा रहा है।

उप महा प्रबंधक (इंजी -ई)

27/02/2020 6:25 PM

SATYAJIT LAI
(JGM(FIN)-WR)

Note No. #13

Please refer the noting of SM(F&A) above.

The work shall be included in the budget and reflected in progress report.

The FC for AA&ES has been accorded for the work. Hence the file may be sent to APD, Diu for issue of AA&ES.

The TS and NIT shall be initiated immediately to provide the power supply to the proposed NDB at the earliest.

28/02/2020 9:41 AM

S R JAGADESAN
(DGM(E-E)-WR)

Note No. #14

1. The FC has been accorded for Rs 3,60,050.00 excluding GST by Finance section, RHQ, MUMBAI & forwarded for accord of AA & ES to APD, Diu.

2. The work will be included in the budget and reflected in progress report by Elect Engg wing.

28/02/2020 1:37 PM

C S SHEWARE
(AGM(E-E)-WR)

Note No. #15

A/A & E/S Accorded. For Further n/a please.

28/02/2020 5:49 PM

A A ANSARI
(APD(DIU)-WR)

Note No. #16

Please refer preceding noting and prepare and put up TS & DNIT immediately.

02/03/2020 4:06 PM

ANIL KUMAR
(MGR(E-E)-WR)

Note No. #17

DNIT has been prepared and put up for approval please.

05/03/2020 7:52 PM

RAM ROOP MEENA
(JE(E-E)-WR)

Note No. #18

DNIT has been prepared & enclosed herewith as discussed for perusal & further approval. Soft copy (editable format) has also been sent vide email dated 05/03/2020 as per AGM(E-E) instruction.

Submitted please.

05/03/2020 7:58 PM

ANIL KUMAR
(MGR(E-E)-WR)

Note No. #19

MEMO FORWARDING NOTE E-TENDER (Tender ID: 2020_AAI_56966_1)		
1	Nam Name of work:	Re-installation of NDB at Diu Airport. SH: - Electrical Works (SH (A)- Procurement of Trolley mounted 15KVA Mobile DG set at Diu Airport.)
2	Ref. to AA & ES	
(i)	No & Date	e-File : WR/24013/8/2020-APD-WR-DIU Note #15 Date:28/02/2020
(ii)	Amount	Rs. 3,60,050.00 (Excluding GST)
3	Ref. to Technical Sanction	
(i)	No & Date	AAI/MUM/AGM(E-E)/Diu/CAP/TS-03/2019-20/ Date:09.01.2020

(ii)	Amount	Rs. 4,13,141.00 (Including GST)
4	Scope of work for which tenders have been called for clearly indicating the item omitted from the sanctioned estimate	SITC of DG Set and related work.
5	Ref. to Approval of NIT	
(i)	Authority	Asst. General Manager (Engg-E)
(ii)	Estimate Amount put to tender	Rs. 3,39,922.00 (Ex. GST)
6	Ref. to Publicity	
(i)	Date on which Notice Inviting Tender was placed on Notice Board	03.12.2020
(ii)	Date on which it was circulated to other offices & AAI website	03.12.2020 & AAI website on 03.12.2020
(iii)	Name of Newspaper (with dates) in which the Notice Inviting Tender was actually advertised	NA
7	The date and time at which	
(i)	tenders were due to be submitted	15.12.2020 Up to 18:00hrs
(ii)	Postponed date and time if any	22.12.2020 at 06:00 PM as per Bid auto extension corrigendum.
(iii)	Reasons for postponements	No response to the bid.
(iv)	Reference to Publicity in regards to postponement to tenders	CPP Portal
8	The date from which tenders were available for sale to contractors	22.12.2020
9	Particulars of Contractors submitted the bid;	
i)	M/s Aericon Power Pvt. Ltd.	Bidder
ii)	M/s Ascent Electrification Engineers.	Bidder
iii)	M/s ASM & Engineering company.	Bidder
10	Opening of Tenders	
(i)	Date & time at which tenders were due to be opened	a) Cover I On 24/12/2020 at 11.30 hrs b) Cover II On 30/12/2020 at 16:00 hrs
	Date & time at which tenders were actually opened	a) Cover I On 24/12/2020 at 11.30 hrs b) Cover II On 30/12/2020 at 16:00 hrs
(iii)	Name & Designation of Officers who actually opened the Tender	
	Cover I	1. C. S. Sheware, AGM(E-E) Bid Manager 2. Sh. Sunil Shinde SM(fin)

	Cover II	1. C. S. Sheware, AGM(E-E) Bid Manager 2. Sh. Shrirang Jadhav SM (fin)		
(iv)	Name of contractors present at the time of opening of tender	NO		
(vi)	Name and Designation of any other person present	NO		
(vii)	Have all the contractors deposited EMD	YES		
11	Position of tenders received (Financial Bid)			
	Contractors	Tendered Amount (Excl. GST)	% above or below JC	Position
i)	M/s Ascent Electrification Engineers.	Rs. 480000.00/-	41.20% above	L1
ii)	M/s Aericon Power Pvt. Ltd.	Rs. 545000.00/-	60.33% above	L2
12	Justified cost as worked out by AGM E(E)	Rs. 339922.00 (Excluding GST)		
13	Date on which validity of tender expires	90 days from the date of opening		
(i)	Availability of site	Available		
(ii)	Availability of stipulated material	To be arranged by contractor		
(iii)	Approval of layout plans	N/A		
(iv)	Approval to buildings, Plans, Clearance from local body	N/A		
(v)	Is this first call of tenders? If not, details of previous call and result	Yes		
(vi)	Justification	Based on MR.		
(vii)	Comments on the capabilities of the lowest tenders including their financial & technical resources	Technically & financially capable to carry out the work		

Remarks & Recommendations: -

1. E-Tender was floated for the above said work on 03/12/2020 The Envelope No. I (PQQ) was opened on 24/12/2020.
2. 03 (Three) nos. agencies who had submitted the soft copies were scrutinized & found that 02 (Two) agencies are eligible. The price bid (Envelope-II) of 02 (Two) eligible bidders is opened online on 30/12/2020 at 16.00 hrs.
3. The comparative statement generated from CPP portal with justification cost as the base are kept in the file.
4. M/s Ascent Electrification Engineers, who had quoted **Rs.4,80,000.00/-(Rupees Four Lacs Eighty thousand only)** which is **41.20% above** the justified cost of Rs. **3,39,922/-** becomes the L-1 Bidder.
5. The Expenditure can be met through Budget provision in RE 2020-21 (Capital) for

- the electrical works for Diu Airport, Rs. 05.00 lacs is available in the BE 2020-21.
6. As per DOP para 8.5 (a), Asst.GM(E-E) is the competent authority to accept the bid of L-1 bidder received through open tender for award of work after negotiation as quoted 41.20% above the justified cost.

Submitted and recommended for negotiation with L-1 bidder M/s Ascent Electrification Engineers by forming a committee constituting the members from Finance, Electrical & Civil deptt.

25/01/2021 1:23 PM

C S SHEWARE
(AGM(E-E)-WR)

Note No. #20

25/01/2021 5:49 PM

SATYAJIT LAI
(JGM(FIN)-WR)

Note No. #21

27/01/2021 10:31 AM

RAMA D PAWAR
(AGM(FIN)-WR)

Note No. #22

Reference to Note ante.

As proposed by Engg Dept Negotiation with L-1 Bidder M/s. Ascent Electrification Engineers is noted by Finance Department.

01/02/2021 3:52 PM

RAMA D PAWAR
(AGM(FIN)-WR)

Note No. #23

For negotiation with L-1 bidder M/s Ascent Electrification Engineers, Jamnagar a committee may be formed constituting the members from Finance, Electrical & Civil section, Hence nominate the officer from Finance & Civil section please.

03/02/2021 3:55 PM

C S SHEWARE

(AGM(E-E)-WR)

Note No. #24

May please propose one officer Finance Directorate for attending negotiation with L1 agency.

03/02/2021 4:18 PM

K M NOORJAHAN
(JGM(E-E)-WR)**Note No. #25**

उपर्युक्त विषय के संदर्भ में श्री चंद्रकांत पताड़े, प्रबंधक (वित्त) को नामित किया गया है।

संयुक्त महा प्रबंधक (ई-ई)

03/02/2021 7:17 PM

SATYAJIT LAI
(JGM(FIN)-WR)**Note No. #26**

Shri.C.S Sheware AGM(E-E),WR is nominated from Electrical wing.
May please nominate one officer from civil directorate for attending negotiation meeting.

04/02/2021 11:24 AM

K M NOORJAHAN
(JGM(E-E)-WR)**Note No. #27**

Smt . Rajeshwari Bharsaiya AGM(E-C) is nominated from civil section.

05/02/2021 10:00 AM

PADMAKAR NAPHADE
(JGM(E-C)-WR)**Note No. #28**

You are requested to fix the negotiation date and inform the agency and committee members for attending negotiation meeting.

05/02/2021 10:47 AM

K M NOORJAHAN
(JGM(E-E)-WR)**Note No. #29**

1). Negotiation committee has been formed constituting the members as follows:

- C.S Sheware, AGM (E-E), from Electrical Engg. wing.
- Smt . Rajeshwari Bharsaiya, AGM (E-C) from civil Engg. wing.
- Sh. Chandrakant Patade, Manager (Fin) from finance section.

2). Negotiation meeting proposed on 15/02/2021, which was rescheduled on 24/02/2021.

3). In the negotiation meeting with L-1 bidder M/s Ascent Electrification Engineers, Jamnagar amount have been negotiated to Rs. 3,56,000.00 which is 4.72% above the estimated/justified cost. All the Terms & Conditions will remains same.

4). The Expenditure can be met through Budget provision in RE 2020-21 (Capital) for electrical works for Diu Airport, Rs. 05.00 lacs is available in the BE 2020-21.

5). As per DOP para 8.5 (a), Asst. GM (E-E) is the competent authority to accept the bid of L-1 bidder received through open tender for award of work after negotiation is 4.72% above the estimated/justified cost.

Submitted and recommended for Financial concurrence from competent Authority.

24/02/2021 5:58 PM

C S SHEWARE
(AGM(E-E)-WR)

Note No. #30

25/02/2021 1:07 PM

RAMA D PAWAR
(AGM(FIN)-WR)

Note No. #31

कृपया पिछले पृष्ठ पर स्थित टिप्पणीयोंका अवलोकन करें –

- 1. The proposal is for seeking Financial Concurrence in favour of L1 bidder M/s. Ascent Electrification Engineers with Negotiated amount of Rs. 3,56,000/- excluding GST i.e which is 4.73% above the Justified Cost of Rs.3,39,922/- for the work "RE-INSTALLATION OF NDB AT DIU AIRPORT. SH: ELECTRICAL WORKS (SH (A)- Procurement of trolley mounted 15KVA Mobile DG set at Diu Airport.)."*
- 2. As per Engg. Department, L1 bidder M/s. Ascent Electrification Engineers*

had quoted Rs.4,80,000/- as per Comparative Statement which was 41.21% above Justified cost of Rs.3,39,922/-. After conducting negotiation M/s. Ascent Electrification Engineers offered discount on Quoted amount and finalized the work for Rs.3,56,000/-.

3. The Technical Sanction for the same work is sanctioned by AGM (E-E) for Rs.4,13,141/- including 3% Contingencies vide Technical Sanction No.03/2020 dated 06.03.2020
4. A/A & E/S for the work is accorded by Competent Authority for Rs.3,60,050/-.
5. As per Engg. Deptt. There is Budget Provision of Rs. 15.00 Lakh in BE 2020-21.
6. As per D.O.P. para 8.5 (a), AGM (E-E) is the Competent Authority to accept this tender.
7. In view of the above, the proposal may be considered for accord for Financial Concurrence in favour of L1 bidder M/s Ascent Electrification Engineers with quoted amount of Rs.3,56,000/- (Three Lakh Fifty Six Thousand Only) excluding GST for the work "RE-INSTALLATION OF NDB AT DIU AIRPORT. SH: ELECTRICAL WORKS (SH (A)- Procurement of trolley mounted 15KVA Mobile DG set at Diu Airport.)" subject to:
 - a. GST shall be paid against Valid Tax Invoice.
 - b. Considering the current scenario & lieu of the CHQ circular no.AAI/CHQ/PRE-CHECK/2020-21 dated 10.05.2020, regarding Fund Management due to impact of Covid 19 lock down, Engg deptt may ensure Fund availability keeping in view the operational requirement.
 - c. Engg Deptt may ensure sufficient budget provision before incurring the expenditure.
 - d. Survey report of the dismantled items may be submitted.
 - e. Approval of Govt agencies if any may be obtained.

Submitted please.

Jt GM(Fin)

02/03/2021 11:46 AM

**RAMA D PAWAR
(AGM(FIN)-WR)**

Note No. #32

उपरोक्त टिप्पणियों के संदर्भ में यथा प्रस्तावित वित्तीय सहमति दिया जाता है।

सहा महा प्रबंधक (ई-ई)

02/03/2021 1:22 PM

**SATYAJIT LAI
(JGM(FIN)-WR)**