

Reference note 10 of JtGM (EE),ER necessary corrections were incorporated and put up for necessary approval of DNIT. After necessary approval dates will be put up as per AAI tender policy and tender action will be initiated in CPPP site by the Bid Manager.

Submitted for perusal please.

01/02/2021 5:36 PM

ELINA GHOSH
(AGM(E-E)-ER)

Note No. #14

Time period as mentioned in schedule-F is 12 months whereas it should be 5 months. The same may be corrected. Rest is seems to be okay and acceptable. Hence tenders may be invited by correcting the above observation.

09/02/2021 5:06 PM

A K SAHU
(JGM(E-E)-ER)

Note No. #15

Refer to note 14 necessary corrections may please completed and DNIT in PDF , BOQ as required in CPP portal template along with NIT in Word may please be forwarded to the undersigned mail id , being Bid Manager for this tender following documents are required for uploading tender in CPP portal.

10/02/2021 12:12 PM

ELINA GHOSH
(AGM(E-E)-ER)

Note No. #16

In reference to attached E-Office file AAI/ER-Engg/Subfile01 along with this file and Email correspondence ,Retender of work is proposed hereby for compliance of directives from CHQ and of Technical Instruction 37.

Revised DNIT will be subsequently put-up for approval by competent authority.

Submitted please.

02/03/2021 4:25 PM

SUMONTO MAJI
(MGR(E-E)-ER)

Note No. #17

Refer to earlier note 12

It was noticed by Sr Mgr, CHQ-ER that DNIT for this work is not TI 37 compliance and the same was intimated by to Bid Manager on 27.02.21 telephonically.

The same was discussed with JtGM(EE),ER TS /DNIT approving authority and it was decided the e-bid 2021_AAI_67117_1 will be cancelled and retender will be called following all directive from CHQ along with TI & TC up to date.

Submitted for necessary approval for cancellation of the tender please.

02/03/2021 4:54 PM

ELINA GHOSH
(AGM(E-E)-ER)

Note No. #18

Approved as proposed.

Put up the DNIT by accomplishing the TI's & TC's issued till date in this regard..

05/03/2021 4:30 PM

A K SAHU
(JGM(E-E)-ER)