

L1 Quoted rates higher than estimated rates. Hence Cancelled the tenders as per C&P Procedure.