

स्पीड पोस्ट द्वारा

संदर्भ: भाविप्रा/भोपाल/उप.म.प्र.(अभि.-वि.)/कार्य-29/2024-25/198(1-6)

दिनांक: 06/05/2024

प्रति,

मेसर्स प्रीमियर इंजीनियरिंग टेक्निक्स प्रा. लि., / M/s PREMIER ENGINEERING TECHNICS
6 न्यू सदगुरु नानिक इंडस्ट्रियल / PVT. LTD., 6 New Sadguru Nanik Industrial
एस्टेट ऑफ वेस्टर्न एक्सप्रेस हाईवे, / Estate Off. Western Express Highway,
गोरेगांव (पूर्व), मुंबई - 400063 (भारत) / Goregaon (E), Mumbai - 400063 (INDIA)

विषय: कार्यदेश में संशोधन के संबंध में / Ammendment in work order.

कार्य का नाम: राजा भोज हवाई अड्डे भोपाल में मौजूदा टर्मिनल भवन का पुनः विन्यास: उपशीर्ष: 01 नग नए कैरोसेल की एसआईटीसी कार्य और निचले भूतल को आगमन हॉल में संशोधित करने से संबंधित कार्य / Re-Configuration of Existing Terminal Building at Raja Bhoj Airport, Bhopal. SH: SITC of 01 No. New Carousel and allied works related to Modification of lower ground floor into Arrival hall.

संदर्भ: 1) Tender opened on 19.01.2024 & Reverse Auction on 22.01.2024

2) कार्यदेश क्र.: AAI/BPL/DGM(E-E)/WO-29/2023-24/2148(1-7)/128(1-7) Dt. 31.01.2024

3) आपके ईमल दि: 02.02.2024 एवं पत्र क्र. 24-03201/PETPL/M682/BPL/rsm/2024 dt: 08.03.2024

महोदय,


- 1) Reference may please be made to above referred letter / documents for subject work awarded to you.
- 2) In reference to your email dt: 02.02.2024 & letter No. 24-03201/PETPL/M682/BPL/rsm/2024 Dt: 08.03.2024 in respect of awarded amount, following amendment in work order made as per approval of competent authority.

a. Work order point sr. no. 1 may be read as:

उल्लेखित कार्य हेतु आपकी ई-निविदा आपके द्वारा उद्धृत कुल ₹. 2,92,13,110/- (₹. दो करोड़ बानबे लाख तेरह हजार एक सौ दस मात्र) (रिवर्स ऑक्शन के अनुसार) की नियत मद दर पर अध्या, भारतीय विमानपत्तन प्राधिकरण की ओर से एतद् द्वारा स्वीकृत की जाती है, जो कि ई-निविदा की अनुमानित लागत ₹. 4,45,95,776/- (₹. चार करोड़ पैंतालिस लाख पिचान्बे हजार सात सौ छियत्तर मात्र) से 34.49 % कम है | Your E-Tender for the work mentioned above is hereby accepted on behalf of the Chairman, Airports Authority of India at the item rates quoted by you after reverse auction totaling to Rs. 2,92,13,110.00 (Rupees Two Crore Ninety Two Lakh Thirteen Thousand One Hundred Ten only) which is 34.49% Below the estimated cost put to E-Tender of Rs. 4,45,95,776.00 (Rupees Four Crore Forty Five Lakh Ninety Five Thousand Seven Hundred Seventy Six Only)

b. Work order point sr. no. 4 may be read as:

कृपया इस पत्र के जारी होने के 10 दिनों के अंदर प्रतिभूति जमा के रूप में ₹. 29,21,311/- (₹. उन्तीस लाख इक्कीस हजार तीन सौ ग्यारह मात्र) की राशि इस कार्यालय में जमा करा दें अन्यथा करारनामों की संविदा की सामान्य शर्त के पृष्ठ संख्या - 15 पर दी गई शर्त 1ए के अनुसार उक्त राशि आपके बिल से काट ली जाएगी / Please deposit Rs. 29,21,311/- (Rupees Twenty Nine Lakh Twenty One Thousand Three Hundred Eleven Only) towards Security Deposit within 10 days from the date of issue of this letter, failing which, the same will be deducted as per condition of Clause 1A on page 15 of the contract document.



Cont....2


-2-

- 3) कार्यदर सूची को वित्त विभाग की वित्तीय सहमती एवं सक्षम अधिकारी के अनुमोदन पश्चात संशोधित किया गया है। संशोधित कार्यदर सूची संलग्न है। The BOQ has been revised after the financial concurrence of Finance department and Approval of Competent Authority. The Revised BOQ is attached – Annexure – A.
- 4) Other terms & conditions of the work order will be remain same.
- 5) This letter & your email dt: 02.02.2024 will be part of Agreement.
- 6) Kindly note and execute the work accordingly.

धन्यवाद,

भवदीय,

संलग्न: संशोधित कार्यदर सूची



(प्रमोद कुमार ठाकरे)

उप महाप्रबंधक (अभि.-वि.)

मोब.: 9748327209

ई-मेल: pramodthakre@aai.aero

प्रतिलिपि:

1. विमानपत्तन निदेशक, भाविप्रा, राजा भोज विमानतल।
2. सहायक महाप्रबंधक (वित्त.), भा.वि.प्रा., राजा भोज विमानतल।
3. सहायक महाप्रबंधक (अभि.-वि.), भा.वि.प्रा., राजा भोज विमानतल - जानकारी एवं आवश्यक कार्यवाही हेतु।
4. प्रबंधक (अभि.-वि.), भा.वि.प्रा., राजा भोज विमानतल - जानकारी एवं आवश्यक कार्यवाही हेतु।
5. कार्यालय प्रति / कार्य फाइल।

विषय के ई-फाइल क्रमांक WR-23012(12)/59/2023-APD-WR-BHOPAL के नोट # 34, # 36 & #37 के अनुसार सादर सूचनार्थ।

Revised Bill of Quantities (BOQ)


Name of work: Re Configuration of Existing Terminal Building at Raja Bhoj Airport, Bhopal SH SITC of 01 No. New Carousel and allied works related to Modification of lower ground floor into Arrival hall.

S. No.	DESCRIPTION OF ITEMS	QTY	UNIT	RATE	AMOUNT
1.00	ARRIVAL CAROUSELS Design, Manufacturing and Supply, Installation, Testing & Commissioning of following equipments / components of arrival conveyor system and conveyor layout drawings, including supply of required length of power, IT network and control cables from control panel to various drive units, including accessories as per technical specification				
1.01	Manufacturing and Supply, Installation, Testing & Commissioning of heavy duty race track slat type inclined arrival baggage conveyor of loop length measured along the centre line, useful width 1200mm (minimum), having slope angle as given in technical specification and speed of 24-30 metres /min (approx). Conveyor shall have die cast aluminum chain block, friction type suitable capacity drive unit compatible for soft starting mechanism, slat shall be made of 2mm thick (minimum) stainless steel sloped plates with protective/ epoxy covering and suitable dimensions with 3mm thick minimum M.S./ aluminium sheet painted slat support having loading capacity of 60 kg per meter linear, with stainless steel side covering toe kick plate, trim / facia finish, emergency stop push buttons, chain track etc with all other accessories as required for successful commissioning of baggage conveyor system as per technical specifications and site conditions etc.	66.00	Meter	275000.00	18150000.00
1.02	Supply, Installation, Testing & Commissioning of motorised fire shutter as per site requirement in the wall opening (wall between passenger and non passenger area), limit switches, wiring & integration with control panel etc for arrival BHS complete in all respect including supply & fixing draught curtain in the opening wherever conveyor passing through the wall, including supply and laying control and power cables up to control panel completion as required & as per technical specifications.	1.00	Each	315000.00	315000.00
1.03	Supply, Installation, Testing & Commissioning of Transport conveyor (Straight / Decline) as per requirement useful belt width 900 mm (minimum) including IE 3 motors, drive units as required, including supplying & laying power and control cabling upto control panel and wiring etc. complete as required and as per technical specifications.	25.00	Meter	76000.00	1900000.00



S. No.	DESCRIPTION OF ITEMS	QTY	UNIT	RATE	AMOUNT
1.04	Supply, Installation, Testing & Commissioning of Queueing conveyor as per requirement useful belt width 900 mm (minimum) including IE 3 motors, drive units as required, wiring, including supplying & laying power and control cabling upto control panel and wiring etc. complete as required and as per technical specifications.	3.00	Each	615000.00	1845000.00
1.05	Manufacturing & Supply, Installation, Testing & Commissioning of PLC based control panel incorporating switch gears, suitable soft starter / VFD mechanism with field device wiring to panel, consisting of protective devices against overload, earth leakage, emergency stop push buttons and other components suitable for operation & safety of Arrival conveyor system including wiring for Fire Shutter doors and including supply and laying of required length of power and control cables for power distribution for the Arrival conveyor system and as per technical specifications.	1.00	Job	3000000.00	3000000.00
2.00	Operation & All Inclusive Comprehensive Maintenance Contract of complete Arrival Baggage Handling System (For Item No. 1) including all consumable and manpower required for troubleshooting, routine maintenance, preventive maintenance and breakdown maintenance etc. as required as per good engineering practice, recommendation of manufacturer and instructions of engineer-in-charge for maintaining the system in acceptable functional, operational and serviceable state.				
2.01	For First Year (After DLP of 02 years)	1.00	Year	2608800.00	2608800.00
2.02	For Second Year (After DLP of 02 years)	1.00	Year	2843600.00	2843600.00
2.03	For Third Year (After DLP of 02 years)	1.00	Year	3099600.00	3099600.00
2.04	For Fourth Year (After DLP of 02 years)	1.00	Year	3409600.00	3409600.00
2.05	For Fifth Year (After DLP of 02 years)	1.00	Year	3750600.00	3750600.00
(a)	Total Sum - Rate Quoted Before RA				4,09,22,200.00
(b)	Discount / Rate Reduction in Reverse Auction Process (Initial Quoted Rs. 4,09,22,200.00 (without NPV) / After Reverse Auction Rs. 2,92,13,110.00 (Without NPV) = % Reduction = 28.613051%				(1,17,09,090.00)
(c)	Net Quoted Amount after Reduction of Rate / Amount as per RA				2,92,13,110.00

(Rupees Two Crore Ninety Two Lakh Thirteen Thousand One Hundred Ten Only)



(Pramod Kumar Thakre)
Dy. Gen. Manager (Engg-E)
AAI, R. B. Airport, Bhopal