

भाविप्रा/जामनगर/व.प्र.(अभि-सि)/फाल्स सीलिंग/डब्ल्यू-30/2023-24/ 129
AAI/JAMNAGAR/S.M (Engg-C)/ False Ceiling/W-30/2023-24/

दिनांक: 29/02/2024
Date: 29/02/2024

सेवा में,
मैसर्स अर्पन इंजीनियरिंग क.,
४१०, शिवम् काम्प्लेक्स, शर्वेश्वर चौक,
डॉ. योग्निक रोड, राजकोट-३६० ००१

To,
M/s. Arpan Engineering Co.
410, Shivam Complex, Sharveshwar
Chowk, Dr. Yognik Road,
Rajkot-360 001

कार्य का नाम: सिविल एन्क्लीव जामनगर में टर्मिनल बिल्डिंग के फाल्स सीलिंग एवं ग्रेनाइट स्टोन फ्लोरिंग का
प्रावधान |

Name of Work: Provision of False ceiling and Granite stone flooring for Terminal
building at C.E. Jamnagar.

Ref :- Work order : AAI/JAMNAGAR/S.M (Engg-C)/ False Ceiling/W-30/2023-24/111
dated: 29.01.2024

:- This office email dated 30.01.2024

महोदय/Sir,

With reference to above mentioned work, work order was issued by this office vide letter
no.: AAI/JAMNAGAR/S.M (Engg-C)/ False Ceiling/W-30/2023-24/111 dated: 29.01.2024.
Also kindly refer mail dated 30.01.2024, via which it was informed that as per instructions
of Competent Authority, due to some administrative reasons the above said work is kept
on hold till further order.

Now due to administrative reasons, this work will not be executed hence issued work order
vide letter no.: AAI/JAMNAGAR/S.M (Engg-C)/ False Ceiling/W-30/2023-24/111 dated:
29.01.2024 is cancelled. Since site was not handed over to you, hence no claims will be
entertained in this regard in future.

This letter is issued with the approval of Competent Authority.

भवदीय/Yours faithfully

Remia
29/02/2024

वरिष्ठ प्रबन्धक (अभि-सिविल)

Sr. Manager (Engg.-Civil)

भाविप्रा, क्षेत्रीय मुख्यालय, मुंबई

AAI, RHQ-WR, Mumbai

भाविप्रा अध्यक्ष के लिए एवं उनकी और से

For and on behalf of the Chairman, AAI