

**CIVIL ENGINEERING OFFICE**

No.13025/CEO/2023/GENL.

Dt.29/05/2023.

Sub:- Repairs to the roof of Market area building, Civil Engineering  
Godown and Electrical Building at HVF Estate

Ref:- 1) IMS(E) Let. No.1659/CE(E)/2022-23/CAP., dt.29/05/2023.  
2) CEO Let. No.13025/CEO/HVF/2023-24/TE/CAP, dt.08/05/2023.

The subject work was approved by CGM vide Note dated 06/08/2022 for execution under Capital Grant at an estimated cost of Rs.73.18 Lakhs. The same was projected in ADP 2023-24 against HVF Demand No.ND2308.

Meanwhile, since the work was to complete before rainy season, vide referred letter (2), the tender for the subject work was uploaded in CPPP (Central Public Procurement Portal) vide TE.No.HVF/TE/13025/CEO/2023-24/16, dt.12/05/2023 under two bid system and Bid Submission Closing Date on 30/05/2023, T.O.D. on 01-06-2023.

Now, HOS/CE(E) vide the above referred letter at (1) dated 29/05/2023, brought out that due to site conditions, the minor change in the items of schedule is required to be incorporated and the revised estimated cost is within AVNL approved cost of Rs.73.18 Lakhs.

Since, the items of the schedule has changed, present uploaded tender cannot be accepted hence, it is proposed to cancel the existing TE.No.HVF/TE/13025/CEO / 2023-24/16, dt.12/05/2023 (CPPP e-Proc. Id. No.2023\_AVNL\_153995\_1).

CGM is requested to accord necessary approval please.

JT.GM/IMS

HOS/CEO

GM/ IMS & CP

CHIEF GENERAL MANAGER