

GOVERNMENT OF WEST BENGAL
OFFICE OF THE SUPERINTENDING ENGINEER
NATIONAL HIGHWAY CIRCLE NO. - II
PUBLIC WORKS (ROADS) DIRECTORATE
PWD Building, Dr. B.C. Roy Avenue,
Durgapur, Paschim Bardhaman, PIN-713201

E-mail:- senhc2@gmail.com
Phone No- 0343-2550171

Memo no.:- 158/W-308

Date:- 07.03.2024

To,

GPT Infraprojects Limited
GPT Center, Jc-25, Sector-III,
Saltlake, Kolkata-700106
Email: - giltender@gptgroup.co.in

Sub: - Construction of 4 lane Raniganj Bypass of length 5.261 km on NH-60 (new NH-14) from km 275.20 of NH 60 to km 478.18 of NH-2 (New NH 19) in Paschim Bardhaman, West Bengal in EPC Mode. (Job No.014-WB-2022-23/514)"- **Appointed Date - Reg.**

Ref: i) Bid No. 16/2022-23 of Superintending Engineer, N. H. Circle No. II.
ii) L.O.A. letter no. 30/W-308, Dated 17.01.2024 of SE, NHC-II.
iii) Agreement No. 12 of 2023-24 of SE, NHC-II, Dated 12.02.2024.
iv) Memo No. 283, Dated 28.02.2024 of the Executive Engineer, N.H. Division No.- III

Dear Sir,


Pursuant to furnishing the requisite of Performance Security by you and signing of contract agreement on 12.02.2024 for the captioned work, it is observed that the procurement of site has been done on 28.02.2024 as per Clause-3.1(iii) & Clause 8.2 of the EPC Agreement vide Memorandum u/r (iv).

In accordance with the provision laid down in Article 1 of the EPC agreement, the date **08.03.2024** will be reckoned as "**Appointed Date**" and the "**Scheduled Completion Date**" will be **730 (Seven hundred thirty) Days** from the Appointed Date.

Now, you are requested to proceed further in accordance with EPC Agreement to execute the work in consultation with the Authority's Engineer i.e., Executive Engineer, National Highway Division-III, P.W. (Roads) Directorate.

A copy of the signed Handover Memorandum containing the inventory of the site is attached herewith.

Encl:- As stated



Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 158/1(2)/W-308

Dt. 07.03.2024

Copy forwarded for information to:

1. Hon'ble Member of Parliament, 40-Asansol Parliamentary Constituency, West Bengal.
2. Hon'ble Member of Assembly, 278-Raniganj Assembly Constituency, West Bengal.



Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 158/2(2)/W-308

Dt. 07.03.2024

Copy forwarded for information to:

1. The Sabhadhipati, Paschim Bardhaman District Zilla Parishad & Chairman District Planning Committee.
2. The District Magistrate, Paschim Bardhaman District.



Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 158/3(3)/W-308

Dt. 07.03.2024

Copy forwarded for information to along with a photo copy of the signed memorandum:


1. The Chief Engineer & Regional Officer, M.O.R.T & H., Govt. of India, C.G.O. Complex , DF-Block, Salt Lake City, Kolkata- 700064.
2. The Chief Engineer (N.H.), P.W.(Roads) Directorate, Khadya Bhawan, 1st floor, 11A, Mirza Galib Street, Kolkata-700087.
3. The Superintending Engineer, N.H. Planning & Design Circle, P.W.(Roads) Directorate.


Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 158/4(2)/W-308

Dt. 07.03.2024

1. The Executive Engineer, N.H. Division No.- III, for information & necessary action. for information & necessary action. He is requested to act accordingly. Original copy of the signed memorandum may please appended with the original contract document. It also be noted that the construction period and defect liability period of the work is 730 (Seven hundred thirty) Days and 5 (Five) years respectively.
2. Copy forwarded to the Assistant Engineer, Durgapur NH Sub-Division for information and necessary action and instructed to inform the concerned Junior Engineer accordingly.


Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate
Digitally Signed by Pralay Kumar Chakraborty
Date: 2024.05.02 17:18:22 IST
Location: eProcure-EPROC