

Minutes of the meeting held on 22 /05/2023 to finalize the Technical Evaluation of bids received for Treatment of landslide zone 11 location from km 101.01 to km 191.365 on NH-125 (New NH-09) in the State of Uttarakhand under EPC mode.

Treatment of landslide zone 11 location from km 101.01 to km 191.365 on NH-125 (New NH-09) in the State of Uttarakhand under EPC mode has been sanctioned vide Ministry's letter no. RO/UK/THDC/NH-09/2022-23/PKG-IV, Dt. 21-03-2023 for 34.75 Cr. (Job No: **NH-125 (09) /2022-23/657**)

1. The bids for above work were invited through E-tendering by Superintending Engineer, N.H. Circle, PWD, Haldwani vide his letter No. 1150/12M-NH-2023, Dt. 28-03-2023. The estimated project cost for the work is Rs. 26.34 Cr (excluding GST).
2. The meeting of Evaluation Committee chaired by CE NH, PWD, Dehradun held at Dehradun on dt. 22 /05/2023 in the presence of following officers: -

(i)	Shri D. K. Yadav, CE, NH, PWD, Dehradun	Chairman
(ii)	Shri D. C. Lohani, FC, PWD, Dehradun	Member
(iii)	Shri Pooran Singh, SE, MoRTH Dehradun	Member
(iv)	Shri Arun Kumar, SE, NH, Circle, PWD, Haldwani	Member
(v)	Shri Sunil Kumar, EE, NH, Division, PWD, Lohaghat	Member Secretary

3. It was apprised by member secretary to the committee that the bidders were allowed to upload their bids from 28-03-2023 to 11-05-2023. In response to this 2 (Two) Bids were received. Technical bids of the following 2 (Two) bidders were opened on 12-05-2023 after 11:00 Hrs.


- 1) M/S KCC Buildcon Pvt. Ltd. Gurugram.
- 2) M/S Chaudhary Construction Co. New Delhi.


4. The member secretary presented the detailed evaluation report before the evaluation committee. Hence the Committee observed that bids of following bidders are found responsive: -

1	M/S KCC Buildcon Pvt. Ltd. Gurugram.	Technically Responsive
2	M/S Chaudhary Construction Co. New Delhi	Technically Responsive


5. Hence the committee recommended that the financial bids of two bidders as above to be opened at Superintending Engineer, NH Circle, PWD, Haldwani office after 7 days of uploading the response on portal.


The meeting ended with a vote of thanks to the Chair.


(Sunil Kumar)
Member secretary
Executive Engineer
NH, PWD, Lohaghat


(Arun Kumar)
Member
S.E. NH Circle
P.W.D. Haldwani


(Pooran Singh)
Member
S.E. MoRTH
Dehradun


(D. C. Lohani)
Member
FC, PWD
Dehradun


(D. K. Yadav)
Member
CE, NH, PWD
Dehradun