

Minutes of the Technical Evaluation Committee Meeting held on 02/11/2023

Name of Work : Annual plan 2019-20 strengthening and geometric improvements from Km 25/00 to Km 45/00 of NH 766 in the State of Kerala on EPC mode (Balancework).

Job No. : NH-766(Old NH 212) KL-2019-20-903

Tender No : 02/2020-21/SE/NH/NC/KKD Dated 05/09/2023

AS Amount : Rs 35.42Cr

Amount put to tender (Estimate PAC) :Rs. 22,38,58,064/-

Period of completion : 7 Months

The Technical evaluation committee meeting with the following members were convened on 02/11/2023 at 3:30pm in the chamber of Chief Engineer, National Highway , Thiruvananthapuram.


- 1., Smt. Lissy K.F. Chief Engineer, NH, PWD, Thiruvananthapuram.
2. Shri. Shiju P Varghese, Executive Engineer, O/o The RO, MoRTH, Thiruvananthapuram.
3. Shri. Mini P.K., Superintending Engineer, NH North Circle, Kozikode.
4. Shri. Shaji M.S, Senior Finance Officer, Office of the CE (NH), Thiruvananthapuram.
5. Smt. Chithra N P, Deputy Superintending Engineer, O/o The Superintending Engineer, NH North Circle, PWD, Kozhikode.



DSE
O/o The SE,
NC
Kozhikode



SE
NH North
Circle
Kozhikode



SFO
O/o The CE NH
Thiruvananthapuram



EE-RO
O/o The MoRTH
Thiruvananthapuram



CE
National Highways
Thiruvananthapuram

The Technical, Financial Sanction and Administration approval for the above work was accorded by the Ministry of Road Transport and Highway vide letter No.RW/NH/12014/57/2019 – KL/Zone III under Job No Job No NH 766 (Old NH 212)-KL-2019-20-9033 for an amount RS 35.42 Cr. The civil cost sanctioned was Rs 28.56 Cr. The work was tendered and awarded to M/s Nath infrastructures and contract agreement executed on 07.08.2020 for Rs. 25.70 Cr (Tender discount of 9.6%). Appointed date was 18.09.2020 and the date of completion was 13.09.2021. The Contractor has failed to achieve the milestones as per schedule even after instructions from Authority, Authority Engineer and Authority's representative and only 20% of progress was achieved by the contractor during the completion period.

Further, Superintending Engineer, PWD(NH), North Circle has terminated the contract in accordance with the terms of Article 23.1 of EPC contract agreement vide SE(NH) letter No D3-RW/NH-12014/57/2019/EPC dated 30.03.2023. ADG(South – II), MoRTH has directed State PWD to retender the balance portion of stretch during the review meeting held under the chairmanship of ADG (South – II) on 07.06.2023.

Superintending Engineer, NH North Circle, Kozhikode has tendered the work as per standard RFP on e-procurement portal. The bids were available for downloading from e-procurement portal <https://eprocure.gov.in> keeping the start date of online bid submission/uploading by bidders as 05/09/2023 and last date of online bid submission as 05.00 pm on 04/10/2023 for the execution of work through Engineering, Procurement, Construction mode (EPC mode)

Four bids were received online and was opened under the Chairmanship of the Chief Engineer, NH, Thiruvananthapuram on 09/10/2023 at 2.30 pm. The test of responsive as per clauses of RFP has been verified with respect to Bid Security, Cost of tender document, POA etc by the committee and admitted the following 4 bids for detailed scrutiny and Technical evaluation

4 bid were received online

- 1) PMR Construction company
- 2) ASSMAS Construction Pvt Ltd
- 3) ULCCs Ltd.
- 4) Malabar Plus construction




DSE
O/o The SE,
NC
Kozhikode



SE
NH North
Circle
Kozhikode



SFO
O/o The CE NH
Thiruvananthapuram



EE-RO
O/o The MoRTH
Thiruvananthapuram



CE
National Highways
Thiruvananthapuram

The four bids were considered and evaluated by Evaluation Committee held on 02/11/2023 under the chairmanship of the Chief Engineer, NH, Thiruvananthapuram. The qualifying parameters in respect of Average Annual Turnover, completion of single work of similar nature, Net Worth Value, Receipts from Eligible project, Threshold Technical Capacity, Bid capacity, etc were verified as per the conditions of bid documents. The detailed evaluation of each bidder is attached separately. The three bids have fulfilled the minimum Technical requirements. But the bidder Malabar Plus Construction disqualified due to insufficient bid capacity and Threshold Technical Capacity. Accordingly the committee declared the following 3 bids has technically qualified and decided to open their Financial bids.

- 1) PMR Construction company, PM Arcade, Melmuri P.O
Malappuram.
- 2) ASSMAS Construction Pvt Ltd, First Floor,
Assmas shopping complex, pady road, cherkala, Kasargode.
- 3) ULCCs Ltd, Madipally College P O
Vadakara, Kozhikode.

Meeting ended with thanks to chairs.




DSE
O/o The SE,
NC
Kozhikode




SE
NH North
Circle
Kozhikode



SFO
O/o The CE NH
Thiruvananthapuram



EE-RO
O/o The MoRTH
Thiruvananthapuram



CE
National Highways
Thiruvananthapuram