



**Government of Maharashtra
Public Works Department
Office of the Chief Engineer (NH),**

KonkanBhavan, 5th Floor, Room No. 526, Navi Mumbai
[Tel.:022-27574303 Fax :022-27574272,E.ID: cenhmaharashtra@gmail.com]

No. C.E.(NH)/D-1/ 1489 /2025

Date- 24.04.2025

To,
Superintending Engineer,
National Highway Circle,
Chhatrapati Sambhajnagar.

Sub.- "Rehabilitation and Up-gradation of Shivaji Maharaj Chowk to Barshi Naka (Ch. 47 + 00 to Ch. 49 + 500 on (L-2.5 Km) Section of NH - 361F to 4 Lane Configurations in Beed City on EPC Mode in the State of Maharashtra." -
Declaration of Appointed Date - reg.

Ref.- Your office ltr. No. SENHC/Tender/3000746, dated 02.04.2025

Please refer your letter under reference vide which proposal of declaration of Appointed Date has been submitted to this office for seeking approval. Based on your recommendation, the proposal has been accepted and hereby conveyed for declaration of appointed date for the above project as 17.03.2025.

2. You are therefore directed to take further necessary action in the matter as per provisions of Contract Agreement with immediate effect. It should be ensured at your level to hand over the balance land (if any) stipulated in Contract Agreement with statutory compliances within stipulated time period as per C.A.

3. The memorandum containing inventory of the road site has been signed by the Authorized representative of M/s. SCONS Infrastructures Pvt. Ltd., Sub Divisional Engineer, N.H.Sub Division, Beed & E.E., NHD, Latur on 10.03.2025.

4. The "17TH DAY OF MARCH - 2025" shall be reckoned as the Appointed Date for this project for all purpose under this Contract henceforth.

[Signature]
For Chief Engineer (NH)

KonkanBhavan,Navi Mumbai

O.C. Approved by C.E.

Copy to,

1. C.E. & R.O., MoRT&H, K.B., Navi Mumbai for inf. pl.
2. E.E., N.H.D., Latur for inf. & n.a.
3. M/s. SCONS Infrastructures Pvt. Ltd., 251, Suryodaya Apartment, Sector - 12, Pocket - 8, Dwarka, New Delhi - 110 078.