

No.GOA/PWD/CE(NH.R & B)/2023-2024/422
Government of Goa.
Office of the Chief Engineer (NH. R & B).
Public Works Department.
Altinho-Panaji-Goa.

Dated:- 09 / 02 / 2024

To.

M/s. Assmas Constructions Pvt Ltd,
Unit 505.Gera Imperium Grand.
Patto Plaza.
Panaji-Goa.

WORK ORDER.

Name of work:- "Strengthening of NH-366 from km.0.00 (Cortalim Junction) to km.10.00 (Chicalim Circle) on EPC Mode in the State of Goa".

Amount put to tender:-Rs.15,40,92,873.00 (Rupees Fifteen Crores Forty Lakhs Ninety Two Thousand Eight Hundred Seventy Three only)

Contract Price:-Rs.11,32,58,261.00 (Rupees Eleven Crores Thirty Two Lakhs Fifty Eight Thousand Two Hundred Sixty One only)

Percentage:- - 26.50% below

Agreement No. 27 /AGM/SDI/MR/2023-24 Dated:- 09 / 02 / 2024

Sir.

Whereas after pursuance of due Bid process under Engineering Procurement Contract (EPC) mode, you were selected as the contractor for the above mentioned work.

And whereas letter of acceptance (LOA) was issued to you vide No.GOA/PWD/CE (NH. R&B)/2023-24/F.G/396 dated.31/01/2024 by the Chief Engineer (NH. R & B). PWD Altinho-Panaji.

And where as duplicate copy of LOA is received on 31 /01/2024 is an acknowledgement having accepted the Bid as per EPC clause 1.3 of RFP.


And therefore now in pursuance of the relevant clauses of the EPC Agreement and conditions laid down in letter No.RO/MUM/2020-21/Gen-corrs/BG/89. Dated:-22.04.2020 which shall become part of the agreement, the work order is issued on following terms and conditions.

Stipulated date of Commencement (Appointed Date) :- 15 / 02 / 2024
Stipulated date of Completion :- 14 / 02 / 2025
Period of completion:- :- 12 Months

And the modalities and procedure of work shall be strictly governed with relevant clauses of Engineering Procurement Contract (EPC) Agreement.

The "Site" required for the construction zone of total length of the Project Highway is hereby made available to you to commence execution.

Yours faithfully,


(Chief Engineer. (NH. R & B)
P.W.D.