

NP-08

- (i) The estimated amount for the work of , ' **Balance road works of project work at Jabalpur Airport** ' is **1,22,52,955.00**. Agency has completed almost all of the balance works of value more than 118 Lakhs. The value of remaining works as on date is approx. 4.5 lakhs.
- (ii) Since starting the process of tendering for the balance remaining works on dated 15.04.2024. The following works have been completed by M/s. NKGIL as on date i.e 04/06/2024:-

Balance road works of project work at Jabalpur Airport.

- a. Bituminous Concrete of balance roads like no. 05, 06, 08, 12, 13 and 14.
- b. GSB, WMM and DBM for road no.09.

The agency M/s. NKGIL by letter no. **NKG/AAI/JBP/1092/2024-25**, **Dated 24.05.2024** had agreed to complete the remaining balance works by **31.05.2024**. Accordingly the agency M/s NKGIL has **completed more than 95%** of the estimated value of work. The time period for this tender is **30 days** and **10 days** for mobilization. So the new agency may finish the new work by **21/7/2024**. If we will award by 11/06/24, the **completion** will be by **21/7/2024**. Since the agency, **M/S NKGIL** have completed almost all works. Hence there is no need to go ahead further with this new tender process according to **clause 14** of agreement.

Recommended for cancellation of the tender process where uptill now only technical phase has been opened. After this approval we will not open financial portion of the tender.

Hence it is recommended to cancel the current tender of (i) Balance road works of project work at Jabalpur airport by the tender accepting authority, please.

ASIM
04/06/2024

(Asim Amitav Swain)
Sr. Manager (E-C)

AGM(E-C)

1.) Noting of SM(E-C) above at NP/08 may please be seen.

2.) As on date 95% of the said work is completed and the balance work is in progress.

3.) Hence recommended for cancellation of Tender ID: 2024_AAI_193427.1. for the "Balance road works of Project works at Jabalpur airport."

1. AGM(E-C) : To be done

approved as proposed
04/06/2024
15150 JMC 04/06/24

06/06/24
17:14 DE

~~SMC(E-C)~~

SM (EC)
06/06/24