

NP-11

- (i) The estimated amount for the work of, ' **Balance miscellaneous civil works of project work at Jabalpur Airport** ' is **2,06,14,893.00**. Agency has completed most of the balance works of value more than 1.75 crores. The value of remaining works as on date is approx. 30 lakhs. 
- (ii) Since starting the process of tendering for the balance remaining works on dated 15.04.2024. The following works have been completed by M/s. NKGIL as on date i.e 27/05/24:-

Balance miscellaneous civil works of project work at Jabalpur Airport.

Outside Development :

- Irrigation pipes laid for 60% of the balance areas.
- Swale drain along road 5 and 3 junction 80% completed.
- Drain work along road 1, 80 % completed.
- Outdoor tile works along road no. 3, road no 2, road no.5 , bus bay round about.

ATC :

- Inside portion of VCR (ATC)
- False ceiling of ATV VCR.
- Round up stand finishing with plaster and top with granite
- Tile work in balcony of VCR.
- Inside room interior painting 75 % completed.
- Outside exterior painting 80% completed.
- Balance false ceiling 85 % completed.

The agency M/s. NKGIL by letter no. **NKG/AAI/JBP/1092/2024-25**, **Dated 24.05.2024** has agreed to complete the remaining balance works by **31.05.2024**. The time period for this tender is **45 days** and **10 days** for mobilization. So the new agency may finish the new work by 25/7/2024. If we will award by 31/05/24, the **completion** will be by **25/7/2024**. So it is also clear that the agency **M/S NKGIL** have completed almost all works and has committed to complete all balance works by **31/05/2024**. hence it is recommended to not go ahead further with this new tender process according to **clause 14** of agreement.

Recommended for cancellation of the tender in process where uptill now only technical phase has been opened. After this approval we will not open financial portion of the tender.

Hence it is recommended to cancel the current tender of (i) Balance miscellaneous civil works of project work at Jabalpur airport by the tender accepting authority, please.


27/05/2024
(Asim Amitav Swain)
Sr. Manager (E-C)

AGM(E-C)

- 1.) Noting of SM(E-C) above at NP/11 may please be seen.
- 2.) As per letter dated: 24/05/2024 submitted by M/s. NKGIL, they have committed to complete the Balance Miscellaneous Civil works of the Tender ID : 2024_AAI_193428.1 by 31/05/2024.

3.) Summance recommended for cancellation
of Tender ID: 2024_AAI-193428.1 for
"Balance miscellaneous civil works of
project work at Jabalpur Airport"
by the tender Accepting authority
i.e. Lt. GM (E-C).

$$\lim_{t \rightarrow \infty} G_M(E-C) =$$

approved as proposed
in light of A & B

~~Agm 15~~

27/07/24

Please cancel the Tender ID: 2024-AAI-193420.1 and return EMD's to the agencies.

22/05/2024
AAY ET.

5 M/E-C