

VEHICLE FACTORY JABALPUR
ENGINEERING OFFICE (Civil)
MINUTES OF FACTORY CWC-I MEETING (for approval of Terms & Conditions)
HELD ON 16.12.2024

1	Name of Work	:	Repair of broken / damaged perimeter wall west side of factory at VFJ.
2	Estimated cost	:	39.32 lakhs,
3	Completion period	:	240 days
4	Mode & System of tendering	:	OTE & Two Bid system
5	Code head	:	809/01
6	Tender Reference Number	:	RD-2410/VFJ
7	Tender ID	:	2024_AVNL_217670_1

Brief of the Case: -

- Vide noting No.208/01/EO (C)/RD 2410/2024-25 dated 14.11.2024, Acceptance of Necessity (AoN) and Administrative Approval (AA) of the work "Repair of broken / damaged perimeter wall west side of factory at VFJ" has been accorded by CGM.
 - Subsequently, CWC for T&C was signed on 04.12.2024 and tender floated on 05.12.2024 with bid submission end date 19.12.2024.
 - Now, vide noting no. 444/Estimate/Capital/CM dated 07.12.2024 CM section putup the proposal as under:
 - The quantity of the item no. 13 (Brick masonry work) of estimate was mistakenly taken as 70 Cubic meter in place of required quantity of 140 cubic meter.
 - Considering the required quantity of item no. 13, the estimate has been revised and the revised estimated cost is increased from Rs. 40.00 Lakhs to Rs. 43.00 Lakhs.
 - Chief General Manager is requested to kindly approve the subject proposal with revised estimate and estimated cost of Rs. 43 lakhs.
 - Upon approval, EO(civil) will cancel the uploaded tender and fresh tender will be uploaded with revised estimate and estimated cost.
 - The same has been approved by the CGM.
4. Since the case has been tendered with bid submission end date 19.12.2024 and after tender only following corrigendum can be issued. Copy of documents taken from CPPP portal showing number of corrigendum can be issued is attached.

S. No.	Corrigendum Type	Corrigendum Description
1	Date	Date Corrigendum
2	Fee	Fee Corrigendum
3	Technical Bid	Technical Bid Corrigendum
4	Financial Bid	Financial Bid Corrigendum
5	Cancellation of Tender	Cancellation of Tender Corrigendum
6	Retender	Retender Corrigendum
7	Other	Other Corrigendum

Option for Corrigendum in BOQ is not available on CPP portal.

In view of the above, CWC is putup for deliberation and decision please.


Deliberation by Member Secretary: -


- Since tender has been floated, a corrigendum may be issued for cancellation of tender (tender ID 2024_AVNL_217670_1) on CPP portal.
- The revised proposal will be sent to F&A for vetting and AON will be prepared for concurrence of the case with revised cost.


Decision: -

- Since tender has been floated, a corrigendum will be issued for cancellation of tender (tender ID 2024_AVNL_217670_1) on CPP portal.
- The revised proposal will be sent to F&A for vetting and AON will be prepared for concurrence of the case with revised cost.


KAMLESH KUMAR
GM/BDU, HR, IMS, F&A & PVG
(MEMBER USER & TECH)


K. K. LIKHANIA
Jt. GM/Quality, Store, Safety & IT
(MEMBER FINANCE)
Alternate Officer of DGM/F&A & BG


D. N. KAUSHAL
DGM/ Civil & Central Procurement
MEMBER SECRETARY


S. K. BHOLA
CHIEF GENERAL MANAGER
(CHAIRMAN)