

No. G.O.A/PWD/SE-IX(NH)/I/ G.H.N/2023-2024/ L-44
Government of Goa,
Office of the Superintending Engineer-IX (NH),
Public Works Department,
Altinho-Panaji-Goa

Dated:- 07 / 03 / 2024

To,
M/s. Cherkala Construction Pvt Ltd,
F-3, 1st Floor, Initius Complex,
Near Jamia Masjid,
Pandiwanha-Ponda-Goa.

WORK ORDER

Name of work: - "Rectification of black spot ID No.018 and 019 (Verna to Nuvem Section) on NH-66 in the State of Goa under Road Safety Annual Plan 2023-24".

Amount put to tender: -Rs.30,00,95,796-00 (Rupees Thirty Crores Ninety Five Thousand Seven Hundred Ninety Six only)

Contract Price:-Rs.22,27,07,367-10 (Rs. Twenty Two Crores Twenty Seven Lakhs Seven Thousand Three Hundred Sixty Seven and Paise Ten only)

Percentage: - 25.788% below

Agreement No. 37 / AGM/ SDII/ MR /2023-24 Dated:- 07 / 03 / 2024

Sir,

Whereas after pursuance of due Bid process under Engineering Procurement Contract (EPC) mode, you were selected as the Contractor for the above-mentioned work.

And whereas letter of acceptance (LOA) was issued to you vide No.PWD/SE/IX(NH)/F/0140/2023-24/439 dated 06/03/2024 by the Superintending Engineer-IX(NH), PWD, Altinho-Panaji.

And where as duplicate copy of LOA received on 07/03/2024 which is an acknowledgement having accepted the Bid as per EPC clause 1.3 of RFP.

And therefore, now in pursuance of the relevant clauses of the EPC Agreement and conditions laid down in RFP, which shall become part of the agreement, the work order is issued on following terms and conditions:

Stipulated date of Commencement (Appointed Date) :- 11 / 03 / 2024

Stipulated date of Completion :- 10 / 03 / 2025

Period of completion:- :- 12 Months

And the modalities and procedure of work shall be strictly governed with relevant clauses of Engineering Procurement Contract (EPC) Agreement.

The "site" required for the construction zone of total length of the Project Highway is hereby made available to you to commence execution.

Yours faithfully,

Sd/-
Superintending Engineer-IX(NH)
P.W.D.