



GOVERNMENT OF WEST BENGAL

OFFICE OF THE SUPERINTENDING ENGINEER

NATIONAL HIGHWAY CIRCLE NO. - II

PUBLIC WORKS (ROADS) DIRECTORATE

PWD Building, Dr. B.C. Roy Avenue,

Durgapur, Paschim Bardhaman, PIN-713201

E-mail:- senhc2@gmail.com

Phone No- 0343-2550171

Memo no.- 530/W-331

Date:- 30.08.2024

To,

C.R. SEN,

VILL-A NKHIRAPARA ,PO-CHAKVIRGU

DAKSHIN DINAJPUR, WEST BENGAL- 733103,

Email- krishnapadamondol@yahoo.com

Sub: - "One Time Improvement work Bypassed stretch from Km 19.205 to 22.440 (Samsi); Km 23.550 to 29.702 (Malatipur), Km 30.600 to 36.200 (Chanchal) and Re-alignment stretch from Km 37.000 to 37.650 ; Km 38.400 to 38.750, Km 43.780 to 45.730 & Km 48.00 to 50.00 of NH-31 (Old NH-81) in West Bengal (Job No.81/WB/2023-24/539)" - **Appointed Date - Reg.**

Ref: i) Bid No. 10/2023-24 of Superintending Engineer, N. H. Circle No. II.
ii) L.O.A. letter no. 405/W-331, Dated 19.06.2024 of SE, NHC-II.
iii) Agreement No. 02 of 2024-25 of SE, NHC-II, Dated 25.07.2024.
iv) Memo No. W-2932/937, Dated 29.08.2024 of the Executive Engineer,
N.H. Division No.- VII

Dear Sir,

Pursuant to furnishing the requisite of Performance Security & Additional Performance Security by you and signing of contract agreement on 25.07.2024 for the captioned work, it is observed that the procurement of site has been done on 29.08.2024 as per Clause-3.1(iii) & Clause 8.2 of the EPC Agreement vide Memorandum u/r (iv).

In accordance with the provision laid down in Article 1 of the EPC agreement, the date **01.09.2024** will be reckoned as "**Appointed Date**" and the "**Scheduled Completion Date**" will be **180 (One hundred eighty) Days** from the Appointed Date.

Now, you are requested to proceed further in accordance with EPC Agreement to execute the work in consultation with the Authority's Engineer i.e., Executive Engineer, National Highway Division-VII, P.W. (Roads) Directorate.

A copy of the signed Handover Memorandum containing the inventory of the site is attached herewith.

Enclo:- As stated


 30/8/2024
Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 530/1(4)/W-331

Dt. 30.08.2024

Copy forwarded for information to:

1. Hon'ble Member of Parliament, 07-Malda Uttar Parliamentary Constituency, West Bengal.
2. Hon'ble Member of Legislative Assembly, 45-Chanchal Assembly Constituency, West Bengal.
3. Hon'ble Member of Legislative Assembly, 46-Harishchandarpur Assembly Constituency, West Bengal.
4. Hon'ble Member of Legislative Assembly, 47-Malatipur Assembly Constituency, West Bengal



Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 530/2(2)/W-331

Dt. 30.08.2024

Copy forwarded for information to:

1. The Sabhadhipati, Malda Zilla Parishad Chairman District Planning Committee.
2. The District Magistrate, Malda District..



Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 530/3(3)/W-331

Dt. 30.08.2024

Copy forwarded for information to along with a photo copy of the signed memorandum:


1. The Chief Engineer (N.H.), P.W.(Roads) Directorate, Khadya Bhawan, 1st floor, 11A, Mirza Galib Street, Kolkata-700087
2. The Regional Officer, M.O.R.T&H., Govt. of India, C.G.O. Complex, DF- Block, Salt Lake City, Kolkata- 700064.
3. The Superintending Engineer, N.H. Planning & Design Circle, P.W.(Roads) Directorate.


Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 530/4(2)/W-331

Dt. 30.08.2024

1. The Executive Engineer, N.H. Division No.- VII, for information & necessary action. He is requested to act accordingly. Original copy of the signed memorandum may please be appended with the original contract document. It also be noted that the construction period and defect liability period of the work is 180 (One hundred eighty) Days and 3 (Three) years respectively.
2. Copy forwarded to the Assistant Engineer, Chanchal NH Sub-Division for information and necessary action and instructed to inform the concerned Junior Engineer accordingly.


Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate