



GOVERNMENT OF WEST BENGAL

OFFICE OF THE SUPERINTENDING ENGINEER

NATIONAL HIGHWAY CIRCLE NO. - II
PUBLIC WORKS (ROADS) DIRECTORATE

PWD Building, Dr. B.C. Roy Avenue,
Durgapur, Paschim Bardhaman, PIN-713201

E-mail:- senhc2@gmail.com

Phone No- 0343-2550171

Memo no.:- 315/W-345

Date:- 06.05.2025

To,

SANRACHANA STRUCTURAL STRENGTHENING PVT.LTD

MONALISA CO.OP HSG, 103/104, FIRST

FLOOR, HARINIWAS CIRCLE,

THANE WEST400602

E-Mail: contact@sanrachana.in

Sub: Repair and rehabilitation of existing distressed Bridges of NH 60 (New NH 14) under Package-3 -(Bakreswar Bridge at km 322.550, Bramhoni Bridge at km 398.450 and Gambhira Bridge at km 418.918) in the district of Birbhum, West Bengal in the year 2024-2025 in EPC Mode [Job No 14(PKG-III)/WR/2024-25/555] - **Appointed Date - Reg.**

- Ref:** i) Bid No. 12/2024-25 of the S.E, N. H. Circle No. II.
ii) L.O.A. letter no. 280/W-345, Dated 21.04.2025 of SE, NHC-II.
iii) Agreement No. 06 of 2025-26 of SE, NHC-II, Dated 02.05.2025.
iv) Memo No. 448/W-151, Dated 05.05.2025 of the Executive Engineer, N.H. Division-XII.

Dear Sir,


Pursuant to furnishing the requisite of Performance Security by you and signing of contract agreement on 02.05.2025 for the captioned work, it is observed that the procurement of site has been done on 05.05.2025 as per Clause 8.2 of the EPC Agreement vide Memorandum u/r (iv).

In accordance with the provision laid down in Article 1 of the EPC agreement, the date **07.05.2025** will be reckoned as "**Appointed Date**" and the "**Scheduled Completion Date**" will be **24 (Twenty-Four) Months** from the Appointed Date.

Now, you are requested to proceed further in accordance with EPC Agreement to execute the work in consultation with the Authority's Engineer i.e., Executive Engineer, National Highway Division-XII, P.W. (Roads) Directorate.

A copy of the signed memorandum containing the inventory of the site is attached herewith.

Encl:- As stated


Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate

Memo No. : 315/1(2)/W-345

Dt. 06.05.2025

Copy forwarded for information to:

1. Hon'ble Member of Parliament, 42-Birbhum (SC) Parliamentary Constituency, West Bengal.
2. Hon'ble Member of Legislative Assembly, 285-Suri Assembly Constituency, West Bengal.
3. Hon'ble Member of Legislative Assembly, 293-Nalhati Assembly Constituency, West Bengal.



**Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate**

Memo No. : 315/2(2)/W-345

Dt. 06.05.2025

Copy forwarded for information to:

1. The Sabhadhipati, Birbhum District Zilla Parishad Chairman District Planning Committee.
2. The District Magistrate, Birbhum District.



**Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate**

Memo No. : 315/3(3)/W-345

Dt. 06.05.2025

Copy forwarded for information to along with a photo copy of the signed memorandum:


1. The Chief Engineer (N.II.), P.W.(Roads) Directorate, Khadya Dhawan, 1st floor, 11A, Mirza Galib Street, Kolkata-700087.
2. The Regional Officer(Civil), M.O.R.T&H., Govt. of India, C.G.O. Complex, DF- Block, Salt Lake City, Kolkata- 700064
3. The Superintending Engineer, N.H. Planning & Design Circle, P.W.(Roads) Directorate.


**Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate**

Memo No. : 315/4(2)/W-345

Dt. 06.05.2025

1. The Executive Engineer, National Highway Division-XII, for information & necessary action. He is requested to act accordingly. Original copy of the signed memorandum may please appended with the original contract document. It also be noted that the construction period and defect liability period of the work is 24 (Twenty-Four)Months and 5 (Five) years respectively.
2. Copy forwarded to the Assistant Engineer Rampurhat N.H. Sub-Division for information and necessary action and instructed to inform the concerned Junior Engineer accordingly.


**Superintending Engineer
National Highway Circle-II
P.W.(Roads) Directorate**