

दिल्ली मेट्रो रेल कॉर्पोरेशन लि० DELHI METRO RAIL CORPORATION LTD.

(भारत सरकार एवं दिल्ली सरकार का संयुक्त उपक्रम)

(A JOINT VENTURE OF GOVERNMENT OF INDIA AND GOVT. OF DELHI)

DMRC/20/IV-156/2025

Date: 11.02.2026

To,

M/s EFKON India Private Limited

1st Floor, Block B, Vatika Towers,

Golf Course Road, Sector-54

Gurugram, Haryana-122002

Telephone: +91 124-4722500

Email: sales@efkonindia.com

Sub: CONTRACT NO: MS07: "Design, Manufacture, Supply, Installation, Testing and Commissioning of Telecommunication System (Except Tetra System) of Line 9 (From Dahisar East To Rai) And 7A (Andheri East To CSMIA) Corridor of Mumbai Metro including Dongri Depot"

Ref: (i) Your online Tender submission on e-tendering portal for the subject work opened on 17.10.2025.

(ii) Post-bid clarifications asked online on 18.12.2025.

(iii) Your reply to post-bid clarifications submitted online on 29.12.2025.

(iv) Opening of financial bid online on 19.01.2026.

Dear Sir,


1. With reference to above, Letter of Acceptance (LOA) is hereby issued to you for the above-mentioned work at the total cost of **USD 1,001,589.92/- (US Dollars One Million One Thousand Five Hundred Eighty Nine and Cent Ninety Two Only)** and **INR 94,55,97,196.63/- (Rupees Ninety Four Crore Fifty Five lakh Ninety Seven Thousand One Hundred and Ninety Six and Paise Sixty three Only)** inclusive of Basic Custom Duty (BCD), Social Welfare Surcharge (SWS), any other charges, taxes & duties on importation, State Taxes, Local Taxes, Duties, Levies, Cess and all other incidental charges required to fulfil the tender conditions including statutory deductions viz., TDS towards Income Tax/GST/Labour Cess and any other taxes etc. and IGST/CGST&SGST/CGST&UTGST which shall be paid as applicable and payable by Contractor under Forward Charge Mechanism(FCM).
2. The revised milestone apportionment of Cost Centre B & C for Section 2 (i.e. Sai Baba Nagar to Rai) and Section 3 (i.e. Andheri (E) to CSMIA) is enclosed as **Annexure -A** for your acceptance. Remaining Cost Centres of Section 2 and Section 3 (i.e. Cost centres A, D, E & MS) and Cost centre C of Section-1 (i.e. Dahisar East to Kashi Gaon) will remain same as submitted by you in your bid submission.
3. The revised man-day rates as per the maximum man-days rates allowed by DMRC is enclosed as **Annexure -B** for your acceptance.

Page 1 of 10 (LOA- MS-07)

4. As per the Appendix-33 of FOT, you have to submit the list of spares for 10 years (Appendix-32 of FOT) within 180 days from the date of issue of this Letter of Acceptance i.e. upto 10.08.2026.
5. This 'Letter of Acceptance' is sent herewith to you in duplicate. You are required to return one copy of it duly signed by you on all pages indicating "**Unconditional Acceptance**" thereof so as to reach the undersigned within one week of the receipt of this letter (as per Clause F3 of Instructions to Tenderers ITT).
6. This Letter of Acceptance shall be treated as '**Notice to Proceed**' as defined in Clause 8.1 of GCC and the duration of work shall be **30 months w.e.f. 18.02.2026**.
7. You shall ensure full compliance with Tax Laws of India with regard to this contract and shall be solely responsible for the same. You shall keep the employer fully indemnified against your liability of tax, interest, penalty etc. in respect thereof, which may arise.
8. **Sr.GM/S&T/Mumbai** of this organization will be the 'Engineer' for this contract.
9. You are requested to contact **Sr.GM/S&T/Mumbai** immediately for further necessary action in this matter and to start the work.
10. All the work shall be executed in accordance with the specifications stipulated in Tender.
11. It may please be noted that until a formal agreement is executed, this letter will constitute a binding Contract between you and DMRC. Please take necessary action as required vide Clause Nos. F4 and F5 of Instructions to Tenderers (ITT) regarding signing of Agreement and submission of Performance Security.
12. You are instructed to register yourself with DMRC Vendor Payment Portal for payments etc. as per procedure annexed as **Annexure-C**.

Thanking you,

Yours Sincerely,



(Arun Kumar)
Advisor/S&T/Co-ordination
For and on behalf of Delhi Metro Rail Corporation Ltd.

APPENDIX B – SECTION SUMMARIES

Tender MS07

SECTION-: - Line 9: SAI BABA NAGAR- RAI

Cost Centers	Description of Cost	Price including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent
		USD	INR	
A	Preliminaries and General requirements	0	₹ 5,08,38,868.57	₹ 91,50,996.34
B	Application Engineering / Detailed Design	0	₹ 2,12,38,431.82	₹ 38,22,917.72
C	Manufacture and Delivery	5,80,922.15	₹ 20,43,81,126.76	₹ 4,60,50,012.29
D	Installation and Site Testing	0	₹ 10,16,77,737.14	₹ 1,83,01,992.69
E	System Acceptance Tests, Integrated Testing and Commissioning	0	₹ 5,08,38,868.57	₹ 91,50,996.34
SECTION TOTAL CARRIED TO BID TOTAL		5,80,922.15	₹ 42,89,75,032.86	₹ 8,64,76,915.38
Cost Centers (Miscellaneous)	Description of Cost	Price including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent
		USD	INR	
A	Training	0	₹ 10,16,777.37	₹ 1,83,019.92
B	Spares, Special Tools, Testing Equipment and Measuring Instruments, DLP support	0	₹ 2,54,19,434.29	₹ 45,75,498.17
C	Supervision of Maintenance	0	₹ 10,16,777.37	₹ 1,83,019.93
D	Manuals	0	₹ 5,08,388.69	₹ 91,509.96
SECTION TOTAL CARRIED TO BID TOTAL		0	₹ 2,79,61,377.72	₹ 50,33,047.98



SECTION:- Line-9 : SAI BABA NAGAR- RAI

COST CENTRE B DETAILED DESIGN

This cost Centre Comprises of all those obligations and ongoing activities throughout the contract not associated directly with any other cost centre

This cost centre includes but is not limited to:

Telecommunication System:

For various Telecommunication sub-systems e.g. fibre optic cables*, transmission system, master clock system, Power Supply System, CSS, EPABX and direct line telephone system, PA system, CCTV*, PIDS, IT, CTFRS and Access Control System of Contract MS07, this cost centre includes but is not limited to:

Final Design/Application Engineering for Telecommunication Systems for this Section*:

- Application documents including Ethernet/Access Channeling Plans, Ring Configuration, Networking architecture, CCTV Coverage diagram, RASTI & SPL measurements report, RF Plots/Calculations, Station wise equipment configuration upto card level, IP addressing scheme, Telephone numbering plan, CTFRS design, Power Supply calculations.
- Requirement of power, space and mounting details for MS07 for Indoor and Line side equipment.
- Delivery Schedules for Materials
- Any other item(s) considered necessary to comply with Scope of Work

Telecommunication drawings: -

- Cable Layout Drawing for stations/via-duct/tunnel, cable ferruling details, racks layouts
- Cable termination details including ODF, DDF & MDF details.
- Equipment & Cable placement, mounting and fixing arrangement marked on station/depot/OCC/BCC drawings.

Note: *This shall also include:

a) Design related to Scope of work pertaining to viewing of CCTV images of Lift Cameras for section Dahisar East -Kashigaon.

b) Design related to laying of additional 244 fibre optical cable along the track to meet present Commercial Requirement for Line-9 and 7A including Dahisar East to Kashigaon.

Milestone No	Work Description	Apportioned Amount including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent	Weeks for Completion of Milestone from Commencement Date
	Milestone Activity	USD	INR		
	Obtain "No Objection" or "No Objection subject to ..." from Employer's Representative, for the following, for				
B1	List of Material required and Delivery Schedule There of	0	₹ 45,28,042.76	₹ 8,15,047.70	34 Weeks
B2	Detailed Interface Documents mutually agreed and signed by designated contractors for OCC, BCC, and all stations/locations	0	₹ 1,33,68,311.22	₹ 24,06,296.02	34 Weeks
B3	Final Design/Application Engineering for Telecommunication systems*	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B4	Final Drawings for the accepted Final Design for Telecommunication systems (except TETRA System)*	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B5	Application/Configuration drawings for Mainline*	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B6	Application/Configuration drawings for Depot	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B7	Factory Acceptance Test Plans and Type Test Plans including planning, methodology and checklists*	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B8	Equipment installation methods for all indoor and outdoor equipment*	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B9	Application Drawings for Mainline, Trains (if applicable) and OCC*	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B10	Application Drawings for Depot	0	₹ 4,17,759.73	₹ 75,196.75	34 Weeks
B11	Any other items considered necessary to comply with Scope of Work	0	₹ -	₹ -	NA
Cost Centre Total Carried to Section Summary		0	₹ 2,12,38,431.82	₹ 38,22,917.72	

Note *This shall also include:a) Design related to Scope of work pertaining to viewing of CCTV images of Lift Cameras for section Dahisar East -Kashigaon.b) Design related to laying of additional 244 fibre optical cable along the track to meet present Commercial Requirement for Line-9 and 7A including Dahisar East to Kashigaon.

SECTION:- Line-9 : SAI BABA NAGAR- RAI

COST CENTRE C MANUFACTURE & DELIVERY

This cost Centre Comprises of all those obligations and ongoing activities throughout the contract not associated directly with any other cost centre.

This includes but is not limited to:

- Delivery of FOTS, networking, master clock system & CSS equipment and associated accessories at Contractor's premises in Mumbai.
- Delivery of EPABX and direct line telephone network, digital voice recorder and associated accessories at Contractor's premises in Mumbai.
- Delivery of PA system and associated accessories at Contractor's premises in Mumbai.
- Delivery of CCTV system and associated accessories for OCC, SCRs at Contractor's Premises in Mumbai.
- Delivery of optic fibre cable and associated accessories at Contractor's premises in Mumbai
- Delivery of telephones cable and associated accessories at Contractor's premises in Mumbai
- Delivery of CTFRS and associated accessories at Contractor's premises in Mumbai
- Delivery of IT system and associated accessories at Contractor's Premises in Mumbai.
- Delivery of Access Control System and associated accessories at Contractor's Premises in Mumbai.
- Any other item(s) considered necessary to comply with Scope of Work.

Milestone No	Work Description	Apportioned Amount including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent	Weeks for Completion of Milestone from Commencement Date
	Milestone Activity	USD	INR		
	Obtain "No Objection" or "No Objection subject to ..." from Employer's Engineer, for each of the following milestones after certification of type test, Certification of factory acceptance test, Proof of Insurances and delivery and receipt of complete system equipment with all associated sub system and accessories.				
C1	Delivery of FOTS, Networking, master clock system, and CSS equipment and associated accessories for stations, Depot and OCC at Contractor's Premises in Mumbai.	0	₹ 7,17,68,280.19	₹ 1,29,18,290.43	56 Weeks
C2	Delivery of EPABX and direct line telephone network, digital voice recorder and associated accessories for stations & OCC at Contractor's premises in Mumbai.	1,80,922.15	₹ 1,02,08,841.15	₹ 47,21,960.88	56 Weeks
C3	Delivery of PAS Equipment and associated accessories for stations, depot& OCC at Contractor's premises in Mumbai.	1,00,000	₹ 6,12,53,046.92	₹ 1,26,19,808.45	56 Weeks
C4	Delivery of CCTV and associated accessories for station, depot & OCC at Contractor's premises in Mumbai.	3,00,000	₹ 4,59,39,785.19	₹ 1,30,51,941.33	56 Weeks
C5	Delivery of PIDS equipment and associated accessories for stations, depot & OCC at Contractor's Premises in Mumbai.	0	₹ 5,10,442.06	₹ 91,879.57	56 Weeks
C6	Delivery of Optical Fibre cable and associated accessories at Contractor's Premises in Mumbai.	0	₹ 5,10,442.06	₹ 91,879.57	56 Weeks
C7	Delivery of telephone cables and associated accessories at contractor's premises in Mumbai	0	₹ 2,04,176.82	₹ 36,751.83	56 Weeks
C8	Delivery of DCC equipment and associated accessories for Telecom at Contractors premises in Mumbai.	0	₹ 2,04,176.82	₹ 36,751.83	56 Weeks
C9	Delivery of IT system equipment and associated accessories for Telecom at Contractors premises in Mumbai.	0	₹ 33,68,917.58	₹ 6,06,405.16	56 Weeks
C10	Delivery of ACS system equipment and associated accessories for Telecom at Contractors premises in Mumbai.	0	₹ 1,02,08,841.15	₹ 18,37,591.41	56 Weeks
C11	Delivery of CTFRS and associated accessories for Telecom System at Contractor's Premises in Mumbai for OCC/BCC	0	₹ 2,04,176.82	₹ 36,751.83	56 Weeks
C12	Any other items considered necessary to comply with Scope of Work	0	₹ -	₹ -	NA
Cost Centre Total Carried to Section Summary		5,80,922.15	₹ 20,43,81,126.76	₹ 4,60,50,012.29	


Note- Tenderer to ensure that amount mentioned in Milestones for supply items in relevant currency shall be in same quoted currency as provided for in Appendix J of this tender.

APPENDIX B – SECTION SUMMARIES

Tender MS07

SECTION-: Line 7A & 9: ANDHERI East – CSMIA including Dongri Depot

Cost Centers	Description of Cost	Price including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent
		USD	INR	
A	Preliminaries and General requirements	0	₹ 2,36,66,369.85	₹ 42,59,946.57
B	Application Engineering / Detailed Design	0	₹ 98,86,856.19	₹ 17,79,634.11
C	Manufacture and Delivery	2,70,429.28	₹ 9,51,42,938.31	₹ 2,14,37,074.74
D	Installation and Site Testing	0	₹ 4,73,32,739.70	₹ 85,19,893.15
E	System Acceptance Tests, Integrated Testing and Commissioning	0	₹ 2,36,66,369.85	₹ 42,59,946.57
SECTION TOTAL CARRIED TO BID TOTAL		2,70,429.28	₹19,96,95,273.90	₹ 4,02,56,495.14
Cost Centers (Miscellaneous)	Description of Cost	Price including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent
		USD	INR	
A	Training	0	₹ 4,73,327.40	₹ 85,198.93
B	Spares, Special Tools, Testing Equipment and Measuring Instruments, DLP support	0	₹ 1,18,33,184.93	₹ 21,29,973.29
C	Supervision of Maintenance	0	₹ 4,73,327.40	₹ 85,198.93
D	Manuals	0	₹ 2,36,663.70	₹ 42,599.47
SECTION TOTAL CARRIED TO BID TOTAL		0	₹ 1,30,16,503.43	₹ 23,42,970.62



SECTION: - Line 7A & 9: ANDHERI East – CSMIA including Dongri Depot					
COST CENTRE B DETAILED DESIGN					
This cost Centre Comprises of all those obligations and ongoing activities throughout the contract not associated directly with any other cost centre					
This cost centre includes but is not limited to:					
Telecommunication System:					
For various Telecommunication sub-systems e.g. fibre optic cables, transmission system, master clock system, Power Supply System, CSS, EPABX and direct line telephone system, PA system, CCTV, PIDS, IT, CTFRS and Access Control System of Contract MS07, this cost centre includes but is not limited to:					
Final Design/Application Engineering for Telecommunication Systems for this Section:					
• Application documents including Ethernet/Access Channeling Plans, Ring Configuration, Networking architecture, CCTV Coverage diagram, RASTI & SPL measurements report, RF Plots/Calculations, Station wise equipment configuration upto card level, IP addressing scheme, Telephone numbering plan, CTFRS design, Power Supply calculations.					
• Requirement of power, space and mounting details for MS07 for Indoor and Line side equipment.					
• Delivery Schedules for Materials					
• Any other item(s) considered necessary to comply with Scope of Work					
Telecommunication drawings: -					
• Cable Layout Drawing for stations/via-duct/tunnel, cable ferruling details, racks layouts					
• Cable termination details including ODF, DDF & MDF details.					
• Equipment & Cable placement, mounting and fixing arrangement marked on station/depot/OCC/BCC drawings.					
Milestone No	Work Description	Apportioned Amount including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent	Weeks for Completion of Milestone from Commencement Date
	Milestone Activity	USD	INR		
Obtain "No Objection" or "No Objection subject to ... " from Employer's Representative, for the following, for					
B1	List of Material required and Delivery Schedule There of	0	₹ 76,30,953.66	₹ 13,73,571.66	50 Weeks
B2	Detailed Interface Documents mutually agreed and signed by designated contractors for OCC, BCC, and all stations/locations	0	₹ 1,67,103.89	₹ 30,078.70	50 Weeks
B3	Final Design/Application Engineering for Telecommunication systems	0	₹ 1,67,103.89	₹ 30,078.70	50 Weeks
B4	Final Drawings for the accepted Final Design for Telecommunication systems (except TETRA System)	0	₹ 1,67,103.89	₹ 30,078.70	50 Weeks
B5	Application/Configuration drawings for Mainline	0	₹ 1,67,103.89	₹ 30,078.70	50 Weeks
B6	Application/Configuration drawings for Depot	0	₹ 1,67,103.89	₹ 30,078.70	50 Weeks
B7	Factory Acceptance Test Plans and Type Test Plans including planning, methodology and checklists	0	₹ 4,17,759.73	₹ 75,196.75	50 Weeks
B8	Equipment installation methods for all indoor and outdoor equipment	0	₹ 4,17,759.73	₹ 75,196.75	50 Weeks
B9	Application Drawings for Mainline, Trains (if applicable) and OCC	0	₹ 4,17,759.73	₹ 75,196.75	50 Weeks
B10	Application Drawings for Depot	0	₹ 1,67,103.89	₹ 30,078.70	50 Weeks
B11	Any other items considered necessary to comply with Scope of Work	0	₹ -	₹ -	NA
Cost Centre Total Carried to Section Summary		0	₹ 98,86,856.19	₹ 17,79,634.11	

SECTION: - Line 7A & 9: ANDHERI East – CSMIA including Dongri Depot

COST CENTRE C MANUFACTURE & DELIVERY

This cost Centre Comprises of all those obligations and ongoing activities throughout the contract not associated directly with any other cost centre.
This includes but is not limited to:

- Delivery of FOTS, networking, master clock system & CSS equipment and associated accessories at Contractor's premises in Mumbai.
- Delivery of EPABX and direct line telephone network, digital voice recorder and associated accessories at Contractor's premises in Mumbai.
- Delivery of PA system and associated accessories at Contractor's premises in Mumbai.
- Delivery of CCTV system and associated accessories for OCC, SCRs at Contractor's Premises in Mumbai.
- Delivery of optic fibre cable and associated accessories at Contractor's premises in Mumbai
- Delivery of telephones cable and associated accessories at Contractor's premises in Mumbai
- Delivery of CTFRS and associated accessories at Contractor's premises in Mumbai
- Delivery of IT system and associated accessories at Contractor's Premises in Mumbai.
- Delivery of Access Control System and associated accessories at Contractor's Premises in Mumbai.
- Any other item(s) considered necessary to comply with Scope of Work.

Milestone No	Work Description Milestone Activity	Apportioned Amount including Custom Duty		GST (IGST/SGST/CGST/UTGST) in INR equivalent	Weeks for Completion of Milestone from Commencement Date
		USD	INR		
	Obtain "No Objection" or "No Objection subject to ..." from Employer's Engineer, for each of the following milestones after certification of type test, Certification of factory acceptance test, Proof of Insurances and delivery and receipt of complete system equipment with all associated sub system and accessories.				
C1	Delivery of FOTS, Networking, master clock system, and CSS equipment and associated accessories for stations, Depot and OCC at Contractor's Premises in Mumbai.	0	₹ 3,65,95,234.31	₹ 65,87,142.17	64 Weeks
C2	Delivery of EPABX and direct line telephone network, digital voice recorder and associated accessories for stations & OCC at Contractor's premises in Mumbai.	70,429.28	₹ 49,00,243.75	₹ 20,04,869.72	64 Weeks
C3	Delivery of PAS Equipment and associated accessories for stations, depot& OCC at Contractor's premises in Mumbai.	50,000	₹ 2,65,42,987.00	₹ 55,74,867.66	64 Weeks
C4	Delivery of CCTV and associated accessories for station, depot & OCC at Contractor's premises in Mumbai.	1,50,000	₹ 1,93,96,798.19	₹ 58,82,813.67	64 Weeks
C5	Delivery of PIDS equipment and associated accessories for stations, depot & OCC at Contractor's Premises in Mumbai.	0	₹ 5,10,442.06	₹ 91,879.57	64 Weeks
C6	Delivery of Optical Fibre cable and associated accessories at Contractor's Premises in Mumbai.	0	₹ 5,10,442.06	₹ 91,879.57	64 Weeks
C7	Delivery of telephone cables and associated accessories at contractor's premises in Mumbai	0	₹ 2,04,176.82	₹ 36,751.83	64 Weeks
C8	Delivery of DCC equipment and associated accessories for Telecom at Contractors premises in Mumbai.	0	₹ 2,04,176.82	₹ 36,751.83	64 Weeks
C9	Delivery of IT system equipment and associated accessories for Telecom at Contractors premises in Mumbai.	0	₹ 15,31,326.17	₹ 2,75,638.71	64 Weeks
C10	Delivery of ACS system equipment and associated accessories for Telecom at Contractors premises in Mumbai.	0	₹ 45,42,934.31	₹ 8,17,728.18	64 Weeks
C11	Delivery of CTFRS and associated accessories for Telecom System at Contractor's Premises in Mumbai for OCC/BCC	0	₹ 2,04,176.82	₹ 36,751.83	64 Weeks
C12	Any other items considered necessary to comply with Scope of Work	0	₹ -	₹ -	NA
Cost Centre Total Carried to Section Summary		2,70,429.28	₹ 9,51,42,938.31	₹ 2,14,37,074.74	

Note- Tenderer to ensure that amount mentioned in Milestones for supply items in relevant currency shall be in same quoted currency as provided for in Appendix J of this tender.

CONTRACT-MS07							
APPENDIX K (Revised)							
MANDAY RATES							
(THIS DOCUMENT IS TO BE COMPLETED BY THE BIDDER AND TO BE SUBMITTED AS PART OF PRICING DOCUMENT)							
Item No.	Job Title	Max Rates as per Tender MS07 fixed by the Employer		Rates Proposed by the Bidder in their Bid		Revised Rates Applicable for Tender MS07	
		In Foreign currency	In INR	In Foreign Currency	In INR	In Foreign currency	In INR
1	Expatriate Staff – Rates for Works Carried Out Overseas						
1.1	Project Manager	EUR 1,126.00		USD 1,100.00		USD 1,100.00	
1.2	Engineer	EUR 886.00		USD 1,100.00		USD 1,054.88	
1.3	Assistant Engineer	EUR 639.00		USD 1,100.00		USD 760.80	
2	Expatriate Staff – Rates for Works Carried Out in Mumbai						
2.1	Project Manager	EUR 1,126.00		USD 1,100.00		USD 1,100.00	
2.2	Engineer	EUR 886.00		USD 1,100.00		USD 1,054.88	
2.3	Assistant Engineer	EUR 639.00		USD 1,100.00		USD 760.80	
3	Indian/Local Staff – Rates for Works Carried Out in Mumbai						
3.1	Project Manager		₹ 20,769.00		₹ 19,730.00		₹19,730.00
3.2	Engineer		₹ 17,170.00		₹ 16,311.00		₹16,311.00
3.3	Assistant Engineer		₹ 8,978.00		₹ 8,529.00		₹ 8,529.00
NOTE: Conversion Rates for Reference (18.09.2025): 1 USD= ₹ 88.87; 1 EURO=105.81.							



ANNEXURE-C

In order to facilitate contract management and ensure timely processing of requests made by the vendor, DMRC has implemented the Vendor Payment Portal that will allow the vendor to register themselves, raise payment requests, modify vendor information and request variation in contract. The portal will provide updates to the vendor and DMRC of the current status of the process and help to ensure timely action.

To register on the portal, follow these steps:

1. Go to: <https://vpp.dmrc.org>
2. Click on vendor sign up button
3. Enter the required contact information and contract details.
4. The information about nodal officer may be obtained from engineer-in-charge
5. Click on submit button.
6. You will get the message "Your request has been sent to the nodal officer for verification. Once verified, you will receive notification via email and sms".

In case of any queries, click the help button on the landing page:

1. Queries can be sent on the following email id : vpp.support@dmrc.org
2. User manual is available by clicking the button: "Download vendor user manual" on the help page.

