

उत्तर प्रदेश सरकार
लोक निर्माण विभाग

कार्यालय अधीक्षण अभियन्ता
Office of Superintending Engineer
रा0मा0 वृत्त, लो0नि0वि0, बरेली
N.H. Circle, PWD, Bareilly



108, पी0डब्लू0डी0 कैम्पस, बरेली-243001
108, PWD Campus, Bareilly-243001
E-mail: senhbly@gmail.com
दूरभाष कार्यालय 0581-2990330

To,

M/s Maa Bhagwati Construction Co.
C-233 Sector-48 Noida,
Gautambudh Nagar.
Email ID: mbcc48@yahoo.in

Sub.: Emergency repair works on NH-334DD in 2.85 Km in different reaches from Km. 0+100 to Km. 6+400 & Km 28+000 to Km 28+200 in (Abadi portion of Hamidpur and Jewar) under Special Repair Head on EPC mode in the State of Uttar Pradesh. **Declaration of appointed date and handing over of the site to the firm for execution of the project.**
(Job No. CE-RO/LKO/NH-334DD/2025-26/761 dt. 12.11.2025)

Ref.: 1. Contract Bond No.06 /S.E-NHC/Bly/2026-27 Dated 11.05.2026
2. Executive Engineer, National Highway, PWD, Ghaziabad Letter no. I/1064352/2026 dated 19.05.2026

Following the execution of the contract agreement pertaining to the aforementioned work, inspection of the work site was conducted on May 12, 2026, by the concerned Assistant Engineer & Executive Engineer, NH Division, PWD, Ghaziabad (Authority's Engineer) and the authorized representative of M/s Maa Bhagwati Construction Co. In furtherance thereof, the Handover Memorandum accompanied by an inventory of site (Appendix) and Annex-II (Schedule-A) was submitted to this office (vide the aforementioned Reference-2) for the undersigned's signature; having been duly signed by the representative of M/s Maa Bhagwati Construction Company and the Authority's Engineer (Executive Engineer, NH Division, PWD, Ghaziabad) on May 12, 2026, the said document is hereby approved with effect from May 12, 2026.

In accordance with Articles 3.1(iii)(a), 8.2(i), and 8.2(iii) of the Agreement and pursuant to the attached approved Handover Memorandum, Appendix, and Annex-II (Schedule-A) the Appointed Date for the "Emergency repair works on NH-334DD in 2.85 Km in different reaches from Km. 0+100 to Km. 6+400 & Km 28+000 to Km 28+200 in (Abadi portion of Hamidpur and Jewar) under Special Repair Head on EPC mode in the State of Uttar Pradesh" is declared May 12, 2026; furthermore, the work site was handed over to the firm by the Authority's Engineer on May 12, 2026 for the execution of the work.

Encl.: 1. Handover Memorandum
2. Appendix
3. Annexure-II Schedule-A
4. Joint Inspection Report

Digitally signed by
RAM KUMAR
Date: 21-05-2026
18:46:28
(Ram Kumar)
Superintending Engineer
(on behalf of Authority)

1. Copy to The CE-RO, MoRT&H, Lucknow (E-mail- rolkorth@gmail.com) for information.
2. Copy to The Chief Engineer (NH), PWD, Lucknow for information and necessary action.
3. Executive Engineer, NH Division, P.W.D., Ghaziabad in continuation of above ref.-2 for information and necessary action.

Superintending Engineer

Signature Not Verified

Digitally signed by ARBIND SINGH YADAV
Date: 2026.05.30 14:00:53 IST
Location: eProcure-EPROC