

-Minutes of meeting for Evaluation of Technical bids held on dt. 21.05.2026 in the Chairmanship of Chief Engineer (NH), PWD, Dehradun for the work of Maintenance work on NH-58 (New NH-7) from km. 218.500 to 226.200 excluding level crossing from km 219.200 to 220.00 in the State of Uttarakhand under Special Repair 2025-26 (Length - 6.90 Km).

Attendance :-

(i) Er. Mukesh Singh Parmar, Chief Engineer (NH), PWD, Dehradun	- Chairman
(ii) Shri Har Singh Bonal, Finance Controller, Office of the ENC, PWD, Dehradun	- Member
(iii) Er. Arun Kumar Pandey, Superintending Engineer, 10 th N.H. Circle, PWD, Dehradun	- Member
(iv) Er. Yogesh Kumar, Executive Engineer, office of CE-RO, MoRT&H, Dehradun	- Member
(v) Er. Navneet Pandey, Executive Engineer, N.H. Division, PWD, Doiwala	- Member Secretary

1. The work " Maintenance work on NH-58 (New NH-7) from km. 218.500 to 226.200 excluding level crossing from km 219.200 to 220.00 in the State of Uttarakhand under Special Repair 2025-26 (Length - 6.90 Km)." was sanctioned vide Ministry's letter No. RO/UK/SR/2025-26/Doiwala (Comp. No. 264144) Dated 06.03.2026 for Rs. 9.28 Crore, (Job. No. NH-58(New NH-07)/UK/2025-26/762). The cost of work proper is Rs. 754.43 Lacs (Excluding GST).

2. The tender for the instant work was invited as per Ministry's Guidelines by the Superintending Engineer, 10th N.H. Circle, PWD, Dehradun vide letter No. 827/13Yata-NH-10/2026 dated 10.03.2026. Bid due date as Per NIT was 09.04.2026 and opening of online received bids was scheduled on 10.04.2026.


3. Total 06 Nos of bidders has participated in bidding.

4. Member Secretary informed that the following 06(Six) bidders were submitted their bid online. The technical bid of the following 06(Six) bidders were online opened on 10.04.2026.

- (i) M/s V.K Aggarwal , 8 Ram Bagh Kanwali Road Dehradun.
- (ii) M/s Doon Infrastructure , 5-A West Rest Camp Dehradun .
- (iii) M/s Balaji Earthmover , 11 Pathar Chatta Building Rudrapur U.S Nagar (UK).
- (iv) M/s P.K Construction , 70-Dehradun Road Rishikesh-249201.
- (v) M/s A.V Developers , 51 Shekhar Residency Agra.
- (vi) M/s Akshay Infra Projects, 3/338, Chitrakoot Scheme, Ajmer Road Vaishali Nagar, Jaipur (Raj.)

5. Member secretary informed that all the necessary/requisite documents of all bidders have been verified as per RFP at division level.

6. The Evaluation committee in its meeting held on 21.05.2026, evaluated technical bids of all above 06(Six) bidders. The Evaluation committee in this meeting observed the technical bids out of following 06(Six) bidders, 04(Four) bidders were found Technically Responsive and, 02(Two) bidder was found technically Non-Responsive on following grounds.



Cont.. - 2-

Sl.No	Name Of Bidder	Reason For Non-Responsiveness
01	M/s Akshay Infra Projects, 3/338, Chitrakoot Scheme, Ajmer Road Vaishali Nagar, Jaipur (Raj.)	As per RFP One similar work of atleast 35% of estimated project cost as per clause 2.2.2.2 (ii) required to be submitted. Experience certificate of similar work has attached but Experience certificate has not issued by government department
02	M/s V.K Aggarwal , 8 Ram Bagh Kanwali Road Dehradun.	Undertaking provided by bidder with respect to Clause 2.1.14 of RFP is not in prescribed format and as per information provided by ongoing work office, the milestone has been missed by the bidder, Therefore, the information provided by the bidder is incorrect, and as per clause 2.1.14 of the RFP , the bidder is non-responsive.

Technical evaluation has been done accordingly.

7. The evaluation committee in this meeting observed that the technical bids of following 04(Four) bidders were found Technically Responsive in accordance with para 3.1 of the RFP.

- (i) M/s Doon Infrastructure , 5-A West Rest Camp Dehradun .
- (ii) M/s Balaji Earthmover , 11 Pathar Chatta Building Rudrapur U.S Nagar (UK).
- (iii) M/s P.K Construction , 70-Dehradun Road Rishikesh-249201.
- (iv) M/s A.V Developers , 51 Shekhar Residency Agra.

8. The committee deliberated and recommended that the financial bids of above 04 (Four) bidders to be opened on 29.05.2026 at 15:00 PM as per clause 3.2 of RFP. The bidders may be requested to submit the updated bid capacity upto 28.05.2026 at 5:00 PM.

The meeting ended with a vote of thanks to the Chair.

(Er. Navneet Pandey)
Member Secretary
Executive Engineer
N.H. Division, PWD, Doiwala

(Er. Arun Kumar Pandey)
Member
Superintending Engineer
10th N.H. Circle, PWD,
Dehradun

(Er. Yogesh Kumar)
Member
Executive Engineer
Office of CE-RO, MoRT&H
Govt. of India, Dehradun

(Shri Har Singh Bonal)
Member
Finance Controller,
Office of the ENC,
PWD Uttarakhand, Dehradun

(Er. Mukesh Singh Parmar)
Chairman
Chief Engineer (NH)
PWD Uttarakhand
Dehradun