

Note # 22

In continuation to [Note#12](#), it is submitted that the Competent Authority vide note#18, had accorded approval for the estimate amounting to **Rs. 5,99,56,529/-** (*Rupees Five Crore Ninety-Nine Lakh Fifty-Six Thousand Five Hundred and Twenty-Nine only*) for the execution of identified defects to be rectified at Risk and Cost of PBMC Contractor. The approved estimate is inclusive of 20% additional damages (as per Clause 32.1, Section-5 of GCC) and 18% GST.

2. Based on the approval of the Competent Authority, the tender (Tender ID: 2026_NHAI_276711_1) was opened on 29.05.2026, it was observed that **zero (0) bids** were received for the said tender.

3. Since no bids were received, it may be proposed to annul the present tender and invite fresh bids (re-tender) to ensure the timely execution of the necessary rectification works.

4. The following Bidding Schedule is proposed for the re-tender:

Invitation of RFP (NIT)	From 01.06.2026
Last date for request of Bid document	Up to 16.06.2026 at 1100 IST
Opening of Technical Bids at venue	17.06.2026 at 1100 IST

5. In view of the above facts, the approval of the Competent Authority is solicited for the following:

- To annul the current tender (Tender ID: 2026_NHAI_276711_1) due to the receipt of [zero \(0\) bids](#).
- To accord approval for re-tendering the work on the e-tender portal for an estimated amount of [Rs.4,34,46,760/-](#) (excluding GST), along with the proposed bidding schedule mentioned in Para 4 above.

Submitted for kind perusal and approval, please.

01/06/2026 05:09 pm

कोट्टम वेंकटकृष्णदेगी|KOTTAM VENKATA KRISHNA
REDDY
उप -प्रबंधक (तकनीकी)|DEPUTY MANAGER(T)

Note # 23

Approved as proposed

01/06/2026 05:17 pm

राकेश कुमार सिंह|RAKESH KUMAR SINGH
क्षेत्रीय अधिकारी (विजयवाड़ा)|RO - VIJAYAWADA