SYHTH/ Tel-0471-2460060

- P . F{*ﬁ?{ E-mail: rokerala@nhai.org
':H\‘_:'Ch yRag- afly wrosrHEl HATAN, HING HdhIN) : nhai.ro.tvc@gmail.com -
National Highways Authority of India S
(Ministry of Road Transport & Highways) Govt of India BHARATMALA

&= wrTery, el - Regional Office, Kerala ROAD TO PROGEERIEY.
I.C. 86/1036-1, Ambly Arcade, S.IN.N.R.A-9, Pettah-P.O.
Thiruvananthapuram - 695 024 (Kerala)
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11144/R0O-Kerala/Blackspots/Notch India/1364 11.10.2021

To
The Authorized Representative (e-Computer No. 109355)
M/s Notch India Projects
1/11-2, Kuberan Nagar, Marani
Road, Thirumalpuram Post, Madurai -625 014
E-mail: contracts@notchindiaprojects.com

Sub: NHAI, RO-Kerala- Construction of 2.20 Km Long Service Road from Km. 373.900 to
375.275 and 376.975 to 377.800 and a Foot over Bridge at Km 374+270 near ECEK
Union High School for Permanent Rectification of MoRTH identified blackspots KL-02-
203 (Chammanadu), KL-02-204 (Kodamthuruthu), KL-02-205, (Kuthiathode), KL-02-206
(NCC Junction) & KL-02-207 (Pattukulangara) on Kochi-Kollam section of NH-66 in the
state of Kerala on EPC mode Package VIII- Cancellation of Letter of Acceptance
(LOA)-Reg.

Ref: 1. LOA letter No. 11144/R0O-Kerala/Blackspots/Notch India/1339 dated 06.10.2021

2. NHAI Letter No. NHAI/Tech/KL/Arr-Thur/DPR/2021(E-9674) dated 08.10.2021
Sir,

In continuation of RO-Kerala letter No. 1339 dated 06.10.2021, it is further informed to
you that the following instructions were received from NHAI HQ vide Letter No.
NHAI/Tech/KL/Arr-Thur/DPR/2021(E-9674) dated 08.10.2021 and is reproduced as below:-

“It is pertinent to note here that the DPR project for upgradation to 6/8 lane of the Aroor-
Thuravoor Thekku stretch has already been awarded to M/s Highway Engineering
Consultants and survey & geotechnical Work for the same has been completed. At such
an advance stage, construction of 5 flyovers with design speed of 60KMPH & 4 lane
configuration will be a wasteful expenditure.

In view of above, you are directed to cancel the LOA to the bidders(in Ref) and not invite
the bids of remaining 3 flyovers. Further, you are also directed to not go ahead with any
new construction work in alignment approved for 16 projects of NH-66 under Economic
Corridor in Kerala and ensure the safety of road users through implementation of short
term rectification measures.” (Copy enclosed)

2. In view of the above, due to cancellation of Flyover construction, there will be no use of
construction of Service Roads and FOB, considering the direction of NHAI HQ, the Letter of
Acceptance(LoA) issued vide RO-Kerala letter No. 11144/RO-Kerala/Blackspots/Notch
India/1339 dated 06.10.2021 to M/s Notch India Projects is withdrawn and stands cancelled.

3. This is issued with the approval of RO-Kerala.
Yours faithfully,

Encl: As above Digitally Signed by C.o.p
Furtado (C O P Furtado)
Date: 11-10-202103@M(3=t8.)
Reason: gy edfice, Kerala

Copy to: (a) The CGM(T), Road Safety Cell, NHAI HQ - for Kind Inmigiagture Not Verified
(b) The GM(T), KL Division, NHAI HQ, - for Kind Informatigykally signed ovB L

(c) The PD, NHAI, PIU Cochin-for Kind Information Date: 2022.01.21 145
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