
11144/RO-Kerala/Blackspots/Notch India/1364                           11.10.2021

To
The Authorized Representative (e-Computer No. 109355) 
M/s Notch India Projects
1/11-2, Kuberan Nagar, Marani
Road, Thirumalpuram Post, Madurai -625 014
E-mail: contracts@notchindiaprojects.com

Sub: NHAI,  RO-Kerala-  Construction of 2.20 Km Long Service Road from Km. 373.900 to
375.275 and 376.975 to 377.800 and a Foot over Bridge at Km 374+270 near ECEK
Union High School for Permanent Rectification of MoRTH identified blackspots KL-02-
203 (Chammanadu), KL-02-204 (Kodamthuruthu), KL-02-205, (Kuthiathode), KL-02-206
(NCC Junction) & KL-02-207 (Pattukulangara) on Kochi-Kollam section of NH-66 in the
state of Kerala on EPC mode Package VIII-  Cancellation of Letter of  Acceptance
(LOA)-Reg.

Ref: 1. LOA letter No. 11144/RO-Kerala/Blackspots/Notch India/1339 dated 06.10.2021
2. NHAI Letter No. NHAI/Tech/KL/Arr-Thur/DPR/2021(E-9674) dated 08.10.2021

Sir,
In continuation of RO-Kerala letter No. 1339 dated 06.10.2021, it is further informed to

you  that  the  following  instructions  were  received  from  NHAI  HQ  vide  Letter  No.
NHAI/Tech/KL/Arr-Thur/DPR/2021(E-9674) dated 08.10.2021 and is reproduced as below:-

“It is pertinent to note here that the DPR project for upgradation to 6/8 lane of the Aroor-
Thuravoor  Thekku  stretch  has  already  been  awarded  to  M/s  Highway  Engineering
Consultants and survey & geotechnical Work for the same has been completed. At such
an advance stage, construction of 5 flyovers with design speed of 60KMPH & 4 lane
configuration will be a wasteful expenditure. 

In view of above, you are directed to cancel the LOA to the bidders(in Ref) and not invite
the bids of remaining 3 flyovers. Further, you are also directed to not go ahead with any
new construction work in alignment approved for 16 projects of NH-66 under Economic
Corridor in Kerala and ensure the safety of road users through implementation of short
term rectification measures.” (Copy enclosed)

2. In view of the above, due to cancellation of Flyover construction, there will be no use of
construction of Service Roads and FOB, considering the direction of NHAI HQ, the Letter of
Acceptance(LoA)  issued  vide  RO-Kerala  letter  No.  11144/RO-Kerala/Blackspots/Notch
India/1339 dated 06.10.2021 to M/s Notch India Projects is withdrawn and stands cancelled.

3. This is issued with the approval of RO-Kerala.
Yours faithfully,

Encl: As above
(C O P Furtado)

DGM(Tech.)
Regional Office, Kerala

Copy to: (a) The CGM(T), Road Safety Cell, NHAI HQ - for Kind Information;
   (b) The GM(T), KL Division, NHAI HQ, - for Kind Information;
   (c) The PD, NHAI, PIU Cochin-for Kind Information

File No.11144/RO-Kerala/BS/M/sNotchIndiaProjects/PKG-VIII/


		2021-10-11T18:18:49+0530
	C.O.P FURTADO
	Approved


		2022-01-21T12:51:52+0530
	eProcurement System for Central PSUs
	B L MEENA




