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Annexure III 
 

K / W - 3  
 

G O V E R N M E N T  O F  K A R N A T A K A  
Karnataka Public Works, Ports & Inland Water Transport Department. 

Office of the Executive Engineer, National Highways Division, No: 14/3, 4th 
floor, Aravinda bhavan, N.T Road, Near K.R circle, Bangalore -560001, 

Ph No -080-22211207   E- Mail -   executive_engi@yahoo.com Fax -080-22211207 
 

TENDERS FOR THE WORK OF:   Estimate for providing Road Safety Measures including directional 
signages, road studs, blinkers at the junction where NH‑766 connects to the approaches of ROB (LC‑18) 
on NH‑150A near Nanjangud Town. 

 

 TENDER REFERENCE :  As per NIT 

Last date & time for tender queries/clarification: refer http://eprocure.gov.in 

Date & time of pre-bid meeting                         : refer http://eprocure.gov.in 

Last date and time for receipt of tenders : refer http://eprocure.gov.in 

Time and date of opening of cover one of tenders (Tech Bid) : refer http://eprocure.gov.in 

Time and date of opening of cover two of tenders (Financial Bid): will be intimated to the qualified  

Tenderers 

PLACE OF OPENING OF COVER ONE OF TENDERS: Office of the Executive Engineer NH Division,  
                                                                                              # 14/3, 4th floor CFC Building 

              Nrupathunga Road Bangalore 560001 
               Ph. No: 080-22211207 
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SECTION 1: INVITATION FOR TENDERS (IFT) 
 
 
IFTNo:  As per NIT                                                                               DATED: 
1. The   Executive Engineer, National Highway Division, Bangalore invites tenders from KPWD registered 
eligible tenderers, for the construction of works detailed in the Table below.  The tenderers  may submit tenders for any 
or all of the  works given in the Table. Two Cover Tender procedure as per Rule28 of the KTPP Act shall be followed 

through http://eprocure.gov.in. The Tenders are required to submit the Earnest money deposit and the details of their 

capability to undertake the tender (as detailed in ITT Clause 3 and 6) through http://morth.eproc.in portal, which will be 
opened first and the price tender which will be opened only if the Tenderer is found to be qualified in technical bid to 
execute the tendered work. The Tenderers are advised to note the minimum qualification criteria specified in Clause 3 of 
the Instructions to Tenderers to qualify for award of the contract. 

 
2. Tender documents may be downloaded from http://eprocure.gov.in 
                                                                                    
               

3. Tenders must be accompanied by earnest money deposit specified for the work in the Table below. Earnest  
money deposit will have to be in any one of the forms as specified in the Tender document and shall have to be valid for 

45 days beyond the validity of the tender. Copy of the same is to be uploaded  through http://eprocure.gov.in 
 portal.  
 

 
4. Tenders must electronically submit (on-line through internet) within the date and time published in 

http://eprocure.gov. First Cover [Technical Bid] will be opened at prescribed time and date in the 

http://eprocure.gov  portal, in the presence of the Tenderers who wish to attend at the Office of the Executive 

Engineer, National Highway Division, No: 14/3, 4th floor, CFC Building, N.T Road, Near K.R circle, Bangalore- 
560001 

5. For pre-tender clarification log details as mentioned in the http://eprocure.gov.in 

 to clarify the issues and to answer questions on any matter that may be raised.  

6. Other details can be seen in the tender documents. 
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TABLE 

Sl 
No. 

Name of 
Work 

Amount 
Put 

Tender 
(Rs. In 
Lakhs) 

EMD ( In Rs) 

Tender document fee 
in `. (Non refundable 

Period of 
completion  

1 2 3 4 5 6 

1 Estimate for 
providing 
Road Safety 
Measures 
including 
directional 
signages, road 
studs, blinkers 
at the junction 
where NH‑766 
connects to 
the 
approaches of 
ROB (LC‑18) 
on NH‑150A 
near 
Nanjangud 
Town.. 

Rs 65.94  Total Bid security =                 
Rs 1,32,000.00 

shall be in the form of   FDR, Bank 
Guarantee in the prescribed format 

only with a minimum validity  period of 
135 days (from the last date of 

submission of tender) drawn in favour 
of the EE, NH Division, Bangalore 
obtained from any Nationalized / 

Scheduled Bank.Scanned copy of EMD 
paid may be uploaded along with 

technical bid in   portal. Original Bank 
Guarantee/ FDR paid should be 
submitted before opening of the 

technical bid. (Non compliance leads 
to rejection of bids). 

Rs.1000/- + 
18% GST  
=Rs.1180 

 

               

2Months 

 
The EMD should be paid in the form of Bank Guarantee/F.D.R drawn in favour of the 

Executive Engineer, National Highway Division, Bengaluru, payable at Bengaluru obtained from 
any Nationalized / Scheduled Bank (Scanned copy of BG or FDR paid may be uploaded along 
with bid in  https://eprocure.gov.in/cppp/  CPP portal  in the prescribed format only with a 
minimum period of 135 days (90+45) (from the last date of submission of tender).   
  Cost of Tender processing fee of Rs.1000/- (Rupees One Thousand only) shall be 
remitted through “BHARATHKOSH” portal  www.bharathkosh.gov.in towards payment of cost 
of Bid document [PAO(NH), Bangalore code No.034807 and SE, Bangalore Code No. 234809 
Purpose: Sale of Tender Document] through online payment only. The GST of Rs.180/-(Rs. Nine 
Hundred only) applicable on the sale of tender document shall be submitted in the form of 
Demand Draft favouring “Regional Pay & Account Officer (NH), MoRTH, Bengaluru” payable at 
Bengaluru. 
(Receipt of the same has to be submitted along with Tender document). 
 Tenders must be accompanied by Earnest Money Deposit should be paid in the form 
of Bank Guarantee/FDR  in the name of Executive Engineer, National Highway Division, 
Bengaluru payable at Bengaluru and the scanned copy of the same should be uploaded along with 
tender documents online through https://eprocure.gov.in/cppp/  portal and the original should be 
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submitted to the Office of the Executive Engineer, National Highway Division, Bengaluru before 
opening the technical bid as stipulated in e-portal. Non- compliance leads to rejection of bids  
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SECTION 2:  INSTRUCTIONS TO TENDERERS (ITT) 

 

Table of Clauses 
 
 

A. General Page No. 
 

1. Scope of Tender 5 
2. Eligible Tenderers 5 
3. Qualification of the Tenderer 5 

 

B. Tender Documents 
 

4. Content of Tender documents 6 
5. Amendment of Tender documents 6 

 

C. Preparation of Tenders 
 

6. Documents comprising the Tender 7 
7. Tender prices 7 
8. Tender validity 7 
9. Earnest money deposit 7 
10. Format and signing of Tender 8 

 

D. Submission of Tenders 
 

11 Sealing and marking of Tenders 8 
12 Deadline for submission of Tenders 9 
13 Late Tenders 9 
14 Modification and Withdrawal of Tenders 9 

 

E. Tender opening and evaluation 
 

15. Opening of First Cover of all Tenders and evaluation to determine  
 qualified Tenderers 9 
16. Opening of Second Cover Tenders of qualified Tenders and evaluation 10 
17. Process to be confidential 10 
18. Clarification of Tenders 10 
19. Examination of Tenders and determination of responsiveness 10 
20. Correction of errors 11 
21. Evaluation and comparison of Tenders 11 

 

F. Award of contract 
 

22. Award criteria 11 
23. Employer’s right to accept any Tender and to reject any or all Tenders 11 
24. Notification of award and signing of Agreement 11 
25. Security deposit 12 
26. Corrupt or Fraudulent practices 12 
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A. General 

1. Scope of Tender 
1.1 The . EE NH Division, Bangalore.  (Referred to as Employer in these documents) invites tenders 

following Two Cover tender procedure, from eligible Tenderers, for the construction of works (as 
defined in these documents and referred to as "the works") detailed in the Table given in the Invitation 
for 
Tenders (IFT). The Tenderers may submit tenders for any or all of the works detailed in the table given 
in IFT. 

2. Eligible Tenderers 
2.1 Tenderers shall not be under a declaration of ineligibility for corrupt and fraudulent practices issued by 

the Government of Karnataka 
2.2 Tenders  from Joint ventures are not acceptable. 
3. Qualification of the Tenderer: 
3.1 All Tenderers shall provide the requested information accurately and in sufficient detail in Section 3: 

Qualification information. 
3.2 To qualify for award of this contract, each Tenderer in its name should have in the last five years i.e. 

2020-21 to 2024-25) 

(a) (a)  achieved in at least two financial years a minimum financial turnover (in all classes of civil 
engineering construction works only) of  Rs. 65.94 Lakh in at least two financial years (Updated to 

the 2024-25 in which the tenders are invited.  Financial turnover of previous years shall be given a 
weight of 10% per year to bring them to the price level of the 2024-25 in which the tenders are 
invited) 

 

(b) (b)  satisfactorily completed as prime contractor, at least one similar work to an extent of 50% of the 
cost of  the work , of value not less than Rs. 32.97 Lakhs (Updated to the 2024-25  in which the tenders 
are invited.  Work done in previous years shall be given a weight of 10% per year to bring them to the 
price level of the 2025-26  in which the tenders are invited) 

(c)  executed in any one year, the following minimum quantities of work:7
 

 
Sl 
no 

Item of work Unit Minimum Quantities 

1 Concrete  Cum 75.19 (80%94.00) 

2 Earthwork 
/Embankment/Earth 
work shoulders  

Cum 133.92 (80%167.40) 

 
 (d)  The Tenderer or his identified sub-contractor should possess required valid electrical license for 

executing building electrification works and should have executed similar electrical works totaling 
Rs. ............... (usually not less than 50% of the electrical works)* in any one year;8

 

(e)  The Tenderer or his identified sub-contractor should possess valid license for executing water 
supply/sanitary engineering works and should have executed similar water supply/sanitary 
engineering works totaling Rs………  (usually not less than 50% of the water supply/sanitary 
engineering works)* in any one year;9
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3.3 Equipment Capacity: LIST OF MACHINERIES Not Applicable for the works 
costing below 3.00 Crores As per Secretary Finance Department KPWD 
Circular No 12/2022 Dated -11.05.2022 

 
 

(c) liquid assets and /or availability of credit facilities of no less than Rs. 19.79  Lakhs (65.94 x 
30/100)= 19.82  lakhs) (Usually 30% of the amount of contract)) Credit lines/ letter of credit/ 
certificates from banks for meeting the fund requirement etc. (Prescribed format will be given 
at end) 

(Note:- 1.*usually the equivalent of the estimated cash flow for three months in peak 
construction period 

1. The bidder has to furnish Un-conditional LOC. 
2. The Tenderer  has to get the confirmation for LOC and EMD from the concerned 

bank with in 3 to 5 days . Otherwise Bid will not be considered for evaluation 
 

3.4 To qualify for a package of contracts made up of this and other contracts for which tenders are 
invited in this IFT, the Tenderer must demonstrate having experience and resources to meet the 
aggregate of the qualifying criteria for the individual contracts. 

3.5 Sub-contractors’ experience and resources shall not be taken into account in determining the 
Tenderer’s compliance with the qualifying criteria except to the extent stated in 3.2 (d) and (e) above. 

3.6 Tenderers who meet the above specified minimum qualifying criteria, will only be qualified, if their 
available tender capacity is more than the total tender value. The available tender capacity will be 
calculated as under: 

 
 Assessed available tender  capacity = ( A*N*2.5 - B ) 

 where 
 

A = Maximum value of civil engineering works executed in any one year during the last five years 
(updated to 2024-25   price level) taking into account  the completed as well as works in 
progress. 

N = Number of years prescribed for completion of the works for which tenders are invited. 
B = Value, at 2024-25  price level, of existing commitments and on-going works to be completed 

during the next 2 months (period of completion of the works for which Tenders are  invited) 
 

Note: The statements showing the value of existing commitments and on-going works  as well as the 
stipulated period of completion remaining for each of the works listed should be countersigned by 
the Employer in charge, not below the rank of an Executive Engineer or equivalent. 

 The turn over certificate shall have UDIN generated through ICAI Portal. Turn over 
certificate without UDIN will not be considered and treated as invalid. The confirmation 
letter issued by Chartered Accountant shall also have UDIN generated through ICAI Portal) 

 
 The Work Done Certificate shall have invariably bearing Work Indent Number issued by the 

Officer not below the rank of Executive Engineer. If the Work Done Certificate does not bear 
the Work Indent Number, the same will Not be considered. If the Employer desires, physical 
verification will be carried out for the work considered for technical evaluation and provide 
e-proc login ID of KPPP portal. 

 
 

3.7 Even though the Tenderers meet the above criteria, they are subject to be disqualified if they have: 
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- made misleading or false representations in the forms, statements and attachments submitted in 

proof of the qualification requirements; and/or 
- record of poor performance such as abandoning the works, not properly completing the contract, 

inordinate delays in completion, litigation history, or financial failures etc.; and/or 
- participated in the previous Tender for the same work and had quoted unreasonably high tender 

prices and could not furnish rational justification. 
 

 
B.  Tender documents 

 
4. Content of Tender documents 
4.1 The set of tender documents shall have all the Sections given in Page 2: 
4.2 Both the  sets should be completed and returned with the tender. 
5. Amendment of Tender documents (As per e-portal procedures) 

 Before the deadline for submission of tenders, the Employer may modify the tender documents by 
issuing addenda. 

     Any addendum thus issued shall be part of the tender documents and shall be communicated by 
uploading through CPP Portal.   

 To give prospective Tenderers reasonable time in which to take an addendum into account in 
preparing their tenders, the Employer shall extend as necessary the deadline for submission of 

tenders through CPP Portal, accordance with Sub-Clause 12.2 below. 

 
5.3 To give prospective Tenderers reasonable time in which to take an addendum into account in preparing 

their tenders, the Employer shall extend as necessary the deadline for submission of tenders, in 
accordance with Sub-Clause 12.2 below. 

 
 
 

C.  Preparation of Tenders 
 
 

6. Documents comprising the Tender 
 

6.1 The tender submitted by the Tenderer shall be in two covers and shall contain the documents as 
follows:: 
6.1.1 First Cover : 
through CPP Portal) 

(a) Earnest Money Deposit-  as indicated in the notification. 

     Bank Guarantee in the prescribed format given in Section 10 obtained from any Nationalized 
/ Scheduled bank.  Fixed Deposit Receipt issued by any Scheduled Indian Bank or a foreign 
Bank approved by the Reserve Bank of India. The EMD  shall be delivered to the Executive 
Engineer, NH Division, Bangalore  before the prescribed date and time of opening of the 
technical Bids.  

(b) Qualification Information as per formats given in Section 3; 
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(c)  Tender document fee paid trough Bharatkosh as indicated in the notification shall be 
delivered to the Executive Engineer, NH Division, Bangalore before the prescribed date and time 
of opening of the technical Bids. 

10.1.2 Second Cover: 
(a) The Tender (in the format indicated in Section 4) 
(b) Priced Bill of Quantities (Section 9); online through CPP-portal, no hardcopy of 
commercials should be attached or disclosed.  And any other materials required to be 
completed and submitted by tenderers in accordance with these instructions. The documents 
listed under Sections 3, 4, 6 and 9 shall be filled in without exception.  
 

10.2 Tenderers submitting tenders together with other contracts stated in the IFT to form a 
package will so indicate in the tender together with any discounts offered for the award of more 
than one contract. 

Additional Clause for inclusion 

In the case of the death of a contractor after executing the agreement/commencement of the work, his legal heir, 
if an eligible registered contractor & willing, can execute & complete the work at the accepted tender rates 
irrespective of the cost of the work.  

 

7. Tender prices 
 

7.1 The contract shall be for the whole works as described in Sub-Clause 1.1, based on the 
priced Bill of Quantities submitted by the Tenderer.  

 

7.2  The Tenderer shall fill in rates and prices and line item total (both in figures 
and words) for all items of the Works described in the Bill of Quantities along with 
total tender price (both in figures and words). Items for which no rate or price is 
entered by the Tenderer will not be paid for by the Employer when executed 
and shall be deemed covered by the other rates and prices in the Bill of 
Quantities.  Corrections, if any, shall be made by crossing out, initialing, dating 
and rewriting.  

 

7.3  All duties, taxes, and other levies payable by the contractor under the 
contract, or for any other cause,  
shall be included in the rates, prices and total Tender Price submitted by the 
Tenderer.  
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7.4 The rates and prices quoted by the Tenderer shall be subject to adjustment 
during the performance of the Contract    in accordance with the provisions of 
Clause of the  Conditions of Contract 

 
8. Tender validity(As per e-portal procedures) 

 
8.1 Tenders shall remain valid for a period not less than 90(ninety days) after the deadline date for 

tender submission specified in Clause 12.  A tender valid for a shorter period shall be rejected by 
the Employer as non-responsive. 

8.2 In exceptional circumstances, prior to expiry of the original time limit, the Employer may request that 
the Tenderers may extend the period of validity for a specified additional period.  The request and the 
Tenderers' responses shall be made in writing or by cable.  A Tenderer may refuse the request without 
forfeiting his earnest money deposit.  A Tenderer agreeing to the request will not be required or 
permitted to modify his tender, but will be required to extend the validity of his earnest money deposit 
for a period of the extension, and in compliance with Clause 9 in all respects. 

9. Earnest money deposit(As perE-Portal  Procedure) 
 

9.1 The Tenderer shall furnish,  The earnest money deposit shall be in the following payment modes 
(Refer  http://eprocure.gov.in) 

 FDR,  
 Bank Guarantee in the prescribed format 

 
9.2 Instruments having fixed validity issued as earnest money deposit for the tender shall be valid for 45 

days beyond the validity of the tender. 
9.3 Any tender not accompanied by an acceptable earnest money deposit and not secured as indicated in 

Sub-Clauses 9.1 and 9.2 above shall be rejected by the Employer as non-responsive. 
9.4 The earnest money deposit of unsuccessful Tenderers will be returned within 30 days of the end of the 

tender validity period specified in Sub-Clause 8.1. 
9.5 The earnest money deposit of the successful Tenderer will be discharged when the Tenderer has signed 

the Agreement and furnished the required Performance Security. 
9.6 The earnest money deposit may be forfeited: 

(a)  if the Tenderer withdraws the Tender after tender opening during the period of tender validity; 
(b) if the Tenderer does not accept the correction of the Tender Price, pursuant to Clause 19; or 
(c) in the case of a successful Tenderer, if the Tenderer fails within the specified time limit to 

(i) sign the Agreement; or 
(ii) furnish the required  Security deposit 

 
10. Format and signing of Tender(As perE-Portal  Procedure) 

 
Tenderer shall submit the Bid electronically before the submission date and time published in 
http://eprocure.gov.in portal. 
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D.  Submission of Tenders 
 

11. Sealing and marking of tenders(As perE-Portal  Procedure) 
 

Tenderer shall submit the Bid electronically within the date and time published in the IFT.  
 

12. Deadline for submission of the Tenders 
12.1 Tenders must be received by the Employer at http://eprocure.gov.in -portal not later than the date mentioned 

in http://eprocure.gov.in -portal 

12.2 The Employer may extend the deadline for submission of tenders by issuing an amendment in 
accordance with Clause 5, in which case all rights and obligations of the Employer and the Tenderers 
previously subject to the original deadline will then be subject to the new deadline. 

13. Late Tenders 
13.1 In online http://eprocure.gov.in.in system, the tenderer shall not be able to submit the bid after the 

bid submission time and date as the icon or the task in the http://morth.eproc.in d portal will not be 
available. 

14. Modification and Withdrawal of Tenders(As perE-Portal  Procedure) 
 
 
14.1 Tenderer shall at any time modify and correct or upload any relevant document in the portal till Bid 
submission date and time, as published in the http://morth.eproc.in portal  

 
E.  Tender opening and evaluation 

 
15. Opening of First Cover of all Tenderers and evaluation to determine qualified Tenderers: 

 
15.1 The Employer will open the First Covers of all the Tenderers received, in the presence of the Tenderers or 

their representatives who choose to attend at the date & hours mentioned in http://eprocure.gov.in and the 
place specified in page No.1. In the event of the specified date of Tender opening being declared a holiday for 
the Employer, the Tenders will be opened at the appointed time and location on the next working day.  

15.2 Envelopes marked "WITHDRAWAL" shall be opened and read out first. The First Cover of Tenders for 
which an acceptable notice of withdrawal has been submitted pursuant to Clause 14 shall not be opened. 

15.3 The Tenderes names, the presence or absence of earnest money deposit (amount, format and validity), 
the submission of qualification information and such other information as the Employer may consider 
appropriate will be announced by the Employer at the opening. Late and withdrawn Tenders will be 
returned unopened to tenders. 

15.4 The Employer shall prepare minutes of the Tender opening, including the information disclosed to 
those present in accordance with Sub-Clause 15.3. 

15.5 The Second Cover of all the Tenderers including modifications for Second Cover shall be placed in a 
large cover and securely sealed in the presence of the tenderers or their representatives, who are 
present and also get the same signed by all those tenderers or their representatives. The large cover 
shall be kept in safe custody by the Employer.15

 

 
 

15.6 The Employer will evaluate and determine whether each tender (a) meets the eligibility criteria defined 
in ITT Clause 2;  (b) is accompanied by the required earnest money deposit as per stipulations in ITT 
Clause and (c) meets the minimum qualification criteria stipulated in ITT Clause 3. The Employer will 
draw out a list of qualified Tenderers. 
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16. Opening of Second Cover of qualified Tenderers and evaluation: 
16.1 The Employer will inform all the Qualified Tenderers the time, date and venue fixed for the opening of the 

Second Cover containing the priced Tenders published in http://morth.eproc.in portal or by e-mail. The 
Employer will open the Second Covers of Qualified Tenderers at the appointed time and date in the presence 
of the Tenders or their representatives who choose to attend. In the event of the specified date of Second 
Cover opening being declared a holiday for the Employer, the Second Covers will be opened at the 
appointed time and location on the next working day. 

16.2 Envelopes marked “MODIFICATION FOR SECOND COVER ” shall be opened and the submissions 
therein read out in appropriate detail. 

16.3 The Tenderers' names, the Tender prices, the total amount of each Tender, any discounts, Tender 
modifications and withdrawals, and such other details as the Employer may consider appropriate, will 
be announced by the Employer at the opening.  No Tender shall be rejected at Tender opening. 

16.4 The Employer shall prepare minutes of the Second Cover Tender opening, including the information 
disclosed to those present in accordance with Sub-Clause 16.3. 

17. Process to be confidential (As perE-Portal  Procedure) 
17.1 Information relating to the examination, clarification, evaluation, and comparison of Tenders and 

recommendations for the award of a contract shall not be disclosed to Tenderers or any other persons 
not officially concerned with such process until the award to the successful Tenderer has been 
announced. Any effort by a Tenderer to influence the Employer's processing of Tenders or award 
decisions may result in the rejection of his Tender. 

18. Clarification of Tenders (As perE-Portal  Procedure) 
18.1 To assist in the examination, evaluation, and comparison of Tenders, the Employer may, at his 

discretion, ask any Tenderer for clarification of his Tender, including breakdowns of unit rates. The 
request for clarification and the response shall be in writing or by cable, but no change in the price or 
substance of the Tender shall be sought, offered, or permitted except as required to confirm the 
correction of arithmetic errors discovered by the Employer in the evaluation of the Tenders in 
accordance with Clause 20. 

18.2 Subject to sub-clause 18.1, no Tenderer shall contact the Employer on any matter relating to its Tender 
from the time of the Tender opening to the time the contract is awarded.  If the Tenderer wishes to bring 
additional information to the notice of the Employer, it should do so in writing. 

18.3 Any effort by the Tenderer to influence the Employer in the Employer’s Tender evaluation, Tender 
comparison or contract award decisions may result in the rejection of the Tenderers’ Tender. 

19. Examination of Tenders and determination of responsiveness (As perE-Portal  Procedure) 
19.1 Prior to the detailed evaluation of Tenders, the Employer will determine whether each Tender; (a) has 

been properly signed; and; (b) is substantially responsive to the requirements of the Tender documents. 
 
19.2 A substantially responsive Tender is one which conforms to all the terms, conditions, and 

specifications of the Tender documents, without material deviation or reservation. A material deviation 
or reservation is one (a) which affects in any substantial way the scope, quality, or performance of the 
Works; (b) which limits in any substantial way, inconsistent with the Tender documents, the 
Employer's rights or the Tenderer's obligations under the Contract; or (c) whose rectification would 
affect unfairly the competitive position of other Tenderers presenting substantially responsive Tenders. 

19.3 If a Tender is not substantially responsive, it will be rejected by the Employer, and may not 
subsequently be made responsive by correction or withdrawal of the nonconforming deviation or 
reservation. 

 
20. Correction of errors (As perE-Portal  Procedure) 

 
20.1 Tenders determined to be substantially responsive will be checked by the Employer for any arithmetic 

errors. Errors will be corrected by the Employer as follows: 
(a) where there is a discrepancy between the rates in figures and in words, the lower of the two 

will govern; and 
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(b) where there is a discrepancy between the unit rate and the line item total resulting from 
multiplying the unit rate by the quantity, the unit rate as quoted will govern. 

20.2 The amount stated in the Tender will be adjusted by the Employer in accordance with the above 
procedure for the correction of errors and, with the concurrence of the Tenderer, shall be considered as 
binding upon the Tenderer. If the Tenderer does not accept the corrected amount the Tender will be 
rejected, and the earnest money deposit may be forfeited in accordance with Sub-Clause 9.6 (b). 

 
21. Evaluation and comparison of Tenders(As perE-Portal  Procedure) 

 
21.1 The Employer will evaluate and compare only the Tenders determined to be substantially responsive in 

accordance with Clause 19. 
21.2 In evaluating the Tenders, the Employer will determine for each Tender the evaluated Tender Price by 

adjusting the Tender Price as follows: 
(a) making any correction for errors pursuant to Clause 20;  and 
(b) making appropriate adjustments to reflect discounts or other price modifications offered in 

accordance with Sub Clause 14.5. 
21.3 The Employer reserves the right to accept or reject any variation, deviation, or alternative offer. 

Variations, deviations, and alternative offers and other factors which are in excess of the requirements of 
the Tender documents or otherwise result in unsolicited benefits for the Employer shall not be taken into 
account in Tender evaluation. 
 

F.  Award of Contract 
   22. Award criteria (As perE-Portal  Procedure) 

22.1 Subject to Clause 24, the Employer will award the Contract to the Tenderer whose Tender has been 
determined to be substantially responsive to the Tender documents and who has offered the lowest 
evaluated Tender Price, provided that such Tenderer has been determined to be (a) eligible in 
accordance with the provisions of Clause 2, and (b) qualified in accordance with the provisions of 
Clause 3. 

23. Employer's right to accept any Tender and to reject any or all Tenders(As perE-Portal  
Procedure) 
23.1 Notwithstanding Clause 22, the Employer reserves the right to accept or reject any Tender, and to 

cancel the Tender process and reject all Tenders, at any time prior to the award of Contract, without 
thereby incurring any liability to the affected Tenderer or Tenderers or any obligation to inform the 
affected Tenderer or Tenderers of the grounds for the Employer's action. 

24. Notification of award and signing of Agreement(As perE-Portal  Procedure) 
24.1 The Tenderer whose Tender has been accepted will be notified of the award by the Employer prior to 

expiration of the Tender validity period by cable, telex or facsimile confirmed by registered letter. This 
letter (hereinafter and in the Conditions of Contract called the "Letter of Acceptance") will state  the 
sum that the Employer will pay the Contractor in consideration of the execution, completion, and 
maintenance of the Works by the Contractor as prescribed by the Contract (hereinafter and in the 
Contract called the "Contract Price"). 
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24.2 The notification of award will constitute the formation of the Contract, subject only to the furnishing of 
Security deposit in accordance with the provisions of Clause 25. 

24.3 The Agreement will incorporate all agreements between the Employer and the successful Tenderer. It 
will be  kept ready for signature of the successful Tenderer in the office of Employer within 30 days 
following the notification of award along with the Letter of Acceptance. Within 20 days of receipt, the 
successful Tenderer will sign the Agreement and deliver it to the Employer. 

24.4 Upon the furnishing by the successful Tenderer of the Performance Security, the Employer will 
promptly notify the other Tenderers that their Tenders have been unsuccessful. 

 
25. Security deposit 

 
25.1 Within 20 days of receipt of the Letter of Acceptance, the successful Tenderer shall deliver to the 

Employer a Security deposit in any of the forms given below for an amount equivalent to 5% of the 
Contract price : 

  
- A bank guarantee in the form given in Section 10;  

  25.2        If the security deposit is provided by the successful Tenderer in the form of a Bank Guarantee, it shall  be 
issued either by a Nationalized/Scheduled bank. 

25.3 The security deposit if furnished in cash or demand draft can, if requested, be converted to interest 
bearing securities at the cost of the contractor. 

25.4 Failure of the successful Tenderer to comply with the requirements of Sub-Clause 25.1 shall constitute 
sufficient grounds for cancellation of the award and forfeiture of the Earnest money deposit. 

 
26. Corrupt or Fraudulent practices 

 
26.1 The GOK requires that the Tenderers/Suppliers/Contractors, observe the highest standard of ethics 

during the procurement and execution of such contracts.  In pursuance of this policy, GOK : 
(a) will reject a proposal for award if it determines that the Tenderer recommended for award has 

engaged in corrupt or fraudulent practices in competing for the contract in question; 
(b) will declare a firm ineligible, either indefinitely or for a stated period of time, to be awarded a 

GOK contract if it at any time determines that the firm has engaged in corrupt or fraudulent 
practices in competing for, or in executing, a GOK contract. 

26.2 Furthermore, Tenderers shall be aware of the provision stated in sub-clause 43.2 of the Conditions of 
Contract. 
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SECTION 3: QUALIFICATION INFORMATION 

 
The information to be filled in by the Tenderer hereunder  will be used for purposes of computing Tender 
capacity as provided for in Clause 3 of the Instructions to Tenderers. This information will not be incorporated in 
the Contract. 

 
1.1 Constitution or legal status of Tenderer    [Attach copy] 
 
 Place of registration  [Attach copy] 
 
 Principal place of business     [Attach copy] 
 
1.2  

Total value of civil engineering construction  

 works executed and payments received in the last five years 
(in Rs. Lakhs) Attach Certificate from Chartered Accountant 
 

 

  2020-21   

  2021-22   

  2022-23_______________ 
2023-24------------ 
2024-25------------------- 
 

 

1.3  
 
Work performed as Prime Contractor (in the same name) on works of similar nature over during the five years 

specified in 1.2 above. 
Project 
Name 

Name 
Emplo

yer 

Descrip
tion  of 
work 

Contrac
t No. 

Date 
of 

Issue 
of 

work 
order 

Value of 
Contract 
Rs. lakhs 

Specifie
d period 

of 
complet

ion 

Actual 
date of 

completi
on 

Remarks 
explaining 
reasons for 

delay in 
completion of 

work 

1 2 3 4 5 6 7 8 9 

         

 
1.4 Quantities of work executed as prime contractor (in the same name) during the last five years specified in 

1.2 above: 
 

Year Name of 
Work 

Name of 
Employer 

Quantity of work performed (cum) Remarks (Indicate contract 
reference) 

2020-21       

       
2021-22       



17 

CONTRACTOR EXECUTIVE ENGINEER  

 

2022-23       
2023-24       
2024-25       

 
 
 
1.5 Information on works for which Tenders have been submitted and works which are yet to be 

completed as on the date of this Tender. 
(A) Existing commitments and on-going works: 
 
 

Descri
ption 

of 
work 

Place & 
State 

Contract 
No.& Date 

Name and 
Address of 
Employer 

Value of 
Contract                 
Rs. lakhs 

Specifi
ed 

period 
of 

comple
tion 

Value of 
works 

remaining to 
be 

completed 
(Rs. Lakhs 

Anticipated 
date of 

completion 

1 2 3 4 5 6 7 8 

        

  

 
 

 (B)  Works for which Tenders already submitted: 
Description 

of work 
Place & 

State 
Name and 
Address of 
Employer 

Estimated value of 
work (Rs. Lakhs) 

Specified 
period of 

completion 

Date when 
decision is 
expected 

Remarks if 
any 

1 2 3 4 5 6 7 

 

 

 

 

 

      

 
 
 
 
 
 
 
 
 
 
 
 

1.6. The following items of equipment are considered essential for successfully carrying out the works. The 
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Tenderer should furnish all the information listed below. 
Item of work Requirement  Owned Owned & Available Remarks  

No Capacity Number/ 
Capacity 

Age/Condition 

       

 As per clause 3.3 of section 1  

       

 
 
 

1.7 Reports on the  financial standing of the tenderer, such as profit and loss statements and auditor’s 
reports for the last five years; 

1.8 Qualification and experience of the key technical and management personnel in permanent employment 
with the tenderer and those that are proposed to be deployed  on this contract, if awarded. 

1.9. Name, address, and telephone, telex, and fax numbers of the Tenderers' bankers who may provide 
references if contacted by the Employer. 

1.10 Evidence of access to financial resources to meet the qualification requirement specified in ITT 
Clause3.3 (b): Cash in hand, Letter of Credit etc. List them below and attach certificate from the 
Banker in the  suggested format as under: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



19 

CONTRACTOR EXECUTIVE ENGINEER  

 

 
BANKER’S CERTIFICATE 

 
(As per Govt. Circular FD-CAM : 16 : 2022(P-2), dtd 28.08.2022.) 

 

ON BANKS LETTER HEAD 

FORMAT OF BANKER’S CERTIFICATE/LINE OF CREDIT 
LETTER  

[TO BE ISSUED IN THE LETTER HEAD OF THE BANK 
BRACH] 

 

Reference Number (Sl. No) Place:  

Date: 

To: 

[Name & Address of the beneficiary]: 

 

                 This is to certify that Mr./M/s. ………………………….. [name of the 

customer] having his/their registered /administrative office at 

………………………………………………… is a customer of our Bank and is / are 

engaged in ……………………………………….[nature of activity]. If the said customer is 

allotted/awarded with ………………………………………… [brief details of works], we 

may extend credit facilities upto Rs……………… lakh, to meet his/their working capital 

requirement towards the execution of the said work order as per the Loan Policy of the 

Bank. 

This certificate is valid upto three months from date of issue, that is upto 
dd/mm/yyyy. 

 

                                                                          Your faithfully, 

                                                                        BRANCH MANAGER 

Sd/- 
Name of the Bank, Senior Bank Manger 
Address:………………………………. 
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1.11 Proposals for subcontracting components of works amounting to more than 20% of the contract price . 

 
Item of Work Value of Sub-Contract Identified Sub-Contractor Experience of similar work 23

 

(Name and address) 
 
 
 
 
 
 
 

1.12 Information on litigations in which the Tenderer is involved: 
 

Other Party (ies) Employer Details of dispute Amount involved Remarks showing present status 
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SECTION 4: FORMS OF TENDER, LETTER OF ACEPTANCE, NOTICE TO PROCEED WITH 
THE WORK AND AGREEMENT FORM 

 

 
Form of Tender 

 
 

Description of the Works: Estimate for providing Road Safety Measures including directional signages, 
road studs, blinkers at the junction where NH‑766 connects to the approaches of ROB (LC‑18) on NH‑150A 
near Nanjangud Town.. 
Tender 

 
To :      

 
Address :   The Executive Engineer,  
National Highway Division,  
No: 14/3, 4th floor, Aravinda Bhavan, N.T Road,  
Near K.R circle, Bangalore- 560001 
 
GENTLEMEN, 
 

We offer to execute the Works described above in accordance with the Conditions of Contract accompanying 
this Tender for the Contract Price of  _______________[in figures] 
 

(  ) [in letters].26
 

 
This Tender and your written acceptance of it shall constitute a binding contract between us. We understand that you 
are not bound to accept the lowest or any Tender you receive. 

 
We undertake that, in competing for (and, if the award is made to us, in executing) the above contract, we will 
strictly observe the laws against fraud and corruption in force in India namely “Prevention of Corruption Act 
1988”. 

 
We hereby confirm that this Tender complies with the Tender validity and Earnest money deposit required by the 
Tender documents. 
We attach herewith our current income-tax clearance certificate. 

Yours faithfully, 

 
Authorized Signature: 

 
Name & Title of Signatory:     

 
Name of Tenderer     
Address: ---------------------------------------------------------------------- 

---------------------------------------------------------------------- 
----------------------------------------------------------------------- 
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We offer to execute the Wo 
 
 
ender for the Contract Price of    

Letter of Acceptance 
(letterhead paper of the Employer) 

  [date] 
 

To:   [name and 
address of the Contractor] 

 
Dear Sirs, 

 
This is to notify you that your Tender dated    for execution of the  
Estimate for providing Road Safety Measures including directional signages, road studs, blinkers at the 
junction where NH‑766 connects to the approaches of ROB (LC‑18) on NH‑150A near Nanjangud Town.. 
.name of the contract and identification number, as given in the Instructions to Tenderers] for the Contract Price of 
Rupees ——   (  ) [amount in words 
and figures], as corrected and modified in accordance with the Instructions to Tenderers is hereby accepted by our 
Agency. 

 
You are hereby requested to furnish Security deposit, in the form detailed in Para 25.1 of ITT for an 

amount of  Rs.————— within 20 days of the receipt of this letter of acceptance valid up to 30 days from the 
date of expiry of Defects Liability Period i.e. up to ............ and sign the contract, failing which action as stated 
in Para 25.4 of ITT will be taken. 

 
Yours faithfully, 

 
 

Authorized Signature 
Name and Title of Signatory 
Name of Agency 

--------------------------------------------------------------------------------------------------------------------------------------- 
 

Issue of Notice to proceed with the work 
(letterhead of the Employer) 

To 

 

 
————— (date) 

 
—————————————— (name and address of the Contractor) 

 
—————————————— 

 
—————————————— 

Dear Sirs: 

Pursuant to your furnishing the requisite security deposit as stipulated in ITT Clause 25.1 and signing of the contract 
agreement for the construction of  Estimate for providing Road Safety Measures including directional 
signages, road studs, blinkers at the junction where NH‑766 connects to the approaches of ROB (LC‑18) on 
NH‑150A near Nanjangud Town.. 
Tender Price of Rs.——————, you are hereby instructed to proceed with the execution of the said works in 
accordance with the contract documents. 
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Yours faithfully,  

                                                (Signature, name and title of signatory authorized to sign on behalf of Employer) 
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Agreement Form 

Agreement 
 

This agreement, made the   day of   20  , between  
 EE, NH Division, Bangalore.  
  [name and address of Employer] 
(hereinafter called “the Employer”) of the one part and    

 
 

(hereinafter called “the Contractor”) of the other part. 
[name and address of contractor] 

 

Whereas the Employer is desirous that the Contractor execute Estimate for providing Road Safety Measures 
including directional signages, road studs, blinkers at the junction where NH‑766 connects to the 
approaches of ROB (LC‑18) on NH‑150A near Nanjangud Town.. 
 [ name and identification number of Contract] (hereinafter called “the Works”) and the Employer has accepted 
the Tender by the Contractor for the execution and completion of such Works and the remedying of any defects 
therein  at a contract price of Rupees............................... 

 
NOW THIS AGREEMENT WITNESSETH as follows: 

 
1. In this Agreement, words and expression shall have the same meanings as are respectively assigned to 

them in the Conditions of Contract hereinafter referred to, and they shall be deemed to form and be read 
and construed as part of this Agreement. 

2. In consideration of the payments to be made by the Employer to the Contractor as hereinafter mentioned, 
the Contractor hereby covenants with the Employer to execute and complete the Works and remedy any 
defects therein in conformity in all aspects with the provisions of the Contract. 

3. The Employer hereby covenants to pay the Contractor in consideration of the execution and completion of 
the Works and the remedying the defects wherein the Contract Price or such other sum as may become 
payable under the provisions of the Contract at the times and in the manner prescribed by the Contract. 

4. The following documents shall be deemed to form and be read and construed as part of this Agreement, 
viz: 
i) Letter of Acceptance; 
ii) Notice to proceed with the works; 
iii) Contractor’s Tender; 
iv) Contract Data; 
v) Conditions of contract (including Special Conditions of Contract); 
vi) Specifications; 
vii) Drawings; 
viii) Bill of Quantities;  and 
ix) Any other document listed in the Contract Data as forming part of the contract. 

 
In witness whereof the parties thereto have caused this Agreement to be executed the day and year first before 
written. 

 
The Common Seal of    
was hereunto affixed in the presence of: 
Signed, Sealed and Delivered by the said     

 
 

in the presence of: 
Binding Signature of  Employer     
Binding Signature of Contractor       
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SECTION 5: CONDITIONS OF CONTRACT 
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Conditions of Contract 

 

A.  General 
1. Definitions 

 
1.1 Terms which are defined in the Contract Data are not also defined in the Conditions of Contract but 

keep their defined meanings. Bold letters are used to identify defined terms. 
 

Bill of Quantities means the priced and completed Bill of Quantities forming part of the Tender. 
Compensation events are those defined in Clause 34 hereunder. 
The Completion Date is the date of completion of the Works as certified by the Employer in 
accordance with Sub Clause 38.1. 
The Contract is the contract between the Employer and the Contractor to execute, complete and 
maintain the Works. It consists of the documents listed in Clause 2.3 below. 
The Contract Data defines the documents and other information which comprise the Contract. 
The Contractor is a person or corporate body whose Tender to carry out the Works has been accepted 
by the Employer. 
The Contractor's Tender is the completed Tender document submitted by the Contractor to the 
Employer. 
The Contract price is the price stated in the Letter of Acceptance and thereafter as adjusted in 
accordance with the provisions of the Contract. 
Days are calendar days; months are calendar months. 
A Defect is any part of the Works not completed in accordance with the Contract. 
The Defects liability period is the period named in the Contract Data and calculated from the 
Completion Date. 
The Employer is the party who will employ the Contractor to carry out the Works. 
Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to construct the 
Works. 
The Initial Contract price is the Contract Price listed in the Employer's Letter of Acceptance. 
The Intended Completion Date is the date on which it is intended that the Contractor shall complete 
the Works. The Intended Completion Date is specified in the Contract Data. The Intended Completion 
Date may be revised only by the Employer by issuing an extension of time. 
Materials are all supplies, including consumables, used by the contractor for incorporation in the 
Works. 
Plant is any integral part of the Works which is to have a mechanical, electrical, electronic or chemical 
or biological function. 
The Site is the area defined as such in the Contract Data. 
Specification means the Specification of the Works included in the Contract and any modification or 
addition made or approved by the Employer. 
The Start Date is given in the Contract Data. It is the date when the Contractor shall commence 
execution of the works. It does not necessarily coincide with any of the Site Possession Dates. 
A Subcontractor is a person or corporate body who has a Contract with the Contractor to carry out a 
part of the work in the Contract which includes work on the Site. 
A Variation is an instruction given by the Employer which varies the Works. 
The Works are what the Contract requires the Contractor to construct, install, and turn over to the 
Employer, as defined in the Contract Data. 

2. Interpretation 
2.1 In interpreting these Conditions of Contract, singular also means plural, male also means female or 

neuter, and the other way around. Headings have no significance. Words have their normal meaning 
under the language of the Contract unless specifically defined. The Employer will provide instructions 
clarifying queries about the Conditions of  Contract. 
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2.2 The documents forming the Contract shall be interpreted in the following order of priority: 
(1) Agreement 
(2) Letter of Acceptance, notice to proceed with the works 

 

(3) Contractor’s Tender 
(4) Contract Data 
(5) Conditions of Contract 
(6) Specifications 
(7) Drawings 
(8) Bill of quantities and 
(9) any other document listed in the Contract Data as forming part of the Contract. 

 
3. Law governing contract 

 
3.1 The  law governing the Contract is the Laws of India supplanted by the Karnataka Local Acts. 

 
4. Employer's decisions 

 
4.1 Except where otherwise specifically stated, the Employer will decide contractual matters between the 

Employer and the Contractor . 
 

5. Delegation 
 

5.1 The Employer may delegate any of his duties and responsibilities to other people after notifying the 
Contractor and may cancel any delegation after notifying the Contractor. 

 
6. Communications 

 
6.1 Communications between parties which are referred to in the conditions are effective only when in 

writing. A notice shall be effective only when it is delivered (in terms of Indian Contract Act). 
 

7. Subcontracting 
 

7.1 deleted 
 

8. Other Contractors 
 

8.1 The Contractor shall cooperate and share the Site with other contractors, public authorities, utilities, 
and the Employer. 

 
9. Personnel 

 
9.1 The Contractor shall employ the technical personnel (of number and qualifications) as may be 

stipulated by GOK from time to time during the execution of the work. The technical staff so 
employed shall be available at site as may be stipulated by the Employer. 

9.2 If the Employer asks the Contractor to remove a person who is a member of  the Contractor’s staff or 
his work force stating the reasons, the Contractor shall ensure that the person leaves the Site within 
seven days and has no further connection with the work in the Contract. 

 
10. Employer’s and Contractor's risks 

 
10.1 The Employer carries the risks which this Contract states are Employer’s risks, and the Contractor 

carries the risks which this Contract states are Contractor’s risks. 
 

11. Employer's risks 
 

11.1 The Employer is responsible for the excepted risks which are (a) in so far as  rebellion,  riot 
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commotion or disorder  or (b) a cause due solely to the design of the Works, other than the 
Contractor’s design. 

 

 
 

12. Contractor’s risks 
 

12.1 All risks of loss of or damage to physical property and of personal injury and death which arise during 
and in consequence of the performance of the Contract other than the excepted risks are the 
responsibility of the Contractor. 

 
13. Queries about the Contract Data 

 
13.1 The Employer will clarify queries on the Contract Data. 

 
14. Contractor to construct the Works 

 
14.1 The Contractor shall construct the Works in accordance with the Specification and Drawings. 

 
15. The Works to be completed by the Intended Completion Date 

 
15.1 The Contractor may  commence execution of the Works on the Start Date  and complete them by the 

Intended Completion Date. 
 

16. Safety 
 

16.1 The Contractor shall be responsible for the safety of all activities on the Site. 
 

17. Discoveries 
 

17.1 Anything of historical or other interest or of significant value unexpectedly discovered on the Site is 
the property of the Employer. The Contractor is to notify the Employer of such discoveries and carry 
out the Employer's instructions for dealing with them. 

 
18. Possession of the Site 

 
18.1 The Employer shall give possession of all parts of the Site to the Contractor. If possession of a part is 

not given by the date stated in the Contract Data the Employer is deemed to have delayed the start of 
the relevant activities and this will be Compensation Event. 

 
19. Access to the Site 

 
19.1 The Contractor shall allow the Employer and any person authorized by the Employer access to the 

Site, to any place where work in connection with the Contract is being carried out or is intended to be 
carried out and to any place where materials or plant are being manufactured / fabricated / assembled 
for the works. 

 
20. Instructions 

 
20.1 The Contractor shall carry out all instructions of the Employer which comply with the applicable laws 

where the Site is located. 
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B.  Time Control 
21. Program 

 
21.1 Within the time stated in the Contract Data the Contractor shall submit to the Employer for approval a 

Program showing the general methods, arrangements, order, and timing for all the activities in the 
Works. 

 

 
21.2 The Employer's approval of the Program shall not alter the Contractor's obligations. The Contractor 

may revise the Program and submit it to the Employer again at any time. A revised Program is to show 
the effect of Variations and Compensation Events. 

 
22. Extension of the Intended Completion Date 

 
22.1 The Employer shall extend the Intended Completion Date if a Compensation Event occurs or a 

Variation is issued which makes it impossible for Completion to be achieved by the Intended 
Completion Date. 

22.2 The Employer shall decide whether and by how much to extend the Intended Completion Date within 
21 days of the Contractor asking the Employer for a decision upon the effect of a Compensation Event 
or Variation and submitting full supporting information. 

 
23. Delays ordered by the Employer 

 
23.1 The Employer may instruct the Contractor to delay the start or progress of any activity within the 

Works. 
 

24. Management meetings 
 

24.1 The Employer may require the Contractor to attend a management meeting. The business of a 
management meeting shall be to review the progress achieved and the plans for remaining work. 

24.2 The responsibility of the parties for actions to be taken is to be decided by the Employer either at the 
management meeting or after the management meeting and stated in writing to be distributed to all 
who attended the meeting. 

 
               Quality Control 
 
   25 Identifying defects 
 

25.1 The Employer shall check the Contractor's work and notify the Contractor of any Defects that are 
found. Such checking shall not affect the Contractor's responsibilities. The Employer may instruct the 
Contractor to search for a Defect and to uncover and test any work that the Employer considers may 
have a Defect 

 
26. Tests 

 
26.1 If the Employer instructs the Contractor to carry out a test not specified in the Specification to check 

whether any work has a Defect and the test shows that it does, the Contractor shall pay for the test and 
any samples. If there is no Defect the test shall be a Compensation Event. 

 
27. Correction of defects 

 
27.1 The Employer shall give notice to the Contractor of any Defects before the end of the Defects Liability 

Period, which begins at Completion and is defined in the Contract Data. The Defects Liability Period 
shall be extended for as long as Defects remain to be corrected. 

27.2 Every time notice of a Defect is given, the Contractor shall correct the notified Defect within the length 
of time specified by the Employer’s notice. 
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28. Uncorrected defects 
 

28.1 If the Contractor has not corrected a Defect within the time specified in the Employer’s notice, the 
Employer will assess the cost of having the Defect corrected, and the Contractor will pay this amount. 
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29. Bill of Quantities (BOQ) 
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D.  Cost Control 
 

   29. Bill of Quantities (BOQ) 
 

29.1 The BOQ shall contain items for the construction, installation, testing, and commissioning work to be 
done by the Contractor. 

29.2 The BOQ is used to calculate the Contract Price. The Contractor is paid for the quantity of the work 
done at the rate in the BOQ for each item 

 
30. Variations 

 
30.1 The Employer shall have power to order the Contractor to do any or all of the following as considered 

necessary or advisable  during the progress of the work by him 
(a)  Increase or decrease of any item of work included in the Bill of Quantities (BOQ); 
(b)  Omit any item of work; 
(c)  Change the character or quality or kind of any item of work; 
(d)  Change the levels, lines, positions and dimensions of any part of the work; 
(e)  Execute additional items of work of any kind necessary for the completion of the works; and 
(f)   Change in any specified sequence, methods or timing of construction of any part of the work. 

30.2 The Contractor shall be bound to carry out the work in accordance with any instructions in this 
connection, which may be given to him in writing by the Employer and such alteration shall not vitiate 
or invalidate the contract. 

30.3 Variations shall not be made by the Contractor without an order in writing by the Employer, provided 
that no order in writing shall be required for increase or decrease in the quantity of an item appearing 
in the BOQ so long as the work executed conforms to the approved drawings. 

30.4 The Contractor shall promptly request in writing to the Employer to confirm verbal orders and the 
officer issuing oral instructions shall confirm it in writing within 30 days failing which the work shall 
be carried out as though there is no variation in case variation is approved it shall be accompanied by 
BOQ failing which the contractor shall be responsible for deviation it any. Further approval of 
GOVT. has to be obtained for the variation exceeding 5%. 

31. Payments for Variations 
31.1 Payment for increase in the quantities of an item in the BOQ up to 25% of that provided in the Bill of 

Quantities shall be made at the rates quoted by the Contractor. 
31.2  For quantities in excess of 125% of the tendered quantity of an item as given in the BOQ, the 

Contractor shall be paid at the rate entered in or derived from in the Schedule of Rates (applicable for 
the area of the work and current at the time of award of contract) plus or minus the overall percentage 
of the original tendered rates over the current Schedule of Rates prevalent at the time of award of 
contract. 

31.3 If there is no rate for the additional, substituted or altered item of the work in the BOQ, efforts would 
be made to derive the rates from those given in the BOQ or the Schedule of Rates (applicable for the 
area of the work and current at the time of award of contract) and if found feasible the payment would 
be made at the derived rate for the item plus or minus the overall percentage of the original tendered 
rates over the current Schedule of Rates prevalent at the time of award of contract 

31.4 If the rates for additional, substituted or altered item of work cannot be determined either as at 31.1 or 
31.2 or 31.3 above, the Contractor shall be requested to submit his quotation for the items supported by 
analysis of the rate or rates claimed, within 7 days. 

31.5 If the Contractor's quotation is determined unreasonable, the Employer may order the Variation and 
make a change to the Contract Price which shall be based on Employer’s own forecast of the effects of 
the Variation on the Contractor's costs. 

31.6 If the Employer decides that the urgency of varying the work would prevent a quotation being given 
and considered without delaying the work, no quotation shall be given and the Variation shall be 
treated as a Compensation Event. 

31.7 Under no circumstances the Contractor shall suspend the work on the plea of non-settlement of rates 
for items falling under this Clause. 
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32. Submission of bills for payment 
 

32.1 The Contractor shall submit to the Employer monthly bills of the value of the work completed less the 
cumulative amount paid previously. 

32.2 The Employer shall check the Contractor's bill  and determine the value of the work executed which 
shall comprise of  (i) value of  the quantities of the items in the BOQ completed and (ii) valuation of 
Variations and Compensation Events. 

32.3 The Employer may exclude any item paid in a previous bill or reduce the proportion of any item 
previously paid in the light of later information. 

  
33. Payments 

 
33.1 Payments shall be adjusted for deductions for retention, other recoveries in terms of the contract and 

taxes, at source, as applicable under the law.  The Employer shall pay the Contractor  within 60 days 
of submission of bill. The contractor shall be liable to pay liquidated damages for short fall in 
progress .For progress beyond the agreed programme  payment in subject to availability of grant. 

33.2 Items of the Works for which no rate or price has been entered in will not be paid for by the Employer 
and shall be deemed covered by other rates and prices in the Contract. 

 
34. Compensation events 

 
34.1 The following are Compensation events unless they are caused by the Contractor: 

(a) The Employer does not give access to a part of the Site by the Site Possession Date stated 
in the Contract Data. 

(b) The Employer orders a delay or does not issue drawings, specifications or instructions 
required for execution of works on time. 

(c) The Employer instructs the Contractor to uncover or to carry out additional tests upon 
work which is then found to have no Defects. 

(d) The Employer gives an instruction for dealing with an unforeseen condition, caused by the 
Employer, or additional work required for safety or other reasons. 

(e) The effect on the Contractor of any of the Employer’s Risks. 
(f) The Employer unreasonably delays issuing a Certificate of Completion. 
(g) Other Compensation Events listed in the Contract Data or mentioned in the Contract. 

 
34.2 If a Compensation Event would cause additional cost or would prevent the work being completed 

before the Intended Completion Date, the Contract Price shall be increased and/or the Intended 
Completion Date is extended. The Employer shall decide whether and by how much the Contract Price 
shall be increased and whether and by how much the Intended Completion Date shall be extended. 

34.3 As soon as information demonstrating the effect of each Compensation event upon the Contractor's 
forecast cost has been provided by the Contractor, it is to be assessed by the Employer and the 
Contract Price shall be  adjusted accordingly. If the Contractor's forecast is deemed unreasonable, the 
Employer shall adjust the Contract Price based on Employer’s own forecast. The Employer will 
assume that the Contractor will react competently and promptly to the event. 

34.4 The Contractor shall not be entitled to compensation to the extent that the Employer's interests are 
adversely affected by the Contractor not having given early warning or not having cooperated with the 
Employer. 

 
35. Tax 
35.1 The rates quoted by the Contractor shall be deemed to be inclusive of the sales and other taxes that the 

Contractor will have to pay for the performance of this Contract.  The Employer will perform such 
duties in regard to the deduction of such taxes at source as per applicable law. 
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36. Liquidated damages 

 
36.1 The Contractor shall pay liquidated damages to the Employer at the rate per day stated in the Contract 

Data for each day that the Completion Date is later than the Intended Completion Date.  The total 
amount of liquidated damages shall not exceed the amount defined in the Contract Data. The Employer 
may deduct liquidated damages from payments due to the Contractor. Payment of liquidated damages 
does not affect the Contractor's liabilities. 

36.2 If the Intended Completion Date is extended after liquidated damages have been paid, the Employer 
shall correct any overpayment of liquidated damages by the Contractor by adjusting the next payment 
of bill. 

37. Cost of repairs 
37.1 Loss or damage to the Works or Materials to be incorporated in the Works between the Start Date and 

the end of the Defects Correction periods shall be remedied by the Contractor at the Contractor's cost if 
the loss or damage arises from the Contractor's acts or omissions. 

 
E.  Finishing the Contract 
 
38. Completion 
 
38.1 The Contractor shall request the Employer to issue a Certificate of Completion of the Works and the 

Employer will do so upon deciding that the Work is completed. 
 

39. Taking over 
 

39.1 The Employer shall take over the Site and the Works within seven days of  issuing a certificate of 
Completion. 

 
40. Final account 

 
40.1 The Contractor shall supply to the Employer a detailed account of the total amount that the Contractor 

considers payable under the Contract before the end of the Defects Liability Period. The Employer 
shall issue a Defect Liability Certificate and certify any final payment that is due to the Contractor 
within 90 days of receiving the Contractor's account if it is correct and complete. If it is not, the 
Employer shall issue within 90 days a schedule that states the scope of the corrections or additions that 
are necessary. If the Final Account is still unsatisfactory after it has been resubmitted, the Employer 
shall decide on the amount payable to the Contractor and  make payment within 60 days of receiving 
the Contractor’s revised account. 

41. As built drawings 
41.1 If “as built”  Drawings  are required, the Contractor shall supply them by the dates stated in the 

Contract Data. 
41.2 If the Contractor does not supply the Drawings by the dates stated in the Contract Data, or they do not 

receive the Employer’s approval, the Employer shall withhold the amount stated in the Contract Data 
from payments due to the Contractor. 

 
42. Termination 

 
42.1 The Employer   may terminate the Contract if the other party causes a fundamental breach of the 

Contract. 
42.2 Fundamental breaches of Contract include, but shall not be limited to the following: 

(a) the Contractor stops work for 45 days when no stoppage of work is shown on the current 
Program and the stoppage has not been authorized by the Employer; 
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(b) Deleted  
(c) The Contractor becomes bankrupt or goes into liquidation other than for a reconstruction 

or amalgamation; 
(d) Deleted 
(e) the Employer gives Notice that failure to correct a particular Defect is a fundamental 

breach of Contract and the Contractor fails to correct it within a reasonable period of time 
determined by the Employer; 

(f) the Contractor does not maintain a security which is required; 
(g) the Contractor has delayed the completion of works by the number of days for which the 

maximum amount of liquidated damages can be paid as defined in the Contract data; and 
(h) if the Contractor, in the judgment of the Employer has engaged in corrupt or fraudulent 

practices in competing for or in the executing the Contract. 
For the purpose of this paragraph : “corrupt practice” means the offering, giving, receiving 
or soliciting of any thing of value to influence the action of a public official in the 
procurement process or in contract execution.  “Fraudulent practice” means a 
misrepresentation of facts in order to influence a procurement process or the execution of a 
contract to the detriment of the Borrower, and includes collusive practice among Tenderers 
(prior to or after Tender submission) designed to establish Tender prices at artificial non- 
competitive levels and to deprive the Borrower of the benefits of free and open 
competition.” 

42.3 When either party to the Contract gives notice of a breach of contract to the Employer for a cause other 
than those listed under Sub Clause 42.2 above, the Employer shall decide whether the breach is 
fundamental or not. 

42.4 Notwithstanding the above, the Employer may terminate the Contract for convenience. 
42.5 If the Contract is terminated the Contractor shall stop work immediately, make the Site safe and secure 

and leave the Site as soon as reasonably possible. 
 

43. Payment upon Termination 
 

43.1 If the Contract is terminated because of a fundamental breach of Contract by the Contractor, the 
Employer shall prepare bill for the value of the work done less advance payments received up to the 
date of the bill, less other recoveries due in terms of the contract, less taxes due to be deducted at 
source as per applicable law and less the percentage to apply to the work not completed as indicated in 
the Contract Data. Additional Liquidated Damages shall not apply.  If the total amount due to the 
Employer exceeds any payment due to the Contractor the difference shall be a debt payable to the 
Employer. 

43.2 If the Contract is terminated at the Employer's convenience or because of a fundamental breach of 
Contract by the Employer, the Employer shall prepare bill for the value of the work done, the 
reasonable cost of removal of Equipment, repatriation of the Contractor's personnel employed solely 
on the Works, and the Contractor's costs of protecting and securing the Works and less advance 
payments received up to the date of the certificate, less other recoveries due in terms of the contract, 
and less taxes due to be deducted at source as per applicable law and make payment accordingly. 

44. Property 
44.1 All materials on the Site, Plant, Equipment, Temporary Works and Works are deemed to be the 

property of the Employer,  if the Contract is terminated because of a Contractor’s default. 
45. Release from performance 
45.1 If the Contract is frustrated  by any  event entirely outside the control of either the Employer or the 

Contractor the Employer shall certify that the Contract has been frustrated. The Contractor shall make 
the Site safe and stop work as quickly as possible after receiving this certificate and shall be paid for 
all work carried out before receiving it and for any work carried out afterwards to which commitment 
was made 
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F.   Special Conditions of Contract 
 

1. Labour : 
 

The Contractor shall, unless otherwise provided in the Contract, make his own arrangements for the 
engagement of all staff and labour, local or other, and for their payment, housing, feeding and 
transport. 

 
The Contractor shall, if required by the Employer, deliver to the Employer a return in detail, in such 
form and at such intervals as the Employer may prescribe, showing the staff and the numbers of the 
several classes of labour from time to time employed by the Contractor on the Site and such other 
information as the Employer may require. 

 
2. Compliance with labour regulations : 

During continuance of the contract, the Contractor and his sub contractors shall abide at all times by all 
existing labour enactments and rules made there under, regulations, notifications and bye laws of the 
State or Central Government or local authority and any other labour law (including rules), regulations, 
bye laws that may be passed or notification that may be issued under any labour law in future either by 
the State or the Central Government or the local authority. The Contractor shall keep the Employer 
indemnified in case any action is taken against the Employer by the competent authority on account of 
contravention of any of the provisions of any Act or rules made there under, regulations or 
notifications including amendments. If the Employer is caused to pay or reimburse, such amounts as 
may be necessary to cause or observe, or for non-observance of the provisions stipulated in the 
notifications/bye laws/Acts/Rules/regulations including amendments, if any, on the part of the 
Contractor, Employer shall have the right to deduct any money due to the Contractor including his 
amount of security deposit.  The Employer shall also have right to recover from the Contractor any 
sum required or estimated to be required for making good the loss or damage suffered by the 
Employer. 
The employees of the Contractor and the Sub-Contractor in no case shall be treated as the employees 
of the Employer at any point of time. 

 
3. Protection of Environment: 

 
The contractor shall take all reasonable steps to protect the environment on and off the Site and to 
avoid damage or nuisance to persons or to property of the public or others resulting from pollution, 
noise or other causes arising as a consequence of his methods of operation. During continuance of the 
contract, the contractor and his sub-contractors shall abide at all times by all existing enactments on 
environmental protection and rules made there under, regulations, notifications and bye-laws of the 
State or Central Government, or local authorities and any other law, bye-law, regulations that may be 
passed or notification that may be issued in this respect in future by the State or Central Government or 
the local authority. 

 
4.     Additional Clause for inclusion 

1.In the case of the death of a contractor after executing the agreement/commencement of the work, his legal 
heir, if an eligible registered contractor & willing, can execute & complete the work at the accepted tender 
rates irrespective of the cost of the work.  

2. It shall be ensured that the roughness index of the treated reach is brought to less than 2000mm/Km. 

3. Collection of material on the road side should be so planned that it should commensurate with physical 
progress of work and the collected material should not cause any hindrance to the traffic. It must be arranges 
for separate land for storage of road construction material and machinery and these shall not be allowed to be 
stacked on roadside.   
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SECTION 6: CONTRACT DATA 

Items marked "N/A" do not apply in this Contract. 
 

The following documents are also part of the Contract: Clause Reference 
 

The Employer is : 
 

Name: The Executive Engineer, [1.1] 
 

Address: Office Of the Executive Engineer, National Highway Division, 14/3, 4th Floor, Aravinda Bhavan, 
Nrupatunga Road,  Bangalore. 

Name of authorized Representative: The Assistant Executive Engineer, NH Sub-division, Mysore . The 
name and identification number of the Contract is  Estimate for providing Road Safety Measures 
including directional signages, road studs, blinkers at the junction where NH‑766 connects to the 
approaches of ROB (LC‑18) on NH‑150A near Nanjangud Town.. 
insert name and number as indicated in the Invitation for Tenders ]. [1.1] 

The Works consist of : Road Safety Works  
[brief summary, including relationship to other contracts under the Project]. 

The start date shall be the date of issue of notice to proceed with the work. [1.1] 

The Intended Completion Date for the whole 
of the Works is 2 Months from the date of start. [15, 22] 
The following documents also form part of the Contract: 
Letter of a Acceptance 
Agreement 
Notice to Proceeded with the work 
Contractors tender 
Contract data 
Condition of contract 
Specifications 
Drawings 
Bill of Quantities [2.2] 

 

The Site Possession Date is : Immediately after issuing of work order [18] 
 

The Site is located at As in name of work                                                                               
                                                                                                                                                    [27] 

 
The Defects Liability Period is 1year 

 
The liquidated damages for the whole of the works are 
 [36] 
The maximum amount of liquidated damages for the whole of the works [36] 
is 0.1% of final contract price. 

The date by which “as-built” drawings (in scale 1:100) in 2 sets are required is within 30 days of issue 
of certificate of completion .. [41] 
The amount to be withheld for failing to supply “as built” drawings by the date required is 
Rs.10000.00 
 
The following events shall also be fundamental breach of the contract : [42.2] 

 
1. The contractor has contravened Sub-clause 7.1 and Clause 9 of CC. 

 
The percentage to apply to the value of the work not completed representing the Employer's   [43.1] 
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additional cost for completing the Works shall be 30 percent. 
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SECTION 7: SPECIFICATIONS 
 

 
 
 
 
 
 
 

                                                SECTION 8: DRAWINGS 
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SECTION-8 BILL OF QUANTITIES 

As indicated in E-procurement portal 

Sl. No. Description of item 
(with brief 
specification and 
reference to Book of 
specification) 

Quantity Unit              Rate (Rs) Amount       
(Rs) 

In figures       In 
words 

 

 

 

(Enclosed separately) 

 Total Tender Price (in 
figures) 

 

 (in 
words) 

 

 

Note: 

(1) Item for which no rate or price  has been entered in will not be paid for by the Employer when executed          and 
shall be deemed  covered by the other rates and prices in the Bill of Quantities (refer: ITB Clause 7.2 and CC 
Clause 33.2). 

(2) Unit rates and prices shall be quoted by the Tenderer in Indian Rupees. 

(3) Where there is a discrepancy between the rate in figures and words, the lower of the two will govern.  
             [ITB Clause 20.1(a)] 
 
(4) Where there is a discrepancy between the unit rate and the line item total resulting from multiplying the unit rate by 

quantity, the unit rate quoted shall govern [ITB Clause 20.1 (b)]  
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SECTION 10: FORMAT OF  BANK GUARANTEE FOR SECURITY DEPOSIT 

 
To_---------------------------------- [Name of employer] 
       ---------------------------------- [ Address of employer]___________________________________
 ___________________ 

WHEREAS   [name and address of Contractor] (hereinafter called "the 
Contractor") has undertaken, in pursuance of Contract No.    dated    to 
execute Estimate for providing Road Safety Measures including directional signages, road studs, 
blinkers at the junction where NH‑766 connects to the approaches of ROB (LC‑18) on NH‑150A near 
Nanjangud Town.. 
 (hereinafter called "the Contract"); 

 
AND WHEREAS it has been stipulated by you in the said Contract that the Contractor shall furnish 

you with a Bank Guarantee by a recognized bank for the sum specified therein as security for compliance 
with his obligations in accordance with the Contract; 

 
AND WHEREAS we have agreed to give the Contractor such a Bank Guarantee; 

 
NOW THEREFORE we hereby affirm that we are the Guarantor and responsible to you, on behalf 

of the Contractor, up to a total of Rs.  [amount of guarantee] 
_Rupees  [in words], and we undertake to 
pay you, upon your first written demand and without cavil or argument, any sum or sums within the limits of 
   [amount of guarantee]  as aforesaid without your needing to prove or to show 
grounds or reasons for your demand for the sum specified therein. 

 
We hereby waive the necessity of your demanding the said debt from the Contractor before 

presenting us with the demand. 
 

We further agree that no change or addition to or other modification of the terms of the Contract or 
of the Works to be performed there under or of any of the Contract documents which may be made between 
you and the Contractor shall in any way release us from any liability under this guarantee, and we hereby 
waive notice of any such change, addition or modification. 

 
This guarantee shall be valid until 30 days from the date of expiry of the Defects Liability Period. 

 
 

Signature and seal of the guarantor      
Name of Bank     

 Address    
Date    
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