Tender Document
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07 & 25 to Emergency Access Gate i/c Construction
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D.A.B.H. Airport Indore.”
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AIRPORTS AUTHORITY OF INDIA
ENGINEERING WING
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Name of work: Provision of Emergency Access Road from Runway 07 & 25 to
Emergency Access Gate i/c Construction of New Emergency Access Gate at RWY
25 end at D.A.B.H. Airport Indore.
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AIFIPOSTE AUTHORITY OF 1N

AIRPORTS AUTHORITY OF INDIA

D.A.B.H. AIRPORT, INDORE - 05
NOTICE INVITING e-TENDERS (2 BOT- 2 Envelope Open Tender)

Tender ID: 2026_AAI_283175_1
Tender Ref No.: AAI/INDORE/ENGG.-CIVIL/2026-27/03 Dt. 06.07.2026

For web site

ltem Rate / Percentagerate / ERC e-tenders are invited through the e-tendering CPP
portal by AGM (Engg.-Civil), Airports Authority of India, Devi Ahilya Bai Holkar
Airport, Indore — 452005 (MP) on behalf of Chairman, AAI from the eligible
contractors for the work / eempeosite—work of “Provision of Emergency Access
Road from Runway 07 & 25 to Emergency Access Gate i/c Construction of New
Emergency Access Gate at RWY 25 end at D.A.B.H. Airport Indore.” at an
estimated cost of Rs. 267.07 Lakhs (Excluding G.S.T.) with completion period of 04
(Four) months (Including nil months considered for rain).

The tendering process is online at CPP-portal URL address
https://etenders.gov.in/eprocure/app or www.aai.aero. Prospective Tenderers
may download and go through the tender document.

Prospective Tenderers are advised to register themselves at CPP-portal, obtain ‘Login
ID" and 'Password’ and go through the instructions available in the Home Page after
log in to the CPP- portal https://etenders.gov.in/eprocure/app or www.aai.aero. They
should also obtain Digital Signature Certificate (DSC) in parallel which is essentially
required for submission of their application. The process normally takes 03 days' time.
The tenderer may also take guidance from AAIl Help Desk Support through path
aai.aero/tender/e-tender/help desk support.

(i)  For any technical related queries please call the Helpdesk. The 24 x 7 Help Desk
details are as below: —

Tel: 0120-4711508, 0120-4001002, 0120-4001005, 0120-6277787
Email: support-eproc@nic.in

Tenderers are requested to mention the URL of the Portal and Tender ID in the
subject while emailing any issue along with the contact details.

Before submitting queries, bidders are requested to follow the instruction given
in “Guidelines to Bidders” and get their computer system configured
according to the recommended settings as specified in the portal at “System
Setting for CPPP".

(i)  For any further technical assistance with regard to functioning of CPP portal the
tenderer may contact to the following AAI help desk numbers on all working
days only between-
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Sl. Support Escalation . Contact s
No. Persons Matrix E-mail Address Numbers Timings
1 Technical Help Instant corochelp@aai.aero 011-24632950 | 0800-2000 Hrs.
Desk Team Support prochelpraal. Ext.3512 | (MON - SAT)
, e | AfterdHrs.of ete”dersup‘;‘?rt@aa"aero 011-24632950 | 0930-1800 Hrs.
Issue vaibhav q@aaiaero Ext. 3523 (MON - FRI)
Sr. Manager N . 011-24632950 | 0930-1800 Hrs.
3 ) After 12 Hrs. shripatim@aai.aero Ext. 3509 (MON — FRI)
. . 011-24632950 | 0930-1800 Hrs.
4 Jt. GM (IT) After 24 Hrs. Sunil.km@aai.aero Ext. 3506 (MON — FRI)
General 0930-1800 Hrs.
5 Manager (IT) After 03 Days gmit@aai.aero 011-24657900 (MON — FRI)

*The help desk services shall remain closed on all Govt. Gazetted Holidays.

Tender processing fee of Rs. 1180/- (i/c GST) non- refundable will be required to be

paid online on CPP Portal Only.

Earnest Money Deposit (EMD) of Rs. 8,01,210.00/- (Rs. Eight Lakhs One Thousand

Two Hundred Ten Only) will be required to be paid online on CPP Portal Only.

2. Following 2 envelopes shall be submitted through online at CPP-portal by the
Tenderer as per the following schedule: -
CRITICAL DATA SHEET

Publishing Date

Date 07.07.2026 from 09:30 hrs.

Bid Document Download / Sale Start Date

Date 07.07.2026 from 09:30 hrs.

Clarification Start Date

Date 07.07.2026 from 09:30 hrs.

Clarification End Date

Date 13.07.2026 Upto 18:00 hrs.

Bid Submission Start Date

Date 07.07.2026 from 09:30 hrs.

Bid Submission End Date

Date 28.07.2026 Upto 11:00 hrs.

Bid Opening Date: Envelope-I

Date 29.07.2026 at 11:30 hrs.

Bid opening Date: Envelope-II

Date 05.08.2026 at 11:30 hrs.
(Tentative)

Tender Processing Fee

Rs. 1,180/- (i/c 18% GST)
Non-refundable

Earnest Money Deposit (EMD)

Only)

Rs. 8,01,210.00/- (Rs. Eight Lakhs
One Thousand Two Hundred Ten

Note: If the bidder has any query related to the Bid Document of the work, they
should use ‘Seek Clarification’ on CPP portal to seek clarifications. No other
means of communication in this regard shall be entertained.
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Envelope-I (Technical Bid and Pre-Qualification): - Bid containing following:

A. Technical Bid containing the following: -

(i)
(if)

(iii)

(iv)

(vi)
(vii)
(viii)

(ix)

PQ Performa duly filled. (As per Performa, Page A-10 to A-13).

Scanned copy of ‘Tender Acceptance Letter’ on Bidder's Letter Head
(Annexure-2 Page A-25 of Tender document).

Scanned copy of ‘Undertaking regarding Blacklisting / Debarment’ on
Bidder's Letter Head. (Annexure-3 Page A-26 of Tender document).

Bidder shall submit scanned copy of ‘Undertaking’ on Company's Letter Head
that I/ We will deploy sufficient ‘Plant and Machinery’ as per the requirement
of work in consultation with the Engineer-In-Charge (E-I-C) to achieve the
milestones/targets and overall completion within the time period. (Annexure-
4 Page A-27 of Tender document).

Scanned copy of ‘Form-A’ — details of similar works completed during last
seven years ending on 30.06.2026, supported with completion certificate
issued by client. (Page no. A-28 of Tender document).

Scanned copy of ‘Form-B’ — Financial information. (Page no. A-29 of Tender
document).

Scanned copy of ‘Form-C’ — Net worth. (Page no. A-30 of Tender
document).

Scanned Copy of ‘Permanent Account Number (PAN)’ and ‘GST
Registration Number'.

Bidders other than propriety firm shall submit, scanned copy of Authorization
Letter/Power of Attorney along with copy of Certificate of Incorporation of the
company under Companies Act showing CIN/LLPIN/Name of Directors of the
Company & Copy of Board Resolution regarding Authority to assign Power of
Attorney.

Proprietary firm shall submit scanned copy of ‘Authorization Letter/Power
of Attorney’ only if the tender is processed by a person other than proprietor.

B. Qualifying requirements of contractors / tenderers containing the following:

(i)

Should have successfully completed or substantially completed three works,
each of Rs. 106.83 Lakhs or two works, each of Rs. 133.54 Lakh or one work of
Rs. 213.66 Lakh in single contract of similar nature of Construction of Road

Work, during last 07 (seven) years ending on 30.06.2026.

The details of similar works completed during last seven years in the given
format — Form-A with supporting documents issued by client. (Page no. A-28
of Tender document).

AAL.

[C-NIL I-NIL O-NIL OW-NIL] A-4



1. The experience certificates of works completed pre-GST era; completion
amount will be divided by 1.12 (to exclude pre-GST taxes) to make it at par
with experience certificates of post GST era but excluding GST.

ha anAa 21071 7=Va o Ann R - a¥a a ODSINA /AN

3. Experience gained by executing work on back-to-back contract/ Sub-contract
basis is acceptable in the following conditions:

(@) Work should be actually executed by the second agency (sub-contractor)
with due concurrence of the owner as tripartite agreement/ written
approval. It should be backed by valid agreement and experience
certificate.

(b) Payments received by second agency should be reflected in TDS
certificates.

4. Experience gained in composite works for the specialized nature of works
(List of Specialized Items / Jobs/ Works are mentioned at Para 35.3 of AA/
Works Manual) were executed by main contractor either by in-house
expertise & experience or by engaging the specialized agencies with the
approval of main client as per contract conditions. In such cases, main
contractor as well as specialized agency both get the experience certificate
for the same work from their respective client(s) i.e, main contractor for
composite work along with specialized works from owner and specialized
agency for specialized work(s) from the main contractor.

In this situation, the experience certificate of either specialized agency or
main agency having in-house expertise & experience, who has actually
executed the specialized work(s), shall be considered for Technical /Pre-
qualifying criteria in similar specialized nature of work(s).

5. Substantial completion shall be based on 80 (eighty) per cent (value wise) or
more works completed under the contract Substantial completion should
not be defined in terms of percentage completion, rather it should be based
on functional consideration.

Certificate for 'substantial completion’ of project/work/asset should contain
two parts. Part -/ shall contain 'financial value of work done’ and part-I/ shall
contain ‘certificate of functional completion of project/work/asset"

“The value of executed works shall be brought to current costing level by
enhancing the actual value of work at simple rate of 7% per annum,
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calculated from the date of completion to date of bid opening (Cover-1/
Technical bid).”

Client certificate for experience should show the nature of work done, the value
of work, date of start, date of completion as per agreement, actual date of
completion and satisfactory completion of work. Tenderers showing work
experience certificate from non-government/non-PSU organizations
should submit copy of tax deduction at sources (TDS) certificate(s) along
with a certificate issued by registered Chartered Accountant, clearly
specifying the name of work, total payment received against the work and
TDS amount for the work.

(i) Should have Average Annual Financial Turnover of Rs. 94.54 Lakhs on
construction works during last three years ending 315 March of the previous
financial year i.e., 2024-25. The Financial information shall be submitted in the
given format — Form-B (Page no. A-29 of Tender document). Tenderers
showing continuous losses during the last three years in the balance sheet shall
be summarily rejected.

(iii) The Tenderer should have a minimum net worth of Rs. 40.06 Lakhs issued by
certified Chartered Accountants. The Certificate should be submitted in the
given format - Form-C (Page no. A-30 of Tender document).

Envelope-ll: - The Financial e-Bid through CPP portal.

All rates shall be quoted in the format provided and no other format is acceptable. If
the price bid has been given as a standard BOQ format with the tender document,
then the same is to be downloaded and to be filled by all the tenderers. Tenderers
are required to download the BOQ file, open it and complete the blue coloured
(unprotected) cells with their respective financial quotes and other details (such as
name of the tenderer). No other cells should be changed. Once the details have been
completed, the tenderer should save it and submit it online, without changing the
filename. If the BOQ file is found to be modified by the tenderer, the bid will be
rejected.

. Refund of EMD

EMD deposited by the bidders except the confirmed lowest bidder shall be returned
within one week from the date of opening of the financial bid. EMD of the successful
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bidder shall be returned on receipt of Security Deposit equivalent to EMD amount/
performance bank guarantee.

. Bid Submission

The tenderer shall submit their application only at CPP Portal:
https://etenders.gov.in/eprocure/app Tenderer/Contractor are advised to follow the
instructions provided in the tender document for online submission of bids.
Tenderers are required to upload the digitally signed file of scanned documents as
per Para 2. Bid documents may be scanned with 100 dpi with black and white option
which helps in reducing size of the scanned document.

Uploading of application in location other than specified above shall not be
considered. Hard copy of application shall not be entertained.

. Not more than one tender shall be submitted by one tenderer or tenderers having
business relationship. Under no circumstance will father and his son(s) or other close
relations who have business relationship with one another (i.e.,, when one or more
partner(s)/director(s) are common) be allowed to tender for the same contract as
separate competitors. A breach of this condition will render the tenders of both
parties liable to rejection.

. Tenderer who has downloaded the tender from Central Public Procurement Portal
(CPPP) website https://etenders.gov.in/eprocure/app shall not tamper/modify the
tender form including downloaded price bid template in any manner. In case if the
same is found to be tampered/modified in any manner, tender will be completely
rejected and EMD would be forfeited, and tenderer is liable to be banned from
doing business with AAI.

. Bids Opening Process is as below: -
Envelope-I (Technical Bid and Pre- qualification):

Envelope-l containing documents as per Para 2 (A) and (B) (uploaded by the
tenderers) shall be opened on date and time mentioned in CRITICAL DATA SHEET.

If any clarification is needed from the tenderer about the deficiency in his uploaded
documents in Envelope - |, he will be asked to provide it through CPP portal, if
required. The tenderer shall upload the requisite clarification/documents within time
specified by AAl, failing which it shall be presumed that the bidder does not have
anything to submit, and bid shall be evaluated accordingly.

The intimation regarding acceptance/rejection of their bids will be intimated to the
tenderer through CPP portal.

Envelope-Il (Financial Bid):

Envelope-Il containing financial bid of the tenderers found to be meeting the
technical criteria and qualifying requirements shall be opened on date & time
mentioned in CRITICAL DATA SHEET. (In case the date and time for opening of
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8.

10
11

12.

13.

14.

Envelope-ll (Financial bid) is required to be changed, the same shall be
intimated through CPP Portal).

AAI reserves the right to accept or reject any or all applications without assigning
any reasons. AAl also reserves the right to call off tender process at any stage
without assigning any reason.

AAI reserve the right to disallow the working agencies whose performance at
ongoing project(s) is below par and usually poor and has been issued letter of
restrain/Temporary or Permanent debarment/blacklisting by any department of AAI.
AAI reserve the right to verify the credential submitted by the tenderer at any
stage (before or after the award the work). If at any stage, any information
/documents submitted by the applicant is found to be incorrect/false or have
some discrepancy which disqualifies the tenderer then AAI shall take the
following action:

(a) Forfeit the entire amount of EMD submitted by the tenderer.
(b) The tenderer shall be liable for debarment for a period up to 2 yrs. from

tendering in AAl including termination of the contract apart from any other
appropriate contractual/legal action.

.Consortium /JV companies shall not be permitted.

. Purchase preference to Central Public Sector undertaking shall be applicable as per

the directive of Govt. of India prevalent on the date of acceptance.

Concessions to Indian Micro & Small Enterprises (MSEs) units registered with
DIC/NSIC/KVIC/KVIB/Directorate of Handicraft and Handloom etc., to be given as
per the provisions of Public Procurement Policy for MSEs order 2012 with up to date
amendments, shall be applicable for tenders of supply/services and shall not be
extended to construction work.

Tenderers have to submit Unique Document Identification Number (UDIN)
generated documents like financial information (Turnover with loss/ profit), Net
worth Certificate, Balance Sheet/ Turnover certificate, Working Capital Certificate
(works done during last 5 financial years & works in hand), Tax Deduction at Source
(TDS) Certificates for Non- Govt. works etc. as per NIT conditions duly certified by
CA and having UDIN. The documents submitted by bidders without UDIN shall not
be entertained.

Department of Promotion of Industry and Internal Trade (DPIIT), Ministry of
Commerce and Industry, Government of India, issued Public Procurement
(Preference to Make in India), Order 2017 vide OM No. P-45021/2/2017-PP (BE-II)
dated 16.09.2020 is applicable.
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15. Requirement of registration by the Bidder from a country sharing land border with
India based on order No. F No. 6/18/2019-PPD dated 23/07/2020 of Government of
India, Ministry of Finance, Department of Expenditure (Public procurement Division)
with up-to-date amendments, regarding restriction under Rule 144(xi) of the
General Financial Rules (GFR) 2017 shall be applicable. (Annexure LBS Page A-31
of Tender document).

--SD—
AGM (Engg.-Civil)
A.A.l, D.A.B.H. Airport, Indore-05
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PQ PERFORMA/CHECK LIST

(To be uploaded by applicants in Envelope-I)

Name of work: “Provision of Emergency Access Road from Runway 07 & 25 to
Emergency Access Gate i/c Construction of New Emergency Access Gate at RWY
25 end at D.A.B.H. Airport Indore.”

1 2 3 4
Ref. - . . ;
No. Qualifying Criterion Particulars Enclosure check list
Name and address of the Firm
1(a). / Contractor Telephone,
Fax, E-mail
1(b). Authorized signatory
(Name and Designation)
2. | Envelop- | shall contain scanned copies of
Paid Online through SBI Payment
a Tender Processing Fee. Gateway for an amount of Payment Done:
) Rs.1,180.00 (i/c 18% GST) Non- YES/NO
Refundable.
Paid Online through SBI Payment
. Gateway for an amount of Rs. Rs. Payment Done:
b. EMD Declaration 8,01,218/.00/- (Rs. Eight Lakhs One yYES/NO
Thousand Two Hundred Ten Only)
Certificate from clients of
c. | having satisfactorily
completed
Uploaded / enclosed
Scanned copy of Form-A YES/NO
Three works of Rs. 106.83 Details of the Three work(s) Copy of certificates
Lakh each in single contract Work no. 1 enclosed :
similar nature of Construction of] Name of Work: YES/NO/NA
Road work during last 7 years | Work Order / Agreement No. & dt.:
ending on 30.06.2026. Cost:
Stipulated Date of Completion
as per contract agreement:
Actual Date of completion:
Completion Cost.
Work no. 2
Name of Work:
Work Order / Agreement No. & dt.:
c (i) Cost:
Stipulated Date of Completion as
per contract agreement:
Actual Date of completion:
Completion Cost:
Work no. 3
Name of Work:
Work Order/ Agreement No. & dt.:
Cost:
Stipulated Date of Completion as
per contract agreement:
Actual Date of completion:
Completion Cost:
AAL. [C-NIL I-NIL O-NIL OW-NIL] A-10



Two works of Rs. 133.54 Lakh
each in single contract similar
nature of Construction of Road
work during last 7 years ending
on 30.06.2026.

One work of Rs 213.66 Lakh
each in single contract similar
nature of Construction of Road
work during last 7 years ending
on 30.06.2026.

Details of the two works:

Work no. 1
Name of Work:
Work Order/ Agreement No. & dt.:
Cost:
Stipulated Date of Completion as
per contract agreement:
Actual Date of completion:
Completion Cost:

Work no. 2
Name of Work:
Work Order/ Agreement No. & dt.:
Cost:
Stipulated Date of Completion as
per contract agreement:
Actual Date of completion:
Completion Cost:

Details of the one work:
Work no. 1

Name of Work:
Work Order/ Agreement No. & dt.:
Cost:
Stipulated Date of Completion as
per contract agreement:
Actual Date of completion:
Completion Cost:

Copy of certificates
enclosed :
YES/NO/NA

Copy of certificates
enclosed :
YES/NO/NA

Whether experience from Govt.

Govt. Organization / Private
Clients.
(Tick whichever is applicable. In

TDS certificate

c (ii) | organizations or private case experience of private client enclosed:
. ? {
clientss UDIN generated TDS certificate YES/NO/NA
from client to be enclosed)
TURNOVER: . s .
Annualized average financial Financial information
verag . Year INR (in Lacs) shall be submitted in
turnover equivalent to Indian .
2022-23: the given format —
Rupees Rs. 94.54 Lakhs
d. . ) . 2023-24: Form-B
during last three financial
2024-25:
years. The documents Uploaded / enclosed
submitted by bidders without P YES/NO
UDIN shall not be entertained.
Net Worth: Scanned copy of
Minimum Net Worth of Format as per Form -
Rupees Rs. 40.06 Lakh as . ) C
e. Certified by CA The documents Net Worth as on Date (in Lacs):
submitted by bidders without Uploaded / enclosed
UDIN shall not be entertained. YES / NO
Scanned copy of
Unconditional Acceptance of | Unconditional Acceptance Letter Format as per
f. , . ) Annexure-2
AAl's Tender Conditions on Company'’s Letter head
uploaded/ enclosed
YES / NO
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Scanned Copy of PAN
Permanent Account No. CARD Enclosed/
. PAN No.:
9 (PAN) ° uploaded
YES/NO
Scanned copy of GST
Registration
h. [ GST Registration GST No.: Certificate
Uploaded/Enclosed
YES / NO
Scanned copy of
. Declaration Regarding Undertaking on Company Letter Format as per
I Blacklisting or Debarment Head Annexure-3
9 uploaded/Enclosed
YES/NO
Scanned copy of
Documentary Proof of Undertaking for Owning/ Leasing Format as per
je Owning or possessing Required| of Machinery on Company’s Annexure-4
Machinery Letter Head Uploaded/Enclosed
Yes /No
Power of Attorney for firms Authorization Letter/Power of Scanned Copy of
k other than Proprietary firm OR | Attorney with Certificate of Power of Attorney
* | if tender is processed by Incorporation, if any and as the uploaded/Enclosed
person other than Proprietor. case may be YES / NO / NA
Scanned copy of
Undertaking regarding sharing | Undertaking on Company Letter Format as per
. of land Borders head Annexure-LBS
' uploaded/Enclosed
YES/NO
3. | Any other information
Place
Date
Signature
Authorized Signatory of the contractor/ Firm
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DECLARATION
(On bidder’s letter head)

I ( )
hereby declare that, the documents submitted / enclosed are true and correct. In case
any document at any stage found fake / incorrect, my EMD may be forfeited & action as
deemed fit by AAl can be taken against me.

Place :
Date :

Signature
Authorized Signatory of the contractor/ Firm

AAL. [C-NIL I-NIL O-NIL OW-NIL] A-13



AAL.

AIRPORTS AUTHORITY OF INDIA

NOTICE INVITING TENDER- GENERAL GUIDELINES TO BIDDERS

. Item  Rate  E-Tenders are invited through the  e-tendering  portal

https://etender.gov.in/eprocure/app or www.aai.aero by Assistant General Manager
(Engg. -Civil), Airports Authority of India, D.A.B.H. Airport, Indore—05 on behalf of
the Chairman, Airports Authority of India from eligible contractors for the work-
“Provision of Emergency Access Road from Runway 07 & 25 to Emergency Access
Gate i/c Construction of New Emergency Access Gate at RWY 25 end at D.A.B.H.
Airport Indore.” The estimated cost of the work is Rs. 267.07 Lakhs (Excluding GST)
and Time allowed for Completion of work is 04 (Four) months (Including nil months
considered for rain).

The Tenders shall be in the prescribed form, are invited in open e-tender two envelope

system.

(1) Envelop-I: Technical Bid Containing Tender Processing Fee, Technical Bid and
Pre-Qualification Documents.

(i1) Envelope-II: Financial bid / Price bid in standard format.

Not more than one tender shall be submitted by a contractor or by a firm of contractors. No
two or more concerns in which an individual is interested, as Proprietor and / or partner
shall tender for the execution of the same works. If they do so, all such tenders shall be
liable to be rejected.

The Accepting Authority as mentioned at Serial No. 2 (viii) in Schedule ‘F’ shall be the
Accepting Officer hereinafter, referred to as such for the purpose of this contract.

In the event of the tender being submitted by a firm, it must be signed separately by each
partner thereof or in the event of the absence of any partner, it must be signed on his behalf
by a person holding a power-of-attorney authorizing him to do so. Such power of attorney
to be uploaded with the tender and it must disclose that the firm is duly registered under
the Indian Partnership Act, 1952.

Tender document can be downloaded from the AAI e-tendering portal. Tender fee of Rs.
1180/- (i/c 18% GST) Non- refundable is to be paid online through the payment gateway
on portal. The last date of submission of bid is as mentioned in critical data sheet of Notice
Inviting Tender.

Tender documents consisting of plans, specifications, schedule(s) of quantities of the
various classes of work to be done, the conditions of contract and other necessary
documents will be open for inspection in the office of the AGM (Engg.-Civil), Airport
Authority of India, D.A.B.H. Airport, Indore-05 between hours of 09.30 am & 6.00 pm
every day except Saturday, Sunday and public holidays. Tender document can be
downloaded from e-tendering portal www.etenders.gov.in.

Tenderers are advised to inspect and examine the site and its surroundings and satisfy
themselves before submitting their tenders as to the nature of the ground and sub soil (so far
as is practicable), the form and nature of the site, the means of access to the site, the
accommodation they may require, working conditions including space for stacking of
materials, installation of T & P, rates of various materials to be incorporated in works,
conditions affecting accommodation and movement of labours etc. and in general shall
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11.

12.

13.

14.

15.

16.

17.

18.

AAL.

themselves obtain all necessary information as to risks, contingencies and other
circumstances which may influence of effect their tender. A Tenderer shall be deemed to
have full knowledge of the site whether he inspects it or not and no extra charges
consequent on any misunderstanding or otherwise shall be allowed.

Submission of a bid by a bidder implies that he has read the notice and all other contract
documents and has made himself aware of the scope and specifications of the works to be
done and of conditions and rates at which stores, tools and plant, etc. will be issued to him
by Airports Authority of India, local conditions, local material rates and other factors
bearing on the execution of the works.

All rates shall be quoted in the format provided on CPP portal and no other format is
acceptable.

The Tender for the works shall not be witnessed by a contractor or contractors who himself
/ themselves has / have tender or who may and has /have tendered for the same works.
Failure to observe this condition shall render the Tender of the contractor tendering as well
as of those witnessing the tender liable to rejection.

In the case of item rate Tenders only rates quoted shall be considered. Any Tender
containing percentage below/above the estimated cost is liable to be rejected. Tenderers
which propose any alteration in the works specified in the said form of invitation to tender,
or in the time allowed for carrying out the work, or which contain any other conditions of
any sort including conditional rebates will be summarily rejected.

Tenders shall be received through CPP portal upto the date and time as mentioned at Page
A-3 and shall be opened on the date and time as mentioned at Page No. A-3.

Notification of Award of contract will be made in writing to the successful bidder by the
Accepting Authority or his representative. The Contract will normally be awarded to the
qualified and responsive Bidder offering lowest evaluated bid in conformity with the
requirements of the specifications and contract documents and the Accepting Authority
shall be the sole judge in this regard. The Accepting Authority does not bind himself to
accept the lowest or, any tender or to give any reason for his decision. A Responsive
bidder is one who submits priced Tender and accepts all terms and conditions of the
specifications and contract documents. A Tenderer shall submit a responsive bid, failing
which his tender will be liable to be rejected.

The Accepting Authority reserves to himself the right of accepting the whole or any part of
the Tender and Tenderer shall be bound to perform the same at his quoted rates. No claim
whatsoever will be entertained on this account.

On acceptance of Tender earnest money will be dealt as per clause of 1A of GCC.

Airports Authority of India will return the earnest money where applicable to every
unsuccessful Tenderer except as provided in the Tender documents.

Canvassing in connection with Tenders is strictly prohibited and the Tenders submitted by
the Tenderers who resort to canvassing will be liable to rejected.
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19.

20.

21.

22.

23

24.

25.

AAL.

The Tenderer shall not be permitted to tender for works in Airports Authority of India
Engineering Department, responsible for award and execution of contracts, in which his
near relative is posted as Manager (Finance & Accounts) or Sr. Officer or as an engineer in
any capacity. He shall also intimate the names of persons who are working with him in any
capacity or are subsequently employed by him and who are near relatives to any officer in
Airports Authority of India.

Any breach of this condition by the contractor would render his liable to be debarred from
Tendering for next 2 years or as decided by the Competent Authority. The contractors shall
give a list of AAI employees related to him.

No Engineer or other Officer employed in Engineering or Administrative duties in an
Engineering Department of Airports Authority of India/Govt. of India is allowed to work as
a contractor for a period of two years of his retirement from Airports Authority of
India/Government service, without the previous permission of Airports Authority of
India/Govt. of India. The contract is liable to be cancelled if either the contractor or any of
his employees is found at any time to be such a person who had not obtained the permission
of Airports Authority of India/Govt. of India as aforesaid before submission of the Tender
or engagement in the contractor’s service.

The Tender for works shall remain open for acceptance for a period of 90 (Ninety days)
from the date of opening of Financial bid (Envelope-II). If any Tenderer withdraws his
Tender before the said period or makes any modifications in the terms and conditions of the
Tender which are not acceptable to the Department, then Airports Authority of India shall
without prejudice to any other right or remedy, be at liberty to debar/legal action against
agency.

. On acceptance of the Tender, the name of the accredited representative(s) of the contractor

who would be responsible for taking instructions from the Engineer-in-Charge shall be
communicated to the Engineer-in-Charge within 10 days of acceptance of tender.

A Tenderer shall submit the Tender which satisfies each and every condition laid down in
this notice failing which the Tender will be liable to be rejected. Also if the credentials
submitted by the firm found to be incorrect or have some discrepancy which disqualifies the
firm then the AAI shall take the following action:

(a) Debar the firm for minimum Two years to tender for AAI in any name/ style.

(b) Forfeit the entire amount of EMD submitted by the tenderer.

Rates to be quoted by the parties should be inclusive of all taxes, duties, CESS, fee, royalty
charges etc. levied under any statute but exclusive of GST for all the items. However GST,
as applicable, shall be paid to the contractor, for any taxable supply /services/construction
rendered by the agency to AAI, against a valid GST invoice as per terms and conditions of
the contract. An undertaking should be submitted for registration under GST and
Compliance of GST provisions. In case of non-compliance of GST provisions and blockage
of any input credit the bidder shall be responsible to indemnify AAI. Construction
Employee Welfare Cess will be deducted at the time of making payment of running account
bill as per prevailing rates of the respective states @ 1% of payment made to the contractor.
Nothing extra will be paid by AAI in this respect.

a) All Tendered rates shall be inclusive of all taxes and levies payable under respective
statutes except EPF/ESI & GST. However, pursuant to the Constitution (46"
Amendment) Act, 1982, if any further tax or levy is imposed by Statute, after the last
stipulated date for the receipt of tender including extensions if any and the contractor
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thereupon necessarily and properly pays such taxes / levies, the contractor shall be
reimbursed the amount so paid, provided such payments, if any, is not in the opinion of
the Engineer-in-charge (whose decision shall be final and binding on the contractor)
attributable to delay in execution of work within the control of the contractor.

b) The Contractor shall keep necessary books of accounts and other documents for the
purpose of this condition as may be necessary and shall allow inspection of the same by
a duly authorized representative of Airports Authority of India and / or Engineer-in-
charge and further shall furnish such other information / document as the Engineer-in-
charge may require from time to time.

c¢) The Contactor shall, within a period of 30 days of the imposition of any such further
tax or levy, pursuant to the Constitution (46" amendment) Act, 1982, give a written
notice thereof to the Engineer-in-charge that the same is given pursuant to this
condition, together with all necessary information relating thereto.

d) The site for the work may be made available in full or parts as decided by Engineer-
In-Charge.

26. MODE OF SUBMISSION OF TENDER

AAL.

Tender for the work shall be submitted online through CPP portal www.etenders.gov.in
in open tender three envelope system. Tender should download the tender documents
from the CPP portal, fill up the required information and upload the same after digitally
signing well in time along with authorization letter /power of attorney, if any, required.
Last date and time of submission of bids (Envelop I & II) is as mentioned in at NIT
page no. A-3.

Envelope-I:- (i) It should contain Pre-Qualification Documents as mentioned in NIT.
(i1) If any of the supporting documents is submitted in any language other
than English & Hindi, a self-attested English/Hindi version shall be
submitted with the respective document.

Tender documents after getting it digitally signed to be uploaded.

Envelope-II:- The Financial e- Bid through e-Portal.

(1) The financial bids of the contractors / firms found to be meeting the
qualifying requirements of NIT, fulfilling criteria of technical bid,
submission of requisite Tender Fee and EMD, within the prescribed date &
time shall only be opened on date as prescribed in bid invitation information
or on revised date if any intimated only through e-tendering portal.

(i) All rates shall be quoted in the format provided and no other format is
acceptable. If the price bid has been given as a standard BOQ format with
the tender document, then the same is to be downloaded and to be filled
by all the bidders. Bidders are required to download the BOQ file, open it
and complete the Blue colored (unprotected) cells with their respective
financial quotes and other details (such as name of the bidder). No other
cells should be changed. Once the details have been completed, the bidder
should save it and submit it online, without changing the filename. If the
BOQ file is found to be modified by the bidder, the bid will be rejected.
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(i11))  In event no rate has been quoted for any item(s) leaving space both in
figure(s), word(s), and amount blank, it will be presumed that the
contractor has included the cost of this / these item(s) in other items and
rate for such item(s) will be considered as zero and work will be required
to be executed accordingly.

(iv)  All rates shall be quoted online in the CPP portal in Indian Rupees only in
the Envelope-II (Price bid folder).

(V) AAI does not give any concessional forms/ certificates/ permits towards
any taxes, duties & other levies like sales tax/ VAT, entry taxes etc.

27. Once the contractor has uploaded the digitally signed file of tender document along with
unconditional acceptance as an attachment, he is not permitted to upload any additional file
or put any remark(s)/ conditions(s) in / along with the Tender Document. AAI is not
responsible for any postal delay or delay due to link failure/ internet problem etc. in respect
of submission/ receipt of any documents or in submission of e-bid. Bidders who are
intending to submit bids are requested to submit the same well in advance before the last
date & time.

28. REJECTION OF TENDERS:

30.

AAL.

(@)

(i)

(iii)

(iv)

)

Airports Authority of India reserves the right to reject any or party of tender without
assigning any reason. The documentation submitted by tenderers shall not be
returned. AAI also reserves the right as its sole discretion not to award any order
under this tender call. This decision does not commit AAI to pay any costs or loss
uncured directly or indirectly what so ever.

If the tenderer deliberately gives wrong information in his tender, AAI reserves the
right to reject such tender at any stage or to cancel the contract, if awarded, and to
forfeit the earnest money, absolutely

Tender in which any of the particulars and prescribed information are missing or are
incomplete, in any respect and/or prescribed conditions are not fulfilled, shall be
considered non-responsive and is liable to be rejected.

No correspondence shall be entertained from the tenderers after the opening of price
bid of the tender unless called by AAI

Tenders with incomplete / ambiguous details are liable to be rejected without
seeking any further clarification.

This notice inviting Tender shall form part of the contract documents. The
successful tenderer/contractor, on acceptance on his tender by the accepting
Authority, shall within 15-days from the stipulated date of start of work sign the
contract consisting of notice inviting tenders, general conditions of contract,
special/additional condition, general and particular specifications, drawings, tender
conditions as issued at the time of invitation of tender and acceptance thereof with
any correspondence leading there to.
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31.

32.

33.

AAL.

The Accepting Authority reserves to himself the right to allow to the public
enterprises purchase preference facilities as admissible under the existing policy on
the date of opening of tender.

Corrigendum or Modifications of tender bidding dates (if any) shall be intimated
only through e-tender portal only.

The aspiring contractor is here by advised to carefully go through all the clauses of
“Special Conditions of Contract” enclosed in this tender document at Pages
indicated in the index page before submitting their tender bid.

—-SD---
AGM (Engg.-Civil)
A.A.L, D.A.B.H. Airport, Indore.
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General Instructions for Online Bid Submission

First Important Step to Bidder for e-tender:

(CPP e-Procurement portal reference: https://etenders.gov.in/eprocure/app)

Bidders have to read the instructions to the bidders given in the e-tender portal of CPPand
take immediate steps for:

(a) Register for bid to participate in e-tendering.
(b) Obtain digital signature well in advance which takes minimum 24 to 30 hours.

(c) Make sure availability of all required software in your PC as instructed under bidders’

instruction head of e-procurement portal of CPP.

Correspondence on tender documents:

AAL.

. Tender Document: The prospective bidder shall download the tender documents on-line

from CPP’s e-Procurement portal and upload digitally signedentire tender document on CPP
e-tender portal. Besides, whenever tenderer signatures are earmarked in the tender
documents shall put his signature and upload scan copies of the same.

. Amendment to Tender Document: At any time, prior to scheduled date of submission of

bids, AAI if it deems appropriate to revise any part of this tender or to issue additional date
to clarify the interpretation of provisions of this tender, it may issue addendum/corrigendum
to this tender. Any such Addendum/ Corrigendum shall be deemed to be incorporated by this
reference into this tender and binding on the bidders. Addendum/Corrigendum will be
notified through CPP’s Website/Portal only.

Clarifications of Tender Document: Bidder, requiring any clarifications of the tender
document, may submit their queries, if any, through provision of CPP’s Website/Portal on or
before submission of E-Bids/as mentioned in NIT. Request for clarifications received from
bidders shall be responded by AAI suitably. Replies to queries by AAI will be uploaded

through CPP’s e-Procurement Portal. The bidders are advised to visit CPP’s Website/Portal
regularly.

4. No correspondence shall be entertained from the tenderer/bidders after opening of tenders, other

than asked by AAI for any clarifications, if required.
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INSTRUCTIONS FOR ONLINE BID SUBMISSION

The bidders are required to submit soft copies of their bids electronically on the CPP Portal, using
valid Digital Signature Certificates. The instructions given below are meant to assist the bidders in
registering on the CPP Portal, prepare their bids in accordance with the requirements and
submitting their bids online on the CPP Portal. More information useful for submitting online bids
on the CPP Portal may be obtained at: www.etenders.gov.in

REGISTRATION

1)

2)

3)

4)

5)

6)

Bidders are required to enroll on the e-Procurement module of the Central Public
Procurement Portal (URL: www.etenders.gov.in by clicking on the link “Online bidder
Enrolment” on the CPP Portal which is free of charge.

As part of the enrolment process, the bidders will be required to choose a unique username
and assign a password for their accounts.

Bidders are advised to register their valid email address and mobile numbers as part of the
registration process. These would be used for any communication from the CPP Portal.

Upon enrolment, the bidders will be required to register their valid Digital Signature
Certificate (Class II or Class III Certificates with signing key usage) issued by any
Certifying Authority recognized by CCA India (e.g. Sify / nCode / eMudra etc.), with their
profile.

Only one valid DSC should be registered by a bidder. Please note that the bidders are
responsible to ensure that they do not lend their DSC’s to others which may lead to misuse.

Bidder then logs in to the site through the secured log-in by entering their user ID/password
and the password of the DSC / e-Token.

SEARCHING FOR TENDER DOCUMENTS

1)

2)

3)

AAL.

There are various search options built in the CPP Portal, to facilitate bidders to search active
tenders by several parameters. These parameters could include Tender ID, Organization
Name, Location, Date, Value, etc. There is also an option of advanced search for tenders,
wherein the bidders may combine a number of search parameters such as Organization
Name, Form of Contract, Location, Date, Other keywords etc. to search for a tender
published on the CPP Portal.

Once the bidders have selected the tenders they are interested in, they may download the
required documents / tender schedules. These tenders can be moved to the respective ‘My
Tenders’ folder. This would enable the CPP Portal to intimate the bidders through SMS / e-
mail in case there is any corrigendum issued to the tender document.

The bidder should make a note of the unique Tender ID assigned to each tender, in case they
want to obtain any clarification / help from the Helpdesk.
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PREPARATION OF BIDS

1))

2)

3)

4)

Note:

1)

2)

3)

4)

5)

6)

AAL.

Bidder should take into account any corrigendum published on the tender document before
submitting their bids.

Bidder should go through the tender advertisement and the tender document carefully to
understand the documents required to be submitted as part of the bid. Please note the
number of envelopes in which the bid documents have to be submitted, the number of
documents - including the names and content of each of the document that need to be
submitted. Any deviations from these may lead to rejection of the bid.

Bidder, in advance, should get ready the bid documents to be submitted as indicated in the
tender document / schedule and generally, they can be in PDF / XLS / RAR /DWF/JPG
formats. Bid documents may be scanned with 100 dpi with black and white option which
helps in reducing size of the scanned document.

To avoid the time and effort required in uploading the same set of standard documents which
are required to be submitted as a part of every bid, a provision of uploading such standard
documents (e.g., PAN card copy, annual reports, auditor certificates etc.) has been provided
to the bidders. Bidders can use “My Space” or ‘’Other Important Documents’’ area available
to them to upload such documents and keep it as a repository.

My Documents space is only a repository given to the Bidders to ease the uploading process.
If Bidder has uploaded his Documents in My Documents space, this does not automatically
ensure these Documents being part of Technical Bid.

SUBMISSION OF BID

Bidder should log into the site well in advance for bid submission so that they can upload
the bid in time i.e., on or before the bid submission time. Bidder will be responsible for any
delay due to other issues.

The bidder has to digitally sign and upload the required bid documents one by one as
indicated in the tender document.

Bidder has to select the payment option as “online” to pay the tender fee / EMD as
applicable and enter details of the instrument.

Bidders are requested to note that they should necessarily submit their financial bids in the
format provided and no other format is acceptable. If the price bid has been given as a
standard BOQ format with the tender document, then the same is to be downloaded and to
be filled by all the bidders. Bidders are required to download the BoQ file, open it and
complete the Blue coloured (unprotected) cells with their respective financial quotes and
other details (such as name of the bidder). No other cells should be changed. Once the details
have been completed, the bidder should save it and submit it online, without changing the
filename. If the BoQ file is found to be modified by the bidder, the bid will be rejected.

The server time (which is displayed on the bidders’ dashboard) will be considered as the
standard time for referencing the deadlines for submission of the bids by the bidders,
opening of bids etc. The bidders should follow this time during bid submission.

All the documents being submitted by the bidders would be encrypted using PKI encryption
techniques to ensure the secrecy of the data. The data entered cannot be viewed by
unauthorized persons until the time of bid opening. The confidentiality of the bids is
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7)

8)

9)

maintained using the secured Socket Layer 128-bit encryption technology. Data storage
encryption of sensitive fields is done. Any bid document that is uploaded to the server is
subjected to symmetric encryption using a system generated symmetric key. Further this key
is subjected to asymmetric encryption using buyers/bid openers’ public keys. Overall, the
uploaded tender documents become readable only after the tender opening by the authorized
bid openers.

The uploaded tender documents become readable only after the tender opening by the
authorized bid openers.

Upon the successful and timely submission of bids (ie after Clicking “Freeze Bid
Submission” in the portal), the portal will give a successful bid submission message & a bid
summary will be displayed with the bid no. and the date & time of submission of the bid
with all other relevant details.

The bid summary has to be printed and kept as an acknowledgement of the submission of
the bid. This acknowledgement may be used as an entry pass for any bid opening meetings.

ASSISTANCE TO BIDDERS

1) Any queries relating to the tender document and the terms and conditions contained therein

AAL.

should be addressed to the Tender Inviting Authority for a tender or the relevant contact
person indicated in the tender.

Any queries relating to the process of online bid submission or queries relating to CPP
Portal in general may be directed to the 24x7 CPP Portal Helpdesk.
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ANNEXURE-1

E-Tendering Portal, Airports Authority of India

(HELP DESK SERVICES)
. ~ Airports Authority of India

CPPP under GePNIC, Help Desk Services

1. For any technical related queries please call the Helpdesk. The 24 x 7 Help Desk Number 0120-
4500462, 0120-4001002
Note- Bidders are requested to kindly mention the URL of the Portal and Tender Id in the subject
while emailing any issue along with the Contact details. For any issues/ clarifications relating to
the tender(s) published kindly contact the respective Tender Inviting Authority.

Tel: 0120-4200462, 0120-4001002.
Mobile: 91 8826246593
E-mail: support-eproc@nic.in

2. For any Policy related matter / Clarifications Please contact Dept of Expenditure, Ministry of
Finance.
E-mail: cppp-doe@nic.in

3. For any Issue / Clarifications relating to the publishing and submission of AAI tender(s)
a. In order to facilitate the Vendors / Bidders as well as internal users from AAIl, Help desk
services have been launched between 0800-2000 hours for the CPPP under GePNIC
http://eprocure.gov.in. The help desk services shall be available on all working days (Except

Sunday and Gazzetted holiday) between 0800-2000 hours and shall assist users on issues
related to the use of Central Public Procurement Portal (CPPP).

b. Before submitting queries, bidders are requested to follow the instructions given in
“Guidelines to Bidders” and get their computer system configured according to the
recommended setting as specified in the portal at “System Setting for CPPP”.

4. In case of any issues faced, the escalation matrix is as mentioned below:

Support Escalation . Contact .
SI. No. Persons Matrix E-mail Address Numbers Timings
1 Technical Help Desk Instant eprochelp@aai.aero 011-24632950| 0800-2000 Hrs.
Team Support B b&adl. Ext. 3512 (MON — SAT)
, () After 4 Hrs. Ete"ders”p‘;‘;rt@aa"aero 011-24632950| 0930-1800 Hrs.
of Issue Ext. 3523 (MON — FRI)

vaibhav _g@aai.aero

011-24632950| 0930-1800 Hrs.
3 Sr. Manager (IT) |After 12 Hrs, shripatim@aai.aero rs

Ext. 3509 (MON — FRI)
. . 011-24632950| 0930-1800 Hrs.
4 Jt. GM (IT) After 24 Hrs. Sunil.km@aai.aero Ext. 3506 (MON — FRI)
General Manager After 03 . . 0930-1800 Hrs.
5 gmit@aai. 011-24657900
(Im) Days. mit=adl.aero (MON — FRI)

*The Helpdesk services shall remain closed on all Govt. Gazetted Holidays.

5. The above-mentioned help desk numbers are intended only for queries related to the issues on e-
procurement portal and help needed on the operation of the portal. For queries related to the
tenders published on the portal, bidders are advised to contact concerned Bid Manager of AAl.
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ANNEXURE-2

TENDER ACCEPTANCE LETTER

(To be given on Contractor’s Letter Head)
Date:
To,

(Bid Manager)
Address

Sub Acceptance of Terms & Conditions of Tender.

(Tender ID No: ...uueiieereicscnncsnerisssansessnsnssses )

Name of work :  “Provision of Emergency Access Road from Runway 07 & 25 to Emergency Access Gate
i/c Construction of New Emergency Access Gate at RWY 25 end at D.A.B.H. Airport,
Indore.”

Dear Sir,

1. I/ We have downloaded / obtained the tender document(s) for the above-mentioned ‘Tender/Work’
from CPP Portal web site(s) namely: https://etenders.gov.in/eprocure/app as per your advertisement, given
in the above-mentioned website(s).

2. I/ We hereby certify that I / we have inspected the site and read the entire terms and conditions of the
tender documents, corrigendum(s) and reply to query if any made available to me/ us, which shall form
part of the contract agreement and I / we shall abide hereby by the terms / conditions / clauses contained
therein.

3. I / We hereby unconditionally accept the tender conditions of AAI’s tender documents in its totality /
entirety for above-mentioned work.

4, I/We declare that I/We have not paid and will not pay any bribe to any officer of AAI for awarding this
contract at any stage during its execution or at the time of payment of bills, and further if any officer of
AALI asks for bribe/gratification, I will immediately reportit to the Appropriate Authority in AAI.

5. I/ We hereby submitted that I/ We paid/ submitted the required earnest money as per NIT conditions.

6. I/ We certify that all information/ documents furnished by our Firm is true & correct andin the event at any
stage, the information/ documents is found to be incorrect/ untrue or found violated, then we shall be
liable for debarment from tendering in AAI without giving any notice or reason therefore or summarily
reject the bid or terminate the contract, without prejudice to any other rights or remedy including the
forfeiture of the full said earnest money deposit absolutely.

Yours Faithfully,

(Signature of the Bidder, with Official Seal)
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ANNEXURE-3

UNDERTAKING REGARDING DEBARMENT/BLACKLISTING

(To be given on Contractor’s Letter Head)

Name of work :  “Provision of Emergency Access Road from Runway 07 & 25 to Emergency Access

(ii)

(iif)

Date:

Place:

AAL.

Gate i/c Construction of New Emergency Access Gate at RWY 25 end at D.A.B.H.
Airport, Indore.”

(Tender ID NO: ...cccoeverivcnneensnnecenne J

..................... (Name and post of authorized signatory) on behalf of

.............. (Name of firm) do here by solemnly affirm and declare as follows:

Our firm is not restrained/ debarred/ blacklisted by AAI or Central /State Govt.
Depts./PSUs/World Bank/ ADB etc. and the debarment is not in force as on last date
of submission of proposal.

None of Proprietor /Partners /Board Members /Directors of M/s
................................ (Name of firm) has remained Proprietor /Partner /Board Member
/Director in any firm, which stands debarred /blacklisted by AAI or Central /State
Govt. Depts./PSUs/World Bank/ ADB etc. and the debarment is not in force as on
last date of submission of proposal.

Our firm understands that at any stage, if above statements are found to be false, our
firm shall be liable for debarment from bidding in AAI apart from any other
appropriate contractual legal action including debarment/ blacklisting, termination of
the contract etc. as deemed fit.

[Signature and name of the

Authorized signatory of the firm]
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ANNEXURE- 4

Format for Letter of undertaking for purchase of
Machines/machinery

(To be submitted along with tender application)

(To be submitted in the Letter head of the firm)
To,

The Assistant General Manager (Engg.-Civil)
A.A.L, D.A.B.H. Airport, Indore.

Sub: - Undertaking for Owning/Possessing of Machinery and T & P.

Sir,

I hereby declare that after award of work, I will make required Machinery
and T & P (mentioned in Special condition of Contract) available at site well
before required as per construction schedule to complete the work. I have also read

the penalty clause regarding this in Tender document and fully accept it.

Signature of the tenderer

Place:

Date:
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FORM-A

DETAILS OF SIMILAR WORKS SUCCESSFULLY COMPLETED OR SUBSTANTIALLY
COMPLETED DURING THE LAST SEVEN YEARS ENDING ON 30.06.2026

Details of Work

wW-1

W-2

Name of work /
project and
Location

Name and
Address of
client

Awarded Cost
of work (in Rs.
Lakhs)

Date of
commencement
as per contract

Stipulated date
of completion

Vi

Actual date of
completion

Vii

Completion
Cost / Actual
work done

viii

Whether the
work was done
on back-to-back
basis Yes/No

Note

SIGNATURE (S) OF BIDDER (S)

(WITH STAMP)

The contractor should give list of only of eligible category works of
requisite amount with supporting documents issued from client.

AAL.
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FORM-B

FINANCIAL INFORMATION

1. Financial Analysis - Details to be furnished turnover on construction works with
profit / loss as per figure in balance sheet account for the last three years duly
certified by the Chartered Accountant as submitted by the applicant to the
Income - Tax Department

Fig in lakhs Rs.
I\?I. Particulars Financial Year (Last three years)
0. FY:2024-25 FY:2023-24 FY:2022-23

1 Turn-Over on
" | Construction Works

Profit/loss after
Taxes (standalone)

The bidder should give information strictly in above format.

2. Financial arrangements for carrying out the proposed work.

Unique Document Identification Number (UDIN)...cciiiiiiiiiiniiiiiiicicicnnnne.

Signature of Chartered Accountant with Seal

SIGNATURE (S) OF BIDDER (S)

Note: The bidder should give information strictly in above format.
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FORM-C
FORM FOR CERTIFICATE OF NET WORTH FROM CHARTED ACCOUNTANT

This is to certify that as per audited balance sheet and profit & loss account during the financial year

.......................... , the Net Worth of M/S ..............cciiiiiiiiiiiiiiiiiiiiee... (Name &
registered address of Individual / Firm / Company), as on ........................ (the date of
certificate) is RS. .....coooiiiiiiiiiiiiiia, after considering all liabilities. It is further

certified that Net Worth of the company has not eroded by more than 30% in last three years
ending on 31% March 2025.

Unique Document Identification Number (UDIN).....ccccvviviiiiinniiiinnicnnn

Signature of Charted Accountant

Membership of ICAI

Date and Seal

SIGNATURE (S) OF BIDDER (S)

*The relevant year shall be the financial year ending 31st March preceding the calendar year
of bid submission or 31st March of the financial year preceding the previous financial year, if
the balance sheet of the previous financial year has not been audited.
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ANNEXURE- LBS

Performa for declaration by Bidder for compliance of order on Restriction under Rule

144(xi) of the General Financial Rules (GFRs)-2017

(Scanned copy to be submitted by Bidder in Cover-I on letter head of Company/Firm)

Name of work : “Provision of Emergency Access Road from Runway 07 & 25 to

Emergency Access Gate i/c Construction of New Emergency Access
Gate at RWY 25 end at D.A.B.H. Airport Indore.”

Tender ID: ....ccceerememeenmsnsnsnsmnnnnnns

I, the undersigned, (full names), do hereby declare, in my
capacity as of M/s (Name of company/Firm) that:

1)
2)

3)

4)

Date:

Place:

AAL.

I am competent to swear this undertaking on behalf of M/s (Name of
company/Firm) __

I have read the Order(s) on the subject of Restrictions under Rule 144 (xi) of the General
Financial Rules (GFRs), 2017 regarding restrictions on procurement from a bidder of a
country which shares a land border with India and comply to all the provisions of the
Order(s).

I certify that M/s____ (Name of company/Firm)___ ) is not from such a country /
is from such a country, has been registered with the Competent Authority
(strike out whichever is not applicable). I hereby certify that this BIDDER fulfills all
requirements in this regard and is eligible to be considered [Where applicable,
evidence of valid registration with the Competent Authority is attached].

I understand that the submission of incorrect data and / or if certificate/ declaration given
by M/s____ (Name of company/Firm)___ is found to be false, this would be a ground
for immediate termination and further legal action in accordance with law as per Clause 12
of the Public Procurement Order on Restrictions under Rule 144 (xi) of the General
Financial Rules (GFRs), 2017.

Signature and name of the authorized signatory of the firm

with Rubber Stamp
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ANNEXURE-5

Date:

To

Asst. General Manager (Engg.-Civil)

AIRPORTS AUTHORITY OF INDIA

D.A.B.H.AIRPORT,

INDORE-05.

Subject: - Request for e-Payment

Sir,

The following particulars are given below for effecting E-Payment in respect of our Claim/Bill.
1) Name of the Company

i1) Address

i) Bank A/c No.

v) Bank / Branch Name
& Address

V) Branch Code

vi) IFSC Code of the
Bank

vii)  Permanent A/c No.
of the Company

We also enclosed herewith a Cheque duly cancelled of our above Bank A/c.

Thanking you,

Yours faithfully,

( )
Authorized Signatory

AAL. [C-NIL I-NIL O-NIL OW-NIL] A-32



ANNEXURE- 6

DECLARATION BY THE CONTRACTOR / TENDERER REGARDING GST
ON BIDDER FIRM’S LETTER HEAD

I/We, the undersigned do hereby declare that: -

a) [/We am / are registered under GST and compliance of GST provision.

b) In case of noncompliance of GST provision and blockage of any input credit
availed by me / us shall be the responsibility of me / us to indemnify AAI

c¢) All input credits have been duly passed on to AAI by me/us.

In the event of any such information pertaining to the aforesaid matter found to be
false at any given point of time either during the course of the contract or at the

bidding stage, my bid / contract shall liable for truncation / cancellation / termination

without any notice at the sole discretion of AAL

Signature of Tender: -

Name:-

Date:-

Seal:-

E-mail address: -

AAL. [C-NIL I-NIL O-NIL OW-NIL] A-33



AEP APPLICATION FORM

ANNEXURE-7

GOVERNMENT OF INDIA
BUREAU OF CIVIL AVIATION SECURITY
AFRODROME ENTRY PERMIT (AEP) APPLICATION FORM (AFPAF)
LPLOAD RECENT
COLORED
PHOTOORAIH
(Soe- L Scmad Sam)
(Autc-
2. AEP requested (Check [ V] Appropriate Box)
a Type | Permaneat ™~ Tempomry (1 © 30 Days)
™ 1Day [~ 1-7TDays [~ 3Momths [~ 6Mozths
b. Category I Openatronal [~ Goverament Security Agencies
I Prowcol [ Infn
I Foreiga Navora! [ TeolefTrade
¢ Zooes - r D T Fr & Sd P
I F ™ P I G I [ Aay Oher Zoze
d Alrport Single Airport [~ Al Airpors
™ All Domestxe Airports [~ Al Intermational Airports All
UptoSAmponts(_, ___.__.___._) [ Airports (With in Region)
e Termunal ) [ Dmng
™ Intersational [ Gesoral Aviation
) Temimal | -1 [ 21 -3
All
3. Lsue category [~ Fresh Ro-lusue
(If sehected | V) appeopriste oy, phese upload | [ ) relevast
& Freh I Appomtment’ Posting crder )
b. ReEsue I Decigmation Changs  Promwtioa Order g [ Trmsfor  Tramsfr Order
r~ Mutiated' Damaged Copy of the Document §  Expued Proviow AZP ]
[~ Lo FIR/Police complaint’ pemalty challan aad intermal engeiry condacted il
Agy Other Reason | | Releastdoc §
4. a Detads of the ame " Male [ Fewale
b, Aachaar No * | |
Father s Name Maxber's Naxe
e Birod Greap
Date of Burh |
Mabule No -
Nexz of kan (Mobile) Type of 10 Prosd
b. Details of existing m
S w— T s L —
5. Residential Address: Pe—
& Permaneat Address b. Present Addres
House No /Strest/Road Howe No /StreetRoad
Dstnct Datnct
Sate State
Pin Code Pia Code
npdmwmu[ I
AAL. [C-NIL I-NIL O-NIL OW-NIL] A-34




6. Employment Decul:: o
Noze of e [ | Dosignason
Orpoization

Enploves No | Place of Duty

Naguse of Duty Date of Retwement l —
Office Address

7. Other Details:

I ()15 any case peading against you with the police or court? Yo 1 % [1
Ib)lpu.mm..hdiunmudm

Il (s) Wes youever anmsted? Yo 1 » [
&) If yes, Purnish full detals.

HI (s) Were you pusished departmentally Yo [] N [
(b) If yes Parrash full decatls

8. Have yosr AEP Application ever boen rejectod? [~ Yes [~ No I yes, then specify reasonf |
Whether boual o Nt? I‘_' Yeas [~ No

Provious AEP [ A r D [ T [ S I A" | [ P
Zeowm

B P RoOoT G tmmﬂm:]

10. Izformation related to applicant: other thas Indian Nasonals

Natozality Passport No ** |
Place of lssse Date ofIssue |Wm
Expiry of Passport Passpont i} "

Type of Vi Expey of Visa moseryyy, Vi B
Expiry of FATA ﬁ Expery of Conenact (DOMNYYYY)
11. AVSEC Awareness Training:-
2 Security Staff
Dete of Truming | R |
[ Imitial [~ Refresher

Name & Organization of the AVESEC lastructor | |

b. Non-Security Staff

Dateof Trainiag [ eomevrm Locaton | |

Name & Organizaton of the AVESEC lastructor | |
Applicant Sigasturv:- Sagmarure of Anthorized Signatory with seal
Place:- Name:

* Disclduxe -

*Any Covt ivmed [D with | -dygt unbgae sember which b sams throegheat (he ik dme sdowld be rguared for ALP reghtration
The sppimant’s | -t saigee sumber thall nol be ssed foe sty sathmtoton and Bo-matric detaib of the sppdcant sbad ped be
retwaed permanmidy ie the Databaso Nerver.
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Labour Form

Airports Authority of India, Indore Airport, Indore
HHEAF / AF-daT F AT INF-TAIT B / Character & Antecedents-form for ‘Casual / Daily-Labour’
AST-B1 / LABOUR-FORM

ERICGI /Warning

1. T off TeaTeHs SThRT T Ted / 8T YA oot / FOUIeT WY 3deE / oy F AT / U &t W afIel fRAT ST WehelT § il TR

IRER F A & %T:’[ 31A-fhe’ YT fRT ST FHaT § / The furnishing of false information & suppression of any factual information in the
form would be disqualification for issuance of token and is likely to render the Applicant unfit for entry in Airport-Premises.

BT / Photograph

2. S TE B T fRar S g g / fRar S arer g1 3R et ot / ke ST fRaT S g @), warre & el o, foRel off yeR o S i gere S,
AIE-ZRN gl / &R gReTd / FREaR v S / 9for gary &é) 91 e / ARG ehf¥d fohT i / 31T & gedld 813 S / 3RI9-Hed 7 S / Sier & Rt / St
e 3 # @ WS o Rufa g A Rufa A, soh fawga gaer 59 wrfew / aer gren faee squ (@idives) seAeEe # HfHad w9 & & Seh afgw /o

detained arrested, prosecuted, bound-down, fixed, convicted, debarred, quitted etc. subsequent to the completion/submission of this form and issuance of Token, details should be
communicated immediately to BCAS / this Office /

3. el o wor af o5 wifed & Srar € % 39 Jmdes & 1S o S8 / AT TAFRT & A § HYAT FIS HaAUT TLAHF AR H GUAT AT §, e / G F

TheT / SR-TIE STsd fhaT ST TohaT § 3R 3¢ TIRAE-INTRX & 93T & & AT ST ThlT & / If the fact that false information or suppression of any factual information has been
made in the form, comes to notice later anytime, the Token of the Applicant will be confiscated and may be denied entry at the Airport .

Qa1 / Particulars

1 QT ATH 39T H%?T, feg EF’I? E!T / Full name with aliases, ifany :
(Tl F3H ST T / FTAR & A S ST F FF A aRadeT (57 I gerE) AT a9 & a grEa @/ please indicate if you

have added or dropped at any stage any stage any part of name of surname )

TJAAT T 9T, G- g TSl TR / Present address, in full with Police-Station and District
3 uI A Q9 / TUTY 9T, W—W g fSrer If@d / Home/ Permanent address in full with Police-Station & District

4 | S=a-fafdr / pate of Birth 31Yar / Or 3 / Age:

5 frar &1 Q0 ATH 39417 | &, Ife Eﬁé’ &l / Father’s Name in full with aliases, if any
6 TIGT &7 SIGAT / Occupation of Father :

7 AT &1 adA gar / Present Address of Father :
8 ugdre & ar fARMA / Two marks of Identification :

9 | A VS A FT ¥ F I W & /:Since when working with present Agency | HAg /Months ... &7/ Days
10 | 7 39y el PRwAR Fam arr & / Have you ever been arrested ET, / Yes / &Y/ No
11 | &7 39 W FHr EF’I? AN R fRaT 1T § / Have you ever been prosecuted E'T' / Yes / &/ No
12 | 7 39 HEY SoRec fhaT 1T §/ Have you ever been kept under detention E'T' / Yes / & / No
13 | g7 39T He S ST IR™T &/ Have you ever been bound down/ E'T' / Yes / &/ No
14 | 1 39 W FHIlr iy =Ty cant FY-gus 3RIAT fFAr = § / Have you ever been fined by a Court of Law ? ET, / Yes / &Y/ No
15 | g7 =grameT § H9s ﬁ?\_q’fl' 'cﬁl'é' ofr geeoT SifeaT & /Is any case pending against you in any Court of law ET, / Yes / &Y/ No
16 | 7 el off forel T QTFETI'/ZﬁI'?T apsiny m/m—% AT IR & / Whether discharged / expelled ET, / Yes / S8/ No
withdrawn from any_training institution under the Govt. or otherwise?
#AlE / Note :

Iy swea aftta gt F & frelr &1 ot 3caw gF & o 39 waoT / el / AoRadY / S / A/ sray-Refer / gusier / gus anfy s/
3YaT FATer / faeatdeae / HEAr # fed geor @ ﬁ?ﬂ_?f-a'cﬁ?f &/ If the answer to any of the above mentioned questions is “YES” give full

particulars of the case / arrest / detention / fine / conviction / sentence / punishment etc. and / or the nature of the case pending in the Court / University / Institution.

01. Purposes of Visit 02. Area Required 03. Escorted by N & AEP No,

04. Days of TAEP PASS Required ...........ccccvcvueveereeeee. 05, TAEP PASS Time Required 06. CONTACT NO

m | Declaration
# JOIa Far § B SWIFAER aftia gEart v fearw R A & IER @€ @ U & A IEER o w5 o oRfeufoat a4 & S
o ﬁ? TIRAE-AYT I TR T T B 19T / BT T @AT FHIAT § / Certify that the above mentioned information is correct and complete to the best

of my knowledge and belief. | am not aware of any circumstances, which impair my fitness for issue token for Airport-entry.

AR / Date : .o FIRFR & WiFa TRAR & FeanR ITdEF FT FEAEN / IS 1 e

TATT /PIACE: oo Signature of Contractor’s Authorized Representative Signature / Thumb-impression of Applicant
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SP Verfication Form

gE=g "y

T Ao B ardey 99

AqTEAT

1/ 3% afraraw 9= § fey off s i wory IrAsr 37 sraar ST @A e 177 9 F oagw
e arqersr g0 | 9T sk fBeg 1 +f 32 Fir areafis wfem g $t T @ a7 oo seee T
T T H ATa9TH FL |

2!ﬁﬁam'-wmﬁaﬁﬁ%aﬁwﬁ%aﬁsﬁWW@@W?,}%WW—
gl

TET ATH (FTE WA H ) 97 IuATH 3R FE §EAE EE ) ., ATH
L3y af? sroR el oft srawar & A AT F

| e ¥ T STIET EY AT gErAv AT

TOHT Jeeid T |

N

o™

FHTA QT 94T (SFF¥q UTH, qraT q9r ey

qT & HHIS T, ART 9497 797 #{€ 7797,
oy a7 Baa g )

3 I T F Fe T s srev e foger
T g6 F I UF 9% 4 JgF g7 %

x e &7 g A7 AT g Aty FrE gy o
| A Afza |

> 7 AT et Frenare e w2 27 % |
TR Fuft ATUATST Aerar T g, W AdwE 9 ‘
dfgg & 2 7o s wft Peg By mroa €2
FAT SFH GT IUTATATT SCATE Y
Fa1 T FeReft srever % B s gy
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2T zgarT ATy E 7 9f3 BT 1 ST s ¥ |

ATTF HIges & UH 3T Iaardt =fehaT &
ATH ST ST ST 2T |

| AT AT T F AR Fer g - 3y
gragq faar 2 2 (ufg gt a7 99 9T JHT —
o= Fit grafa gev 1)

F wATfore At g o qdadt sSasrdt Stgh a9 g aar 2 37 Stgt 99 qe gar g $i7 Sigf 9% 73 Fara g
, AET AT g |

areratd sparar FrefafE o=t o & w9 3 9 2 gearay w i de 70

T |

o &% FTT AT BRI ITHIT |

o Tz SifE g AT T T a |

o s wrfAFTET g AT g af/sAer/ At ad s iy swmr - |
s 9TET ATZHEY |

o FHET UTTERTET FIOT AT fashed 37 WHT-97 |

o TATEE HIEAT ATSIAT § g AT T T61E F78 |

o Hul & Hafaad asfiha BT a=dra |

o UTHIT TASTE ATEET ATSAT & T8d TETT RIET AIGHIE |
o fAaf=T arrr gren S waErar =T 9T |

o 10 & svorar 12 Ff # st SRR F AT AT 22 2 |

AAL.
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R IR

......................................... TETTET WA T A0 F2AT/Feet & 3 A¥ gy &t
TE IULIh SR AL WTF Ue fesama & e /e @97 9a9 3 | R
el 2 | gt 7g aw g 56 WY g sraey v grHeE S 21 a7 AL Ay
ATt/ ES e P ATe! {6 ST Aot § | 979 2t Yt 907 awed 74!y +ff
a1 fa ST |

AAL.
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Vehicle Permit Form

Airports’ Authority of India, Devi Ahilya Bai Holkar Airport, Indore
ATEA-TRTHE TR A 3 3TEA U

Application form for issue of ‘Vehicle-Permit’

h. / FiTSa AR / Requisite Information Ta@RuT/ Details
SL
1 TSTHT T AT / Name of the Agency
2 TTE-USTIoRUT §. / Registration No. of the Vehicle
3 ATE-H1TeTeh <1 T8 o 9T / Name & Address of the Vehicle-owner
4 | d9T& S YR Type of Vehicle FmtarMake : oo HAEA/Model: .................
BEH AR / LMV............. A AEA/HMV..ccoooee
5 srate, Raes fore area-yaw Wﬁaﬁ STEIHRAT 2/ Period for which ‘Vehicle Entry-
Permit’ required F/FIOM e, TR/ TO i
6 | &, o o are-yareT Sigafd i sttt &/ TWh/TARMAC......... TIFAPION & wovoveeeeeen,
Area for which ‘Vehicle Entry-Permit’ is required afda-Trg/ Service-Road ..... THE-Te/Perimeter-Road ........
T-J Hied gued ATH-TiEn / All Operational Areas including Run-way :
7 | SR AN/ e
Gate / Route to be followed
8 STE-STHT ht Jerar / Validity of Vehicle-Insurance
9 | Tl ST SwToTE A S
Validity of ‘Pollution Under-Control” ( P.U.C.) Certificate
10 | STET-SIEaT TN o TTe SUeTes: T =Teieh /
Availability of Driver with ADP
11 ‘I@ﬂé%mﬁﬁ E@m@%ﬁmﬁww, HieTge . T TEIHT 7. /In case of Escort, name,
designation, mobile and ADP No. Of the Escort.
12| SATeieeh o EEATER TH/qeTH/GTT 4.
Signature / Name/Designation/Mob. No. of the Applicant

HUT-T8Y / Company-Seal

e 'I%:T{ ST a7 SEATaT / Documents to be enclosed :

EITW TEATRh o BEaTer T Hiet/ Signature & Seal of Authorized
Signatory

i) IETH U%I??W{Fm" VE ik abe Copy of ‘Registration-book / Certificate * (R.C.) of the Vehicle

(i) TR H AR I/ Copy of ‘Insurance-Policy’ of the Vehicle

(iii)  dled #HEW—WW gfa/ Copy of the P.U.C. (Pollution-Certificate) of the Vehicle

(iv) SBFHT * ;737%77—873@?7 Hryfa/ Copy of Driver’s Driving-License

) SBFHT / 3T+ /3737777# £ W’*ﬁé;ﬁ'féﬂ R (@ ufa / Copy of ‘Airport Driving Permit’ (ADP) of Driver / Escort

i) Foh-37TET S T Copy of ‘Work-Order’

39U / UNDERTAKING

S & s7erefi 4 9 IE T § 1o SR FUA] /G & Gl AT AT T

AAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAAA )3 S /R ATE-JA9-9T /IO AT f3TR.E.37. /2 / -

Tlbea ymmorg=T 37f3 1 T 37fim o & e % 17#%17 foram s / 1 Sfurnish this Undertaking on behalf of Company that Insurance AVEP / PUC/RTO-Tax / Road-worthiness-certificate etc. of the

Vehicle No. ..........

femtien / Date :

A

.. belonging to our Organization will be renewed well in advance before expiry.

ﬂma%aﬁaﬁaﬁfaﬁwamﬁaﬂwaﬁaﬁﬁaﬁﬁ #F 9ifera gvs / JA1eet 1 HFh TG w1l € B RO Qe -Yav-TTE ST {1 ST G SR 56 G0 F A 7 8 G h
foraart gt a1 / G737 1 81t / [ understand that in case of violation of the above, the same shall be liable for penalty along with withdrawal of AVEP and in such case responsibility & liability due

to non-renewal will be of our Organization.

/ Place :

AAL. [C-NIL

I-NIL O-NIL OW-NIL]

FITWEW&R’/ Authorized Signature
A /Name : .
UA™ / Designation :
TAT/ AAAIEss .....ooveviiicciicicieieeeeieine
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National Informatics Centre

Payment Gateway

STEPS FOR MAKING TENDER PAYMENTS IN ETENDERS SYSTEM VIA SBI BANK GATEWAY

Home Page.

(58! AND NON SBI ACCOUNT HOLDERS)

Login as a bidder into etenders.gov.in to proceed for payment.

VLS Haparts

Tmdbies by Lo ation

Trders by Orgunmatem

Trnabers by Clavisfuatisn

Temders m Archive

Tevders Slatin

C i rlled | Hetendernd

Government of India

Central Public Procurement P

{oPROCUREMENT)

ement System

oblos s Vantuoae b dmilead ths Tankes Lohaiis his of sod Sl s skms

ugatr  feseigeca |

CujTOF 2
Lo B T |

Crartete | Pumpid Pavimned *
Fond Hy sl Oifscer

NIC-GePNIC

Version 1.09.06 Page 1




National Informatics Centre Payment Gateway

Step 1) Click “Pay Online” when you reach below page while Online Bid Submission.

BID MANAGEMENT
i
§ User Management
4
. 0 My Tenders » 2018 _LEGO 304547 1 » Tranmacion Message
L]
| Auction Hanagement
Y Organization Chain 1 NIC||NIC Contracts
. Tender Reference Number : PW3/23404/18
¢ Ve t = Terder 1D : 2018 L
. PRV 18 PRONO S04/ 18-19 DYN.DJ0 VARIOUS LANES
Bid Management T andas Tile
e A TES S INTERLOCKING AND CONCRETING
£y Trge Térde .

]
"

Bid Process List
- SKo  Bid Process Action
s W Y. 1 Prolie v
L]
L]
= Bed Payment Details

S.No Fee Type Actual Fee Exempted Fee Fee To Be Paud Paid Fee
.

Terdes Fea 290000 (ina 0s 2900.00 (inm
i : t~d Foe 37500.00 (ine .60 73000 (I8
.
L]
o My Withdrn d Pay Oaling Encrypts Uplosd
Vermon: 1.09.04 04-Feb-2018 (c) 2008 Tenders NIC, All ights ressrved.

NIC-GePNIC Version 1.09.06 Page 2




National Informatics Centre Payment Gateway

Step 2) Click “Confirm to Pay” to proceed with the payment gateway, as below.

Note: Please ensure that you have availed Tender Fee / EMD Exemption, if eligible. Further, there would
not be any provision to change back, under any circumstances.

BID MANAGEMENT
E User Management

3 My A e (2 offline/OnLine Payment Confirmation

] Auction Management

Organization Chain : NIC||NIC Contracts

ender Reference Number : PW3/23401/18
PW3/23401/18 PRO.NO.604/18-19 DVN.30 VARIOUS LANES
INTERLOCKING AND CONCRETING

Bid Payment Details

SNo Fee Type Actual Fee Exempted Fee Fee To Be Paid
Tender Fee

Emd Fee

Portal Alert :
@ Beyond this stage, you will not be able to edit Fee or Exemplion details.
0 Please confirm that the exemption and amount to be paid are correct.

1 hereby confirm that the above payment details are correct.

Back Confirm to Pay

Veersion: 1.09.06 04-Feb-2018 (c) 2008 Tenders NIC, All nghts reserved,

NIC-GePNIC Version 1.09.06 Page 3




National Informatics Centre

Payment Gateway

Step3) Verify that the Tender fee and EMD shown are correct, as per tender document. Then, select the
payment option SBI MOPS and Submit, as below.

Note: In case of any mismatch in tender payments, with reference to tender documents, please contact

TIA for clarifications.

[‘ User Management

, M

»| My ent

[ Auction Managemenl
L4

.

p Ve

!J Bid Management

BID MANAGEMENT

0 OnLine Payment Gateway

Organization Chain :

Tender Reference Nu

Bid Payment Details

Fee Type Actual Fee

ender Fee

Choose Payment Option

mber

NIC||NIC Contracts
PW3/23401/18
2018_LSGD_204397_1

PW3/23401/18 PRO.NO.604/18-19 DVN.30 VARIOUS LANES
INTERLOCKING AND CONCRETING

Exempted Fee Fee To be Paid
40,000
Back Submit
Version:1.09.06 04-Feb-2018 (c) 2008 Tenders NIC, All nghts reserved.

NIC-GePNIC

Version 1.09.06

Page 4




National Informatics Centre Payment Gateway

Step 4) Check and Follow the Terms and Conditions, and then Submit, as below.

BID MANAGEMENT

I User Management

0 OnlLine Payment Gateway

Payment Verification

Organization Chain : NIC||NIC Contracts
Tender Reference Kumber : PW3/23401/18
| Tender 1D : 2018_LSGD_204397_1
PW3/23401/18 PRO.NO.604/18-19 DVN.30 VARIOUS LANES

I INTERLOCKING AND CONCRETING

Pay Model : SBI MOPS

v Terms And Conditions.
You are being redirected to the SB1 MOPS ste
You have to complete the transaction with in the sesson time which is approcaomately 15 manutes
Money once transferred towards tender fee shall not be refunded st any point of time.
Thes 5 apphcable even in case you have not completed the tender process.
Once payment i successfully completed, you will be automatically redirected back to e-Procurement site.
15 the responsibiity of the Indvidual to ensure that the payment is successfully completed
and eFrocuremen em i ot respod for any malfunctions in the Bank payment gateway.
please take pnnt screen for bank acknowledgement page.

Version:1.09.06 04-Feb-2018 (c) 2008 Tenders NIC, All rights reserved.

Step 5) Bidders may choose the type of transaction and proceed for payment.

0SB osBl

it Card Optionsl) For Deblt Caid)

S Ontat Banks

Bank Charges: 110 Hank Charges: 1325

MEFTRIGS

Bank Charges: 1300

© State Bask of Incia Stw best vwwed i L E 10 +, Marills 30 +, Google Chroms 30 +

NIC-GePNIC Version 1.09.06 Page 5




National Informatics Centre Payment Gateway

Step 6) Once the Payment type is selected it navigates to the respectivelanding page.
a) SBI
i- Bidders with SBl account may click SBI option to proceed to its Net Banking Page

|| B E4¢ Yiem Hgtory Bookmarks T
| @ Sutebank ol Inda -t x |

f €@ it sl et et 9 elias s R @gr-40

OSBI 0SB
e

Login to OnlineS8I Weltome 10 Intemet Banking
CARE: U1 1 pavswons & el el el sl sl >l =felloll-
gy P selectie ¥ PERSONAL CORPORATE = = e e e e e
curtomer Segrest BAING BAI; aflsflaflslioflafiolsafl
ol alleffwllr|lelfulollr yllefiafl

tlaflglle P wflr
x ' AE
CAPS LOCK CLEAR 14
For beter securly use e Onlne Vikual Keytoard fo login | Alogt Phishing
o Mandatory Nalds ar marked wih an asterisn (")
o Do ot peovids pour usemamd and password anywtsire ofher Tan in tis page q
¥ Your usemame and pasEwoed ate Nighly cooidenial Never pant wilh Bvem Sl will never 25k for Bes inkrmation .

¥ Pirase g not call Contact Coetre o ryfo raise CUS comekaint on e Cay of ¥ansacson

Powacy Statermend | Desoosure | Teema of ServiceTarms & Condiions )

@"-:'" € Sue Basa of na- She bt viewed ot M4 x T8 reasiution 1L T or adeve, Moziie 1% or above, Google Cvome Y or abive Satanf2 s

NIC-GePNIC Version 1.09.06 Page 6




National Informatics Centre Payment Gateway

ii. Bidders may enter SBl Net banking user ID and Password and Click on Login to proceed.

ICARE: (reernaine anid pasaword o e sensiin
Pease seloct e ) PERSONAL CORPORATE
cuslamer Segreil FRANKING ANKING
Usemame*
: KW L) Risgiter e
Pacswert Farpol Logn Passwerd e e S et e S
-1l-jm|.4._“-.
CCCTT T - Fengot Uvemama - - | - - J____ A=l IR

CAPLLDER CLEAR T

Fof batiar secunly 154 e Orne Virhud Keyboand 16 login TAD | Abeut Phistg

o Mancaity S e Marked Wi an asteEk [

v Do ol provide yout usermame and passwerd mnyhere ciher an i e page q
¥ Your username and passwird are highly confidorial Mevar part win Mem SEI wil novor ask for this information -

o Pigase do fol cal Contact Cantrs of ¥y 10 ratie CMS complant on the Say o Fansacken

Prvacy Malerrerd | Dovoiossse | Terms of Service(Tosws A Conifiom)

x-

NIC-GePNIC Version 1.09.06 Page 7




National Informatics Centre | Payment Gateway

iii. Please ensure that your account has sufficient balance, before proceeding further. After checking the
same, Click Confirm button as below, to transfer payment. After account debit, MOPS gateway will
automatically re-direct to the eProcurement System, with the Success transaction.

Osweimiavas (G N N S
O N DT T T R e p————————— e Qs T8 + AD @ «- =
I ¥ Logon
Your previcus site visit: 26-Feb-2018 16.00 15T
UP Electronics Corporation O1-Mar-2018 [10.04157) Hap
l\; You have not performed amy UP E Corp transactions today
Werity and confinm UP Electronics Corpocation transaction details
Debit Account Detalls
a Account No, Descripion Branch
BESANT
i 00C0020063127225 Saangs Account NAGAR,
I-; CHENNAI u
Reference Number 220957521676
Deportment ID UPELCC !
EMD Amount 2
Tender Fee 1
RISL Fee 0
Amount :]
Amount in Words Theee Aupees anly
Confirm  Back
€ Copynght 581 Privacy Gtatement | Tarms of Une |8
.&E&,m_'_.‘!!_..ﬂ_ ) © bt /e =, ; e e ! noan o A .
& )0 @ oo s o 2 oy e prlnads Lom w0 . S v e ‘A8 $ A0y - B
osBI o
Welcome

Yot previowm ste vist 044y 210 N 7
WM 200 ET]  beg

s Higeeen sty

| et Sy 10 roter 33 0 U Elactromes Coponton 1te Elva you well 80 by tothe LD B Corp e 10 hacsncy
Claym g Pesacy Smorvart | T e

NIC-GePNIC Version 1.09.06 Page 8




National Informatics Centre | Payment Gateway

iv. As in below, you will receive bank response immediately by verifying the payment status, whether
Success or not. In case, payment was debited from account and further, Payment Failure is shown,
immediately contact the eProcurement helpdesk, for resolution, beforetender closing time.

Click Next to go to Bid Preparation details, as in screenshot.

BID MANAGEMENT

]
:Ij User Management

4 My Accounts () Bank Response On Payment Details

+

IIEI Auction Management @ Your Online transaction has been completed successfully,

Organization Chain : NIC||NIC Contracts
Tender Reference Number : PWL23401/18
2018_LSGD_204397_1

PW3/23401/18 PRONC.604/18-19 DVN.3D VARIOUS LANES
INTERLOCXING AND CONCRETING

Bank Response On Payment Details

tProcurement Rel, Number : 220957531332
PRN Number : 220957531332
JTE Number : 1GADAZGGO6
Bank Name : SBI Bank
Success
Completed successfully,

NIC-GePNIC Version 1.09.06 Page 9




National Informatics Centre |

Payment Gateway

v. Please ensure that the Pay Online option is not shown after successful payment, as below, for
confirmation. From here, you may proceed with Encrypt and Upload to upload tender documents, and

further submission process.

0 My Tenders » 2018

BID MANAGEMENT

ference Number 1 PWMI3401/18

Tender 1D : 2018_LSGD_204397_1

ONOD.604/18-1% OWVN. D0 VARIOUS LANES

o
INTERLOCKING AND CONCRETING

:!d“ - Bed Frosess Lind
ik SNo  Bid Process Action
‘e
.
L]
L]
Bed Payment Detash

4 SMe Fee Type Actusl lee Euermpled Fee FTee To Be Pad Pasd Few
» g : 1 Taude foe o] n il - —

=g "ou 4 L 1]
L
.
. Encrypth Upioad
L]
L]

NIC-GePNIC Version 1.09.06 Page 10




National Informatics Centre

Payment Gateway

b) OTHER BANKS :
i. Bidders with other bank account may click Other Banks option to proceed to SBI Net
Banking Page
0SBl BI

S8l Obt Banks
Bank Charges: 118 Hank Charges: 1325
ity Praysicirs Wodes

Faie

REFTRIGS
ank Chatges: 1300

You may select the appropriate Bank from selection page. As an example, we are proceeding with ICICI

Bank in the provided dropdown box of All Banks.

3 g/ billdeskcomy pactil e armet 0 + @ € | s B0t - A1 o Payment

State Bank 11070

Madt: Opturs Prymst Srctem © Soxe £am Co

-
141 intemet Baniang > Select your Bank Payment Amount

Poparar Banky

I‘ms BANK [im P cicinm

t62.00

~r Otk
Al Banks
Select your Bank v
Make Payment
E ncesi
NIC-GePNIC Version 1.09.06 Page 11




National Informatics Centre Payment Gateway

ed g s ko gt Prcrsfaonet 0« @€ | b btesk - 20 vour Purmart

State Bank V078 E s
W ytrn Syt yitm (@ Sonte Bark Colec

B encttuteg ) T

Allanabad Bank |Rotad)
Andhra Bank [Retad]

Fons Bank [Riatad)

Bark of Bahwain and Kuwast
Bark of Baroda [Corporata)
Bark of Baroda [Rotad]
Bark of inda

Bark of Maharashira
Carara Bank

Catholic Synan Bank
Cantral Bank of India

Caty Urion Bank
Comoration Bank

Coamos Bank

DCB Bank

Dena Bank

Deutsche Bank

Dhanlaomi Bank [Refad]
digbank ty DBS

Federal Bank =
Federal Bank ScanNPay
HOFC Bank [Ratai]

ICICI Bank [Retail]
ID8| Bank [Corporate] I1Des
(B! Bank [Retad]

IDFC Bank
inchan Hank b

inckae Ducccas Dack

Payrwnt Amount. ¥ 62,00

NIC-GePNIC Version 1.09.06 Page 12




National Informatics Centre

Payment Gateway

banking page. Further steps may depend on the Bank Procedure.

@ 5w Bara Cotect

Paymet Amourt T 62.00

Auﬁ T m Y [ o—

KCICH Bank [Retad]

After selecting ICICI Retail Banking, Click Make Payment Button to Proceed to its internet

Make Payment
« = A xO
LN kbl Aawd L ey Cashawer Can Pt & TLASemncs
O ciciank
A A FRAA L b AL AN Favall s L alotlE CORORATE AR
1 Paymentthrough ICICI Bank ey | help you
_— = L e et D
) Burwart’ Cat Panvaord
Fatgwonrd s4sssssss * @
Paymests made Swoogh Dws Laciify cannat be vbopped o mooified
NIC-GePNIC Version 1.09.06 Page 13




National Informatics Centre Payment Gateway

¢ |5 [Tm——" e Py ' nxo
Wat ln | Costewst Carn Pt A TiEren

.
%gﬁg ﬂlcmBank

Make a Payment

i e S e e of pevirg ban el viw Lavingg ool o Piouh walle!

Paymest Detais

Py From [ ]
Pay To

LE

By ot 0 P Ty lim o oy e b B we o (ordloen g e s

DA by e e wlte (e wef U weeine s o et 7 e Lyt Selai B B ke
Peast 1o ¥1 ey v T Br T Wi

4 P et Pu iwm oF Be 2T o B reebad dler by O T BRacwT Sie i Be wethant fome o Jpidte Pe paymer wil Loy Neaw condac ar 26

Mg e Ly b et mascaecs

e Ul | rmiey VAN o 10001 Tl My

NIC-GePNIC Version 1.09.06 Page 14




National Informatics Centre

Payment Gateway

A rm——— 8 et - O 7 ccoten Detst ] LAY
’ b Mo | Comtamed Corw | Find A M Rugmet A
gg'lLEGE ﬁmc:sam
Confirm Details
Details
Pay From ( )
Py Te Sty Bark Of incha - 48 Dept (DAL DESK BPC)
Amor | R) o
Ry
Plaase entes these Setails 10 autherize the ransaction
Gt Cave
’ yasy a
i il . S s 2
W o R
e
Finise e Tt ESOwng S of viur Dedl (id (The will be o0 T DACk of youd Card] 10r ACCoumt Mamber DBG60150 7190
] L] 4
|
(ow T Passwerd v
L G b e e et et v s Vs P
A2 ) 2 o ke o D - @ KGR Cf @ rs e s A %o
%@e iciciank
Payment Successful
Yo LD 00 N e Yue ok O inse BB Degt WL DEEK 9O
Tour Merchand Setereccs Mambed it N EIT M7
Your Tiameacion Relvrence Number & 1440540048
Wrdy wul wble e pare OF yee pyTerr (onfrmafion io S2ate Baes Of incka - 1N Dept (P4 L DF SKRPC)
Pass tols fo ay TEacwn waied Queres Sease Cial B rerchar? e guote Fimt aove
NIC-GePNIC Version 1.09.06

Page 15




National Informatics Centre | Payment Gateway

After, successful payment, system will direct you to payment confirmation page.

OSBI
T e T |

o

Paymant dose scccesndaly on 098y 2008 12 05 BT
Payment Dntade

ONH Hoberercs Mt OIS
Moo boamt Feberurn p Wogndser

Aot n Warhy

Saphn

Ot - T Fh My ]

3k e o et 10 P o procisemwed aymwent ule Ehe po el be suleoaic aly redescind 1 e HTOCrEDeDd pavmenl vle 1 1§ seconds

ey memert | Declegy | Carsaord Msugeewed | Secely Tes | Tvees of Lo

As in below, you will receive bank response immediately by verifying the payment status,
whether Success or not. In case, payment was debited from account and further, Payment
Failure is shown, immediately contact the eProcurement helpdesk, for resolution, before
tender closing time.

Click Next to go to Bid Preparation details, as in screenshot.

BID MANAGEMENT
I User Management
0 Bank Response On Payment Details

& My Accoumts

@ Your Online transaction has been completed successiully.

Crganization Chain 1 NIC||NIC Contracts

Tender Reference Number : PWI/23401/13
2018_LSGD_204397_1

PWI/2I40L/18 PRO.NO.604/18-15 DVN. 30 VARIOUS LANES
INTERLOCKING AND CONCRETING

Tender 1O

Tender Title

Bank Response On Payment Details

eFrocurement Ref. Number
PRN Number

Bank / UTR Number

Bank Name

Status

Status Descnption

Tender Fee in @

EMD Feen t

Total Fee n B

220957531332
220957531332
IGADAZGGOG

SBI Bank

Success

Completed successfully.
1

i

2

NIC-GePNIC

Version 1.09.06

Page 16




National Informatics Centre | Payment Gateway

v. Please ensure that the Pay Online option is not shown after successful payment, as below, for
confirmation. From here, you may proceed with Encrypt and Upload to upload tender documents, and
further submission process.

BID MANAGT MENT

R p— D My Tenders » J018_ESITH_20389168_2 « Transsces Messsge
. My
Anction Mansgesend Organization Chain NIC| INIC Contracts
Terder Reference Nunber . PWL 20118
.
Ten 2018_LSGO_204397_1

RanaE o PWII0L/18 PRO.NO.SOL/18-19 DVILIO VARIOUS LANES
S— et INTERLOCHING AND CONCRETING

Bad Pro<cess Lint

. Scinen e S Mes B Process T e
e Bt Faprment Dot ada
4 o < - SMe Fos Typs A tmal Few 1 swvmgetod ¥ orw fee To Be Pasd Pasd e
> . - Encrypi Upload
C) NEFT/RTGS
(i) Bidders may choose the type of transaction and proceed for payment.

©SBI asel

Please Soloct Apptopriate Card Type To Avoid Fallures {C-Credit Card Options/D For Debit Card)

oﬁ

i}

564 Othor Banks
Bank Charges: Bank Charges: 55.0

Cand Paymants

-
MEFT

NEFT/RTGS

Bank Charges: 0.0

Cancal

© Siate Bank of Inda Sae beat vewsd in | E 10 +, Moxills 30 +, Google Chrome 30 +

(ii) Please click the check Box to proceed to the payment and click on the Confirm Button.

NIC-GePNIC | Version 1.09.06 | Page 17




National Informatics Centre Payment Gateway

OSBI

Disclaimer Clause

SBI does not hawe any contrel over third party websites and accepts no responsibiity o
labsity for any of the matenal contamed on those servers. You wall be using such third
party websdes at your own risk and responsitsbty and SBI will not be responsibie lor any
loss, damage, costs & charges, dect or indwect incumred by you, ansing oul of or n
connection with your access to the exdemal website of for any deficiency in the products
and services of the third party or for the faikure o disruption of the wibsite of the thed
pacty

SBI i not in any wary liable for the contents of amy knked websies of webpages. By
integrating with an extemal websile or web page, SBI shall not be desmed to endorse,
recommand, approve. quarantes, indemndfy of introduce any thid parties or the
senaces/products they provide on their websites. Please note SBI i only facilitating the
online transaction and will nct be a party to any contractual amangements entered into
betwesn you and the provider of the external website unless otherwise expressly
specified o agreed to by SBI Such exdemal websites are govemed by their respectve policies

1 1 hava read and sccapted the terms and condtions stated above
{Chek Check Box to peocesd for payment)

© Copynght 581

(iii) Please ensure that your account has sufficient balance, before proceeding further. After
checking the same, Click Confirm button as below, to transfer payment.

OSBI 0SBl

Your site visit: 18-Sep-2018 11 45157)
e-procurement payment

Payment detally

Referance Nomber NIESY
O Depaemert D A

ENOD Amourt i

Terdir Foe 2

RSl Fee ]

Amort 5

Aot werds Five Rupees caly

Chci hees b abort ths ransacten and retum 1o Bhe e-rocucement paymeet st

 Mandatory Selds are marked wth an astens (7]

CCpmp 3B Friacy Saoemat | Discpsery | Prssecod danogemend | Securty Tow | Teems of s

NIC-GePNIC Version 1.09.06 Page 18




National Informatics Centre | Payment Gateway

(iv) Click Confirm button as below, to transfer payment.

OSBI 0B

Your sikte visit: 15-Sep- 2018 1146 5T
e-procurement payment

Paymest detaily

Reference Humbae TS0
o Depatmaet T AAA

EMD Aot 3

Tender Fes 2

RS, Fae ]

Amount §

Amourt m wordy Five Rupees only

© Copymght S8 P Ssement | Dadeous | Faiswoed Usrogpeent | Secsts Tes | Tams of Usy

(v) The challan is generated after successful transaction.

s e ot BT [ a1 5T

et et 4R TGA F
Bty Dot

[ —— e
[ b wbned 24 % apomars} (el s
At t
s I Wt P on b
Bant cismy Baet T Been o bnda
Bematiaany D135 Code M
P 8 A Tl e
Bt iy Ralerrm o BT
e e Bebdcx.
. -
L serr et
& Por BTULNIF? s e i e . — o mr it = e v gy bk, o e S 0wt e v
A B A e s nnd o -
o Bk L pr— P bl
-
# e

. - bty o~ ——
44 ki et o bukl s Lo e % VS Y i W5 e g 8 74 s 0 A A LA st

1 P s T3 e o g bt o s s s

i
D
Al e b o vt P A et el iy - e s - - r = gy o b
—— e e T ot ey o e s sk e of
Wemny e won i T e A P e o0 et % P el % e o, P ) ol 2 e
sehim P s L4 o S e e o -
e
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National Informatics Centre | Payment Gateway

The Downloaded challan of the e-procurement RTGS/NEFT Remittance Information

e-procurement pavment RTGS/NEFT Remittance Information
Form
Beneficiary Details

Beneliciary Details

Beneficiary Account Number
(to be entered as it appears)

PSEGACPIS923167

Amount

Rs 5

Amount In Words

Five Rupees only

Beneficiary Bank

State Bank of Indaa

Beneficiary IFSC Code

SBINOO17676

Name and Address

c-procurement payment

Beneficiary Reference No

117725193159

drsstenceions for eemiteing Banks

a. This form iz valid for remirtance through non-SBI branches
b Bengfictary account no. &3 alpha-numeric and case sensitive. It should be enrered as 1t appears above
<. Amount to be remitted should not be higher or lezzer and should be the same az shown above

Note foc Biddecs”

in tender

Mervchans
F. For RTGS
the propos
2horld ma

a. Bidder zhould ensure that account no. enteved during RTGS/NEFT remittance at any bank counter or
Intermer banking site iz the same a: it appears in thiz remirtance ferm. Bidder should not muncare or add
any other detail to the above account nimber.

&, No addinonal myormanon like bidder name, comparny name, erc. should be enrerad in the account no
column along with account no. for RTGS/NEFT reminance

. Account ro Account rangfers or Cazh pamyments are not allowed and are irvalid mode of paymaentzs. Hence,
this remimance form is ro be wsed only for RTGS or NEFT pavment

d. Bidder should ensure that tender document fees and EMD are remitted as one single mansaction and not
separate. The remirtance should be within the prescribed nime and as per the tevms and condirions specified

w. Fleaze enswure the correcmess ef detalls ingnated while remirrance through RTGSNEFT. Fleaze also enswre
that your banker kayvs in the Account Number (which is case sensinw) as displayved in this form. SBI and

time for submission of tender.
Bids _for which Payment iz recerved after closing daretime for submizsion of tenderbid would be reyected

1prtted.

be relevant for
Thergfore . bidders
before date and

L | ©O®: | @A

NIC-GePNIC

Version 1.09.06 Page 20




Refund and Settlement Process for Tender Fee and EMD

.  Refund and Settlement process:

a. Step-I: After opening the tender, bid submitted successfully along with
the online payment, the tender fee settled to ‘Tender Fee Settlement
Account' and EMD amount will remain in ‘Pooling Account'.

b. Step-II: On Technical Evaluation: After submission of technical
evaluation report on the CPP portal, the 'EMD of Technically Qualified
bidders will remain in the pooling account' and EMD amount of rejected
bidders will be refunded to their source account.

c. Step-III: On Financial Evaluation: After submission of financial
evaluation report on the CPP portal, the 'EMD of L1 bidder will remain
in the pooling account' and EMD amount of rejected bidders will be
refunded to their source account.

d. Step-1V: EMD Refund of L1: After AOC completion on the portal, the
L1 bidders EMD amount will be refunded to their source account after
Adjustment of Security Deposit (SD) as per NIT Condition.

1. In the case of "Cancellation of tender" before opening and '""Re-Tender':
- All the submitted amount will be refunded to the bidders.

3. Inthe case of "Cancellation of tender' after opening and '""Re-Tender":
- The tender fee has already settled to the AAI's tender fee settlement
account at the EoD of tender opening.
- Now only EMD residing in the collection pooling account, the EMD
will be refunded to the bidders.

4, In case of '"Withdraw of bid' by the vendor:

- Procurement system allows the bidder to withdraw till the bid submission
closing date, assume that the bidder has paid the amount and withdrawn
the bid, eProcurement system will initiate the refund of EMD on the day
of tender opening.

5. In case of Revocation Corrigendum:

- If Tender Inviting Authority (TIA) publishes revocation corrigendum to
accept the rejected bidder than TIA must ask EMD again via offline
mode before publishing the revocation corrigendum because EMD
amount has already been refunded or refund initiated to the rejected
bidders A/c.

=
w2
o
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AIRPORTS AUTHORITY OF INDIA

GENERAL CONDITIONS OF CONTRACT

AIRPORTS AUTHORITY OF INDIA

C-NIL, I-NIL, O-NIL GCC-1




General Guidelines \IM ‘t\*‘ﬁ

GENERAL GUIDELINES

1. “General Conditions of Contract” are applicable for the tender and
shall be part of the contract document.

2. The intending bidders will quote their rates in the BOQ referred in
Schedule A.

C-NIL, I-NIL, O-NIL GCC-2




Tender forms

AIRPORTS AUTHORITY OF INDIA
Item Rate Tender & Contract for Work

Tender for the work of : “Provision of Emergency Access Road from Runway
07 & 25 to Emergency

Access Gate i/c Construction of New Emergency
Access Gate at RWY 25 end at

D.A.B.H. Airport Indore.”

(A)
(i) To be submitted / uploaded as per date and time mentioned in CRITICAL DATA SHEET.

(i) To be opened in presence of tenders who may be present gn at

Hrs. in the office of O\
(e
Issued to - *
| o coN\>
Signature of officer issuing I e *
Designation (\\) L
NS

Date of issue

*(ii) Not applicable for e-tendering
TENDER

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F, Specifications
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, Clauses of
contract, Special conditions, Schedule of Rates & other documents and Rules referred to in the
conditions of contract and all other contents in the tender document for the work.

I / We hereby tender for the execution of the work specified for the Chairman Airports Authority of
India within the time specified in Schedule 'F', viz., schedule of quantities and in accordance in all
respects with the referred to in Rule-1 of General Rules and Directions and in Clause 11 of the
Conditions of contract and with such material as are provided for, by and in respects in accordance with,
such conditions so far as applicable.

We agree to keep the tender open for Ninety (90) days from the date of completion of Reverse Auction
after opening of financial bid in 2 bid system and not to make any modifications in its terms and
conditions.

I / We undertake and confirm that for eligibility of similar work(s) has / have not been got executed on
back to back basis through another contractor. Further that, if such a violation comes to the notice of
AAL, then I/We shall accept the decision of AAI if we are debarred for tendering in AAI in future works.
Also, if such a violation comes to the notice of AAI before date of start of work, the Engineer- in-Charge
shall be free to forfeit the entire amount of Earnest Money Deposit / Performance Guarantee.

I / We further undertake and confirm that information / documents submitted by us are genuine, and if
at any stage such documents/ information found false, then we shall be liable for debarment from
tendering in AAI, and any other appropriate legal action.

C-NIL, I-NIL, O-NIL GCC-3



Tender forms I Tt

A sum of Rs. 8,01,210.00/- (Rs. Eight Lakhs One Thousand Two Hundred Ten Only) here by
submltted onlme though payment gateway mtegrated W|th CPP e- tenderlng portal / m—the—fepm—ef

eentraet Further |f I/ we fail to commence Work as specmed I/we agree that Chalrman A A.l. or his
successors in office shall without prejudice to any other right or remedy available in law, be at liberty
to initiate an appropriate contractual / legal action. We undertake to execute all the works referred to in
the tender documents upon the terms and conditions contained or referred to therein and to carry out
such deviations as may be ordered, up to maximum of the percentage mentioned in Schedule 'F' and
those in excess of that limit at the rates to be determined in accordance with the provision contained in
Clause 12.2 and 12.3 of the tender form. Further, 1 / We agree that in case of forfeiture of earnest money
or Performance Guarantee or both Earnest Money & Performance Guarantee as aforesaid, | / We shall
be debarred for participation in the re-tendering process of the work.

I / We hereby declare that | / we shall treat the tender documents drawings and other records connected
with the work as secret/confidential documents and shall not communicate information/derived there
from to any person other than a person to whom I / we am / are authorized to communicate the same or
use the information in any manner prejudicial to the safety of the State.

Date: Signatures of Contractor:
Witness: Postal Address:
Occupation:

ACCEPTANCE

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by
competent authority on behalf of the Chairman, Airports Authority of India for sum of Rs.
(Rupees ).

The letters referred to below shall form part of this contract Agreement:

(i)

(i)

(iii)
For & on behalf of Chairman, Airports
Authority of India
Signature----------------------
Designation--------------------

Date--==-==s=m=mmmmmemnememn—--
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AIRPORTS AUTHORITY OF INDIA

General Rules & Directions

General
Rules
& Directions

All work proposed for execution by contract are notified in a form of invitation to
tender pasted in public places /NIC CPP Portal and signed by the officer inviting
tender or by publication in Newspapers and posted on AAI web-site and NIC CPP
Portal http://etenders.gov.in and www.aai.aero (for reference only).

This form will state the work to be carried out, as well as the date for submitting
and opening tenders and the time allowed for carrying out the work, also the
amount of earnest money to be deposited with the tender, and the amount of the
security deposit and Performance guarantee to be deposited by the successful
tenderer and the percentage, if any, to be deducted from bills. Copies of the
specifications, designs and drawings and any other documents required in
connection with the work signed for the purpose of identification by the officer
inviting tender shall also be open for inspection by the contractor at the office of
Officer inviting tender during office hours.

In the event of the e-tender being submitted by a firm, it must be digitally signed.
Such tender WI|| be treated as 5|gned tender Fer—physreal—teneler—rt—must—be%@ned

2.(A)

Receipts for payment made on account of work, when executed by a firm, must
also be signed by all the partners, except where contractors are described in their
tender as a firm, in which case the receipts must be signed in the name of the firm
by one of the partners, or by some other person having due authority to give
effectual receipts for the firm. Bank details shall be furnished by the firm through
an application duly signed by all partners for payment to the firm through bank
Transfer.

Applicable
for item
Rate Tender
only.

Any person who submits a tender shall fill up the usual printed form, stating at
what rate he is willing to undertake each item of the work. Tenderers, which
propose any alteration in the work specified in the said form of invitation to tender,
or in the time allowed for carrying out the work, or which contain any other
conditions of any sort, including conditional rebates, will be summarily rejected.
No single tender shall include more than one work, but contractors who wish to
tender for two or more works shall submit separate tender for each. Tender shall
have the name and number of the works to which they refer, written on the
envelopes.

The rate(s) must be quoted in decimal coinage. Amount must be quoted in full
Rupees by ignoring 50 paise and considering more than 50 paise as Rupee one.

In case the lowest tendered amount (worked out on the basis of quoted rate of
Individual items) of two or more contractors is same, then such lowest contractors
will be asked to submit revised offer quoting rate of each item of the schedule of
quantity for all sub sections/sub heads as the case may be, but the revised quoted
rate of each item of schedule of quantity for all subsections / subheads should not
be higher than their respective original rate quoted already at the time of
submission of tender. The lowest tender shall be decided on the basis of revised
offer.
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If the revised tendered amount (worked out on the basis of quoted rate of individual
items) of two or more contractors received in revised offer is again found to be
equal, then the lowest tender, among such contractors, shall be decided by draw of
lots in the presence of Jt. GM (Engg) / DGM (Engg) / AGM (Engg)/ Sr. Manager
(Engg) In-Charge of major and minor component(s) work and the lowest
contractors those have quoted equal amount of their tenders.

In case of any such lowest contractor in his revised offer quotes rate of any item
more than their respective original rate quoted earlier at the time of submission of
tender, then such revised offer shall be treated invalid. Such case of revised offer
of the lowest contractor or case of refusal to submit revised offer by the lowest
contractor shall be treated as withdrawal of his tender before acceptance and 50%
of his earnest money shall be forfeited.

In case all the lowest contractors those have same tendered amount (as a result of
their quoted rate of individual items), refuse to submit revised offers, then tenders
are to be recalled after forfeiting 50% of EMD of each lowest contractor.
Contractor, whose earnest money is forfeited because of non-submission of revised
offer, or quoting higher revised rate(s) of any item(s) than their respective original
rate quoted already at the time of submission of his bid shall not be allowed to
participate in the retendering process of the work.

Note: Till the time software supports the above provisions, revised offers from
tenderers forming the tie shall be obtained and procedure prescribed for “Restricted
call of tenders” shall be adopted (for e-tenders).

4 (A)

Applicable
for
Percentage
Rate Tender
only.
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4. (B)

In case the lowest tendered amount (estimated cost + amount worked on the basis
of percentage above/below) of two or more contractor is same, such lowest
contractor will be asked to submit sealed revised offer in the form of letter
mentioning percentage above/below on estimated cost of tender including all sub
section/sub heads as the case may be, but the revised percentage quoted
above/below on tendered cost or on each sub section /sub head should not be higher
than the percentage quoted at the time or submission of tender. The lowest tender
shall be decided on the basis of revised offers.

In case any of such contractor refuses to submit revised offer, then it shall be treated
as withdrawal of his tender before acceptance and 50% of earnest money shall be
forfeited.

If the revised tendered amount of two more contractors received in revised offers
is again found to equal, the lowest tender, among such contractor, shall be decided
by draw of lots be in the presence of Jt. GM(Engg)/DGM (Engg), AGM (Engg)/Sr.
Manager (Engg) in -Charge of major & minor component(s) of work & the lowest
bidders those who have quoted same tendered amount of their tenders.

In case all the lowest contractors those have quoted same tendered amount, refuse
to submit revised offers, then tenders are to be recalled after forfeiting 50% of EMD
of each bidder.

Bidders, whose earnest money is forfeited because of non- submission of revised
offer, shall not be allowed to participate in the re-tendering process of the work.

The officer inviting tender or his duly authorized representative, will open tenders
in the presence of any intending bidders who may be present at the time, and will
enter the amounts of the several tenders in a comparative statement in a suitable
form. In the event of a tender being accepted, a receipt for the earnest money shall
thereupon be given to the contractor who shall thereupon for the purpose of
identification sign copies of the specifications and other documents mentioned in
Rule 1.

In the event of a tender being rejected, the earnest money shall thereupon be
returned to the contractor remitting the same, without any interest.

The officer inviting tenders shall have the right of rejecting all or any of the tenders
and will not be bound to accept the lowest or any other tender.

The receipt of an accountant or clerk for any money paid by the bidder towards
tender fee will not be considered as any acknowledgement or payment to the officer
inviting tender and the bidder shall be responsible for seeing that he procures a
receipt signed by the officer inviting tender or a duly authorised cashier.

The memorandum of work tendered for and the schedule of materials to be supplied
by the department and their issue-rates, shall be filled and completed in the office
of the officer inviting tender before the tender form is issued. If a form is issued to
an intending bidder without having been so filled in and incomplete, he shall
request the officer to have this done before he completes and delivers his tender.
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9. The bidders shall sign a declaration under the officials Secret Act 1923, for
maintaining secrecy of the tender documents drawings or other records connected
with the work given to them. The unsuccessful bidders shall return all the
Drawings given to them.

9(A). Use of correcting fluid anywhere in tender document is not permitted. Such tender
is liable for rejection. If there is any correction it should be cut with a straight line
and should be initialed and cello tape to be provided on all the rates quoted in case
of physical tenders.

10. Applicable | Inthe case of Item Rate Tenders, only rates quoted shall be considered. Any tender

for Item containing percentage below / above the rates quoted is liable to be rejected. Rates
Rate Tender | quoted by the bidder in item rate tender in figures and words shall be accurately
Only. filled in so that there is no discrepancy in the rates written in figures and words.

However,

i. If a discrepancy is found between rates in figures and in words, then the
rates which correspond with the amount worked out by the bidder shall
unless otherwise proved be taken as correct.

ii. If the amount of an item is not worked out by the bidder or it does not
correspond with the rates written either in figures or in words, then the rates
quoted by the contractor in words shall be taken as correct.

iii.  Where the rates quoted by the bidder in figures and in words tally, but the
amount is not worked out correctly, the rates quoted by the contractor will
unless otherwise proved be taken as correct and not the amount.

iv.  Inevent no rate has been quoted for any item(s) leaving space blank both in
figure(s) and word(s) or cancelled the quoted rate in figure(s), and word(s)
but the amount corresponding to the item(s) is worked out by the bidder and
added to the grand total, then rate(s) of the items(s) shall be derived from
the amount(s) quoted by the contractor against such item(s).

V. In event no rate has been quoted for any item(s), leaving space both in
figure(s), word(s), and amount blank, it will be presumed that the bidder has
included the cost of this/these item(s) in other items and rate for such item(s)
will be considered as zero and work will be required to be executed
Accordingly.

vi.  Sub Para i to iv above shall not be applicable in case of e-tendering.

Applicable n-case-of percentage Rate Tenders-only-percentage-quoted-shall-be considered-
for Any-tendercontaining-item e ple-to-pe-rejectea-Pereen e‘e.@‘e. Re
percentage Haaer+t-percentagerate-tenager-shad-be-accurate ecH-Hgure ---=-ﬁ=‘= 0
rate tender | thatthere-is-no-diserepaney-
only. However—if-thebidder—ha orked—out—the ,‘A\-‘.- of the tong ‘

discrepancy s found.in the nercentage austed m\! .ﬂv‘ v“’

: -‘ﬂ‘ﬂ% or-it_does Ao

11. In the case of any tender where unit rate of any item / items appear unrealistic,

such tender will be considered as unbalanced and in case the tenderer is unable to
provide satisfactory explanation, such a tender is liable to be disqualified and
rejected.
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12. Applicable | All rates shall be quoted on the tender form. The amount for each item should be
for Item worked out and requisite totals given. Special care should be taken to write the
Rate Tender | rates in figures as well as in words and the amount in figures only, in such a way
Only. that interpolation is not possible. The total amount should be written both in figures
and in words. In case of figures, the word ‘Rs’ should be written before the figure
of rupees and word ‘P’ after the decimal figures, e.g., ‘Rs. 2.15 P’ and in case of
words, the word ‘Rupees’ should precede and the word ‘Paise’ should be written
at the end. Unless the rate is in whole rupees and followed by the word ‘only’ it
should invariably be upto two decimal places. While quoting the rate in schedule
of quantities, the word ‘only’ should be written closely following the amount and
it should not be written in the next line. —
12(A). Applicable | {a-PercentageRateTender—the-tenderershall-gquote-percentage-beloy a2
for
percentage
rate tender
only.
13 Acceptance
of
abnormally
low quoted | g,ch hid shall be as follows:
bid (Capital |y Tpe Bid Manager shall seek written clarifiga
& Revenue
Expenditure
Contract)
abnormally increases due to extra items. Further, there is no abnormal
increase in quantities of the itemfor which contractors have initially quoted
very high rates.
14 i. I ‘

iii. In works where condition of submission of Performance Guarantee is not
applicable, the security deposit @ 10% of the tendered value shall be deducted-

iv. The Security deposit will be collected by deductions from the running bills of
the contractor at the rates mentioned below and the earnest money deposited by
successful bidder will be refunded after submission of performance guarantee
for the woks estimated cost more than 5.00 Cr. Or security deposit equivalent to
EMD amount for the works estimated cost upto 5.00 Cr.

C-NIL, I-NIL, O-NIL GCC-9




General Rules & Directions

A *K‘*

Rate of recovery of security deposit will be 10% (This shall be in two parts First
5% as performance guarantee which is to be deposited before start of work and
security 5% as security deposit) of gross amount of each running bill till the
amount of security deposit as mentioned in contract is recovered. Security
deposit may be accepted in form of bank guarantee issued by scheduled
commercial banks (i.e. Indian or Foreign banks included in the second schedule
of Reserve Bank Of India Act, 1934 excluding Co-Operative/ regional Rural
Banks), if the amount of security deposit is more than Rs. 5.00 lac.

15.

On acceptance of the tender, the name of the accredited representative(s) of the
contractor who would be responsible for taking instructions from the Engineer-in-
Charge shall be communicated in writing to the Engineer-In-charge.

16.

1. The bidder’s / service providers shall quote the rate inclusive of all taxes
but excluding GST, EPF and ESIC for all the items. Wherever supplies /
services involve imports, the same should be identified separately. Basic
Custom Duty will be paid by AAI directly in cash /duty scrip under SEI
scheme of GOI.

2. However, GST as applicable, shall be paid to the contractor, for any
taxable supply / services / construction rendered by the agency to AAl,
against a valid GST invoice as per terms and conditions of the contract.

3. The ESI and EPF contributions on the part of employer in respect of this
contract shall be paid by the contractor. These contributions on the part
of the employer paid by the contractor shall be reimbursed by the
Engineer-In-Charge to the contractor on actual basis.

4. In case supplies /services / works involve imports; the same should be
identified separately. Basic Custom Duty & IGST will be paid directly by
AAI by utilizing EPCG license / Duty Credit Scrip under service Export
from India Scheme (SEIS) of Govt. of India.

17.

The contractor/ bidder shall give a list of AAI employees related to him.

18.

The tender for the work shall not be witnessed by a contractor or contractors/
bidders who himself / themselves has / have tendered or who may and has / have
tendered for the same work. Failure to observe this condition would render,
tenders of the contractors tendering, as well as witnessing the tender, liable to
summary rejection.

19.

The tender for composite work includes, in addition to building work, all other
works such as sanitary and water supply installations drainage installation,
electrical work, horticulture work, roads and paths etc. The tenderer apart from
being a registered contractor (B&R) of appropriate class, must associate himself
with agencies of appropriate class which are eligible to tender for sanitary and
water supply drainage, electrical and horticulture works in the composite tender-

20.

[\

The contractor/ bidder shall submit list,of works completed in Idst 5{years*as well
as whichare i d (in progress) igrthe following format § essing bidding
capacity of the bidders;—— //_g\\ ~

Name of wor amé apd pakticul]rs
R\;:%O i ew@;éwok
15 bejng\exe
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21

The contractor/bidder shall comply with the provisions of the Apprentlces Act
1961, and the rules and orders issued there under from time to time. If he fails to
do so, his failure will be a breach of the contract and the Executive Director (Engg.)
may in his discretion, without prejudice to any other right or remedy available in
law, cancel the contract. The contractor shall also be liable for any pecuniary
liability arising on account of any violation by him of the provisions of

the said Act.

22 If complete site is available for work, the work shall be completed in the manner
specified here in special condition of contract and NIT specifications.
Note: In such case para 23 below may be deleted by NIT approving authority

23 omplete a no aY Fa¥k ia Ta¥a N na \A/0O ala ame .‘;l--u a

CA .I-" e
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i'
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Conditions of Contract

Definitions:

CONDITIONS OF CONTRACT

1

IThe contract means the documents forming the tender and acceptance thereof and
the formal agreement / agreements executed between the competent authority(s)
on behalf of the Chairman, Airports Authority of India and the Contractor, together
with the documents referred to therein including these conditions, the
specifications, designs, drawings and instructions issued from time to time by the
Engineer-In-charge and all these documents taken together, shall be deemed to
form one contract / two contracts and shall be complimentary to one another.
Contractor has to sign two agreements one consisting BOQ for Civil works and
another one for SITC and O&M /AMC / AICMC part. Engineer-in charge could
be common for both the agreements. Separate invoices for the civil /construction
works and SITC / O&M / AICMC / AMC works have to be raised by the agency
referring to the respective agreements to facilitate AAI to claim input tax credit on
such SITC/O&M / AICMC / AMC works as mentioned in Schedule 'F' para 2(v).

In the contract, the following expressions shall, unless the context otherwise

requires, have the meanings, hereby respectively assigned to them:-

i.  The expression works or work shall, unless there be something either in the
subject or context repugnant to such construction, be construed and taken to
mean the works by or by virtue of the contract contracted to be executed
whether temporary or permanent, and whether original, altered, substituted or
additional.

ii.  The site shall mean the land / or other places on, into or through which work
is to be executed under the contract or any adjacent land, path or street through
which work is to be executed under the contract or any adjacent land, path or
street which may be allotted or used for the purpose of carrying out the
contract.

iii. The Contractor/tenderer/bidder shall mean the individual, firm or company
whether incorporated or not, Joint Venture / Consortium undertaking the works
and shall include the legal personal representative of such individual or the
persons constituting such firm or company, or the successors of such firm or
company and the permitted assignees of such individual, firm or company.

iv. The Chairman means the Chairman Airports Authority of India and his
Successors.

V. The Engineer-In-charge means the Engineering Officer who shall supervise
and be in charge of the work and who shall sign the contract on behalf of the
Chairman, Airports Authority of India as mentioned in Schedule ‘F’ hereunder.

vi. AAIl or Airports Authority of India shall mean the Chairman Airports
Authority of India.

vii. The terms Member (Planning) means the head of Department of Engineering,
Airports Authority of India.

viii. Accepting Authority shall mean the authority mentioned in Schedule F.

ix. Excepted Risk are risks due to riots (other than those on account of
contractor’s employees), war (whether declared or not) invasion, act of foreign
enemies, hostilities, civil war, rebellion revolution, insurrection, terrorism,
military or usurped power, any acts of Airports Authority of India, damages
from aircraft, acts of God, such as earthquake, lightening and unprecedented
floods, and other causes over which the contractor has no control and accepted
as such by the Accepting Authority or causes solely due to use or occupation
by Airports Authority of India of the part of the works in respect of which a
certificate of completion has been issued or a cause solely due to Airports

Authority of India’s faulty design of works.
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X. Market Rate shall be the rate as decided by the Engineer-In-charge on the
basis of the prevailing cost of materials and Labour at the site where the work
is to be executed plus the percentage mentioned in Schedule ‘F’ to cover, all
overheads and profits. Provided that no extra overheads and profits shall be
payable on the parts of works assigned to other agency(s) by the contractor as
per terms of contract.

xi. Schedule(s) referred to in these conditions shall mean the relevant
schedule(s) annexed to the tender papers or the standard Schedule of Rates
of the government mentioned in Schedule ‘F’ hereunder, with the
amendments thereto issued up to the date of receipt of the tender.

xii. Department means Airports Authority of India, which invites tender on
behalf of Chairman, Airports Authority of India.

xiii. Tendered value means the value of the entire work as stipulated in the
letter of award.

Scope and
Performance

Where the context so requires, words imparting the singular only also include
the plural and vice versa. Any reference to masculine gender shall whenever
required include feminine gender and vice versa.

Headings and Marginal notes to these General Conditions of Contract shall not
be deemed to form part thereof or be taken into consideration in the
interpretation or construction thereof or of the contract.

The contractor shall be furnished, free of cost one certified copy of the contract
documents except standard specifications, Schedule of Rates and such other
printed and published documents, together with all drawings as may be forming
Part of the tender papers. None of these documents shall be used for any purpose
other than that of this contract.

Works to be
carried out

The work to be carried out under the Contract shall, except as otherwise
provided in these conditions, include all Labour, materials, tools, plants,
equipment and transport which may be required in preparation of and for and in
the full and entire execution and completion of the works. The descriptions
given in the Schedule of Quantities (Schedule — A) shall, unless otherwise stated,
be held to include wastage on materials, carriage and cartage, carrying and return
of empties, hoisting, setting, fitting and fixing in position and all other labours
necessary in and for the full and entire execution and completion of the work as
aforesaid in accordance with good practice and recognized principles.

Sufficiency of
Tender

The Contractor shall be deemed to have satisfied himself before tendering as to
the correctness and sufficiency of his tender for the works and of the rates and
prices quoted in the Schedule of Quantities, which rates and prices shall, except
as otherwise provided, cover all his obligations under the Contract and all
matters and things necessary for the proper completion and maintenance of the
works.

Discrepancies
and Adjustment
of Errors

The several documents forming the Contract are to be taken as mutually
explanatory of one another, detailed drawings being followed in preference to
small scale drawing and figured dimensions in preference to scale and special
Conditions in preference to General Conditions.

8.1

In the case of discrepancy between the Schedule of Quantities, the Specifications

and / or the Drawings, the following order of preference shall be observed:-

i. Description of Schedule of Quantities.

ii. Particular/ technical Specification and Special Condition, if any.

iii. Drawings.

iv. C P W D Specifications.

v. Indian Standard Specifications of B I S / IRC Code of Practice / ASTM
standards.

vi. Sound Engineering practice as directed by the Engineer-In-Charge, whose
decision in this regard shall final and binding on the contractor.
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8.2 If there are varying or conflicting provisions made in any one document forming
part of the contract, the Accepting Authority shall be the deciding authority with
regard to the intention of the document and his decision shall be final and
binding on the contractor.

8.3 Any error in description, quantity or rate in Schedule of Quantities or any
Omission there from shall not vitiate the Contractor release the Contractor from
the execution of the whole or any part of the works comprised therein according
to drawings and specifications or from any of his obligations under the contract.

8.4 | Payment for If the contractor has quoted different rates for the same item appearing in two or

similar items more subheads, then the lowest of the rates quoted shall only be considered for
with different payments during execution of work. In case of deviation of quantity of such
guoted rates in | item, payments shall be made at the lowest quoted rate for quantity executed
different upto the deviation limit specified in the contract. Beyond the deviation limit the
subheads of the | rate shall be derived as per relevant contract provision.
contract
agreement
9. | Reverse AAI may opt for reverse auction in case of purchase tender if value of
Auction for supplies put to tender is more than Rs.2 Cr.
purchase
tenders
Signing of The successful tenderer / contractor, on acceptance of his tender by the Accepting
Contract Authority, shall within 15 days from the date of Award of the work, shall sign
either single or Two agreement, as the case may be, one consisting BOQ for
Civil works and another one for SITC and O&M / AMC / AICMC part.
i) i.  The notice inviting tender, all the documents including drawings, if any,

forming the tender as issued at the time of invitation of tender and
acceptance thereof together with any correspondence leading thereto.

ii. Standard AAI Form as mentioned in Schedule ‘F’ consisting of:

a. Various standard clauses with corrections up to the date stipulated in
Schedule ‘F’ along with annexures thereto.

b. AAI Safety Code.

¢. Model Rules for the protection of health, sanitary arrangements for
workers employed by AAI or its contractors.

d. AAI Contractor’s Labour Regulations.

e. List of Acts and omissions for which fines can be imposed.

iii. No payment for the work done will be made unless contract in form of
agreement is signed by the contractor.
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CLAUSES OF CONTRACT

CLAUSE 1
Performance This clause is applicable for the works for which the estimajed cost put to tender
Guarantee is more than Rs.5 crores.

The contractor shall submit an irrevocable Performance.Guarantee
percent) of the Tendered amount in addition to other
elsewhere in the contractfor his proper performance of t

co agreement,
(not withstanding and/or without prejudice to any other .@ the
contract) within period specified in Schedule ‘F’ from the date

% (Flve

Act, 1934 excluding Co-Operative/Regional
the form annexed hereto. (Appendix-XI).

ii  Performance guarantee should be furnlshed w hln 30 GH/S of/issue of award
Ietter In case the contractor falls t ance guafantee within the

to thecontractor for the work

done in respect of 1%running acgount bill. re interest @10% per

for delayed period of submission.

iii. The Performance Guarantee shall be initially valid-up to the stipulated date of
completion plus 180 days beyongrthat. In cage the time for completion of work
gets enlarged, the contractor shall getshe ¥ahidity of Performance Guarantee
extended to cover such enlarged ti « i i
of the completion certificate{for thé
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CLAUSE1A
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Recovery of
Security
Deposit

The person/persons whose tender(s) may be accepted (hereinafter called the
contractor) shall permit AAI at the time ofmaking any payment to him for work
done under the contract to deduct a sum at the rate of 5% of the gross amount of
each running and final bill till the sum deducted will amount to securitydeposit of
5% of the tendered value of the work. Such deductionswill be made and held by
AAI by way of Security Deposit unless he/they has/have deposited the amount of
Security at the rate mentioned above in the form of Bank Guarantee (including e-
BankGuarantee) from any of the Commercial Bank (i.e., Indian or Foreign Banks
included in the Second Schedule of Reserve Bank of India Act,1934 excluding Co-
Operative/Regional Rural Banks). In case a Guarantee Bonds of any Bank is
furnished by the contractor to the AAI as part of the security deposit and the Bank
is unable to make payment against the said Guarantee Bond, theloss caused thereby
shall fall on the contractor and the contractorshall forthwith on demand furnish
additional security to the AAI to make good the deficit. In works where condition
of submission ofperformance guarantee is not applicable, the security deposit at
the rate of 10% (Ten Percent) of gross amount of each running bill shall be
deducted instead of 5%, till the sum will amount to security deposit of 10% of the
contract value of work. Other conditions shall remain same as stated above.

All compensations or the other sums of money payable by the contractor under the
terms of this contract may be deducted from,or paid by the sale of a sufficient part
of his security deposit or from the interest arising therefrom, or from any sums
which maybe due to or may become due to the contractor by AAI on any account
whatsoever and in the event of his Security Deposit beingreduced by reason of any
such deductions or sale as aforesaid, the contractor shall within 10 days make good
in Fixed Deposit Receipt, Insurance Surety Bonds, Account Payee Demand Draft
orBank Guarantee from any of the Commercial Bank (if deposited for more than
12 months) endorsed in favour of the Airports Authority of India, any sum or sums
which may have been deducted from, or raised by sale of his security deposit or any
partthereof. The security deposit shall be collected from the running bills and the
final bill of the contractor at the rates mentioned above.

The security deposit as deducted above can be released against Bank Guarantee
issued by any Commercial Bank (i.e., Indian or Foreign Banks included in the
Second Schedule of Reserve Bank of India Act,1934 excluding Co-Operative
/Regional Rural Banks),on its accumulations to a minimum of Rs. 5 lakhs to the
condition amount of such bank guarantee, except last one, shall not be lessthan Rs.
5 lakhs.

Note 1: Provided further that the validity of Bank Guarantee shallbe in conformity
with provisions contained in the clause 17 which shall be extended from time to
time depending upon extension ofcontract under provision of Clause 2 & Clause 5.

Note 2: Note 1 above shall be applicable for both clause 1 and 1 A.
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CLAUSE 1B
Additional 'The contractor shall submit an Irrevocable additional performance security in the
Performance form of an Irrevocable Insurance Surety bond, demand draft, bank guarantee
Security Issued from Scheduled Commercial Bank (i.e., Indian or Foreign Banks included

in the Second Schedule of Reserve Bank of India Act, 1934 excluding Co-
Operative /Regional Rural Banks, if the Bid price offered by the selected bidder Is
lower than 10% of the estimated cost put to tender. This clause shall be binding
and enforceable in relation to all works, irrespective of their nature, scope, or
value.

IAdditional performance security Amount and Treatment-
'The additional performance security shall be calculated as below-

(i) Where the bid price is below 10% but not below 20% of the project cost
put to bid, the additional performance security percentage shall be incremented by
0.25% for every percentage of bid price below 10% of the project cost put to bid
starting at 11% with the additional bid performance security being 0.25% and this
additional performance security percentage shall be applied on the bid price;

(if) Where the bid price is below 20% but not below 25% of the project cost
put to bid, the additional performance security percentage shall be incremented by
0.50% for every percentage of bid price below 20% of the project cost put to bid
starting at 21% with the additional bid performance security being 0.50% and this
additional performance security percentage shall be applied on the bid price;

(iii) Where the bid price is below 25% but not below 30% of the project cost
put to bid, the additional performance security percentage shall be incremented by
0.75% for every percentage of bid price below 25% of the project cost put to bid
starting at 26% with the additional bid performance security being 0.75% and this
additional performance security percentage shall be applied on the bid price;

(iv) Where the bid price is below 30%, the additional performance security
percentage shall be incremented by 1% for every percentage of bid price below
30% of the project cost put to bid starting at 31% with the additional bid
performance security being 1% and this additional performance security
percentage shall be applied on the bid price;

(v) The additional performance security percentage shall be rounded off to the next
lower percentage based on whether the decimal point of the percentage of bid

price is below 0.5% or next higher percentage based on whether the decimal point
of the percentage of bid price is 0. 5% or more.

(vi) All matters pertaining to validity, extension, claims, forfeiture, and any other
conditions in relation to the additional performance security shall be governed by
the provisions of Clause 1: Performance Security.
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Compensation
for Delay

If the contractor fails to maintain the required progress in terms of clause 5 or to
complete the Work and clear the site on or before the contract or justified extended
date of completion as per clause 5(excluding any extension under clause 5.5) as
well as any extension granted under clause 12 and 15, he shall, without prejudice
to any other right or remedy available under the law to the AAI on account of such
breach, pay as compensation the amount calculated at the rates stipulated below as
the authority specified in schedule ‘F’ may decide on the amount of Tendered
Value of the work for every completed day/month (as determined) that the progress
remains below that specified in Clause 5 or that the work remains incomplete. This
will also apply to items or group of items for which a separate period of completion
has been specified.

i) Compensation for delay of | If the completion of work is delayed due to reasons
work attributed to contractor, AAI shall be entitled for
compensation for delay as detailed below:

i. For works costing upt » 10 Lac:

1.0% (one percent) (o endered value per
week of delay or I@ amount as decided by
the compete thority subject to a
maximum of (8% of contract value.

ii. For works costing more than Rs. 10 Lac:
0.5% (half percent) of tendered value per
week of delay or lesser amount as decided by
the competent authority subject to a
maximum of 10% of the tendered value.

Provided always that the total amount of compensation for delay to be paid under
this condition shall not exceed 10% of the Tendered Value of work or of the
Tendered Value of the Sectional part of work as mentioned in schedule ‘F’ for
which a separate period of completion is originally given.

In case no compensation has been decided by the authority in Schedule ‘F’ during
the progress of work, this shall be no waiver of right to levy compensation by the
said authority if the work remains incomplete on final justified extended date of
completion. If the Engineer in Charge decides to give further extension of time
allowing performance of work beyond the justified extended date, the contractor
shall be liable to pay compensation for such extended period. If any variation in
amount of contract takes place during such extended period beyond justified
extended date and the contractor becomes entitled to additional time under clause
12, the net period for such variation shall be accounted for while deciding the
period for levy of compensation. However, during such further extended period
beyond the justified extended period, if any delay occurs by events under sub
clause 5.2, the contractor shall be liable to pay compensation for such delay.

Provided that compensation during the progress of work beyond the justified
extended date of completion for delay under this clause shall be for non-
achievement of sectional completion or part handing over of work on
stipulated/justified extended date for such part work or if delay affects any other
works/services. This is without prejudice to right of action by Engineer-in- Charge
under clause 3 for delay in performance and claim of compensation under that
clause.
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In case action under clause 2 has not been finalized and the work has been
determined under clause 3, the right of action under this clause shall remain post
determination of contract but levy of compensation shall be for days the progress
is behind the schedule on date of determination, as assessed by the authority in
schedule ‘F’, after due consideration of justified extension. The compensation for
delay, if not decided before the determination of contract, shall be decided after of
determination of contract.

The amount of compensation may be adjusted or set-off against any sum payable
to the’ Contractor under this or any other contract with AAL In case, the contractor
does not achieve a particular milestone mentioned in schedule F, or the re-
scheduled milestone(s) in terms of Clause 5.4, the amount shown against that
milestone shall be withheld, to be adjusted against the compensation levied as
above. With-holding of this amount on failure to achieve a milestone, shall be
automatic without any notice to the contractor. However, if the contractor catches
up with the progress of work on the subsequent milestone(s), the withheld amount
shall be released. In case the contractor fails to make up for the delay in subsequent
milestone(s), amount mentioned against each milestone missed subsequently also
shall be withheld. However, no interest, whatsoever, shall be payable on such
withheld amount.

Clause2A

Incentive for
early
completion

In case, the contractor completes the work ahead of stipulated dategof \completion
so provided in ‘Schedule F’, a bonus @ 1 % (one per cent) of thedendered value
per month computed on perday basis, shall bg payable o-the cntr@lr ubject to

Clause2B

Release of
withheld
amount against
compensation
for delay.
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Clause 3
When Contract | Subject to other provisions contained in this clause, the Engineer-In-charge may,
can be without prejudice to his any other rights or remedy against the contractor in respect
Determined of any delay, inferior workmanship, any claims for damages and / or any other

provisions of this contract or otherwise, and whether the date of completion has or
has not elapsed, by notice in writing absolutely determine the contract in any of the
following cases:

Vi.

Vii.

viii.

If the contractor having been given a notice by the Engineer-In-charge in
writing to rectify, reconstruct or replace any defective work or that the work
is being performed in an inefficient or otherwise improper or un-workman like
manner shall omit to comply with the requirement of such notice for a period
of seven days thereafter.

If the contractor has, without reasonable cause, suspended the progress of the
work or has failed to proceed with the work with due diligence and continues
to do so after a notice in writing of seven days from the Engineer- In-charge.
If the contractor fails to complete the work or section of work with individual
date of completion on or before the stipulated or justified extended date on or
before such date of completion, and the Engineer in Charge without any
prejudice to any other right or remedy under any other provision in the
contract has given further reasonable time in a notice given in writing in that
behalf as either mutually agreed or in absence of such mutual agreement by
his own assessment making such time essence of contract and in the opinion
of Engineer in Charge, the contractor will be unable to complete the same or
does not complete the same within the period specified.

If the contractor persistently neglects to carry out his obligations under the
contract and / or commits default in complying with any of the terms and
conditions of the contract and does not remedy it or take effective steps to
remedy it within 7 days after a notice in writing is given to him in that behalf
by the Engineer-In-charge.

If the contractor shall offer or give or agree to give to any person in AAI
service or to any other person on his behalf any gift or consideration of any
kind as an inducement or reward for doing or forbearing to do or for having
done or forborne to do any act in relation to the obtaining or execution of this
or any other contract for AAL.

If the contractor shall enter into a contract with Airports Authority of India in
connection with which commission has been paid or agreed to be paid by him
or to his knowledge, unless the particulars of any such commission and the
terms of payment thereof have been previously disclosed in writing to the
Engineer-in-charge.

If the contractor shall obtain a contract with AAl as a result of wrong tendering
or other non-bonafide methods of competitive tendering or commits any
breach of Integrity Pact.

If the contractor being an individual, or if a firm, any partner thereof shall at
any time be adjudged insolvent or have a receiving order or order for
administration of his estate made against him or shall take any proceedings
for liquidation or composition (other than a voluntary liquidation for the
purpose of amalgamation or reconstruction) under any Insolvency Act for the
time being in force or make any conveyance or assignment of his effects or
composition or arrangement for the benefit of his creditors or purport so to do,
or if any application be made under any Insolvency Act for the time being in
force for the sequestration of his estate or if a trust deed be executed by him
for benefit of his creditors.

If the contractor being a company shall pass a resolution or the court shall
make an order that the company shall be wound up or if a receiver or a
manager on behalf of a creditor shall be appointed or if circumstances shall
arise which entitle the court or the creditor to appoint a receiver or a manager
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Xi.

or which entitle the court to make a winding up order.
If the contractor shall suffer an execution being levied on his goods and allow
it to be continued for a period of 21days.

If the contractor assigns (excluding part(s) of work assigned to other
agency(s) by the contractor as per terms of contract), transfers, sublets
(engagement of labour on a piece-work basis or of labour with materials not
to be incorporated in the work, shall not be deemed to be subletting) or
otherwise parts with or attempts to assign, transfer, sublet or otherwise parts
with the entire works or any portion thereof without the prior written approval
of the Engineer-in-Charge. When the contractor has made himself liable for
action under any of the cases aforesaid, the Engineer-in-Charge on behalf of
the Chairman, AAI shall have powers:

a. To determine the contract as aforesaid so far as performance of work by
the Contractor of work is concerned (of which determination notice in
writing to the contractor under the hand of the Engineer-in-Charge shall
be conclusive evidence). Upon such determination, the Earnest Money
Deposit, Security Deposit already recovered and Performance Guarantee
under the contract shall be liable to be forfeited and shall be absolutely at
the disposal of the AA.

b.  After giving notice to the contractor to measure up the work of the
contractor and to take such whole, or the balance or part thereof, as shall
be un-executed out of his hands and to give it to another contractor or any
other means to complete the work. The contractor, whose contract is
determined as above, shall not be allowed to participate in the tendering
process for the balance work. In the event of above courses being adopted
by the Engineer-in-Charge, the contractor shall have no claim to
compensation for any loss sustained by him by reasons of his having
purchased or procured any materials or entered into any engagements or
made any advances on account or with a view to the execution of the work
or the performance of the contract. And in case action is taken under any
of the provision aforesaid, the contractor shall not be entitled to recover
or be paid any sum for any work thereof or actually performed under this
contract unless and until the Engineer-in-Charge has certified in writing
the performance of such work and the value payable in respect thereof and
he shall only be entitled to be paid the value so certified.

CLAUSE 3 A

In case, the work cannot be started due to reasons not within the control
of the contractor within 1/8th of the stipulated time for completion of
work or one month whichever is higher, either party may close the
contract by giving notice to the other party stating the reasons. In such
eventuality, the Earnest Money Deposit and the Performance Guarantee
of the contractor shall be refunded within 30 days. However, no Interest
shall be payable in such case.

Neither party shall claim any compensation for such eventuality. This
clause is not applicable for any breach of the contract by either party.
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Debarment of Contractor

(i) Contractor may be debarred if it is determined under breached the Integrity
Pact of clause 41(a) and Code of Integrity of clause 41(b).

(ii) Contractor can also be debarred for the reasons like supply of sub-standard
material, non-supply of material, abandonment of work, sub-standard quality
of work, poor/ unsatisfactory performance.

(i) The period of debarment shall be upto two years.

CLAUSEA4

Contractor liable
to pay
compensation
even if action not
taken under
Clause-3

In any case in which any of the powers conferred upon the Engineer-in-Charge
by Clause-3 thereof, shall have become exercisable and the same are not
exercised, the non-exercise thereof shall not constitute a waiver of any of the
conditions hereof and such powers shall notwithstanding be exercisable in the
event of any future case of default by the contractor and the liability of the
contractor for compensation shall remain unaffected. In the event of the
Engineer-in-Charge putting in force all or any of the powers vested in him under
the preceding clause he may, if he so desires after giving a notice in writing to
the contractor, take possession of (or at the sole discretion of the Engineer-in-
Charge which shall be final and binding on the contractor) use as on hire (the
amount of the hire money being also in the final determination of the Engineer-
in-Charge) all or any tools, plant, materials and stores, in or upon the works, or
the site thereof belonging to the contractor, or procured by the contractor and
intended to be used for the execution of the work/ or any part thereof, paying or
allowing for the same in account at the contract rates, or, in the case of these not
being applicable, at current market rates to be certified by the Engineer-in-
Charge, whose certificate thereof shall be final, and binding on the contractor,
clerk of the works, foreman or other authorized agent to remove such tools,
plant, materials, or stores from the premises (within a time to be specified in
such notice) in the event of the contractor failing to comply with any such
requisition, the Engineer- in-Charge may remove them at the contractor’s
expense or sell them by auction or private sale on account of the contractor and
his risk in all respects and the certificate of the Engineer-in-Charge as to the
expenses of any such removal and the amount of the proceeds and expenses of
any such sale shall be final and conclusive against the contractor.

CLAUSE 5

Time and
Extension for
Delay

The time allowed for execution of the Works as specified in the Schedule ‘F’ or
the extended time in accordance with these conditions shall be the essence of the
Contract. The execution of the works shall commence from such time period as
mentioned in schedule ‘F’ or from the date of handing over of the site whichever
is later. If the Contractor commits default in commencing the execution of the
work as aforesaid, AAI shall without prejudice to any other right or remedy
available in law, be at liberty to forfeit the earnest money & performance
guarantee absolutely.

5.1

After the Contract is awarded, within 15 days, the Contractor shall submit a Time
and Progress Chart for each mile stone and get it approved by the Engineer-in-
charge. The Chart shall be prepared in direct relation to the time stated in the
Contract documents for completion of items of the works. It shall indicate the
forecast of the dates of commencement and completion of various trades of
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sections of the work and may be amended as necessary by agreement between the
Engineer-in-Charge and the Contractor within the limitations of time imposed in
the contract documents, and further to ensure good progress during the execution
of the work, the contractor shall in all cases in which the time allowed for any
work, exceeds one month (save for special jobs for which a separate programme
has been agreed upon) complete the work as per mile stones given in Schedule F.
Project Management shall be done.

a. For works costing upto Rs. 5.00 Cr. -- CPM/ PERT Chart

b. Works costing more than Rs. 5.00 Cr. -- By using Project Management
Software like Primavera /MS
Project or any other software
with the approval of
Engineer-in-charge.

c. Contractor shall submit monthly progress reports (2 copies) highlighting
status of various activities and physical completion of work.

PROGRAMME CHART

i. The Contractor shall prepare an integrated programme chart in Project
Management Software for the execution of work, showing clearly all activities
from the start of work to completion, with details of manpower, equipment and
machinery required for the fulfillment of the programme within the stipulated
period or earlier and submit the same for approval to the Engineer-in- Charge
within fifteen days of award of the contract. A recovery of Rs. 2500/- (for
works costing upto Rs. 5.00 Crores) / Rs. 5000/- (for works costing more than
Rs. 5.00 Crores) shall be made on per day basis in case of delay in submission
of the above programme.

ii. The programme chart should include the following:

a. Descriptive note explaining sequence of the various activities.
b. Network (PERT / CPM / BARCHART).
c. Programme for procurement of materials by the contractor.

Programme for deployment of machinery / equipment’s having adequate
capacity, commensurate with the quantum of work to be done within the
stipulated period, by the contractor. In addition to above, to achieve the
progress of work as per programme, the contractor must bring at site adequate
shuttering material required for cement concrete and R.C.C. works etc. for
three floors within one month from the date of start of work till the completion
of RCC work as per requirement of work. The contractor shall submit
shuttering schedule adequate to complete structure work within laid down
physical milestone.

iii. If at any time, it appears to the Engineer-in-Charge that the actual progress of
work does not conform to the approved programme referred above or after
rescheduling of milestones, the contractor shall produce a revised programme
within 7 (seven) days, showing the modifications to the approved programme
to ensure timely completion of the work. The modified schedule of
programme shall be approved by the Engineer in Charge. A recovery of Rs.
2500/- (for works costing upto Rs.5.00 Crores) / Rs. 5000/- (for works costing
more than Rs.5.00 Crores) shall be made on per day basis in case of delay in
submission of the modified programme.

C-NIL, I-NIL, O-NIL GCC-23




Clauses of Contract

AN

SN

iv. The submission for approval by the Engineer-in-Charge of such programme
or such particulars shall not relieve the contractor of any of the duties or
responsibilities under the contract. This is without prejudice to the right of
Engineer-in-Charge to take action against the contractor as per terms and
conditions of the agreement.

v. The contractor shall submit the progress report using MS Project/Primavera
software with base line programme referred above for the work done during
previous month to the Engineer-in-charge on or before 5th day of each month
failing which a recovery Rs.2500/-(for works costing upto Rs.5.00 Crores) /
Rs. 5000/- (for works costing more than Rs.5.00 Crores) shall be made on per
day basis in case of delay in submission of the monthly progress report.

5.2

If the work(s) be delayed by: -

i. Force majeure, or an act of terrorism

ii. Abnormally bad weather or

iii. Serious loss or damage by fire or

iv. Civil commotion, local commotion of workmen, strike or lockout, affecting
any of the trades employed on the work or

v. Delay on the part of other contractors or tradesmen engaged by Engineer-in-
Charge for executing work not forming part of the Contract, or

vi. Non-availability of stores, which are the responsibility of AAI to supply or

vii. Non-availability or break down of tools and Plant to be supplied or supplied

by AAI or

viii. Any other cause which, in the absolute discretion of the Engineer-in-Charge
is beyond the Contractor’s control.
then upon the happening of any such event causing delay, the contractor shall
immediately give notice thereof in writing to the Engineer-in-Charge but shall
nevertheless use constantly his best endeavors to prevent or make good the
delay and shall do all that may be reasonably required to the satisfaction of
the Engineer-in-charge to proceed with the works.
All correspondence with the agency and concerned stakeholders during
execution of works will be taken into consideration for evaluation of
hindrances causing delay, for grant of extension of time by the Competent
Authority.

53

Request for rescheduling of Milestones and extension of time, to be eligible for
consideration, shall be made by the contractor in writing within fourteen days of
the happening of the event causing delay on the prescribed form to the authority
indicated in schedule ‘F’. The contractor may also, if practicable, indicate in
such a request the period for which extension is desired.

5.4

In any such case the Engineer-in-Charge with the approval of authority indicated
in Schedule ‘F’ may give a fair and reasonable extension of time and reschedule
the Milestones for completion of work. Such extension or re- scheduling of the
milestone shall be communicated to the contractor by the Engineer-in-charge in
writing, within 1 month or 4 weeks of the date of receipt of such request
respectively. Non-application by the contractor for extension of time/ re-
scheduling of milestones shall not be a bar for giving a fair and reasonable
extension /re-scheduling of milestones by the Engineer-in-charge with the
approval of authority indicated in schedule ‘F’ and this shall be binding on the
contractor.

5.5

In case the work is delayed by any reasons, in the opinion of the Engineer- in-
Charge, by the contractor for reasons beyond the events mentioned in clause 5.2
or clause 5.3 or clause 5.4 and beyond the justified extended date, without
prejudice to right to take action under Clause 3, the Engineer- in-Charge may
grant extension of time required for completion of work without rescheduling of
milestones. The contractor shall be liable for levy of compensation for delay for
such extension of time.
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CLAUSE 6
Measurements | Engineer-in-charge shall, except as otherwise pro ascertain and determine by
of Work measurement, the value in accordance with the contra
Done All measurement of all items having financial valu asurement Book

and/or level field book so that a complete record is obtaimne
contract.

with reason and signed by both the parties.
If for any reason the contractor or his authorised repfesentative i5 not available and the work
of recording measurements is suspended by the i
the Engineer-in-Charge and the Departme

dance with the procedure set forth in
the relevant Standard Method of

the meastrement hook and/or its payment in the interim, on account or final bill
hall not be considered as conclusive evidence as to the sufficiency of any work or
material to which it relateg nor shall it relieve the contractor from liabilities from any
over measurement or defgcts noticed till completion of the

defects liability perioes
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Clause 6 A

Computerized
Measurement
Book

Computerized measurement is mandatory for works costing more than Rs 5.00
Lacs. However, in case of works costing lesser than Rs. 5.00 Lacs Engineer-in-
Charge may decide for adopting computerized measurement if required, except
as otherwise provided, ascertain and determine by measurement the value of work
done in accordance with the contract. All measurements of all items having
financial value shall be entered by the contractor and compiled in the Shape of
the Computerized Measurement Book having pages of A-4 size as per the format
of the department so that a complete record is obtained of all the items of works
performed under the contract.

All such measurements and levels recorded by the contractor or his authorised
representative from time to time, during the progress of the work, shall be got
checked by the contractor from the Engineer-in-Charge or his authorised
representative as per interval or program fixed in consultation with Engineer-in-
Charge or his authorised representative. After the necessary corrections made by
the Engineer-in- Charge, the measurement sheets shall be returned to the
contractor for incorporating the corrections and for resubmission to the Engineer-
in-Charge for the dated signatures by the Engineer-in-Charge and the contractor
or their representatives in token of their acceptance.

Whenever bill is due for payment, the contractor would initially submit draft
computerized measurement sheets and these measurements would be got
checked/test checked from the Engineer-in-Charge and/or his authorized
representative. The contractor will, thereafter, incorporate such changes as may
be done during these checks/test checks in his draft computerized measurements,
and submit to the department a computerized measurement book, duly bound, and
with its pages machine numbered. The Engineer-in-Charge and/or his authorised
representative would thereafter check this MB, and record the necessary
certificates for their checks/test checks.

The final, fair, computerized measurement book given by the contractor, duly
bound, with its pages machine numbered, should be 100% correct, and no cutting
or overwriting in the measurements would thereafter be allowed. If at all any error
is noticed, the contractor shall have to submit a fresh computerized MB with its
pages duly machine numbered and bound, after getting the earlier MB cancelled
by the department. Thereafter, the MB shall be taken in the records of Engineer-
in-charge, and allotted a number as per the Register of Computerized MBs. This
should be done before the corresponding bill is submitted to the Engineer-in-
charge for payment. The contractor shall submit two spare copies of such
computerized MB’s for the purpose of reference and record by the various officers
of the department.

The contractor shall also submit to the department separately his computerized
Abstract of Cost and the bill based on these measurements, duly bound, and its
pages machine numbered along with two spare copies of the “bill. Thereafter, this
bill will be processed by the Engineer-in-charge and allotted a number as per the
computerized record in the same way as done for the measurement book meant
for measurements.

The contractor shall, without extra charge, provide all assistance with every
appliance, labour and other things necessary for checking of measurements /
levels by the Engineer-in-charge or his representative.

Except where any general or detailed description of the work expressly shows to
the contrary, measurements shall be taken in accordance with the procedure set
forth in the specifications notwithstanding any provision in the relevant Standard
Method of measurement or any general of local custom. In the case of item which
are not covered by specifications, measurements shall be taken in accordance with
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the relevant standard method of measurement issued by the Bureau of Indian
Standards and if for any item no such standard is available then a mutually agreed
method shall be followed.

The contractor shall give not less than seven days’ notice to the Engineer-in-
Charge or his authorized representative of the work before covering up or
otherwise placing beyond the reach of checking and / or test checking the
measurement of any work in order that the same be checked and / or test checked
and correct dimensions thereof be taken before the same is covered up or placed
beyond the reach of checking and/or test checking measurement and shall not
cover up and place beyond reach of measurement any work without consent in
writing of the Engineer-in-charge or his authorized representative of the work
who shall within the aforesaid period of seven days inspect the work, and if any
work shall be covered up or placed beyond the reach of checking and / or test
checking measurements without such notice having been given or the Engineer-
in charge’s consent being obtained in writing the same shall be uncovered at the
contractor’s expense, or in default thereof no payment or allowance shall be made
for such work or the materials with which the same was executed.
Engineer-in-charge or his authorised representative may cause either themselves
or through another officer of the department to check the measurements recorded
by contractor and all provisions stipulated herein above shall be applicable to such
checking of measurements or levels.

It is also a term of this contract that checking and/or test checking the
measurements of any item of work in the measurement book and/or its payment
in the interim, on account of final bill shall not be considered as conclusive
evidence as to the sufficiency of any work or material to which it relates nor shall
it relieve the contractor from liabilities from any over measurement or defects
noticed till completion of the defect’s liability period.

CLAUSE 7

Payment on
Intermediate
Certificate to be
regarded as
Advances

No payment shall be made for work, estimated to cost Rs. One lac or less till after
the whole of the work shall have been completed and certificate of completion
given. For works estimated to cost over Rs. One lac, the interim or running
account bills shall be submitted by the contractor for the work executed on the
basis of such recorded measurements on the format of the Department in triplicate
on or before the date of every month fixed for the same by the Engineer-in-
Charge. The contractor shall not be entitled to be paid any such interim payment
if the gross work done together with net payment/ adjustment of advances for
material collected, if any, since the last such payment is less than the amount
specified in Schedule ‘F’, in which case the interim bill shall be prepared on the
appointed date of the month after the requisite progress is achieved. Engineer-in-
Charge shall arrange to have the bill verified by taking or causing to be taken,
where necessary, the requisite measurements of the work. In the event of the
failure of the contractor to submit the bills, Engineer-in- Charge shall prepare or
cause to be prepared such bills in which event no claims whatsoever due to delays
on payment including that of interest shall be payable to the contractor. Payment
on account of amount admissible shall be made by the Engineer-in-Charge
certifying the sum to which the contractor is considered entitled by way of interim
payment at such rates as decided by the Engineer-in- Charge. An amount of ad-
hoc payment not less than 75% of the net amount of the bill under check, shall be
made within 10 working days of submission of the bill by the Contractor to the
Engineer-in-Charge or his Authorized Engineer together with the account of the
material issued by the department, or dismantled materials, if any. The remaining
payment is also to be made afterfinal checking of the bill within 28 working days
of submission of bill by the contractor. In case of delay in payment of intermediate
bills after 30 days of submission of bill by the contractor, providedthe bill
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submitted by the contractor found to be in order, a simple interest @"prevailing
rate of interest of General Provident Fund shall be paid to the contractor from the
date of expiry of prescribed time limit.

All such interim payments shall be regarded as payment by way of advances
against final payment only and shall not preclude the requiring of bad, unsound
and imperfect or unskilled work to be rejected, removed, taken away and
reconstructed or re-erected. Any certificate given by the Engineer-in-charge
relating to the work done or materials delivered forming part of such payment,
may be modified or corrected by any subsequent such certificate(s) or by the final
certificate and shall not by itself be conclusive evidence that any work or materials
to which it relates is are in accordance with the contract and specifications.
Any such interim payment, or any part thereof shall not in any respect conclude,
determine of affect in any way powers of the Engineer-in- charge under the
contract or any of such payments be treated as final settlement and adjustment of
accounts or in any way vary or affect the contract.

Pending consideration or extension of date of completion, interim payments shall
continue to be made as herein provided without prejudice to the right of the
department to take action under the terms of this contract for delay in the
completion of work, if the extension of date of completion is not granted by the
competent authority.

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the
Asstt Manager / Manager (Engg) to the effect that the work has been completed
up to the level in question make interim advance payments without detailed
measurements for work done (other than foundations, items to be covered under
finishing items) up to lintel level (including sunshade etc.) and slab level, for each
floor working out at 75% of the assessed value. The advance payments so allowed
shall be adjusted in the subsequent interim bill(s) to be submitted by the contractor
within10 days of the interim payment. In case of delay in submission of bill by
the contractor a simple interest @ 10% (percent) per annum on the advance
payment made shall be paid to the AAI from the date of expiry of prescribed 10
days.

CLAUSE -7A
No Running Account Bill shall be paid for the work till theapplicable labour
licenses, registration with EPFO, ESIC and BOCW Welfare Board, whatever
applicable are submitted by the contractor to the Engineer-in-Charge.
CLAUSE 8
Completion Within ten days of the completion of the work, the contractor shall give notice of
Certilc]:icate and such completion to the Engineer-in-Charge and within thirty days of the receipt
Completion of such notice, the Engineer-in-Charge shall inspect the work and if there is no
Plansp defect in the work, shall furnish the contractor with a final certificate of

completion, otherwise a provisional certificate of physical completion indicating
defects (a) to be rectified by the contractor and/or (b) for which payment will be
made at reduced rates, shall be issued. But no final certificate of completion shall
be issued, nor shall the work be considered to be complete for ‘Civil Construction
Works’ until the contractor shall have removed from the premises on which the
work shall be executed all scaffolding, surplus materials, rubbish and all huts and
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sanitary arrangements required for his/their work people on the site in connection

with the execution of the works as shall have been erected or constructed by the
contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls,
floor or other parts of the building, in, upon, or about which the work is to be
executed or of which he may have had possession for the purpose of the execution;
thereof, and not until the work shall have been measured by the Engineer-in-
charge. If the contractor shall fail to comply with the requirements of this Clause
as to removal of scaffolding, surplus materials and rubbish and all huts and
sanitary arrangement as aforesaid and cleaning off dirt on or before the date fixed
for the completion of work, the Engineer-in- charge may at the expense of the
contractor remove such scaffolding, surplus materials and rubbish etc., and
dispose of the same as he thinks fit and clean off such dirt as aforesaid, and the
contractor shall have no claim in respect of scaffolding or surplus materials as
aforesaid except for any sum actually realized by the sale there of.

a. For electrical and mechanical capital works: The contractor shall remove the
rubbish from the site. Following conditions must be met before recording
completion certificate:

Submits completion plan, maintenance manual, manufactures catalogue and
gives performance test for system.

b. For repair works: The performance of the repaired system has been tested and
found satisfactory.

c. For AMC work: The system has been tested for its performance/ completeness
and taken over by AAI / next agency for operation and maintenance.

CLAUSE 8A

Contractor to
keep site clean

When the annual repairs and maintenance of works are carried out, the splashes
and droppings from white washing colour washing, painting etc., on walls, floor,
windows etc. shall be removed and the surface cleaned simultaneously with the
completion of these items of work in the individual rooms, quarters or premises
etc.

Where the work is done without waiting for the actual completion of all the other
items of work in the contract, in case the contractor fails to comply with the
requirements of this clause, the Engineer-in-charge shall have the right to get this
work done at the cost of the contractor either departmentally or through any other
agency. Before taking such action, the Engineer-in-charge shall give ten days’
notice in writing to the contractor.

CLAUSE 8B
Completion The contractor shall submit completion plan as required vide General
Plans to be Specifications for Electrical works (Part-I internal) 2013 and (Part -1l External)

Submitted by
the Contractor

1994 or latest available specifications, as applicable within thirty days of the
completion of the work.

The contractor shall submit completion plan for building works, all services, and
obtain occupancy certificate from local bodies on the basis of completion
drawings within a period of 30 days from the date of completion.

The contractor shall also submit catalogues of all equipment’s and maintenance
manual for the complete E & M systems. If contractor fails to submit completion
plans of all works, he shall be liable to pay compensation @ 0.5% of the tendered
value of works costing up to Rs. 5 Crores subject to maximum of Rs. 1.00 Lac
and 0.25% for works costing more than Rs. 5 crores subject to maximum of Rs.1.5
Lacs. The decision of Project-in-charge in this regard shall be final and binding
on the contractor.
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CLAUSE 9

A'k‘*

Payment of final
bill

The corrected final bill shall be submitted by the contractor in the same manner as
specified in interim bills within three months of physical completion of the work
or within one month of the date of the final certificate of completion furnished by
the Engineer-in-charge whichever is earlier. No further claims shall be made by
the contractor after submission of the final bill and these shall bedeemed to have
been waived and extinguished. Payments of those items of the bill in respect of
which there is no dispute and for those items which are in dispute on account of
quantity and/ or rates shall be paid at approved quantity and/ or rates by the
Engineer-in-charge, within two months period reckoned from the date of receipt
of the bill by the Engineer in- Charge or his authorized representative, complete
with account of materials issued by the Department and dismantled materials.

If the final bill is submitted by the contractor within the period specified above
and payment of final bills is made by the AAI within above prescribed time limit,
if delay in payment, a simple interest @ prevailing rate of interest of General
Provident Fund shall be paid to the contractor from the date of expiry of
prescribed time limit, provided the final bill submitted by the contractor is found
to be in order.

The Final bill shall be prepared for both L1 & L2 bidders for alltendered items
(excluding Extra Items based on market rate) and payment shall be made on the
basis of lower of the two.

CLAUSE9 A
Payment of Payments due to the contractor and refund of various nature may, if so desired by
contractor’s him and wherever possible in banks be made through electronic payment
bills to Banks mechanism instead of direct to him, provided that the contractor furnishes to the

Engineer-in-Charge.

i. Information as per proforma attached.

ii. Anauthorization in the form of a legally valid document such as power of
attorney conferring authority on the bank to receive payments and

iii. His own acceptance of the correctness of the amount made out as being due
to him by Authority or his signature on the bill or other claim preferred against
Authority before settlement by the Engineer-in-charge of the account or claim
by payment to the bank. While the receipt given by such banks shall constitute
a full and sufficient discharge for the payment, the contractor shall whenever
possible present his bills duly receipted and discharged through his bank.

Nothing herein contained shall operate to create in favor of the bank any rights or

equities vis-a-vis the Airports Authority of India.
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CLAUSE 10

Materials
supplied by
Authority

NMater: hich A
A4 3 W

As soon as the work is awarded, the contractor shall fing
the completion of work as per clause 5 of this contract and

ise the prograpms-for
shall give his gstimgtes

work. The contractor shall give in writing his requirement -in-
charge, which shall be issued to him keeping in view the progres work as
assessed by the Engineer-in- Charge in accordance with the—agreed phased
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CLAUSE 10 A

Materials to be
provided by the
contractor

and
Mandatory
Tests

1. The contractor shall, at his own expense, provide all materials, required for
the works other than those which are stipulated to be supplied by the
Authority.

2. The contractor shall, at his own expense and without delay; supply to the
Engineer in- charge samples of materials to be used on the work and shall
get these approved in advance. All such materials to be provided by the
contractor shall be in conformity with the specifications laid down or referred
to in the contract. The contractor shall, if requested by the Engineer-in-
charge furnish proof, to the satisfaction of the Engineer-in- charge that the
materials so comply. The Engineer-in-charge shall within thirty days of
supply of samples or within such further period as he may require intimate
to the Contractor in writing whether samples are approved by him or not. If
samples are not approved, the Contractor shall forthwith arrange to supply to
the Engineer-in charge for his approval, fresh samples complying with the
specifications laid down in the contract. When materials are required to be
tested in accordance with specifications, approval of the Engineer-in-charge
shall be issued after the test results are received.

3. The contractor shall at his cost submit the samples of materials to be tested
or analyzed and shall not make use of or incorporate in the work any
materials represented by the samples until the required tests or analysis have
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Clause 16 and other relevant clauses of the contract.

5. The contractor shall not be eligible for any claim or compensation either
arising out of any delay in the work or due to any corrective measures
required to be taken on account of and as a result of testing of materials.

6. The contractor shall, at his risk-and cost, make all arrangements and shall
provide all facilities as the Engineer-in-charge may require for collecting and
preparing the required number of samples for such tests at such time and to
such place or places as may be directed by the Engineer-in-charge and bear
all charges including testing charges. The Engineer-in- charge or his
authorized representative shall always have access to the works and to all
workshops and places where work component is being prepared or from
where materials manufactured, articles or machinery are being obtained for
the works and the contractor shall afford every facility and every assistance
in obtaining the right to such access.

7. The Engineer-in-charge shall have full powers to require the removal from
the premises of all materials which in his opinion are not in accordance with
the specifications and in case of default, the Engineer-in-charge shall be at
liberty to employ at the expense of the contractor, other persons to remove
the same without being answerable or accountable for any loss or damage
that may happen or arise to such materials. The Engineer-in-charge shall also
have full powers to require other proper materials to be substituted thereof
and in case of default, the Engineer-in-charge may cause the same to be
supplied and all costs which may be attend such removal and substitution
shall be borne by the Contractor.

8. The contractor shall at his own expense, provide a material testing lab at the

site for conducting routine field tests. The lab shall be equipped at least with

the testing equipment as specified in Schedule F.

CLAUSE 10B
(1) | Secured 1. The Contractor, on signing an indenture in the form to be specified by the
Advance on Engineer-in-charge, shall be entitled to be paid during the progress of the
Nonperishable execution of the work upto 75% of the assessed value of any materials which
materials are in the opinion of the Engineer-in-charge nonperishable, non-fragile and

noncombustible and are in accordance with the contract and which have been
brought on the site in connection therewith and are adequately stored and/ or
protected against damage by weather or other causes but which have not at
time of advance been incorporated in the works. When materials on account
of which an advance has been made under this sub-clause are incorporated
in the work, the amount of such advance shall be recovered/ deducted from
the next payment made under any of the clause or clauses of this contract.

Such secured advance shall also be payable on other items of perishable
nature, fragile and combustible with the approval of the Engineer-in-charge
provided the contactor provides a comprehensive insurance cover for the full
cost of such materials. The decision of the Engineer-in-charge shall be final
and binding on the contractor in this matter. No secured advance, shall
however, be paid on high-risk materials such as ordinary glass, sand, petrol,
diesel etc.
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(I1) | Mobilization
Advance

1. Mobilization advances not exceeding 10% he contact amount may be given, if
requested by the contractor in writing widhin six™gnths of the order to commence
the work. Such advance shall be released in tv)s or moréygstallments to be determined
by the Engineer-in-Charge at his sole direcfion. The{irst installment of such advance

r stor on a request made by the

he second and subsequent

of advance. This (Bank GUaéntee from/commercial Bank on prescribed format for
the amount equal to 110960 atarice amount of advance) shall be kept renewed
from time to time to v?he baJance amount and likely period of complete recovery.

3. If the circumstancesare Cogsidergd reasonable by the Engineer-in-Charge, the period
mentioneby the cofitractor in writing for grant of mobilization advance
ded at

may be e gtion of the Engineer-in-Charge.

(111) | Interest on
Mobilization
advance

4. The interest, o oblllza n advance shall be calculated from the date of payment to
the date o days inclusive) on the outstanding amount of advance,
simple j terest evalllng State Bank of India (SBI) Prime lending rate to be

mentioj e i at time of call of tender.

Recovery of

5. Recovery Ufé}‘n ums advanced shall be made by the deduction from the
actqr’s bills gdmmencing after first ten percent of the gross value of the work

Mobilization

advance paid, on pro-rata percentage basis to the gross value of the work

beyond 10% in such a way that the entire advance is recovered by the time

< eightynpercent of the gross value of the contract is executed and paid, together with

grest dug on the entire outstanding amount up to the date of recovery of the

CLAUSE10C

Payment on If after submission of the tender, the price of any material incorporated in the
Account of works and/ or wages of labour increases as a direct result of the coming into force
Increase in of any fresh law or statutory rule or order (but not due to any variation of rates in
Prices/ GST applicable on such materials being considered under this clause) beyond the
Wages due prices / wages prevailing at the time of last stipulated date for receipt of the tenders
to Statutory including extensions, if any, for the work, during contract period including the
Order(s) justified period extended under the provisions of the Clause 5 of the Contract

without any action under Clause 2, then the amount of the contract shall
accordingly be varied.

If after submission of the tender, the price of any material incorporated in the
works and / or wages of labour as prevailing at the time of last stipulated date of
receipt of tender including extensions, if any, is decreased as a direct result of the
coming into force of any fresh law or statutory rule or order (but not due to any
variation of rate in GST applicable on such material(s) being considered under
this clause), Authority shall in respect of materials incorporated in the works and/
or labour engaged on the execution of the work after the date of coming into force
of such law, statutory rule or order be entitled to deduct from the dues of the
contractor, such amount as shall be equivalent to the difference between the prices
of the materials and/ or wages as prevailed at the time of the last stipulated date
for receipt of tenders including extensions if any for the work and the prices of
materials and/ or wages of labour on the coming into force of such law, statutory
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rule or order. This will be applicable for the contract period including the justified
period extended under the provisions of clause 5 of the contract without any action
under clause2.
Engineer-in-charge shall call books of account and other relevant documents from
the contractor to satisfy himself about reasonability of increase in prices of
materials and wages. The contractor shall, within a reasonable time of his
becoming aware of any alteration in the price of any such materials and/ or wages
of labour, give notice thereof to the Engineer-in-charge stating that the same is
given pursuant to this condition together with all information relating thereto
which he may be in position to supply.
For this purpose, the labour component of 85% of the value of the work executed
during period under consideration shall not exceed the percentage as specified in
Schedule F, and the increase / decrease in labour shall be considered on the
minimum daily wages in rupees of any unskilled mazdoor, fixed under any law,
statutory rule or order.
The cost of work for which escalation applicable (w) is same as cost of work done as
worked out as indicated in clause 10 CC minus the amount of full assessed value of secured
advances.
The cost of work for which escalation applicable is same as cost of work done shall
be worked out as below:
(a) Gross value of work done up to this quarter: (A)
(b) Gross value of work done up to the last quarter: (B)
(c) Gross value of work done since previous quarter (C)= (A-B)
(d) Full assessed value of Secured Advance fresh paid in this quarter: (D)
(e) Full assessed value of Secured Advance recovered in this quarter: (E) .
(f) Full assessed value of Secured Advance for which escalation Payable in this
quarter, (F)=(D-E)
(9) Advance payment made during this quarter: (G)
(h) Advance payment recovered during this quarter: (H)
(i) Advance payment for which escalation is payable in this Quarter (I)= (G-H)
(J) Amount paid based on prevailing market rates due to deviations/variations as
per Clause 12 during this quarter:(J)
Then, M = C-F+1-J
N=0.85M
k. Less cost of services rendered at fixed charges as per Clause 34 and recovered
during the quarter (L)
I. Less cost of Engineering Consultancy Services rendered at fixed charges as
per BOQ and paid during the quarter (X).
Cost of work for which escalation is applicable
W=N-(L+X)
Provided always that:
(a) Where provisions of clause 10C are applicable, provisions of clause 10 CC
will not be applicable and;
(b) Where provisions of clause 10 CC are applicable, provisions of clause 10C
will not be applicable.

CLAUSE 10 CA
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NOTE: If Act Q ghase Price of Materlal is less than based price P and

Clause 10 CC

Price adjustment
for works

If the prices of materials and/ or wages of labour required for exegation of work
increase, the contractor shall be compensated for such increase a§ per prQvisions

contract without any action under clause2.
Such compensation for escalation in the prices of materié
shall be worked out based on the following provisiong:
i. The base date for working out such escalati

ii. The cost of work on which escalation Wwill be p# ' pe reckoned as
below:
a. Gross value of work done upto thi

ecovergd during the quarter (L)
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Materials

I. Less cost of Engineering Consultancy Services re
per BOQ and paid the quarter (X).
Cost of work for which escalation is applicable
W~N-(L+X)
*Cost of Design & Detailing shall be treated as
contract.

(s a fixed charge as

included in Schedule F. The decision of the Engineer-in
such percentage shall be binding on the contracts.

iii.  The following principles shall be followed i prkiag out the
payment/recovery on account of variation gf pri ferials and/ or
wages-of labour

(a) The compensation for escalation shall be workeg intervals
and shall be with respect to the cost of work\done a3 per/bi during the
three calendar months of the said quarter. Yhe date of submjssion of bill
finally by the contractor to the department s ding factor to
decide the bills relevant to the g uch payment shall
be made at the end of three months after the xcluding the month in

(b) The indices as deflned below (excludlng LI) retevant-fo any quarter/period
for WhICh such compensation is to-bE p hall be the arlthmetlcal average

clause. If such revision o
quarterly intervals, the e

()

at suchrice of materials and/or wages of labour shall
e cost of work under this contract and in this regard the
helow under this Clause IOCC shall mutatis mutandis

schedule F andim accortance with the principles, procedures and formulae
specified below:

following formulae:
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(i) For Construction:

CMo+EMp*(EMr-EMo)/ EMo +Fp* (Fr-Fo)/F
(Br- Bo)/ Bo]

(if) For Maintenance:
Vw=W * (1/100) * [LP* (Lr-Lo)/Lo +CMP* (CMr-CMo)/CM p
(EMr-EMo)/ EMo + Bp*(Br- Bo)/Bo]

>(.

POL

Where, W=cost of work done as per para (ii) above. \/

Vw (Variation of cost of Work) =Increase or decrease in the gbsk of works

defined as under: -
Cp- Cement component,
Lp - Labour component,

Fp-POL (Diesel) component
Sp- Reinforcement steel bars/TMT bars
(including strands and cables) componen
Bp- Bitumen Component

Indices for various components of/ma abour to be used for the purpose
of this Clause are defined as undex:

Co= Wholesale Price Index for Ppzzolana t published by office of the
Economic Adviser, Min ry & Comperce valid for the month of last
date of receipt of tender includi fon;, i

C1= Wholesale Price Cement published by office of the

Economic Adviser, Ministr
consideration.
Lo= Minimum daily wage of an“unskilled adult mazdoor, fixed under

L= Minimum wage inrupees ofa gkilled adult mazdoor, fixed under any law,
statutory rule or order a oh the last date of the quarter previous to the
one under considerati

month of the last date®
by AAI.

gceipt of tender including extension, if any, as published
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Labour EM;= Price Index for E & M components of construction matg ials for the period

under consideration, as published by AAI.

Fo= Wholesale Price Index of HSD (High Speed Diesel) p

the Economic Adviser, Ministry of Industry & Commerce val

the last date of receipt of tender including extension,

Fi= Wholesale Price Index of HSD (High Speed

the Economlc Adviser, Ministry of Indus

Olesale Prigende

Adviss, % of Yndustry & Commerce valid for the month of the last date

of receipt.of tagder including extension, if any

Bi= Wholesale Price Index of Bitumen published by office of the Economic

Adviser, Ministry of Industry & Commerce for the period under consideration.

CLAUSE 10D
Dismantled The contractor shall treat all materials obtained during dismantling of a structure,
Material excavation of the site for a work etc. as property of AAI and such materials shall
AAl be disposed of to the best advantage of Authority according to the instructions in
Property writing issued by the Engineer-in-charge.
CLAUSE 11

Work to be The contractor shall execute the whole and every part of the work in the most
executed in substantial and workmanlike manner both as regards materials and otherwise in
accordance every respect in strict accordance with the specifications. The contractor shall also
with conform exactly, fully and faithfully to the design, drawings and instructions in
specifications, | writing in respect to the work signed by the Engineer in charge and the contractor
drawings, shall be furnished free of charge one copy of the contract documents together with
orders etc. specifications, designs, drawings and instructions as are not included in the

standard specifications of Central Public Works Department specified in Schedule
F or in any Bureau of Indian Standard or any other published standard or code or
Schedule of Rates or any other printed publication referred to elsewhere in the
contract. The contractor shall comply with the provisions of the contract and with
the care and diligence execute and maintain the works and provide all labour and
materials, tools and plants including for measurements and supervision of all
works, structural plans and other things of temporary or permanent nature required
for such execution and maintenance in so far as the necessity for providing these,
is specified or is reasonably inferred from the contract. The contractor shall take
full responsibility for adequacy suitability and safety of all the works and methods
of construction.
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CLAUSE 12

A'k‘*

Deviations /
variations
extent and
pricing

The engineer-in-charge shall have power (i) to make alteration in, omissions from,
additions to, or substitutions for the original specifications, drawings, designs and
instructions that may appear to him to be necessary or advisable during the progress
of the work, and (ii) to omit a part of the works in case of non-availability of a
portion of the site or for any other reasons and the contractor shall be bound to
carry out the works in accordance with any instructions given to him in writing
signed by the Engineering- charge and such alterations, omissions, additions or
substitutions shall form part of the contract as if originally provided therein and
any altered, additional or substituted work which the contractor may be directed to
do in the manner specified above as part of the works, shall be carried out by the
contractor on the same conditions in all respects including price on which he agreed
to do the main work except as hereafter provided.

121

The time for completion of the works shall, in the event of any deviations resulting

in additional cost over the tendered value being ordered, be extended, if requested

by the contractor, as follows:

i.  Inthe proportion which the additional cost of the altered, additional or
substituted work, bears to the original tendered value plus

ii. 25% of the time calculated in (i) above or such further additional time as
may be considered reasonable by the engineer-in-charge.

12.2

Deviation,
Extra Items
and Pricing

In the case of extra item(s) (items that are completely new, and in addition to the items
contained in the contract) the contractor may within fifteen days of receipt of order
or occurrence of the item(s) claim rates, supported by proper analysis, for the work
and the Engineer-in-charge shall within Six weeks of the receipt of the claims
supported by analysis, after giving consideration to the analysis of the rates submitted
by the contractor, determine the rates on the basis of the market rates and the
contractor shall be paid in accordance with the rates so determined.

Deviation,
substituted
items
pricing

In the case of substituted items (items that are taken up with partial substitution or
in lieu of items of work in the contract), the rate for the agreement item (to be
substituted) and substituted item shall also be determined in the manner as
mentioned in the following para.

(i) If the market rate for the substituted item so determined is more than the
market rate of the agreement item (to be substituted), the rate payable to the
contractor for the substituted item shall be the rate for the agreement item (to
be substituted) so increased to the extent of the difference between the market
rates of substituted item and the agreement item (to be substituted).

(ii) If the market rate for the substituted item so determined is less than the market
rate of the agreement item (to be substituted), the rate payable to the contractor
for the substituted item shall be the rate for the agreement item (to be
substituted) so decreased to the extent of the difference between the market
rates of substituted item and the agreement item (to be substituted).
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Deviation,
Deviated
Quantities,
Pricing

In the case of contract items, substituted items, contract cum substituted items,
which exceed the limits laid down in schedule F, the contractor may within
fifteen days of receipt of order or occurrence of the excess, claim revision of the
rates, supported by proper analysis for the work in excess of the above
mentioned limits, provided that if the rates so claimed are in excess of the rates
specified in the schedule of quantities, the Engineer-in-Charge shall within
prescribed time limit of receipt of the claims supported by analysis, after giving
consideration to the analysis of the rates submitted by the contractor, determine
the rates on the basis of the market rates and the contractor shall be paid in
accordance with the rates so determined.

12.3

The provisions of the preceding paragraph shall also apply to the decrease in the
rates of items for the work in excess of the limits laid down in Schedule F, and
the Engineer-in-Charge shall after giving notice to the contractor within one
month of occurrence of the excess and after taking into consideration any reply
received from him within fifteen days of the receipt of the notice, revise the rates
for the work in question within one month of the expiry of the said period of
fifteen days having regard to the market rates.

124

The contractor shall send to the Engineer-in-Charge once every three months, an
upto date account giving complete details of all claims for additional payments
to which the contractor may consider himself entitled and of all additional work
ordered by the Engineer-in-Charge, which he has executed during the preceding
quarter failing which the contractor shall be deemed to have waived his right.
However, the Executive Director Engineering may authorize consideration of
such claims on merits.

12.5

For the purpose of operation of Schedule F, the following works shall be treated as

Vi.

works relating to foundation unless & otherwise defined in the contract:
For Buildings: All works up to 1.2 meters above ground level or up to floor
1 level whichever is lower.

For abutments, piers and well staining: All works up to 1.2 m above the bed
level.

For retaining walls, wing walls, compound walls, chimneys, overhead
reservoirs / tanks and other elevated structures: All works up to 1.2 m above
the ground level.

For roads, apron, runway &taxi track all items of excavation, filling GSBC
and including treatment of sub-base.

For reservoirs/tanks (other than overhead reservoirs/tanks): All works upto
1.2 meters above the ground level.

For basement: All works up to 1.2 m above ground level or up to floor 1
level whichever is lower.

12.6

Any operation incidental to or necessarily has to be in contemplation of tenderer
while filing, tender, or necessary for proper execution of the item included in the
Schedule of quantities or in the schedule of rates mentioned above, whether or not,
specifically indicated in the description of the item and the relevant specifications,
shall be deemed to be included in the rates quoted by the tenderer or the rate given

in

the said schedule of rates, as the case may be. Nothing extra shall be admissible

for such operations.
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Foreclosure of
contract due
to
Abandonment
or Reduction
in

Scope of Work

If at any time after acceptance of the tender or during the progress of work the
purpose or object for which the work is being done changes due to any
supervening cause and as a result of which the work has to be abandoned or
reduced in scope the Engineer-in-Charge shall give notice in writing to that effect
to the contractor and the contractor stating the decision as well as the cause for
such decision and the contractor shall act accordingly in the matter. The contractor
shall have no claim to any payment of compensation or otherwise whatsoever, on
account of any profit or advantage which he might have derived from the
execution of the works in full but which he did not derive in consequence of the
foreclosure of the whole or part of the works. The contractor shall be paid at
contract rates, full amount for works executed at site and, in addition, a reasonable
amount as certified by the Engineer-in-Charge for the items hereunder mentioned
which could not be utilized on the work to the full extent in view of the
foreclosure;

i. Any expenditure incurred on preliminary site work, e.g. temporary access
roads, temporary labour huts, staff quarters and site office; storage
accommodation and water storage tanks.

ii. AAI shall have the option to take over contractor’s materials or any part
thereof either brought to site or of which the contractor is legally bound to
accept delivery from suppliers (for incorporation in or incidental to the
work) provided, however AAI shall be bound to take over the materials or
such portions thereof as the contractor does not desire to retain. For
materials taken over or to be taken over by AAI, cost of such materials as
detailed by Engineer-in- Charge shall be paid. The cost shall, however, take
into account purchase price, cost of transportation and deterioration or
damage which may have been caused to materials whilst in the custody of
the contractor.

iii. If any materials supplied by AAI are rendered surplus, the same except
normal wastage shall be returned by the contractor to AAI at rates not
exceeding those at which these were originally issued, less allowance for
any deterioration or damage which may have been caused whilst the
materials were in the custody of the contractor. In addition, cost of
transporting such materials from site to AAI stores, if so required by AAl,
shall be paid.

iv. Reasonable compensation for transfer of T & P from site to contractor’s
permanent stores or to his other works, whichever is less. If T & P are not
transported to either of the said places, no cost of transportation shall be
payable.

V. Reasonable compensation for repatriation of contractor’s site staff and
imported labour to the extent necessary.
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The contractor shall, if required by the Engineer- in-Charge, furnish to him, books
of account, wage books, time sheets and other relevant documents and evidence
as may be necessary to enable him to certify the reasonable amount payable under
this condition.

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of
2% of the cost of the work remaining incomplete on the date of closure, i.e. total
stipulated cost of the work as per accepted tender less the cost of work actually
executed under the contract and less the cost of contractor’s materials at site taken
over by the AAI as per item (ii) above. Provided always that against any payments
due to the contractor on this account or otherwise, the Engineer- in-Charge shall
be entitled to recover or be credited with any outstanding balances due from the
contractor for advance paid in respect of any tool, plants and materials and any
other sums which at the date of termination were recoverable by the AAI from the
contractor under the terms of the contract.

In the event of action being taken under clause 13 to reduce the scope of work,
the contractor may furnish fresh Performance Guarantee on the same conditions,
in the same manner and at the same rate for the balance tendered amount and
initially valid upto the extended date the completion or stipulated date of
completion if no extension has been granted plus 180 days beyond that. Wherever,
such a fresh Performance Guarantee is furnished by the contractor, the Engineer
in Charge may return the previous Performance Guarantee.

CLAUSE 14

Carrying out
part Work at
risk & cost

of contractor

a. If contractor:

i. Atany time makes default during currency of work or does not execute any
part of the work with due diligence and continues to do so even after a notice
in writing of 7 days in this respect from the Engineer-in-Charge; or

ii. Commits default in complying with any of the terms and conditions of the
contract and does not remedy it or takes effective steps to remedy it within
7 days even after a notice in writing is given in that behalf by the Engineer-
in-Charge; or

iii. Fails to complete the work(s) or items of work with individual dates of
completion, on or before the date(s) so determined, and does not complete
them within the period specified in the notice given in writing in that behalf
by the Engineer-in-Charge.

b. The Engineer- in-Charge without invoking action under clause 3 may, without
prejudice to any other right or remedy against the contractor which have either
accrued or accrue thereafter to AAI, by a notice in writing to take the part work
/ part incomplete work of any item(s) out of his hands and shall have powers to:

i. Take possession of the site and any materials, constructional plant,
implements, stores, etc., there on, and/or

ii. Carry out the part work / part incomplete work of any item(s) by any means
at the risk and cost of the contractor.
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c. The Engineer-in-Charge shall determine the amount, if any, is recoverable from
the contractor for completion of the part work/ part incomplete work of any
item(s) taken out of his hands and executed at the risk and cost of the contractor,
the liability of contractor on account of loss or damage suffered by AAI because
of action under this clause shall not exceed 10% of the tendered value of the
work.

d. In determining the amount, credit shall be given to the contractor with the value
of work done in all respect in the same manner and at the same rate as if it had
been carried out by the original contractor under the terms of his contract, the
value of contractor's materials taken over and incorporated in the work and use
of plant and machinery belonging to the contractor. The certificate of the
Engineer-in-Charge as to the value of work done shall be final and conclusive
against the contractor provided always that action under this clause shall only
be taken after giving notice in writing to the contractor. Provided also that if the
expenses incurred by the department are less than the amount payable to the
contractor at his agreement rates, the difference shall not be payable to the
contractor.

e. Any excess expenditure incurred or to be incurred by AAI in completing the
part work/ part incomplete work of any item(s) or the excess loss of damages
suffered or may be suffered by AAI as aforesaid after allowing such credit shall
without prejudice to any other right or remedy available to AAI in law or per as
agreement be recovered from any money due to the contractor on any account,
and if such money is insufficient, the contractor shall be called upon in writing
and shall be liable to pay the same within 30days.

f. If the contractor fails to pay the required sum within the aforesaid period of 30
days, the Engineer-in-Charge shall have the right to sell any or all of the
contractors' unused materials, constructional plant, implements, temporary
building at site etc. and adjust the proceeds of sale thereof towards the dues
recoverable from the contractor under the contract and if thereafter there
remains any balance outstanding, it shall be recovered in accordance with the
provisions of the contract/ provisions of law.

In the event of above course being adopted by the Engineer-in-Charge, the
contractor shall have no claim to compensation for any loss sustained by him by
reason of his having purchased or procured any materials or entered into any
engagements or made any advance on any account or with a view to the

execution of the work or the performance of the contract.

CLAUSE 15
Suspension i. The contractor shall, on receipt of the order in writing of the Engineer-in-
of Work Charge, (whose decision shall be final and binding on the contractor) suspend

the progress of the works or any part thereof for such time and in such manner

as the Engineer-in- Charge may consider necessary so as not to cause any

damage or injury to the work already done or endanger the safety thereof for

any of the following reasons:

a. onaccount of any default on the part of the contractor or;

b. for proper execution of the works or part thereof for reasons other than the
default of the contractor or,

c. For safety of the works or part there of

The contractor shall, during such suspension, properly protect and secure the
works to the extent necessary and carry out the instructions given in that behalf
by the Engineer-in-Charge.
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ii. If the suspension is ordered for reasons (b) and (c) in sub-para (i) above (but
not attributed to contractor):

a. the contractor shall be entitled to an extension of time equal to the period
of every such suspension PLUS 25% for completion of the item or group
of items of work for which a separate period of completion is specified in
the contract and of which the suspended work forms a part and;

b. If the total period of all such suspensions in respect of an item or group of
items or work for which a separate period of completion is specified in the
contract exceeds thirty days, the contractor shall, in addition, be entitled to
such compensation as the Engineer-in-Charge may consider reasonable in
respect of salaries and/or wages paid by the contractor to his employees and
labour at site, remaining idle during the period of suspension, adding thereto
2% to cover indirect expenses of the contractor provided the contractor
submits his claim supported by details to the Engineer-in- Charge within
fifteen days of the expiry of the period of 30days.

c. If the works or part thereof is suspended on the orders of the Engineer-in-
Charge for more than three months at a time, except when suspension is
ordered for reasons () in sub-para (i) above, the contractor may after receipt
of such order serve a written notice on the Engineer-in-Charge requiring
permission within fifteen days from receipt by the Engineer-in- charge of
the said notice, to proceed with the work or part thereof in regard to which
progress has been suspended and if such permission is not granted within
that time, the contractor, if he intends to treat the suspension, where it
affects only a part of the works as on omission of such part by AAI or where
it affects whole of the works, as an abandonment of the works by AAI, shall
within ten days of expiry of such period of 15 days give notice in writing of
his intention to the Engineer- in-Charge. In the event of the contractor
treating the suspension as an abandonment of the contract by AAl, he shall
have no claim to payment of any compensations on account of any profit or
advantage which he might have derived from the execution of the work in
full but which he could not derive in consequence of the abandonment. He
shall, however, be entitled to such compensation, as the Engineer-in-Charge
may consider reasonable, in respect of salaries and/or wages paid by him to
his employees and labour at site, remaining idle in consequence adding to
the total thereof 2% to cover indirect expenses of the contractor provided
the contractor submits his claim supported by details to the Engineer-in-
Charge within 30 days of the expiry of the period of 3 months.

CLAUSE 15 A
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CLAUSE16
Action in All works under or in course of execution or executed in pursuance of the contract,
case Work shall at all times be open and accessible to the inspection and supervision of the
not done as Engineer-in-Charge, his authorize subordinates in charge of the work and all the
per superior officers, officer of the Quality Assurance Unit of the AAI or any

Specifications

organization engaged by the Department of Quality Assurance and of the Chief
technical Examiner’s Office, and the contractor shall, at all times, during the usual
working hours and at all other times at which reasonable notice of the visit of such
officers has been given to the contractor, either himself be present to receive orders
and instructions or have a responsible agent duly accredited in writing, present for
that purpose. Orders given to the Contractor’s agent shall be considered to have the
same force as if they had been given to the contractor himself.

If it shall appear to the Engineer-in -charge or his authorized subordinates in charge
of the work or to the Executive Director-In-charge of quality assurance or his
subordinate officers or the officers of the organization engaged by the AAI for
quality Assurance or to the Chief Technical Examiner or his subordinate officers,
that any work has been executed with unsound, imperfect, or unskillful
workmanship, or with materials or articles provided by him for the execution of
the work which are unsound or of a quality inferior to that contracted or otherwise
not in accordance with the contract, the contractor shall, on demand in writing
which shall be made within twelve months (six months in the case of work costing
Rs.10 lac and below except road work) of the completion of the work from the
Engineer-in-Charge specifying the work, materials or articles complained of
notwithstanding that the same may have been passed, certified and paid for
forthwith rectify, or remove and reconstruct the work so specified in whole or in
part, as the case may require or as the case may be, remove the materials or articles
so specified and provide other proper and suitable materials or articles at his own
charge and cost. In the event of the failing to do so within a period specified by the
Engineer-in-Charge in his demand aforesaid, then the contractor shall be liable to
pay compensation at the same rate as under clause 2 of the contract (for non-
completion of the work in time) for this default.

In such case the Engineer-in-Charge may not accept the item of work at the rates
applicable under the contract but may accept such items at reduced rates as the
authority specified in schedule ‘F’ may considered reasonable during the
preparation of on account bills or final bill if the item is so acceptable without
detriment to the safety and utility of the item and the structure or he may reject the
work outright without any payment and/or get it and other connected and incidental
items rectified, or removed and re-executed at the risk and cost of the contractor.
Decision of the Engineer-in-Charge to be conveyed in writing in respect of the
same will be final and binding on the contractor.

C-NIL, I-NIL, O-NIL GCC-47




Clauses of Contract

CLAUSEL17

A'k-*

defects
during

period

Contractor
Liable for
Damages,

maintenance

If the contractor or his working people or servants shall break, deface, injure or
destroy any part of building in which they may be working, or any building, road,
road Kerb fence, enclosure, water pipe, cables, drains, electric or telephone post or
wires, trees, grass or grassland, or cultivated ground contiguous to the premises on
which the work or any part is being executed, or if any damage shall happen to the
work while in progress, from any cause whatever or if any defect, shrinkage or
other faults appear in the work within twelve months(six months in the case of
work costing Rs. Ten lacs and below except road work) after a certificate final
or otherwise of its completion shall have been given by the Engineer-in-
charge as aforesaid arising out of defect or improper materials or workmanship the
contractor shall upon receipt of a notice in writing on that behalf make the same
good at his own expense or in default the Engineering in- charge cause the same to
be made good by other workmen and deduct the expense from any sums that may
be due or at any time thereafter may become due to the contractor, or from his
security deposit or the proceeds of sale thereof or of a sufficient portion thereof.
The security deposit of the contractor shall not be refunded before the expiry of
twelve months (six months in the case of work costing Rs. Ten lacs and below
except road work}) after the issue of the certificate final or otherwise, of completion
of work, or till the final bill has been prepared and passed whichever is later.
Provided that in the case of road work, if in the opinion of the Engineer-in-charge,
half of the security deposit is sufficient, to meet all liabilities of the contractor under
this contract, half of the security deposit will be refundable after six months and
the remaining half after twelve months of the issue of the said certificate of
completion or till the final bill has been prepared and passed whichever is later-

In case of Maintenance and Operation works of E&M services, the security deposit
deducted from contractors shall be refunded within one month from the date
of final payment or within one month from the date of completion of the
maintenance contract whichever is earlier.

CLAUSE 18

Tools &

Contractor
to Supply

Plants etc.

The contractor shall provide at his own cost all materials (except such special
materials, if any, as may in accordance with the contract be supplied from the
Engineer-in charge’s stores) machinery, tools & plants as specified in Schedule F.
in addition to this, appliances, implements, other plants, ladders, cordage, tackle,
scaffolding and temporary works required for the proper execution of the work,
whether original, altered or substituted and whether included in the specifications
or other documents forming part of the contract or referred to in these conditions
or not, or which may be necessary for the purpose of satisfying or complying with
the requirements of the Engineer-in charge as to any matter as to which under these
conditions he is entitled to be satisfied, or which he is entitled to require together
with carriage therefor to and from the work. The contractor shall also supply
without charge the requisite number of persons with the means and materials,
necessary for the purpose of setting out works, and counting, weighing and
assisting the measurement for examination at any time and from time to time of the
work or materials. Failing his so doing, the same may be provided by the Engineer-
in-charge at the expense of the contractor and the expenses may be deducted, from
any money due to the contractor, under this contract or otherwise and/ or from his
security deposit or the proceeds of sale thereof, or of a sufficient portions thereof.
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Recovery of In every case in which by virtue of the provisions sub-section(i) of Section 12, of the
Compensation | Workmen’s Compensation Act, 1923, AAI is obliged to pay compensation to a
paid to workman employed by the contractor, in execution of the works, AAI will recover
Workmen from the contractor, the amount of the compensation so paid, and, without prejudice
to the rights of the AAI under sub-section(2) of Section 12, of the said act, AAI shall
be at liberty to recover such amount or any part thereof by deducting it from the
security deposit or from any sum due by AAI to the contractor whether under this
contract or otherwise. AAI shall not be bound to contest any claim made against it
under sub-section (1) of Section 12, of the said Act, except on the written request of
the contractor and upon his giving to AAI full security for all costs for which AAI
might become liable in consequence of contesting such claim.
CLAUSE 18B
Ensuring In every case in which by virtue of the provisions of the Contract Labour (Regulation
Payment and | and Abolition) act 1970, and the Contract Labour (Regulation and Abolition) Central
Amenities to | Rules, 1971, AAl is obliged to pay any amounts of wages to a workman employed by
Workers if the contractor in execution of the works, or to incur any expenditure in providing welfare
Contractor and health amenities required to be provided under the above said Act and the rules
fails under Clause 19H or under the AAI Contractor’s Labour Regulations or under the Rules
framed by AAI from time to time for the protection of health and sanitary arrangements
for workers employed by AAI Contractors, AAI will recover from the contractor the
amount of wages so paid or the amount of expenditure so incurred and without prejudice
to the rights of the AAI under sub section (2) of Section 20, sub section (4) of Section
21, of the Contract Labour (Regulation and Abolition) Act, 1970, AAl shall be at liberty
to recover such amount or any part thereof by deducting it from the security deposit or
from any sum due by AAI to the contractor whether under this contract or otherwise
AAI shall not be bound to contest any claim made against it under sub section (1) of
Section 20, sub section (4) of Section 21, of the said Act, except on the written request
of the contractor and upon his giving to the AAI full
security for all costs for which AAI might become liable in contesting such claim.
CLAUSE 19
Labour The contractor shall obtain a valid license under the contract labour (R&A) Act, 1970
laws to be and the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the
complied commencement of the work, and continue to have a valid license until the completion
by the of the work. The contractor shall also abide by the provisions of the Child Labour
Contractor (Prohibition and Regulation) Act, 1986.
The contractor shall also comply with the provisions of the building and other
construction workers (Regulation of Employment & Conditions of Service) Act, 1996
and the building and other Construction Workers Welfare Cess Act, 1996. Any failure
to fulfill these requirements shall attract the penal provisions of this
contract arising out of the resultant non execution of the work.
CLAUSE 19A
| | | No labour below the age of fourteen years shall be employed on the work. |
CLAUSE 19B
Payment of Payment of wages:
wages i The contractor shall pay to labour employed by him either directly or through

subcontractors, wages not less than fair wages as defined in the AAI Contractor’s
Labour Regulation or as per the provisions of the Contract Labour (Regulation and
Abolition) act, 1970 and the contract labour (Regulation and Abolition) Central
Rules, 1971 wherever applicable.

ii The contractor shall, notwithstanding the provisions of any contract to the contrary,
cause to be paid fair wage to labour indirectly engaged on the work,
including any labour engaged by his sub-contractors in connection with the said
work, as if the labour had been immediately employed by him.
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iii In respect of all labour directly or indirectly employed in the works for performance

iv.

V.

Vi.

Vii.

of the contractor’s part of this contract, the contractor shall comply with or cause to
be complied with the Airports Authority of India contractor’s Labour Regulations
made by AAI from time to time in regard to payment of wages wage period,
deductions from wages recovery of wages not paid and deductions unauthorizedly
made, maintenance of wage books or wage slips, publication of scale of wages and
other terms of employment, inspection and submission of periodical returns and all
other matters of the like nature or as per the provisions of the Contract Labour
(Regulation and Abolition) Act, 1970 and the Contract Labour (Regulation and
Abolition) Central Rules, 1971, wherever applicable.

The following deductions shall be permissible to be made by the Engineer-in-

Charge.

a. The Engineer-in-charge concerned shall have the right to deduct from the moneys
due to the contractor or any sum required or estimated to be required for making
good the loss suffered by a worker or workers by reason of non-fulfiliment of the
conditions of the contract for the benefit of the workers, non-payment of wages
or of deductions made from his or their wages which are not justified by their
terms of the contract or non-observance of the Regulations.

b. Under the provision of Minimum Wages (Central) Rule 1950 the contractor is
bound to allow to the labours directly or indirectly employed in the works one
day rest for 6 days continuous work and pay wages at the same rate as for duty.
In the event of default, the Engineer-in-charge shall have the right to deduct the
sum or sums not paid on account of wages for weekly holidays to any labours
and pay the same to the persons entitled thereto from any money due to the
contractor by the Engineer-in-charge concerned.

In the case of Union Territory of Delhi, however, as the all-inclusive minimum daily
wages fixed under Notification of the Delhi Administration No.F.12(162)
MWO / DAB / 43884-91 dated 31.12.1979 as amended from time to time are
inclusive of wages for the weekly day of rest, the question of extra payment for
weekly holiday would notaries.

The contractor shall comply with the provisions of the Payment of wages Act, 1936,
Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947, Maternity Benefits Act,
1961, and the Contractor’s Labour (Regulation and Abolition) Act 1970, or the
modifications thereof or any other laws relating thereto and the rule made thereunder
from time to time.

The contractor shall indemnify and keep indemnified Authority against payments to
be made under and for the observance of the laws aforesaid and the AAI Contractor’s
Labour Regulations without prejudice to his right to claim indemnity from his sub-
contractors.

The laws aforesaid shall be deemed to be a part of this contract and any breach
thereof shall be deemed to be a breach of this contract.

viii. Whatever is the minimum wage for the time being, or if the wage payable is higher

than such wage, such wage shall be paid by the contractor to the workmen directly
without the intervention of Jamadar and that Jamadar shall not be entitled to deduct
or recover any amount from the minimum wage payable to the workmen as and by
way of commission or otherwise.

The contractor shall ensure that no amount by way of commission or otherwise is
deducted or recovered by the Jamadar from the wage of workmen.
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In respect of all labour directly or indirectly employed in the work for the
performance of the contractor’s part of this contract, the contractor shall at his own
expense arrange for the safety provisions as per AAIl Safety Code framed from time
to time and shall at his own expense provide for all facilities in connection
therewith. In case the contractor fails to make arrangement and provide necessary
facilities as aforesaid, he shall be liable to pay a penalty of Rs. 200/- for each default
and in addition, the Engineer-in charge shall be at liberty to make arrangement and
provide facilities as aforesaid and recover the costs incurred in that behalf from the
contractor.

CLAUSE 19D

The contractor shall submit by the 4th and 19th of every month, to the Engineer-
in charge a true statement showing in respect of the second half of the preceding
month and the first half of the current month respectively:

i. the number of labourers employed by him on the work,

ii. their working hours,

iii. the wages paid to him,

iv. the accidents that occurred during the said fortnight showing the
circumstances under which they happened and the extent of damage and injury
caused by them, and

v. the number of female workers who have been allowed maternity benefit
according to Clause 19F and the amount paid to them Failing which the
contractor shall be liable to pay to AAI, a sum not exceeding Rs. 200/- for each
default or materially incorrect statement. The decision of the Engineer- in-
charge shall be final in deducting from any bill due to the contractor; the
amount levied as fine and shall be binding on the contractor.

CLAUSE 19E

In respect of all labour directly or indirectly employed in the works for the
performance of the contractor’s part of this contract, the contractor shall comply
with or cause to be complied with all the rules framed by AAI from time to time
for the protection of health and sanitary arrangements for workers employed by
the AAI and its contractor.

CLAUSE 19F

Leave and pay during leave shall be regulated as follows:
1. Leave:

i. Inthe case of delivery - maternity leave not exceeding 8 weeks, 4 weeks upto
and including the day of delivery and 4 weeks following that day.

ii. In the case of miscarriage - upto 3 weeks from the date of miscarriage.
2. Pay:

i. Inthe case of delivery — leave pay during maternity leave will be at the rate of
women’s average daily earnings, calculated on total wages earned on the days
when full time work was done during a period of three months immediately
preceding the date on which she gives notice that she expects to be confined
or at the rate of Rupee one only a day whichever is greater.

ii.In the case of miscarriage—leave pay at the rate of average daily earning
calculated on the total wages earned on the days when full time work was done
during a period of three months immediately preceding the date of such
miscarriage.

3. Conditions for the grant of Maternity Leave:
No maternity leave benefit shall be admissible to a woman unless she has been
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employed for a total period of not less than six months immediately preceding
the date on which she proceeds on leave.

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed
Form as shown in appendix — 11 and 1V, and the same shall be kept at the place
of work.

CLAUSE19G

In the event of the contractor (s) committing a default or breach of any of the
provisions of the Airports Authority of India Contractor’s Labour Regulations and
Model Rules for the protection of health and sanitary arrangements for the workers
as amended from time to time or furnishing any information or submitting or filling
any statement under the provisions of the above Regulations and Rules which is
materially incorrect, he / they shall, without prejudice to any other liability, pay to
the AAI a sum not exceeding Rs.200/- for every default, breach or furnishing,
making, submitting ,filing such materially incorrect statements and in the event of
the contractor(s) defaulting continuously in this respect, the penalty may be
enhanced to Rs.200/- per day for each day of default subject to a maximum of 5
per cent of the estimated cost of the work put to tender. The decision of the
Engineer-in-Charge shall be final and binding on the parties.

Should it appear to the Engineer-in-Charge that the contractor (s) is / are not
properly observing and complying with the provision of the AAI Contractor’s
Labour Regulations and Model Rules and the provisions of the Contract Labour
(Regulation and Abolition ) Act 1970, and the Contract Labour (R&A) Central
Rules 1971, for the protection of health and sanitary arrangements for work —
people employed by the contractor (s) (hereinafter referred as “the said Rules”) the
Engineer-in-Charge shall have power to give notice in writing to the contractor (s)
requiring that the said Rules be complied with and the amenities prescribed therein
be provided to the work-people within a reasonable time to be specified in the
notice. If the contractor (s) shall fail within the period specified in the notice to
comply with and/ observe the said Rules and to provide the amenities to the work-
people as aforesaid, the Engineer-in-Charge shall have the power to provide the
amenities hereinbefore mentioned at the cost of the contractor (s). The contractor
(s) shall erect, make and maintain at his / their own expense and to approved
standards all necessary huts and sanitary arrangements required for his / their work
—people on the site in connection with the execution of the works, and if the same
shall not have been erected or constructed, according to approved standards, the
Engineer-in-Charge shall have power to give notice in writing to the contractor ()
requiring that the said huts and sanitary arrangements be remodeled and / or
reconstructed according to approved standards, and if the contractor (s) shall fail
to remodel or reconstruct such huts and sanitary arrangements according to
approved standards within the period specified in the notice, the Engineer-in-
Charge shall have the power to remodel or reconstruct such huts and sanitary
arrangements according to approved standards at the cost of the contractor (s).
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The contractor (s) shall at his / their own cost provided his / their labour with a
sufficient number of huts (hereinafter referred to as the camp) on the following
specifications on a suitable plot of land to be approved the Engineer-in-Charge.
i. Facility to be provided
a. The minimum height of each hut at the eaves level shall be 2.10m (7ft.) and
the floor area to be provided will be at the rate of 2.7 sqgm (30 sq. ft.) for
each member of the worker’s family staying with the labourers.
b. The contractor shall in addition construct suitable cooking places having a
minimumareaofl.80mx1.50m(6°x5”) adjacent to the hut for each
family.
¢. The contractor(s) shall also construct temporary latrines and urinals for the
use of the labourers each on the scale of not less than four per each one
hundred of the total strength, separate latrines and urinals being provided
for women.
d. The contractor (s) shall construct sufficient number of bathing and washing
places one unit for every 25 persons residing in the camp. These bathing and
washing places shall be suitably screened.

ii. Specifications

a. All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar
or other suitable local materials as may be approved by the Engineer-in-
Charge in case of sun-dried bricks, the walls should be plastered with mud
gobri on both sides. The floor may be kutcha but plastered with mud gobri
and shall be at least 15 ¢cm (6) above the surrounding ground. The roofs
shall be laid with the thatch or any other materials as may be approved by
the Engineer-in-Charge and the contractor shall ensure that throughout the
period of their occupation, the roofs remain water —tight.

b. The contractor (s) shall provide each hut with proper ventilation.

c. All doors, windows and ventilators shall be provided with suitable leaves for
security purposes.

d. There shall be kept an open space of at least 7.2 m (8 yards) between the
rows of huts which may be reduced to 6m (20 ft.) according to the
availability of site with the approval of the Engineer-in-Charge. Back-to-
back construction will be allowed.

iii. Water Supply

The contractor (s) shall provide adequate supply of water for the use of labourers.
The provisions shall not be less than two gallons of pure and wholesome water per
head per day for drinking purposes and three gallons of clean water per head per
day for bathing and washing purposes. Where piped water supply is available
supply shall be at stand posts and where the supply is from wells or river, tanks
which may be of metal or masonry, shall be provided. The contractor (s) shall also
at his / their own cost make arrangements for laying pipe lines for water supply to
his / their labour camp from the existing mains wherever available and shall pay
all fees and charges therefor.

iv. The site selected for the camp shall be high ground, removed from jungle.

v. Disposal of Excreta:

The contractor (s) shall make necessary arrangement for the disposal of excreta
from the latrines by trenching or incineration which shall be according to the
requirements laid down by the Local Health Authorities. If trenching or
incineration is not allowed, the contractor (s) shall make arrangements for the
removal of the excreta through the Municipal Committee / authority and inform it
about the number of labourers employed so that arrangements may be made by
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such Committee / authority for the removal of excreta. All charges on this account
shall be borne by the contractor and paid direct by him to the Municipality /
authority. The contractor shall provide one sweeper for every eight seats in case of
dry system.

vi. Drainage

The contractor (s) shall provide efficient arrangements for draining away sullage
water so as to keep the camp neat and tidy.

vii. The contractor (s) shall make necessary arrangements for keeping the camp
area sufficiently lighted to avoid accidents to the workers.

viii. Sanitation

The contractor(s) shall make arrangements for conservancy and sanitation in the
labour camps according to the rules of the Local Public Health and Medical
Authorities.

CLAUSE 191

The Engineer-in-Charge may require the contractor to dismiss or remove from the
site of the work any person or persons in the contractors’ employ upon the work
who may be incompetent or misconduct himself and the contractor shall forthwith
comply with such requirements. In respect of maintenance/repair or renovation
works etc. where the labour have an easy access to the individual work premises,
the contractor shall issue identity cards to the labourers, whether temporary or
permanent and he shall be responsible for any untoward action on the part of such
labour. Assistant Manager/Junior Executive will display a list of contractors
working in the colony/Blocks on the notice board in the colony and also at the
service center, to apprise the residents about the same.

CLAUSE 19J

It shall be the responsibility of the contractor to see that the building under
construction is not occupied by anybody unauthorized during construction, and is
handed over to the Engineer-in-Charge with vacant possession of complete
building. If such building though completed is occupied illegally, then the
Engineer-in-Charge shall have the option to refuse to accept the said
building/buildings in that position. Any delay in acceptance on this account will be
treated as the delay in completion and for such delay, a levy upto 5% of tendered
value of work may be imposed by the General Manager Engg. Whose decision
shall be final both with regard to the justification and quantum and be binding on
the contractor. However, the Executive Director Engg., through a notice may
require the contractor to remove the illegal occupation any time on or before
construction and delivery.

CLAUSE 19K

Employment
of skilled /
semiskilled
workers

g—atid the list of qualified tradesmen along with requisite
from recognized Institute to Engineer-in-charge for approval.
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Notwithstanding such approval, if the tradesmen are found to have iha eqyate skill

CLAUSE 19L
Contribution |The ESI and EPF contributions on the part of employer in respectof this contract
of EPF shall be paid by the contractor. These contributionson the part of the employer paid
and ESI by the contractor shall be reimbursed by the Engineer-in-charge to the contractor
on actualbasis. The verification of deployment of labour will be donethrough
biometric attendance system or any other suitable methodby the Engineer in Charge.
The applicable and eligible amount of EPF & ESI shall be reimbursed preferably
within 7 days but not later than 30 days of submission of documentary proof of
payment provided same are in order.
CLAUSE 19 M
Compliance The contractor is required to follow latest NGT guidelines at the construction site
of NGT and any violation of such guidelines will be in his account.
guidelines
CLAUSE 20
Minimum The contractor shall comply with all the provision of the Minimum Wages Act,
Wages 1948, and Contract Labour (Regulation and Abolition) Act, 1970 amended from
Act to be time to time and rules framed thereunder and other labour laws affecting contract
Complied labour that may be brought into force from time to time.
with
CLAUSE 21
Work notto | The contract shall not be assigned or sublet without the written approval of
be sublet. Engineer-in-Charge. And if the contractor shall assign or sublet his contract, or
Action in attempt to do so, or become insolvent or commence any insolvency proceedings or
case of make any composition with his creditors or attempt to do so, or if any bribe,
insolvency gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall

either directly or indirectly, be given, promised or offered by the contractor, or any
of his servants or agent to any public officer or person in the employ of AAl in any
way relating to his office or employment, or if any such officer or person shall
become in any way directly or indirectly interested in the contract, the Engineers
in Charge on behalf of the AAI shall have power to adopt the course specified in
Clause 3 hereof in the interest of AAI and in the event of such course being
adopted, the consequences specified in the said Clause 3 shall ensue.
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CLAUSE 22
All sums payable by way of compensation under any of these conditions shall be
considered as reasonable compensation to be applied to the use of AAI without
reference to the actual loss or damage sustained and whether or not any damage
shall have been sustained.
CLAUSE 23
Changes in Where the contractor is a partnership firm, the previous approval in writing of the
firm’s Engineer-in-Charge shall be obtained before any change is made in the constitution
Constitution | of the firm. Where the contractor is an individual or a Hindu undivided family
to business concern such approval as aforesaid shall likewise be obtained before the
be intimated | contractor enters into any partnership agreement where under the partnership firm
would have the right to carry out the works hereby undertaken by the contractor. If
previous approval as aforesaid is not obtained, the contract shall be deemed to have
been assigned in contravention of Clause21 hereof and the same action may be
taken and the same consequences shall ensue as provided in the said Clause 21.
CLAUSE 24
All works to be executed under the contract shall be executed under the direction
and subject to the approval in all respects of the Engineer-in-Charge who shall be
entitled to direct at what point or points and in what manner they are to be
commenced, and from time to time carried on.
CLAUSE 25
Dispute All disputes or differences which may arise out of or in connection with or
Resolution incidental to the Agreement(s) including any dispute or difference regarding
Mechanism the interpretation of terms and conditions of any clause(s) thereof shall be dealt
and with as provided hereinafter:
Arbitration

(i) Through Mediation: All dispute(s), at the first instance, shall be referred to
the Mediation Committee of Independent Experts (MCIE) or individual

mediator for mediation as per AAI Mediation Policy and applicable laws. All

cost of mediation, shall be borne equally by the parties.

In case either party withdraws from the Mediation or the dispute(s) is not

resolved within 120 days of reference to the Mediation, then the aggrieved party
may invoke arbitration through sub para (ii) within 30 days from the date of receipt
of Partial Settlement Agreement or Failure Report.

(ii) Adjudication through Arbitration: In case no final settlement has been
arrived at between the parties after mediation or partially settled as per sub Para (i)
above, the unresolved dispute(s), on invocation by the aggrieved party shall be
referred for adjudication by arbitration.

Arbitration is restricted to disputes with a value of less than Rs. 10 Crores,

The dispute shall be referred to a sole Arbitrator to be appointed by
Chairman/Member, AAl, after obtaining consent of the other party, as per format
annexed at Annexure-A.

Unless the contract has already been repudiated or terminated, the parties shall, in
every case, continue to proceed to perform their respective obligations under the
agreement.
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Arbitration proceedings shall be conducted in accordance with the provisions of
the Arbitration and Conciliation Act, 1996, as amended from time to time. Fee
payable to the Arbitrator(s) shall be as per Schedule-1V of the Arbitration &
Conciliation Act, 1996 and shall be borne by both the parties equally.

No dispute shall be referred for resolution under this clause through arbitration in
matters for which eviction & recovery procedure is provided under Chapter -VA
of the Airports Authority of India Act, 1994.

“In the event of any dispute or difference relating to the interpretation and
application of the provisions of commercial contract(s) between Central Public
Sector Enterprises (CPSES) / Port Authorities inter-se and also between CPSEs and
Government Departments / Organizations (excluding disputes relating (to
Railways, Income Tax, Customs & Excise Departments), such dispute or
difference shall be taken up by either party for its resolution through AMRCD as
mentioned in DPE OM No. DPE-02/0001/2023-AMRCD-FTS-13578 dated 8th
December 2025 and the decision of AMRCD on the said dispute will be binding
on both the parties."

CLAUSE 26

Contractor to
indemnify
AAIl against
Patent Rights

The contractor shall fully indemnify and keep indemnified the Chairman AAI
against any action, claim or proceeding relating to infringement or use of any patent
or design or any alleged patent or design rights and shall pay and royalties which
may be payable in respect of any article or part thereof included in the contract. In
the event of any claims made under or action brought against AAI in respect of any
such matters as aforesaid, the contractor shall be immediately notified thereof and
the contractor shall be at liberty, at his own expense, to settle any dispute or to
conduct any litigation that may arise there from, provided that the contractor shall
not be liable to indemnify the AAI if the infringement of the patent or design or
any alleged patent or design right is the direct result of an order passed by the
Engineer-in-Charge in this behalf.

CLAUSE 27
Lump sum When the estimate on which a tender is made, includes lump sum in respect of parts
Provisions of the work, the contractor shall be entitled to payment in respect of the items of
in Tender work involved or the part of the work in question at the same rates as are payable

under this contract for such items, or if the part of work in question is not, in the
opinion of the Engineer-in-Charge payable of measurement, the Engineer-in-
Charge may at his discretion pay the lump- sum amount entered in the estimate,
and the certificate in writing of the Engineer-in-Charge shall be final and
conclusive against the contractor with regard to any sum or sums payable to him
under the provision of the clause.
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Action where
no
specifications
are specified

In the case of any class of work for which there is no such specifications as referred
to in Clause 11, such work shall be carried out in accordance with the Bureau of
Indian Standards Specifications. In case there are no such specifications in Bureau
of Indian Standards, the work shall be carried out as per manufacturers’
specifications.

In case there are no such specifications as required above, the work shall be carried
out in all respects in accordance with the instructions and requirements of the
Engineer-in-Charge.

CLAUSE 29
With-holding i. Whenever any claims for payment of a sum of money arises out of or under the
and lien in contract or against the contractor, the Engineer-in-Charge or the AAI shall be
respect of entitled to withhold and also have a lien to retain such sum or sums in whole
sums due from or in part from the security, if any deposited by the contractor and for the
contractor purpose aforesaid, the Engineer-in-Charge or the AAI shall be entitled to

withhold the security deposit if any, furnished as the case may be and also have
a lien over the same pending finalization or adjudication of any such claim. In
the event of the security being insufficient to cover the claimed amount or
amounts or if no security has been taken from the contractor, the Engineer-in-
Charge or the AAI shall be entitled to withhold and have lien to retain to the
extent of such claimed amount or amounts referred to above from any sum or
sums found payable or which may at any time thereafter become payable to the
contractor under the same contract or any other contract with the Engineer-in
Charge of the AAI or any contracting person through the Engineer-in-Charge
pending finalization of adjudication of any such claim.

It is an agreed term of the contract that the sum of money or moneys so withheld
or retained under the lien referred to above by the Engineer-in- Charge or AAI
will be kept withheld or retained as such by the Engineer-in- Charge or AAI
till the claim arising out of or under the contract is determined by the arbitrator.
(if the contract is governed by the arbitration clause) or by the competent court,
as the case may be and that the contractor will have no claim for interest or
damages whatsoever on any account in respect of such withholding or retention
under the lien referred to above and duly notified as such to the contractor. For
the purpose of this clause, where the contractor is a partnership firm or a limited
company, the Engineer-in-Charge or the AAI shall be entitled to withhold and
also have a lien to retain towards such claimed amount or amounts in whole or
in part from any sum found payable

To any partner/limited company as the case may be, whether in his individual
capacity or otherwise.

ii. AAI shall have the right to cause an audit and technical examination of the
works and the final bills of the contractor including all supporting vouchers,
abstract, etc,. to be made after payment of the final bill and if as a result of such
audit and technical examination any sum is found to have been overpaid in
respect of any work done by contractor under the contract or any work claimed
to have been done by the him under the contract and found not to have been
executed, the contractor shall be liable to refund the amount of over payment
and it shall be lawful for AAI to recover the same from him in the manner
prescribed in sub-clause (i) of this clause or in any other manner legally
permissible; and if it is found that the contractor was paid less than what was
due to him under the contract in respect of any work executed by him under it,
the amount of such under payment shall be duly paid by AAI to the contractor,
without any interest there on whatsoever.
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Provided that the AAI shall not be entitled to recover any sum overpaid, nor
the contractor shall be entitled to payment of any sum paid short where such
payment has been agreed upon between the Executive Director Engineering /
General Manager Engineering on the one hand and the contractor on the other
under any term of the contract permitting payment for work after assessment
by the Executive Director Engineering / General Manager Engineering.

CLAUSE 29 A

Lien in respect
of claims in
other Contracts

Any sum of money due and payable to the contractor (including the security
deposit refundable to him) under the contract may be withheld or retained by
way of lien by the Engineer-in-Charge or the AAI or any other contracting
person or persons through Engineer-in-Charge against any claim of the
Engineer-in-Charge or AAI or such other person or persons in respect of
payment of a sum of money arising out of or under any other contract made by
the contractor with the Engineer-in-Charge or the AAI or with such other
person or persons.

It is an agreed term of the contract that the sum of money so withheld or
retained under this clause by the Engineer-in-Charge or the AAI will be kept
withheld or retained as such by the Engineer-in-Charge or the AAI or till his
claim arising out of the same contract or any other contract is either mutually
settled or determined by the arbitration clause or by the competent court, as the
case may be and that the contractor shall have no claim for interest or damages
whatsoever on this account or on any other ground in respect of any sum of
money withheld or retained under this clause and duly notified as such

to the contractor.

CLAUSE 30

Employment of
coal mining or
controlled area
labour not
permissible

The contractor shall not employ coal mining or controlled area labour falling
under any category whatsoever or in connection with the work or recruit labour
from area within a radius of 32 km (20 miles) of the controlled area. Subject as
above the contractor shall employ imported labour only i.e., deposit imported
labour or labour imported by contractors from area, from which import is
permitted.

Where ceiling price for imported labour has been fixed by State or Regional
Labour Committees not more than that ceiling price shall be paid to the labour
by the contractor.

The contractor shall immediately remove any labourer who may be pointed out
by the Engineer-in-Charge as being a coal mining or controlled area labourer.
Failure to do so shall render the contractor liable to pay to AAI a sum calculated
at the rate of Rs.10/- per day per labourer. The certificate of the Engineer-in —
Charge about the number of coal mining or controlled area labourer and the
number of days for which they worked shall be final and binding upon all
parties to this contract.

iv. It is declared and agreed between the parties that the aforesaid stipulation in this

clause is one in which the public are interested within the meaning of the
exception in Section 74 of Indian Contract Act, 1872.

Explanation:-

Controlled area mean the following areas:

Districts of Dhanbad, Hazaribagh, Jamtara- Sub-Division under Santhal
Pargana Commissionery, District of Bankuara, Birbhum, Burdwan, District of
Bilaspur. Any other area which may be declared a Controlled Area by or with
the approval of the Central Government.
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Unfiltered
water supply

The contractor(s) shall make his/their own arrangements for water required for the
work and nothing extra will be paid for the same. This will be subject to the
following conditions.

That the water used by the contractor (s) shall be fit for construction purposes
to the satisfaction of the Engineer-in-Charge.

The Engineer-in-Charge shall make alternative arrangements for supply of
water at the risk and cost of contractor (s) if the arrangements made by the
contractor(s)forprocurementofwaterareintheopinionoftheEngineer-in-

Charge, unsatisfactory.

CLAUSE 31A

Departmental
water supply, if
available

Water if available may be supplied to the contractor by the department subject to
the following conditions: -

The water charges @1% shall be recovered on gross amount of the work done.
The contractor(s) shall make his/their own arrangement of water connection
and laying of pipelines from existing main of source of supply.

The Department do not guarantee to maintain uninterrupted supply of water
and it will be incumbent on the contractor (s) to make alternative arrangements
for water at his/their own cost in the event of any temporary break down in the
AAT’s water main so that the progress of his/their work is not held up for want
of water. No claim of damage or refund of water charges

will be entertained on account of such break down.

CLAUSE 32

Alternate water
arrangements

i. Where there is no piped water supply arrangement and the water is taken by

the contractor from the wells or hand pump constructed by the AAI, no charge
shall be recovered from the contractor or that account. The contractor shall,
however, draw water at such hours of the day that it does not interfere with the
normal use for which the hand pumps and well are intended. He will also be
responsible for all damage and abnormal repairs arising out of his use, the cost
of which shall be recoverable from him. The Engineer-in-Charge shall be the
final authority to determine the cost recoverable from the contractor on this
account and his decision shall be binding on the contractor.

ii. The contractor shall be allowed to construct temporary wells in AAI land for

taking water for construction purposes only after he has got permission of the
Engineer-in-Charge in writing. No charges shall be recovered from the
contractor on this account but the contractor shall be required to provide
necessary safety arrangements to avoid any accidents or damage to adjacent
buildings, roads and service lines. He shall be responsible for any accidents or
damage caused due to construction and subsequent maintenance of the wells
and shall restore the ground to its original condition after the wells are
dismantled on completion of the work.
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Return of
Surplus
materials

Notwithstanding anything contained to the contrary in this contract, where any
materials for the execution of the contract are procured with the assistance of AAI
either by issue from AAI stocks or purchase made under orders or permits or
licenses issued by AAI, the contractor shall hold the said materials economically
and solely for the purpose of the contract and not dispose of them without the
written permission of the AAI and return, if required by the engineer-in-Charge,
all surplus or unserviceable materials that may be left with him after the completion
of the contract or at its termination for any reason whatsoever on being paid or
credited such prices as the Engineer-in-Charge shall determine having due regard
to the condition of the materials. The price allowed to the contractor however shall
not exceed the amount charged to him excluding the element of storage charges.
The decision of the Engineer-in-Charge shall be final and conclusive. In the event
of breach of the aforesaid condition, the contractor shall in addition to throwing
himself open to action for contravention of the terms of the license or permit and/or
for criminal breach of trust, be liable to AAI for all moneys, advantages or profits
resulting or which in the usual course would have resulted to him by reason of such
breach.

CLAUSE 34

Hire of
plant &
Machiney

i. The Contractor shall arrange at his own expense all tools, plant, machinery and

AAIl will, if such item is avallable h|r the-centractor at rates to be agreed
@ \In such a case, all the conditions

be made over and taken back & departmental equipment yard / shed shown
in Schedule ‘C’ and the contra attbear the cost of carriage from the place
of issue to the site of work /Yhe contractor shall be responsible to return
the plant and machinery j

the site of work or else an operation and otherwise during transit including
damage to or loss of pla {

charge shall be tiie §gle’udge to determine the liability of the contractor and its
extent in this regacd ard’hi$ decision shall be final and binding on the contractor.
iii. The plar éry as stipulated above will be issued as and when
available required by the contractor. The contractor shall arrange his
programm rk/according to the availability of the plant and machinery and
no claimyhatSoexer, will be entertained from him for any delay in supply by

the departmen
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om and inclusive of
date of the

iii. The hire charges shall be recovered at the prescribed ra
the date the plant and machinery made over upto apd inclusive
return in good order even though the same may no
cause except major breakdown due to no fault of the
requiring more than three working days continuousl

machinery gets out of order requiring major repairs as a
in- charge shall record the date and time of receipt of suc

iv.

Vi,

hire charges for overtime to be borne
the normal proportionate

vii. The contractor shall|releas¢ the plant and machinery every seventh day for
periodical servicing and / or wash oyt which may take about three to four
hours or more. Hire ch ay shall be recovered from the contractor
for the day of-ser

machinery suppliedta_the contractor will be maintained by the Department
and will be countersignedtly the contractor or his authorised agent daily. In

C-NIL, I-NIL, O-NIL GCC-62




Clauses of Contract

A'k-*

Xi.

Xii.

Xiil.

Xiv.

occasion. (a) In case rollers for consolidation a
hlmself Iog book for such rollers shall be

The contractor shall be responsible 16 return the plant and machinery in the
condition in which it was handed 0 And\ he shall be responsible for

loss of parts, and for all lo s_failuré to return the same soon after
the completion of the wort ich~twas issued. The Engineer-in-charge
shall be the sole judge to determiin ity of the contractor and its extent
in this regard and his decision.s and binding on the contractor.

of days he is called upont i the Engineer-in-charge to suspend
execution of the work, prpvi - plant and machinery in question have
in fact, remained idle with\the contractor because of the suspension.

In the event of the efuiring any item of plant and machinery
issued by AAI ough not stlulated for issue in Schedule ‘C’ any time after
taking delivery a issue, he may return it after two days written
notice or at Zny #q ptice if he agrees to pay hire charges for two

charge to use thesaid plant and machinery during the said period of two
days as he likes incliding hiying out to a third party.

CLAUSE 35
Condition i.  The contractor undertakes to make arrangement for the supervision of the
relating to use work by the firm supplying the tar or bitumen used.
of asphaltic ii.  The contractor shall collect the total quantity of tar or bitumen required for the
materials work as per standard formula, before the process of painting is started and

shall hypothecate it to the Engineer-in-Charge. If any bitumen or tar remains
unused on completion of the work on account of lesser use of materials in
actual execution of for reasons other than authorised changes of specifications
and abandonment of portion of work, a corresponding deduction equivalent to
the cost of unused materials as determined by the Engineer-in-Charge shall be
made and the material return to the contractors. Although the materials are
hypothecated to AAI, the contractor undertakes the responsibility for their
proper watch, safe custody and protection against all risks. The materials shall
not be removed from site of work without the consent of the Engineer-in-
Charge in writing.
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iii—The contractor shall be responsible for rectifying defects noticed within a year
from the date of completion of the work and the portion of the security deposit
relating asphaltic work shall be refunded after the expiry of this
period.

CLAUSE 36

Employment of
Technical Staff
and employees

Contractors Superintendence, Supervision, Technical staff & Employees

i. The contractor shall provide all necessary superintendence during execution of
the work and all along thereafter as may be necessary for proper fulfilling of
the obligations under the contract.

The Contractor shall immediately after receiving letter of acceptance of the
tender and before commencement of the work, intimate in writing to the
Engineer-in-Charge, the name (s), qualifications experience, age, address (s)
and other particulars along with certificates, of the principal technical
representative to be charge of the work and other technical representative (s)
who will be supervising the work. Minimum requirement of such technical
representative (s) and their qualifications and experience shall not be lower
than specified in schedule ‘F”. The Engineer-in-Charge shall within 3 days of
receipt of such communication intimate in writing his approval or otherwise
of such a representative (s) to the contractor. Any such approval may at any
time be withdrawn and in case of such withdrawal, the contractor shall appoint
another such representative (s) according to the provisions of this clause.
Decision of the tender accepting authority shall be final and binding on the
contractor in this respect. Such a principal technical representative and other
technical representative (s) shall be appointed by the contractor soon after
receipt of the approval from Engineer-in-charge and shall be available at site
before start of work.

All the provisions applicable to the principal technical representative under the
clause will also be applicable to other technical representative(s). The
principal technical representative and other technical representative (s) shall
be present at the site of work for supervision at all times when any construction
activity is in progress and also present himself/themselves, as required to the
Engineer-in-Charge and / or his designated representative to take instructions.
Instructions given to the principal technical representative or other technical
representative (s) shall be deemed to have the same force as if these have been
given to the contractor. The Principal Technical Representative and other
technical representatives shall be actually available at site fully during all
stages of execution work, during recording /checking / test checking of
measurements of works whenever so required by the Engineer-in-Charge and
shall also note down instructions conveyed by the Engineer-in-Charge or his
designated representative (s) in the site order book and shall affix his/their
signature in token of noting down the instructions and in token of acceptance
of measurements / checked measurements / test checked measurements. The
representative (s) shall not look after any other work. Substitutes, duly
approved by engineer — in-Charge of the work in similar manner as aforesaid
shall be provided in event of absence of any of the representative (s) by more
than two days. If the Engineer—in—Charge, whose decision in this respect is
final and binding on the contractor, is convinced that no such technical
representative (s) is/are effectively appointed or is/are effectively attending
or fulfilling the provision of this clause, a recovery (non-refundable) shall
be effected from the contractor as
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specified in Schedule ‘F’ and the decision of the Engineer—in- Charge as
recorded in the site order book and measurement recorded checked/test
checked in Measurement Books shall be final and binding on the contractor.
Further if the contractor fails to appoint suitable technical Principal technical
representative and / or other technical representative (s) and if such appointed
persons are not effectively present or are absent by more than two days
without duly approved substitute or do not discharge their responsibility
satisfactorily, the Engineer—in—Charge shall have full powers to suspend the
execution of the work until such date as suitable other technical representative
(s) is / are appointed and the contractor shall be held responsible for the delay
so caused to the work. The contractor shall submit a certificate of employment
of the technical representative (s) (in the form of copy of Form- 16 or CPF
deduction issued to the Engineer employed by him) along with every running
account bill / final bill and shall produce evidence if at any times so required
by the Engineer—in—Charge.

The contractor shall provide and employ on the site only such technical
assistants as are skilled, and experienced in their respective fields and such
foremen and supervisory staff as are competent to give proper supervision to
the work. The contractor shall provide and employ skilled, semi-skilled and
unskilled labour as is necessary for proper and timely execution of the work.
The Engineer-in-Charge shall be at liberty to object to and require the
contractor to remove from the works any person who in his opinion
misconducts himself, or is incompetent or negligent in the performance of his
duties or whose employment is otherwise considered by the Engineer-in
Charge to be undesirable. Such person shall not be employed again at works
site without the written permission of the Engineer-in-Charge and the persons
so removed shall be replaced as soon as possible by competent substitutes.

The contractor shall not change his engineer/supervisory staff after approval
of the Engineer-In-Charge. If Contractor wants to replace any of his staff due
to unavoidable circumstances, he will seek permission of Engineer-In- Charge
indicating reasons for such change, qualification and experience of the
alternative employee suggested by him. The qualification and experience of
the alternative staff shall not be inferior to the person employed earlier.

CLAUSE 37
Levy/Taxes/ 1. Taxes:
R_oyalty/ Land a. Rates to be quoted by the parties should be inclusive of all taxes, duties,
License fee - .
CESS, fee, royalty charges etc. levied under any statute but exclusive of
payable by .
GST for all the items
Contractor

b. However, GST, as applicable, shall be paid to the contractor, for any
taxable supply / services / construction rendered by the agency to AAl,
against a valid GST invoice as per terms and conditions of the contract.

c. In case supplies /services / works involve imports; the same should be
identified separately.
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2. Royalty:

a. The contractor shall at his own expense, provide all materials required for
the works other than those which are to be supplied by AAI. The contractor
shall deposit royalty and obtain necessary permit for collection of stone,
sand, red bajri, kankar etc. from the local authority in the matter and will
abide by the notification issued by Central Govt. / State Government /
Local State Authorities as applicable from time to time in this regard. The
contractor is also bound to allow deduction from his bills any difference
in statutory taxes/royalty and penalty proposed by Local State Authorities
to AAI till finalization of settlement of all demands in this regard by
Central / State Govt.

b. This will also be applicable to forest produce.

c. If pursuant to or under any law, notification or order any royalty, cess or
the like becomes payable by the AAI and does not any time become
payable by the contractor to the State Government. Local authorities in
respect of any material used by the contractor in the works then in such a
case, it shall be lawful to the AAI and it will have the right and be entitled
to recover the amount paid in the circumstances as aforesaid from dues of
the contractor.

3. License fee for land

a. Land/space (Paved/ Unpaved Covered-AC or Non-AC), to the extent
allotted to contractors during execution of work for the purpose of
installation of plants, labour camps, cement go down, site office, stacking
of materials shall be provided at free of cost upto defect liability period/
maintenance period.

b. A security deposit at the rate of Rs. 500/- per sgm in the form of DD/BG
shall be deposited by the contractor. In case contractor do not deposit
security deposit same shall be deducted from Ist Running Account Bill.

¢. Such security deposit shall be released only after allotted land has been
fully vacated by the contractor to entire satisfaction of Engineer-in- Charge.
If contractor fails to vacate the allotted land/ space (Paved/ Unpaved/
Covered-AC/ Non-AC) after Defect Liability Period/ Maintenance Period
of the work shall be charged as per prevailing license fee of the airport plus
25% penalty over that.

CLAUSE 38

Conditions for
reimbursement
of levy/taxes if
levied after
receipt of
tenders

1.Rates to be quoted by the parties should be inclusive of all taxes, duties, CESS,
fee, royalty charges etc. levied under any statute applicable on last stipulated
date of receipt of tender including extension if any but exclusive of GST. No
adjustment i.e. increase or decrease shall be made for any variation in the rate of
GSI Building and Other Construction Workers Welfare Cess or any tax, levy or
Cess applicable on inputs.
However, effect of variation, as per Govt. order after the last date of receipt of
tender including extension if any, in rates of GST or Building and Other
Construction Workers Welfare Cess or imposition or repeal of any other tax, levy
or Cess applicable on output of the works contract shall be adjusted on either side,
increase or decrease.
Provided further that for Building and Other Construction Workers Welfare Cess
or any tax (other than GST), levy or Cess varied or imposed after the last date of
receipt of tender including extension if any, any increase shall be reimbursed to
the contractor only if the contractor necessarily and properly pays such increased
amount of taxes / levies / Cess.
Provided further that such increase in tax / levy / Cess including GST shall not
reimbursed if made in the extended period of contract for which the contractor
alone is responsible for delay as determined by authority for extension of time
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under Clause 5 in Schedule F.

2. The contractor shall keep necessary books of accounts and other documents for
the purpose of this condition as may be necessary and shall allow inspection of
the same by a duly authorised representative of AAI or the Engineer-in-Charge
and further shall furnish such other information /document as the Engineer-in-
Charge may require from time to time.

3. The contractor shall, within a period of 30 days of the imposition of any such
further tax or levy or Cess, give a written notice thereof to the Engineer-in-
charge that the same is given pursuant to the condition, together with all
necessary information / documents relating thereto.

CLAUSE 39

Termination of
contract on

Without prejudice to any of the rights or remedies under this contract, if the
contractor dies, the Engineer-in-charge on behalf of the AAI shall have the option

death of of terminating the contract without compensation to the contractor.
contractor
CLAUSE 40
If relative The contractor shall not be permitted to tender for works in AAI wherein his near
working in AAI | relative is posted as an Officer responsible for award and execution of work. He
then the shall also intimate the names of persons who are working with him in any capacity
contractor not | or/ are subsequently employed by him and who are near relatives to any officer of
allowed to AALl. Any breach of this condition by the Contractor would render him, the contract
tender. liable to be rejected at any stage.
NOTE: By the term “near relatives” is meant wife, husband, parents and grand
parents, children and grandchildren, brothers and sisters, uncles, aunts and cousins
and their corresponding in-laws.
CLAUSE 41

No any officer
in Department
of Engineering
to work as
contractor
within one year
of retirement

Engineer or any officer employed in engineering or administrative duties in an
engineering department of AAI shall not work as a contractor or employee of
contractor for a period of one year after his retirement from AAI service without
the prior permission of AAI in writing. This contract is liable to be cancelled if
either the contractor or any of his employees is found at any time to be such a
person who had not obtained the permission of AAl as aforesaid, before submission
of the tender or engagement in the contractor’s service, as the case may be.
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CLAUSE 41(a)

Integrity Pact | Signing of Integrity Pact (As per Appendix XVIII) is/ ma
and bidder/contractor if provided so in Schedule F.
Independent
External
Monitor.

tory for every

a.

take following actions.
a. If contractor commits a\violati i mmitments and obligations

epder process and forfelture of his

Pact after award of the contract,
e contract and shall be entitled to

action for violation of its commitments and
gken earlier again commits a violation, the
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Code of
Integrity

No official of AAI or a bidder shall act in contravention of the codes which includes

(i) Prohibition of

(a) making offer, solicitation or acceptance of bribe, reward or gift or any material

benefit, either directly or indirectly, in exchange for an unfair advantage in the

procurement process or to otherwise influence the procurement process.

(b) any omission, or misrepresentation that may mislead or attempt to mislead so

that financial or other benefit may be obtained or an obligation avoided.

(c) any collusion, bid rigging or anticompetitive behavior that may impair the

transparency, fairness and the progress of the procurement process.

(d) improper use of information provided by the procuring entity to the bidder with

an intent to gain unfair advantage in the procurement process or for personal gain.

(e) any financial or business transactions between the bidder and any official of the

procuring entity related to tender or execution process of contract, which can affect

the decision of the procuring entity directly or indirectly.

(f) any coercion or any threat to impair or harm, directly or indirectly, any party or

its property to influence the procurement process.

(9) obstruction of any investigation or auditing of a procurement process.

(h) making false declaration or providing false information for participation in a

tender process or to secure a contract.

(if) Disclosure of conflict of interest.

(iii) Disclosure by the bidder of any previous transgressions made in respect of the
provisions of sub-clause 41(b)(i) with any entity in any country during the last
three years or of being debarred by any other procuring entity.

CLAUSE 42

Return of
material and
recovery for
excess material
issued.

i.  After completion of the work and also at any intermediate stage in the event
of non-reconciliation of materials issued, consumed and in balance — (see
Clause 10), Theoretical quantity of materials issued by the AAI for use in the
work shall be calculated on the basis and method given hereunder;

a. Quantity of cement & bitumen shall be calculated on the basis of quantity
of cement & bitumen required for different items of work as shown in the
Schedule of Rates mentioned in Schedule ‘F’. In case any item is executed
for which standard co-efficient for the consumption of cement or bitumen
are not available in the above mentioned schedule / statement or cannot
be derived from the same shall be calculated on the basis of standard
formula to be laid down by the Engineer-in-Charge.

b. Theoretical gquantity of steel reinforcement or structural steel sections
shall be taken as the quantity required as per design or as authorised by
Engineer-in- Charge, including authorised lap pages, chairs etc. plus 3%
wastage due to cutting into pieces, such theoretical quantity being
determined and compared with the actual issues each diameter-wise,
section wise and category wise separately.

c. Theoretical quantity of G.l. & C.I. or other pipes, conduits, wires and
cables pig lead and G.l. / M.S. sheets shall be taken as quantity actually
required and measures plus 5% for wastage due to cutting into pieces
(except in the case of G.1./M.S. sheets it shall be 10%), such determination
& comparison being made diameter-wise &category-wise.

d. For any other material as per actual requirements.

ii.  Over the theoretical quantities of materials so computed a variation shall be
allowed as specified in Schedule ‘F’. The difference in the net quantities of
material actually issued to the contractor and the theoretical quantities

C-NIL, I-NIL, O-NIL GCC-69




Clauses of Contract

AN

SN

including such authorised variation, if not returned by the contractor or if not
fully reconciled to the satisfaction of the Engineer-in-Charge within fifteen
days of the issue of written notice by the Engineer-in-Charge to this effect
shall be recovered at the rates specified in Schedule ‘F’, without prejudice to
the provision of the relevant conditions regarding return of materials
governing the contract. Decision of Engineer-in-Charge in regard to
theoretical quantities of materials, which should have been actually used as
per the Annexure of the standard schedule of rates and recovery at rates
specified in Schedule ‘F’ shall be final and binding on the contractor. For
nonscheduled items, the decision of the Engineer — in - charge regarding
theoretical quantities of materials which should have been actually used, shall
be final and binding on the contractor.

0. The said action under this clause is without prejudice to the right of the AAI
to take action against the contractor under any other conditions of contract for
not doing the work according to the prescribed specifications.

h.  For materials brought by the contractor for use in item of work at site, similar
theoretical consumption shall be prepared and submitted to the Engineer-in-
Charge for verification. If it is found that material consumed in the work is
less than the theoretical consumption after taking into account permissible
minus variation, the recovery for corresponding material shall be
effected as per rates specified in schedule ‘F’ under Clause 42.

CLAUSE 43

Compensation
during warlike
situations / act
of terrorism

The work (whether fully constructed or not) and all materials, machines, tools and
plants scaffolding, temporary buildings and other things connected therewith shall
be at the risk of the contractor until the work has been delivered to the Engineer-
in-Charge and a certificate from him to that effect obtained. In the event of the
work or any materials properly brought to the site for incorporation in the work
being damaged or destroyed in consequence of hostilities or warlike operation or
act of terrorism, the contractor shall when ordered (in writing) by the Engineer-in-
Charge to remove any debris from the site, collect and properly stack or remove in
store all serviceable materials salvaged from the damaged work and shall be paid
at the contract rates in accordance with the provision of this agreement for the work
of clearing the site of debris, stacking or removal of serviceable material and for
reconstruction of all works ordered by the Engineer- in-Charge, such payments
being in addition to compensation upto the value of the work original executed
before being damaged or destroyed and not paid for.

In case of works damaged or destroyed but not already measured and paid for, the
compensation shall be assessed by the Engineer-in charge upto Rs. 5,000/- and by
the Executive Director Engg. concerned for a higher amount. The contractor shall
be paid for the damages / destruction suffered and for restoring the material at the
rate based on analysis of rates tendered for in accordance with the provision of the
contract. The certificate of the Engineer-in- Charge regarding the quality and
quantity of materials and the purpose for which they were collected shall be final
and binding on all parties to this contract.

Provided always that no compensation shall be payable for any loss in consequence
of hostilities or warlike operation (a) unless the contractor had taken all such
precautions against air raid as are deemed necessary by the A.R.P. Officers or the
Engineer-in- Charge (b) for any material etc. not on the site of the work or for any
tools plant, machinery, scaffolding, temporary building and other things not
intended for the work.

In the event of the contractor having to carry out reconstruction as aforesaid, he
shall be allowed such extension of time for its completion as is considered
reasonable by the Engineer — in - charge.
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Apprentices
Act provisions
to be complied

The contractor shall comply with the provisions of the Apprentices Act, 1961 and
the rules and orders issued thereunder from time to time. If he fails to do so, his
failure will be a breach of the contract and the Executive Director Engg. / General

with Manager (Engg.) may, in his discretion, cancel the contract. The contractor shall
also be liable for any pecuniary liability arising on account of any violation by him
of the provisions of the said Act.
CLAUSE 45
Release of The Security Deposit of the work shall be refunded if no labour complaint has been

security deposit

received from the labour officer till the due date of its payment. If a labour
complaint is received during this period, the Engineer-in-Charge shall, after issue
of notice in this regard to the contractor, withheld the amount required to settle the
complaint from his security deposit and refund the balance amount.

CLAUSE 46
Contractor’s i. From commencement to completion of the Works, the Contractor shall take
Liability and full responsibility for the case thereof and for taking precautions to prevent
Insurance of loss or damage and to minimize loss or damage to the greatest extent possible
Works and shall be liable for any damage or loss that may happen to the Works or

any part thereof and all AA I’s T & P from any cause whatsoever (save and

except the Excepted Risks) and shall at his own cost repair and make good the

same so that at completion, the Works and all AAI’s T & P shall be in good
order and condition and in conformity in every respect with the requirements
of the Contract and instructions of the Engineer-in-Charge.

ii. Inthe event of any loss or damage to the Works or any Part thereof or to any
T & P, to any material or articles at the Site from any of the Excepted Risks
the following provisions shall have effect:

a. The Contractor shall, as may be directed in writing by the Engineer-in-
Charge, remove from the Site any debris and so much of the works as shall
have been damaged, taking to AAI’s store such AAI’s T & P, articles
and/or materials as may be directed,;

b. The contractor shall, as may be directed in writing by the Engineer-in-
Charge, proceed with the erection and completion of the Works under and
in accordance with the provisions and Conditions of the Contract; and

iii. Provided always that the Contractor shall not be entitled to payment under the
above provisions in respect of so much loss or damage as has been occasioned
by any failure on his part to perform his obligation under the Contract or not
taking precautions to prevent loss or damage or minimize the amount of such
loss or damage.

iv. Without limiting its obligations and responsibilities under other clauses of
General Conditions of Contracts, the contractor at his own cost shall insure
in the joint name of AAI and the contractor, against all losses or damages from
whatever cause, arising (other than the accepted risks )for which he is
responsible under the terms of the contract and in such manner that the AAI
and the contractor are covered during the period of construction of works and
any loss or damage occasioned by the contractor in the course of any operation
carried out by them for the purpose of complying with its obligations of
defects liability clause hereof;

a. All works including temporary works to their full value executed from
time to time.

b. The construction materials and equipments to their full value brought on
to the site by the contractor.
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Vi.

The Contractor shall indemnify and keep indemnified AAI against all losses
and claims for injuries or damage to any persons or any property whatsoever
which may arise out of or in consequence of the construction and maintenance
of Works and against all claims, demands proceedings, damage costs, charges
and expenses whatsoever in respect of or in relation there to.

Before commencing execution of the work, the Contractor shall, without in
any way limiting his obligations and responsibilities under this condition,
insure at his own cost against any damage, loss or injury which may occur to
any AAI property, or to any person for at least the minimum amount of
Rs.1.00 lakh with unlimited number of occurrences (including any employee
of AAI) by or arising out of carrying out of the Contract.

vii. The contractor shall at all times indemnify AAI against all claims, damages or

viii.

Xi.

Xii.

compensation under the provisions of Payment or Wages Act,1936, Minimum
Wages Act, 1948, Employer’s Liability Act, 1938, the Workmen’s
Compensation Act, 1923, Industrial Disputes Act, 1947 and the Maternity
Benefit Act, 1961 or any modifications thereof or any other law relating
thereto and rules made there under from time to time or as a consequence of
any accident or injury to any workman or other persons in or about the Works,
whether in the employment of the Contractor or not, his agents or servants,
and also against all costs, charges and expenses of any suit, action or
proceedings arising out of such accident or injury and against all sum or sums
which may with the consent of the Contractor be paid to compromise or
compound any claim. Without limiting his obligations and liabilities as above
provided, the Contractor shall insure against all claims, damages or
compensation payable under the Workmen’s Compensation Act, 1923 or any
modification thereof or any other law relating there to.

All insurance mentioned above shall be affected with any subsidiary of the
General Insurance Company of India or by a company approved by the
Insurance Regulatory Authority of India.

The aforesaid insurance policy / policies shall provide that they shall not be
cancelled till the Engineer-in-Charge has agreed to their cancellation in
writing.

The Contractor shall prove to the Engineer-in-Charge from time to time that
he has taken out all the insurance policies referred to above and has paid the
necessary premiums for keeping the policies alive till expiry of the Defects
Liability Period. A self-certified copy of such policies is required to be
submitted to the Engineer-in-charge.

The Contractor shall ensure that similar insurance policies are taken out by his
subcontractors (if any) and shall be responsible for any claims or losses to
AAI resulting from their failure to obtain adequate insurance protection in
connection thereof. The contractor shall produce or cause to be produced by
his subcontractor (if any) as the case may be, the relevant policy or policies
and premiums receipts as and when required by the Engineer-in-Charge. A
self-certified copy of such policies is required to be submitted to the Engineer-
in-charge.

If the Contractor and/or his subcontractor (if any) shall fail to effect and keep
in force the insurance referred to above or any other insurance which he/they
may be required to effect under the terms of the Contract then and in any such
case AAIl may, without being bound to, effect and keep in force any such
insurance and pay such premium or premiums as may be necessary for that
purpose and from time to time deduct the amount equivalent to 150% of
premium or premiums as may be by AAI from any moneys due or which may
become due to the Contractor or recover the same as a debt due from the
Contractor only after issuing notice to contractor in this regard.
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Engineer-In-Charge shall ensure that all applicable insurances shall be
in force without any break as per contract requirement to avoid any
losses to AAI on account of non-availability of insurance policies and/or
break in insurances policies.

In case contractor takes Contractor All Risk (CAR) Policy in joint name of
AAI and Contractor for full tendered value along with third party liability
(max of 10% of tendered value or as applicable as per Insurance Regulatory
Authority of India) then there is no requirement for taking separate insurance
by sub-contractors.

However, workmen compensation policy is required to be taken separately by
main contractor and sub-contractor for workers employed by them.

CLAUSE 47

Composite
Contract and
responsibilitie
s of main
agency

i. The tenders have been called for ggmposite work consisting of civil construction

and other associated specializéd wo
applicable for each subhead of x
criteria for the main work shall

. The pre-qualification criteria shall be

ved to execute only those specialized
A\meet PQ criteria individually.

hich he meets all requirements of pre-
qualification includi a), technical and technological requirement
specified in the PQ cr

Main contractor will assotiate expert agencies for the execution of specialized

criteria. In such case
specialized wgrkwitf approval of the NIT approving authority. The main
contractor shallin he names of only those agencies who fully meet the
PQ criteria for eachspeeialized work for the acceptance of the department.

at~Qe-subdmitted to the engineer-in-charge in writing giving full
justifigatien for xhange of agency. The proposal should include name of the
alterplaté~agency/along with his financial, technical capabilities and work
expertengce in the appropriate field. Such change shall be allowed only after
receiving apprgval from the competent authority.

Q
5
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Composite
contract-

Tripartite
agreement

This clause isapplicable for the works for which the estimated cost put to tender
is more than Rs.500.00 crores.
The main contractor shall finalise his Ja
execution of work with specialized
subhead of works on receipt of work o
materials and performance of syste
The main contractor shall arran
contractor and associated agencies
the engineer-in-charge. Majs
responsible for quality of wo
Main contractor shall submit g
within 1/12" of stipulated cemplgtion period or within one month from issue of

s and conditions and mode of
Gefcios ¥or all works covered in various
der but/specifications, preferred makes of

hremain as specified in tender document.

Abheads on receipt of work order from
of and expert agency shall be jointly
ormance of the system.

application seeking acceptance for the name of
associated agency. Appra gjection for the name of associated agency shall be
accorded thereafter byt apptoving authority within a period of 15 days each
subhead wise.

The main contracto

bmit duly signed tripartite agreement on the format
/121 of stipulated completion period or 60 days

Conditions of
composite
contract

Main contractor shall be responsible for submission of earnest money.

The mobilization advance shall be paid to i ntractor as per terms and
conditions of contract and indicated under Clausé /10 B. The first installment of
mobilization advance shall be correspon e value of work which shall be
executed by the main contractor. TheVglbsequent mobilization advances

corresponding to value of work co aﬁ' i—each subhead shall be released on

signing of each Tripartite Agreement # pert agency for the same.
The security deposit shall be deducted frghq the running bills of main contractor after
adjustment of full earnest money. @

Main contractor shall be respofsibie

indicated in the NIT. The compenss
contractor only.

The coordination meetings ca
associated expert agericies a

er’completion of work as per time schedule
gn for the delay shall be levied on the main

d=0y AAI or its representative shall be attended by
and when required. Expert agency shall be
responsible for technfca dness, quality of work and adherence to tender
specifications. The mainsgntyactor as well as associated agency shall

be responsible for rectification of deficiencies noticed in specialized work.
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Payment
Conditions for
Composite
Contract

It will be the responsibility of main contractor to finalize expert agencies for
the execution of works covered\ndex all subheads of NIT and get the tripartite
agreements signed as per NIT rgquirgruént at an early date. The main contractor
shall not be paid for value of\work covered under second running bill &
Agreements are signed by all agencies

The main contractor tti ratio of work which shall govern the ratio of
direct payment to theSexperi/agency and to the main contractor for each

agreement. Thug_di

same ratio from the~Qet-pdyment (after all deductions).
i ill Tox_specialized work shall be processed as per terms and

Clause 48

Escrow
Account

through Escrow Account opened by the contractor. Ho
less than Rs.500 Cr., it shall be at the discretion of Technica
to opt for Escrow account or not. The bank charges for
borne by contractor. The detailed conditions of Escrow
consultation with associated bank.

Mobilization advance for mobilization of resources—a

able to utilize 25% (or as decided by TS aut(zg%7

concurrence of Engineer-in Charg
through Escrow Account by the Ba

The Contractor shg
utilization of fund

aximum of three working days. The terms and condition
nt shall be finalized with bank according to terms and conditions
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AIRPORTS AUTHORITY OF INDIA

SAFETY CODE

1. Suitable Scaffolds should be provided for workmen for all works that cannot safely be done
from the ground, or from solid construction except such short period work as can be done safely
from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder
and if the ladder is used for carrying materials as well suitable footholds and hand-hold shall be
provided on the ladder and the ladder shall be given an inclination not steeper than ¥ato 1 (%
horizontal and 1vertical).

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended
from an overhead support or erected with stationary support shall have a guard rail properly
attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or
platform of such scaffolding on staging and extending along the entire length of the outside and
ends thereof with only such opening as may be necessary for the delivery of materials. Such
scaffolding or staging shall be so fastened as to prevent it from swaying from the building or
structure.

3. Working platforms, gangways and stairways should be so constructed that they should not sag
unduly or unequally, and if the height of the platform or the gangway or the stairway is more
than 3.6 m (12ft.) above ground level or floor level, they should be closely boarded, should
have adequate width and should be suitably fastened as described in (2) above.

4. Every opening in the floor of a building or in a working platform shall be provided with suitable
means to prevent the fall of person or materials by providing suitable fencing or railing whose
minimum height shall be 90cm.(3ft.)

5. Safe means of access shall be provided to all working platforms and other working places.
Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length
while the width between side rails in rung ladder shall in no case be less than 29 cm. (11 2 )
for ladder upto and including 3m. (10ft.) in length. For long ladders, this width should be
increased at least /4~ for each additional 30cm. (1 foot) of length. Uniform step spacing of not
more than 30cm shall be kept. Adequate precautions shall be taken to prevent danger from
electrical equipment. No materials on any of the site or work shall be so stacked or placed as to
cause danger or inconvenience to any person or the public. The contractor shall provide all
necessary fencing and lights to protect the public from accident and shall be bound to bear the
expenses of defence of every suit, action or other proceedings at law that may be brought by
any person for injury sustained owing to neglect of the above precautions and to pay any
damages and cost which may be awarded in any such suit, action or proceedings to any such
person on which may, with the consent of the contractor, be paid to compensate any claim by
any such person.

6. a. Excavation and Trenching — All trenches 1.2 m. (4ft.) or more in depth, shall at all times
be supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof,
Ladder shall extend from bottom of the Trench to at least 90cm (3fts) above the surface of
the ground. The side of the trenches which are 1.5 m. (5 ft.) or more in depth shall be stepped
back to give suitable slope or securely held by timber bracing, so as to avoid the danger of
sides collapsing. The excavated material shall not be placed within 1.5 m. (5 ft.) of the edges
of the trench or half of the depth of the trench whichever is more. Cutting shall be done from
top to bottom. Under no circumstances, undermining or undercutting shall be done.
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b. Safety Measures for digging bore holes: -

i. If the bore well is successful, it should be safely capped to avoid caving and collapse
of the bore well. The failed and the abandoned ones should be completely refilled to
avoid caving and collapse;

ii.  During drilling, Sign boards should be erected near the site with the address of the
drilling contractor and the Engineer-in-charge of the work;

iii. Suitable fencing should be erected around the well during the drilling and after the
installation of the rig on the point of drilling, flags shall be put 50 Mtr all around the
point of drilling to avoid entry of people /animals;

iv. After drilling the bore well, a cement platform (0.50 Mtr x 0.50 Mtr x 1.20 Mtr) 0.60
Mtr above ground level and 0.60 Mtr below ground level should be constructed around
the well casing;

v. After the completion of the bore well, the contractor should cap the bore well properly
by welding steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs
over the soil. This should be done even while repairing the pump;

vi. After the bore well is drilled the entire site should be brought to the ground level;

7. Demolition — Before any demolition work is commenced and also during the progress of the

work,

i) All roads and open areas adjacent to the work site shall either be closed or suitably
protected.

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or apparatus
used by the operator shall remain electrically charged.

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire or
explosion or flooding. No floor, roof or other part of the building shall be so overloaded
with debris or materials as to render it unsafe.

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge
should be kept available for the use of the person employed on the site and maintained in a
condition suitable for immediate use, and the contractor should take adequate steps to ensure
proper use of equipment by those concerned. The following safety equipment shall invariably
be provided.

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be
provided with protective footwear and protective goggles.

ii) Those engaged in white washing and mixing or stacking of cement bags or any material
which is injurious to the eyes shall be provided with protective goggles.

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields.

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated
at sufficiently safe intervals.

v) When workers are employed in sewers and manholes, which are in active use, the
contractors shall ensure that the manhole covers are opened and ventilated at least for an
hour before the workers are allowed to get into the manholes, and the manholes so opened
shall be cordoned off with suitable railing and provided with warning signals or boards to
prevent accident to the public. In addition, the contractor shall ensure that the following
safety measures are adhered to:-

a) Entry for workers into the line shall not be allowed except under supervision of the Sr.
Superintendent (Engg.) or any other higher officer.

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3
hours before any man is allowed to enter into the manhole for working inside.

c) Before entry, presence of toxic gases should be tested by inserting wet lead acetate paper
which changes colour in the presence of such gases and gives indication of their presence.
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d)

e)

Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In
case, no Oxygen is found inside the sewer line, workers should be sent only with oxygen
kit.

Safety belt with rope should be provided to the workers. While working inside the
manholes, such rope should be handled by two men standing outside to enable him to be
pulled out during emergency.

The area should be barricaded or condoned off by suitable means to avoid mishaps of any
kind. Proper warning signs should be displayed for the safety of the public whenever
cleaning works are undertaken during night or day.

No smoking or open flames shall be allowed near the blocked manhole being cleaned.
The malba obtained on account of cleaning of blocked manholes and sewer lines should be
immediately removed to avoid accidents on account of slippery nature of the malba.
Workers should not be allowed to work inside the manhole continuously. He should be
given rest intermittently. The Engineer-in-Charge may decide the time upto which a worker
may be allowed to work continuously inside the manhole.

Gas masks with Oxygen Cylinder should be kept at site for use in emergency.
Air-blowers should be used for flow of fresh air through the manholes. Whenever called
for, portable air blowers are recommended for ventilating the manholes. The Motors for
these shall be vapour proof and of totally enclosed type. Non-sparking gas engines also
could be used but they should be placed at least 2 meters away from the opening and on the
leeward side protected from wind so that they will not be a source of friction on any
inflammable gas that might be present.

The workers engaged for cleaning the manholes / sewers should be properly trained before
allowing to work in the manhole.

The workers shall be provided with Gumboots or non-sparking shoes bump helmets and
gloves non-sparking tools safety lights and gas masks and portable air blowers (when
necessary). They must be supplied with barrier cream for anointing the limbs before
working inside the sewer lines.

Workmen descending a manhole shall try each ladder stop or rung carefully before putting
his full weight on it to guard against insecure fastening due to corrosion of the rung fixed
to manhole well.

If a man has received a physical injury, he should be brought out of the sewer immediately
and adequate medical aid should be provided to him.

The extent to which these precautions are to be taken depend on individual situation but the
decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an
individual case will be final.

(vi) The Contractor shall not employ men and women below the age of 18 years on the work

a)
b)

c)

of painting with products containing lead in any form. Wherever men above the age of 18
are employed on the work of lead painting, the following precaution should be taken: -
No paint containing lead or lead products shall be used except in the form of paste or ready-
made paint.

Suitable face masks should be supplied for use by the workers when paint is applied in the
form of spray or a surface having lead paint is dry rubbed and scrapped.

Overall, shall be supplied by the contractors to the workmen and adequate facilities shall
be provided to enable the working painters to wash during and on the cessation of work.

9.  Anadditional clause (viii)(i) of AAI Safety Code (iv) the Contractor shall not employ women
and men below the age of 18 on the work of painting with product containing lead in any form,
wherever men above the age of 18 are employed on the work of lead painting, the following
principles must be observed for such use:

i)
i)

White lead, sulphate of lead or product containing these pigments, shall not be used in
painting operation except in the form of pastes or paint ready for use.

Measures shall be taken, wherever required in order to prevent danger arising from the
application of a paint in the form of spray.
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10.

11.

12.

13.

iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust
caused by dry rubbing down and scraping.

iv) Adequate facilities shall be provided to enable working painters to wash during and on
cessation of work.

v) Overall, shall be worn by working painters during the whole of working period.

vi) Suitable arrangement shall be made to prevent clothing put off during working hours being
spoiled by painting materials.

vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be
subsequently verified by medical man appointed by competent authority of AAI.

viii)  AAI may require, when necessary medical examination of workers.

ix) Instructions with regard to special hygienic precautions to be taken in the painting trade
shall be distributed to working painters.

When the work is done near any place where there is risk of drowning, all necessary equipments
should be provided and kept ready for use and all necessary steps taken for prompt rescue of
any person in danger and adequate provision, should be made for prompt first aid treatment of
all injuries likely to be obtained during the course of the work.

Use of hoisting machines and tackle including their attachments, anchorage and supports shall

conform to the following standards or conditions:

i) (a) These shall be of good mechanical construction, sound materials and adequate strength
and free from patent defects and shall be kept repaired and in good working order.

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be
of durable quality and adequate strength, and free from patent defects.

ii) Every crane driver or hoisting appliance operator shall be properly qualified and no person
under the age of 21 years should be in charge of any hoisting machine including any
scaffolding winch or give signals to operator.

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley
block used in hoisting or as means of suspension, the safe working load shall be ascertained
by adequate means. Every hoisting machine and all gear referred to above shall be plainly
marked with the safe working load. In case of a hoisting machine having a variable safe
working load each safe working load and the condition under which it is applicable shall
be clearly indicated. No part of any machine or any gear referred to above in this paragraph
shall be loaded beyond the safe working load except for the purpose of testing.

iv) In case of departmental machines, the safe working load shall be notified by the Electrical
Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe
working load of the machine to the Engineer-in-Charge whenever he brings any machinery
to site of work and get it verified by the electrical Engineer concerned.

Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances
should be provided with efficient safeguards. Hoisting appliances should be provided with such
means as will reduce to the minimum the risk of accidental descent of the load. Adequate
precautions should be taken to reduce to the minimum the risk of any part of a suspended load
becoming accidentally displaced. When workers are employed on electrical installations which
are already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as
may be necessary should be provided. The worker should not wear any rings, watches and carry
keys or other materials which are good conductors of electricity.

All scaffolds, ladders and other safety devices mentioned or described herein shall be

maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed
while it is in use. Adequate washing facilities should be provided at or near places of work.
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14.

15.

16.

These safety provisions should be brought to the notice of all concerned by display on a notice
board at a prominent place at work spot. The person responsible for compliance of the safety
code shall be named therein by the contractor.

To ensure effective enforcement of the rules and regulations relating to safety precautions the
arrangements made by the contractor shall be open to inspection by the Labour Officer or
Engineer-in- Charge of the department or their representatives.

Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the
contractor from the operations of any other Act or Rules in force in the Republic of India.
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MODEL RULES FOR THE PROTECTION OF

HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS

EMPLOYED BY AAIOR ITS CONTRACTORS

1. APPLICATION
These rules shall apply to all buildings and construction works in charge of AAI in which
twenty or more workers are ordinarily employed or are proposed to be employed in any day
during the period during which the contract work is in progress.

2. DEFINITION
Work place means a place where twenty or more workers are ordinarily employed in connection
with construction work on any day during the period during which the contract work is in
progress.

3. FIRST-AID FACILITIES

(i)

At every work place, there shall be provided and maintained, so as to be easily
accessible during working hours, first-aid boxes at the rate of not less than one box for
150 contract labour or part thereof ordinarily employed.
The first-aid box shall be distinctly marked with a red cross on white back ground and
shall contain the following equipment.

For work places in which the number of contract labour employed does not
exceed 50 Each first —aid box shall contain the following equipments:

6 small sterilized dressings

3 medium size sterilized dressings

3 large size sterilized dressings

3 large sterilized burn dressings

1 (30 ml) bottle containing a two per cent alcoholic solution of iodine.

1 (30 ml) bottle containing Salvolatile having the dose and mode of administration
indicated on the label.

1 snake bite lancet.

1 (30 gms) bottle of potassium permanganate crystals.

1 pair scissors.

1copy of the first-aid leaflet issued by the Director General, Factory Advice Service
and Labour Institute, Government of India.

1 bottle containing 100 tablets (each of 5 gms) of aspirin.

Ointment for burns.

A bottle of suitable surgical antiseptic solution.

For work places in which the number of contract labour exceed 50. Each first-
aid box shall contain the following equipments.

12 small sterilized dressings.

6 medium size sterilized dressings.

6 large size sterilized dressings

6 large size sterilized burn dressings.

6 (15 gms) packets sterilized cotton wool.

1 (60 ml). Bottle containing two per cent alcoholic solution iodine.

1 (60 ml) bottle containing Sal volatile having the dose and mode of administration
indicated on the label.

1 roll of adhesive plaster.

1 snake bite lancet.

1 (30 gms) bottle of potassium permanganate crystals.

1 pair scissors.

1 copy of the first-aid leaflet issued by the Director General Factory Advice Service
and Labour Institute / Government of India.

A bottle containing 100 tablets (each of 5 gms) of aspirin.
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14.  Ointment for burns.
15. A bottle of suitable surgical antiseptic solution.

(iif) Adequate arrangements shall be made for immediate recoupment of the equipment when
necessary.

(iv) Nothing except the prescribed contents shall be kept in the First-aid box.

(v)  The first-aid box shall be kept in charge of a responsible person who shall always be readily
available during the working hours of the workplace.

(vi) aperson in charge of the First-aid box shall be a person trained in First-aid treatment in the
work places where the number of contract labour employed is 150 or more.

(vii) In work places where the number of contract labour employed is 500 or more and hospital
facilities are not available within easy distance from the works. First-aid posts shall be
established and run by a trained compounder. The compounder shall be on duty and shall be
available at all hours when the workers are at work.

(viii) Where work places are situated in places which are not towns or cities, a suitable motor
transport shall be kept readily available to carry injured person or person suddenly taken ill
to the nearest hospital.

4. DRINKING WATER

i) In every work place, there shall be provided and maintained at suitable places, easily
accessible to labour, a sufficient supply of cold water fit for drinking.

ii) Where drinking water is obtained from an intermittent public water supply, each work place
shall be provided with storage where such drinking water shall be stored.

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine
drain or other source of pollution. Where water has to be drawn from an existing well which
is within such proximity of latrine, drain or any other source of pollution, the well shall be
properly chlorinated before water is drawn from it for drinking. All such wells shall be
entirely closed in and be provided with a trap door which shall be dust and waterproof.

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and
opened only for cleaning or inspection which shall be done at least once a month.

5. WASHING FACILITIES

i) In every work place adequate and suitable facilities for washing shall be provided and
maintained for the use of contract labour employed therein.

ii) Separate and adequate cleaning facilities shall be provided for the use of male and female
workers.

iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic
condition.

6. LATRINES AND URINALS

i) Latrines shall be provided in every work place on the following scale namely:
a) Where female are employed, there shall be at least one latrine for every 25females.
b) Where males are employed, there shall be at least one latrine for every 25males.

ii) Provided that, where the number of males or females exceeds 100, it shall be sufficient if
there is one latrine for 25 males or females as the case may be upto the first 100, and one for
every 50thereafter.

iii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have
a proper door and fastenings.

iv) Construction of latrines: The inside walls shall be constructed of masonry or some suitable
heat-resisting nonabsorbent materials and shall be cement washed inside and outside at least
once a year, Latrines shall not be of a standard lower than bore hole system.
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v) (a) Where workers of both sexes are employed, there shall be displayed outside each block
of latrine and urinal, a notice in the language understood by the majority of the workers “For
Men only” or “For Women Only” as the case maybe.

(b) The notice shall also bear the figure of a man or of a woman, as the case may be.

vi) There shall be at least one urinal for male workers upto 50 and one for female workers upto
fifty employed at a time, provided that where the number of male or female workmen, as the
case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males or
females upto the first 500 and one for every 100 or part thereafter.

vii) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean
and sanitary condition at all times.

(b) Latrines and urinals other than those connected with a flush sewage system shall comply
with the requirements of the Public Health Authorities.

viii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in
or near the latrines and urinals.

ix) Disposal of excreta: Unless otherwise arranged for by the local sanitary authority,
arrangements for proper disposal of excreta by incineration at the work place shall be made
by means of a suitable incinerator. Alternately excreta may be disposed of by putting a layer
of night soil at the bottom of a pucca tank prepared for the purpose and covering it with a
15 cm. Layer of waste or refuse and then covering it with a layer of earth for a fortnight
(when it will turn to manure).

X) The contractor shall at his own expense, carry out all instructions issued to him by the
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in
respect of the contractor’s workmen or employees on the site. The contractor shall be
responsible for payment of any charges which may be levied by Municipal or Cantonment
Authority for execution of such on his behalf.

7. PROVISION OF SHELTER DURING REST

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the
other two for rest separately for the use of men and women labour. The height of each shelter
shall not be less than 3 meters (10 ft.) from the floor level to the lowest part of the roof. These
shall be kept clean and the space provided shall be on the basis of 0.6 sq.m. (6 sft) per head.
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the
building under construction or other alternative accommodation to be used for the purpose.

8. CRECHES

i) At every work place, at which 20 or more women workers are ordinarily employed, there
shall be provided two rooms of reasonable dimensions for the use of their children under
the age of six years. One room shall be used as a play room for the children and the other
as their bedroom. The rooms shall be constructed with specifications as per clause19H
(i) a,b & c.

ii)  Therooms shall be provided with suitable and sufficient openings for light and ventilation.
There shall be adequate provision of sweepers to keep the places clean.

iii)  The contractor shall supply adequate number of toys and games in the play room and
sufficient number of cots and beddings in the bedroom.

iv)  The contractor shall provide one ayaa to look after the children in the créche when the
number of women workers does not exceed 50 and two when the number of women workers
exceed50.

v)  The use of the rooms earmarked as créches shall be restricted to children, their attendants
and mothers of the children.
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9.

CANTEENS

i)

i)
i)

iv)
vi)
vii)

viii)
iX)
xi)

xii)

xiii)

Xiv)
XV)

XVi)

XVii)

In every work place where the work regarding the employment of contractor labour is likely

to continue for six months and where in contract labour numbering one hundred or more

are ordinarily employed, an adequate canteen shall be provided by the contractor for the

use of such contract labour.

The canteen shall be maintained by the contractor in an efficient manner.

The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing

places separately for workers and utensils.

The canteen shall be sufficiently lighted at all times when any person has access to it.

The floor shall be made of smooth and impervious materials and inside walls shall be

limewashed or colour washed at least once in each year. Provided that the inside walls of

the kitchen shall be lime washed every four months.

The premises of the canteen shall be maintained in a clean and sanitary condition.

Waste water shall be carried away in suitable covered drains and shall not be allowed to

accumulate so as to cause a nuisance.

Suitable arrangements shall be made for the collection and disposal of garbage.

The dining hall shall accommodate at a time 30 per cent of the contract labour working at

time.

The floor area of the dining hall, excluding the area occupied by the service counter and

any furniture except tables and chairs shall not be less than one square metre (10 sft) per

diner to be accommodated as prescribed in sub-Rule(ix).

(a) A portion of the dining hall and service counter shall be partitioned off and reserved for

women workers in proportion to their number. (b) Washing places for women shall be

separate and screened to secure privacy.

Sufficient tables stools, chairs or benches shall be available for the number of diners to be

accommodated as prescribed in sub-Rule (ix).

(@) 1. There shall be provided and maintained sufficient utensils crockery, furniture and any

other equipment necessary for the efficient running of the canteen.

2.The furniture utensils and other equipment shall be maintained in a clean and hygienic

condition.

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided

and maintained.

2. A service counter, if provided, shall have top of smooth and impervious material.

3. Suitable facilities including an adequate supply of hot water shall be provided for the

cleaning of utensils and equipments.

The food stuffs and other items to be served in the canteen shall be in conformity with the

normal habits of the contract labour.

The charges for food stuffs, beverages and any other items served in the canteen shall be

based on ‘No Profit, No loss’ and shall be conspicuously displayed in the canteen.

In arriving at the price of foodstuffs, and other article served in the canteen, the following

items shall not be taken into consideration as expenditure namely: -

a) The rent of land and building.

b) The depreciation and maintenance charges for the building and equipments provided
for the canteen.

c) The cost of purchase, repairs and replacement of equipments including furniture,
crockery, cutlery and utensils.

d) The water charges and other charges incurred for lighting and ventilation.

e) The interest and amounts spent on the provision and maintenance of equipments
provided for the canteen.

The accounts pertaining to the canteen shall be audited once every 12 months by registered

accountants and auditors.
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10. ANTI-MALARIAL PRECAUTIONS

11.

12.

The contractor shall at his own expense, conform to all anti-malarial instructions given to him
by the Engineer-in-Charge including the filling up of any borrow pits which may have been
dug by him.

The above rules shall be incorporated in the contracts and in notices inviting tenders and shall
form an integral part of the contracts.

AMENDMENTS

AAI may, from time to time, add to or amend these rules and issue directions - it may consider

necessary for the purpose of removing any difficulty which may arise in the administration
thereof.
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AIRPORTS AUTHORITY OF INDIA
Contractor’s Labour Regulations
1. SHORT TITLE

These regulations may be called the AAI Contractors Labour Regulations.

2. DEFINITIONS

(i) Workman means any person employed by AAI or its contractor directly or indirectly

through a subcontractor with or without the knowledge of the AAI to do any skilled, semiskilled

or unskilled manual, supervisory, technical or clerical work for hire or reward, whether the

terms of employment are expressed or implied but does not include any person: -

a) Who is employed mainly in a managerial or administrative capacity: or

b) Who, being employed in a supervisory capacity draws wages exceeding five hundred
rupees per menses or exercises either by the nature of the duties attached to the office or by
reason of powers vested in him, functions mainly of managerial nature: or

c) Who is an out worker, that is to say, person to whom any article or materials are given out
by or on behalf of the principal employers to be made up cleaned, washed, altered,
ornamental finished, repaired adopted or otherwise processed for sale for the purpose of the
trade or business of the principal employers and the process is to be carried out either in the
home of the out worker or in some other premises, not being premises under the control
and management of the principal employer. No person below the age of 14 years shall be
employed to act as a workman.

(ii) Fair Wages means wages whether for time or piece work fixed and notified under the
provisions of the Minimum Wages Act from time to time.

(iii) Contractors shall include every person who undertakes to produce a given result other
than a mere supply of goods or articles of manufacture through contract labour or who supplies
contract labour for any work and includes a subcontractor.

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act.

3. i) Normally working hours of an adult employee should not exceed 9 hours a day. The working
day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more
than 12 hours on any day.

ii) When an adult worker is made to work for more than 9 hours on any day or for more than
48 hours in any week, he shall be paid over time for the extra hours put in by him at double the
ordinary rate of wages.

iii) a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance with
the provisions of the Minimum Wages (Central) Rules 1960 as amended from time to time
irrespective of whether such worker is governed by the Minimum Wages Act or not.

b) Where the minimum wages prescribed by the Central/State Government under the
Minimum Wages Act are not inclusive of the wages for the weekly day of rest, the worker shall
be entitled to rest day wages at the rate applicable to the next preceding day, provided he has
worked under the same contractor for a continuous period of not less than 6days.

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a
normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one of
the five days immediately before or after the normal weekly holiday and pay wages to such
worker for the work performed on the normal weekly holiday at overtime rate.

4. DISPLAY OF NOTICE REGARDING WAGES ETC.
The contractor shall before he commences his work on contract, display and correctly maintain
and continue to display and correctly maintain in a clear and legible condition in conspicuous
places on the work, notices in English and in the local Indian languages spoken by the majority
of the workers giving the minimum rates of wages fixed under Minimum Wages Act, the actual
wages being paid, the hours of work for which such wage are earned, wages periods, dates of
payments of wages and other relevant information as per Appendix’ VIII’.
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5,
()
(i)
(iii)

(iv)
)
(vi)
(vii)
(viii)
(iX)

)

(xi)

(i)

(i)

PAYMENT OF WAGES

The contractor shall fix wage periods in respect of which wages shall be payable.

No wage period shall exceed one month.

The wages of every person employed as contract labor in an establishment or by a contractor
where less than one thousand such persons are employed shall be paid before the expiry of
seventh day and in other cases before the expiry of tenth day after the last day of the wage
period in respect of which the wages are payable.

Where the employment of any worker is terminated by or on behalf of the contractor the wages
earned by him shall be paid before the expiry of the second working day from the date on which
his employment is terminated.

All payment of wages shall be made on a working day at the work premises and during the
working time and on a date notified in advance and in case the work is completed before the
expiry of the wage period, final payment shall be made within 48 hours of the last working day.
Wages due to every worker shall be paid to him direct or to other person authorized by him in
this behalf.

All wages shall be paid in current coin or currency or in both.

Wages shall be paid without any deductions of any kind except those specified by the Central
Government by general or special order in this behalf or permissible under the Payment of
Wages Act1956.

A notice showing the wages period and the place and time of disbursement of wages shall be
displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge
under acknowledgement.

It shall be the duty of the contractor to ensure the disbursement of wages in the presence of the
Senior Superintendent Engg or authorized representative of the Engineer-in-Charge who will
be required to be present at the place and time of disbursement of wages by the contractor to
workmen.

The contractor shall obtain from Engineer in charge or the authorized representative of the
Engineer-in-Charge a certificate under his signature at the end of the entries in the “Register
of Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form:
“Certified that the amount shown in column No. ............ has been paid to the workman
concerned in my presenceon .............. ) RO ”?

Note: In case of payment of wages paid through bank, the contractor shall submit a copy of
bank statement for relevant period duly signed by him.

FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES

The wages of a worker shall be paid to him without any deduction of any kind except the
following:

a) Fines

b) Deductions for absence from duty i.e. from the place or the places where by the terms of his
employment he is required to work. The amount of deduction shall be in proportion to the period
for which he was absent.

c¢) Deduction for damage to or loss of goods expressly entrusted to the employed person for
custody, or for loss of money or any other deduction which he is required to account, where
such damage or loss is directly attributable to his neglect or default.

d) Deduction for recovery of advances or for adjustment of overpayment of wages,

advances granted shall be entered in a register.

e) Any other deduction which the Central Government may from time to time allow.

No fines should be imposed on any worker save in respect of such acts and omissions on his
part as have been approved of by the Chief Labour Commissioner.

Note: An approved list of Acts and Omissions for which fines can be imposed is enclosed at
Appendix-XI1.
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(iii)

(iv)

v)
(vi)

(i)

(i1)
(iii)
(iv)

v)

(vi)
(vii)
(viii)

No fine shall be imposed on a worker and no deduction for damage or loss shall be made from
his wages until the worker has been given an opportunity of showing cause against such fines
or deductions.

The total amount of fine which may be imposed in any one wage period on a worker shall not
exceed an amount equal to three paise in a rupee of the total wages, payable to him in respect
of that wage period.

No fine imposed on any worker shall be recovered from him by installment, or after the
expiry of sixty days from the date on which it was imposed.

Every fine shall be deemed to have been imposed on the day of the act or omission in respect.
of which it was imposed.

LABOUR RECORDS

The contractor shall maintain a Register of persons employed on work on contract in Form
X111 of the CL(R&A) Central Rules 1971 (Appendix VI)

The contractor shall maintain a Muster Roll register in respect of all workmen employed by
him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix VII).
The contractor shall maintain a Wage Register in respect of all workmen employed by him on
the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VIII)
Register of accident - The contractor shall maintain a register of accidents in such form as
may be convenient at the work place but the same shall include the following particulars:

@) Full particulars of the labourers who met with accident.
(b) Rate of Wages

(©) Sex

(d) Age

(e) Nature of accident and cause of accident

()] Time and date of accident

(0) Date and time when admitted in Hospital
(h) Date of discharge from the Hospital

M Period of treatment and result of treatment

()] Percentage of loss of earning capacity and disability as assessed by Medical officer
(K) Claim required to be paid under Workmen’s Compensation Act.

() Date of payment of compensation

(m) Amount paid with details of the person to whom the same was paid

(n) Authority by whom the compensation was assessed.

(o) Remarks

The contractor shall maintain a Register of Fines in the Form XII of the CL(R&A) Rules
1971(Appendix-XI11I).

The contractor shall display in a good condition and in a conspicuous place of work the
approved list of acts and omissions for which fines can be imposed (Appendix-XII)

The contractor shall maintain a Register of deductions for damage or loss in Form XX of
the CL (R&A) Rules 1971(Appendix-XIV)

The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules
1971(Appendix-XV)

The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules
1971(Appendix-XVI).

ATTENDANCE CARD-CUM-WAGE SLIP

The contractor shall issue an Attendance card-cum-wage slip to each workman employed by
him in the specimen form at(Appendix-1X)

The card shall be valid for each wage period.

The contractor shall mark the attendance of each workman on the card twice each day, once at
the commencement of the day and again after the rest interval, before he actually starts work.
The card shall remain in possession of the worker during the wage period under reference.

C-NIL, I-NIL, O-NIL GCC-88



[ ]
AAl Contractor’'s Labour Regulations \IAIb‘_x

v)
(vi)

10.

11.

12.

13.

14.

15.
(i)

a)

The contractor shall complete the wage slip portion on the reverse of the card at least a day
prior to the disbursement of wages in respect of the wage period under reference.

The contractor shall obtain the signature or thumb impression of the worker on the wage slip
at the time of disbursement of wages and retain the card with himself.

EMPLOYMENT CARD
The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules
1971 to each worker within three days of the employment of the worker (Appendix-X).

SERVICE CERTIFICATE

On termination of employment for any reason whatsoever the contractor shall issue to the
workman whose services have been terminated, a Service certificate in Form XV of the
CL(R&A) Central Rules 1971.

PRESERVATION OF LABOUR RECORDS

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in
original for a period of three years from the date of last entries made in them and shall be made
available for inspection by the Engineer-in-Charge or Labour Officer or any other officers
authorised by the Ministry of Urban Development in this behalf.

POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY

The Labour Officer or any person authorized by Central Government on their behalf shall have
power to make enquiries with a view to ascertaining and enforcing due and proper observance
of Fair Wage Clauses and the Provisions of these Regulations. He shall investigate into any
complaint regarding the default made by the contractor or subcontractor in regard to such
provision.

REPORT OF LABOUR OFFICER

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of
his investigation or enquiry to the Engineer-in-Charge concerned indicating the extent, if any,
to which the default has been committed with a note that necessary deductions from the
contractor’s bill be made and the wages and other dues be paid to the labourers concerned. In
case an appeal is made by the contractor under Clause 13 of these regulations, actual payment
to labourers will be made by the Engineer-in-Charge after G.M. Engg. has given his decision
on such appeal.

(i) Engineer-in-Charge shall arrange payments to the labour concerned within 45 days from the
receipt of the report from the Labour Officer or the G.M. Engineer as the case maybe.

APPEAL AGAINST THE DECISION OF LABOUR OFFICER

Any person aggrieved by the decision and recommendations of the Labour Officer or other
person so authorised may appeal against such decision to the Engineer-in-Charge concerned
within 30 days from the date of decision, but subject to such appeal, the decision of the officer
shall be final and binding upon the contractor.

PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER
A workman shall be entitled to be represented in any investigation or enquiry under these
regulations by:

An officer of a registered trade union of which he is a member.

An officer of a federation of trade unions to which the trade union referred to in Clause (a) is
affiliated.
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c)

(i)

(iii)

16.

17.

18.

Where the employer is not a member of any registered trade union, by an officer of a registered
trade union, connected with the industry in which the worker is employed or by any other
workman employed in the industry in which the worker is employed.

An employer shall be entitled to be represented in any investigation or enquiry under these
regulations by:

An officer of an association of employers of which he is a member.

An officer of a federation of associations of employers to which association referred to in
Clause(a) is affiliated.

Where the employers is not a member of any association of employers, by an officer of
association of employer connected with the industry in which the employer is engaged or by
any other employer, engaged in the industry in which the employer is engaged.

No party shall be entitled to be represented by a legal practitioner in any investigation or
enquiry under these regulations.

INSPECTION OF BOOKS AND SLIPS

The contractor shall allow inspection of all the prescribed labour records to any of his workers
or to his agent at a convenient time and place after due notice is received or to the Labour
Officer or any other person, authorised by the Central Government on his behalf .

SUBMISSION OF RETURNS
The contractor shall submit periodical returns as may be specified from time to time.

AMENDMENTS

The Central Government/AAI may from time to time add to or amend the regulations and on
any question as to the application/interpretation or effect of those regulations the decision of
the General Manager (Engg.) concerned shall be final.
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To

APPENDIX-I

FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT & AMOUNT
WITHHELD AGAINST COMPENSATION FOR DELAY IN INDIVIDUAL CONTRACT

(On Non-Judicial Stamp Paper of Rs.100/-)

[Refer Clause 1Aand 2B]

The Airports Authority of India

In consideration of the Airport Authority of India having its head office at New Delhi
[hereinafter called the “AAI” which expression shall unless repugnant to the subject or context
include its administrator, successors and assigns) having agreed under the terms and condition

of Contract AgreementNO. ............cccoeevevinnn.. dated ..oooovviieiie made
between.......... and AALI in connection with the Work of .............c.cccooiiininnn, (hereinafter
called the said contract) to accept Deed of Guarantee as herein provided for
RS.viiiiiiiii, (Rupees................ only) from a Nationalized Bank in lieu of the

Security deposit to be made by the contractor or lieu of the amount withheld towards
compensation for delay pending final extension of time to be made from the contractors

contained in the said Contractor. We, the...........c........... bank (hereinafter referred to as “the
said Bank” and having our registered office at................ccocvvrnennn. do hereby undertake and

agree to identify and keep indemnified AAI from time to time to the extent of
RS.ooiiiiiiiiiii (RUPEES....ccovveiireeiieeeiieeeee only) against any loss or damage, cost,,

charges and expenses caused to or suffered by or that may be caused to or suffered by AAI by
reason of any breach or breaches by the said Contractor of any of the terms and condition
contained in the said contract and to unconditionally pay the amount claimed by AAI on
demand and without demur to the extent a foresaid.

WEe..oo i Bank, further agree that AAI shall be the sole judge of and
as to whether the said Contractor has committed any breach or breaches of any of the terms and
conditions of the said contract and the extent of loss, damage, costs, charges and expenses
caused to or suffered by or that may be caused to or suffered by AAI on account thereof and
the decision of AAI that the said Contractor has committed such breach and breaches and as to
the amount or amounts of loss, damage, costs, charges and expenses caused to or suffered of
that may be caused to or suffered by AAI from time to time shall be final and binding on us.

We, the said Bank, further agree that the Guarantee herein contained shall remain in full force
and effect during the period that would be taken for the performance of the said contracts and
till all the dues of AAI under the said contract or by virtue of any of the terms and conditions
governing the said contract including compensation for delay if any as decided by AAI, have
been fully paid and its claims satisfied or discharged and till the Accepting Authority of the
contract certifies that the terms and condition and accordingly Contract have been fully and
properly carried out by the said contractor and accordingly discharges this guarantee subject,
however that AAI shall have no claim under this Guarantee after 90(Ninety) days from the date
of expiry of the defects Liabilities periods or Final /Extension of Time grated by AAI as
provided available in agreements clause no................. as provided in the said Contract,
Le.......... (date) or from the date of cancellation of the said contract, as the case may be, unless
a notice of the claim under this Guarantee has been served on the Bank before the expiry of the
period in which case the same shall be enforceable against the Bank notwithstanding the fact,
that the same is enforced after the expiry of the said period.
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4.

AAI shall have the fullest liberty without affecting in any way the liability of the bank under
this Guarantee or Indemnity from time to time to vary any of the terms and conditions of the
said contract or to extend time of performance by the said Contractor or to postpone for any
time and form time to time any of the powers exercisable by it against the said Contractor and
either to enforce or forbear from enforcing any of terms and conditions governing the said
contract or securities available to AAI and the said Bank shall not be released from its liability
under these present by any exercise by AAI of any liberty with reference to the matters aforesaid
or by reason of time being given to the said contractor or any other forbearance, act or omission
on the part by AAI or any indulgence by AAI to the said Contractor or any other matter or thing
whatsoever which under the law relating to sureties would but for this provision have the effect
of so releasing the Bank from its such liability.

It shall not be necessary for AAI to proceed against the contractor before proceeding against
the Bank and the Guarantee herein contained shall be enforceable against the Bank,
notwithstanding any security which AAI may have obtained or obtain from the Contractor at
the time when proceedings are taken against the Bank hereunder be outstanding or unrealized.

We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except with
the previous consent of AAI in writing and agree that any charge in the Constitution of the said
Contract or the said Bank shall not discharge our liability hereunder.

In presence of

Dated this Day of

WITNESS

1.

2.

For and on behalf of (The Bank)
Signature
Name &Designation
Authorization No.
Name & Place
Bank’s Seal

The above Guarantee is accepted by Airports Authority of India.
For and on behalf of Airports Authority of India

Signature

Name

Designation

Dated
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Appendix-1A
Form of Bank Guarantee against Earnest Money Deposit (Indiaq Bidder)

WHEREAS, contractor (Name of contractor) (hereinafter c2
submitted his tender dated (date) for

..................... > (hereinafter called ‘the NDER”)

ed “the contractor”) has

in the sum of Rs. (Rs. In words
be made to the said "Bid Manager / Engineer-In-charge / AAl's Authorized répresg e dank\binds itself, his
successors and assigns by these presents.

SEALED with the Common Seal of the Bank this day of

THE CONDITIONS of this obligation are:

1) If after tender opening the Contractor withdraws, his t&

2) Ifthe contractor having been notified of the acceptance of his
AAl's Authorized representative".

a)

b)

c)

d)

above amount or part thereof ypon reeetp ritten demand, without the "Bid Manager/Englneer In-charge/
AAl's Authorized representative" 0 2 ntiates his demand, provided that in his demand the "Bid
Manager/Engineer-In-charge/ AARs Authgri sentative” will note that the amount claimed by him is due to

........ . SIGNATURE OF THE BANK
............. SEAL
URE NAME AND ADDRESS)

(SIGN

* Date to be workethqut on tife basis of validity period of 6 months from last date of receipt of tender.
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APPENDIX-II

PROFORMA FOR MANDATORY TESTS TO BE ATTACHED WITH RUNNING
ACCOUNT BILLS

NaME OF WOIK: .o

Name Of Contractor......cceeeeeereereeneenaceacencencencenn
Contract Agreement No. and Date...ccoveiineiinniinncnionn R/A Bill
NOuiiriirnriieeieernanteconecnnnes

Sl. | Item | Quantities | Frequency No. of Upto No. of No. of | Remarks

No. as per as per Tests date Tests Tests
Agreement | Specification | Required | Quantity | Required | actually
done
1 2 3 4 5 6 7 8 9

Note: If the number of tests done are less than required, then reasons shall be recorded.

Signature of Sudt. (Engg)

Signature of Engineer-in-Charge. Signature of Manager / AM(Engg)
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APPENDIX-I11
REGISTER OF MATERNITY BENEFITS (Clause 19F)
Name and address of the
L0 112 o] 1)
Name and location of the
e} ST
Name of the Father’s/husband’s  Nature of Period of Date on which
employee name employment actual notice of
employment confinement given
1 2 3 4 5
Date on which maternity leave commenced and ended
In case of delivery In case of delivery
Date of
delivery/miscarriage
Commenced Ended Commenced Ended
6 7 8 9 10
Leave Pay paid to the employee
In case of delivery In case of miscarriage Remark
Rate of leave pay Amount paid Rate of leave Amount
pay paid
11 12 13 14 15
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APPENDIX-IV

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT
ADMISSION TO THE CONTRACTOR'S LABOUR IN
AIRPORTS AUTHORITY OF INDIA WORKS (CLAUSE 19F)

Name and address of the contractor-------==-==========—cm e
Name and location of the WOrk==-========sseeeemmm e e e e e ceeeeeee

1) Name of the woman and her hushand's name

2) Designation
3) Date of appointment
4) Date with months and years in which she is employed.

5) Date of discharge/dismissal, if any

6) Date of production of certificates in respect of pregnancy.

7) Date on which the woman informs about the expected delivery.

8) Date of delivery/miscarriage/death.

9) Date of production of certificate in respect of delivery/miscarriage.

10) Date with the amount of maternity/death benefit paid in advance of expected delivery

11) Date with amount of subsequent payment of maternity benefit

12) Name of the person nominated by the woman to receive the payment of the maternity benefit
after the death.

13) If the woman dies, the date of her death, the name of the person to whom maternity benefit
amount was paid, the month thereof and the date in the register.

14) Signature of the contractor authenticating entries in the register.

15) Remarks column for the use of Inspection Officer.
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APPENDIX-V

Labour Board
Name of work
Name Of CONtraCtOr==-=-======nmememme e e e e e e e e e e e e e oo e e
-------------------------------------------- Address of Contractor---------------
Name and address of A. A. | DiViSION =--mmmmmm oo oo o e e
Name of A. A. |. Labour OffiCer —==-=-=mmmmmmm o oo e e e e e
Address of A. A. I. Labour OffiCer ==-m--mmmmmmmmm s oo e
Name of A.A.l Labour OffiCer-------m-mmmmmm oo e

SI. No. Category Minimum Actual wage Number Remark
wage fixed paid Present

Weekly holiday -
Wage period---=-=-=-====nmnmemmmmmmeme oo e e e
Date of payment Of Wages---------=-=-=mmmmm oo oo e e
Working hours=-=--==-=-memmm e e oo e -
Rest interval -
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Form-XI1I
[See rule 2(1)]
[Part-A: For all Establishments]
Register of Workmen Employed by Contractor

APPENDIX-VI

Name and addreSS OF COMETACTOL. . ... ..ttt ettt e e e e

Name and address of establishment which contractor is carried on

NaAME AN TOCATION OF WOTK. . . ..ot e e,

Name and address of Principal Employer

Name of the Establishment Name of Owner LIN
SI. No. Employee Name Surname Gender Father’s/Spouse Date of Birth# | Nationality Education Date of Designation
Code Name Level Joining
1 2 3 4 5 6 7 8 9 10 11
Category Type of Mobile UAN PAN ESIC IP LWF AADHAAR | Bank Alc Bank Branch Present | Permanent
Address Employment Number (IFSC) Address
*(HS/S/SS/US)
12 13 14 15 16 17 18 19 20 21 22 23 24
Service Book Date of Exit Reason for Exit Mark of Identification Photo Specimen Signature/Thumb Remarks
No. Impression
25 26 27 28 29 30 31

*(Highly Skilled/Skilled/Semi Skilled/Un Skilled)
#Note: In case the age is between 14 to 18 years, mention the nature of work, daily hours of work and Intervals of rest in the remarks

Column.
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Form-XVI
[See Rule 78(1) (a) ()]

Muster Roll
Name and address of
(070 11 102 10 )

Name and address of establishment which contractor is carried

AN

——

APPENDIX-VII

R0 4
Name and address of Principal EMpIOYer .........ccccoviviiiiiiiiiiece e For the month of
fortnight................
SI. | Name Sex | Father’s/ Date Remark
1 of 3 Husband’s
work 4 1 2 3 4 5
Man
2
GCC-100
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Name and address of contractor
Name and address of establishment which contractor is carried on
Name and location of work

Name and address of Principal Employer

FORM B

[See Rule 78(1) (a) (i)]

FORMAT FOR WAGE REGISTER

APPENDIX-VIII

Highly Skilled Skilled Semi-Skilled Un Skilled
Minimum Basic
DA
Overtime
Name of the Establishment Name of Owner LIN Wage period
From To (Monthly/Fortnightly/Weekly/Daily/Piece Rated)
Sl. No. in Name Rate of No. of Days Overtime Basic Special DA Payments HRA Others Total
Employee Wage worked hours Basic Overtime
register worked
1 2 3 4 5 6 7 8 9 10 11 12
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Deduction Net Employer Share
- - Payment PF Welfare Found
PF ESIC Society Income Tax Insurance Others Recoveries Total
13 14 15 16 17 18 19 20 21 22
Receipt by Employee/Bank Date of Payment Remarks
Transaction 1D
23 25
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FORM C
FORMAT OF REGISTER OF LOAN/ RECOVERIES
Name of Establishment LIN
SI. Number in Employee Name Recovery Type Particulars Date of damage/Loss* Amount
register (Damage/loss/fine/advance/loans
1 2 3 4 5 6
Whether show cause Explanation heard in Number of First Month/Year Last Month/Year Date of Complete Remarks
issued* presence of* Installments Recovery
7 8 9 10 11 12 13

*Applicable only in case of damage/loss/fine
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Name and address of contractor
Name and address of establishment which contractor is carried on
Name and location of work

Name and address of Principal Employer

Form-XVII

[See Rule 78 (2)(a)]

Register of wages

Amount of wages
S. | Nameof | Serial no | Descript | No. of | Units | Daily Basic |Dearness | Over- | Other | Total | Deducti| Net Sig. or
No | workman | inthe ion/ days of rates of wages |Allowance | time cash on if amou | thumb | contract
register nature worked | work | wages/ payme any nt impres
of of work done | piece rate nt nt. (indicat | paid | sion of | represe
workman | done (indica e the ntative
te nature) work
nature) men
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15
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APPENDIX-VIIIA
WAGE CARD
Wages Card No

Name and Address of Contractor........................ Date of issU€..........ccoveiirininnnnn.
Name and location of work.......................oenais Designation............cccoeeeevennnnnn..
Name of workman..................ccoooeviiiiiniin.. Month/Fortnight.........................
Rate of Wages........ccooviviiiiiiiiiiiiicicee

1234567891212 1 1 1 1 1 1 1 11 2 2 2 2 2 2 2 2 2 2 3 34

0 1 2 3 4 5 6 7 8 9 0 1 2 3 4 5 6 7 8 8 0

Morning Rate
Evening Amount
Initial

Received from..............coooiiiiiiiiiii the SUM OF RS... cooeiiiic e on account of my wages

Signature
The Wage Card is valid for one month from the date of issue
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19/Form-X1X APPENDIX-IX
78 (2)
[See rule 78 (1) (b)]

Wages Slip

Name and address Of CONTTACTOT. . ... ..ottt e e
Name and Father’s/Husband name of workman. ...,
Name and 10CatioN OF WOTK. .. ... e et

For the week/Fortnight/Month ending...............ooooii i,

L. NO. OF dayS WOrKed. .......ooniti i
2. No. of units worked in case of piece rate workers................oooiiiiiiiiiiiniiiinnn.
3. Rate of daily Wages/PIBCE rate........c.ouviriiriie it
4. AMOUNt Of OVETTIME WaZES. ... ett ettt ettt et e e et e e e et e e e aneeaaeenaeennns
5. Gross Wages Payable. . .....oiiii i e
6. Deduction, 1 any........c.ooouiiiii e

7. Net amount 0f wages paid............c.oivriiiii i

Initials of the contractor or his representative
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APPENDIX-X
14/Form-XIV
[See rule 76]
Employment Card

Name and address OF CONtraCtOr. .. ... .o.iuuii it
Name and address of establishment under which is carried....................c.cooii
Name of work and location of Work..............cooiiiiiiii
Name and address of Principal Employee..........c.ooviiriiiiiiiiiiecceeeeeae
1. Name of the WOrKman..........c.ovuiiriiniitii i e e e e
2. Sl. No. in the register of workman employed..................oooiiiiiiiiiiiiiiii .
3. Nature of employment/designation................ccoviiiiiiiiiiiiii e,
4. Wage rate (with particulars of unit in case of piecework) ................ccooeiinne
5. WaAGE POIIOA. ... i
6. Tenure of employment.........c.o.iiiriitiii e
T REMATK. ..t e

Signature of Contractor
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APPENDIX-XI

FORM OF PERFORMANCE SECURITY (GUARANTEF
Bank Guarantee Bond
(On Non-Judicial Stamp Paper of Rs100/-)

1. In consideration of the Chairman, AAI (hereinafter called “AAI”) having gffered to accept the
terms and conditions of the 8

............................. (Rupees .................e.......... only) as a Perfor

WL i (Indicate the name of the/Ban oreindftef referred to as
“the Bank™) hereby under take to pay to the Chairman, AAlfan a At not eceeding Rs.

..................... (Rupees........cccvvrvrernnennne...0Nly) on demahd by AALL

(RUPEES.....ccvvveeciire et only).

notwnhstandlng any dispute or dispu
pending before any court or tribuna
absolute and unequivocal.

payment there under™s
payment.

dues of AAI undef or by wirtue/of/thg said agreement have been fully paid and its claims
satisfied or dischdrged Engifeer-In-Charge on behalf of AAI certified that the terms and
conditions of the said\Agregment haxe been fully and properly carried out by the said
contractor(s) and accordingKwdistharges this guarantee.

under theNaw relating to securities would, but for this provision, have effect of so relieving us.
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7. We. i (Indicate the name of the bank) lastly under{4
this guarantee except with the previous consent of AAI inwriting.

In presence of

Witness
1.
2.

For ard_on behalf of (The Bank)
gnatur
Name& Designation
Authopization No.
Name & Place
Bank’s Seal

@A

The above Guarantee is accepted by Airports Authf dfa. For and on behalf of Airports
Authority of India

Signature
Name
Designation
Dated

Note: * Date of validity should be sc

pletion + Six months.
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APPENDIX-XI-A

Format for Letter of undertaking from the Depositor to Bank
(To be submitted along with Security Deposit / Earnest Money / Performance Guarantee to
Airports Authority of India)
(To be submitted in the Letter head of the firm)

The Branch Manager,
................... Bank,

Sub: - My / Our Bank Guarantee bearing No....... dated ....... for amount....... Issued in
favour of Airport Authority of India A/c ICIC0000007
Sir,
The subject Bank Guarantee is obtained from your bank for the purpose of Security Deposit /
Earnest Money / Performance Guarantee on account of contract awarded / to be awarded
by M/s Airports Authority of India to me / us.
| hereby authorized the Airport Authority of India in whose favour the deposit is made to close
the subject Bank Guarantee before maturity/ on maturity toward adjustment of dues without

any reference /consent /notice from me / our side and the bank is fully discharged by making
the payment to Airport Authority of India.

Signature of the Depositor

Place:

Date:

C-NIL, I-NIL, O-NIL GCC-109



[ ]
Various Formats to be maintained (Appendix) \IAIKK‘A
APPENDIX-XII

LIST OF ACTS AND OMISSIONS FOR WHICH FINES CAN BE IMPOSED

In accordance with rule 7(v) of the AAI Contractor's Labour Regulations to be displayed prominently
at the site of work both in English and local Language.

1. Willful insubordination or disobedience, whether alone or in combination with other.

2. Theft fraud or dishonesty in connection with the contractors beside a business or property of
AAl.

3. Taking or giving bribes or any illegal gratifications

4. Habitual late attendance.

5. Drunkenness lighting, riotous or disorderly or in different behavior

6. Habitual negligence.

7. Smoking near or around the area where combustible or other materials are locked

8. Habitual Indiscipline

9. Causing damage to work in the progress or to property of the AAI or of the contractor.

10. Sleeping on duty.

11. Malingering or slowing down work.

12. Giving of false information regarding name, age, father's name, etc.

13. Habitual loss of wage cards supplied by the employer's

14. Unauthorized use of employer's property of manufacturing or making of unauthorized

particles at the workplace
15. Bad workmanship in construction and maintenance by skilled workers which is not approved

by the Department and for which the contractors are compelled to undertake rectifications.

16. Making false complaints and/or misleading statements.
17. Engaging on trade within the premises of the establishments.
18. Any unauthorized divulgence of business affairs of the employees.
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19. Collection or canvassing for the collection of any money within the premises of an
establishment unless authorized by the employer.

20. Holding meeting inside the premises without previous sanction of the employers.

21. Threatening or intimidating any workman or employer during the working hours within the

premises.

C-NIL, I-NIL, O-NIL GCC-111



Various Formats to be maintained (Appendix )

Name and address of contractor
Name and address of establishment which contractor is carried on
Name and location of work

Name and address of Principal Employer

APPENDIX-XIII

Form-XVII [See Rule 78 (2)(d)]

Register of Fines

SI. No. Name of | Father’s/ | Designatio | Act or Date of | Whether Name of person | Wage Amount Date on | Remarks
workman | Husband’ | nnnature | action for | Offence | workman in whose period of the which
S of which showed presence and imposed | fine
Name employmen | fine cause employee’s wages realized
tt imposed against fine | explanation was | payable
heard
1 2 3 4 5 6 7 8 9 10 11 12
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Name and address of contractor
Name and address of establishment under which contract is carried on
Name and location of work

Name and address of Principal Employer

Form-XVII
[See Rule 78 (2) (d)]

Register of Deduction for Damage or Loss

APPENDIX-XIV

Sl. Name Father’s | Designation [Particular | Date of | Whether | Name of Amount | No. of | Date of
No. of Husband | /nature of  |of damag | workman | person in of install | recovery
workma | > s Name | employmen |[Damages | es or showed whose deductio | ments | First | Last
n tt or Loss loss cause presence nn Instal | Instal | Remark
against employee’s | imposed Iment | Iment
deductio | explanation
nn was heard
1 2 3 4 5 6 7 8 9 10 11 12 13
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APPENDIX-XV

Form-XXII
[See Rule 78 (2) (d)]
Register of Advances
Name and addreSS OF COMETACTOL. . ... ..ttt ettt e e e e
Name and address of establishment under which contract iS Carried ON..........ooeuuriieet it e,

Name and L0CAtION OF WOTK. . ... ooiii e e e e e,

Name and address of Principal EMPLOYET.........ouitiiii i et e e ee e e e

Sl. Name of | Father’s Designation  |Wage Dateand | Purpose for | Number of Date and Date on
No. workman | Husband’ s | /nature of period amount which installment by | amount of | which
Name employment  fand of advance which each last
wages advance | paid advance to be installment | install Remark
payable e paid repaid repaid ment
was
repaid
1 2 3 4 5 6 7 8 9 10 11
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APPENDIX-XVI

Form-XXIII [See Rule 78 (2)(e)]
Register of Overtime

Name and addreSS OF CONTIACTOT. . ... . vttt e e et et e et et e et e et et e e e eans
Name and address of establishment under which contract is carried ON................ooiiiiiiiiiii i,
Name and 10Cation OF WOTK. ... .ot e e e et ettt e e et et a e e e e,
Name and address of Principal EmMplOyer. ... ..o e e e,
S. | Name of | Father’s Sex Designation/ | Date on Total overtime | Normal Overtime | Overtime | Rate on Remarks
N | workman |/ nature of which worked at rate of rate of earning which
0 Husban employment | overtime project in case | wages wages overtime

ds worked of piece rate paid

Name

1 2 3 4 5 6 7 8 9 10 1 12
1
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APPENDIX-XVII

NOTICE FOR APPOINTMENT OF ARBITRATOR
[Refer Clause 25]

Dear Sir,
In terms of clause 25 of the agreement, particular of which are given below, 1/we hereby give notice to
you to appoint an arbitrator for settlement of disputes mentioned below:

Name of applicant
Whether applicant is Individual/Prop. Firm /Partnership Firm/Ltd. Co.
Full address of the applicant.
Name of the work and contract number in which arbitrator sought.
Name of the office which entered into contract.
Contract amount in the work.
Date of contract.
Date of initiation of work.
Stipulated date of completion of work.
. Actual date of completion of work (if completed).
. Total number of claims made.
. Total amount claimed.
. Date of intimation of final bill (if work is completed).
. Date of payment of final bill (if work is completed).
. Amount of final bill (if work is completed).
. Date of request made to ED for decision.
. Date of receipt of ED’s decision.
. Date of appeal.
. Date of receipt of decision on our appeal.

©ooNOR~wLNE

PR RERPRRRER R R
©CO~NOUIAWNREO

Specimen signature of the applicant
(Only the person/authority who
Signed the contract should sign)

I/We certify that the information given above is true to the best of my/our knowledge. 1/We enclose following
documents.

1. Statement of claims with amount of claims.
2.
3.
4,
Yours faithfully

(Signature)

Copy to:
1. The Engineer-in-charge..........c.cccoeveruvnee. ,
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APPENDIX -XVI11

INTEGRITY PACT

“This Pact made this ............ day of ........cooeiiiil. between Aigports Authorityof
India, a body corporate constituted by the Central Government undgrthe Airports
Authority of India Act,1994 and having its Corporate Office at Rajiv t%

New Delhi, and offices at ........ (Name of Airport) in India,\hereinaf

officers or any of them specified by the Chairman in thi
its successors and assigns) of the one part

WHEREAS the Authority intend , laid down organizational
procedures, tender/ contract for .« e.ceeenienii e The Authority, while discharging its
functions on business principle
regulations, and the principleg
transparency  in  its s

adopts the instrumes the renowned international non-governmental
organization “Transparehs ional” (T 1) headquartered in Berlin (Germany).

forms of corruption by following a system that is fair ,transparent
influence/prejudiced dealings prior to, during and subsequent to the
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form, by its officials by following transparent proced
agree to enter into this Integrity Pact and agree as folloyvs:

The parties hereto hereby

1. Commitments of the Authority;

11 The Authority undertakes that no official of the AuthoOrity ected diyectly or
indirectly with the contract, will demand, take a promise fo ¢ pt,|rectly or
through intermediaries, any bribe, consideration, qift, reward;"favour or any

material or immaterial benefit or any other advantage f

om the BIDDER, either for

12

13

14
the BIDDER to the Authority with
facie found to be correct by the Authority, negessaxy disciplinary proceedings, or
any other action as deemed fit, includpug grimiinal prpoceedings may be initiated by
the Authority and such a person shal earrd from further dealings related to
the contract process. In such a ¢ase While/an enquiry is being conducted by the

2.

21

22
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23

24

25

26

27

28

29

210

211

to show favour or dis favour to any person in relation to the
contract with the Authority.

contract or any other

Authority or any of its functionaries, whether officially® ficially to the award
of the contract to the BIDDER, nor has any apretitithegn pald promised or intended
anyA in respect of any such
intercession, facilitation or recommendation,

The Bidder/Contractor either while presgg

The Bidder/Contractor will/not accgpt any advyantage in exchange for any corrupt
practice, unfair means and iIIe iviti

)] If he receives demand for anllegal/undue payment/benefit.

i)  If he comes to know.af any/unethical or illegal payment/benefit.
i) If he makes any paymentto any Authority’s associate(s)
C-NIL, I-NIL, O-NIL GCC-119
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212

213

214

215

216

31

3.2

33

3.4.

The Bidder/Contactor commits to refrain from giving any complaint directly or

commit any of the actions mentioned above.

If the Bidder/Contractor or any employee of the Bidder/Ggntractor or any person
acting on behalf of the Bidder/ Contractor, either directly or indirectly, is arelative
of any of the officers of the Authority, or alternatively, jfaryrelative of an officer
of the Authority has financial interest/stake in the Bidder’s/Conttrastor’s firm, the
same shall be disclosed by the Bidder/Contractor at th e ffling of tender. The
term ‘relative’ for this purpose would be as defined in Secfion/6f the Companies
Act1956.

The Bldder/Contractor shall not Iend to or borro any money frgm or enter into

the Authority.

That if the Bidder/ Contractor, during tender process or befoye the award of the
contract or during execution of the contragt/work has committéd a transgression in
violation of section 2 or in any other form suct as to puthisréliability or credibility
as Bidder/Contractor into question, the Authoritys entitled to disqualify him from
the tender process or to terminate theContract for stich reason and to debar the

three years immediately/befo tegrity Pact, with any other
company in any country/n respect 0 corrupt practices envisaged hereunder or
with any Publlc Sector ary_ Government Department in India

itymakes Incorrect statement on this subject,
ess or the contract, if already awarded,
can be terminated for sych reason a ay be considered for debarment for

et this Pact signed by the subcontractor
(s) and assouate(s) whosg g work contribution exceeds Rs O 5 Cr.

(Rupees zero poin
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35

3.6

5.1

That the Authority will disqualify from the tender process all Bidder(s) who don’t
sign this Pact or violate its provisions or fails to get this Past.signed in terms of
policy of authority

That if the Contractor(s) does/ do not sign this Pact or violatg its provisions or fails
to get this Pact signed in terms of policy of authority. A horirm' afe the

contract and initiate appropriate action against such Confractor

Earnest Money, Security Deposit, Bank Guarantee, Dra
other mode and its validity i/c Warranty
Guarantee/Bond.

, Pay ordey/ or any

as per terms and conditions and details given in
Bidders.

or acting on its behalf (whether with or ege of the BIDDER)
shall entitle the Authority to take all or any one of the foIIowmg actions, wherever
required:

i) To immediately call off the pre-

ig, while in case of a BIDDER from a
country other than India Wit iT thereon at 2% higher than the LIBOR.
¢ to the BIDDER from the Authority in

Vi)

to deduct the amoun

a/payable from the money(s) due to the BIDDER.
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5.2

5.3

vii) To debar the BIDDER from participating in fufureidding processes for a
period upto two years.

viii) To recover all sums paid in violation of this Pact by BIDDER(s) to /any
middleman or agent or broker with a view to securifg tht.

iX)  In case where irrevocable Letters of Credit have b&en received in respect of
any contract signed by the Authority with the BIDDER, the same shall not
be opened.

X)  Forfeiture of Performance Bond in case of /4 decision
forfeit the same without assigning any reson<7i

by/the BUYER to
posing\ sanction for
violation of this Pact.

xi)  That if the Authority have terminated the cqntract under secgion 2 or 3 or 4
or if the Authority is entitled to terminate the Qntract under/section 2 or 3 or
4, the Authority shall be entitled 3
damages equivalent to 5% of the :
security deposit or performance whichever is higher.

xii)  That the Bidder / Contractor agrees-a
without protest or demur subject onl

ALt A1988 or any other statute enacted for

1860 or Prevention of Cg
prevention of corruption.
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5.4

55

5.6

7.1.

7.2

7.3.

7.4

7.5.

a suitable and effective corruption prevention system and-a
the damage, if any, caused by him, the Authority may, if

External Monitor’s recommendations/suggestions the
possible in the matter.

The decision of the Authority to the effect that a p ovigions of this
Pact has been committed by the BIDDER shall i [

BIDDER. However, the BIDDER can approa
Monitor(s) appointed for the purpose of this Pact.

Vigilance Department for appropriate 3

Independent External Monitor(s),

enquire into any complaint alleging tran
made by the Bidder, Contractgr-or

parties and would perfornyhi iorfs Reutr3 IIy and independently. He will report
to the Chairperson of the

dc entation of the Authority including that
actor. The Bldder/Contractor will also grant the

That as soon.as the Monitor noticgs, or believes to notice, a violation of this Pact,
he will so informthe management of the Authority and request the management
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7.6

7.7

7.8

7.9

10.

10.1

10.2

Monitor(s) has no right to demand from the parties tha ey act in a specify
manner, refrain from action or tolerate action.

That the Authority will provide to the Monitor(s) sufficieft infoabo t all

meetings among the parties related to the project provideq such meetings gould
have an impact on the contractual relations between th 3
Contractor / Bidder. The parties offer to the Monitor(s) th i articipate in
such meetings.

Authority and, should the occasion arise, submi 1salg’ foy correcting
problematic situations.

That if the Monitor(s) has reported to the Cha of the Board a substantiated
suspicion of an offence under relevant|Anti- Corrpti of India and the
Chairperson has not, W|th|n reasonable t| \ action fo proceed against

transmit this information directly to the arice  Commissioner,
Government of India.

documents mcludlng the B
provide necessary infor

Law and Place of Jurisdictiga:
That this Pact is subject to er Indian Law. The place of performance

s
and jurisdiction is the Corora@;aurter the Regional Headquarter / office of
the Authority, as applicable.

Other Legal Actions

representatives.
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11.

111

11.2.

11.3

12.

13.

Pact duration (Validity)

for all other Bidders 3 months after the contract is awarded, Q
That if any claim is made / lodged during this period, the sarqe shall be Binding

to an agreement to their original intentions.
Company Code of Conduct

early rejecting the
use of bribes and other unethical behayior) and i rogram for the

The parties hereby sign this Integri on
Buyer

Sd/-

Name of the Officer: ...................

Designation: .............ccccoeeiininnnn..

Deptt. / Ministry / PSU: Airports Authoxity of India.
Witness

1.

2.

Bidder
AUTHORISED SIGNAT RY<7

Witness
1.

2.
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APPENDIX-XIX

(To be filled by Contractor
(CLAUSE-47)

Ratio of direct payment to the specialized : ...% of the net paymad
agency in case of composite contract agency
A

to Specialized

SI. | Sub-head Nature of work / % (;Zﬁ ne‘; payment to be
/ ade o Specialized agency

1 | Sub-head | [ \|/ / ) ]

\ L/ ]

\ /

I~
Note:
1. NIT approving authority must ensure tha s are covered in above table.
The bidder must indicate percentage payable to specializedagency in case of all sub-heads.

2. If % is not filled in by the contractor agaiist one o, more subhead in this schedule, then 75%
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APPENDIX-XX

Format Consent Letter
Dispute Resolution Clause-25 Para ii (b)

To,

The Chairman/Member/Regional Executive Director,
Airports Authority of India,

SUB: Request for appointment of arbitrator under Clause-25 of the_ agreement dated for
Sir/Madam,

1. Westatethat _ _~ (contractor/agency) was awarded WOrk Of ..cceveeeeicesiinnnnancenes (other
location) of Airports Authority of India through Award Letter dated

2. Dispute related to ____arose between us (contractor/agency) and AAL.

3.0n (date), dispute was referred to Mediation as per AAI Mediation Policy and any
settlement on the following claims/disputes was not reached between the parties:

(1)

(i)

(iii)

4. A concise statement along with claim in respect of each of such disputes is attached herewith.

5. In view of the above, we invoke arbitration under clause-25 of the. ~~~ agreement between us
and AAI and as per provision to Section-12(5) of the Arbitration & Conciliation Act, 1996, we hereby
agree and request the Chairman/Member/Regional Executive Director AAI to appoint arbitrator from

AAT’s panel of arbitrators.

6. 1 / We also give my/ our consent for appointing any of the arbitrator from AAI’s approved panel of
arbitrators, as per paragraph-5 above.

Thanking you,
( )

Authorized signatory of

Encl: As above
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APPENDIX-XXI

INDENTURE FOR SECURED ADVANCES
(Reference Clause 10 B)
(For use in cases in which the contract is for finished work and the contractor has entered into an agreement
for the execution of a certain specified quantity of work in a given time)

THIS INDENTURE made the.... ... ... .. .. ... day of. ... coev veen e, 20.. ..... BETWEEN

(hereinafter called the Contractor which expression shall where the context so admits or implies be deemed
to include his executors’ administrators and assigns) of the one part and the CHAIRMAN, AAI (hereinafter
called the AAI which expression shall where the context so admits or implies be deemed to include his
successors in office and assigns) of the other part.

WHEREAS by an agreement dated .............. cooveere cee. (hereinafter called the said agreement) the Contractor
has agreed AND WHEREAS the Contractor has applied to the AAI that he may be allowed advances on the
security of materials absolutely belonging to him and brought by him to the site of the works the subject of
the said agreement for use in the construction of such of the works as he has undertaken to execute at rates
fixed for the finished work (inclusive of the cost of materials and labour and other charges) AND WHEREAS
the AAI has agreed to advance to the Contractor the Sum of RUPEES ... ...c.coovevs wovirivine v e on the
security of materials the quantities and other particulars of which are detailed in Accounts of Secured

Advances attached to the Running Account Bill for the said works signed by the Contractor on ..... ..............

.......................... and the AAI has reserved to himself the option of making any further advance or advances

on the security of other materials brought by the Contractor to the site of the said works. Now THIS

INDENTURE WITNESSETH that in pursuance of the said agreement and in consideration of the sum of

RUPEES ...oevecvieis e e e on or before the execution of these presents paid to the Contractor by the

AAI (the receipt whereof the Contractor doth hereby acknowledge) and of such further advances (if any) as

may be made to him as aforesaid the Contractor doth hereby covenant and agree with the AAI and declare

as follows: -

. That the said sum of RUPEES. ....cc.ccc vov et v v v o so advanced by the AAI to the
Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by the
Contractor in or towards expediting the execution of the said works and for no other purpose whatsoever.

. That the materials detailed in the said Account of Secured Advances which have been offered to and
accepted by the AAI as security are absolutely the Contractor's own property and free from encumbrances
of any kind and the contractor will not make any application for or receive a further advance on the security
of materials which are not absolutely his own property and free from encumbrances of any kind and the
Contractor indemnifies the AAl against all claims to any materials in respect of which an advance has been
made to him as aforesaid.

. That the materials detailed in the said Account of Secured Advances and all other materials on the security
of which any further advance or advances may hereafter be made as aforesaid (hereinafter called the said
materials) shall be used by the Contractor solely in the execution of the said works in accordance with the
directions of the Engineer-in-Charge of the project (hereinafter called the Engineer-in-Charge) and in the
term of the said agreement.

. That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper
watch, safe custody and protection against all risks of the said materials and that until used in construction
as aforesaid the said materials shall remain at the site of the said works in the Contractor's custody and on
his own responsibility and shall at all times be open to inspection by the Engineer-in-Charge or any officer
authorised by him. In the event of the said materials or any part thereof being stolen, destroyed or damaged
or becoming deteriorated in a greater degree than is due to reasonable use and wear thereof the Contractor
will forthwith replace the same with other materials of like quality or repair and make good the same as
required by the Engineer-in-Charge.

. That the said materials shall not on any account be removed from the site of the said works except with the
written permission of the Engineer-in-Charge or an officer authorised by him on that behalf.

. That the advances shall be repayable in full when or before the Contractor receives payment from the AAI
of the price payable to him for the said works under the terms and provisions of the said agreement.
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Provided that if any intermediate payments are made to the Contractor on account of work done than on
the occasion of each such payment the AAI will be at liberty to make a recovery from the Contractor's bill
for such payment by deducting there from the value of the said materials then actually used in the
construction and in respect of which recovery has not been made previously, the value for this purpose
being determined in respect of each description of materials at the rates at which the amounts of the
advances made under these presents were calculated.

7. That if the Contractor shall at any time make any default in the performance or observance in any respect
of any of the terms and provisions of the said agreement or of these presents the total amount of the advance
or advances that may still be owing to the AAI shall immediately on the happening of such default be
repayable by the Contractor to the President together with interest thereon at twelve per cent per annum
from the date or respective dates of such advance or advances to the date of repayment and with all costs
charges, damages and expenses incurred by the President in or for the recovery thereof or the enforcement
of this security or otherwise by reason of the default of the Contractor and the Contractor hereby covenants
and agrees with the President to repay and pay the same respectively to him accordingly.

8. That the Contractor hereby charges all the said materials with the repayment to the President of the said
SUM OF RUPEES .. .ot e e cevie e and any further sum or sums advanced as aforesaid and
all costs charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is
hereby agreed and declared that notwithstanding anything in the said agreement and without prejudice to
the powers contained therein if and whenever the covenant for payment and repayment herein before
contained shall become enforceable and the money owing shall not be paid in accordance therewith the
AAI may at any time thereafter adopt all or any of the following courses as he may deem best :-

a) Size and utilize the said materials or any part thereof in the completion of the said works on behalf of the
Contractor in accordance with the provisions in that behalf contained in the said agreement debiting the
Contractor with the actual cost of effecting such completion and the amount due in respect of advances
under these presents and crediting the Contractor with the value of work done as if he had carried it out
in accordance with the said agreement and at the rates thereby provided. If the balance is against the
Contractor, he is to pay same to the MI on demand.

b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys arising
from the sale retain all the sums aforesaid repayable or payable to the MI under these presents and pay
over the surplus (if any) to the Contractor. Deduct all or any part of the moneys owing out of the security
deposit or any sum due to the Contractor under the said agreement.

9. That except in the event of such default on the part of the Contractor as aforesaid interest on the said
advance shall not be payable.

10.That in the event of any conflict between the provisions of these presents and the said agreement the
provisions of these presents shall prevail and in the event of any dispute or difference arising over the
construction or effect of these presents the settlement of which has not been herein before expressly
provided for the same shall be finally resolved as per provisions of clause 25 of the contract.

In witness whereof the said ....................... and .......coceeenenn, by the order and under the direction of the AAI
have hereunto set their respective hands the day and year first above written.

Signed, sealed and delivered by ............cccce... the said contractor in the presence of
Signature .......ccceeevviveennn

WItNESS NAME ..o

by the order and direction of the AAI in the presence of

Signature ........ccooeeee v
WIENESS NAME ..ottt e e s aee s
AdAress .....oeve vevveeeeeeeeni .
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Schedules E 145"‘
SCHEDULES
SCHEDULE ‘A’

All rates shall be quoted in the format provided and no other format is acceptable. The price bid has been
given as a standard BOQ format at page no. SoQ 01 to SoQ 07 (As per tender document) with the tender
document, then the same is to be downloaded and to be filled by all the bidders. Bidders are required to
download the BOQ file, open it and complete the white coloured (unprotected) cells with their respective
financial quotes and other details (such as name of the bidder). No other cells should be changed. Once the
details have been completed, the bidder should save it and submit it online, without changing the File name.
if the BOQ file is found to be modified by the bidder, the bid will be rejected and EMD shall be forfeited.

SCHEDULE ‘B’
Schedule of materials to be issued to the contractor.
SI. No. Description of Item Quantity Rates in figures & Place of Issue
words at which the
material will be
charged to the
contractor

3 - 411 ~
Not| Applicabie

SCHEDULE "C’

Tools and plants to be hired to the contractor.
SI. No. Description Hire charges per day Place of Issue
1 2 1 4

ot Applicable

SCHEDULE "D’

Extra schedule for specific requirements/ documents for the work, if any. NIL

SCHEDULE "E’

Reference to General Condition of contract

Name of work: “Provision of Emergency Access Road from Runway 07 & 25 to Emergency Access Gate i/c
Construction of New Emergency Access Gate at RWY 25 end at D.A.B.H. Airport Indore.”

i. Estimated cost of work: Rs. 267.07 Lakhs (Excluding GST)
ii. Earnest Money: Rs. 8,01,210.00/- (Rs. Eight Lakhs One Thousand Two
Hundred Ten Only)
iii. Performance Guarantee: N/A
iv. Security deposit: 5%-or 10% of contract value.
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SCHEDULE 'F’

GENERAL RULES & DIRECTION

Officer inviting tender

AGM (Engg.-Civil)

Maximum percentage for quantity of items of work
to be executed beyond which rates are to be
determined in accordance with Clauses 12.2&
12.3

As per clause 12 , Page GCC 135

Definitions:

Office inviting tender

O/o AGM (Engg.-Civil)

2(v) Engineer-in-Charge

As per AAI’s DOP.

2(viii) Accepting Authority

As per AAI’s DOP.

2(x) Percentage on cost materials & Labour to
cover all overheads & Profits

15%

2(xi) Standard schedule of rates

DSR (Civil 2023) with up-to-date correction slips
as on last date of submission of tenders & market
rates.

2(xii) Department

AAl, Engineering

Clause 1
M Time allowed for submission of
Performance Guarantee from the date of N/A
issue of letter of acceptance
(i) Maximum allowable period of extension N/A
Clause 2
Authority for fixing compensation under As per AAI’s DOP.
Clause 2
Clause 2A
| Whether Clause 2A shall be applicable | No
Clause 5
Number of days from the date of issue of
letter of acceptance for reckoning date of | 10 days

Start

C-NIL, |

-NIL, O-NIL
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Mile Stone(s) as per table given below:

AN

[

SI. No. Description of Milestones (Phy5|cal)

TN

ount to be

ays held in case of
start) non-achievement of

milestone

|\ B\ %‘

\_/
c—

Time allowed for execution of work. 04 (Four) Months including nil months considered for rains.

Authority to decide:

i. Extension of time

iii. Rescheduling of milestone

iii. Shifting of date of start in case of delay in
handing over of site

Clause 6, 6A

As per AAI’s DOP

As per AAI’s DOP
As per AAI’s DOP

Clause applicable — (6 or 6A)

6A

Clause 7

Gross work to be done together with net
payment/adjustment of advances for material
collected, if any since the last such payment for
being eligible to interim payment.

Rs. 30.00 LAKHS / FINAL BILLS

Clause 10A

Testing equipment to be provided by the contractor at site lab -
All the Testing equipments required for conducting test for works as per CPWD, IE Rules, BCAS,
CPCB, Morth, IRC and Tender specifications as applicable-

Clause 10 B (ii)

Whether Clause 10B(ii) shall be ¥es / No

applicable

Interest on Mobilization Advance | ... Per Annum
Clause 10 C: Applicable

Component of labour expressed as percent of value of work: 5%
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Clause-10-CA-

Clause 10 CC - (Applicable or Not Applicable)

Clause 10CC to be applicable in contracts with Not Applicable.
stipulated period of completion exceeding the
period shown in next column

N

A. For Construction Period

S. No. | Relevant component of Material / % Percentage O\W
Labour for price escalation ﬁg&n}

1 Cement component

2 Labour component

3 Civil Component of other Construction
Materials /

4 E & M (Electrical and Mecharf)€al i/
IT & Airport S / compo
Construction Materi

5 Component of POL (D{‘Qsel component)

6 *Reinforcer steel b T bars /
truct e mms and
_~Toanle!
\\ BN{ﬂW%t

\\ | Tothl 100%

*%% Wnents to be decided by NIT approving authority for particular tender and as per TI

\J

141 ~07.02.24.
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B. For Operation & maintenance period

S. No. | Relevant component of Material / % Percen against to\w work
Labour for price escalatiop—\

X\
1 | Labour component O\ P\

2 Civil Component of the Const ction

Mat /el:@ls
& AS) ent g Co ction
terlals)
4 men ggmponent (For Pavement
w ponent) -
Total 100%

*9% of components to be decided by NIT approving authority for particular tender and as per Tl
141 Dtd. 07.02.24.

Clause 11

Specification to be followed for execution of a) “CPWD Specification 2019, Vol. I to IT with

work upto date correction slips, MORTH or other
specification as applicable.

b) AAT’s Specification for Flexible/Rigid Pavement

c) Technical specification.

d) As per BCAS Guidelines.

e) As per manufacturer’s Specification.

Clause 12

12.2 | Deviation limit beyond which clauses
& 12,2 & 12.3 shall apply for buildings, 15% (Fifteen Percent)
12.3 | pavements and all other works above
foundation level.

12,5 | Deviation limit beyond which clauses

12.2 & 12.3 shall apply for foundation 100% (Hundred Percent)

work

Overall Deviation i/c extra items, if any. 30%  (ThirtyPercent)
Clausel6

Competent  Authority for  deciding As per AAT’s D.O.P.
reduced rates

Clausel8

Mandatory machinery tools & plants to be deployed by the contractor at site:
To be provided as per NIT and other Machinery required for timely completion of work.

Clause 25

Place of Arbitration: As per decision of AAI.
C-NIL, I-NIL, O-NIL GCC-135
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Clause 36(1)

Requirement of Minimum Technical Representative(s) and recover

rate (For SITC work)

Sl. Minimum Discipli Designation Rate at which recovery shall
No. | Qualificatio ne (Principal E 8 s | be made from the contractor
n of Technical £ € | inthe event of not fulfilling
Technical representatlve) = 8_ E provision of clause 36
Representati = .
P ve w Figures Rs. Words
1. Degree in Civil Site Engineer 03 years (For Sixty
Engineering/ Degree) and 01 Rs. 60,000/- | Thousand
Diploma in 05 Years (For per month | Only Per
Engineering Diploma) Month
2. 12t - Supervisor 02 years Forty
01 Rs. 40,000/- | Thousand
per month | Only Per
Month
3. Other Recoveries to be done as per the Schedule of Quantities, Special Conditions of Contract
and Additional Conditions of Contract. The Contractor must ensure that he has read all the terms
and conditions before submitting the bid and No claim will be exercised later in this regard.

a. Assistant Engineers retired from Government services that are holding Diploma will be treated at par with
Graduate Engineers.

b. Diploma holder with minimum 10-year relevant experience with a reputed construction company can be
treated at par with Graduate Engineer for the purpose of such deployment subject to the condition that such

diploma holder should not exceed 50% of requirement of degree engineers.

c. Based on construction schedule / programmed chart, manpower deployment schedule will be got approved

from Engineer in Charge.

Clause 37
License Fee for unpaved land

Clause 41(b)

Applicable as per relevant Clause of GCC/SCC

Integrity Pact Applicable ¥es / No
Clause 42
(i) | Schedule/statement for determining theoretical | DSR 2023 printed by C.P.W.D with up-
quantity of cement & bitumen on the basis of Delhi | to-date correction slips till last date of
Schedule of Rates submission  of  tender, technical
specifications & BOQ.
(ii) | Variations permissible on theoretical quantities
a. | Cement for works with estimated cost put to tender 3% plus/minus
not more than Rs.5lakhs.
For works with estimated cost put to tender more 2% plus/minus
than Rs.5lakhs
b. | Steel Reinforcement and structural steel section for 2% plus/minus
each diameter, section and category
c. | Bitumen 2.5% plus only & NIL on minus side
d. | All other materials

C-NIL, I-NIL, O-NIL
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RECOVERY RATES FOR QUANTITIES BEYOND PE SSIBLE VARIATION

()

Sl. Description of items Rates in figures an atwhich recovery shall be
No. made from the contagfor//
Excess bey ermissibfe | Less wuse beyond the
variation /) permissible variation*
1. | Cement >
2. | Steel reinforcement (i
3. | Structural Sections N
4. | Bitumen issued free \
5. | Bitumen issued at 7
stipulated fixe/d/.gﬂce@ Y,
N4
* Provided work\g congjdered technically sound. Otherwise work has to be re-executed as per
direction of EngiReef“in-charge
Clause 48
Escrow Account: Not applicable.

C-NIL, I-NIL, O-NIL GCC-137




SPECIAL CONDITIONS OF CONTRACT

1. GENERAL :-

Special Conditions shall be read in conjunction with the General Conditions of contract. Technical
specifications, drawings, any other documents forming part of this contract and amendments /
corrections thereto wherever the context so requires. Notwithstanding the subdivision of documents
into these separate sections and volumes, every part of each shall be deemed to be supplementary
to and complementary of every other part and shall be read with into the contract so far as it may be
practicable to do so. Where any portion of the general condition of contract is repugnant to or at
variance with any provisions of the special conditions of the contract unless a different intention
appears, the provision of the special condition of the contract shall be deemed to override the
provision of general conditions of contract and shall to the extent of such repugnancy, or variations,
prevail.

2. Scope of Works: -

Scope of work consists of Provision of Emergency Access Road from Runway 07 & 25 to
Emergency Access Gate i/c Construction of New Emergency Access Gate at RWY 25 end at
D.A.B.H. Airport Indore.

Note- Any malba, produced due to dismantling, excavation, any activity of execution of
this work shall be collected at a one place and disposed off outside of AAl campus by
Agency at its own cost. Nothing shall be payable on this account. If it is found by
Engineer-In-charge that malba is not being lifted and dumped by agency then it shall be
got lifted and dumped out of AAlI campus by AAI and expenditure incurred in this shall be
recovered from Agency's bills.

Site to agency shall behanded over in phased manner.

3. Specifications: -

The work shall be executed as per the tendered specifications and latest CPWD specifications
along with latest correction slips.

For items not covered under latest CPWD specifications, the decision of the Engineer-in-Charge
shall be final on the specification to be adopted for any particular item.

4. COMPLETION SCHEDULE

4.1 The works shall be executed strictly as per time schedule given to agency by Engineer-In-Charge
based on operational requirement. Contractor shall have to plan his construction programme and
activities so as to complete the work in the stipulated period by working in multiple shifts. The
period of completion given includes the time required for mobilization as well as testing,
rectifications, if any, re-testing and completion in all respects to the entire satisfaction of
Engineer-in-Charge.

4.2 Contractor is expected to mobilize and employ sufficient resources to achieve the progress within
the broad framework of accepted methods of working and safety. No additional payment shall be
made to the contractor for any multiple shift work or other incentive methods contemplated by
him in his work schedule even though the time schedule is approved by the Engineer-in-Charge.

4.3 During the currency of the work the contractor is expected to adhere to the time schedule on
milestone and total completion and this adherence will be a part of Contractor's performance
under the contract.

5. FOR MONITORING OF PROJECT.

5.1 The contractor shall submit the bar chart to complete the work within stipulated time schedule.
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5.2 The agency shall submit month wise details of manpower and machinery to be deployed in
project along with material procurement schedule for completion of work with in stipulated period
based on bar chart. The progress will be reviewed monthly with respect to the bar chart
submitted by agency. Two copies of proposed bar chart showing activities completed and
backlog if any, should be submitted to the Engineer-in-Charge on fortnightly basis. The revised
bar chart with additional manpower/machinery/ labour deployment scheduled should also be
submitted in case regular backlog is observed and revised programme is essential to complete
the work with in stipulated period.

5.3 The approval to the revised schedule resulting in a completion date beyond the stipulated date of
completion shall not automatically amount to grant of extension of time to the Contractor.

5.4 Contractor shall submit Monthly progress reports (01 copy) highlighting status of various
activities and physical completion of work.

5.5 Failure to submit the monthly progress report by contractor as per SCC Clause -5.4 shall render
agency liable to pay a Rs. 1,000/- for each occurrence.

6. DRAWINGS AND DOCUMENTS

6.1 The drawings accompanying the tender document are of indicative nature and Issued for
tendering purpose with the purpose to enable the tenderer to make an offer in line with the
requirements of the AAI.

6.2 However, no extra claim whatsoever, shall be entertained for variation in the "Approved for
Construction" and "Tender drawings" regarding any changes. The execution of work shall be as
per approved drawings and detailed specifications.

7. BILL OF QUANTITIES

7.1 The Bill of Quantities shall be read in conjunction with General Conditions of Contract, Special
Conditions of Contract, Technical Specifications, Drawings and any other Document forming a
part of this tender. The quantities shown against the various items are only approximate and
subject to variations as made in General Conditions of the Contract.

8. TEMPORARY WORKS

8.1 The Tenderer should see the approaches and conditions of the same. If any approach from main
road is required at site or existing approach is to be made and maintained for cartage of
materials etc. by the Contractor, the same shall be provided, improved and maintained by the
Contractor at his own cost.

8.2 The contractor shall-enclose the eViding b3 'ﬁ?&f 9-1/2 feet high with G.l.
sheets on angle |r -. Be arge before execution of
related work same .:n pors * a € shall be shifted to new site handed over to

agency.

8.3 All Temporary and ancillary works including enabling works connected with the work shall be
responsibility of the Contractor and the price quoted by them shall be deemed to have
included the cost of such works which shall be removed by the contractor at his cost,
immediately after completion of the work.

8.4 The site for the proposed work shall be handed over to the contractor along with the existing
structures, houses, plantations/trees, stone pitching in the edge of runway basic strip, paths,
open well etc. are to be cleared before starting the work. The contractor shall include in his
quoted rates, the cost of dismantling/cutting and carrying away the same from the site. Nothing
extra shall be payable on this account.

9. CONSTRUCTION EQUIPMENT

9.1 The contractor shall without prejudice to his overall responsibility to execute and complete
the work as per specifications and time schedule, progressively deploy adequate
equipments and tools and tackles and augment the same as decided by the Engineer-in-
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Charge depending on the exigencies of the work so as to suit the construction schedule.
However, contractor has to deploy following minimum machineries at site given below-

9.2 LIST OF MACHINERIES TO BE DEPLOYED BY CONSTRUCTION AGENCY.

Sr. I Rate of
No. Description Qty. recovery
1 Measuring Steel tape of 5 m., 15 m. 30m., 50m. Each 1 No Rs. 50/- per Day
2 Gum boot Minimum 5 Pairs Rs. 50/- per no.
per Day
3 Safety Glasses Minimum 5 Nos. Rs. 50/- per no.
per Day
4 Helmet As per site requirement Rs. 50/- per no.
per Day
High Visibility jackets for working in operational As per site requirement- for
Lo Al . . Rs. 50/- per no.
5 area/Air side/City side (for all workers, supervisors all workers, supervisors etc.
. per Day
etc.) (Minimum 10 Nos.)
. . As per site requirement Rs. 100/- per no.
6 Work in progress Signages (Minimum 05 Nos.) per Day
7 Levelling Instrument (Auto- level with Staff) 1 no. Rs. 15)23//' per
8 Water Tanker 01 no. Rs. 1000/- per
Day
9 Hydraulic Excavator / Back Hoe (JCB) 01 no Rs. 2000/- per
' Day
10 Electronic Sensor paver Rs. 3000/- per
01 no. Day
11 Tipper / Dumper 02 nos. Rs. 28(;(3//- per
12 Tandem Vibratory Roller Rs. 2000/- per
01 no. Day
13 Static Roller Rs. 2000/- per
01 no.
Day
NOTE:

Apart from the Tools and Plants quantity shown above, contractor is required to deploy
additional T&P if required and directed by Engineer-in-Charge to ensure timely completion of
work.

In the interest of progress of work, if early deployment of any machinery/equipment is desired
by Engineer-in-Charge then the contractor shall deploy the same as per the direction of
Engineer-in-Charge. For such early deployment no claim whatsoever shall be entertained.

10. EQUIPMENTS FOR NIGHT WORKING:

AAL.

In case, it appears, at any stage that the project may not be completed within the stipulated
period due to restricted working hours in the day in view of operational reasons, the
contractor shall execute the work during the night as and when asked by the Engineer-
in-Charge in writing. Nothing extra shall be payable to contractor for working in night time.
For proper execution, the work site shall be properly illuminated and the following
arrangement shall be made by the contractor at his own expenses :-

a) Two Nos. of DG sets of 10 KVA capacity of each with mobile arrangement to give
illumination of 16 nos. of 1000 watt halogen lamps with suitable wiring shall be installed
at the work site.
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b) Pumps with Gen sets to bail out water/mud encountered during excavation of earth i.e.
dewatering wherever required.

c) No Construction equipment shall be supplied by the AAL.
11. SITE ORGANIZATION

11.1  Subject to the provisions in the tender document and without prejudice to contractors’ liabilities
and responsibilities to provide adequate qualified and skilled personnel on the work. Contractor
shall deploy site organization and augment the same as decided by the Engineer-in-Charge
depending on the exigencies of work. No engineering personnel deployed at site shall be
removed from the site without prior approval of the Engineer-in-charge.

11.2 The contractor shall deploy at least 01 (One) No. of Site Engineer with min. qualification
as in Diploma or Degree in Engineering with 05 or 03 years experience respectively of
civil works and 01 (One) No. of Site Supervisor with min. qualification as 12t (Higher
Secondary) with 02 years experience of civil works for the complete duration of the
project.

12. INSPECTION OF SITE AND TESTING

i)  The Engineer-in-Charge or his authorized representative shall have full power to inspect any
portion of the work, examine the materials and workmanship at the contractors’ works or at any
other place from where the material is obtained. Acceptance of any material shall in no way
relieve the contractor of his responsibility for meeting the requirement of the specifications.

i) Routine type tests for the various items of material shall be performed at the contractor's works
and test certificates furnished. The contractor shall permit the Engineer-in-Charge or his
authorized representative to be present during any of or all the tests. After notification to the
Engineer-in-Charge that the work has been completed, the contractor shall make under the
direction and in the presence of Engineer-in-Charge such tests and inspections as have been
specified or as the Engineer-in-Charge shall consider necessary to determine whether or not
the full intent of requirements of the plans and specifications have been fulfilled. In case the
work does not meet the full intent of the specifications it shall be rectified by the Contractor at no
extra cost and the contractor shall bear all the expenses for any further tests considered
necessary.

ii) All tools, instruments, plants and labour/operating personnel for the test shall be provided
by the contractor at his own cost. The contractor will establish a full fledged laboratory at site
at his own cost within 30 days from the date of issue of work. The testing facilities should be
sufficient to do various routine test of works and as approved by Engineer-in-Charge. The
contractor shall arrange to get tests done from approved testing laboratory as approved by EIC.

iv) The Engineer-in-Charge may at his discretion, check the test results obtained at contractors
laboratory by independent tests at an approved laboratory. The cost of such material, transport,
cost of testing etc. shall be borne by the contractor.

13. SITE FOR STACKING OF MATERIALS, MACHINES, INSTALLATIONS OF T &P :-

The contractor shall be allowed to install plants and machineries, store and stack the material
within Airport premises in non-operational area. However, installing crushing plant within AAIl area will
not be permitted. The contractor shall not be permitted to enter on (other than for inspection purpose)
or take possession of the site until instructed to do so by the Engineer-in-Charge in writing. The
portion of the site to be occupied by the contractor shall be defined and/or marked on the site plan,
failing which these shall be indicated by the Engineer-in-Charge at site and the contractor shall on no
account be allowed to extend his operations beyond these areas. In respect of any land allotted to the
contractor for purpose of or in connection with the contract, the contractor shall be a licensee subject
to the following and such other terms and conditions as may be imposed by the licenser:
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i) License fee for land

a. Land/space (Paved/ Unpaved Covered-AC or Non-AC), to the extent allotted to contractors
during execution of work for the purpose of installation of plants, labour camps, cement go
down, site office, stacking of materials shall be provided at free of cost upto defect liability
period/ maintenance period.

b. A security deposit at the rate of Rs. 500/- per sgm in the form of DD/BG shall be deposited
by the contractor. In case contractor do not deposit security deposit same shall be
deducted from Ist Running Account Bill.

c. Such security deposit shall be released only after allotted land has been fully vacated by
the contractor to entire satisfaction of Engineer-in- Charge. If contractor fails to vacate the
allotted land/ space (Paved/ Unpaved/ Covered-AC/ Non-AC) after Defect Liability Period/
Maintenance Period of the work shall be charged as per prevailing license fee of the airport
plus 25% penalty over that.

i)  The contractor shall stack materials at the area allotted at site of work strictly as per instructions
of the Engineer-in-Charge keeping in view the operational requirements of the Director General
of Civil Aviation and AAI This storage site/yard need necessarily be in the perimeter/ proximity of
the work site and nothing extra shall be paid on this account.

iii)  AAl reserves full right to vacate the land without any notice if the site is required by AAl anytime
during the period of allotment.

iv) The contractor will vacate the area immediately on expiry of the license and handover vacant
possession of the area to AAI.

v) The final bill of the contract will not be settled unless the area is vacated and handed over to AAl
in vacant possession on expiry of license.

vi) That such use or occupation shall not confer any right of tenancy of the land to the contractor.

vii) The allotment will be only for the existing contract with AAl and will not be extended for any
further period for the other contract.

viii) That the contractor shall be liable to vacate the land on demand by the Engineer-in-Charge.

ix) Land shall be allotted with clear understanding that AAI reserve right to vacate the land without
any notice if site is required by AAI any time during the period of allotment.

X) That the contractor shall have no right to any construction over this land without the written
permission of the Engineer-in-Charge. In case, he is allowed to construct any structure he shall
have to demolish and clear the same before handing over the completed work unless agreed to
the contrary.

14. MATERIALS AT SITE

(a) Materials brought to the site by the contractor shall be stored by the contractor in a safe/dry
storage space. The contractor shall be responsible for safe custody of materials at site Hill
such time, the installation is commissioned and handed over to the Engineer-in-Charge.

(b) Cement bags shall be stored in separate go downs to be constructed by Contractor at his
own cost as per sketch at Page GCC-131 or as approved by EIC at no cost to AAIL The
cost of the same shall be deemed to be included in the quoted rate by the agency.
with weather proof roofs and walls. Each go down shall be provided with a single door with
two locks, the keys of one lock shall remain with AAIl Engineer-in-Charge of work and that of
the other lock with the authorized agent of the contractor at the site of work so that the
cement is removed from the go down according to the daily requirement with the knowledge
of both the parties and the account maintained in prescribed Performa.
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(c) The contractor is required to submit the bill receipt for steel, cement, paint and any item
incorporated in work for which Engineer-in-Charge directs.

15. ADMISSION TO SITE

This work lies in restricted area. If the work is in operational area then the execution of the work
shall/may be restricted to non-operational hours. The contractor is expected to furnish the work before
each break by adequate planning with suitable construction joints etc. All men and Vehicles shall be
permitted to enter the aerodrome operational area only on possession of the Security Passes issued
by AIRPORT-IN-CHARGE. The contractor shall apply in writing in advance of the commencement of
work for issue of security passes and shall submit a list of personnel concerned with their addresses
and shall satisfy the Engineer-in-charge who shall, at his discretions, have the right to command the
issue of passes to control the admission of contractor, his agents, his staff and workman. The
contractor shall ensure that his men will work in areas/ zones allotted, to them. Passes shall be
deposited with Engineer-in-charge on demand and in any case immediately after completion of work.

The contractor his staff/ workmen shall observe all the rules promulgated from time to time by
concerned authorities such as prohibition of smoking and lighting, search of persons on entry and exit,
keeping to specified routes etc. Any person found violating the security rules laid down by the
authorities will be expelled from the area without assigning any reason whatsoever and contractor shall
have no claim on this account. No time extension shall be granted and nothing extra shall be payable
by AAl on account of working restricted to non-operational hours and in restricted working conditions.

16. STORES AND MATERIALS: -

a. All the stores and materials required for the satisfactory completion of the work shall be arranged
by the contractor from his own sources/open market. No claim whatsoever shall be entertained
by the Authority on account of delay in either providing these materials or non-availability of
these materials in the market.

b. The contractor shall, upon demand forward for the Engineer-in-charge’s inspection, test
certificates rendered by the suppliers for all materials furnished by the contractor.

c. All materials brought on the site of work and meant to be used in the same, shall be the best of
their respective kind and to the approval of the Engineer-in-charge. The Engineer-in-charge or
his representative will accept that the materials are really the best of their kinds, when it is proved
beyond doubt that no better materials so the particular kind in question are available in the
market.

d. All materials to be used on works shall bear I. S. |. certification mark unless otherwise the make
specified in the item or special conditions appended with tender document. In case ISI marked
materials or the materials mentioned in the tender document are not used due to non-availability,
the materials used shall confirm to ISI code or CPWD specification applicable in this contract. In
such cases the Engineer-in-charge shall satisfy himself about the quality of such materials and
give his approval in writing. Only articles classified, as “First Quality” by the manufacturers shall
be used unless otherwise specified. All materials not having IS| specifications. The Engineer-in-
charge may relax the condition regarding testing if the quantity of materials requirement the work
is small.

For the products bearing ISI certification mark, no further testing is required at site. In all such
cases of use of ISI certified materials, proper proof of procurement of materials from authentic
manufacturers shall be provided by the contractor to the satisfaction of Engineer-in-charge.

e. The contractor shall obtain the approval of the Engineer-in-charge, of samples of all materials to
be used in the work and shall deposit these samples with him before placing an order for the
materials samples. Fresh samples shall be deposited with the Engineer-in-charge whenever the
type of source of any materials changes.
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f. The Engineer-in-charge shall have power to cause the contractor to purchase and use such
materials from any particular source, as may, in his opinion, be necessary for the proper
execution of the work.

g. The Copy of invoice for purchase of cement and steel shall be submitted to the Engineer-in-
charge for every lot of cement / steel brought at site along with manufacturer’s test certificate.

17. STANDARD OF WORKMANSHIP:

To determine the acceptable standard of workmanship, the contractor shall execute a portion
of the items of works as a sample for approval of the Engineer-in-Charge before taking up the actual
execution of the particulars item of work. These samples on approval of the Engineer-in-Charge shall
be guiding samples for execution of the particulars item of work. Work not conforming to approved
samples shall be rejected. The cost of samples is to be borne by the contractor.

The contractor shall be fully responsible for all kind of activities of his working staff.

18. PRECAUTIONS:

(i) Strict precaution must be exercised by the Contractor to avoid interference with aircraft
operation on that portion of the aerodrome not closed off to aircraft traffic. Where there are
restriction of movement imposed by the Civil Aviation department and AAl, the contractor shall
abide by all rules and regulation laid down in this regard by the Department and the authority.

(i) When not in use, all equipment and stock-piled materials must be so placed that after darkness
their top below a fifty to one ratio from the ends of the basic strip of the runway and twenty to
one from sides of the useable aircraft traffic areas and must be marked with red flags by day
and red lights by night to indicate that the project above the general contour of the aerodrome.

(i) Any materials or T&P etc. found lying outside the sites approved by Engineer-in-Charge shall
be got removed at once by the Engineer-in-Charge at the risk and cost of the contractor.

(iv) When the contractor’s equipments or personnel require to cross-areas, which are not closed to
aircrafts operations, the contractors shall provide competent flagmen at locations designated by
the Engineer-in-Charge to relay signals from airport traffic control to personnel wishing to cross
such areas.

(v) It will be the responsibility of the contractor to see that air traffic control tower signals are
instantly and rigidly observed and acted upon by all personnel employed by the contractor on
the job.

(vi)  (a) Every transport vehicle shall carry a permit issued by the Airport Director and shall be
produced on demand by the Airport Director or his authorized agent. All vehicle entering
the Airport limits shall follow the routes prescribed by the Airport Director for entering the
area and shall display red flags on top. No vehicle shall be allowed between sunset and
sunrise and also during when visibility is 500 meters or less within the Airport limits
without prior written permission of Engg.-In-Charge.

(b) No person shall drive any vehicle in the operational area of the Airport, as may be
notified from time to time, unless he has been specifically authorized by the Airport
Director of the Airport after passing any test or examination as may be considered
necessary. Provided, however that such a person should possess driving license under
Motor Vehicle Act.

For occasional entry of vehicle in the operational area, for which a separate daily
temporary vehicle entry permit is issued, training to the drivers of vehicles and issue of
Airfield driving permit (ADP) may not be necessary. However such a vehicle should enter
the operational area only if “Follow Me” service is provided with authorized driver of
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agency/ contractor accompanying the drivers of the vehicle in the front seat for guidance.
For entry of any vehicle inside the airport operational area for which a separate daily
temporary vehicle entry permit pass issued and the same will be charged as applicable
from time to time. Nothing extra shall be paid to contractor / agency on this account.

(vii) With regard to construction safely measures, the contractor shall adhere to vehicle Indian
Standard codes of practice, requirements of provincial Government and local Municipal
authorities wherever the provisions of the latter two agencies shall be more stringent than the
provisions of the former. When these codes do not exist, the contractor shall adhere to such
safety measures as directed by the Engineer-in-charge.

(viii) The contractor shall segregate the site of work from operational akea by providing barricade of
8 feet hlgh with G | sheets fixed on wooden ballies or ang eron posts as directed by the
ainted with red and white

extra will be payable tp the €ontractor to provide barricades etc.
All temporary and ancillary works including enabling works connected with the work shall be
responsibility of the contractor and the price quoted by them shall be deemed to have
included the cost of such works which shall be removed by the contractor at his cost,
immediately after completion of the work.

(ix) The contractor shall be responsible for any damage, resulting from his operations, to existing
airport fixtures such as underground cable, contact lights, hard surface areas, water mains,
other operational installations, airports roads, etc. The contractor shall restore, replace or repair
any such damage to the complete satisfaction of the Engineer-in-charge. The Engineer-in-
charge will stake out or inform the contractor as to the location of such underground cables,
pipes, ducts, etc. and in this regard, the Engineer-in-charge should be advised in sufficient time
ahead as to what areas the contractor may be operating on.

(x) The work shall be carried out in phase in such a way that there is least obstruction to the
movement of Passenger movement at the Airport. The phasing shall be decided by the
Engineer-in-charge who will be at liberty to change the phasing to suit the requirements. The
contractor shall have to abide by these instructions and nothing extra shall be paid to him on
this account.

(xi) If on handing over site or at any time thereafter during the execution of the works the contractor
considers that any drawing or information necessary for the execution of the work has not been
provided he has to inform the Engineer-in-charge in writing giving details.

(xii) If any time during the execution of work and for any reasons whatsoever there is some difficulty
in availability of site, the contractor shall adjust his labour accordingly and no claim shall be
entertained on this account.

(xiii) No labour huts shall be permitted to be constructed inside the operational area.

(xiv) Contractor shall be responsible for the police and antecedent verification of the labour
employed by him in the operational area and shall indemnify the department of any security
problems arising thereof.
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(xv) The contractor shall arrange his work schedule according to the flying operations. Unavoidable
adjustment in the timings may however have to be made depending upon the emergency
operational requirements, which may result in lesser availability of working hours or re-
scheduling of working hours. Operational requirements may also not allow availability of the site
on certain days due to unavoidable reasons when it will not be possible to execute any work at
all on those days. Nothing extra shall be paid towards the idle labour establishment and
machinery etc. on this account.

(xvi) The contractor shall arrange to provide portable lights and markings with the luminous paint to
indicate the areas under construction/or repairs as per the direction of Engineer-in-Charge.
These lights shall be of the approved colour and capacity and shall be operated throughout the
night and during bad weather. In addition to these markings, lights cone markers painted with
luminous paints shall also be put.

(xvii)The contractor shall provide suitable temporary diversion arrangement for flow of water in the
existing drain pumping and bailing out water from the drain, if required for proper execution of
the works at his own cost, as per directions of Engineer-in-Charge.

(xviii) The Contractor shall take all precautions to avoid all accidents by exhibiting necessary
caution boards day and night, precautionary board, red lights and providing barriers. He shall
be responsible for all damages to AAl and airport related property/Assets and accidents caused
due to negligence on his part. No, hindrances shall be caused to traffic/ passenger during
execution of work.

(xix) While carrying out the excavation work over the areas or in the foundation trenches, the
contractor shall carry out the excavation work very carefully assuming that there may be certain
power Communication cables and other services like storm water drain, water supply line, chill
water pipe line and fire fighting line and manholes etc. In case of any damage to the services
while carrying out the work, the contractor has to make good the same at his own expenses.
Before any excavation work is started with the help of heavy machinery, the contractor shall cut
/ open the trench of size approximately 1.00 m Wide x 1.00 m deep as per direction of
Engineer-in-Charge to find out the underground services, if any, then excavate further along the
alignment of such services and then only switch over to the excavation with the help of heavy
machinery. Nothing extra shall be paid for the same.

19. BYE - LAWS

The contractor shall comply with all bye-laws and regulations of local and statutory authorities
having jurisdiction over the works and shall be responsible for payment of all fees and other
charges and the giving and receiving of all necessary notice and keeping the Engineer-in-Charge
informed of the said compliance with the bye-laws, payment made, notices issued and received.

The contractor shall indemnify the AUTHORITY against all claims in respect of patent, design,
trademarks of name or other protected rights in respect of any plant, machine work or material
used for or in connection with the work or temporary works and from and against all claims,
demands, proceedings, cost, charges, and expenses whatever in respect of or in relation thereto.

The contractor shall defend all actions arising from such claims and shall himself pay all
royalties, license fees, damages, cost and other charges of all an every sort that may be legally
incurred in respect thereof.

Rate quoted by the contractor shall be inclusive of all such charges and overheads.
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20. CONTRACT DOCUMENT: -

The Contract agreement shall be executed on a non-judicial Stamp paper of the value of Rs.
100/- or as per prevailing practice by court of law and the cost of the Stamp paper shall be borne
by the Contractor.

Contractor's tender including the letters of clarifications between the contractor and the AAI prior
to the award of contract shall form a part of the contract agreement to the extent they have been
accepted by AAI.

21. INSTRUCTIONS AND NOTICES:

a. Subject as otherwise provided in this contract all notices to be given on behalf of the
department and all other actions to be taken on its behalf. may be given or taken by the
Engineer-in-Charge or any officer, for the time being entrusted with the functions, duties and
powers of the Engineer-in-Charge.

b. All instructions, notices and communication, etc. under the contract shall be given in writing
and if sent by registered post to the last known place of above or the business of the
contractor, shall be deemed to have been served on the date on which in the ordinary course
of post, these would have been delivered to him.

c. Contractor or his agents shall be in attendance at the site(s) during all working hours and shall
superintend the execution of the works with such additional assistance in each trade as the
Engineer-in- Charge may consider necessary and orders given to the contractors agent shall
be considered to have the same force as if they had been given to the contractor himself.

d. The Engineer-in-Charge shall communicate or confirm his instructions to the contractor in
respect of the execution of work in a “works site order Book maintained at the site office of the
Engineer-in-Charge and the contractor or his authorized representative shall confirm receipt
of such instructions by signing the relevant entries in this book If required by the contractor,
he shall be furnished certified true copy of such instructions by signing the relevant entries in
this book. Contractor is also authorized to write his remarks related to the work in the site
order book. On demand by the contractor, he shall be furnished certified true copy of
instruction(s).

22. WATCH AND WARD & LIGHTING:

The contractor shall provide and maintain at his own expense all lights, fencing and watch &
ward when and where necessary or required by the Engineer-in-Charge for the protection of the
work or for safety and convenience of those employed on the work or the public.

23. DEPARTMENTAL REPRESENTATION:

The Engineer-in-Charge during his absence on the works shall be represented by one of his
subordinates, whose duties in relation to the contractor shall be to ensure that work is performed
in conformity with the plans and specifications in all respects. He shall communicate to the
contractor the instructions and directions of the Engineer-in-Charge on all questions relating to
the work, and the contractor shall comply with such instructions and directions. He shall request
the contractor in writing to suspend the performance of any part of the work, if in his judgment the
contractor is deviating from the plans and specifications, in spite of his instructions and contractor
shall comply.

24. SAMPLING AND TESTING
a. The contractor shall provide proper facilities at all times for the inspection and testing of
materials and the Engineer-in-Charge shall have access at all times to the place of stores or
manufacture. The contractor shall give sufficient advance notice of placing order so as to
permit test to be completed before the material is in-corporate in the work and shall afford
such facilities as the Engineer-in-Charge may require for collection and forwarding samples
and making inspection. The contractor shall not make use of or incorporate in the work the
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materials represented by the samples, until tests have been made and materials found to be
in accordance with the specifications.

b. All tests of materials furnished by the contractor shall be made in accordance with commonly
recognized methods of Indian or of other international organization or such other method and
test as are prescribed in the specification or are in use in conformity with standard practice of
the department and charges therefore, will be borne by the contractor.

c. Field tests of materials will be carried out by the Engineer-in-Charge as deemed necessary
and these tests shall be made in accordance with the standard practices of the department.
The cost involved in all such field tests will be borne by the contractor.

d. The various tests as indicated in the specifications or as considered necessary by the
Engineer-in-Charge shall be carried out in the laboratory as approved by the Engineer-in-
Charge. The contractor shall bear the entire cost of samples, testing charge, carriage and
other incidental expenditure incurred thereof. The result shall be final and binding on the
contractor.

e. The contractor shall submit certified true copies of the vouchers for verification of actual
purchase of any materials whenever directed by the Engineer-in-Charge.

f. The contractor shall not be entitled for any extra payment whatsoever on account of the
above special conditions of contract until and unless specified otherwise.

25. REDUCED RATE PAYMENT:-

All works have to be carried out strictly as per standard contract specification and the drawings
applicable to the contract. Any work found below specification and not as per the drawings is
liable to be rejected. However, if any work is below specification but is technically acceptable as
per the discretion of the Engineer-in-charge, the same work will be considered for acceptance
and will be paid at a reduced rate at the sole discretion of the Engineer-in-charge, and his
decision will be final in this respect and no claim of the contractor shall be entertained in this
regard at any stage. The decision of the Engineer-in-charge, regarding rejection or acceptance of
substandard work and its reduced rate payable shall be beyond the purview of the Arbitration
under Clause 25 of this Contract.

26. DAMAGE / DEFECTS LIABILITY: -

If the contractor or his working people or servants shall break, deface, injure or destroy any part
of building which they may be working on any building road, road Kerb, fence, enclosure, water
pipe, cables, drains, electric or telephone post, or wires, trees, grass or grassland, cultivated
ground or any pavement contiguous to the premises on which the work of any part of it is being
executed or if any damage shall happen to the work while in progress from any cause
whatsoever, the contractor shall upon a receipt of a notice in writing in their behalf make the
same good at his own expense or in default the Engineer-in-charge may cause the same to be
made good by the other workmen and deduct the expense from any sums that may be then or at
any time thereafter may become due to the contractor or from his security deposit.

The defects liability period shall be reckoned in the case of this work as one year from the date
of completion of work and it shall be liability of the contractor to repair, strengthen or reconstruct
at his own expense any portion of the work which has shown damages or any defect arising out
of any bad workmanship or defective material being used for the work. In the case of rectification
not being commended by the contractor within 7 days from the date of notice from the Engineer-
in-charge, the Engineer-in-charge reserves the right to get the repair work executed at the risk
and cost of the contractor.

The security deposit of the contractor shall not be refunded before the expiry of one year after
the issue of the certificate of the completion of work or till the final bill has been prepared and
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passed whichever is later. The contractor shall not be entitled for any payment whatsoever on
account of above special conditions of contract.

27. BILL OF QUANTITIES:. -

The Bill of Quantities shall be read in conjunction with General Conditions of Contract, Special
Conditions of Contract, Technical Specifications, Drawings and any other Document forming a
part of this tender. The quantities shown against the various items are only approximate and
subject to variations as made in General Conditions of the Contract.

28. PAYMENT: -

a. The payment due to the contractor shall be made within 30 days of the submission of the bill by
the contractor and the measurements shall be verified by the Engineer-in-Charge or his
representative within 10 days of submission of the bill.

b. The bill shall not be entertained if the gross amount of the work done including secured
advance payable is less than Rs. 30.00 Lacs except Final Bill. The payment shall be made
from the AAI office at Indore

c. Running payment shall be made to Contractor once in a month on submitting bill by agency
or as per decision of Engineer-in-charge after deducting security deposit, compensation for
delay, other statutory deductions etc., which the contractor may become liable.

29. INCOME TAX, WORK CONTRACT TAX AND LABOUR CESS DEDUCTIONS:-

a. Income Tax deductions shall be made from all payments made to the Contractor as per the
rules and regulations in force in accordance with the Income Tax Act prevailing from time to
time.

b. Labour cess and any other cess if applicable time to time as per rules and regulations in force
shall be deducted from the bills of contractor and deposited with designated authority.

c. Before releasing payment to the contractor, Income tax / work contract tax/ labour welfare cess
/ any other tax/cess/recovery shall be deducted from the contractor's bill at the rates as
applicable at the time of payment as per prevailing Government Policy.

d. Purchase tax / Turnover tax / Octroi / Royalty / CESS / work contract tax or any other tax on

work or on materials and labour in respect of this contract shall be payable by the contractor
and Airports Authority of India will not entertain any claim whatsoever in this respect.

30. WATER SUPPLY : -

Water used for construction work shall be clean and reasonably free from injurious quantities of
deleterious materials such as oils, acids, alkalis’, salts and vegetable growth. Generally, potable
water shall be used.

The Contractor shall make his own arrangement of suitable water for construction for his staff
and workmen at his own cost or 1 % of gross value of work done shall be recovered if the water
is used from the sources available within the premises of AAI.

The water shall be tested from approved test house as per instruction of Engineer-in-charge. The
testing charges for water will be borne by the Contractor.

31. POWER SUPPLY: -

The Contractor shall make his own arrangement of power for construction as well as for general
lighting at his own cost and make necessary payments directly to the Department/ Authority
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concerned. The Contractor shall lay necessary wiring and arrange for main switch and meter at
his own cost and remove, the same on completion / termination of the contract. The contractor
shall also install and maintain at his own cost minimum one stand — by Diesel Generator sets of
sufficient capacity to supply adequate electricity necessary for the construction work in case of
power cut / break down.

Wherever AAl, electricity source is used by the contractor, charges for actual
consumption of electricity, per unit of meter reading, shall be recovered from the running /
final bill of contractor. Charges shall be fixed by the electrical engg. deptt. of AAl, based
on actual expenditure including all overheads for providing electrical connection to
contractor.

32. CLOSING DAY’S WORK: -

33.

34.

After the closure of day’s work, all equipment and stock piled materials must be so placed that
after darkness their tops are below a fifty to one ratio from the ends of the basic strips of the
runway and twenty to one from sides of useable aircraft traffic areas and must be marked with
red flags by day and red lights by night to indicate that they project above the general contour of
the aerodrome.

If the contractor is found to violate any security regulation, he shall be blacklisted in addition to
being subjected to other legal proceedings.

ROYALTY OF MATERIALS

(i)

“The contractor shall at his own expense, provide all materials required for the works other than
those which are to be supplied by AAIl. The contractor shall deposit royalty and obtain
necessary permit for collection of stone, sand, red bajri, kankar, earth, manure etc. from the
local authority in the matter and will abide by the notification issued by Central Govt. / State
Government / Local State Authorities as applicable from time to time in this regard. The
contractor is also bound to allow deduction from his bills any difference in statutory taxes /
royalty and penalty proposed by Local State Authorities to AAI till finalization of settlement of all

demands in this regard by Central / State Govt.”.

(i) This will also be applicable to forest produce.

35. The firm shall submit test certificates wherever applicable as per CPWD / IS / Manufacturer’s

36.

1)

2)

3)
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INSURANCE OF WORK AND THIRD PARTY INSURANCE ETC.: -

Before commencing the execution of the works the contractor (But without limiting his obligations
and responsibilities) shall summit the CAR (contractors all risk policy) from any authorized
Insurance agency against any damage — loss or injury which may occur to any property
(including that of the Employer) or to any person, including any employee by or arising out of the
execution of the works or temporary works or in carrying out of the contract.

Such insurance shall be effected with any subsidiary of the General Insurance Company of India
and for at least the minimum amount of Rs. 1 Lakh with unlimited number of occurrences.
Whenever required the contractor shall produce to the AAl the policy or policies of Insurance and
the receipts for payments of the premiums.

If the Contractor could not effect a comprehensive insurance cover against risks which he may
be required to effect under the terms of this clause, then he shall give his attention to get the best
insurance cover available and even in case of effecting a wider insurance cover than the one
which the subsidiary of the General Insurance Company could offer such an Insurance is ought
to be done after the AAl's approval, by or through the subsidiary of the General Insurance
Company.



4) Without limiting its obligations and responsibilities the contractor, shall insure in the joint name of
AAl and the contractor against all losses or damages from whatever cause arising (other than the
accepted risks) for which he is responsible under the terms of the contract and in such manner
that the AAI and the contractor are covered during the period of construction of works and also
damage arising from a cause occurring prior to the commencement of the defect liability period
any loss or damaged occasioned by the contractor in the course of any operation carried out by
them for the purpose of complying with its obligations of defect liability clause hereof.

5) The work and the temporary works to the full value of such works executed from time to time.
The materials, construction equipment and other things brought on to the site by the contractor to
the full value of such materials, construction plants and other things and also, the insurance
policies for the workers and staff shall be taken. Such insurance shall be effected with any
subsidiary of the General Insurance Company of India and the contractor shall whenever
required, produce to AAI the policy or the policies of insurance and the receipts for payments of
the premiums.

37. Agency should submit the copies of purchase vouchers of materials, as desired By E-I-C,
incorporated in the works.

38. RESTRICTED WORKING HOURS:

In case normal working hours are reduced due to operational / security requirement etc. no extra
payment shall be admissible to the contractor but suitable extension of time shall be granted
subject to verification of proper records of such restricted working hours maintained at site.

39. This notice of Tender shall form part of the contract document. The successful Tenderer /
contractor, on acceptance of his Tender by the Accepting Authority, shall within 15 days from the
stipulated date of start of work sign the contract consisting of Notice Inviting Tender, General
Conditions of Contract, Special / Additional Condition, General and Particular Specification,
Tender Conditions drawings as issued at the time of invitation of Tender and acceptance thereof
with any correspondence leading there to.

40. Important Note:

41.1 The Airport Authority of India reserves the right to apparition the work at diffefent levels

ted. part o
wite fe ). for@)ntr

41. WORK IN OPERATIONAL AREA:

41.1 For the work to be carried out in operational area, whenever necessary, the work shall be
carried out in the non-operational period. The contractor shall have to co-ordinate with
Aerodrome Authority for locating T & P and stacking of materials etc. Nothing extra shall be
paid to the contractor for any all the above factors.

41.2 Work shall be closed at during visits or movement of VVIP and also other exigencies, as
directed by the Engineer-in-charge. No compensation shall be entertained on this account from
the contractor. However the delay in completion of work on account of this period will be
considered for grant of E.O.T.

42. Statutory Compliances;-

421 P.F. Contribution:- The contractor shall register himself with labor Licensing Authority and obtain
Labor License Number in this regard. The payments towards P. F. shall be paid by the contractor
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directly to the concerned governing bodies as per existing rules. The receipts of payments shall be
submitted to AAI for verification at the time of submission of bills.

42.2 E.S.I.C. Contribution:- The contractor shall obtain ESIC registration or ESIC's workmen
compensation policy as applicable as per the prevailing labor legislation for workmen engaged for
the work within a month from award of work.

42.3 The State Government has started levying the Contract /Service Tax. The contractor is advised to
get himself fully apprised to the financial implications while offering his rates. No claim whatsoever
will be entertained in this regard at a later stage.

42.4 The contractor has to produce the Xerox copy of challans of the P.F., E.S.I.C.’s premium paid
to the concerned regulating bodies, Statement of minimum wage paid for each month to their
manpower engaged in the work in presence of Authorized representative of AAI. It is advised
that all the contract workmen engaged through contractor are paid wages by Cheque or
crediting the wages in his account through ECS after obtaining authorization from the contract
workers this will ensure transparency and facilitate timely payment to the persons engaged by
the contractor at the time of submission of bills. No payments shall be made to the firm without
submission of these documents.

42.5 The contractor shall comply with all necessary rules & regulations of central/local state
government related to the contract and the contractor shall be responsible to maintain all
requisite documents for reference to statutory authorities and AAl as & when asked for any
expenditure in compliance with the statutory requirements related to the contract shall be borne
by the contractor.

43. ARRANGEMENT TO BE MADE BY THE CONTRACTOR AT SITE

43.1 Necessary registers and stationers required for entering data and test results shall be provided
by the contractor at his own cost as directed by the engineer-in-charge.

44. SAFETY DEVICES TO FIELD ENGINEERS / TECHNICAIAN / WORKERS AT SITE.

a) The agency is also required to provide specific uniforms and safety devices to the manpower
deployed on site for the work in operational area as detailed below:-

i) Jacket and Trousers for male staff and Suitable dress with jacket for female staff of good
quality clothes as approved by Engineer-in-charge with illuminated reflective type logo of AAl.

i) An apron of reflective cloth is to be provided to each of the working labour on site.
iii) Safety helmets and foot wears are to be provided for each of the workers.

iv) Safety belts, protective Goggles, Hand gloves etc are to be provided as per requirement and
nature of jobs.

v) Helmets shall be provided for Contractor's & AAl Supervisor & Visiting /inspecting officials.
45. PRICES:-

The rates quoted shall be inclusive of taxes, duties, cess, fee and charges levied under any
statute but EXCLUSIVE OF GST as specified at relevant pages of NIT, labours, tools & plants,
packing freight/transportation of items from factory up to the installation site & insurance up to the
site, loading, unloading and hoisting arrangement for installation, testing cost, inspection, fee(s)
payable for obtaining statutory license/approval etc. from concerned department. GST shall be
paid to bidder for any taxable supply/services against a valid tax invoice.
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Final bill will be worked out at the accepted tender rates and also with quoted rates of
second lowest. The amount of final bill to be paid will be restricted to the lowest of the two.

46. DISPUTE RESOLUTION MECHANISM AND ARBITRATION:-

a. If a dispute of any kind, whatsoever, arises between the procuring entity and contractor in
connection with or arising out of the contract or the execution of the works, whether during the
execution of the works or after their completion and whether before or after the repudiation or
termination of the contract, including any disagreement by either party with any action, opinion,
instruction, determination, certificate or valuation of the Engineer, the matter in dispute shall be
dealt as per clause 25 of GCC Pg. No. GCC 56 and GCC 57.

47. The Agency has to comply security requirements such as Security Vetting and Security
Programme as per BCAS (within one month from date of handing over of site/Actual date
of start) for daily passes of laborers, tools and plant, ADP (Airport Driving permit), monthly
passes for permanent employee (i.e. Supervisor / Engineer / Mali etc.). Cost for issue of
passes to the contractor’s manpower related with work shall be borne by the agency.

48. GUIDELINE FOR ISSUE OF PASSES FOR AIRPORT OPERATIONAL AREA

These Guidelines have been issued by BCAS (Bureau of civil aviation security) subject
to modification time to time for issue of passes for the labors, workers & supervisors
etc., to work inside operational area. The issue of passes is sole responsibility of BCAS
after due verification of documents of applicant and AAIl is restricted only to
recommend and forward the pass application.

I. GUIDELINE FOR ISSUE AEP (Airport Entry Pass):

1. Immediately after award of work, the Agency/ Contractor has to register themselves
with BCAS on e-sahaj portal (https://esahaj.gov.in) under ‘Auxiliary Service Provider
section to fill online application form for security clearance.

2. Printed copy of acknowledgement of security clearance application downloaded from
above portal along with following documents in duplicate to be submitted to get
temporary pass for initial 30 days in AAl security office.

a) Format as per Character And Antecedents Form (Casual / Daily Labour)

b) ID and Address proof of owner/ director/ key persons

c) Certificate of Incorporation

d) Memorandum of association & Articles of Association

e) Form 32/ DIR - 12

f) Company profile ( Brief description about company, Goal of the company,
Businessplan, Details of Registered office/ corporate office/ branch office, client list)

g) Agreement Copy

h) Any other security clearance from BCAS

i) Authorized signatory Letter

j) Declaration regarding no criminal case against company and its directors.

k) Aviation Security Programme.

3. The person who has to get temporary Entry passes has to mandatory undergo
aviation security programme (AVSEC) as and when conducted by the concerned
authority.

4. For the initial 30 days temporary airport entry pass shall be issued by AAI security
section. Within 15 days the applicant has to submit prescribed application form to the
BCAS along with necessary documents:

a) Filled-up Application form

b) Police verification form

c) Copy of work order

d) Appointment letter by the company
e) ID and Address proof

f) Photograph- 2 nos.

g) AVSEC Training certificate

h) Copy of old AEP (if issued earlier)
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49. PI

i) Applicable fee subject to revision time to time.

GUIDELINE FOR ISSUE LABOUR PASSES :

Web based temporary entry passes will be issued for casual labour as per following
guidelines:-

a) Labour form dully filled up to be submitted

b) Photograph of casual labour dully attested by the employer with stamp.

c) Copy of work order

d) Photograph ID proof and address proof of casual worker

e) Copy of Pass (if earlier issued)

f) Pass fee (subject to revision time to time)

Rules to be followed related to labour pass:

a) Contractor will hand over labour pass to worker daily and collect it in the evening or
end of the day work.

b) Agency has to maintain a register of handing over daily labour pass to casual
worker which will be checked by security officer time to time.

c) The contractor or there supervisor must have valid airport entry pass (AEP) and
there will be maximum 20 causal labour pass holder could work under him. All
responsibility related to casual labour shall be rest with the contractor.

d) Contractor/ Supervisor must follow strictly security and safety norms of operational
area and terminal building.

GUIDELINE FOR ISSUE OF VEHICLE PASSES:
Necessary documents required for vehicle permits along with vehicle form

a) Copy of notification regarding requirement of vehicle in operational area
b) Registration copy
c¢) Insurance papers
d) Pollution check
The vehicle shall be inspected by the safety officer before issuance of permit after
checking onthe following aspects —
- Vehicle in road worthy conditions
- Obstacles light or flag in accordance with airport rules
- Speed governors in the vehicle to restrict speed of vehicle
- Vehicle marking ensured logo of company / agency
- Pass fee (subject to revision time to time)

Safety Standard of construction equipment vehicle in operational area. The construction
equipment/ vehicle deployed inside operational area shall be accompanied by an initial
certificate of pavement/ road worthiness and fithess issued by the manufacturer. Subsequently
after expiry of the initial certificate, manufacturer or his authorized agency shall issue fithess
certificate including servicing and calibration on yearly basis for the safe operation of the
construction equipment in operational area.

acing and removing of required number of SAND BAGS

49.1

Placing and removing of required number of SAND BAGS on requirement basis at
prescribed location at excavated pits near runway/taxiway for making of ramp with existing
top surface.

49.2 At the time of closing of days work and before start of next days work to make sharp vertical

cut besides Runway/ Taxiway a smooth transition surface preferably in 1:5 or 1:6 slope for
safety of aircraft operation during day time.

49.3 River sand / M sand to be filled in empty cement bags in sufficient numbers and

transported, stacked at the excavated pit near the Runway/ Taxiway.

49.4  Nothing extra shall be paid in this regard.
49.4  In the event of agency's failure to execute this work, the same shall be carried out through

AAL.

another agency, and the expenditure incurred shall be recovered from bills.
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Technical Specifications (CIVIL)

1. PREAMBLE

These technical specifications shall be read in conjunction with the various other documents
forming the contract, namely Notice Inviting Tender & Instructions to Tenderers, Conditions
of Contract, Special Conditions of Contract, Bill of Quantities and other related documents,
together with any addendum issued thereto.

1.1 Absence of terms such as providing, supplying, laying, installing, fixing etc. in the
description does not even remotely suggest that the contractor is absolved of such
providing, supplying etc. unless an explicit stipulation is made in this contract. The owner
shall bear no costs of materials, equipments duties, taxes, royalties etc.

1.2 The classification of various items of work for purpose of measurements and payments
shall be as per bills of quantities (BOQ). Except where distinguished by the BOQ, the
rates apply to all heights, depths, sizes, shapes and locations. They also cater for all cuts
and wastages.

1.3 The specifications may have been divided in different sections/sub-head for convenience
only. They do not restrict any cross-reference. The Contractor shall take in to account
inter-relations between various parts of works/trades. No claim shall be entertained on
basis of compartment interpretations.

2. OBLIGATIONS OF THE CONTRACTOR

2.1 In order to ensure that the contract work is executed strictly in accordance with this
Agreement and in time, the Contractor shall have the following obligations at no extra
cost to AAIl in addition to such other obligations and responsibilities as have been
specified elsewhere in this Contract.

i) Provision of adequate number of constructional Plant and machinery for mechanized
system of construction, handling and transportation;

ii) Fulfill all the Contractor's labour regulations i.e., fair wages, display of notices
regarding wages, payment of wages, labour records, attendance cards-cum-wage
slips, labour welfare etc. as per standard practices and norms applicable at site;

2.2 Al fossils, gold, silver, oil and other minerals, precious stones, coins, article of value, of
antiquity and structures and other remains/ things of geological or archaeological
interest discovered on the site of the works shall be notified by the Contractor
immediately to the Engineer-in-Charge for onward information to the concerned
authorities.

2.3 The Contractor shall take all reasonable precaution to prevent his workmen or any other
person from removing or damaging any such article(s) or thing(s) and protect the same
till the removal as per the instructions of the Engineer-in-Charge.

2.4 Clearance of the site of all rubbish, debris, materials, temporary structures, plant and
machinery, scaffoldings and filling of all pits, excavation and hand over the site in a tidy
and clean condition after completion of the work.

2.5 Opening up of covered work, if instructed by the Engineer, if such covering was done

before inspection by the Engineer or without permission/ approval from the Engineer-in-
Charge.
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3. GENERAL

3.1 The works will be executed as indicated in the nomenclature of each item and technical
specifications as given hereunder as made applicable to this contract.

In the absence of any definite provision in the technical specifications contained herein,
reference may be made to the latest CPWD, MORTH, IRC, ICAO Specifications and IS
codes, in that order. Wherever these are silent, the construction and completion of the
works shall conform to sound engineering practice and in case of any dispute arising out
of the interpretation of the above, the decision of the Engineer-in-Charge shall be final
and binding on the Contractor.

3.2 In addition, the abbreviations CPWD, IRC, MORTH, IS, BS, ICAO ASTM, AASHTO shall be
considered to have the following meaning: -

CPWD : Central Public Works Department

IRC : Indian Road Congress

MORTH : Ministry of Road Transport and Highways, Government of India

IS : Indian Standard of the Bureau of Indian Standards.

BS : British Standard of the British Standard

ICAO : International Civil Aviation Organization

ASTM : American Standards of the American Society of Testing Materials
AASHTO : American Association of State Highway and Transportation Officials.

All the codes of practice, standards and specifications applicable shall be the
latest editions with up-to-date correction slips etc. or as directed by the Engineer-in-
Charge.

4. SUBMISSION AND APPROVAL OF PROPOSED FINISHED LEVELS AND PROFILE

There is provision to take spot levels specified in various item before commencement of
that item. The contractor after taking complete spot levels shall submit the proposed
finished levels and profile along with anticipated quantity of item(s) as per ICAO / DGCA
CAR to Engineer-in-Charge for his approval. The contractor will revise the same, in case
any modification is suggested by Engineer-in-Charge in finished levels/profile, before his
approval. Nothing shall be paid extra on this account.

5. SAMPLING AND TESTING

The Contractor or his accredited representative shall be present during sampling/ testing
and signify his concurrence for sampling/ testing carried out by signing the test records.
The Contractor shall be liable of all actions consequent to the test and their results as if
he himself attended to the tests. The Contractor is duly advised to be present himself for
sampling and testing or in the alternative, have fully qualified duly authorized Engineer
for this purpose.

6. TEMPORARY RAMPS
6.1 At the end of each hot mix bituminous macadam or asphalt concrete overlay work
period, contractor shall construct a temporary ramp to provide a transition from the new

course of overlay to the existing pavement. In multiple lift overlays, this transition shall
not be closer than 150 meters to one another.
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6.2

6.3

6.4

6.5

7.1

The longitudinal slope of the temporary ramp shall be between 0.8 to 1.0 percent,
measured with reference to the existing runway surface or previous overlay course. The
entire width of the runway shall normally be overlaid during each work session. In case of
exceptional circumstances such as adverse weather conditions, non-scheduled aircraft
operations, equipment failures etc. the side edges should be merged with the old
pavement surface by providing temporary ramp with maximum transverse slope not
exceeding 2 percent.

Temporary ramp shall be constructed. In no case a bond-breaking layer shall be placed
under the ramp for easy removal during the next work period. Before start of next work
period, the temporary ramp shall be cut and removed entirely arising from this operation
shall be removed from the pavement and disposal off beyond 200 meter from the center
line of the pavement or either side or as directed by the Engineer-in-Charge. Thereafter
underlying surface shall be thoroughly cleaned. The exposed joints shall be thoroughly
cleaned and painted with hot bitumen immediately before laying of lane continuous.

Nothing extra shall be measured and paid for materials, labour and equipments etc. used
for laying temporary ramps and removal thereof. Rates of DBM, SDAC and DAC etc. shall be
deemed to have included the costs of all the operations described above.

In case if ramp is not required to be provided as per site requirement and as per direction of
EIC, no recovery shall be made on this account.

Longitudinal Temporary Ramp

Transverse Temporary Ramp

GENERAL LIST OF CODES, STANDARDS AND SPECIFICATIONS ADOPTED IN THE TENDER

DOCUMENTS.

The following IRC standards and IS, ASTM, British Standards, Codes and CPWD
Specifications have generally been adopted in the tender documents. This list however
does not limit the use of any other relevant code or standards by the Engineer-in-
Charge solely at his discretion either referred to in the tender documents or not, to
achieve the desired quality of work. All the codes practice, standards and specifications
applicable shall be the latest edition with all correction slips, etc. or as directed by the
Engineer-in-Charge.
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NUMBER / TITLE
DESIGNATION

IRC SPECIFICATION

IRC:10 Recommended Practice for Borrow pits for Road
Embankment Constructed by Manual Operation.

IRC:19 Standard Specification and Code Practice for Water Bound
Macadam (Second Revision)

IRC:SP 11 Hand Book of Quality Control for Construction of Roads and

Runways (First Revision)

INDIAN STANDARDS

IS: 838

Coarse and fine aggregates from natural sources for concrete.

15:456

Code of practice for plain and reinforced concrete.

IS:460 (Part | to Ill)

Testing Sieves

15:516

Methods of test for strength of concrete.

1S:1124 Method of test for water absorption, apparent specific gravity
and porosity of Natural Building Stone.

15:1199 Methods of sampling and analysis of concrete.

15:2386 Methods of test for aggregate for concrete: -

(Part-I) Particle size and shape

(Part-II) Estimation of deleterious  materials and

organic

(Part-Ill) Specific gravity, density, voids, absorption and bulking.

(Part-1V) Mechanical Properties

(Part-V) Soundness

(Part-VI) Measuring mortar making properties of fine aggregates.

(Part-Vil) Alkali-Aggregate reactivity.

(Part-VIIl) Petrography Examination

IS: 2720 Methods of tests for soils:

(Part-11) Determination of water content

(Part-1ll) (Section-I) Determination of specific gravity, section | fine grained

soils.

(Part-111) (Section-II)

Determination of specific gravity, fine medium and coarse-
grained soils.

Part-IV Grain size analysis

Part-V Determination of liquid and plastic limit.

Part-VIi Determination of water content dry density relation using light
compaction.

Part-Vlll Determination of water content dry density relation using heavy
compaction.

Part XVI Laboratory determination of CBR.

Part XXVII Determination of total soluble sulphate.

Part XXVIII Determination of dry density of soils in place, by the sand
replacement method.

Part XXIX Determination of dry density of soils in place by core cutter

15:5640 Method of determining the aggregate impact value of soft

coarse aggregate.
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NUMBER / TITLE
DESIGNATION
1S:6241 Method of test for determination of stripping value of
road aggregates.
15:8112 43 grade Ordinary Portland Cement.

BS:5212, Part-1, 990

Two parts polysulphide based sealants.

ASTM/BS STANDARDS/SPECIFICATIONS

ASTM:D-1559 Test for resistance to plastic flow of bituminous mixtures
using Marshall apparatus.

ASTM:D-2172 Extraction quantitative, of bitumen from bituminous
paving mixtures.

ASTM: E-11-39 Sieves for testing purpose "Wire Cloth sieve round hole and
square” hole plate screen of Sieves.

BS: 410 Test Sieves.

MORTH Specification

"Specifications for Road and Bridge Works fourth revision
reprinted in September,2004. Issued by Ministry of Surface
Transport (Roads Wing) and published by Indian Roads
Congress.

ICAO's Annex 14

Annexure 14 of the concention on International Civil Aviation.
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Item No. 07 :Providing and laying of Hot Mix Dense Bituminous Macadam(DBM) using crushed

1.0

1.1

stone aggregate of quality, size and grading as specified and Cement filler of
quality as specified and Viscosity Grade Bitumen (supplied in bulk) in
proportions as per job mix formula and laid to specified levels, grade and
camber as per specification, drawings and as directed by the Engineer-in-
Charge including compacting with 8-10 tonne, preferably vibratory road roller of
adequate capacity to achieve the specified values of compaction, strength,
surface accuracy complete [for tendering purpose bitumen of grade VG -30
shall be taken as 110 kg/m3 of mix supplied in bulk produced by Govt.

Refineries and 2 % Cement by weight of aggregates as filler material.

Materials

Coarse Aggregates

This shall consist of a crushed or broken from hard stone obtained from approved
quarry. These shall be clean, strong, durable of fairly cubical shape and free from
disintegrated, soft, friable, thin elongated or laminated pieces. This shall also be
free from dirt, organic, deleterious material and any other foreign matter and
adherent coatings. The grading of coarse aggregates shall conform to 15:383.

1.1.1 Physical Properties of Coarse Aggregate

The aggregate shall conform to the following Physical Properties:

SL. Property Tests Test Method Frequency Acceptance
No. Criteria
1 |Cleanliness |Grain Size IS:2386 |Before approval of the quarry| Maximum 5%
Analysis (Part 1) [and at every subsequent passing 0.075mm
change in the source of sieve
supply
2 |[Strength Aggregate IS:2386  |One test per 350cum of Max. 27%
impact value (Part IV) |aggregate for each source
and whenever there is change
in quality of aggregate
Los Angeles 15:2386 -do- Max. 35%
Abrasion value | (PartV)
3 |Durability Soundness IS:2386  |One test for each source and Max. 12%
Loss with (Part V) |whenever there is change in
Sodium the quality of aggregate
Sulphate for 5
cycles
Loss with -do- -do- Max. 18%
Magnesium
Sulphate
With 5 cycles
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4 |Particle Shape |Flakiness & 15:2386 One test per 350cum of Max. 35%

Elongation (Part 1) aggregate for each source
Index and whenever there is
(Combined) change in quality of
aggregate
5 |Stripping Coating and 1S:6241 One test for each source and Minimum
Stripping of whenever there is change in Retained
Bitumen source of aggregate Coating 95%
Aggregate
6 |Water Water 1S:2386 Max. 2%
absorption absorption Part llI -do-
7 |Water **Retained AASHTO 283 | One test for each mix type Minimum 80%
Sensitivity Tensile strength whenever there is change in

quality or source of coarse
or fine aggregate.

8 |Presence of |As per clause As per One test per 350cum of No Presence of
ferrous 1.1.3. clause 1.1.3.| aggregate for each source ferrous
sulphide and and whenever there is sulphide and

iron change in quality of iron oxide
oxide aggregate

** If the minimum retained tensile strength falls below 80%, use of anti-stripping agent is
recommended to meet the minimum requirements.

Where anyone or some of the above conditions cannot be satisfied, it is left to the
Engineer-in-Charge to allow reasonable tolerances, with the approval of ED(Engg).

1.1.2

1.1.3

1.2

Anti-stripping Agent: Anti-stripping agent or additive if required shall be heat
stable, shall not change the viscosity of the binder beyond specifications, shall
contain no harmful ingredients, shall be added in recommended proportion by
approved method and shall satisfy the requirements as stipulated in MORT&H
Appendix-5. The cost of providing anti-stripping agent shall be borne by the
contractor and nothing extra shall be paid on this account to the contractor.

Some aggregates may contain ferrous sulfides and iron oxides which can cause
stains on exposed concrete surfaces. In areas where staining has been a problem
or is suspected, the Engineer should verify that producers and aggregate
suppliers have taken steps to prevent the inclusion of any ferrous sulfides or
iron oxides in aggregate to be used in the project.

If there is a concern that these may exist, an indicator to identify staining
particles is to immerse the aggregate in a lime slurry. If staining particles are
present, a blue-green gelatinous precipitate will form within five (5) to 10
minutes, rapidly changing to a brown color on exposure to air and light. The
reaction should be complete in 30 minutes. If no brown gelatinous precipitate
forms, there is little chance of reaction in concrete.

Fine Aggregates

Fine aggregate shall consist of crushed or naturally occurring mineral material or
combination of two passing 2.36mm sieve and retainedon 0.075mm sieve. Not more
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1.3

than 10% natural sand shall be allowed. The fine aggregate will be clean, hard,
durable, dry, and free from dust and soft organic and other deleterious
substances. Fine aggregates shall have sand equivalent value not less than 50
when tested in accordance with the requirement of 15:2720 Part 37. The Plasticity
Index of fraction of passing the 0.425mm sieve shall not exceed 4 when tested in
accordance with 15:2720 Part 5.

Filler

Filler shall consist of finely divided mineral matter such as cement of quality
conforming to relevant IS code as approved by the Engineer-in-charge.

Grading Requirement of Mineral Filler
IS Sieve (mm)| Cumulative % passing by weight of total aggregate

0.6 100
0.3 95 - 100
0.075 85 - 100

The filler shall be inert material free from organic impurities and shall have Plasticity
Index not greater than 4. PI requirement will not apply if filler is hydrated lime or cement.

1.3.1 Cost Adjustment for Filler

1.4

2.0

For the purpose of tendering the contractor may base his rate assuming 2%
cement as filler by weight of aggregates. If the actual quantity of filler required
to be used as per mix design is found to be different from the quantity of filler
assumed above, necessary adjustment in cost of extra/short filler shall be made
as per the rate of filler used in actual supply voucher from manufacturer/
authorized dealer at the time of execution. In the case of authorized
distributor, the rate may be authenticated by the manufacturer. The rate of
filler exclusive of GST shall only be considered for payment.

Bitumen

The bitumen shall be, Viscosity Grade-30 Bitumen conforming to 1S:73, supplied
in bulk by Govt. refineries in India. However, in region where bulk bitumen is
not available, then packed bitumen may be specified in the tender document.

The contractor shall mandatorily provide weigh bridge at the hot mix plant for
accurate weighing of materials.

Use of imported Bitumen shall not be allowed. The agencies shall submit copies
of the purchase vouchers of the bitumen to the Engineer-in-Charge.

Combined Grading of Aggregates

In order to satisfy the design requirements for the Dense Bituminous Macadam
(DBM) as laid down in para 3.0, the mix shall contain coarse aggregates, fine
aggregates in suitable proportions. True and representative samples of the
aggregates proposed to be used on specific job shall be tested in material
testing lab (approved by AAI/Govt. institutions i.e. IITs, NITs, Govt. Engg.
College etc.) and proper blend of individual aggregates normally available shall
be worked out so that the gradation of the final composition shall satisfy the
limits laid down below:
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Grading 2
Nominal maximum Aggregate size 26.5 mm
Layer Thickness 50-75 mm
IS Sieve Size (MM) Cumulative percentage by
weight of percentage passing
37.5 100
26.5 90-100
19 71-95
13.2 56-80
4.75 38-54
2.36 28-42
0.3 7-21
0.075 2-8
3.0 Job Mix Formula (JMF)
Twenty days prior to the start of work at site, the job mix formula shall be got
determined by the contractor in AAI empaneled or Govt. Institute/laboratory or
in-house by Department of Structure, as directed by the Engineer-in-Charge, by
Marshall Design Method. The Job Mix Formula (JMF) so determined shall be
submitted by the contractor, in writing, to the engineer-in-charge for his
acceptance before the actual paving work starts at site. The Contractor also shall
intimate, in writing, to the Engineer-in-Charge the details of source and location
of all materials, their sizes, grading and test results. Besides conforming to the
requirements of grading and quality for individual ingredients, the mix shall meet
the requirements enumerated below:
S. No. Criteria Value
1 |No. of compaction blows on each side of Marshall 75
specimen.
2 |Marshall stability in kN at 60 C Not less than 9.0
3 |Marshall flow value in mm for VG Bitumen 2-4
4 Marshall Quotient for Viscosity grade Paving Bitumen 2-5
(Ratio of Stability/Flow)
5 |Percentage air Voids in Mix (VIM) 3-5
6 [Percentage voids in mineral aggregates filled with 65-75
bitumen (VFB)
7 [Bitumen(Viscosity Grade) content by weight of mix As determined in the
Lab.
8 |Design laboratory density (Bulk density of the Marshall | As determined in the
mould) Lab.
9 |Retained Marshall Stability on Immersion Test Not less than 75%
10 [Tensile strength Ratio (TSR) - Refer Annexure -I Not less than 80%
for outline of AASHTO 283)
11 |Voids in mineral aggregates(VMA) As per table below
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Table showing Min VMA values

Nominal Maximum Min VMA related to designated % air voids**
Particle size (mm)* 3% 4% 5%
. 14 15 16

13.2 13 14 15

19 12 13 14

26.5 11 12 13

* The nominal maximum particle size is one size larger than the first sieve, which

retains more than 10% material.

** For intermediate value of designated percentage air voids interpolate the VMA. Note:

a)

3.1

3.2

4.0

Design of mix should also meet the following criteria:

by the contractor before commencement of a
test track on testing shall give a stabi n of
respective design values.

- formula, Plant
rocedure shall be made and the
ra payment shall be made on this

Full prod

and accepteds-th writing, by the Engineer-in-Charge.

Revision of Job Mix Formula

The Job Mix Formula shall be revised if there is change in source of material
and/or if it is noticed by the Engineer-in-Charge that grading of Individual
aggregates has changed. The Job Mix Formula (JMF) so determined shall be
submitted by the contractor, in writing, to the engineer-in-charge for his
acceptance before the actual paving work starts at site with new source of
material/grading. No extra payment shall be made to the contractor on this
account.

Permissible Tolerances in the Job Mix Formula.

S. No. | Description Permissible
Variation
1 Aggregate passing 19mm sieve or larger +8%
2 Aggregate  passing 13.2mm, 9.5mm 7%
3 Aggregate passing 4.75mm +6%
4 Aggregate passing 2.36mm, 1.18mm, 0.6mm +5%
5 Aggregate passing 0.3mm, 0.15 mm +4%
6 Aggregate passing 0.075mm 2%
7 Binder content +0.3%

All the above tolerances are with respect to the Job Mix Formula as the datum.
Bitumen Content

The bitumen content of the mix shall be tested periodically and as directed by
the Engineer-in-Charge using centrifugal extraction method or such method
approved by the Engineer-in-Charge. The test shall generally be carried out in
accordance with established practices and as directed by the Engineer-in-Charge.
Whenever, there is a deviation in the resultant bitumen content from
approved job-mix- formula values, it shall be reported to the Engineer-in-Charge
immediately and necessary correction made at the job-mix plant as directed.
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4.1

5.0

6.0

Cost adjustment for Bitumen

For the purpose of tendering, the Contractor may base his rate on the assumption
that the bitumen content of the mixture shall be 110 Kg of bitumen per Cum. of
total mix compacted to 100% density in Marshall mould. If the actual quantity of
bitumen required to be used as a result of the JMF is found different from the
quantity of bitumen that is assumed above, necessary adjustment in cost of
extra/short bitumen used shall be made as per the rate worked out for bitumen
under clause 10 CA as mentioned in schedule or purchase price of bitumen at the
nearest I0OC/HP/Govt. refinery, whichever is lower. The procurement price of
bitumen (basic rate excluding GST) shall be ascertained by the Engineer-in-
charge on submission of documentary proof by the contractor. The rate of
bitumen decided by the Engineer-in-Charge shall be final and binding. Except
adjustment in cost due to variation in bitumen consumption as stated above, no
other factor for variation in consumption of bitumen, whatsoever shall be
considered for adjustment in quoted rates.

In the event of change in materials available at site due to unforeseen exigencies,
a fresh job mix formula shall be arrived at within the specified limits in the
laboratory as approved by the Engineer-in- Charge. Nothing extra is payable due
to this.

Laboratory charges for the Job-mix formula design, costs of materials, its cartage
and other incidental expenses shall be borne by the Contractor.

Mixing
All plants used by the contractor for the preparation of Dense Bituminous
Macadam should be equipped with the following:

a) Means for accurately weighing or measuring each batch of aggregates.

b) Bitumen tanks with arrangement of heating the material under effective
and positive control at all times. In addition, there should be satisfactory
devices for weighing, metering of volumetric measurement of the bitumen
to be used.

Cc) A mixer unit capable of producing uniform mixture.

The hot aggregate and binder shall be thoroughly and intimately mixed
together in the correct proportion for at least 30 seconds or longer and until
every particle of aggregates is completely quoted and homogenous mixer is
obtained.

The total mixing time may be reduced but not less than 30 seconds in any case, if
the Engineer-in-Charge is satisfied that through mixing can be achieved in less
time. In such cases the contractor shall obtain prior written permission of the
Engineer-in- charge.

Hot Mix Plant
The Hot Mix Plant (HMP) employed by the contractor shall be a weigh batch plant
having a minimum capacity of 120 TPH.

Hot Mix Plant with electronic control of minimum capacity of 120 TPH and capable
of producing a proper quality mix shall be used for preparing the mix. The plant
shall be batch type having a coordinative set of essential units such as drier for
heating the aggregate, devices for grading and batching/feeding by weight the
required quantities of aggregates. The plant shall also have a binder heating and
control unit
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7.0

7.1

for metering out the correct quantities of heated binder together with the
mechanical mixer for thorough mixing of the binder and the aggregates. It should
preferably have a separate feeder for incorporating the correct quantity of filler
by weight.

Temperature

Following temperatures shall be adhered to for VG bitumen at the different
stages of work:

Bitumen
Viscosit
y Grade e e C C e

Mixed Material
Temperature

Bitumen
Temperatur

Aggregate
Temperatur

Laying
Temperature

*Rolling
Temperatur

o

°C C C

VG-30

150-165 150-170

150-165

140 Min.

90 Min.

8.0

9.0

*Rolling must be completed before the mat cools to these minimum temperatures.
At no time, shall the difference in temperature between the aggregates and the

binder exceed 14°C, at no time shall bitumen or aggregates be overheated.

Transportation of Hot Mix

The Hot Dense Bituminous Macadam shall be transported from mixing plant to
the site in clean vehicle. Every precaution shall be taken to avoid segregation of
the hot mix and to ensure that they do not become contaminated with dust or
foreign materials. In order to maintain satisfactory temperature of mix in
transit, particularly in cold weather and to prevent undue loss of heat adequate
precautions shall be taken by covering the material so that the materials are
well protected during transportation. The temperature of the mix in every
transporting vehicle shall be checked immediately prior to discharge of mix into
the spreader and shall be ensured that the temperature is within the limits as
specified in clause 7.0 above. If the temperature of mix in any transporting
vehicle is not as per the limits specified in clause 7.0 above, the mix shall be
rejected and shall be removed from site immediately.

Laying

Mix transported from the Hot Mix Plant to the site be spread by means of self-
propelled electronic paver with electronic sensor & hydraulic control with
suitable screeds capable of spreading, temping and finishing the mix true to the
specified width and profile without calling segregation, dragging, bringing
irregularities or other surface defects. The paver shall be capable of being
operated at a speed consistent with a character of mix and the thickness of the
course being laid so as to produce a surface of having uniform density and
surface texture. The thickness of the single compacted layer shall not exceed
75mm. The temperature of the mix at the time of laying shall be as per clause
7.0 above.

10.0 Weather Limitation

The bituminous mixture shall not be placed:
i) in presence of standing water on the surface

i)  when the rain is imminent and during rains, fog or dust storm.
iii)  When the base course is damp.
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11.0

11.1

11.2

11.3

114

11.5

11.6

12.0

iv)  When the air temperature on the surface on which it is to be laid is below
10°C for mix with VG bitumen as binder.

Rolling

After the mix being spread, rolling shall be carried in three consecutive stages as
below:

a) Break down rolling

b) Intermediate rolling

c) Finish rolling

The initial or Break down rolling shall be done with 8-10 tonne dead weight smooth
wheeled roller. The intermediate rolling will be done with 8-10 static weight or
vibratory roller or with a smooth wheel pneumatic tyred roller of 15 to 30 tonne
capacity having tyre pressure 7 kg/cm2. The contractor shall demonstrate the
efficiency of the equipment proposed to be used by carrying compaction trials. Finish
rolling shall be done with 8 to 10 tonne steel wheel roller.

Alternatively, all the compaction operations i.e. break down rolling,
intermediate rolling and finished rolling can be accomplished by using vibratory
roller of 8 to 10 tonnes static weight. During the initial or breakdown rolling and
finished rolling, the vibratory system shall be switched off. The joints and edges
shall be rolled with 8 to 10 tonnes three wheeled static roller.

Bituminous mixes shall be rolled in the longitudinal direction, with the roller as close
as possible to the paver. The overlap on successive passes should be at least one-
third of the width of the rear roll or in the case of pneumatic wheeled rollers, at
least the nominal width of 300 mm.

Break-down rolling shall preferably commence as soon as practicable after the
mix is spread. The maximum break down temperature at which rolling can
commence shall be determined by field trials. The attempt should be to obtain
the maximum possible density.

The principal function of finish rolling is to remove roller marks. The surface
shall be carefully examined for residual marks which should be cleanly rolled out.
A neat finished appearance shall be obtained.

Speed of Rolling

The speed of rolling shall not exceed 4 - 5 km / hr to prevent adhesion of the
mixture to the roller. The wheels shall be kept moist but excess of water shall

not be permitted. The line of rolling shall not suddenly be changed, thereby
displacing the mix. Roller shall not be left standing on the new surfacing.

Rolling Temperature
The range of temperature during rolling shall be as per clause 7.0 above.

Joints
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12.1

12.2

13.0

13.1

14.0

Longitudinal Joints

Longitudinal joints and edges shall be constructed true to the delineating line
parallel to the centre line of runway. The longitudinal lane joints shall be truly
vertical in straight lines which shall be continuous for the full length of the
pavement, or in smooth curves around bends. Joints in the successive asphaltic
concrete layers above shall be staggered by 500mm from those the underlying
layers. The exposed vertical edges of the longitudinal lane joints shall be
carefully cut back and trimmed to firm material in the compacted lane, or for a
minimum of one and a half times the layer thickness, whichever is the greater.
All debris/loose material arising from this operation shall be removed from the
pavement and the underlying surface cleaned and painted with hot bitumen
immediately before the laying of the adjacent lane. Nothing extra shall be paid
on this account.

Transverse Joints

They shall be formed at right angles to the longitudinal joints, and shall be truly
vertical. Transverse joints shall be staggered from each other and in the layers
above at least 500mm.

The exposed vertical edges of the transverse joints shall be cut back and trimmed
to firm material or for a distance of not less than 1-1/2 times the thickness
of layer whichever is greater. All debris/loose material arising from this
operation shall be removed from the pavement and the underlying surface
cleaned.

The exposed joints shall then be cleaned and painted with hot bitumen
immediately before the laying of the lane continues. Nothing extra shall be paid
on this account.

Pavement Edges

Pavement shall be laid to correct width and alignment. To achieve straight and
vertical edge, Contractor shall either use adequate side shuttering or cut back
the edges to correct width and alignment by removing extra mix spread.
Nothing extra shall be paid on this account.

Temporary Ramps

Temporary ramps at the end of each day work shall be made to allow smooth
movement of air traffic, as per direction of Engineer-in-charge. Nothing extra
shall be paid on account of provision of ramps and nothing shall be deducted in
case ramps are not required to be provided. The decision regarding provision of
ramps or non-provision of ramps shall rest with the Engineer-in-charge.

Determination of Field Density

The density of finished paving layer shall be determined by taking cores, or by
other approved method no sooner than 24 hours after laying. Methods like
‘Nuclear Density Gauge’ may be considered as supportive only with proper
calibration and verification for the specific situation.
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15.0 AQuality Control Tests for Dense Bituminous Macadam (DBM):

Apart from the quality control tests given in clause 1.1.1, following additional
tests shall be carried out:

S. Test Test Frequency Acceptance
No. method Criteria
1 |Quality of IS:73 Number of samples as per lot. As per IS:73
binder
2 |Deleterious 1S:2386 As required by the Engineer-in- As  required by
materials (Part-111) charge. engineer-in-charge
3 | Mix grading 1S:2386 One test for individual constituent

(Part-1) and mixed aggregate from dryer
for each 400 tonnes of mix
subject to minimum of two tests

per day
per plant.
4 |Stability of ASTMD1559 (3 tests for stability, flow value,
mix, flow density and void contents for each
value, density 400 tonnes of mix subject to
and minimum of two tests per day per
void content plant.
for Grading-
2
5 |[Binder content As per One test for each 400 tonnes of mix | As per clause 3.2
clause 4.0 |subject to minimum of two tests
per day per plant.
6 [Density  of Asper  |One test per 700m?area. As per clause 16.1
compacted Clause 14.0
layer

Note: one test shall consists of 3 samples.

16.0 Acceptance Criteria
16.1 Field Density

The work shall be accepted as of quality, measured and paid in full if the field
density does not work out to be less than 98% for DBM of Grading-2 of the Design
Laboratory Density worked out in Job Mix Formula in Clause 3.0 above.

When the density achieved in the Field is between 95% and 98% of the Design
Laboratory Density, the work shall be accepted as not up to the standard and
paid at reduced rate on pro-rata basis of Design Laboratory Density with full
rate for 98% density as base.

When the field density works out to be less than 95% of the Desigh Laboratory
Density, the surface shall be further consolidated till the required field density
is achieved. If this is not found possible, the work represented by the sample
shall be dismantled and redone by the Contractor at his own cost.

16.2 Surface Accuracy

The finished surface of Dense Bituminous Macadam shall be true to level, grade
and camber as per the approved drawings and the directions of the Engineer-in-
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17.0
17.1

17.2

17.3

17.4

18.0

Charge. When a straight edge of 3 metres length is placed longitudinally or
transversely, the maximum deviation shall not be more than 6 mm in
longitudinal and transverse directions

The surface accuracy shall be checked immediately after rolling. Surface
irregularities which fall outside specified tolerance limits as stipulated in above
para shall be rectified by removing to full depth the affected area which shall
not be less than 10 Sgm and relaying with fresh materials. In no case shall
depressions be filled up with screenings or binding material.

Measurements:

Before commencement of laying of Dense Bituminous Macadam, levels shall be
taken jointly by the Engineer-in-Charge or his representative and the Contractor
at 3 metre intervals both ways or closer as directed by the Engineer-in-Charge.
These levels shall be recorded in the level book and plotted on the plan on plain
computer sheet by the Contractor at his own cost and the same shall be signed
by the Contractor. Proposed formation levels of the finished Dense Bituminous
Macadam surface shall be marked at corresponding points. Tack coat shall then
be applied and Dense Bituminous Mcadam shall then be laid and compacted to
required levels (Tack coat shall be paid separately in the respective item of
BOQ). Levels of the compacted bituminous surface shall be taken at grid points
at which levels were recorded earlier in the level book and also plotted on the
plan. Level books as well as the plan shall be signed by the Contractor as token
of acceptance of thelevels.

The volume of compacted mix shall be worked out in cubic meter correct to two
places of a decimal as the product of the measured surface area and average
thickness laid. Average thickness shall be worked out on the basis of actual
levels. The length and breadth shall be measured correct to cm.

In case DBM is to be laid on WMM newly laid under this contract, the finished
levels of previous surface shall be taken as initial levels for this purpose.

Quantity for payment shall be the theoretical quantity (Based on Proposed
formation levels) or the actual quantity (based on actual finished Llevels)
whichever is less.

Rate

The rate shall include the cost of all materials, plant machinery and labour
required in all operations described above including all carriage and lifts
involved. The rate also includes all cost of setting up the laboratory at site and
carrying out the quality control measures/tests enumerated above by the
Contractor at his own cost in the presence of Engineer-in-Charge or his
authorised representative and submission of test results on completion of tests
to the Engineer-in-Charge thereof (The item of Tack Coat shall be paid
separately and is not included in this item).
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Item No.08: Providing and laying of Hot Mix Semi Dense Asphaltic Concrete(SDAC) using
crushed stone aggregate of quality, size and grading as specified and Cement
filler of quality as specified and Viscosity Grade Bitumen (supplied in bulk) in
proportions as per job mix formula and laid to specified levels, grade and
camber as per specification, drawings and as directed by the Engineer-in-
Charge including compacting with 8-10 tonne, preferably vibratory road roller of
adequate capacity to achieve the specified values of compaction, strength,
surface accuracy complete (for tendering purpose VG bitumen of grade VG-30)
content shall be taken as 120 kg/m3 of mix supplied in bulk produced by Govt.
Refineries and 2% Cement by weight of aggregates as filler material.)

1.0 Materials

1.1 Coarse Aggregates
This shall consist of a crushed or broken from hard stone obtained from approved
quarry. These shall be clean, strong, durable of fairly cubical shape and free from
disintegrated, soft, friable, thin elongated or laminated pieces. This shall also be
free from dirt, organic, deleterious material and any other foreign matter and
adherent coatings. The grading of coarse aggregates shall conform to 15:383.

1.1.1 Physical Properties of Coarse Aggregate

The aggregate shall conform to the following Physical Properties:

Sl |Property Tests Test Method Frequency Acceptance
No. Criteria
1 [Cleanliness Grain 15:2386 Before approval of  [Max. 5%
Size (Part.l) the quarry and at  |passing
Analysis every subsequent  |0.075mm
change in the sieve
source of
supply
2 [Strength Aggregate 1S5:2386 One test per 350cum [Max.24%
impact value (Part.1V) of aggregate for each

source and whenever
there is change in
quality of aggregate

Los Angeles [IS:2386 -do- IMax.30%
Abrasion value |(Part IV)

3 Durability Soundness 1S5:2386 One test for each Max. 12%
() Loss (Part V) source and whenever
with Sodium there is change in the
Sulphate for 5 quality of aggregate
cycles
(I Loss q
with Magnesium | -do- ~do- Max. 18%
Sulphate with5
cycles
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4 | Particle Shape [Flakiness & [15:2386 One test per 350 ~ Max. 30%
Elongation Index [(Partl) ggg?] %S?cgereagr?cge for
(Combined) whenever there is
change in the quality
of aggregate
5 Stripping  |Coating and [IS:6241 One test fdor ﬁach Minimum
P source and whenever :
g']t&prgler:‘g of there is change in Egi}g:d
Aggregate source of aggregate 5oy
6 Water Water absorption [I5:2386 Max.2%
absorption Part Ill -do-
7 Water **Retained AASHTO 283  [One test for each  [Minimum 80%
Sensitivity  [Tensile strength mix type whenever
there 1s change in
quality or source of
coarse or fine
aggregate.
8 Presence of |As per clause As per clause |[One test per No
ferrous 1.1.3 1.1.3 350cum of Presence
sulphide and sgﬁrrgga;ﬁ dfor each  \of ferrous
iron oxide \Whenever there is ;ulphide and
change in quality of [Ifon
aggregate oxide

ek

1.1.2

1.1.3

If the minimum retained tensile strength falls below 80%, use of anti-stripping
agent is recommended to meet the minimum requirements.

Where anyone or some of the above conditions cannot be satisfied, it is left to
the Engineer-in-Charge to allow reasonable tolerances, with the approval of
ED(Engg).

Anti-stripping Agent: Anti-stripping agent or additive if required shall be heat
stable, shall not change the viscosity of the binder beyond specifications, shall
contain no harmful ingredients, shall be added in recommended proportion by
approved method and shall satisfy the requirements as stipulated in MORT&H
Appendix-5. The cost of providing anti-stripping agent shall be borne by the
contractor and nothing extra shall be paid on this account to the contractor.

Some aggregates may contain ferrous sulfides and iron oxides which can cause
stains on exposed concrete surfaces. In areas where staining has been a problem
or is suspected, the Engineer should verify that producers and aggregate
suppliers have taken steps to prevent the inclusion of any ferrous sulfides or iron
oxides in aggregate to be used in the project.

If there is a concern that these may exist, an indicator to identify staining
particles is to immerse the aggregate in a lime slurry. If staining particles are
present, a blue-green gelatinous precipitate will form within 5 to 10 minutes,
rapidly changing to a brown color on exposure to air and light. The reaction
should be complete in 30 minutes. If no brown gelatinous precipitate forms,
there is little chance of reaction in concrete.
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1.2

1.3

1.3.1

1.4

2.0

Fine Aggregates

Fine aggregate shall consist of crushed or naturally occurring mineral material or
combination of two, passing 2.36mm sieve and retained on 0.075mm sieve. No
natural sand shall be allowed. The fine aggregate shall be clean, hard, durable,
dry, and free from dust and soft organic and other deleterious substances. Fine
aggregates shall have sand equivalent value not less than 50 when tested in
accordance with the requirement of 15:2720 Part 37. The Plasticity Index of
fraction of passing the 0.425mm sieve shall not exceed 4 when tested in
accordance with 15:2720 Part 5.

Filler

Filler shall consist of finely divided mineral matter such as cement of quality
conforming to relevant IS code as approved by the Engineer-in-charge.

Grading Requirement of Mineral Filler

IS Sieve (mm) Cumulative % passing by weight of total aggregate
0.6 100
0.3 95 - 100
0.075 85 - 100

The filler shall be inert material free from organic impurities and shall have Plasticity
Index not greater than 4. Pl requirement will not apply if filler is hydrated lime or
cement.

Cost Adjustment for Filler

For the purpose of tendering the contractor may base his rate assuming 2% cement
as filler by weight of aggregates. If the actual quantity of filler required to be
used as per mix design is found to be different from the quantity of filler assumed
above, necessary adjustment in cost of extra/short filler shall be made as per
the rate of filler used in actual supply voucher from manufacturer/ authorized
dealer at the time of execution. In the case of authorized distributor, the rate
may be authenticated by the manufacturer. The rate of filler exclusive of GST
shall only be considered for payment.

Bitumen

The bitumen shall be, Viscosity Grade-30 Bitumen conforming to 1S:73, supplied
in bulk by Govt. refineries in India. However, in region where bulk bitumen is not
available, then packed bitumen may be specified in the tender document.

The contractor shall mandatorily provide weigh bridge at the hot mix plant for
accurate weighing of materials.

Use of imported Bitumen shall not be allowed. The agencies shall submit copies
of the purchase vouchers of the bitumen to the Engineer-in-Charge.

Combined Grading of Aggregates

In order to satisfy the design requirements for the Semi Dense Asphaltic
Concrete (SDAC) as laid down in para 3.0, the mix shall contain coarse
aggregates, fine aggregates in suitable proportions. True and representative
samples of the aggregates proposed to be used on specific job shall be tested
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3.0

in material testing lab (approved by AAl/Govt. institutions i.e. lITs, NITs, Govt.
Engg. College etc.) and proper blend of individual aggregates normally available
shall be worked out so that the gradation of the final composition shall satisfy the
limits laid down below:

Nominal maximumsize of 19mm
aggregate
Layer thickness 50-75mm
IS Sieve (mm) Percentage by weight passing
26.5 100
19 90-100
13.2 59-79
9.5 52-72
4.75 35-55
2.36 28-44
1.18 20-34
0.6 15-27
0.3 10-20
0.15 5-13
0.075 2-8

Job Mix Formula (JMF)

Twenty days prior to the start of work at site, the job mix formula shall be got
determined by the contractor in AAl empaneled or Govt. Institute/laboratory or
in-house by Department of Structure, as directed by the Engineer-in-Charge, by
Marshall Design Method. The Job Mix Formula (JMF) so determined shall be
submitted by the contractor, in writing, to the engineer-in-charge for his
acceptance before the actual paving work starts at site. The Contractor also
shall intimate, in writing, to the Engineer-in-Charge the details of source and
location of all materials, their sizes, grading and test results. Besides
conforming to the requirements of grading and quality for individual
ingredients, the mix shall meet the requirements enumerated below:

S.No. Criteria Value

1 No. of compaction blows on each side of Marshall 75
specimen

2 Marshall stability in kN at 60YC Not less than 9.0

3 Marshall flow value in mm for VG Bitumen 2-4

4 Marshall Quotient for Viscosity grade 2-5
Paving Bitumen(Ratio of Stability/Flow)

5 Percentage Voids in Mix (VIM) 3-5

6 Percentage voids in mineral aggregates filled with 65-75%

bitumen (VFB)

7 Bitumen(Viscosity = Grade) content byweight | As determined in the

of mix Lab.
8 Design laboratory density (Bulk density of As determined in
the Marshall mould) the Lab.
9 Retained Marshall Stability on Immersion Test Not less than 75%
10 Tensile Strength Ratio (TSR) - Refer Not less than 80%

Annexure-| for the outline of AASHTO T 283.

11 Voids in mineral aggregates(VMA) As per table below
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Table showing Min VMA values

Nominal Maximum Particle Min VMA related to designated % air voids**
size (mm)* 3% 4% 5%

9.5 14 15 16

13.2 13 14 15

19 12 13 14

26.5 11 12 13

* The nominal maximum particle size is one size larger than the first sieve, which
retains more than 10% material.

** For intermediate value of designated percentage air voids interpolate the VMA.
Note: Design of mix should also meet the following criteria:

and accepted;in writing, by the Engineer-in-Charge.

3.1 Revision of Job Mix Formula
The Job Mix Formula shall be revised if there is change in source of material
and/or if it is noticed by the Engineer-in-Charge that grading of Individual
aggregates has changed. The Job Mix Formula (JMF) so determined shall be
submitted by the contractor, in writing, to the engineer-in-charge for his
acceptance before the actual paving work starts at site with new source of
material/grading. No extra payment shall be made to the contractor on this
account.
3.2 Permissible Tolerances in the Job Mix Formula.
S. No. |Description Permissible Variation
1  |Aggregate passing 19mm sieve or larger +7%
2  |Aggregate passing 13.2mm, 9.5mm +6%
3 |Aggregate passing 4.75mm +5%
4  |Aggregate passing 2.36mm, 1.18mm, 0.6mm +4%
5 |Aggregate passing 0.3mm, 0.15 mm +3%
6 [Aggregate passing 0.075mm +1.5%
7 |Binder content +0.3%
All the above tolerances are with respect to the Job Mix Formula as the datum.
4.0 Bitumen Content

The bitumen content of the mix shall be tested periodically and as directed by
the Engineer-in-Charge using centrifugal extraction method or such method
approved by the Engineer-in-Charge. The test shall generally be carried out in
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4.1

5.0

6.0

accordance with established practices and as directed by the Engineer-in-
Charge. Whenever, there is a deviation in the resultant bitumen content from
approved job-mix-formula values, it shall be reported to the Engineer-in-Charge
immediately and necessary correction made at the job-mix plant as directed.

Cost adjustment for Bitumen

For the purpose of tendering, the Contractor may base his rate on the
assumption that the bitumen content of the mixture shall be 120 Kg of bitumen
per Cum. of total mix compacted to 100% density in Marshall mould. If the
actual quantity of bitumen required to be used as a result of the JMF is found
different from the quantity of bitumen that is assumed above, necessary
adjustment in cost of extra/short bitumen used shall be made as per the rate
worked out for bitumen under clause 10 CA as mentioned in schedule or
purchase price of bitumen at the nearest I0C/HP/Govt. refinery, whichever is
lower. The procurement price of bitumen (basic rate excluding GST) shall be
ascertained by the Engineer-in-charge on submission of documentary proof by the
contractor. The rate of bitumen decided by the Engineer- in-Charge shall be final
and binding. Except adjustment in cost due to variation in bitumen consumption
as stated above, no other factor for variation in consumption of bitumen,
whatsoever shall be considered for adjustment in quoted rates.

In the event of change in materials available at site due to unforeseen
exigencies, a fresh job mix formula shall be arrived at within the specified limits
in the laboratory as approved by the Engineer-in- Charge. Nothing extra is
payable due to this.

Laboratory charges for the Job-mix formula design, costs of materials, its
cartage and other incidental expenses shall be borne by the Contractor.

Mixing

All plants used by the contractor for the preparation of Semi Dense Asphaltic
Concrete should be equipped with the following:

a) Means for accurately weighing or measuring each batch of aggregates.

b) Bitumen tanks with arrangement of heating the material under effective
and positive control at all times. In addition, there should be satisfactory
devices for weighing, metering of volumetric measurement of the
bitumen to be used.

c) A mixer unit capable of producing uniform mixture.

The hot aggregate and binder shall be thoroughly and intimately mixed together
in the correct proportion for at least 30 seconds or longer and until every
particle of aggregates are completely quoted and homogenous mixer is obtained.
The total mixing time may be reduced but not less than 30 seconds in any case,
if the Engineer-in-Charge is satisfied that through mixing can be achieved in less
time. In such cases the contractor shall obtain prior written permission of the
Engineer-in-charge.

Hot Mix Plant
The Hot Mix Plant (HMP) employed by the contractor shall be a weigh batch
plant having a minimum capacity of 120 TPH.
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7.0

7.1

Hot Mix Plant with electronic control of minimum capacity of 120 TPH and capable
of producing a proper quality mix shall be used for preparing the mix. The plant
shall be batch type having a coordinative set of essential units such as drier for
heating the aggregate, devices for grading and batching/feeding by weight the
required quantities of aggregates. The plant shall also have a binder heating and
control unit for metering out the correct quantities of heated binder together
with the mechanical mixer for thorough mixing of the binder and the aggregates.
It should preferably have a separate feeder for incorporating the correct
quantity of filler by weight.

Temperature

Following temperatures shall be adhered to for VG bitumen at the different

stages of work:

Bitumen Bitumen Aggregate Mixed Laying *Rolling
Viscosit Temperatur Temperatur Material Temperature | Temperatur
y Grade e e Temperatur °C e
C C e C
C
VG-30 150-165 150-170 150-165 140 Min. 90 Min.

8.0

9.0

*Rolling must be completed before the mat cools to these minimum temperatures.

At no time, shall the difference in temperature between the aggregates and the
binder exceed 14°C, at no time shall bitumen or aggregates be overheated.

Transportation of Hot Mix

The Hot Semi Dense Asphaltic Concrete shall be transported from mixing plant to
the site in clean vehicle. Every precaution shall be taken to avoid segregation of
the hot mix and to ensure that they do not become contaminated with dust or
foreign materials. In order to maintain satisfactory temperature of mix in
transit, particularly in cold weather and to prevent undue loss of heat adequate
precautions shall be taken by covering the material so that the materials are
well protected during transportation. The temperature of the mix in every
transporting vehicle shall be checked immediately prior to discharge of mix into
the spreader and shall be ensured that the temperature is within the limits as
specified in clause 7.0 above. If the temperature of mix in any transporting
vehicle is not as per the limits specified in clause 7.0 above, the mix shall be
rejected and shall be removed from site immediately.

Laying

Mix transported from the Hot Mix Plant to the site be spread by means of self-
propelled electronic paver with electronic sensor & hydraulic control with
suitable screeds capable of spreading, temping and finishing the mix true to the
specified width and profile without calling segregation, dragging, bringing
irregularities or other surface defects. The paver shall be capable of being
operated at a speed consistent with a character of mix and the thickness of the
course being laid so as to produce a surface of having uniform density and surface
texture. The thickness of the single compacted layer shall not exceed 75mm.
The temperature of the mix at the time of laying shall be as per clause 7.0
above.
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10.0

11.0

11.1

11.2

11.3

114

11.5

11.6

Weather Limitation

The bituminous mixture shall not be placed:

i) in presence of standing water on the surface.

i)  when the rain is imminent and during rains, fog or dust storm.

iii)  When the base course is damp.

iv)  When the air temperature on the surface on which it is to be laid is
below 10°C for mix with VG bitumen as binder.

Rolling

After the mix being spread, rolling shall be carried in three consecutive stages s
below:

a) Break down rolling

b) Intermediate rolling

c) Finish rolling

The initial or Break down rolling shall be done with 8-10 tonne dead weight smooth
wheeled roller. The intermediate rolling will be done with 8-10 static weight or
vibratory roller or with a smooth wheel pneumatic tyred roller of 15 to 30 tonne
capacity having tyre pressure 7 kg/cm2. The contractor shall demonstrate the
efficiency of the equipment proposed to be used by carrying compaction trials.
Finish rolling shall be done with 8 to 10 tonne steel wheel roller.

Alternatively, all the compaction operations i.e. break down rolling,
intermediate rolling and finished rolling can be accomplished by using vibratory
roller of 8 to 10 tonnes static weight. During the initial or breakdown rolling and
finished rolling, the vibratory system shall be switched off. The joints and edges
shall be rolled with 8 to 10 tonnes three wheeled static roller.

Bituminous mixes shall be rolled in the longitudinal direction, with the roller as
close as possible to the paver. The overlap on successive passes should be at least
one-third of the width of the rear roll or in the case of pneumatic wheeled rollers,
at least the nominal width of 300 mm.

Break-down rolling shall preferably commence as soon as practicable after the
mix is spread. The maximum break down temperature at which rolling can
commence shall be determined by field trials. The attempt should be to obtain
the maximum possible density.

The principal function of finish rolling is to remove roller marks. The surface
shall be carefully examined for residual marks which should be cleanly rolled out.
A neat finished appearance shall be obtained.

Speed of Rolling

The speed of rolling shall not exceed 4 - 5 km / hr to prevent adhesion of the
mixture to the roller. The wheels shall be kept moist but excess of water shall
not be permitted. The line of rolling shall not suddenly be changed, thereby
displacing the mix. Roller shall not be left standing on the new surfacing.

Rolling Temperature

The range of temperature during rolling shall be as per clause 7.0 above.
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12.0

12.1

12.2

13.0

13.1

14.0

15.0

Joints
Longitudinal Joints

Longitudinal joints and edges shall be constructed true to the delineating line
parallel to the centre line of runway. The longitudinal lane joints shall be truly
vertical in straight lines which shall be continuous for the full length of the
pavement, or in smooth curves around bends. The exposed vertical edges of the
longitudinal lane joints shall be carefully cut back and trimmed to firm material in
the compacted lane, or for a minimum of one and a half times the layer
thickness, whichever is the greater. All debris/loose material arising from this
operation shall be removed from the pavement and the underlying surface
cleaned and painted with hot bitumen immediately before laying of the adjacent
lane. Nothing extra shall be paid on this account.

Transverse Joints

They shall be formed at right angles to the longitudinal joints, and shall be truly
vertical. The exposed vertical edges of the transverse joints shall be cut back
and trimmed to firm material or for a distance of not less than 1-1/2 times the
thickness of layer whichever is greater. All debris/loose material arising from
this operation shall be removed from the pavement and the underlying surface
cleaned. The exposed joints shall then be cleaned and painted with hot bitumen
immediately before the laying of the lane continues. Nothing extra shall be paid
on thisaccount.

Pavement Edges

Pavement shall be laid to correct width and alignment. To achieve straight and
vertical edge, Contractor shall either use adequate side shuttering or cut back
the edges to correct width and alignment by removing extra mix spread. Nothing
extra shall be paid on this account.

Temporary Ramps

Temporary ramps at the end of each day work shall be made to allow smooth
movement of air traffic, as per direction of Engineer-in-charge. Nothing extra
shall be paid on account of provision of ramps and nothing shall be deducted in
case ramps are not required to be provided. The decision regarding provision of
ramps or non-provision of ramps shall rest with the Engineer-in-charge.

Determination of Field Density

The density of finished paving layer shall be determined by taking cores, or by
other approved method no sooner than 24 hours after laying. Methods like
‘Nuclear Density Gauge' may be considered as supportive only with proper
calibration and verification for the specific situation.

Quality Control Tests for Semi Dense Asphaltic Concrete
(SDAC):

Apart from the quality control tests given in clause 1.1.1, following additional
tests shall be carried out:
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S. Test Test Frequency Acceptance Criteria
No. method
1 |Quality of binder  |IS:73 Number of samples as per lot. As per 15:73
2 |Deleterious 1S:2386 As required by thdAs required by
materials (Part-111) Engineer- in- charge. Engineer-in-
charge.
3 Mix grading 15:2386 One test for individual constituent
(Part-1) and mixed aggregate from dryer
for each 400 tonnes of mix
subject
to minimum of two tests per day
per plant.
4 |Stability of mix, ASTMD1559 |3 tests for stability, flow value,
flow value, density density and void contents for each
and void content. 400 tonnes of mix subject to
minimum of two tests per day pef
plant.
5 [Binder content As per One test for each 400 tonnes of mixAs per clause 3.2
clause 4.0 |subject to minimum of two
tests
per day per plant.
6 [Density of As per One test per 700m? area. As per clause 16.1
compacted layer  [clause
14.0

Note: One test shall consists of 3 samples.

16.0 Acceptance Criteria

16.1

16.2

Field Density

The work shall be accepted as of quality, measured and paid in full if the field
density does not work out to be less than 98% of the Design Laboratory Density
worked out in Job Mix Formula in Clause 3.0 above.

When the field density achieved in the Field is between 95% and 98% of the Design
Laboratory Density, the work shall be accepted as not up to the standard and
paid at reduced rate on pro-rata basis of Design Laboratory Density with full rate
for 98% density as base.

When the field density works out to be less than 95% of the Design Laboratory
Density, the surface shall be further consolidated till the required field density is
achieved. If this is not found possible, the work represented by the sample shall
be dismantled and redone by the Contractor at his own cost.

Surface Accuracy

The finished surface of Semi Dense Asphaltic Concrete shall be true to level,
grade and camber as per the approved drawings and the directions of the
Engineer-in-Charge. When a straight edge of 3 metres length is placed
longitudinally or transversely, the maximum deviation shall not be more than 3
mm in longitudinal and transverse directions.
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17.0
17.1

17.2

17.3

17.4

18.0

The surface accuracy shall be checked immediately after rolling. Surface
irregularities which fall outside specified tolerance limits as stipulated in above
para shall be rectified by removing to full depth the affected area which shall
not be less than 10 Sgm and relaying with fresh materials. In no case shall
depressions be filled up with screenings or binding material.

Measurements:

Before commencement of laying of Semi Dense Asphaltic concrete, levels shall be
taken jointly by the Engineer-in-Charge or his representative and the Contractor
at 3 metre intervals both ways or closer as directed by the Engineer-in-Charge.
These levels shall be recorded in the level book and plotted on the plan on plain
computer sheet by the Contractor at his own cost and the same shall be signed
by the Contractor. Proposed formation levels of the finished Semi Dense Asphaltic
Concrete surface shall be marked at corresponding points. Tack coat shall then
be applied and Semi Dense Asphaltic Concrete shall then be laid and compacted
to required levels (Tack coat shall be paid separately in the respective item of
BOQ). Levels of the compacted bituminous surface shall be taken at grid points at
which levels were recorded earlier in the level book and also plotted on the plan.
Level books as well as the plan shall be signed by the Contractor as token of
acceptance of the levels.

The volume of compacted mix shall be worked out in cubic meter correct to two
places of a decimal as the product of the measured surface area and average
thickness laid. Average thickness shall be worked out on the basis of actual
levels. The length and breadth shall be measured correct to cm.

In case SDAC is to be laid on Dense Bituminous Macadam (DBM) newly laid under
this contract, the finished levels of previous surface shall be taken as initial levels
for this purpose.

Quantity for payment shall be the theoretical quantity (Based on Proposed
formation levels) or the actual quantity (based on actual finished levels)
whichever is less.

Rate

The rate shall include the cost of all materials, plant machinery and labour
required in all operations described above including all carriage and lifts involved.
The rate also includes all cost of setting up the laboratory at site and carrying
out the quality control measures/tests enumerated above by the Contractor at his
own cost in the presence of Engineer-in-Charge or his authorized representative
and submission of test results on completion of tests to the Engineer-in-Charge
thereof (The item of Tack Coat shall be paid separately and is not included in this
item).
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Item No. 10: Providing and applying tack coat using bitumen emulsion (Rapid setting)

1.0

1.1

1.2

1.3

complying with 15:8887, spraying the bitumen with mechanically operated
spray unit at the rate specified below, cleaning and preparing the existing
pavement surface as per specifications complete in all respects as per direction
of Engineer-in-charge. If the actual quantity of bitumen varies from the quantity
specified, necessary cost adjustment for deviation in the quantity of bitumen
shall be done as per rate in actual supply voucher from nearest refinery at the
time of execution. The rate of bitumen exclusive of GST shall only be
considered for payment.

a) 0.20 Kg/Sgm on existing bituminous surface

TACK COAT

Scope

The work shall consist of the application of a single coat of low viscosity liquid

bituminous material to existing bituminous or cement concrete surface

preparatory to the superimposition of a bituminous mix, when specified in the

Contract or as instructed by the Engineer-in Charge.

Note:

i) Provision of tack coat on already primed granular surface be dispensed with.

i) A tack coat is not mandatory on a freshly laid bituminous layer that has not
been subjected to traffic, or contaminated by dust and the next bituminous
layer is completed within 2 days.

Materials

The binder used for tack coat shall be cationic bitumen emulsion (R$1) complying
with IS: 8887. The type and grade of binder for tack coat shall be as specified in
the contract or as decided by the Engineer- in-Charge.

Weather and Seasonal Limitations

Bituminous material shall not be applied during a dust storm or when the weather

is foggy, rainy or windy or when the temperature in the shade is less than 10°C.
Where the tack coat consists of emulsion, the surface shall be slightly damp, but
not wet.
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1.4 Construction

1.4.1 Equipment
The tack coat shall be applied by a self-propelled or towed bitumen pressure
sprayer, equipped for spraying the material uniformly at a specified rate. Hand
spraying shall not be permitted except in small areas, inaccessible to the
distributor, or narrow strips, shall be sprayed with a pressure hand sprayer, or as
directed by the Engineer in Charge.

1.4.2 Preparation of Base
The surface on which the tack coat is to be applied shall be clean and free from
dust, dirt, and any extraneous material, and be otherwise prepared in accordance
with the requirements. Immediately before the application of the tack coat, the
surface shall be swept clean with a mechanical broom, and high pressure air jet, or
by other means as directed by the Engineer Engineer-in-Charge.

1.4.3 Application of Tack Coat
The application of tack coat shall be at the rate specified in Table-1 below, and it
shall be applied uniformly. No dilution or heating at site of RS1 Bitumen emulsion
shall be permitted. The normal range of spraying temperature for a bituminous

emulsion shall be 20 C to 70 C. The method of application of tack coat will depend
on the type of equipment to be used, size of nozzles, pressure at the spray bar,
and speed or forward movement. The Contractor shall demonstrate at a spraying
trial, that the equipment and method to be used is capable of producing a uniform
spray, within the tolerancesspecified.

Table 1: Rate of Application of Tack Coat

Type of Surface Rate of Spray of Binder in Kg per sq.m
Bituminous surfaces 0.20
Cement concrete pavement 0.30

1.4.4 Curing of Tack Coat
The tack coat shall be left to cure until all the volatiles have evaporated before
any subsequent construction is started. No plant or vehicles shall be allowed on
the tack coat other than those essential for the construction.

1.5 Quality Control of Work
For control of the quality of materials and the works carried out, the following
tests shall be done:

Sl. Test Frequency of Tests

No.

1. Quality of Binder Number of samples
per lot an tests as
per 1S:8887

2. Rate of spread of binder 1 test per 1000m?

Aluminum or other light metal tray of 200 mm x 200 mm | and not less than
size and 20 mm depth are to be used. A set of three plates | two tests per day

is essential for one test. All the plates are to be weighed
and numbered. These are placed at intervals of 10 m along
the surface in path between wheels of bitumen distributor.
After

the distributor crosses a length of 50 m, trays are to be
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removed and wrapped in weighed polyethylene bags so that
these can be handled, stocked safely for further weighing
in laboratory. The trays shall be weighed to first place of
decimal. Similarly, transverse distribution of liquid
bituminous material can be checked by placing three
numbers of plates

at interval of 50 cm in the path of binder spraying
equipment.

1.6

1.7

Measurement for Payment
Tack coat shall be measured in terms of surface area of application in square
meters.

Rate

The contract unit rate for tack coat shall be payment in full for carrying out the
required operations including for all components as listed above including testing
and as applicable to the work specified in these specifications. The rate shall
cover the provision of tack coat, at 0.20/0.30 kg per square meter or at the rate
specified in the Contract, with the provision that the variation between this
quantity and actual quantity of bitumen used will be assessed and the payment
adjusted accordingly.
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Item No. 09: Providing and applying primer coat with bitumen emulsion SS1 grade conforming to

1.0

1.1

1.2

IS:8887 on prepared surface of Granular Base including clearing of surface and
spraying primer at the rate of 0.70 kg/sgm using mechanical means complete in all
respects as per direction of Engineer-In-Charge. The contractor shall quote his
rates assuming quantity of bitumen emulsion as 0.70 Kg/Sgm. If the actual quantity
of bitumen emulsion varies from the quantity assumed above, necessary cost
adjustment for deviation in the quantity of bitumen emulsion shall be done as per
rate in actual supply voucher from nearest refinery at the time of execution. The
rate of bitumen emulsion exclusive of GST shall only be considered for payment.

PRIME COAT OVER GRANULAR BASE

Scope

This work shall consist of the application of a single coat of low viscosity liquid
bituminous material to a porous granular surface preparatory to the superimposition
of bituminous treatment or mix. The work shall be carried out on a previously
prepared granular/stabilization surface.

Materials

1.2.1 The primer shall be cationic bitumen emulsion SS1 grade conforming to IS: 8887.

1.2.2 The correct quantity of primer shall be decided by the Engineer and shall be such

1.3

14

14.1

1.4.2

1.4.3

that it can be absorbed by the surface without causing run-off of excessive primer
and to achieve desired penetration of about 8-10 mm.

Weather and Seasonal Limitations

Primer shall not be applied during a dust storm or when the weather is foggy,
rainy or windy or when the temperature in the shade is less than 100C. Surface
which are to receive primer should be damp, but no free or standing water shall
be present. Surface can be just wet by very light sprinkling of water.

Construction

Equipment

The primer shall be applied by a self-propelled or towed bitumen pressure
sprayer equipped for spraying the material uniformly at specified rates and
temperatures. Hand spraying shall not be allowed except in small areas,
inaccessible to the distributor, or in narrow strips where primer shall be sprayed
with a pressure hand sprayer, or as directed by the Engineer.

Preparation of Surface

The granular surface to be primed shall be swept clean by power brooms or
mechanical sweepers and made free from dust. All loose material and other
foreign material shall be removed completely.

Application of Bituminous Primer

After preparation of the surface as per Clause 1.4.2, the primer shall be sprayed
uniformly at the specified rate. The method for application of the primer will
depend on the type of equipment to be used, size of nozzles, pressure at the
spray bar and
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speed of forward movement. The Contractor shall demonstrate at a spraying
trial, that the equipment and method to be used is capable of producing a uniform
spray, within the tolerances specified.

No heating or dilution of SS1 bitumen emulsion and shall be permitted at site.

1.4.4 Curing of Primer and Opening to Traffic
A primed surface shall be allowed to cure for at least 24 hours or such other
higher period as is found to be necessary to allow all the moisture/volatiles to
evaporate before and subsequent surface treatment or mix is laid. Any unabsorbed
primer shall first be blotted with a light application of sand, using the minimum
quantity possible. A primed surface shall not be opened to traffic other than that
necessary to lay the next course.

1.5 Quality Control of Work
For control of the quality of materials and the works carried out, the
following tests shall be done:

Sl. Test Frequency of

No. Tests

1. Quality of Binder One set of test for a
tanker or lot of
10
tonne as per IS:
8887

2. Rate of spread of binder 1 test per 1000m?

Aluminum or other light metal tray of 200 mm x 200 mm | and not less than
size and 20 mm depth are to be used. A set of three plates | two tests per day
is essential for one test. All the plates are to be weighed
and numbered. These are placed at intervals of 10 m along
the surface in path between wheels of bitumen distributor.
After the distributor crosses a length of 50 m, trays are to
be removed and wrapped in weighed polyethylene bags so
that these can be handled, stocked safely for further
weighing in laboratory. The trays shall be weighed to first
place of decimal. Similarly, transverse distribution of liquid
bituminous material can be checked by placing three
numbers of plates

at interval of 50 cm in the path of binder spraying
equipment.

1.6 Measurement for Payment
Prime coat shall be measured in terms of surface area of application in square meters.

1.7 Rate

The contract unit rate for prime coat shall be payment in full for carrying out the
required operations including full compensation for all components as described
above including testing and as applicable to the work specified in these
Specifications. Payment shall be made on the basis of the provision of prime coat
at an application rate of quantity at 0.7 kg per square meter or at the rates
specified in the Contract, with adjustment, plus or minus, for the variation
between this quantity and the actual quantity approved by the Engineer after the
preliminary trials referred to in Clause 1.2.2.
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Annexure-'A’

LIST OF PREFERRED MAKES FOR USE IN AAI WORKS

1. Brand names of materials to be used are listed here and indicative only. Mere inclusion
of brand name in this list does not guarantee for use in work unless specification of
brand meets technical specifications of product as stipulated in tender document. The
specifications of the products as mentioned in this tender document shall take
preference over the make list. The contractor will be required to provide items/material
as per the specifications indicated in tender document.

2. The following list of preferred makes is exhaustive. However, additional manufacturers
or brands may be considered for any specified product or item, depending on market
availability, delivery timelines, and proven satisfactory performance in similar projects
or works-preferably where such a make or product has been used in quantities
constituting at least eighty percent (80%) of the estimated or proposed requirement
for the relevant project or work. To establish performance, completion certificates,
performance certificates and purchase orders accompanied by tax invoices will be
considered, provided that the products comply with the technical specifications
stipulated in the tender document.”

3. In case, Model no. of any product as mentioned in tender document is discontinued by
manufacturer (documentary evidence from manufacturer is must to establish this),
then contractor is bound to provide latest model of same manufacturer subject to
meeting the technical specification without any financial implication.

4. The tenderers shall quote his rates on the basis of the price for the best quality product
of the brand/make stipulated for the item of work in the list of preferred
make/specifications. The agency shall submit at least three brands from the list given
below along with the rates (having price variation within 10%) and specifications for
the approval of Engineer-in-Charge before placing order. EIC shall approve any of the
two brands.

S. Item Name Brands / makes / Manufacturers
No.
48 CEMENT ACC Ltd. / Ultra Tech / Shree Cement Ltd. / Ambuja /

Jaypee / Century /J.K.Laxmi (JK Lakshmi Cement Ltd.) /
JK Cement / Nuvoco / Dalmia Cement (Bharat) Ltd. / Birla
Al (Orient cement Ltd.) / Star Cement / PENNA / Max
Cement / Ramco Cement / Chettinad Cement / Wonder
(Wonder Cement Limited) / 3SW Cement / Zuari Cement /
Prism Cement

A T™T SAIL / RINL (VIZAG Steel) / TATA TISCON ( TATA Steel
REINFORCEMENT Limited) / JSW Steel Ltd. / JSPL / Shyam Steel Industries
| STEEL Ltd. / ESL Steel Ltd. / Shyam Metalics & Energy Ltd. /

Shri Bajrang Power & Ispat Ltd. / Rashmi Metaliks Limited
/ SRMB Srijan Private Limited / MS Agarwal Foundries
Private Limited / Real Ispat and Power Limited / Jai Balaji
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S. Item Name Brands / makes / Manufacturers
No.
Industries Limited / Maithan Steel & Power Limited / Shree
Nakoda Ispat Limited
3. STRUCTURAL STEEL- | SAIL / RINL (VIZAG Steel) / TATA Structura (TATA Steel
MS TUBULAR Limited) / JSW Steel Ltd. / JSPL / APL Apollo Tubes Ltd. /
SECTIONS Shyam Metalics & Energy Ltd. / Surya Roshni Ltd.
(CIRCULAR, SQUARE,
RECTANGULAR) FOR
COLUMNS, TRUSS,
MS PIPES, FLATS,
ANGLES, BEAMS,
CHANNELS, STRIPS Nezone Tubes Ltd. / Utkarsh | For works costing up to
ETC. India Ltd. / Hi-Tech Pipes Ltd. | 15 Cr works
4. VITRIFIED / CERAMIC | Prism Johnson Limited ( H&R Johnson (India) Ltd.) /
TILES NITCO Tiles Ltd. / Orient Bell Ltd. / Oracle Granito Ltd. /
Kajaria Ceramics Ltd. / RAK Ceramics (RAK Ceramics Ltd.)
/ AGL(Asian Granito India Ltd.) / Qasis Vitrified Tiles(Oasis
Vitrified Pvt. Ltd.) / Varmora Granito Pvt. Ltd. / Qutone
Ceramic Pvt. Ltd. / Ambani Vitrified Pvt. Ltd. / Simpolo
Vitrified Pvt. Ltd. / Pavit Ceramics Pvt. Lid. / Aparna
Enterprises Ltd. / SUNHEAART CERAMIK(Sunshine Tiles
Company Pvt. Ltd)
5. ALUMINIUM KALZIP (Kalzip India Pvt. Ltd.) / Kingspan (Kingspan Jindal
STANDING SEAM Pvt. Ltd) / BEMO(Bemo System GmbH) /
ROOFING SYSTEM New Look Furnishers For roofing work upto
15,000 sgm.
6. METAL CEILING TILE | Hunter Douglas India Pvt. Ltd. / Durlum India Pvt. Ltd. /
/ BAFFLE CEILING Saint Gobain Gyproc India Ltd. / Knauf Ceiling
Solutions(India) Pvt. Ltd.(Formerly Armstrong World
Industries (India) Pvt. Ltd.) / USG Knauf (Knauf India Pvt.
Ltd.) / Dexune(Dexune Marketing Pvt Ltd.) / Ceiflo
Technologies Pvt. Ltd./ New Age FalseCeiling Pvt. Ltd.
7. GALVALUME/ STEEL | Tata Bluescope Steel Ltd. / Jindal Steel (Jindal India Ltd.)
SHEET ROOFING / JSW Steel Coated Products Limited / APL Apollo Building
( TOP & BOTTOM) Products Private Limited / Colorshine Coated Pvt. Ltd.
QVER MS TRUCTURE
8. ALUMINIUM Alucobond (3A Composite India Pvt. Ltd.) / Alstrong
COMPOSITE PANELS | Enterprises India Pvt. Ltd. / Aludecor Lamination Pvt. Ltd
(ACP) / EUROBOND(Euro Panel Product Ltd.) / Alstone(Alstone
International ) / VIVA(Viva Composite Panel Pvt Ltd.) /
Alutech(Alutech Industries) / VIRGO(Virgo Laminates Ltd.)
/ Alutuff(Ashoka foam multiplast Pvt. Ltd.) / Alexia Panels
/ Timexbond Industries Pvt. Ltd.
9, HONEYCOMB Alucobond(3A Composite India Pvt. Ltd.) / Aludecor

COMPOSITE PANELS
(HCP)

Lamination Pvt. Ltd / EUROBOND (Euro Panel Product
Ltd.)/ Alstone(Alstone International ) / VIVA(Viva
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S. Item Name Brands / makes / Manufacturers

No.

Composite Panel Pvt Ltd.) / Alutuff (Ashoka foam
multiplast Pvt. Ltd.)

10. | ZINC COMPOSITE Aludecor Lamination Pvt.ltd / Alstone (Alstone
PANELS (ZCP) International ) / VIVA (Viva Composite Panel Pvt Ltd.) /

EUROBOND(Euro Panel Product Ltd.)

11. | ALUMINIUM Hindalco Industries Ltd. / Jindal Aluminium Ltd. / Bhoruka
EXTRUSIONS / (Bhoruka Extrusions Pvt. Ltd.) / NALCO
STRUCTURAL
MEMBERS

12. | FLOAT GLASS / HIGH | Saint Gobain Glass India Ltd. / AIS Glass Solution Ltd /
PERFORMANCE Pilkington / (Guardian Sun Guard /Modi Guard) (Gujarat
GLASS / Guardian Limited) / Sisecam Flat Glass India Pvt. Ltd. /
GLASS MIRROR Gold Plus Glass Industry Ltd. / TPRS Enterprises Pvt. Ltd.

/ Atul Ltd.

13. | UPVC DOORS & Aparna venster /Okotech (Aparna Enterprises Ltd.) /

WINDOW Fenesta (Fenesta Building Systems) / Aluplast / NCL Veka
Ltd. / Window Magic India Pvt. Ltd. / Rajshri Plastiwood

14. | WOOD POLYMER ECOBOARD (Alstone Industries Pvt. Ltd.) / Rajshri

COMPOSITE(WPC) Plastiwood ( Div. of Rajshri Productions Pvt. Ltd.) / KAKA
Industries Ltd.

15. | ADMIXTURES / Pidilite Industries Ltd. / FOSROC Chemicals (India) Pvt. Ltd.
WATER PROOFING / CICO Technologies Ltd. / Sika India Pvt. Ltd. / BASF India
COMPOUND/ Ltd. / MC-Bauchemie (MC-Bauchemie India Pvt. Ltd.) /
ACRYLIC Ardex Endura (India) Pvt. Ltd. / STP Ltd. / Choksey
CEMENTITIOUS Chemicals Pvt. Ltd. / MYK Laticrete (MYK Laticrete Pvt, Ltd.
COATING/ / Mapei (Mapei Construction Products Pvt. Ltd) / Chryso
LIQUID MEMBRANE India Pvt. Ltd. / Maruti Bitumen Pvt. Ltd. / Penetron India
(POLYURETHANE & Pvt. Ltd. / Supreme Bituchem India Pvt. Ltd. / Asian Paints
POLYUREA)/ Ltd. / IWL India Ltd. / TP Buildtech Pvt. Ltd. / MYK Arment
HDPE & SELF Pvt. Ltd. / Technonicol India Pvt. Ltd. / Saint-Gobain India
ADHESIVE Pvt. Ltd. / Ferrous Crete(India) Pvt. Ltd. / Fair Mate
MEMBRANE Chemicals Pvt. Ltd. / Berger Paints India Ltd. / Yahska

Polymers Pvt Ltd / Hindcon Chemicals Ltd / Buildtech
Products India Private Limited / Kryton Buildmat Co. Pvt.
Ltd. / Kunal Conchem Pvt Ltd / Bostik India Private Limited
/ MK Petro Products India Private Limited / Prism Johnson
Limited / Boxer Construction Chemicals / Ado Additives
Technologies Limited / Sunanda Speciality Coatings Pvt Ltd
/ Tikitar Danosa(India) Pvt Lid

16. | BIPOLAR CORROSION | STP Ltd. / Sika India Pvt. Ltd. / BASF India Ltd. / Chryso
INHIBITOR India Pvt. Ltd. / Supreme Bituchem India Pvt. Ltd. /
ADMIXTURE Sunanda Speciality Coatings Pvt Ltd / Conchem Labs LLP

/ Fosroc Chemicals (India) Private Limited
17. | REINFORCEMENT Dextra / G-Tech / HI-Tech Engineering Solutions / Sanfeild
[ COUPLER (India) Litd. / Tata Steel Limited

LAM C-3




S. Item Name Brands / makes / Manufacturers

No.

18. | HARDWARE FITTING | Dormakaba India Pvt. Ltd. / Q-Railing India Pvt, Ltd.

(Formely D-Line) / Hafele India Pvt. Ltd. / GEZE Gmbh /
Linox Technology Pvt. Ltd. / Assa Abloy / Kich Architectural
Products Pvt. Ltd. / Godrej & Boyce / LGF Sysmac India
Pvt. Ltd. / Rinox Kaufmann Ltd. / Ozone India Pvt. Ltd. /
Everite / Define / Hardwyn(Hardwyn India Ltd.) / Arkay /
Dorset Industries Pvt. Lid. / Prayag Polymers Pvt. Ltd. /
Hettich India Pvt. Lid. / Ozone Overseas Pvt. Ltd.

19. | STEEL/WOOD FIRE Navair Ltd. / Pormat International Ltd. / Shakti Hormann
RESISTANT SHUTTER | Pvt. Ltd. / Sukri Paints & Chemicals / Iclean / Signum Fire

Protection / Pacific(Pacific Fire Controls Pvt. Ltd.) / ASES
Security Pvt. Ltd.

20. | LAMINATES/ Greenlam Industries Ltd. / Merino Industries Ltd. / Century
LAMINATED Plyboard (I) Ltd. / Nationl Ply / Archidply(Archidply
PARTICLE BOARD/ Industries Limited) / Kitply Industries / Novapan / Duro /
PRELAMINATED Mayur Doors / Greenply / ASIS / Greenpanel Industries
BOARD/ MDF/ PLY Limited / Punjab Plywood Industries / Stylam Industries
BOARD/FLUSH Ltd. / Bobrick Washroom Equiment Inc. / Dormakaba India
DOORS/ Pvt. Ltd. / Trespa / T-Line(Inner Space) / Samrat Plywood
COMPACT LAMINATE | Limited / Jain Doors Pvt Ltd / Jain Wood Industries /
TOILET CUBICAL/ Arjnwoodmart Private Limted / Virgo Laminates Ltd
URINAL PARTITIONS

21. | FASTENERS/ANCHOR | Hilti(Hilti (India) Pvt. Ltd.) / Fischer / BOSCH / Fasteners
FASTENERS India / Mungo / Rawl Plug / Koncept Steel Private Limited

/ Axel India / AFT (Anchorite Fixing Technology)

22. | WOODEN Pergo Ltd. / Action Tesa / Unitex / Knauf Ceiling
LAMINATED Solutions(India) Pvt. Ltd.(Formerly Armstrong World
FLOORING/ VINYL Industries (India) Pvt. Ltd.) / Epitome / Scheit /
FLOORING / RUBBER | Responsive Industries Ltd. / Greenlam Industries Ltd. /
FLOORING Greenpanel Industries Ltd.

23. | EPOXY/PU FLOORING | STP Ltd. / Sika India Pvt. Ltd. / BASF India Ltd. / FOSROC

Chemicals (India) Pvt. Ltd. / Tremco CPG (India) Pvt. Ltd.
/ Cipy Polyurethanes Pvt. Ltd / NITCO Tiles Corp. / Maruti
Bitumen Pvt. Ltd. / Supreme Bituchem India Pvt. Ltd. /
Chryso India Pvt. Ltd. / Saint-Gobain India Pvt. Ltd. /
Bostik India Pvt Ltd. / Asian Paints Ltd. / Pidilite Industries
Ltd. / Berger Paints India Ltd. / MYK Arment Pvt. Ltd. /
Hygie Profile India Pvt Ltd / Sunanda Speciality Coatings
Pvt Ltd

24, | TILE JOINT FILLER, Ardex Endura (India) Pvt. Ltd. / Ferrouscrete India Pvt.Ltd
TILE/AAC BLOCK/ / MYK Laticrete (MYK Laticrete Pvt. Ltd.) / Pidilite
STONE FIXING Industries Ltd. / FOSROC Chemicals (India) Pvt. Ltd. / BASF
ADHESIVE/ SOLID India Ltd. / Fairmate(Fair Mate Chemicals Pvt.Ltd.) / STP
EPOXY GROUT Ltd. / Home Pride Adhesive Pvt. Ltd. / Saint-Gobain India

Pvt. Ltd. / Berger Paints India Ltd. / Somany Ceramics Ltd.
/ Ultratech Cement Ltd / Kerakoll India
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S. Item Name Brands / makes / Manufacturers

No.

25. | FLOOR HARDENER STP Ltd. / Sika India Pvt. Ltd. / BASF India Ltd. / Pidilite

Industries Ltd. / FOSROC Chemicals (India) Pvt. Ltd. /
Ironite / Mapei (Mapei Construction Products Pvt. Ltd.) /
Chryso India Pvt. Ltd. / Supreme Bituchem India Pvt. Ltd.
/ Saint-Gobain India Pvt. Ltd. / MYK Arment Pvt. Ltd.

26. | POLYCARBONATE Lexan/Sabic (GE Plastic) / Dan Pal / Polygal India Pvt. Ltd.
SHEET / Gallina India Pvt. Ltd. / Coxwell Domes (Coxwell Domes

Engineers Pvt. Ltd.) / Tuflite / DPI Daylighting Pvt Ltd.

27. | CALCIUM SILICATE Saint Gobain Gyproc India Pvt. Ltd. / Llyod Insulation India
/MINERAL FIBER Ltd. / Knauf Ceiling Solutions(India) Pvt. Ltd.(Formerly
FALSE CEILING Armstrong World Industries (India) Pvt.Ltd./Knauf AMF
TILES/GYPSUM FALSE | India Pvt. Ltd.) / (Aerolite Ceiling System/Andhra Polymers
CEILING BOARDS/ Pvt. Ltd.) / USG Knauf (Knauf India Pvt Ltd.) / Hilux(Ramco
GYPSUM PARTITION | Industries Ltd) / Gridline / Everest / Dexune (Dexune
BOARDS Marketing PvtLtd.) / Vans Gypsum / New Age FalseCeiling

Pvt. Ltd.

28. | FIBER CEMENT Bison (NCL Industries Ltd.) / Hicem(Ramco Industries Ltd.
BOARD/ CEMENT )} / Everest (Everest Industries Ltd.) / Visaka Industries Ltd.
BOARD

29. | PAINTS FOR STEEL JSW-Akzo Nobel India / Jenson & Nicholson / Qikos India
STRUCTURE (EPOXY | Pvt.Ltd. / Asian Paints Ltd. / Berger Paints India Ltd. /
PAINTS)/ PU PAINTS | Nerolac / Acro Paints Ltd. / Snowcem India Ltd. / Shalimar
WATER PROOF (Shalimar Paints Ltd.) / Jotun / Grauer & Weil (India) Ltd.
CEMENT PAINTS/ / STP Ltd. / Hempel Paints India Pvt. Ltd. / Anupam
PRIMER/DISTEMPER | Enterprises / Dooall Corpro India Pvt Ltd / Nippon Paint
/ TEXTURE FINISH India Private Limited / FOSROC Chemicals (India) Private
PAINT/ SYNTHETIC Limited
ENAMEL PAINT/ FIRE
RETARDANT PAINT

30. | WALL PUTTY J.K.Cement / Toyo Ferrouscrete India Pvt. Ltd. / Birla White

/ Dalmia Magic Premium Skim Coat(Dalmia Cement
(Bharat) Ltd.) / Asian Paints Lid. / NCL Buildtek Pvt. Ltd. /
Ferrous Crete(India) Pvt. Ltd. / Saint-Gobain India Pvt. Ltd.
/ Nippon Paint India Private Limited

31. | EXPANSION JOINT Vexcolt International Ltd. (U.K) / Construction Specialities
FILLER BOARD/ (USA) / The Supreme Industries Ltd. / STP Ltd. / Dupont /
JOINT COVERS Sanfeild / Hercules / Z-Tech / DECG International /

M.M.Systems / Kantaflex-Balco / Kantaflex (India) Pvt. Ltd.
/ Mapei(Mapei Construction Products Pvt. Ltd.) / Migua /
Insuboard / Soprema / Supreme Bituchem India Pvt. Ltd. /
Pinnacle Solutions / VR Engineers

32. | GLASS GRID FOR Saint Gobain ADFORS / Maccaferri Environmental Solutions
BITUMINOUS WORKS | Pvt. Ltd. / Techfab Industies Ltd. / Giridhar Techfab Pvt.

Ltd. / Terrain Infratech / Flexituff International Ltd. /
Supreme Non-Woven Ind. Pvt. Ltd. / Polyon Textiles
Private Limited
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No.

33. | RUNWAY MARKING Nerolac / Berger Paints(Berger Paints India. Ltd.) / Asian
PAINT (WATER Paints Ltd. / ITS Coating Pvt.Ltd. / Supreme Bituchem India
BASED) Pvt. Ltd. / STP Ltd.

34. | SANITARY WARE/ Kohler Co. (USA) / Jaquar and Company Pvt. Lid. /
FIXTURE/ FITTINGS/ | American Standard / (HINDWARE / QUEO ) (Hindware
SS SINK / SPECIALLY- | limited) / (PARRYWARE / ROCA ) (Roca Bathroom Products
ABLED FITTING Pvt. Ltd.) / Grohe AG (Germany) / Franke (Switzerland) /

Bobrick Washroom Equipment Inc. / Duravit / Marc / H&R
Johnson (India) Ltd/Prism Johnsons Ltd. / (CERA/Senator
)(Cera Sanitaryware Ltd.) / Somany Ceramics Ltd. / Dolphy
India Pvt. Ltd. / Rak Ceramics India Pvt. Ltd / Nirali (Jyoti
Kitchen Industries Pvt. Ltd.) / Jayna / Pressalit Ltd. /
Hindustan / Aqua Plumbings Pvt Ltd / Astral Ltd

Euronics (Euronics Industries Pvt.Ltd.) ( Except SS Napkin
and Soap Dispenser)

35. | G.I. PIPE FITTINGS | Unik / Zoloto Malleables / Leader Valves Ltd. / Surya / R-

Brand / KS / SS

36. | SOIL WASTE & VENT | NECO(Jayaswal Neco Industries Ltd.) / BIC (Bengal Iron
PIPES & FITTINGS Corportation) / RIF / Electrosteel Steels casting Ltd. / SKF
AND WATER SUPPLY |/ Kapilansh Dhatu Udyog(P) Ltd. / Saint Gobain /
PIPES-SAND CAST HEPCO(Binay Udyog Pvt Ltd.) / Raj Pattern Makers &
IRON S&S/ Founders Pvt. Ltd.

CENTRIFUGALLY
CAST (SPUN) S&S/
HUBLESS
CENTRIFUGALLY
CAST SPUN IRON
PIPES/
CENTRIFUGALLY
(SPUN) CI PIPES
CLASS 'LA'/ DUCTILE
IRON PIPE/ CI
MANHOLE COVERS &
CI GRATING

37. | STRUCTURAL/ Wacker / Dow: corning / G.E. Plastics / Pidilite Industries
WEATHER SEALANT Ltd. / FOSROC Chemicals (India) Pvt. Ltd. / BASF India Ltd.
FOR STRUCTURAL / STP Ltd. / Rawl Plug / Choksey Chemicals Pvt. Ltd. /
GLAZING/ACP Supreme Bituchem India Pvt. Ltd. / Maruti Bitumen Pvt.

Lid. / Sika India Pvt. Ltd. / Alstone Industries Pvt. Ltd.

38. | POLY SULPHIDE / FOSROC Chemicals (India) Pvt. Ltd. / Choksey Chemicals
POLYURETHANE Pvt. Ltd. / Pidilite Industries Ltd. / Sika India Pvt. Ltd. /
SEALANT FOR Dow corning / MYK Laticrete (MYK Laticrete Pvt. Ltd.) /
JOINTS Tuffseal / Wacker / G.E. / STP Ltd. / BASF India Ltd. /

Maruti Bitumen Pvt. Ltd. / Chryso India Pvt. Ltd. / Supreme
Bituchem India Pvt. Ltd. / Bostik India Pvt Ltd / MYK
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Arment Pvt. Ltd. / McCoy Soudal Sealants Adhesives &
Foams Pvt. Ltd.
39. | MODULAR S.S. Dormakaba India Pvt. Ltd. / Jindal Lifestyle Ltd. / GEZE
/GLASS RAILING Gmbh / Q-Railing India Pvt. Ltd. (Formerly D-Line) / Linox
' Technologies Pvt. Ltd. / Kich Architectural Products Pvt.
Ltd. / Ozone India Pvt. Ltd. / Assa Abloy / Rinox Kaufmann |
Ltd. / Maruti Architectural Products Pvt Ltd
40. | SOLID ACRYLIC Dupont / LG-Himacs (LX Hausys India Pvt. Ltd) / Hanex /
SURFACE BOARDS GMGR India (Samsung Staron) / Neonnex / Durlax Top
Surface Limited
41. | TENSILE FABRIC Mehler Texnologies (Low & Bonar India Pvt. Ltd.) /Serge
' Ferrari India Pvt, Ltd. / Sattler PRO-TEX.
42. | AUTOCLAVED Magicrete Building Solutions | Remark: Apart from these |
AERATED CEMENT Pvt. Ltd. / Finecrete Eco-  makes, locally available
(AAC) BLOCKS Blocks Pvt. Ltd. / Aerocon /| makes may be explored
Bilt Technologies / JK /| meeting technical
Instablock / Max Blocks / RS | specifications.
Green Infra (India) Pvt. Ltd. /
Siporex / Kataria Ecotech. Pvt.
Ltd. / Krrish White Bricks LLP
/ Jindal AIR / NCL Buildtek Pvt.
Ltd. / Renaatus Procon Private |
Limited
43. | AUTOMATIC Dormakaba India Pvt. Ltd. / Hafele India Pvt. Ltd. / GEZE
REVOLVING / SWING | Gmbh / Gilgen Door System AG / Linox Technology Pvt.
DOOR Ltd. / Assa Abloy / Autoingers
44, | WALKWAYS/FALL WULMET / Latchways / Capital Safety / Honeywell /
PROTECTION Checkmate / Karam Safety Pvt. Ltd. / Kingspan Jindal Pvt.
SYSTEM / ROOF Ltd./ NYSTROM / BABENKO / BILCO
HATCH
45. | GYPSUM PLASTER/ Ferrous Crete(India) Pvt. Ltd. / Ultra Tech / Saint Gobain
‘ POLYMER MODIFIED | Gyproc India Ltd. / Dow Construction Chemicals / BASF
. SELF CURING India Ltd. / Asian Paints Ltd. / Saint-Gobain India Pvt. Ltd.
| MORTAR / Dudhi Industries Private Limited |
'46. | CURING COMPOUND | FOSROC Chemicals (India) Pvt. Ltd. / Sika India Pvt. Ltd. f
' | (RESIN BASED & / BASF India Ltd. / Supreme Bituchem India Pvt. Ltd. /
WAX BASED) CICO Technologies Ltd. / STP Ltd. / Berger Paints India
| Ltd. / Yahska Polymers Pvt Ltd / Akarsh Specialities
47. | DECORATIVE FILMS/ | 3M / Avery Dennison / Deck
SAFETY FILMS
48. | STEEL NANO COAT Four Solutions Pvt. Ltd. / Meta-Chem Paints & Adhesives
' Pvt. Ltd. / Advanced Lab
49. | GEOTEXTILE TechFab India Industries Ltd. / Strata Geosystems (India)
PRODUCTS / SOIL Pvt. Ltd. / Suntech Geotextile Pvt. Ltd. / Maccaferri |

Environmental Solutions |
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No.
REINFORCEMENT
GEOSYNTHETICS
50. | UPVC/CPVC/SWR PVC | The Supreme Industries Ltd. / Finolex Industries Ltd /
PIPES & FITTINGS Savoir Faire Manufacturing Co. Pvt. Ltd. / AKG Extrusions
Pvt Ltd. / Surya Roshni / Astral / Prince / Ori-plast /
Ashirvad / Vectus / Prayag(Prayag Polymers Pvt. Ltd.) /
Balco / Texmo Pipes and Products Ltd. / HIL Limited /
Vishal Pipes Limited
51. | ROCKWOQOL / UP Twiga / Roxul-Rockwool / Rockloyd / Saint Gobain India
GLASSWOOL Pvt Ltd. ( Formerly Rockwool India ) / Lloyd Insulations
INSULATION India Ltd. / Polybond Insulation Pvt. Ltd. / Hi-Tec Rock
Fibre Private Limited / Thermocare Rock Wool (India) Pvt.
Lid.
52. | G.L PIPE Tata Steel Lid. / Jindal Pipes Ltd. / Surya Roshni (Surya
Roshni Ltd.) / APL Apollo Tubes Ltd. / Zenith / Utkarsh
India Ltd. / Nezone Tubes Lid. / Hi-Tech Pipes Ltd. /
Jotindra Steel & Tubes Ltd. / Ravindra Tubes Private
Limited / Dadu Pipes Pvt. Ltd / Vishal Pipes Limited /
Chetna Steel Tubes Private Limited
53. | SLUICE Sant Vaives Pvt. Ltd. / Zoloto / Audco(L& T) / Castle /
VALVE/PRESSURE Leader Valves Ltd. / Kartar / Honeywell / IVC
REDUCING VALVE/
NON-RETURN VALVE
(CI/GUN METAL)
54. | HDPE PIPES Geberit / Saint Gobain / Savior Faire Manufacturing Co. Ltd.

/ Jain Irrigation / Ori-plast / East - Hooghly Agro Plantation
Pvt. Ltd. / Aaram Plastics Private Limited / Shree Narayani
Pipe Mfg Co / Vishal Pipes Limited / Prince Pipes And
Fittings Limited / Vishal Heavy Engineering Private Limited
/ Sangir Plastics Pvt. Ltd.
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Schedule of Quantity
Schedule - A

Name of work : Provision of Emergency Access Road from Runway 07 & 25 to Emergency Access Gate i/c

Construction of New Emergency Access Gate at RWY 25 end at D.A.B.H. Airport Indore.

Item
No.

DESCRIPTION

UNIT

Qty.

RATE

AMOUNT

Earthwork in excavation in all kinds of soil with hydraulic excavator of 0.9 cum bucket capacity
including cutting and loading in tippers, trimiming bottom and side slopes in accordance with
requirements of lines, grades and cross sections and transporting to embankment location with all
lifts and leads within airport premises as per satisfaction and direction of Engineer-In-Charge.

Cum

12961.00

Supplying and filling moorum/suitable earth obtained from approved quarry in embankment or
depressions in layers not exceeding 20cm (loose) in depth (or any thickness as approved by the
Engineer-in-Charge including breaking clods, watering, consolidating each layer with power road
roller 8-10 tonnes weight or vibratory roller under optimum moisture content condition to give at
least 98% of the maximum laboratory dry density (modified proctor density) as per IS code 2720 (part
VIII) complete including leveling fine dressing to the required grade, camber and slope complete as
per MORTH specifications and as directed by the Engineer-in-Charge with all leads and lifts (The
item includes cost of work, payment of necessary royalty, carriage of moorum / suitable earth upto
work site for all leads and lifts involved from all sources acquired or arranged by the Contractor.
Payment to be made for compacted quantity only).

Cum

9101.00

Filling Available excavated earth in Basic Strip / Runway Strip or anywhere inside airport premises
in operational / non-operational area As per the direction of E-I-C including all leads / lifts &
transportation etc. complete in embankment or depressions in accordance with requirements of
lines , grades and in cross section in layers not exceeding 20cm in depth consolidating each deposit
layer by ramming and every third top most layer with 8-10 tonne vibratory roller etc. complete as
per direction and satisfaction of Engineer Incharge. Payment to be made for compacted qunantity
only.

Cum

12961.00
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Item
No.

DESCRIPTION

UNIT

Qty.

RATE

AMOUNT

Providing and laying in position cement concrete of specified grade excluding the cost of centering
and shuttering - All work up to plinth level :

1:2:4 (1 cement : 2 coarse sand (zone-lll) derived from natural sources : 4 graded stone aggregate 20
mm nominal size derived from natural sources)

Cum

73.00

Construction of granular sub-base by providing close graded Material conforming to specifications,
mixing in a mechanical mix plant at OMC, carriage of mixed material by tippers to work site, for all
leads & lifts, spreading in uniform layers of specified thickness with motor grader on prepared
surface and compacting with vibratory power roller to achieve the desired density, complete as per
specifications and directions of Engineer-in-Charge. With material conforming to Grade-Il (size range
53 mm to 0.075 mm ) having CBR Value-25

Cum

1120.00

Providing, laying, spreading and compacting graded stone aggregate (size range 53 mm to 0.075 mm)
to wet mix macadam (WMM) specification including premixing the material with water at OMC in for
all leads & lifts, laying in uniform layers with mechanical paver finisher in sub- base / base course on
well prepared surface and compacting with vibratory roller of 8 to 10 tonne capacity to achieve the
desired density, complete as per specifications and directions of Engineer-in-Charge.

Cum

1049.00

Providing and laying of Hot Mix Dense bituminous macadam (DBM) using crushed stone aggregate of
quality, size and grading as specified and Cement filler of quality as specified and Viscosity Grade
Bitumen (supplied in bulk) in proportions as per job mix formula and laid to specified levels, grade
and camber as per specification, drawings and as directed by the Engineer-in charge including
compacting with 8-10 tonne, preferably vibratory road roller of adequate capacity to achieve the
specified values of compaction, strength, surface accuracy complete [for tendering purpose VG
bitumen of grade VG-30 Content shall be taken as 110 kg/m3 of mix supplied in bulk produced by
Govt. Refineries and 2% Cement by weight aggregates as filler material].

Cum

329.00
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Item
No.

DESCRIPTION

UNIT

Qty.

RATE

AMOUNT

Providing and laying of Hot Mix Semi Dense Asphaltic concrete (SDAC) using crushed stone aggregate
of quality, size and grading as specified and Cement filler of quality as specified and Viscosity Grade
Bitumen (supplied in bulk) in proportions as per job mix formula laid to specified levels, grade and
camber as per specification, drawings and as directed by the Engineer-in charge including
compacting with 8-10 tonne, preferably vibratory road roller of adequate capacity to achieve the
specified values of compaction, strength, surface, accuracy complete [for tendering purpose VG
bitumen of grade (VG-30) Content shall be taken as 120 kg/m3 of mix supplied in bulk produced by
Govt. Refineries and 2% Cement by weight aggregates as filler material].

Cum

329.00

Providing and applying primer coat with bitumen emulsion SS1 grade conforming to 1S:8887 on
prepared surface of Granular Base including clearing of surface and spraying primer at the rate of
0.70 kg/sgm using mechanical means complete in all respects as per direction of Engineer-In-Charge.
The contractor shall quote his rates assuming quantity of bitumen emulsion as 0.70 Kg/Sgm. If the
actual quantity of bitumen emulsion varies from the quantity assumed above, necessary cost
adjustment for deviation in the quantity of bitumen emulsion shall be done as per rate in actual
supply voucher from nearest refinery at the time of execution. The rate of bitumen emulsion
exclusive of GST shall only be considered for payment.

Sgm

6576.00

10

Providing and applying tack coat using bitumen emulsion (Rapid setting) complying with 15:8887,
spraying the bitumen with mechanically operated spray unit at the rate specified below, cleaning
and preparing the existing pavement surface as per specifications complete in all respects as per
direction of Engineer-In-Charge. If the actual quantity of bitumen varies from the quantity specified,
necessary cost adjustment for deviation in the quantity of bitumen shall be done as per rate in
actual supply voucher from nearest refinery at the time of execution. The rate of bitumen exclusive
of GST shall only be considered for payment.

0.20 Kg/Sgm on existing bituminous surface

Sgm

6576.00

11

Painting road surface marking with adequate nos of coats to give uniform finish with ready mixed
road marking paint conforming to IS: 164, on bituminous surface in white/yellow shade, including
cleaning the surface of all dirt, scales, oil, grease and foreign material etc. complete.

New work (Two or more coats)

Sgm

480.00
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Item
No.

DESCRIPTION

UNIT

Qty.

RATE

AMOUNT

12

Demolishing stone rubble masonry manually/ by mechanical means including stacking of serviceable
material and disposal of unserviceable material within 50 metres lead as per direction of Engineer-in-
charge :

b) In cement mortar

Cum

10.00

13

Demolishing cement concrete manually/ by mechanical means including disposal of material within
50 metres lead as per direction of Engineer - in - charge.
a)Nominal Concrete 1:3:6 or Richer mix (i/c equivalent design mix)

Cum

10.00

14

Dismantling of flexible pavement (bituminous courses) by mechanical means and disposal of
dismantled material up to a lead of 1 kilometre, as per direction of Engineer-in-charge.

Cum

10.00

15

Disposal of building rubbish / malba / similar unserviceable, dismantled or waste materials by
mechanical means, including loading, transporting, unloading to approved municipal dumping ground
or as approved by Engineer-in-charge, beyond 50 m initial lead, for all leads including all lifts
involved.

Cum

40.00

16

Centering and shuttering including strutting, propping etc. and removal of form for all heights :
Foundations, footings, bases of columns, etc. for mass concrete

Sgm

141.00

17

Providing and laying in position cement concrete of specified grade excluding the cost of centering
and shuttering -

All work up to plinth level :

a) 1:4:8 (1 cement : 4 coarse sand (zone-lll): 8 graded stone aggregate 40 mm nominal size).

Cum

24.00

18

Providing and laying Non Pressure NP-3 class (Medium duty) R.C.C. pipes including collars/spigot
jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement : 2 fine sand)
including testing of joints etc. complete

450 mm dia RCC pipes.

Meter

90.00

19

Providing and laying Non Pressure NP-3 class (Medium duty) R.C.C. pipes including collars/spigot
jointed with stiff mixture of cement mortar in the proportion of 1:2 (1 cement : 2 fine sand)
including testing of joints etc. complete

600 mm dia RCC pipes.

Meter

50.00
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Itﬁ;n DESCRIPTION UNIT Qty. RATE AMOUNT

12 mm cement plaster of mix :

20 |1:6 (1 cement: 6 coarse sand) 5qm | 35.00
15 mm cement plaster on the rough side of single or half brick wall of mix :

21 146 (1 cement : 6 fine sand) 5qm | 40.00
6mm cement plaster of mix :

22 143 (1 cement : 3 fine sand) 5qm | 10.00
Steel work welded in built up sections/ framed work, including cutting, hoisting, fixing in position

23 |and applying a priming coat of approved steel primer using structural steel etc. as required. Kg | 2770.00
In gratings, frames, guard bar, ladder, railings, brackets, gates and similar works
Structural steel work riveted, bolted or welded in built up sections, trusses and framed work,

24 |including cutting, hoisting, fixing in position and applying a priming coat of approved steel primer alll Kg | 1000.00
complete
Painting with synthetic enamel paint of approved brand and manufacture to give an even shad :

25 |Two or more coats on new work Sqm 50.00
Providing and laying in position ready mixed or site batched design mix cement concrete for
reinforced cement concrete work; using coarse aggregate and fine aggregate derived from natural
sources, Portland Pozzolana / Ordinary Portland /Portland Slag cement, admixtures in
recommended proportions as per IS: 9103 to accelerate / retard setting of concrete, to improve
durability and workability without impairing strength; including pumping of concrete to site of
laying, curing, carriage for all leads; but excluding the cost of centering, shuttering, finishing and

26 |reinforcement as per direction of the engineer-in-charge; for the following grades of concrete. Cum 10.00

(Note: Extra cement up to 10% of the minimum specified cement content in design mix shall be
payable separately. In case the cement content in design mix is more than 110% of the specified
minimum cement content, the contractor shall have discretion to either re-design the mix or bear
the cost of extra cement.)

All works upto plinth level
Concrete of M25 grade with minimum cement content of 330 kg /cum
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Item
No.

DESCRIPTION

UNIT

Qty.

RATE

AMOUNT

27

Providing and laying in position ready mixed or site batched design mix cement concrete for
reinforced cement concrete work; using coarse aggregate and fine aggregate derived from natural
sources, Portland Pozzolana / Ordinary Portland /Portland Slag cement, admixtures in
recommended proportions as per IS: 9103 to accelerate / retard setting of concrete, to improve
durability and workability without impairing strength; including pumping of concrete to site of
laying, curing, carriage for all leads; but excluding the cost of centering, shuttering, finishing and
reinforcement as per direction of the engineer-in-charge; for the following grades of concrete.
(Note: Extra cement up to 10% of the minimum specified cement content in design mix shall be
payable separately. In case the cement content in design mix is more than 110% of the specified
minimum cement content, the contractor shall have discretion to either re-design the mix or bear
the cost of extra cement.)
All works above plinth level upto floor V level
Concrete of M25 grade with minimum cement content of 330 kg /cum

Cum

5.00

28

Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in position and
binding all complete upto plinth level.
Thermo-Mechanically Treated bars of grade Fe-500D or more.

Kg

1500.00

29

Steel reinforcement for R.C.C. work including straightening, cutting, bending,placing in position and
binding all complete above plinth level.
Thermo-Mechanically Treated bars of grade Fe-500D or more.

Kg

750.00

30

Centering and shuttering including strutting, propping etc. and removal of form for :
Columns, Pillars, Piers, Abutments, Posts and Struts.

Sgm

15.00

31

Add for using extra cement in the items of design mix over and above the specified cement content
therein.

Quinta

2.00

32

Demolishing R.C.C. work manually/ by mechanical means including stacking of steel bars and
disposal of unserviceable material within 50 metres lead as per direction of Engineer - in- charge

Cum

10.00

33

Demolishing brick work manually/by mechanical means including stacking of serviceable material
and disposal of unserviceable material within 50 metres lead as per direction of Engineer-in-charge.
In cement mortar.

Cum

10.00
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UNIT
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RATE
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34

Dismantling steel work in single sections including dismembering and stacking within 50 metres lead
in:
Channels, angles, tees and flats.

Kg

100.00

35

Dismantling barbed wire/concertina coil/R.B.T or flexible wire rope in fencing including making rolls
and stacking within 50 metres lead.

Kg

50.00

36

Dismantling manually/ by mechanical means including stacking of serviceable material and disposal
of unserviceable material within 50 metres lead as per direction of Engineer-in-charge :
bituminous road

Sgm

10.00

37

Taking out existing CC interlocking paver blocks from footpath/ central verge, including removal of
rubbish etc., disposal of unserviceable material to the dumping ground, for which payment shall be
made separately and stacking of serviceable material within 50 metre lead as per direction of
Engineer-in-Charge.

Sgm

30.00

38

Brick work with Fly Ash bricks conforming to 15:12894, locally available size bricks of class
designation 7.5 in foundation and plinth in;
Cement mortar 1:6 (1 cement : 6 coarse sand).

cum

8.00

39

Dismantling concertina coil fencing with required dia 610 mm (having 15 nos. round per 6 metre
length) upto 3m height of wall with existing angle iron "Y" shaped placed at 2.4 m or 3.00 m apart
and with 9 horizontal R.B.T. stud tied with G.I. staples & G.I. clips to retain horizontal including
necessary bolts or G.l. barbed wire tied to angle iron all complete as per direction of Engineer-in-
charge with reinforced barbed tape (R.B.T) / Spring core (2.5 mm thick) wire.

Metre

6.00

40

Deduct for taking away of steel work in frames, shutters, trusses, channels, beams, Tee, angles,
bolts, washers, Reinforcement steel etc. and the like received from dismantling. The material so
received shall be the property of contractor after dismantling duly weighed/ measured before
removing from the site in the presence of Engineer-in-charge or his authorised representative all
complete

Kg

500.00
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