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Notice Inviting E-Tender (e-NIT) 

AIRPORTS AUTHORITY OF INDIA 
CIVIL ENGINEERING SECTION 

 
Ref. No. AAI/DDN/ENGG(C)/ Paver Block/2026/                                       Dated: 10.07.2026 

NOTICE INVITING e- TENDER (2 BOT-2 Envelope Open Tender) 

(Tender ID – 2026_AAI_283488_1) 

Item Rate e-tenders are invited through the e-tendering CPP Portal by Asstt. General 
Manager (Engg.-C) (Bid Manager), AAI, Jolly Grant Airport, Dehradun- 248140, on 
behalf of Chairman, AAI from the eligible contractors for the work of “Construction of 
Paver Block Platform for GP, PAPI and Levelling of RESA at Dehradun Airport” at an 
estimated cost of ₹ 491.12 Lakh (excluding GST) with completion period of 06 months . 
(Including 02 months for rain).  

 
The tendering process is online at CPP-portal URL address 
https://etenders.gov.in/eprocure/app or www.aai.aero. Prospective Tenderers may 
download and go through the tender document. 
 
Prospective Tenderers are advised to register themselves at CPP-portal, obtain ‘Login ID’ 
and ‘Password’ and go through the instructions available in the Home Page after log in 
to the CPP-portal https://etenders.gov.in/eprocure/app or www.aai.aero. They should 
also obtain Digital Signature Certificate (DSC) in parallel which is essentially required for 
submission of their application. The process normally takes 03 days’ time. The tenderer 
may also take guidance from AAI Help Desk Support through path aai.aero/tender/e-
tender/help desk support.  
 
(i) For any technical related queries please call the Helpdesk. The 24 x 7 Help Desk 

details are as below: -  
Tel: 0120-4711508, 0120-4001002, 0120-4001005, 0120-6277787  
E-mail: support-eproc@nic.in  
 
International bidders are requested to prefix 91 as country code. 
 
Tenderers are requested to mention the URL of the Portal and Tender ID in the 
subject while emailing any issue along with the contact details.  
 
Before submitting queries, bidders are requested to follow the instruction given 
in “Guidelines to Bidders” and get their computer system configured according 
to the recommended settings as specified in the portal at “System Settings for 
CPPP”. 
 

(ii) For any further technical assistance with regard to functioning of CPP portal the 
tenderer may contact to the following AAI help desk numbers on all working 
days only between  
 

http://www.aai.aero/
mailto:support-eproc@nic.in
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Sl. 
No. 

Support 
Persons 

Escalation 
Matrix 

E-mail Address Contract 
Numbers 

Timings* 

1 Technical 
Help Desk 
Team 

Instant 
Support 

eprochelp@aai.aero 011- 
24632950 
Ext. 3512 

0800-2000 
Hrs. (MON– 
SAT) 

2 JE (IT) After 4 
Hrs. of 
Issue 

etendersupport@aai
.aero 
or 
vaibhav_g@aai.aero 

011- 
24632950 
Ext. 3523 

0930-1800 
Hrs.  
(MON –FRI) 

3 Sr. 
Manager 
(IT) 

After 12 
Hrs. 

shripatim@aai.aero 011- 
24632950 
Ext. 3509 

0930-1800 
Hrs. 
(MON –FRI) 

4 Jt. GM (IT) After 24 
Hrs. 

Sunil.km@aai.aero 011- 
24632950 
Ext. 3506 

0930-1800 
Hrs. 
(MON –FRI) 

5 General 
Manager 
(IT) 

After 03 
Days. 
 

gmit@aai.aero 011- 
24657900 

0930-1800 
Hrs. 
(MON –FRI) 

 
* The help desk services shall remain closed on all Govt. Gazetted Holidays. 
 

Tender processing fee of ₹ 1180.00/- (i/c GST), non-refundable will be required to be 
paid online on CPP portal only.  
 

Earnest Money Deposit (EMD) of ₹ 14,73,360.00 will be required to be paid online on 
CPP portal.  
 

1. Following 2 envelopes shall be submitted through online at CPP-portal by the tenderer 
as per the following schedule: -  

CRITICAL DATA SHEET 
 

Publishing Date 10.07.2026 

Bid Document Download/Sale 
Start Date 

11.07.2026  from 0930 hrs.  

Clarification Start Date 11.07.2026  from 0930 hrs. 

Clarification End Date 15.07.2026 upto 1800 hrs. 

Bid Submission Start Date 11.07.2026 from 0930 hrs. 

Bid Submission End Date 27.07.2026 upto 1800 hrs. 

Bid Opening Date (Envelope – I) 29.07.2026 at 1100 hrs.  

Bid Opening Date (Envelope – II) Shall be intimated later on CPP portal. 

 
 
 
 
 

mailto:gmit@aai.aero
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Note:  
 
1. If the bidder has any query related to the Bid Document of the work, they should 

use ‘Seek Clarification’ on CPP portal to seek clarifications. No other means of 
communication in this regards shall be entertained. 

 
Envelope-I (Technical Bid and Pre-Qualification): - Bid containing following: 
 
A. Technical Bid containing the following: - 

 
i) Scanned Copy of RTGS/NEFT/Deposit Receipt against Tender Processing Fee & 

EMD. 

ii) Scanned copy of Tender Acceptance Letter on Bidder’s Letter Head. (As per 
Annexure -I).  
 

iii) Scanned copy of Permanent Account Number (PAN) and GST Registration 
Number.  
 

iv) Scanned copy of ‘Undertaking’ regarding Blacklisting/ Debarment on Bidder’s 
Letter Head. (As per Annexure -II) 
 

v) Scanned copy of Form- A - details of similar works completed during last seven 
years supported with completion certificate issued by client. (As per Annexure -
III) 
 

vi) Scanned copy of Form- B - Financial Information. (As per Annexure -IV) 
 

vii) Scanned copy of Form- C - Net Worth. (As per Annexure -V) 
 
 

viii) Bidder shall submit scanned copy of ‘Undertaking’ on Company’s Letter Head 
that “I/ We will deploy sufficient plant and machinery as per the requirement of 
work in consultation with the Engineer-in-Charge (E-I-C) to achieve the 
milestones/targets and overall completion within the time period”.  – (As per 
Annexure -VII) 
 

ix) Scanned copy of ‘Performa for declaration by Bidder for compliance of order on 
Restriction under Rule 144(xi) of the General Financial Rules (GFRs)-2017’ (As 
per Annexure -LBS) 

 

x) Bidders other than propriety firm shall submit, scanned copy of Authorization 
Letter/Power of Attorney along with copy of Certificate of Incorporation of the 
Company under Companies Act showing CIN/LLPIN/Name of Directors of the 
Company & Copy of Board Resolution regarding Authority to assign Power of 
Attorney.  
Proprietary firm shall submit scanned copy of Authorization Letter/Power of 
Attorney only if the tender is processed by a person other than proprietor.  

 
xi) PQ Performa duly filled. (As per Annexure -A) 
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B. Qualifying requirements of contractors / tenderers containing the following:  

 
i)        Should have successfully completed or substantially completed three works, each 

of ₹ 196.45 Lakh (exc. GST) or two works, each of ₹ 245.56 Lakh (exc. GST) or one 
work of ₹ 392.90 Lakh (exc. GST) in single contract of similar nature of work i.e.  
Construction of Building/road/Boundary wall/drain/ footpath works during last 07 
(seven) years ending on last day of month previous to the one in which tenders 
are invited i.e. 30.06.2026. 

 
The details of similar works completed during last seven years in the given format- 
Form-A with supporting documents issued by client. 

Note: The value of executed works shall be brought to current costing level by 
enhancing the actual value of work at simple rate of 7% per annum, calculated 
from the date of completion to date of bid opening (Cover-I/Technical bid). 

Client certificate for experience should show the nature of work done, the value 
of work, date of start, date of completion as per agreement, actual date of 
completion and satisfactory completion of work. Tenderers showing work 
experience certificate from non-government/non-PSU organizations should 
submit copy of tax deduction at sources (TDS) certificate(s) along with a 
certificate issued by registered Chartered Accountant, clearly specifying the 
name of work, total payment received against the work and TDS amount for the 
work.  

Note: 

1. The Experience Certificates of works completed pre GST era, Completion 
amount will be divided by 1.12 (to exclude pre GST taxes) to make it at par 
with experience certificates of post GST era but excluding GST.  
 

2. The Tenders invited for Annual Rate Contracts for O&M/ AMC/ CMC works, 
agency having experience of completed AMC contract of more than one year 
shall be counted for the value of work for a completed one year on pro-rata 
basis. However, the agency who has completed one year of work in running 
AMC contract of more than one year, may be counted for the value of work 
for a completed one year on pro-rata basis. 
 

3. Experience gained by executing work on back-to-back contract/ Sub-contract 
basis is acceptable in the following conditions:  

 
a) Work should be actually executed by the second agency (sub-contractor) 

with due concurrence of the owner as tripartite agreement/ written 
approval. It should be backed by valid agreement and experience certificate.  

 
b) Payments received by second agency should be reflected in TDS certificates. 

 
4. Experience gained in composite works for the specialized nature of works (List 

of Specialized Items / Jobs/ Works are mentioned at Para 35.3 of AAI Works 
Manual) were executed by main contractor either by in-house expertise & 
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experience or by engaging the specialized agencies with the approval of main 
client as per contract conditions. In such cases, main contractor as well as 
specialized agency both get the experience certificate for the same work from 
their respective client(s) i.e. main contractor for composite work along with 
specialized works from owner and specialized agency for specialized work(s) 
from the main contractor. 

 
   In this situation, the experience certificate of either specialized agency or 

main agency having in-house expertise & experience, who has actually 
executed the specialized work(s), shall be considered for Technical /Pre-
qualifying criteria in similar specialized nature of work(s). 

 

5. Substantial completion shall be based on 80 (eighty) per cent (value wise) or 
more works completed under the contract. Substantial completion should 
not be defined in terms of percentage completion, rather it should be based 
on functional consideration. Certificate for 'substantial completion' of 
project/work/asset should contain two parts. Part -I shall contain 'financial 
value of work done' and part-II shall contain 'certificate of functional 
completion of project/work/asset'. 
The value of executed works shall be brought to current costing level by 
enhancing the actual value of work at simple rate of 7% per annum, 
calculated from the date of completion to date of bid opening (Cover-
I/Technical bid).  
Client certificate for experience should show the nature of work done, the 
value of work, date of start, date of completion as per agreement, actual 
date of completion and satisfactory completion of work. Tenderers showing 
work experience certificate from non-government/non-PSU organizations 
should submit copy of tax deduction at sources (TDS) certificate(s) along 
with a certificate issued by registered Chartered Accountant, clearly 
specifying the name of work, total payment received against the work and 
TDS amount for the work. 

 
i) Should have Average Annual Financial Turnover of ₹ 173.86 Lakh on construction works 

during last three years ending 31st March of the previous financial year (FY 2025-2026). 
The Financial Information shall be submitted in the given format – Form-B. Tenderers 
showing continuous losses during the last three years in the balance sheet shall be 
summarily rejected. 
 

ii) The tenderer should have a minimum net worth of ₹ 73.67 lakh, issued by certified 
Chartered Accountants. The Certificate should be submitted in the given format- 
Form-C.  

 
Envelope-II: - The Financial e-Bid through CPP portal.  
 
All rates shall be quoted in the format provided and no other format is acceptable. If the 
price bid has been given as a standard BOQ format with the tender document, then the 
same is to be downloaded and to be filled by all the tenderers. Tenderers are required 
to download the BOQ file, open it and complete the blue coloured (unprotected) cells 
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with their respective financial quotes and other details (such as name of the tenderer). 
No other cells should be changed. Once the details have been completed, the tenderer 
should save it and submit it online, without changing the filename. If the BOQ file is 
found to be modified by the tenderer, the bid will be rejected. 
 

2. Refund of EMD  
 
EMD deposited by all the bidders except the confirmed lowest bidder shall be returned 
within one week from the date of opening of the financial bid. EMD of the successful 
bidder shall be returned on receipt of Security Deposit equivalent to EMD amount/ 
performance bank guarantee. 
 

3. Bid Submission: -  
The tenderer shall submit their application only at CPP Portal: 
https://etenders.gov.in/eprocure/app. Tenderer/Contractor are advised to follow the 
instructions provided in the tender document for online submission of bids. Tenderers 
are required to upload the digitally signed file of scanned documents as per Para 2. Bid 
documents may be scanned with 100 dpi with black and white option which helps in 
reducing size of the scanned document. 
 
Uploading of application in location other than specified above shall not be considered. 
Hard copy of application shall not be entertained. 
 

4. Not more than one tender shall be submitted by one tenderer or tenderers having 
business relationship. Under no circumstance will father and his son(s) or other close 
relations who have business relationship with one another (i.e. when one or more 
partner(s)/director(s) are common) be allowed to tender for the same contract as 
separate competitors. A breach of this condition will render the tenders of both parties 
liable to rejection. 
 

5. Tenderer who has downloaded the tender from Central Public Procurement Portal 
(CPPP) website http://etenders.gov.in/eprocure/app, shall not tamper/modify the 
tender form including downloaded price bid template in any manner. In case if the same 
is found to be tampered/modified in any manner, tender will be completely rejected 
and EMD would be forfeited and tenderer is liable to be banned from doing business 
with AAI. 

 
6. Bids Opening Process is as below: -  

 
Envelope-I (Technical bid and Pre-qualification):  
 
Envelope-I containing documents as per Para 2 (A) and (B) (uploaded by the tenderers) 
shall be opened on date & time mentioned in CRITICAL DATA SHEET. 
 
If any clarification is needed from the tenderer about the deficiency in his uploaded 
documents in Envelope – I, he will be asked to provide it through CPP portal, if required. 
The tenderer shall upload the requisite clarification/documents within time specified by 
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AAI, failing which it shall be presumed that bidder does not have anything to submit and 
bid shall be evaluated accordingly. 
 
The intimation regarding acceptance/rejection of their bids will be intimated to the 
tenderers through CPP portal. 
 
Envelope-II (Financial Bid):  
 
Envelope-II containing financial bid of the tenderers found to be meeting the technical 
criteria and qualifying requirements shall be opened on date & time mentioned in 
CRITICAL DATA SHEET. (In case the date and time for opening of Envelope-II (Financial 
bid) is required to be changed, the same shall be intimated through CPP Portal). 
 

7. AAI reserves the right to accept or reject any or all applications without assigning any 
reasons. AAI also reserves the right to call off tender process at any stage without 
assigning any reason.  
 

8. AAI reserves the right to disallow the working agencies whose performance at ongoing 
project (s) is below par and usually poor and has been issued letter of 
restrain/Temporary or Permanent debarment/black listing by any department of AAI. 
AAI reserves the right to verify the credential submitted by the tenderer at any stage 
(before or after the award of work). If at any stage, any information /documents 
submitted by the applicant is found to be incorrect/false or have some discrepancy 
which disqualifies the tenderer then AAI shall take the following action:  
 
a) Forfeit the entire amount of EMD submitted by the tenderer. 

 
b) The tenderer shall be liable for debarment for a period upto 02 (two) years from 

tendering in AAI, including termination of the contract apart from any other 
appropriate contractual/legal action.  

 
9. Consortium/JV companies shall not be permitted.  

 
10. Purchase preference to Central Public Sector Undertaking shall be applicable as per the 

directive of Govt. of India prevalent on the date of acceptance.  
 

11. Concessions to Indian Micro & Small Enterprises (MSEs) units registered with 
DIC/NSIC/KVIC/KVIB/Directorate of Handicraft and Handloom etc., to be given as per 
the provisions of Public Procurement Policy for MSEs order 2012 with up to date 
amendments, shall be applicable for tenders of supply/services and shall not be 
extended to construction work (This work).  
 

12. Tenderers have to submit Unique Document Identification Number (UDIN) 
generated documents like financial information (Turnover with loss/ profit), Audited 
Balance Sheet/ Turnover certificate, Profit Loss Account Statement, Working Capital 
Certificate, Net worth Certificate, Tax deduction at source (TDS) Certificates for Non-
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Govt works etc as per NIT conditions duly certified by CA and having UDIN. The 
documents submitted by bidders without UDIN shall not be entertained. 

 

13. Department of Promotion of Industry and Internal Trade (DPIIT), Ministry of Commerce 
and Industry, Government of India, issued Public Procurement (Preference to Make in 
India), Order 2017 vide OM No. P-45021/2/2017-PP (BE-II) dated 16.09.2020 is 
applicable. 
 

14. Requirement of registration by the Bidder from a country sharing land border with India 
based on order No. F No. 6/18/2019-PPD dated 23/07/2020 of Government of India, 
Ministry of Finance, Department of Expenditure (Public procurement Division) with up 
to date amendments, regarding restriction under Rule 144(xi) of the General Financial 
Rules (GFR) 2017 shall be applicable. Bidder shall submit scanned copy of ‘Undertaking’ 
on Company’s letter head in this regard. (Annexure- LBS) 
 

 
 
 

Asstt. Gen. Manager (Engg-C), 
Airports Authority of India, 

Dehradun Airport, Dehradun-248140 
 

 

 

 



PQ-1 

 

 

ANNEXURE-A 

PQ PERFORMA 
 

Name of 

Work:  

Construction of Paver Block Platform for GP, PAPI and Levelling of RESA at Dehradun 

Airport. 

1 2 3 4 

Sl. No. 
 

Qualifying criterion/parameter/ 

supportive document  

 

Supporting Document must 

have the following salient 

information which AAI 

would like to note  

Reference to the 

documents submitted 

in support of Column 

3 

1.0 General 

1.1 Name and address of the firm / 
contractor  
 

 copy enclosed : 

YES/NO 

1.2 Telephone, Fax, Email & 
Mobile No.  
 

 
 

 

1.3 Authorized Signatory (name &  
Designation)  

 

2.0 Envelope – I (Tender processing fee, EMD, Technical Bid and 

Prequalification) shall contain:  

  Ref. to Performa with tender 
documents  

 

2.1 Scanned copy of receipt of 
online payment of Tender 
Fees  
 

 copy enclosed : 

YES/NO 

2.2 Scanned copy of receipt of 
online payment of EMD  
 

 copy enclosed : 

YES/NO 

2.3 Scanned copy of 
unconditional acceptance of 
AAI’s Tender conditions.  
 

Annexure -I copy enclosed : 

YES/NO 

2.4 Scanned copy of Permanent 
Account Number (PAN)  

 copy enclosed : 

YES/NO 

2.5 Scanned copy of  GST 

Registration Number 

 copy enclosed : 

YES/NO 

2.6 Scanned copy of 
‘Undertaking' regarding 
Blacklisting/debarment  

Annexure -II copy enclosed : 

YES/NO 

2.7 Experience details    

 Scanned copy of Form- A 

 Should have successfully 
completed or substantially 
completed similar nature 
work during last seven 
years ending on last  day of 
month previous to the one 
in which tenders are invited 

Annexure -III  



PQ-2 

 

i.e. 30.06.2026 supported 
with completion certificate 
issued by client. 
 

 Three separate works, each 

costing not less than Rs. 

196.45 Lakh (exc. GST) OR 

Two separate works, each 

costing not less than Rs. 

245.56 Lakh (exc. GST) OR 
 

One work costing not less 

than  Rs. 392.90 Lakh  (exc. 

GST) 

Work No. 1  

-Name of Client : 

-Name of work :  

-Work Order/Agreement No. & 

Dt.:  

-Contract Cost :  

-Stipulated Date of completion 

as per contract agreement :  

-Actual Date of Completion :  

-Actual Completion Cost :  

-EOT granted (if any) up 

to………….with/ without levy 

of compensation.  

- Completion certificate Issuing 
authority name and 
Designation  

-TDS Amount, if applicable 

-TDS Certificate  

Copy of 

certificates 

enclosed : 

YES/NO 

  Work No. 2 

-Name of Client : 

-Name of work :  

-Work Order/Agreement No. & 

Dt.:  

-Contract Cost :  

-Stipulated Date of completion 

as per contract agreement :  

-Actual Date of Completion :  

-Actual Completion Cost :  

-EOT granted (if any) up 

to………….with/ without levy 

of compensation.  

- Completion certificate Issuing 
authority name and 
Designation  

-TDS Amount, if applicable 

-TDS Certificate 

Copy of 

certificates 

enclosed : 

YES/NO 

  Work No. 3 

-Name of Client : 

-Name of work :  

-Work Order/Agreement No. & 

Dt.:  

-Contract Cost :  

-Stipulated Date of completion 

as per contract agreement :  

-Actual Date of Completion :  

-Actual Completion Cost :  

-EOT granted (if any) up 

to………….with/ without levy 

of compensation.  

Copy of 

certificates 

enclosed : 

YES/NO 
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- Completion certificate Issuing 
authority name and 
Designation  

-TDS Amount, if applicable 

-TDS Certificate 

2.8 Whether experience from 
Govt. organization or private 
clients?  
 

Govt. Organization /Private 
Clients. 
(Tick whichever is applicable.)  
 

(In case experience is 

from Non Govt. / Non 

PSU organizations, 

TDS certificate from 

clients to be enclosed 

along with a certificate 

issued by registered 

Chartered Accountant, 

clearly specifying the 

name of work, total 

payment received 

against the work and 

TDS amount for the 

work.)  

TDS certificate 
enclosed  
YES/NO  

2.9 Financial Information 

(Turnover) Scanned copy of 

Form- B  

 

Annexure -IV  
Copy enclosed:  
YES/NO  

2.10 Net Worth  Scanned copy of 

Form- C 

Annexure -V Copy enclosed:  
YES/NO 

2.11 Scanned copy of 

Undertaking regarding 

deployment of sufficient 

plant and machinery. 

 

Annexure -VI Copy enclosed:  
YES/NO 

2.12 Scanned copy of 
Authorization Letter/Power of 
Attorney as per NIT  
 

 

 

Bidders other than propriety 

firm shall submit, scanned 

copy of Authorization 

Letter/Power of Attorney 

along with copy of Certificate 

of Incorporation of the 

Company under Companies 

Act showing 

CIN/LLPIN/Name of 

Directors of the Company & 

Copy of Board Resolution 

regarding Authority to assign 

Power of Attorney. 

 

Proprietary firm shall submit 

scanned copy of 

Authorization Letter/Power of 

Attorney only if the tender is 

Copy Enclosed.  
Yes / No.  



PQ-4 

 

processed by a person other 

than proprietor. 

2.13 PQ Performa duly filled Annexure-A 

Scanned copy of duly filled 

PQ Performa. 

Copy Enclosed.  
Yes / No. 

3.0 Envelope – II shall contain 

3.1 
Financial e-bid through CPP 

Portal. 

Uploaded BOQ file duly 

filled in required parameter. 

Copy Enclosed.  
Yes / No. 

 

Place: 

 

Date: 

   
 
 
SIGNATURE WITH STAMP 
Authorized signatory of the Firm 

 

 

 

 

 

DECLARATION 

I, (_____________________________) hereby declare that the documents 

submitted/enclosed are true and correct.  In case any document at any stage found 

fake/incorrect action as deemed fit by AAI can be taken against me. 

 

Place: 

Date: 

                                                           Signature 

Authorized Signatory of the Contractor/Firm 



ITB 1 
 

AIRPORTS AUTHORITY OF INDIA 
INSTRUCTIONS / GUIDELINES FOR ONLINE BID SUBMISSION 

 
The bidders are required to submit soft copies of their bids electronically on the CPP Portal, 
using valid Digital Signature Certificates. The instructions given below are meant to assist 
the bidders in registering on the CPP Portal, prepare their bids in accordance with the 
requirements and submitting their bids online on the CPP Portal.  
 
More information useful for submitting online bids on the CPP Portal may be obtained at: 
http://etenders.gov.in/eprocure/app.  
 

1. REGISTRATION  
 

1) Bidders are required to enroll on the e-Procurement module of the Central Public 
Procurement Portal (URL: http://etenders.gov.in/eprocure/app) by clicking on the link 
“Online bidder Enrolment” on the CPP Portal which is free of charge.  
 
2) As part of the enrolment process, the bidders shall be required to choose a unique 
username and assign a password for their accounts.  
 
3) Bidders are advised to register their valid email address and mobile numbers as 
part of the registration process. These would be used for any communication from 
the CPP Portal.  
 
4) Upon enrolment, the bidders shall be required to register their valid Digital 
Signature certificate (Class II or Class III Certificates with signing key usage) issued 
by any Certifying Authority recognized by CCA India (e.g. Sify / nCode /eMudra etc.), 
with their profile.  
 
5) Only one valid DSC shall be registered by a bidder. Please note that the bidders 
are responsible to ensure that they do not lend their DSC’s to others which may lead 
to misuse.  
 
6) Bidder shall then log in to the site through the secured log-in by entering their user 
ID / password and the password of the DSC / e-Token.  

 
2. SEARCHING FOR TENDER DOCUMENTS  

 
1) There are various search options built in the CPP Portal, to facilitate bidders to 
search active tenders by several parameters. These parameters may include Tender 
ID, Organization Name, Location, Date, Value, etc. There is also an option of 
advanced search for tenders, wherein the bidders may combine a number of search 
parameters such as Organization Name, Form of Contract, Location, Date, Other 
keywords etc. to search for a tender published on the CPP Portal.  
 
2) Once the bidders have selected the tenders they are interested in, they may 
download the required documents / tender schedules. These tenders can be moved 
to the  
respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate the 
bidders through SMS / e-mail, in case there is any corrigendum issued to the tender 
document.  
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3) The bidder shall make a note of the unique Tender ID assigned to each tender, in 
case they want to obtain any clarification / help from the Helpdesk.  

 
 

3. PREPARATION OF BIDS  
 

a) Bidder shall take into account any corrigendum published on the tender 
document before submitting their bids.  
 

b) Bidder shall go through the tender advertisement and the tender document 
carefully to understand the documents required to be submitted as part of the 
bid. Please note the number of covers in which the bid documents have to be 
submitted, the number of documents - including the names and content of 
each of the document that need to be submitted. Any deviations from these 
may lead to rejection of the bid.  

 
c) Bidder, in advance, shall get ready the bid documents to be submitted as 

indicated in the tender document / schedule and generally, they may be in 
PDF / XLS / RAR / DWF/JPG formats. Bid documents may be scanned with 
100 dpi with black and white option which helps in reducing size of the 
scanned document.  

 
d) To avoid the time and effort required in uploading the same set of standard 

documents which are required to be submitted as a part of every bid, a 
provision of uploading such standard documents (e.g. PAN card copy, annual 
reports, auditor certificates etc.) has been provided to the bidders. Bidders 
can use “My Space” or ‘’Other Important Documents’’ area available to them 
to upload such documents and keep it as a repository. . 

 
Note: My Documents space is only a repository given to the Bidders to ease 
the uploading process. If Bidder has uploaded his Documents in My 
Documents space, this does not automatically ensure these Documents 
being part of Technical Bid.  

 
4. SUBMISSION OF BIDS  

 
a) Bidder shall download the Tender Documents from the e-tendering portal of 

NIC, fill up the required information and upload the same after digitally signing 
well in time, along with authorization letter / power of attorney, if any, 
required.  
 

b) To avoid any delay due to any technical or other reasons the Bidder shall log 
into the site well in advance so that they shall be in position to upload the bid 
on or before the bid submission time without any problem. Bidder will be 
responsible for any delay due to other issues.  
 

c) The bidder has to digitally sign and upload the required bid documents one by 
one as indicated in the tender document.  
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d) Bidder has to pay the tender fee/EMD online through payment gateway 
provided on CPP portal. 
 

e) Bidder has to click “Pay online” when bidder reach on desired page while 
online bid submission. Click “Confirm to Pay” to proceed with the payment 
gateway. Verify that the Tender fee and EMD shown are correct, as per 
tender document. Then, select the payment option SBI MOPS and submit. 
Bidder has to check and follow the Terms and Conditions, and then Submit. 
Bidder may choose the type of transaction and process for payment. Once 
the Payment type is selected it navigates to the respective landing page 

 

I.State Bank of India: 
a) Bidders with SBI account may click SBI option to proceed to its Net 

Banking Page. 
 

b) Bidders may enter SBI net Banking user ID and Password and click on 
Login to proceed. 

 

c) Before proceeding further bidder has to ensure sufficient balance in 
his account. After checking the same, click Confirm button, to transfer 
payment. After account debit, MOPS gateway will automatically re-
direct to the e-Procurement System, with the Success transaction. 
 

d) Bidder will receive bank response immediately by verifying the 
payment status, whether Success or not. In case, payment was 
debited from account and further, Payment Failure is shown, 
immediately contact the e-Procurement helpdesk, for resolution, 
before tender closing time. 

 

e) Please ensure that the Pay Online option is not shown after 
successful payment, for confirmation. From here, Bidders may 
proceed with Encrypt and Upload to upload tender documents, and 
further submission process. 

 

II.Other Bankers : 
 

a) Bidders with other account may click Other Bank option to proceed to 
SBI Net Banking Page. Bidder may select the appropriate Bank from 
selection page. 
 

b) After selecting appropriate Bank, click Make Payment Button to 
proceed to its internet banking page. Further steps may depend on the 
Bank Procedure. 

 

c) After, successful payment, system will direct you to payment 
confirmation page. 

 

d) Bidder will be receive bank response immediately by verifying the 
payment status, whether Success or Not. In case, payment was 
debited from account and further, Payment Failure is shown, 
immediately contact the e-Procurement helpdesk, for resolution, 
before tender closing time. 
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e) Please ensure that the Pay Online option is not shown after 
successful payment, as below, for confirmation. From here, Bidders 
may proceed with Encrypt and Upload to upload tender documents, 
and further submission process. 

 

III.NEFT/RTGS : 
a) Bidders may choose the type of transaction and proceed for payment. 

 
b) Please click the check the Box to proceed to the payment and click on 

the Confirm Button. 
 

c) Before proceeding further bidder has to ensure sufficient balance in 
his account. After checking the same, Click Confirm button, to transfer 
payment. 
 

d) Click Confirm button, to transfer payment. 
 

e) The challan is generated after successful transaction. 
 

f) The Downloaded challan of the e-procurement RTGS/NEFT 
Remittance Information 

 

5. Bidders are requested to note that they should necessarily submit their financial bids 
in the format provided and no other format is acceptable. If the price bid has been 
given as a standard BOQ format with the tender document, then the same is to be 
downloaded and to be filled by all the bidders. Bidders are required to download the 
BoQ file, open it and complete the white coloured (unprotected) cells with their 
respective financial quotes and other details (such as name of the bidder). No other 
cells should be changed. Once the details have been completed, the bidder should 
save it and submit it online, without changing the filename. If the BoQ file is found to 
be modified by the bidder, the bid will be rejected. 
 

6. The server time (which is displayed on the bidders’ dashboard) will be considered as 
the standard time for referencing the deadlines for submission of the bids by the 
bidders, opening of bids etc. The bidders should follow this time during bid 
submission.  
 

7. All the documents being submitted by the bidders would be encrypted using PKI 
encryption techniques to ensure the secrecy of the data. The data entered cannot be 
viewed by unauthorized persons until the time of bid opening. The confidentiality of 
the bids is maintained using the secured Socket Layer 128 bit encryption technology. 
Data storage encryption of sensitive fields is done. Any bid document that is 
uploaded to the server is subjected to symmetric encryption using a system 
generated symmetric key. Further this key is subjected to asymmetric encryption 
using buyers/bid openers’ public keys. Overall, the uploaded tender documents 
become readable only after the tender opening by the authorized bid openers.  
 

8. The uploaded tender documents become readable only after the tender opening by 
the authorized bid openers. 
 

9. Upon the successful and timely submission of bids (ie after Clicking “Freeze Bid 
Submission” in the portal), the portal will give a successful bid submission message 
& a bid summary will be displayed with the bid no. and the date & time of submission 
of the bid with all other relevant details.  
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10. The bid summary has to be printed and kept as an acknowledgement of the 
submission of the bid. This acknowledgement may be used as an entry pass for any 
bid opening meetings.  
 

11. Queries / Clarifications, if any, may be sought through e-tendering portal only. No 
queries / clarification will be entertained by Department received after Last date of 
clarification mentioned in Notice Inviting Tender.  
 

12. Tenderers are requested to get themselves acquainted for e-tendering participation 
requirement at “Bidder Manual Kit” and register themselves at NIC CPP Portal, 
obtain ‘User ID’ & ‘Password’ and go through the ‘Help for Contractors’ available in 
the Home Page before login to the NIC-CPP Portalwww.etenders.gov.in and obtain 
digital signature certificate as specified in the guidelines for bidders at the e-
tendering portal. The tenderer may also take guidance from AAI Help Desk Support 
given at page no HDS-1 of this tender document.  
 

13. AAI is not responsible for any postal delay or delay due to link failure/ internet 
problem etc. in respect of submission /receipt of any documents or in submission of 
e-Bid. Bidders who are intending to submit responsive e-Bids are requested to 
submit the same well in advance before the due date & time. It is the responsibility of 
the Bidder to make sure that the required documents / e- Bid is submitted in time.  

 

14. ASSISTANCE TO BIDDERS  
 

1) Any queries relating to the tender document and the terms and conditions 
contained therein should be addressed to the Tender Inviting Authority for a 
tender or the relevant contact person indicated in the tender.  

 

2) Any queries relating to the process of online bid submission or queries relating to 
CPP Portal in general may be directed to the 24x7 CPP Portal Helpdesk as below: - 
011-24632950, Ext-3512, 011-24632950, Ext-3523, 011-24647596, Ext-3509, 011-
24632950, Ext-3506, 011-24657900 
 

Mobile numbers: 08510096161, 08510096262, 08510096363 
Email addresses: eprochelp@aai.aero, etendersupport@aai.aero, 
vaibhav_g@aai.aero, shripatim@aai.aero, gmit@aai.aero, sunil.km@aai.aero 
 

3) In case of technical support regarding e-Tender portal, if the AAI Help Desk is 
non-responsive the Bid Manager can be contacted as below on all working days 
from 0930 hrs. to 1800 hrs. 

 

Name     : Shri Vimal Verma, AGM (E-C)  
           E-mail ID          : vimalverma@aai.aero 
           Mobile              : 9670100615 

 
All bid procedure related queries be referred to HELP DESK as above and then to 
Bid Manager only. 

 
Please note that under no circumstances bid procedure related queries shall 
be referred to the Independent External Monitors (IEMs). 

mailto:vaibhav_g@aai.aero
mailto:shripatim@aai.aero
mailto:gmit@aai.aero
mailto:vimalverma@aai.aero
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GENERAL GUIDELINES 

 

1. This book of “General Conditions of Contract” is applicable to both 

types of tenders i. e.” Percentage rate tenders and Item rate tenders”. 

Accordingly, alternative provisions for conditions Nos. 4, 10 & 12 of 

the General Rules and Directions are given in this book. The 

appropriate alternatives will be applicable in specific cases 

depending on whether this is used for percentage rate tenders or item 

rate tenders 

 
 

2. Notice Inviting Tender, Schedules A to F, special 

conditions/specifications and drawings only will be issued to 

intending bidders. The standard form will not be issued along with 

the Tender Documents but the same shall form part of the agreement 

to be drawn and signed by both parties after acceptance of tender. 

 
 

3. All blanks are confined to Notice Inviting Tender and Schedules A 

to F. 

 
 

4. Authority approving the Notice Inviting Tenders (NIT) shall fill up 

all the blanks in Notice Inviting Tender and in Schedules B to F 

before issue of Tender documents. 

 
 

5. The intending bidders will quote their rates in Schedule A. 

 
 

6. The proforma for registers and Schedules A to F are only for 

information and guidance. These are not to be filled in the Standard 

Form. The Schedules with all blanks, duly filled, shall be separately 

issued to all intending tenderers 
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AIRPORTS AUTHORITY OF INDIA 
 

Percentage Rate Tender/ Item Rate Tender & Contract for Work 

 

Airport: Dehradun 

 

Branch: Civil Engineering Department AAI, Dehradun Airport 

 

          Office of: DGM (E-C), AAI, Jolly Grant Airport Dehradun. 
 

(A) Tender for the work of: - “Construction of Paver Block Platform for GP, PAPI and Levelling 

of RESA at Dehradun Airport.” 
 

(i) To be submitted/uploaded in NIC CPP Portal as per the Critical Datasheet of the NIT 

document. 
 

(ii) To be opened in presence of tenders who may be present on XX.XX.XXXX at XX.XX hrs. 

in the office of Asst. General Manager (E-C), Airports Authority of India, Jolly Grant 

Airport, Dehradun 

 

Issued to--------------------------------------------------------------------------------* 

Signature of officer issuing documents --------------------------------------- * 

Designation------------------------------------------------------------------------- * 

Date of issue----------------------------------------------------------------------- * 
 

                       *(ii) Not applicable for e-tendering 
 

TENDER 
 

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F, Specifications 
applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, Clauses of 
contract, Special conditions, Schedule of Rates & other documents and Rules referred to in the 
conditions of contract and all other contents in the tender document for the work. 

 

I / We hereby tender for the execution of the work specified for the Chairman Airports Authority of 
India within the time specified in Schedule 'F', viz., schedule of quantities and in accordance in all 
respects with the referred to in Rule-1 of General Rules and Directions and in Clause 11 of the 
Conditions of contract and with such material as are provided for, by and in respects in accordance 
with, such conditions so far as applicable. 
 

We agree to keep the tender open for Ninety (90) days from the date of opening of financial bid in 2 
bid system and not to make any modifications in its terms and conditions.  
 
I/ We undertake and confirm that for eligibility of similar work(s) has / have not been got executed on 
back to back basis through another contractor. Further that, if such a violation comes to the notice of 
AAI, then I/We shall accept the decision of AAI if we are debarred for tendering in AAI in future works. 
Also, if such a violation comes to the notice of AAI before date of start of work, the Engineer-in-
Charge shall be free to forfeit the entire amount of Earnest Money Deposit / Performance Guarantee.  

 

I / We further undertake and confirm that information/ documents submitted by us are genuine, and if 
at any stage such documents/ information found false, then we shall be liable for debarment from 
tendering in AAI, and any other appropriate legal action. 
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A sum of Rs. 14,73,360.00 /- (Rupees Fourteen Lakh Seventy Three Thousand Three Hundred 
Sixty Only) is here by submitted online on CPP Portal/ Insurance Surety Bonds or Bank Guarantee (BG) in 
the format prescribed in tender documents as earnest money (Appendix-1A). 

If I/we, fail to furnish the prescribed earnest money or performance bank guarantee within prescribed 
period, I/we agree that the said Chairman, A.A.I. or his successors in office shall without prejudice to 
any other right or remedy, be at liberty to take appropriate action as per terms of contract.  

Further, if I/ we fail to commence work as specified, I/we agree that Chairman, A.A.I. or his 
successors in office shall without prejudice to any other right or remedy available in law, be at liberty 
to forfeit the said earnest money absolutely, otherwise the said earnest money shall be retained by 
AAI towards security deposit to execute all the works referred to in the tender documents upon the 
terms and conditions contained or referred to therein and to carry out such deviations as may be 
ordered, up to maximum of the percentage mentioned in Schedule 'F' and those in excess of that limit 
at the rates to be determined in accordance with the provision contained in Clause 12.2 and 12.3 of 
the tender form. Further, I/We agree that in case of forfeiture of earnest money or Performance 
Guarantee or both Earnest Money & Performance Guarantee as aforesaid, I/We shall be debarred for 
participation in the re-tendering process of the work. 

I/We hereby declare that I/we shall treat the tender documents drawings and other records connected 
with the work as secret/confidential documents and shall not communicate information/derived there 
from to any person other than a person to whom I/we am/are authorised to communicate the same or 
use the information in any manner prejudicial to the safety of the State.  
(*To be deleted which are not applicable)  
 

Date : Signatures of Contractor : 

Witness: Postal Address 

Occupation: 

ACCEPTANCE 
 

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by 
competent authority on behalf of the Chairman,  Airports  Authority  of India  for  sum  of Rs. 
______________(Rupees __________________). 

 

The letters referred to below shall form part of this contract Agreement:- 

(i) 

(ii) 

    (iii) 
For & on behalf of Chairman, Airports 
Authority of India 

Signature: __________________ 

Designation: ________________ 

Date: ______________________ 
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AIRPORTS AUTHORITY OF INDIA 

 

General Rules & Directions 
 

1. General 

Rules 

& Directions 

All work proposed for execution by contract are notified in a form of invitation to 

tender pasted in public places /NIC CPP Portal and signed by the officer inviting 

tender or by publication in Newspapers and posted on AAI web-site and NIC CPP 

Portal http://etenders.gov.in and www.aai.aero (for reference only). 

 

This form will state the work to be carried out, as well as the date for submitting 

and opening tenders and the time allowed for carrying out the work, also the 

amount of earnest money to be deposited with the tender, and the amount of the 

security deposit and Performance guarantee to be deposited by the successful 

tenderer and the percentage, if any, to be deducted from bills. Copies of the 

specifications, designs and drawings and any other documents required in 

connection with the work signed for the purpose of identification by the officer 

inviting tender shall also be open for inspection by the contractor at the office of 

Officer inviting tender during office hours. 

2.  In the event of the e-tender being submitted by a firm, it must be digitally signed. 

Such tender will be treated as signed tender. For physical tender it must be signed 

separately by each partner thereof or in the event of the absence of any partner, it 

must be signed on his behalf by a person holding a power-of-attorney authorizing 

him to do so, such power of attorney to be produced with the tender, and it must 
disclose that the firm is duly registered under the Indian Partnership Act, 1952. 

2. (A)  In case of the tender submitted by a Joint Venture / Consortium, a copy of joint 

venture / consortium agreement in the specified proforma defining the lead 

partner should be submitted. The lead partner shall sign all the documents in 

respect of the works. The documents signed by any other person or firm other 
than the lead partner shall not be entertained. 

3.  Receipts for payment made on account of work, when executed by a firm, must 

also be signed by all the partners, except where contractors are described in their 

tender as a firm, in which case the receipts must be signed in the name of the firm 

by one of the partners, or by some other person having due authority to give 

effectual receipts for the firm. Bank details shall be furnished by the firm through 

an application duly signed by all partners for payment to the firm through bank 
transfer. 

4. Applicable 

for item 

Rate Tender 

only. 

Any person who submits a tender shall fill up the usual printed form, stating at 

what rate he is willing to undertake each item of the work. Tenderers, which 

propose any alteration in the work specified in the said form of invitation to 

tender, or in the time allowed for carrying out the work, or which contain any 

other conditions of any sort, including conditional rebates, will be summarily 

rejected. No single tender shall include more than one work, but contractors who 

wish to tender for two or more works shall submit separate tender for each. Tender 

shall have the name and number of the works to which they refer, written on the 

envelopes. 

The rate(s) must be quoted in decimal coinage. Amount must be quoted in full 

Rupees by ignoring 50 paise and considering more than 50 paise as Rupee one. 

In case the lowest tendered amount (worked out on the basis of quoted rate of 

Individual items) of two or more contractors is same, then such lowest contractors 

will be asked to submit revised offer quoting rate of each item of the schedule of 

quantity for all sub sections/sub heads as the case may be, but the revised quoted 

rate of each item of schedule of quantity for all sub sections/sub heads should not 

be higher than their respective original rate quoted already at the 
time of submission of tender. The lowest tender shall be decided on the basis of 
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  revised offer. 

If the revised tendered amount (worked out on the basis of quoted rate of 

individual items) of two or more contractors received in revised offer is again 

found to be equal, then the lowest tender, among such contractors, shall be decided 

by draw of lots in the presence of Jt. GM (Engg) / DGM (Engg) / AGM (Engg) / 

Sr. Manager (Engg) in-Charge of major and minor component(s) work and the 

lowest contractors those have quoted equal amount of their tenders. 

In case of any such lowest contractor in his revised offer quotes rate of any item 

more than their respective original rate quoted earlier at the time of submission of 

tender, then such revised offer shall be treated invalid. Such case of revised offer 

of the lowest contractor or case of refusal to submit revised offer by the lowest 

contractor shall be treated as withdrawal of his tender before acceptance and 50% 

of his earnest money shall be forfeited. 

In case all the lowest contractors those have same tendered amount (as a result of 

their quoted rate of individual items), refuse to submit revised offers, then tenders 

are to be recalled after forfeiting 50% of EMD of each lowest contractors.  

Contractor, whose earnest money is forfeited because of non-submission of 

revised offer, or quoting higher revised rate(s) of any item(s) than their respective 

original rate quoted already at the time of submission of his bid shall not be 

allowed to participate in the retendering process of the work. 

Note: Till the time software supports the above provisions, revised offers from 

tenderers forming the tie shall be obtained and procedure prescribed for 

“Restricted call of tenders” shall be adopted (for e-tenders). 

4. (A) Applicable 

for 

Percentage 

Rate Tender 

only. 

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form, 

stating at what percentage below/above (in figures as well as in words) the total 

estimated cost given in Schedule of Quantities at Schedule-A, he will be willing 

to execute the work. The tender submitted shall be treated as invalid if; 

1. The contractor dose not quote percentage above/below on the total amount of 

tender or any section/sub-head of the tender. 

2. The percentage above / below is not quoted in figures & words both on the 

total amount of tender or any section / sub-head of the tender. 

3. The percentage quoted above/below is different in figures and words on the 

total amount of tender or any section / sub-head of the tender. 

Tenders, which propose any alteration in the work specified in the said form of 

invitation to tender, or in the time allowed for carrying out the work, or which 

contain any other conditions of any sort including conditional rebates, will be 

summarily rejected. 

No single tender shall include more than one work, but contractors who wish to 

tender for two or more works shall submit separate tender for each. Tender shall 

have the name and number of the works to which they refer, written on the 

envelopes. 

In case the lowest tendered amount (estimated cost + amount worked on the basis 

of percentage above/below) of two or more bidders is same, such lowest bidders 

will be asked to submit revised offer in the form of letter mentioning percentage 

above/ below on estimated cost of tender including all sub sections/sub heads as 

the case may be, but the revised percentage quoted above / below on tendered cost 

or on each sub section/ sub head should not be higher than the percentage quoted 

at the time of submission of tender. The lowest tender shall be decided on the basis 

of revised offers. In case any of such contractor refuses to submit revised offer, 

then it shall be treated as withdrawal of his tender before acceptance and 50% of 

earnest money shall be forfeited. 

If the revised tendered amount of two more bidders received in revised offer is 

again found to be equal , the lowest tender, among such bidders, shall be decided 

by draw of lots in the presence of Jt. GM (Engg) / DGM (Engg) / AGM (Engg) / 
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  Sr. Manager (Engg) in-Charge of work & the lowest bidders those who have 

quoted equal amount of their tenders. In case all the lowest bidders those have 

quoted same tendered amount, refuse to submit revised offers, then tenders are to 

be recalled after forfeiting 50% of EMD of each bidder. 

Bidders, whose earnest money is forfeited because of non-submission of revised 

offer, shall not be allowed to participate in the re-tendering process of the work. 

Note: Till the time software supports the above provisions, revised offers 

from tenderers forming the tie shall be obtained and procedure prescribed for 

“Restricted call of tenders” shall be adopted. 

4. (B)  In case the lowest tendered amount (estimated cost + amount worked on the basis 

of percentage above/below) of two or more contractor is same, such lowest 

contractor will be asked to submit sealed revised offer in the form of letter 

mentioning percentage above/below on estimated cost of tender including all sub 

section/sub heads as the case may be, but the revised percentage quoted 

above/below on tendered cost or on each sub section /sub head should not be 

higher than the percentage quoted at the time or submission of tender. The lowest 

tender shall be decided on the basis of revised offers. 

In case any of such contractor refuses to submit revised offer, then it shall be 

treated as withdrawal of his tender before acceptance and 50% of earnest money 

shall be forfeited. 

If the revised tendered amount of two more contractors received in revised offers 

is again found to be equal, the lowest tender, among such contractor, shall be 

decided by draw of lots in the presence of Jt.GM (Engg) / DGM (Engg), AGM 

(Engg) / Sr. Manager (Engg) in -Charge of major & minor component(s) of work 

& the lowest bidders those who have quoted same tendered amount of their 

tenders. 

In case all the lowest contractors those have quoted same tendered amount, refuse 

to submit revised offers, then tenders are to be recalled after forfeiting 50% of 

EMD of each bidder. 

Bidders, whose earnest money is forfeited because of non- submission of revised 
offer, shall not be allowed to participate in the re-tendering process of the work. 

5.  The officer inviting tender or his duly authorized representative, will open tenders 

in the presence of any intending bidders who may be present at the time, and will 

enter the amounts of the several tenders in a comparative statement in a suitable 

form. In the event of a tender being accepted, a receipt for the earnest money shall 

thereupon be given to the contractor who shall thereupon for the purpose of 

identification sign copies of the specifications and other documents mentioned in 

Rule – I. 

In the event of a tender being rejected, the earnest money shall thereupon be 

returned to the contractor remitting the same, without any interest. 

6.  The officer inviting tenders shall have the right of rejecting all or any of the 
tenders and will not be bound to accept the lowest or any other tender. 

7.  The receipt of an accountant or clerk for any money paid by the bidder towards 

tender fee will not be considered as any acknowledgement or payment to the 

officer inviting tender and the bidder shall be responsible for seeing that he 

procures a receipt signed by the officer inviting tender or a duly authorised 
cashier. 

8.  The memorandum of work tendered for and the schedule of materials to be 

supplied by the department and their issue-rates, shall be filled and completed in 

the office of the officer inviting tender before the tender form is issued. If a form 

is issued to an intending bidder without having been so filled in and incomplete, 

he shall request the officer to have this done before he completes and delivers his 

tender. 
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9.  The bidders shall sign a declaration under the officials Secret Act 1923, for 

maintaining secrecy of the tender documents drawings or other records connected 

with the work given to them. The unsuccessful bidders shall return all the 

drawings given to them. 

9(A).  Use of correcting fluid anywhere in tender document is not permitted. Such 

tender is liable for rejection. If there is any correction it should be cut with a 

straight line and should be initialed and cello tape to be provided on all the rates 
quoted in case of physical tenders. 

10. Applicable 

for Item 

Rate Tender 

Only. 

In the case of Item Rate Tenders, only rates quoted shall be considered. Any tender 

containing percentage below / above the rates quoted is liable to be rejected. Rates 

quoted by the bidder in item rate tender in figures and words shall be accurately 

filled in so that there is no discrepancy in the rates written in figures and words. 

However, 

i. If a discrepancy is found between rates in figures and in words, then the 

rates which correspond with the amount worked out by the bidder shall 

unless otherwise proved be taken as correct. 

ii. If the amount of an item is not worked out by the bidder or it does not 

correspond with the rates written either in figures or in words, then the rates 

quoted by the contractor in words shall be taken as correct. 

iii. Where the rates quoted by the bidder in figures and in words tally, but the 

amount is not worked out correctly, the rates quoted by the contractor will 

unless otherwise proved be taken as correct and not the amount. 

iv. In event no rate has been quoted for any item(s) leaving space blank both 

in figure(s) and word(s) or cancelled the quoted rate in figure(s), and 

word(s) but the amount corresponding to the item(s) is worked out by the 

bidder and added to the grand total, then rate(s) of the items(s) shall be 

derived from the amount(s) quoted by the contractor against such item(s). 

v. In event no rate has been quoted for any item(s), leaving space both in 

figure(s), word(s), and amount blank, it will be presumed that the bidder 

has included the cost of this/these item(s) in other items and rate for such 

item(s) will be considered as zero and work will be required to be executed 

accordingly. 
vi. Sub Para i to iv above shall not be applicable in case of e-tendering. 

 Applicable 

for 

percentage 

rate tender 

only. 

In case of percentage Rate Tenders only percentage quoted shall be considered. 

Any tender containing item rates is liable to be rejected Percentage quoted by the 

bidder in percentage rate tender shall be accurately filled in figures and words, so 

that there is no discrepancy. 

However, if the bidder has worked out the amount of the tender and if any 

discrepancy is found in the percentage quoted in words and figures, 

i. The percentage which corresponds with the amount worked out by the 

bidder shall, unless otherwise proved, be taken as correct. 

ii. If the amount of the tender is not worked out by the bidder or it does not 

correspond with the percentage written either in figures or in words, then 

the percentage quoted by the bidder in words shall be taken as correct. 

iii. Where the percentage quoted by the bidder in figures and in words tally but 

the amount is not worked out correctly, the percentage quoted by the bidder 
will, unless otherwise proved, be taken as correct and not the amount. 

11.  In the case of any tender where unit rate of any item / items appear unrealistic, 

such tender will be considered as unbalanced and in case the tenderer is unable to 

provide satisfactory explanation, such a tender is liable to be disqualified and 
rejected. 

12. Applicable 

for Item 

Rate Tender 
only. 

All rates shall be quoted on the tender form. The amount for each item should be 

worked out and requisite totals given. Special care should be taken to write the 

rates in figures as well as in words and the amount in figures only, in such a way 
that interpolation is not possible. The total amount should be written both in 
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  figures and in words. In case of figures, the word ‘Rs’ should be written before 

the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs. 2.15 P’ and 

in case of words, the word ‘Rupees’ should precede and the word ‘Paise’ should 

be written at the end. Unless the rate is in whole rupees and followed by the word 

‘only’ it should invariably be upto two decimal places. While quoting the rate in 

schedule of quantities, the word ‘only’ should be written closely following the 

amount and it should not be written in the next line. 

12(A). Applicable 

for 

percentage 

rate tender 

only. 

In Percentage Rate Tender, the tenderer shall quote percentage below / above (in 

figures as well as in words) at which he will be willing to execute the work. He 

shall also work out the total amount of his offer and the same should be written in 

figures as well as in words in such a way that no interpolation is possible. In case 

of figures, the word ‘Rs’ should be written before the figure of rupees and work 

‘P’ after the decimal figures, e.g. ‘Rs. 2.15 P’ and in case of words, the word 

‘Rupees’ should precede and the word ‘Paise’ should be written at the end. 
(quoting of rates in Paise is not applicable in e-tenders) 

13 Acceptance 

of 

abnormally 

low quoted 

bid (Capital 

& Revenue 

Expenditure 

Contract) 

Wherever the price of the lowest bidder is lower than the justified cost by more 

than 25%, lowest bid can be termed as Abnormally Low Quoted Bid (ALQB). 

Processing of such bid shall be as follows: 

i) The bid processing Manager shall seek from lowest bidder, a Bank 

Guarantee amounting to 10% of the difference between 75% of the justified 

cost and the cost quoted by the bidder. This bank guarantee shall be termed 

as Quality Protection Bank Guarantee (QPBG) and shall be over and above 

the normal bank guarantee and shall be valid up to the completion of the 

work. 

ii) The lowest bidder has to submit the QPBG within 10 days of issue of letter 

from Bid Manager. 

  iii) On receipt of QPBG from the lowest bidder, the bid processing Manager 

shall submit the case to the officer competent to accept the tender as per 

delegation of powers. 

  iv) In case of Percentage Rate Tenders, QPBG shall be asked for 10% of the 

difference between 75% of the justified cost and the corresponding cost 

worked out on the basis of percentage quoted by lowest bidder. 

  v) This QPBG for any tender shall be a fixed amount as one time measure and 

will not vary at any stage during the currency of the work or contract. 

  vi) The justified cost worked out by AAI shall be final and binding on the 

contractor. 

  vii) In case of labour intensive ALQB like MESS, Annual Maintenance Contract 

for supply of labourers, Operation & Maintenance Contract and other similar 

works, contractor shall transfer / deposit salary of the individual worker to 

their bank account which should be linked with AADHAR and a statement 

is to be submitted to AAI along with each running and final bill. 

  viii) In case the lowest bidder fails to submit QPBG within stipulated time, as 

decided by Bid Manager or contractor does not transfer / deposit salary of 

the individual worker to his / her bank account which should be linked with 

AADHAR and do not submit statement to AAI as the case may be the tender 

shall be rejected / foreclosed and EMD / SD collected till date shall be 

forfeited. 

  ix) In case of non-execution / completion of the work, QPBG and EMD /SD 

collected till date shall be forfeited. 
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13A  In case the contractor does not carry out the work on ALQ items as per schedule 

or as per NIT specifications, the Engineer-in-charge shall issue a letter to the 

contractor to comply its obligations as per NIT, for ALQ items. Engineer-in- 

charge shall also give one reminder after 10 days of 1st letter and if contractor 

still do not start the work on ALQ items, then bank guarantee i.e. QPBG should 

be encashed and work should be got executed through another agency at his risk 
and cost. 

14  i. The bidder, whose tender is accepted, will be required to furnish performance 

guarantee of 5% (Five Percent) of the tendered amount within the period 

specified in Schedule F. This guarantee shall be in the form of Fixed Deposit 

Receipts or Guarantee Bonds of any Scheduled Bank but not co-operative or 

Gramin Bank, in accordance with the prescribed form, provided confirmatory 

advice is enclosed. 

 

ii. The bidder, whose tender is accepted, will also be required to furnish by way 

of Security Deposit for the fulfillment of his contract, an amount equal to 5% 

of the contract amount of the work. 

 

iii. In works where condition of submission of Performance Guarantee is not 

applicable, the security deposit @ 10% of the tendered value shall be deducted. 

 

iv. The Security deposit (under ii & iii above) will be collected by deductions from 

the running bills of the contractor at the rates mentioned above and the earnest 

money deposited at the time of tenders, will be treated as a part of the Security 

Deposit. 

 

v. Security deposit will also be accepted in form of Fixed Deposit Receipts / 

Guarantee Bonds of any Scheduled Bank but not co-operative or Gramin Bank 

in accordance with the prescribed form, provided confirmatory advice is 
enclosed. 

15.  On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the Engineer-in- 

Charge shall be communicated in writing to the Engineer-in-Charge. 

16.  1. Rates to be quoted by the parties should be inclusive of all taxes, duties, 

CESS, fee, royalty charges etc. levied under any statute but exclusive of GST 

for all the items. 

 

2. However GST, as applicable, shall be paid to the contractor, for any taxable 

supply / services / construction rendered by the agency to AAI, against a valid 

GST invoice as per terms and conditions of the contract. 

 

3. In case supplies /services / works involve imports; the same should be 

identified separately. Basic Custom Duty & IGST will be paid directly by AAI 

by utilizing EPCG license / Duty Credit Scrip under service Export from India 

Scheme (SEIS) of Govt. of India. 

17.  The contractor/ bidder shall give a list of AAI employees related to him. 

18.  The tender for the work shall not be witnessed by a contractor or contractors / 

bidders who himself / themselves has / have tendered or who may and has / have 

tendered for the same work. Failure to observe this condition would render, 

tenders of the contractors tendering, as well as witnessing the tender, liable to 
summary rejection. 
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19. The tender for composite work includes, in addition to building work, all other 

works such as sanitary and water supply installations drainage installation, 

electrical work, horticulture work, roads and paths etc. The tenderer apart from 

being a registered contractor (B&R) of appropriate class, must associate himself 

with agencies of appropriate class which are eligible to tender for sanitary and 

water supply drainage, electrical and horticulture works in the composite tender. 

20. The contract 

as which are 

capacity of t 

bidder shall submit list of works completed in last 5 years*as well 

(in progress) in the following format for assessing bidding 

rs:- 

Name of work 

 

 

1 

Name and particulars 

of Office where work 

is being executed 

2 

Value of work 

 

 

3 

Position of works 

in progress 

4 

Remarks 

 

 

5 

21 The contractor/bidder shall comply with the provisions of the Apprentices Act 

1961, and the rules and orders issued there under from time to time. If he fails to 

do so, his failure will be a breach of the contract and the Executive Director 

(Engg.)may in his discretion, without prejudice to any other right or remedy 

available in law, cancel the contract. The contractor shall also be liable for any 

pecuniary liability arising on account of any violation by him of the provisions of 

the said Act. 

22 If complete site is available for work, the work shall be completed in the manner 

specified here in special condition of contract and NIT specifications. 

Note: In such case para 23 below may be deleted by NIT approving authority 

23 If complete site is not available for taking up the work, the same shall be made 

available in phases. The scope of work covered in each phase, time for completion 

of work in each phase and methodology of taking over completed work in phased 

manner has been specified under special conditions of contract. The completion 

time for each phase shall be applicable as indicated in tender documents. The 

work shall also be taken over by Engineer-In-Charge in phases. The warranty for 

the works executed in each phase shall be applied independently 

w.e.f. date of completion /taking over of individual phase. 

Note: In such case para 22 above may be deleted by NIT approving authority 

or/  

 

in hand 

he 
 

bidde 
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CONDITIONS OF CONTRACT 
Definitions: 

1.  The contract means the documents forming the tender and acceptance thereof and 

the formal agreement / agreements executed between the competent authority(s) on 

behalf of the Chairman, Airports Authority of India and the Contractor, together 

with the documents referred to therein including these conditions, the specifications, 

designs, drawings and instructions issued from time to time by the Engineer-in-

Charge and all these documents taken together, shall be deemed to form one 

contract / two contracts and shall be complimentary to one another. Contractor has 

to sign two agreements, one consisting BOQ for Civil works and another one for 

SITC and O&M /AMC / AICMC part. Engineer-in charge could be common for both 

the agreements. Separate invoices for the civil /construction works and SITC / O&M 

/ AICMC / AMC works have to be raised by the agency referring to the respective 

agreements to facilitate AAI to claim input tax credit on such SITC / O&M / AICMC 

/ AMC works as mentioned in Schedule 'F' para 2(v). 

2.  In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned to them :- 

  i. The expression works or work shall, unless there be something either in the 

subject or context repugnant to such construction, be construed and taken to mean 

the works by or by virtue of the contract contracted to be executed whether 

temporary or permanent, and whether original, altered, substituted or additional.  

ii. The site shall mean the land / or other places on, into or through which work is to 

be executed under the contract or any adjacent land, path or street through which 

work is to be executed under the contract or any adjacent land, path or street which 

may be allotted or used for the purpose of carrying out the contract.  

iii. The Contractor / tenderer / bidder shall mean the individual, firm or company 

whether incorporated or not, Joint Venture / Consortium undertaking the works 

and shall include the legal personal representative of such individual or the persons 

constituting such firm or company, or the successors of such firm or company and 

the permitted assignees of such individual, firm or company. 

iv. The Chairman means the Chairman Airports Authority of India and his 

Successors. 

v. The Engineer-in-Charge means the Engineering Officer who shall supervise and 

be incharge of the work and who shall sign the contract on behalf of the Chairman, 

Airports Authority of India as mentioned in Schedule ‘F’ hereunder. 

vi. AAI or Airports Authority of India shall mean the Chairman Airports Authority 

of India. 

vii. The terms Member (Planning) means the head of Department of Engineering, 

Airports Authority of India. 

viii. Accepting Authority shall mean the authority mentioned in Schedule ‘F’. 

ix. Excepted Risk are risks due to riots (other than those on account of contractor’s 

employees), war (whether declared or not) invasion, act of foreign enemies, 

hostilities, civil war, rebellion revolution, insurrection, terrorism, military or 

usurped power, any acts of Airports Authority of India, damages from aircraft, acts 

of God, such as earthquake, lightening and unprecedented floods, and other causes 

over which the contractor has no control and accepted as such by the Accepting 

Authority or causes solely due to use or occupation by Airports Authority of India 

of the part of the works in respect of which a certificate of completion has been 

issued or a cause solely due to Airports Authority of India’s faulty design of works. 

x. Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis 

of the prevailing cost of materials and labour at the site where the work is to be 

executed plus the percentage mentioned in Schedule ‘F’ to cover, all overheads 

and profits. Provided that no extra overheads and profits shall be payable on the 

parts of works assigned to other agency(s) by the contractor as per terms of 

contract. 
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  xi. Schedule(s) referred to in these conditions shall mean the relevant 

schedule(s) annexed to the tender papers or the standard Schedule of Rates 

of the government mentioned in Schedule ‘F’ hereunder, with the 

amendments thereto issued upto the date of receipt of the tender. 

xii. Department means Airports Authority of India, which invites tender on 

behalf of Chairman, Airports Authority of India. 

xiii. Tendered value means the value of the entire work as stipulated in the letter 
of award. 

3. Scope and 

Performance 

Where the context so requires, words imparting the singular only also include the 

plural and vice versa. Any reference to masculine gender shall whenever required 

include feminine gender and vice versa. 

4.  Headings and Marginal notes to these General Conditions of Contract shall not be 

deemed to form part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract. 

5.  The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications, Schedule of Rates and such other 

printed and published documents, together with all drawings as may be forming 

part of the tender papers. None of these documents shall be used for any purpose 
other than that of this contract. 

6. Works to be 

carried out 

The work to be carried out under the Contract shall, except as otherwise provided 

in these conditions, include all labour, materials, tools, plants, equipment and 

transport which may be required in preparation of and for and in the full and entire 

execution and completion of the works. The descriptions given in the Schedule of 

Quantities (Schedule – A) shall, unless otherwise stated, be held to include 

wastage on materials, carriage and cartage, carrying and return of empties, 

hoisting, setting, fitting and fixing in position and all other labours 

necessary in and for the full and entire execution and completion of the work as 
aforesaid in accordance with good practice and recognized principles. 

7. Sufficiency of 

Tender 

The Contractor shall be deemed to have satisfied himself before tendering as to 

the correctness and sufficiency of his tender for the works and of the rates and 

prices quoted in the Schedule of Quantities, which rates and prices shall, except 

as otherwise provided, cover all his obligations under the Contract and all matters 
and things necessary for the proper completion and maintenance of the works. 

8. Discrepancies 

and 

Adjustment 

of Errors 

The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to 

small scale drawing and figured dimensions in preference to scale and special 
conditions in preference to General Conditions. 

8.1  In the case of discrepancy between the Schedule of Quantities, the Specifications 
and / or the Drawings, the following order of preference shall be observed :- 

  i. Description of Schedule of Quantities. 

ii. Particular/ technical Specification and Special Condition, if any. 

iii. Drawings. 

iv. C P W D Specifications. 

v. Indian Standard Specifications of B I S / IRC Code of Practice / ASTM 

standards. 

vi. Sound Engineering practice as directed by the Engineer-in-charge, whose 

decision in this regard shall final and binding on the contractor. 

8.2  If there are varying or conflicting provisions made in any one document forming 

part of the contract, the Accepting Authority shall be the deciding authority with 

regard to the intention of the document and his decision shall be final and binding 
on the contractor. 

8.3  Any error in description, quantity or rate in Schedule of Quantities or any 
omission therefrom shall not vitiate the Contract or release the Contractor from 
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  the execution of the whole or any part of the works comprised therein according 

to drawings and specifications or from any of his obligations under the contract. 

8.4 Payment for 

similar items 

with different 

quoted rates 

in different 

subheads of 

the contract 

agreement 

If the contractor has quoted different rates for the same item appearing in two 

or more subheads, then the lowest of the rates quoted shall only be considered 

for payments during execution of work. In case of deviation of quantity of 

such item, payments shall be made at the lowest quoted rate for quantity 

executed upto the deviation limit specified in the contract. Beyond the 

deviation limit the rate shall be derived as per relevant contract provision. 

9. Reverse 

Auction for 

purchase 

tenders 

AAI may opt for reverse auction in case of purchase tender if value of supplies 

put to tender is more than Rs.2Cr. 

10. Signing of 

Contract 

The successful tenderer / contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work, shall 

sign either single or Two agreements , as the case may be, one consisting BOQ 

for Civil works and another one for SITC and O&M / AMC / AICMC part. 

i)  i. The notice inviting tender, all the documents including drawings, if any, 

forming the tender as issued at the time of invitation of tender and acceptance 

thereof together with any correspondence leading thereto. 

 

ii. Standard AAI Form as mentioned in Schedule ‘F’ consisting of : 

 

a. Various standard clauses with corrections upto the date stipulated in 

Schedule ‘F’ along with annexures thereto. 

 

b. AAI Safety Code. 

 

c. Model Rules for the protection of health, sanitary arrangements for 

workers employed by AAI or its contractors. 

 

d. AAI Contractor’s Labour Regulations. 

 

e. List of Acts and omissions for which fines can be imposed. 

 

iii. No payment for the work done will be made unless contract in form of 

agreement is signed by the contractor. 
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CLAUSES OF CONTRACT 
CLAUSE 1 

 

 Performance 

Guarantee 

This clause is applicable for the works for which the estimated cost put to tender 

is more than Rs.5 crores. 

  i. The contractor shall submit an irrevocable Performance Guarantee of 5% (Five 

percent) of the Tendered amount in addition to other deposits mentioned 

elsewhere in the contract for his proper performance of the contract 

agreement, (not withstanding and/or without prejudice to any other 

provisions in the contract) within period specified in Schedule ‘F’ from the 

date of issue of award letter. This guarantee shall be in the form of Fixed 

Deposit Receipts or Guarantee Bonds of any Scheduled bank but not Co- 

operative or Gramine bank in accordance with the form annexed 

hereto.(Appendix-XI) In case a fixed deposit receipts of any Bank is 

furnished by the contractor to the AAI as part of the performance guarantee 

and the Bank is unable to make payment against the said fixed deposit 

receipts or Guarantee Bonds, the loss caused thereby shall fall on the 

contractor and the contractor shall forthwith on demand furnish additional 

security to make good the deficit. 

  ii Performance guarantee should be furnished within 30 days of issue of award 

letter. In case the contractor fails to deposit performance guarantee within the 

stipulated period, no payment will be released to the contractor for the work 

done in respect of 1st running account bill. Moreover, interest @10% 

per annum on performance guarantee amount would be levied (non- 
refundable) for delayed period of submission. 

  iii. The Performance Guarantee shall be initially valid upto the stipulated date of 

completion plus 180 days beyond that. In case the time for completion of 

work gets enlarged, the contractor shall get the validity of Performance 

Guarantee extended to cover such enlarged time for completion of work. 

After recording of the completion certificate for the work by the competent 

authority, the performance guarantee shall be returned to the contractor, 

without any interest. However, in case of contracts involving maintenance of 

buildings and services / any other work thereafter, 50% of Performance 

Guarantee shall be retained as Security Deposit as per contract conditions. 

The same shall be returned on successful completion of commitment year 
wise proportionately. 

  iv. The Engineer-in-Charge shall not make a claim under the performance 

guarantee except for amounts to which the AAI is entitled under the contract 

(not withstanding and/or without prejudice to any other provisions in the 

contract agreement) in the event of: 

a. Failure by the contractor to extend the validity of the Performance 

Guarantee as described herein above, in which event the Engineer-in- 

Charge may claim the full amount of the Performance Guarantee. 

b. Failure by the contractor to pay the Chairman, AAI any amount due, 

either as agreed by the contractor or determined under any of the 

Clauses / Conditions of the agreement, within 30 days of the service of 
notice to this effect by Engineer-in-Charge. 

  v. In the event of the contract being determined or rescinded under provision of 

any of the Clause/Condition of the agreement, the performance guarantee 

shall stand forfeited in full and shall be absolutely at the disposal of the 
Chairman, AAI. 
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CLAUSE 1 A 

 

 Recovery of 

Security 

Deposit 

The person/persons whose tender(s) may be accepted (hereinafter called the 

contractor) shall permit AAI at the time of making any payment to him for work 

done under the contract to deduct a sum at the rate of 5% of the gross amount of 

each running and final bill till the sum deducted alongwith the sum already 

deposited as earnest money, will amount to security deposit of 5% of the tendered 

value of the work. Earnest money shall be adjusted first in the security deposit 

and further recovery of security deposit shall commence only when the update 

amount of security deposit starts exceeding the earnest money. Such deductions 

will be made and held by way of Security Deposit unless he/they has/have 

deposited the amount of Security at the rate mentioned above in the form of fixed 

deposit receipts or guarantee bonds of any Scheduled Bank but not Co-operative 

or Gramin Bank. In case a fixed deposit receipts or Guarantee Bonds of any Bank 

is furnished by the contractor to the AAI as part of the security deposit and the 

Bank is unable to make payment against the said fixed deposit receipt or 

Guarantee Bond, the loss caused thereby shall fall on the contractor and the 

contractor shall forthwith on demand furnish additional security to the AAI to 

make good the deficit. In works where condition of submission of performance 

guarantee is not applicable, the security deposit at the rate of 10% (Ten Percent) 

of gross amount of each running bill shall be deducted instead of 5%, till the sum 

along with the sum already deposited as earnest money will amount to security 

deposit of 10% of the contract value of work. Other conditions shall remain same 

as stated above. All compensations or the other sums of money payable by the 

contractor under the terms of this contract may be deducted from, or paid by the 

sale of a sufficient part of his security deposit or from the interest arising 

therefrom, or from any sums which may be due to or may become due to the 

contractor by AAI on any account whatsoever and in the event of his Security 

Deposit being reduced by reason of any such deductions or sale as aforesaid, the 

contractor shall within 10 days make good in fixed deposit receipts or Guarantee 

Bonds tendered by the Scheduled Banks (but not any Co-operative or Gramin 

bank) (if deposited for more than 12 months) endorsed in favour of the Airports 

Authority of India, any sum or sums which may have been deducted from, or 

raised by sale of his security deposit or any part thereof. The security deposit shall 

be collected from the running bills of the contractor at the rates mentioned above 

and the Earnest money deposited at the time of tenders will be treated as part of 

the Security Deposit. The security deposit as deducted above can be released 

against bank guarantee issued by any Scheduled Bank (but not from Co- operative 

/ Gramin Bank), on its accumulations to a minimum of Rs. 5 lakh subject to the 

condition that amount of such bank guarantee, except last one, shall not be less 

than Rs. 5 lakh. 

Note 1: Provided further that the validity of Bank Guarantee including the one 

given against the earnest money shall be in conformity with provisions contained 

in the clause 17 which shall be extended from time to time depending upon 

extension of contract under provision of Clause 2 & Clause 5. 

Note 2: Note 1 above shall be applicable for both clause 1 and 1 A. 
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CLAUSE 1 B 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Additional 

Performance 

Security 

The contractor shall submit an irrevocable additional performance security in the form of an 

irrevocable Insurance Surety bond, demand draft, bank guarantee issued from Scheduled 

Commercial Bank (i.e. Indian or Foreign Banks included in the Second Schedule of Reserve 

Bank of India Act,1934 excluding Co-Operative / Regional Rural Banks), in accordance with 

the form annexed hereto. (Appendix-XI). 

If the Bid price offered by the selected bidder is lower than 10% of the estimated cost put to 

tender. This clause shall be binding and enforceable in relation to all works, irrespective of their 

nature, scope, or value. 

Additional performance security Amount and Treatment - 

The additional performance security shall be calculated as below- 

(i) Where the bid price is below 10% but not below 20% of the project cost put to bid, the 

additional performance security percentage shall be incremented by 0.25% for every 

percentage of bid price below 10% of the project cost put to bid starting at 11% with the 

additional bid performance security being 0.25% and this additional performance security 

percentage shall be applied on the bid price; 

(ii) Where the bid price is below 20% but not below 25% of the project cost put to bid, the 

additional performance security percentage shall be incremented by 0.50% for every 

percentage of bid price below 20% of the project cost put to bid starting at 21% with the 

additional bid performance security being 0.50% and this additional performance security 

percentage shall be applied on the bid price; 

(iii) Where the bid price is below 25% but not below 30% of the project cost put to bid, the 

additional performance security percentage shall be incremented by 0.75% for every 

percentage of bid price below 25% of the project cost put to bid starting at 26% with the 

additional bid performance security being 0.75% and this additional performance security 

percentage shall be applied on the bid price; 

(iv) Where the bid price is below 30%, the additional performance security percentage shall be 

incremented by 1% for every percentage of bid price below 30% of the project cost put to 

bid starting at 31% with the additional bid performance security being 1% and this additional 

performance security percentage shall be applied on the bid price; 

(v) The additional performance security percentage shall be rounded off to the next lower 

percentage based on whether the decimal point of the percentage of bid price is below 0.5% 

or next higher percentage based on whether the decimal point of the percentage of bid price 

is 0.5% or more. 

(vi) Additional Performance guarantee should be furnished within 30 days of issue of award 

letter. In case the contractor fails to deposit performance guarantee within the stipulated 
st 

period, no payment will be released to the contractor for the work done in respect of 1 
running account bill. Moreover, interest @10% per annum on performance guarantee amount 

would be levied(non-refundable) for delayed period of submission. 

(vii) The Additional Performance Guarantee shall be initially valid upto the stipulated date of 

completion plus 180 days beyond that. In case the time for completion of work gets enlarged, 

the contractor shall get the validity of Additional Performance Guarantee extended to cover 

such enlarged time for completion of work. After recording of the completion certificate for 

the work by the competent authority, the Additional performance guarantee shall be returned 

to the contractor, without any interest. 

(viii) The Engineer-In-Charge shall not make a claim under the Additional performance 

guarantee except for amounts to which the AAI is entitled under the contract (not 

withstanding and/or without prejudice to any other provisions in the contract agreement) in 

the event of: 

a. Failure by the contractor to extend the validity of the Additional Performance Guarantee 

as described herein above, in which event the Engineer-in- Charge may claim the full 

amount of the Additional Performance Guarantee. 

b. Failure by the contractor to pay the Chairman, AAI any amount due, either as agreed by 

the contractor or determined under any of the Clauses/Conditions of the agreement, 

within 30 days of the service of notice to this effect by Engineer-In-Charge. 

(ix) In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance guarantee shall stand forfeited in full 

and shall be absolutely at the disposal of the Chairman, AAI. 
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Clause 2 

 

 Compensation 

for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 or to 

complete the Work and clear the site on or before the contract or justified extended 

date of completion as per clause 5(excluding any extension under clause 5.5) as 

well as any extension granted under clause 12 and 15, he shall, without prejudice 

to any other right or remedy available under the law to the AAI on account of such 

breach, pay as compensation the amount calculated at the rates stipulated below 

as the authority specified in schedule ‘F’ may decide on the amount of Tendered 

Value of the work for every completed day/month (as determined) that the 

progress remains below that specified in Clause 5 or that the 

work remains incomplete. This will also apply to items or group of items for 

which a separate period of completion has been specified. 

 i) Compensation for delay 

of work 

If the completion of work is delayed due to reasons 

attributed to contractor, AAI shall be entitled for 

compensation for delay as detailed below : 

 
i. For works costing upto Rs. 20.00 Lac: 

1.0% (one percent) of tendered value per 

week of delay or lesser amount as decided 

by the competent authority subject to a 

maximum of 10% of contract value. 

ii For the works costing more than Rs 20 Lac 

a. For the works having completion period less 

than 2 years 

0.5% (half percent) of tendered value per 

week of delay or lesser amount as decided by 

the competent authority subject to a 

maximum of 10% of the tendered value. 

 
b. For the works having completion period 

more than 2 years 

0.5% of tendered value per fortnight of delay 

or lesser amount as decided by the competent 

authority subject to a maximum of 10% of 

the tendered value. 

  Provided always that the total amount of compensation for delay to be paid under 

this condition shall not exceed 10% of the Tendered Value of work or of the 

Tendered Value of the Sectional part of work as mentioned in schedule ‘F’ for 

which a separate period of completion is originally given. 

In case no compensation has been decided by the authority in Schedule ‘F’ during 

the progress of work, this shall be no waiver of right to levy compensation by the 

said authority if the work remains incomplete on final justified extended date of 

completion. If the Engineer in Charge decides to give further extension of time 

allowing performance of work beyond the justified extended date, the contractor 

shall be liable to pay compensation for such extended period. If any variation in 

amount of contract takes place during such extended period beyond justified 

extended date and the contractor becomes entitled to additional time under clause 

12, the net period for such variation shall be accounted for while deciding the 

period for levy of compensation. However, during such further extended period 

beyond the justified extended period, if any delay occurs by events under sub 

clause 5.2, the contractor shall be liable to pay compensation for such delay. 
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  Provided that compensation during the progress of work beyond the justified 

extended date of completion for delay under this clause shall be for non- 

achievement of sectional completion or part handing over of work on stipulated / 

justified extended date for such part work or if delay affects any other works / 

services. This is without prejudice to right of action by Engineer-in- Charge under 

clause 3 for delay in performance and claim of compensation under that clause. 

In case action under clause 2 has not been finalized and the work has been 

determined under clause 3, the right of action under this clause shall remain post 

determination of contract but levy of compensation shall be for days the progress 

is behind the schedule on date of determination, as assessed by the authority in 

schedule ‘F’, after due consideration of justified extension. The compensation for 

delay, if not decided before the determination of contract, shall be decided after 

of determination of contract. 

The amount of compensation may be adjusted or set-off against any sum payable 

to the’ Contractor under this or any other contract with AAI. In case, the contractor 

does not achieve a particular milestone mentioned in schedule F, or the re-

scheduled milestone(s) in terms of Clause 5.4, the amount shown against that 

milestone shall be withheld, to be adjusted against the compensation levied as 

above. With-holding of this amount on failure to achieve a milestone, shall be 

automatic without any notice to the contractor. However, if the contractor catches 

up with the progress of work on the subsequent milestone(s), the withheld amount 

shall be released. In case the contractor fails to make up for the delay in 

subsequent milestone(s), amount mentioned against each milestone missed 

subsequently also shall be withheld. However, no interest, whatsoever, shall be 

payable on such withheld amount. 

 

Clause 2A 
 

 Incentive for 

early 

completion 

In case, the contractor completes the work ahead of stipulated date of completion, 

a bonus @ 1 % (one per cent) of the tendered value per month computed on per 

day basis, shall be payable to the contractor, subject to a maximum limit of 5% 

(five per cent) of the tendered value. The amount of bonus, if payable, shall be 

paid along with final bill after completion of work. Provided always that provision 

of the Clause 2A shall be applicable only when so provided in ‘Schedule F’. This 

clause shall be applicable for the work which estimated cost put to tender is Rs. 

50.00 Cr. and above for pavement work and Rs.100.00 Cr. 

and above for building work. 

 

Clause 2B 
 

 Release of Withheld amount towards compensation for delay over and above Rs. 50.00 lacs, 

withheld can be released against Bank Guarantee (on the format given at Appendix-1) or in 

amount against the form of fixed deposit receipts or guarantee bonds of any Scheduled Bank but 

compensation not Co-operative or Gramin Bank, pending finalization of case of extension of 

for delay. time by competent authority as per delegation of powers. Concerned Executive 
 Director (Engg) will authorize such action on receipt of proposal from the 
 Engineer-In-Charge through proper channel. 

 

Clause 3 
 

 When Contract 

can be 

Determined 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, 

without prejudice to his any other rights or remedy against the contractor in 

respect of any delay, inferior workmanship, any claims for damages and / or 

any other provisions of this contract or otherwise, and whether the date of 

completion has or has not elapsed, by notice in writing absolutely determine the 
contract in 
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  any of the following cases: 

i.  If the contractor having been given a notice by the Engineer-in-Charge in 

writing to rectify, reconstruct or replace any defective work or that the work 

is being performed in an inefficient or otherwise improper or un-workman 

like manner shall omit to comply with the requirement of such notice for a 

period of seven days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the 

work or has failed to proceed with the work with due diligence and continues 

to do so after a notice in writing of seven days from the Engineer- in-Charge. 

iii. If the contractor fails to complete the work or section of work with individual 

date of completion on or before the stipulated or justified extended date on 

or before such date of completion, and the Engineer in Charge without any 

prejudice to any other right or remedy under any other provision in the 

contract has given further reasonable time in a notice given in writing in that 

behalf as either mutually agreed or in absence of such mutual agreement by 

his own assessment making such time essence of contract and in the opinion 

of Engineer in Charge, the contractor will be unable to complete the same or 

does not complete the same within the period specified. 

iv. If the contractor persistently neglects to carry out his obligations under the 

contract and / or commits default in complying with any of the terms and 

conditions of the contract and does not remedy it or take effective steps to 

remedy it within 7 days after a notice in writing is given to him in that behalf 

by the Engineer-in-Charge. 

v. If the contractor shall offer or give or agree to give to any person in AAI 

service or to any other person on his behalf any gift or consideration of any 

kind as an inducement or reward for doing or forbearing to do or for having 

done or forborne to do any act in relation to the obtaining or execution of this 

or any other contract for AAI. 

vi. If the contractor shall enter into a contract with Airports Authority of India in 

connection with which commission has been paid or agreed to be paid by 

him or to his knowledge, unless the particulars of any such commission and 

the terms of payment thereof have been previously disclosed in writing to the 

Engineer-in-charge. 

vii. If the contractor shall obtain a contract with AAI as a result of wrong 

tendering or other non-bonafide methods of competitive tendering or 

commits any breach of Integrity Pact. 

viii. If the contractor being an individual, or if a firm, any partner thereof shall at 

any time be adjudged insolvent or have a receiving order or order for 

administration of his estate made against him or shall take any proceedings 

for liquidation or composition (other than a voluntary liquidation for the 

purpose of amalgamation or reconstruction) under any Insolvency Act for the 

time being in force or make any conveyance or assignment of his effects or 

composition or arrangement for the benefit of his creditors or purport so to 

do, or if any application be made under any Insolvency Act for the time being 

in force for the sequestration of his estate or if a trust deed be executed by him 

for benefit of his creditors. 

ix. If the contractor being a company shall pass a resolution or the court shall 

make an order that the company shall be wound up or if a receiver or a 

manager on behalf of a creditor shall be appointed or if circumstances shall 

arise which entitle the court or the creditor to appoint a receiver or a manager 

or which entitle the court to make a winding up order. 

x. If the contractor shall suffer an execution being levied on his goods and allow 

it to be continued for a period of 21 days. 
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  xi. If the contractor assigns (excluding part(s) of work assigned to other 

agency(s) by the contractor as per terms of contract), transfers, sublets 

(engagement of labour on a piece-work basis or of labour with materials not 

to be incorporated in the work, shall not be deemed to be subletting) or 

otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 

with the entire works or any portion thereof without the prior written 

approval of the Engineer-in-Charge. When the contractor has made himself 

liable for action under any of the cases aforesaid, the Engineer-in-Charge on 

behalf of the Chairman, AAI shall have powers : 

a. To determine the contract as aforesaid so far as performance of work by 

the Contractor of work is concerned (of which determination notice in 

writing to the contractor under the hand of the Engineer-in-Charge shall 

be conclusive evidence). Upon such determination, the Earnest Money 

Deposit, Security Deposit already recovered and Performance Guarantee 

under the contract shall be liable to be forfeited and shall be absolutely 

at the disposal of the AAI. 

b. After giving notice to the contractor to measure up the work of the 

contractor and to take such whole, or the balance or part thereof, as shall 

be un-executed out of his hands and to give it to another contractor or 

any other means to complete the work. The contractor, whose contract is 

determined as above, shall not be allowed to participate in the tendering 

process for the balance work. In the event of above courses being adopted 

by the Engineer-in-Charge, the contractor shall have no claim to 

compensation for any loss sustained by him by reasons of his having 

purchased or procured any materials or entered into any engagements or 

made any advances on account or with a view to the execution of the 

work or the performance of the contract. And in case action is taken 

under any of the provision aforesaid, the contractor shall not be entitled 

to recover or be paid any sum for any work thereof or actually performed 

under this contract unless and until the Engineer-in-Charge has certified 

in writing the performance of such work and the value 

payable in respect thereof and he shall only be entitled to be paid the 

value so certified. 

 

CLAUSE 3 A 

 

  In case, the work cannot be started due to reasons not within the control of the 

contractor within 1/8th of the stipulated time for completion of work or one month 

whichever is higher, either party may close the contract by giving notice to the 

other party stating the reasons. In such eventuality, the Earnest Money Deposit 

and the Performance Guarantee of the contractor shall be refunded within 30 days. 

Neither party shall claim any compensation for such eventuality. This clause is 

not applicable for any breach of the contract by either party. 
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CLAUSE 4 

 

 Contractor In any case in which any of the powers conferred upon the Engineer-in-Charge 

liable to pay by Clause-3 thereof, shall have become exercisable and the same are not 

compensation exercised, the non-exercise thereof shall not constitute a waiver of any of the 

even if action conditions hereof and such powers shall notwithstanding be exercisable in the 

not taken under event of any future case of default by the contractor and the liability of the 

Clause-3 contractor for compensation shall remain unaffected. In the event of the 
 Engineer-in-Charge putting in force all or any of the powers vested in him under 
 the preceding clause he may, if he so desires after giving a notice in writing to the 
 contractor, take possession of (or at the sole discretion of the Engineer-in-Charge 
 which shall be final and binding on the contractor) use as on hire (the amount of 
 the hire money being also in the final determination of the Engineer-in-Charge) 
 all or any tools, plant, materials and stores, in or upon the works, or the site 
 thereof belonging to the contractor, or procured by the contractor and intended to 
 be used for the execution of the work/ or any part thereof, paying or allowing for 
 the same in account at the contract rates, or, in the case of these not being 
 applicable, at current market rates to be certified by the Engineer-in-Charge, 
 whose certificate thereof shall be final, and binding on the contractor, clerk of the 
 works, foreman or other authorised agent to remove such tools, plant, materials, 
 or stores from the premises (within a time to be specified in such notice) in the 
 event of the contractor failing to comply with any such requisition, the Engineer- 
 in-Charge may remove them at the contractor’s expense or sell them by auction 
 or private sale on account of the contractor and his risk in all respects and the 
 certificate of the Engineer-in-Charge as to the expenses of any such removal and 
 the amount of the proceeds and expenses of any such sale shall be final and 
 conclusive against the contractor. 

 

CLAUSE 5 

 

 Time and 

Extension for 

Delay 

The time allowed for execution of the Works as specified in the Schedule ‘F’ or 

the extended time in accordance with these conditions shall be the essence of the 

Contract. The execution of the works shall commence from such time period as 

mentioned in schedule ‘F’ or from the date of handing over of the site whichever 

is later. If the Contractor commits default in commencing the execution of the 

work as aforesaid, AAI shall without prejudice to any other right or remedy 

available in law, be at liberty to forfeit the earnest money & performance 
guarantee absolutely. 

5.1  After the Contract is awarded, within 15 days, the Contractor shall submit a Time 

and Progress Chart for each mile stone and get it approved by the Engineer-in-

charge. The Chart shall be prepared in direct relation to the time stated in the 

Contract documents for completion of items of the works. It shall indicate the 

forecast of the dates of commencement and completion of various trades of 

sections of the work and may be amended as necessary by agreement between 

the Engineer-in-Charge and the Contractor within the limitations of time 

imposed in the contract documents, and further to ensure good progress during 

the execution of the work, the contractor shall in all cases in which the time 

allowed for any work, exceeds one month (save for special jobs for which a 

separate programme has been agreed upon) complete the work as per mile stones 

given in Schedule ‘F’. 
Project Management shall be done. 
a. For works costing upto Rs. 5.00 Cr. -- CPM/ PERT Chart 
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  b. Works costing more than Rs. 5.00 Cr. -- By using Project Management 

Software like Primavera / MS 

Project or any other software 

with the approval of 

Engineer-in-charge. 
c. Contractor shall submit monthly progress reports (2 copies) highlighting 

status of various activities and physical completion of work. 

 

PROGRAMME CHART 

 

i. The Contractor shall prepare an integrated programme chart in Project 

Management Software for the execution of work, showing clearly all 

activities from the start of work to completion, with details of manpower, 

equipment and machinery required for the fulfillment of the programme 

within the stipulated period or earlier and submit the same for approval to the 

Engineer-in- Charge within fifteen days of award of the contract. A recovery 

of Rs. 2500/- (for works costing upto Rs. 5.00 Crores) / Rs. 5000/- (for works 

costing more than Rs. 5.00 Crores) shall be made on per day basis in case of 

delay in submission of the above programme. 

ii. The programme chart should include the following: 

a. Descriptive note explaining sequence of the various activities. 

b. Network (PERT / CPM / BAR CHART). 

c. Programme for procurement of materials by the contractor. 

 

Programme for deployment of machinery / equipment’s having adequate 

capacity, commensurate with the quantum of work to be done within the 

stipulated period, by the contractor. In addition to above, to achieve the 

progress of work as per programme, the contractor must bring at site adequate 

shuttering material required for cement concrete and R.C.C. works etc. for 

three floors within one month from the date of start of work till the completion 

of RCC work as per requirement of work. The contractor shall submit 

shuttering schedule adequate to complete structure work within laid down 

physical milestone. 

iii. If at any time, it appears to the Engineer-in-Charge that the actual progress of 

work does not conform to the approved programme referred above or after 

rescheduling of milestones, the contractor shall produce a revised 

programme within 7 (seven) days, showing the modifications to the 

approved programme to ensure timely completion of the work. The modified 

schedule of programme shall be approved by the Engineer in Charge. A 

recovery of Rs. 2500/- (for works costing upto Rs.5.00 Crores) / Rs. 5000/- 

(for works costing more than Rs.5.00 Crores) shall be made on per day basis 

in case of delay in submission of the modified programme. 

iv. The submission for approval by the Engineer-in-Charge of such programme 

or such particulars shall not relieve the contractor of any of the duties or 

responsibilities under the contract. This is without prejudice to the right of 

Engineer-in-Charge to take action against the contractor as per terms and 

conditions of the agreement. 

v. The contractor shall submit the progress report using MS Project / Primavera 

software with base line programme referred above for the work done during 

previous month to the Engineer-in-charge on or before 5th day of each month 

failing which a recovery Rs. 2500/ - (for works costing upto Rs.5.00 

Crores) / Rs. 5000/- (for works costing more than Rs.5.00 Crores) shall be 

made on per day basis in case of delay in submission of the monthly 
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  progress report. 

5.2  If the work(s) be delayed by:- 

i. Force majeure, or an act of terrorism 

ii. Abnormally bad weather, or 

iii. Serious loss or damage by fire, or 

iv. Civil commotion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or 

v. Delay on the part of other contractors or tradesmen engaged by Engineer- in- 

Charge for executing work not forming part of the Contract, or 

vi. Non-availability of stores, which are the responsibility of AAI to supply or 

vii. Non-availability or break down of tools and Plant to be supplied or supplied 

by AAI or 

viii. Any other cause which, in the absolute discretion of the Engineer-in-Charge 

is beyond the Contractor’s control. 

then upon the happening of any such event causing delay, the contractor shall 

immediately give notice thereof in writing to the Engineer-in-Charge but 

shall nevertheless use constantly his best endeavors to prevent or make good 

the delay and shall do all that may be reasonably required to the satisfaction 

of the Engineer-in-charge to proceed with the works. 

All correspondence with the agency and concerned stakeholders during 
execution of works will be taken into consideration for evaluation of 
hindrances causing delay, for grant of extension of time by the Competent 
Authority. 

5.3  Request for rescheduling of Milestones and extension of time, to be eligible for 

consideration, shall be made by the contractor in writing within fourteen days of 

the happening of the event causing delay on the prescribed form to the authority 

indicated in schedule ‘F’. The contractor may also, if practicable, indicate in 
such a request the period for which extension is desired. 

5.4  In any such case the Engineer-in-Charge with the approval of authority indicated 

in Schedule ‘F’ may give a fair and reasonable extension of time and reschedule 

the Milestones for completion of work. Such extension or re- scheduling of the 

milestone shall be communicated to the contractor by the Engineer-in-charge in 

writing, within 1 month or 4 weeks of the date of receipt of such request 

respectively. Non-application by the contractor for extension of time / re- 

scheduling of milestones shall not be a bar for giving a fair and reasonable 

extension / re-scheduling of milestones by the Engineer-in-charge with the 

approval of authority indicated in schedule ‘F’ and this shall be binding on the 

contractor. 

 

 

CLAUSE 6 

 Measurements Engineer-in-charge shall, except as otherwise provided, ascertain and determine 

of Work by measurement, the value in accordance with the contract of work done. 

Done All measurement of all items having financial value shall be entered in 
 Measurement Book and/or level field book so that a complete record is obtained 
 of all works performed under the contract. 
 All measurements and levels shall be taken jointly by the Engineer-in-Charge or 
 his  authorised  representative  and  by  the  contractor  or  his  authorised 
 representative from time to time during the progress of the work and such 
 measurements shall be signed and dated by the Engineer-in-Charge and the 
 contractor or their representatives in token of their acceptance. If the contractor 
 objects to any of the measurements recorded, a note shall be made to that effect 
 with reason and signed by both the parties. 
 If for any reason the contractor or his authorised representative is not available 
 and the work of recording measurements is suspended by the Engineer-in- 
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  Charge or his representative, the Engineer-in-Charge and the Department shall 

not entertain any claim from contractor for any loss or damages on this account. 

If the contractor or his authorised representative does not remain present at the 

time of such measurements after the contractor or his authorised representative 

has been given a notice in writing three (3) days in advance or fails to countersign 

or to record objection within a week from the date of the measurement, then such 

measurements recorded in his absence by the Engineer- in- Charge or his 

representative shall be deemed to be accepted by the Contractor. 

The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for measurements and recording 

levels. 

Except where any general or detailed description of the work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant Standard 

Method of measurement or any general or local custom. In the case of items 

which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the 

Bureau of Indian Standards and if for any item no such standard is available, 

then a mutually agreed method shall be followed. 

The contractor shall give, not less than seven days’ notice to the Engineer-in- 

Charge or his authorised Representative of the work, before covering up or 

otherwise placing beyond the reach of measurement any work in order that the 

same may be measured and correct dimensions thereof be taken before the same 

is covered up or placed beyond the reach of measurement and shall not cover up 

and place beyond reach of measurement any work without consent in writing of 

the Engineer-in-Charge or his authorised representative of the work who shall 

within the aforesaid period of seven days inspect the work, and if any work shall 

be covered up or placed beyond the reach of measurements without such notice 

having been given or the Engineer-in- Charge’s consent being obtained in 

writing, the same shall be uncovered at the Contractor’s expense, or in default 

thereof no payment or allowance shall be made for such work or the materials 

with which the same was executed. 

Engineer-in-Charge or his authorised representative may cause either themselves 

or through another officer of the department to check the measurements recorded 

jointly or otherwise as aforesaid and all provisions stipulated herein above shall 

be applicable to such checking of measurements or levels. 

It is also a term of this contract that recording of measurements of any item of 

work in the measurement book and/or its payment in the interim, on account or 

final bill shall not be considered as conclusive evidence as to the sufficiency of 

any work or material to which it relates nor shall it relieve the contractor from 

liabilities from any over measurement or defects noticed till completion of the 
defects liability period. 

 

 

Clause 6 A 
 

 Computerize Computerized measurement is mandatory for works costing more than Rs 5.00 

d Lacs. However in case of works costing lesser than Rs. 5.00 Lacs Engineer-in- 

Measurement Charge may decide for adopting computerized measurement if required, except 

Book as otherwise provided, ascertain and determine by measurement the value of 
 work done in accordance with the contract. All measurements of all items 
 having financial value shall be entered by the contractor and compiled in the 
 shape of the Computerized Measurement Book having pages of A-4 size as per 
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  the format of the department so that a complete record is obtained of all the 

items of works performed under the contract. 

  All such measurements and levels recorded by the contractor or his authorised 

representative from time to time, during the progress of the work, shall be got 

checked by the contractor from the Engineer-in-Charge or his authorised 

representative as per interval or program fixed in consultation with Engineer-in- 

Charge or his authorised representative. After the necessary corrections made by 

the Engineer-in- Charge, the measurement sheets shall be returned to the 

contractor for incorporating the corrections and for resubmission to the 

Engineer-in-Charge for the dated signatures by the Engineer-in-Charge and the 

contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft 

computerized measurement sheets and these measurements would be got 

checked/test checked from the Engineer-in-Charge and/or his authorized 

representative. The contractor will, thereafter, incorporate such changes as may 

be done during these checks/test checks in his draft computerized measurements, 

and submit to the department a computerized measurement book, duly bound, and 

with its pages machine numbered. The Engineer-in-Charge and/or his authorised 

representative would thereafter check this MB, and record the necessary 

certificates for their checks / test checks. 

The final, fair, computerized measurement book given by the contractor, duly 

bound, with its pages machine numbered, should be 100% correct, and no cutting 

or overwriting in the measurements would thereafter be allowed. If at all any error 

is noticed, the contractor shall have to submit a fresh computerized MB with its 

pages duly machine numbered and bound, after getting the earlier MB cancelled 

by the department. Thereafter, the MB shall be taken in the records of Engineer-

in-charge, and allotted a number as per the Register of Computerized MBs. This 

should be done before the corresponding bill is submitted to the Engineer-in-

charge for payment. The contractor shall submit two spare copies of such 

computerized MB’s for the purpose of reference and record by the various 

officers of the department. 

The contractor shall also submit to the department separately his computerized 

Abstract of Cost and the bill based on these measurements, duly bound, and its 

pages machine numbered along with two spare copies of the “bill. Thereafter, 

this bill will be processed by the Engineer-in-charge and allotted a number as per 

the computerized record in the same way as done for the measurement book 

meant for measurements. 

The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for checking of measurements / 

levels by the Engineer-in-charge or his representative. 

Except where any general or detailed description of the work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant Standard 

Method of measurement or any general of local custom. In the case of item which 

are not covered by specifications, measurements shall be taken in accordance 

with the relevant standard method of measurement issued by the Bureau of 

Indian Standards and if for any item no such standard is available then a mutually 

agreed method shall be followed. 

The contractor shall give not less than seven days’ notice to the Engineer-in- 

Charge or his authorized representative of the work before covering up or 

otherwise placing beyond the reach of checking and / or test checking the 

measurement of any work in order that the same be checked and / or test checked 

and correct dimensions thereof be taken before the same is covered up or placed 

beyond the reach of checking and / or test checking measurement and 
shall not cover up and place beyond reach of measurement any work without 
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  consent in writing of the Engineer-in-charge or his authorized representative of 

the work who shall within the aforesaid period of seven days inspect the work, 

and if any work shall be covered up or placed beyond the reach of checking and 

/ or test checking measurements without such notice having been given or the 

Engineer-in charge’s consent being obtained in writing the same shall be 

uncovered at the contractor’s expense, or in default thereof no payment 

or allowance shall be made for such work or the materials with which the same 
was executed. 

  Engineer-in-charge or his authorised representative may cause either themselves 

or through another officer of the department to check the measurements recorded 

by contractor and all provisions stipulated herein above shall be applicable to 

such checking of measurements or levels. 

It is also a term of this contract that checking and/or test checking the 

measurements of any item of work in the measurement book and/or its payment 

in the interim, on account of final bill shall not be considered as conclusive 

evidence as to the sufficiency of any work or material to which it relates nor 

shall it relieve the contractor from liabilities from any over measurement or 

defects noticed till completion of the defects liability period. 

 

CLAUSE 7 

 

 Payment on No payment shall be made for work, estimated to cost Rs. One lac or less till 

Intermediate after the whole of the work shall have been completed and certificate of 

Certificate to be completion given. For works estimated to cost over Rs. One lac, the interim or 

regarded as running account bills shall be submitted by the contractor for the work executed 

Advances on the basis of such recorded measurements on the format of the Department in 
 triplicate on or before the date of every month fixed for the same by the 
 Engineer-in-Charge. The contractor shall not be entitled to be paid any such 
 interim payment if the gross work done together with net payment/ adjustment 
 of advances for material collected, if any, since the last such payment is less 
 than the amount specified in Schedule ‘F’, in which case the interim bill shall be 
 prepared on the appointed date of the month after the requisite progress is 
 achieved. Engineer-in- Charge shall arrange to have the bill verified by taking or 
 causing to be taken, where necessary, the requisite measurements of the work. 
 In the event of the failure of the contractor to submit the bills, Engineer-in- 
 Charge shall prepare or cause to be prepared such bills in which event no claims 
 whatsoever due to delays on payment including that of interest shall be payable 
 to the contractor. Payment on account of amount admissible shall be made by 
 the Engineer-in-Charge certifying the sum to which the contractor is considered 
 entitled by way of interim payment at such rates as decided by the Engineer-in- 
 Charge. The amount admissible shall be paid by 10th working day after the day 
 of presentation of the bill by the Contractor to the Engineer-in-Charge or his 
 Asstt. Manager / Manager (Engg.) together with the account of the material 
 issued by the department, or dismantled materials, if any. In the case of works 
 outside the headquarters of the Engineer- in-Charge, the period of ten working 
 days will be extended to fifteen working days. 
 All such interim payments shall be regarded as payment by way of advances 
 against final payment only and shall not preclude the requiring of bad, unsound 
 and imperfect or unskilled work to be rejected, removed, taken away and 
 reconstructed or re-erected. Any certificate given by the Engineer-in-charge 
 relating to the work done or materials delivered forming part of such payment, 
 may be modified or corrected by any subsequent such certificate(s) or by the 
 final certificate and shall not by itself be conclusive evidence that any work or 
 materials to which it relates is are in accordance with the contract and 
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  specifications. Any such interim payment, or any part thereof shall not in any 

respect conclude, determine of affect in any way powers of the Engineer-in- 

charge under the contract or any of such payments be treated as final settlement 

and adjustment of accounts or in any way vary or affect the contract. 

Pending consideration or extension of date of completion, interim payments shall 

continue to be made as herein provided without prejudice to the right of the 

department to take action under the terms of this contract for delay in the 

completion of work, if the extension of date of completion is not granted by the 

competent authority. 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from 

the Asstt Manager / Manager (Engg) to the effect that the work has been 

completed up to the level in question make interim advance payments without 

detailed measurements for work done (other than foundations, items to be 

covered under finishing items) up to lintel level (including sunshade etc.) and 

slab level, for each floor working out at 75% of the assessed value. The advance 

payments so allowed shall be adjusted in the subsequent interim bill by taking 

detailed measurements thereof. 

CLAUSE 8 
 

 Completion 

Certificate and 

Completion 

Plans 

Within ten days of the completion of the work, the contractor shall give notice 

of such completion to the Engineer-in-Charge and within thirty days of the 

receipt of such notice, the Engineer-in-Charge shall inspect the work and if there 

is no defect in the work, shall furnish the contractor with a final certificate of 

completion, otherwise a provisional certificate of physical completion indicating 

defects (a) to be rectified by the contractor and/or (b) for which payment will be 

made at reduced rates, shall be issued. But no final certificate of completion shall 

be issued, nor shall the work be considered to be complete for ‘Civil 

Construction Works’ until the contractor shall have removed from the premises 

on which the work shall be executed all scaffolding, surplus materials, rubbish 

and all huts and sanitary arrangements required for his/their work people on the 

site in connection with the execution of the works as shall have been erected or 

constructed by the contractor(s) and cleaned off the dirt from all wood work, 

doors, windows, walls, floor or other parts of the building, in, upon, or about 

which the work is to be executed or of which he may have had possession for the 

purpose of the execution; thereof, and not until the work shall have been 

measured by the Engineer-in-charge. If the contractor shall fail to comply with 

the requirements of this Clause as to removal of scaffolding, surplus materials 

and rubbish and all huts and sanitary arrangement as aforesaid and cleaning off 

dirt on or before the date fixed for the completion of work, the Engineer-in- 

charge may at the expense of the contractor remove such scaffolding, surplus 

materials and rubbish etc., and dispose of the same as he thinks fit and clean off 

such dirt as aforesaid, and the contractor shall have no claim in respect of 

scaffolding or surplus materials as aforesaid except for any sum actually realized 

by the sale thereof. 

a. For electrical and mechanical capital works: The contractor shall remove the 

rubbish from the site. Following conditions must be met before recording 

completion certificate : 

Submits completion plan, maintenance manual, manufactures catalogue and 

gives performance test for system. 

b. For repair works: The performance of the repaired system has been tested 

and found satisfactory. 

c. For AMC work: The system has been tested for its performance / 
completeness and taken over by AAI / next agency for operation and 
maintenance. 
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CLAUSE 8 A 

 

 Contractor to 

keep site clean 

When the annual repairs and maintenance of works are carried out, the splashes 

and droppings from white washing colour washing, painting etc., on walls, floor, 

windows etc. shall be removed and the surface cleaned simultaneously with the 

completion of these items of work in the individual rooms, quarters or premises 

etc. 

Where the work is done without waiting for the actual completion of all the other 

items of work in the contract, in case the contractor fails to comply with the 

requirements of this clause, the Engineer-in-charge shall have the right to get this 

work done at the cost of the contractor either departmentally or through any other 

agency. Before taking such action, the Engineer-in-charge shall give ten 
days notice in writing to the contractor. 

 

CLAUSE 8 B 

 

 Completion The contractor shall submit completion plan as required vide General 

Plans to be Specifications for Electrical works (Part-I internal) 2013 and (Part -II External) 

Submitted by 1994 or latest available specifications, as applicable within thirty days of the 

the Contractor completion of the work. 
 The contractor shall submit completion plan for building works, all services, and 
 obtain occupancy certificate from local bodies on the basis of completion 
 drawings within a period of 30 days from the date of completion. 
 The contractor shall also submit catalogues of all equipment’s and maintenance 
 manual for the complete E & M systems. If contractor fails to submit 
 completion plans of all works, he shall be liable to pay compensation @ 0.5% of 
 the tendered value of works costing up to Rs. 5 Crores subject to maximum of 
 Rs. 1.00 Lac and 0.25% for works costing more than Rs. 5 crores subject to 
 maximum of Rs. 1.5.Lac. The decision of Project-in-charge in this regard shall 
 be final and binding on the contractor. 

. 

 

CLAUSE 9 

 

 Payment of 

final bill 

The corrected final bill shall be submitted by the contractor in the same manner 

as specified in interim bills within three months of physical completion of the 

work or within one month of the date of the final certificate of completion 

furnished by the Engineer-in-charge whichever is earlier. No further claims shall 

be made by the contractor after submission of the final bill and these shall be 

deemed to have been waived and extinguished. Payments of those items of the 

bill in respect of which there is no dispute and of items in dispute, for quantities 

and rates as approved by Engineer-in- charge, will, as far as possible be made 

within the period specified herein under, the period being reckoned from the date 

of receipt of the bill by the Engineer-in charge or his authorised Asstt. Manager 

/ Manager (Engg.), complete with account of materials issued by the Department 

and dismantled materials. 

Sl. Value of work Time limit 

  1 If the Tendered value of work is up to Rs. 50 2 months 

lac 

2 If the Tendered value of work is more than 3 months 

Rs.50 lac and up to Rs. 2.5 Crore: 

3 If the Tendered value of work exceeds Rs. 6 months 
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  2.5 Crore: 

 

In case of delay in payment of final bills after prescribed time limit, a simple 

interest @ 5% per annum shall be paid to the contractor from the date of expiry 

of prescribed time limit which will be compounded on yearly basis, provided the 

final bill submitted by the contractor found to be in order. 

The Final bill shall be prepared for both L1 & L2 bidders for all tendered items 

(excluding Extra Items based on market rate) and payment shall be made on the 

basis of lower of the two. 

 

CLAUSE 9 A 

 

 Payment of 

contractor’s 

bills to Banks 

Payments due to the contractor and refund of various nature may, if so desired 

by him and wherever possible in banks be made through electronic payment 

mechanism instead of direct to him, provided that the contractor furnishes to the 

Engineer-in- Charge. 

i. Informations as per proforma attached. 

ii. An authorization in the form of a legally valid document such as power of 

attorney conferring authority on the bank to receive payments and 

iii. His own acceptance of the correctness of the amount made out as being due 

to him by Authority or his signature on the bill or other claim preferred 

against Authority before settlement by the Engineer-in-charge of the account 

or claim by payment to the bank. While the receipt given by such banks shall 

constitute a full and sufficient discharge for the payment, the contractor shall 

whenever possible present his bills duly receipted and discharged through 

his bank. 

Nothing herein contained shall operate to create in favour of the bank any rights 

or equities vis-à-vis the Airports Authority of India. 

 

 

CLAUSE 10 

 

 Materials 

supplied by 

Authority 

Materials which Authority will supply are shown in Schedule ‘B’ which also 

stipulates quantum, place of issue and rate(s) to be charged in respect thereof. 

The contractor shall be bound to procure them from the Engineer-in-charge. 

As soon as the work is awarded, the contractor shall finalise the programme for 

the completion of work as per clause 5 of this contract and shall give his 

estimates of materials required on the basis of drawings/ or schedule of quantities 

of the work. The contractor shall give in writing his requirement to the Engineer-

in-charge, which shall be issued to him keeping in view the progress of work as 

assessed by the Engineer-in- Charge in accordance with the agreed phased 

programme of work indicating monthly requirements of various materials. The 

contractor shall place his indent in writing for issue of such materials at least 7 

days in advance of his requirement. 

Such materials shall be supplied for the purpose of the contract only and the 

value of the materials so supplied at the rates specified in the aforesaid schedule 

shall be set off or deducted, as and when materials are consumed in items of 

work (including normal wastage) for which payment is being made to the 

contractor, form any sum then due or which may therefore become due to the 

contractor under the contract or otherwise or from the security deposit. At the 

time of submission of bills, the contractor shall certify that balance of materials 

supplied is available at site in original good condition. 

The contractor shall submit along with every running bill (on account or interim 

bill) material-wise reconciliation statements supported by complete calculations 
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  reconciling total issue, total consumption and certified balance (diameter / 

section-wise in the case of steel) and resulting variations and reasons thereof. 

Engineer-in-charge shall (whose decision shall be final and binding on the 

contractor) be within his rights to follow the procedure of recovery in clause 42 

at any stage of the work if reconciliation is not found to be satisfactory. 

The contractor shall bear the cost of getting the material issued, loading, 

transporting to site, unloading, storing under cover as required, cutting 

assembling and joining the several parts together as necessary. Notwithstanding 

anything to the contrary contained in any other clause of the contract and all 

stores / materials so supplied to the contractor or procured with the assistance of 

the AAI shall remain the absolute property of Authority and the contractor shall 

be the trustee of the stores/ materials, and the said stores/ materials shall not be 

removed/ disposed off from the site of the work on any account and shall be at 

all times open to inspection by the Engineer-in-charge or his authorised agent. 

Any such stores / materials remaining unused shall be returned to the Engineer- 

in-charge in as good a condition in which they were originally supplied at a place 

directed by him, at a place of issue or any other place specified by him as he shall 

require, but in case it is decided not to take back the stores / materials the 

contractor shall have no claim for compensation on any account of such stores / 

materials so supplied to him as aforesaid and not used by him or for any wastage 

in or damage to in such stores / materials. 

On being required to return the stores / materials, the contractor shall hand over 

the stores/ materials on being paid or credited such price as the Engineer-in- 

charge shall determine, having due regard to the condition of the stores / 

materials. The price allowed for credit to the contractor, however, shall be at the 

prevailing market rate not exceeding the amount charged to him, excluding the 

storage charge, if any. The decision of the Engineer-in-charge shall be final and 

conclusive. In the event of breach of the aforesaid condition, the contractor shall 

in addition to throwing himself open to account for contravention of the terms of 

the licenses or permit and / or for criminal breach of trust, be liable to Authority 

for all advantages or profits resulting or which in the usual course would have 

resulted to him by reason of such breach. Provided that the contractor shall in no 

case be entitled to any compensation or damages on account of any delay in 

supply or non-supply thereof all or any such materials and stores provided further 

that the contractor shall be bound to execute the entire work if the materials are 

supplied by the Authority within the original scheduled time for completion of 

the work plus 50% thereof or schedule time plus 6 months whichever is more if 

the time of completion of work exceeds 12 months, but if a part of the materials 

only has been supplied within the aforesaid period, then the contractor shall be 

bound to do so much of the work as may be possible with the materials and stores 

supplied in the aforesaid period. For the completion of the rest of the work, the 

contractor shall be entitled to such extension of time as may be determined by the 

Engineer-in-charge whose decision in this regard shall be final and binding on 

the contractor. 

The contractor shall see that only the required quantities of materials are got 

issued. Any such material remaining unused and in perfectly good / original 

condition at the time of completion or determination of the contract shall be 

returned to the Engineer-in- charge at the stores from which it was issued or at a 

place directed by him by a notice in writing. The contractor shall not be entitled 

for loading transporting, unloading and stacking of such unused material except 
for the extra lead, if any involved, beyond the original place of issue. 
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CLAUSE 10 A 

 

 Materials to be 

provided by the 

contractor 

and Mandatory 

Tests 

1. The contractor shall, at his own expense, provide all materials, required for 

the works other than those which are stipulated to be supplied by the 

Authority. 

2. The contractor shall, at his own expense and without delay; supply to the 

Engineer in- charge samples of materials to be used on the work and shall 

get these approved in advance. All such materials to be provided by the 

contractor shall be in conformity with the specifications laid down or 

referred to in the contract. The contractor shall, if requested by the 

Engineer-in-charge furnish proof, to the satisfaction of the Engineer-in- 

charge that the materials so comply. The Engineer-in-charge shall within 

thirty days of supply of samples or within such further period as he may 

require intimate to the Contractor in writing whether samples are approved 

by him or not. If samples are not approved, the Contractor shall forthwith 

arrange to supply to the Engineer-in charge for his approval, fresh samples 

complying with the specifications laid down in the contract. When materials 

are required to be tested in accordance with specifications, approval of the 

Engineer-in-charge shall be issued after the test results are received. 

3. The contractor shall at his risk and cost submit the samples of materials to 

be tested or analyzed and shall not make use of or incorporate in the work 

any materials represented by the samples until the required tests or analysis 

have been made and materials finally accepted by the Engineer-in-charge. 

4. If any additional tests apart from mandatory tests specified in the contract 

are required to be carried out at the instance of AAI or any other advisory 

body, to ensure conformity of the item to the contract specifications, the 

cost of such tests shall be borne by AAI. In case the material / equipment 

fails in the above tests, the expenditure incurred by AAI on testing of such 

material or equipment along with incidental charges borne by AAI (if any) 

shall be recovered from the dues of the contractor and action shall be taken 

under Clause 16 and other relevant clauses of the contract. 

5. The contractor shall not be eligible for any claim or compensation either 

arising out of any delay in the work or due to any corrective measures 

required to be taken on account of and as a result of testing of materials. 

6. The contractor shall, at his risk and cost, make all arrangements and shall 

provide all facilities as the Engineer-in-charge may require for collecting 

and preparing the required number of samples for such tests at such time 

and to such place or places as may be directed by the Engineer-in-charge 

and bear all charges and cost of testing unless specifically provided for 

otherwise elsewhere in the contract or specifications. The Engineer-in- 

charge or his authorised representative shall at all times have access to the 

works and to all workshops and places where work is being prepared or 

from where materials manufactured, articles or machinery are being 

obtained for the works and the contractor shall afford every facility and 

every assistance in obtaining the right to such access. 

7. The Engineer-in-charge shall have full powers to require the removal from 

the premises of all materials which in his opinion are not in accordance with 

the specifications and in case of default, the Engineer-in-charge shall be at 

liberty to employ at the expense of the contractor, other persons to remove 

the same without being answerable or accountable for any loss or damage 

that may happen or arise to such materials. The Engineer-in-charge shall also 

have full powers to require other proper materials to be 

substituted thereof and in case of default, the Engineer-in-charge may cause 
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  the same to be supplied and all costs which may be attracted for such 

removal and substitution shall be borne by the Contractor. 

8. The contractor shall at his own expense, provide a material testing lab at the 

site for conducting routine field tests. The lab shall be equipped at least with 

the testing equipment as specified in Schedule F. 

9. Details in respect of all mandatory tests shall be maintained in the desired 
format and attached with each Running Account Bill. 

 

CLAUSE 10 B 

 

(1) Secured 

Advance on 

Nonperishable 

materials 

1. The Contractor, on signing an indenture in the form to be specified by the 

Engineer-in- charge, shall be entitled to be paid during the progress of the 

execution of the work upto 75% of the assessed value of any materials 

which are in the opinion of the Engineer-in-charge nonperishable, non- 

fragile and noncombustible and are in accordance with the contract and 

which have been brought on the site in connection therewith and are 

adequately stored and / or protected against damage by weather or other 

causes but which have not at time of advance been incorporated in the 

works. When materials on account of which an advance has been made 

under this sub-clause are incorporated in the work, the amount of such 

advance shall be recovered/ deducted from the next payment made under 

any of the clause or clauses of this contract. 

  
Such secured advance shall also be payable on other items of perishable 

nature, fragile and combustible with the approval of the Engineer-in-charge 

provided the contactor provides a comprehensive insurance cover for the 

full cost of such materials. The decision of the Engineer-in-charge shall be 

final and binding on the contractor in this matter. No secured advance, shall 

however, be paid on high-risk materials such as ordinary glass, sand, petrol, 

diesel etc. 

  
The secured advance shall also be payable against items brought at site for 

use in electrical and mechanical systems. Such secured advance shall be 

paid on submission of Collateral Bank Guarantee submitted by the vendor 

against the payment in case equipment / system fails to perform on testing 

and commissioning. Normally secured advance is paid up to 75% of the 

assessed value of items but in any case it shall not exceed 80% of cost of 

items indicated for supply of equipment. 

(II) Mobilization 

Advance 

2. Mobilization advance not exceeding 10% of the tendered value shall be paid 

for the works costing more than Rs 5.00 Cr, subject to the availability of 

funds and if requested by the contractor in writing within period as indicated 

below. 

a. For the works costing between Rs. 5 crores – Rs.100 crores the 

application for the issue of mobilization advance must be received in 

writing within 30 days of handing over of the site. 

b. For the works costing more than Rs. 100 crores the application for the 

issue of mobilization advance must be received in writing within 45 

days of handing over of the site. 

c. The contractor shall execute a Bank Guarantee Bond from any 

Scheduled Bank but not Co-operative or Gramin Bank as specified by 

Engineer-in-charge for 110% of value of installment of mobilization 

advance before such advance is released. The first installment should 

not exceed Rs.20.00 Cr. for the work for which the estimated cost is 
kept as Rs.500.00 Cr. or more. The No. of installments shall be 
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  decided by AAI depending on progress of work and availability of 

funds. 

d. The second and subsequent installments shall be released by the 

Engineer-in-charge only after the contractor furnishes a proof of the 

satisfactory utilization of the earlier installment to the entire 

satisfaction of the Engineer-in-charge. Provided provision of Clause 

10B (II) shall be applicable only when so provided in Schedule ‘F’. 

The contractor shall accordingly submit Bank Guarantee in parts for 

release of corresponding mobilization advance and validity of BG 

shall be for a extended period of 3 months beyond stipulated date of 

completion. 

 Interest on 

Mobilization 

advance 

3. The mobilization advance bear simple interest at the rate of 10% per annum 

and shall be calculated from the date of payment to the date of recovery, 

both days inclusive, on the outstanding amount of advance. 

a. However, in rare cases, wherein progress of work is delayed beyond 

stipulated period of completion due to reasons beyond control of contractor, 

deferment in recovery of mobilization advance with accumulated interest 

thereon may be considered by AAI. In such case of deferred recovery, an 

enhanced rate of interest i.e 15% per annum shall be payable with recovery 

of outstanding mobilization amount @ 50% of gross value of running 

account bill(s), subject to Engineer-In- Charge certifying that deferment 

towards recovery of outstanding advance is proposed in the 

overall interest of the project and is necessitated to improve the progress of 

work. 

 Recovery of 

Mobilization 

advance 

4. Recovery of such advanced of sums against above and the interest thereon 

shall be made by deduction from (the contractor’s bill) the on-account 

payments in suitable percentage in relation to the stipulated period of 

completion as detailed below : 

a. 25% of the amount advanced plus interest due upto 1/4th of the 

stipulated period of the completion. 

b. 60% of the amount advanced plus interest due upto ½ of the stipulated 

period of the completion. 

c. 100% of the amount advanced plus interest due upto 3/4th of the 

stipulated period of the completion or 80% of the progress of work 

whichever is earlier. 

d. Wherein progress of work is delayed beyond stipulated period of 

completion due to reasons beyond control, deferment in recovery of 

mobilization advance with accumulated interest thereon may be 

considered at an enhanced rate of interest i.e. 15% per annum with 

recovery of outstanding mobilization advance @50% of gross value 

of running account bill. 

e. In case requisite amount as recoverable above is not available in on- 

account payments mentioned above, the agency shall deposit the 

same within 7 days of its due otherwise all Bank Guarantees 

submitted by the agency towards mobilization advance shall be 

encashed by the Engineer-in-charge. 
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CLAUSE 10 C 

 

 Payment on If after submission of the tender, the price of any material incorporated in the 

Account of works (excluding the materials covered under Clause 10CA and not being a 

Increase in material supplied from the Engineer-in-charge’s stores in accordance with 

Prices/ Clause 10 thereof) and/ or wages of labour increases as a direct result of the 

Wages due coming into force of any fresh law or statutory rule or order (but not due to any 

to Statutory variation of rates in GST applicable on such materials being considered under 

Order(s) this clause) beyond the prices / wages prevailing at the time of last stipulated 
 date for receipt of the tenders including extensions, if any, for the work, during 
 contract period including the justified period extended under the provisions of 
 the Clause 5 of the Contract without any action under Clause 2, then the amount 
 of the contract shall accordingly be varied. 
 If after submission of the tender, the price of any material incorporated in the 
 works (excluding the material covered under clause 10CA and not being a 
 material supplied from the Engineer-in-charge’s stores in accordance with 
 clause 10 thereof) and / or wages of labour as prevailing at the time of last 
 stipulated date of receipt of tender including extensions, if any, is decreased as a 
 direct result of the coming into force of any fresh law or statutory rule or order 
 (not due to any changes in GST /Custom duty). Authority shall in respect of 
 materials incorporated in the works (excluding the material covered under 
 clause 10CA and not being materials supplied from the Engineer-in-charge’s 
 stores in accordance with Clause 10 hereof) and/ or labour engaged on the 
 execution of the work after the date of coming into force of such law, statutory 
 rule or order be entitled to deduct from the dues of the contractor, such amount 
 as shall be equivalent to the difference between the prices of the materials and/ 
 or wages as prevailed at the time of the last stipulated date for receipt of tenders 
 including extensions if any for the work and the prices of materials and/ or 
 wages of labour on the coming into force of such law, statutory rule or order. 
 This will be applicable for the contract period including the justified period 
 extended under the provisions of clause 5 of the contract without any action 
 under clause 2. 
 Engineer-in-charge shall call books of account and other relevant documents 
 from the contractor to satisfy himself about reasonability of increase in prices of 
 materials and wages. The contractor shall, within a reasonable time of his 
 becoming aware of any alteration in the price of any such materials and/ or 
 wages of labour, give notice thereof to the Engineer-in-charge stating that the 
 same is given pursuant to this condition together with all information relating 
 thereto which he may be in position to supply. 
 For this purpose, the labour component of 85% of the value of the work 
 executed during period under consideration shall not exceed the percentage as 
 specified in Schedule F, and the increase / decrease in labour shall be 
 considered on the minimum daily wages in rupees of any unskilled mazdoor, 
 fixed under any law, statutory rule or order. 
 The cost of work for which escalation applicable (w) is same as cost of work 
 done as worked out as indicated in clause 10 CC minus the amount of full 
 assessed value of secured advances. 

CLAUSE 10 CA 

 

 Payment due If after submission of the tender, the price of materials specified in Schedule-F 

to variation in increases/ decreases beyond the base price(s) as indicated in schedule F for the 

prices of work, then the amount of the contract shall accordingly be varied and provided 
materials after further that any such variations shall be effected for stipulated period of contract 

receipt of tender including the justified period extended under the provisions of clause 5 of the 

 contract without any action under Clause 2. 
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  However for work done/ during the justified period extended as above, it will be 

limited to indices prevailing at the time of updated stipulated date of completion 

considering the effect of extra work (Extra time to be calculated on pro-rata basis 

only as cost of extra work X stipulated period / tendered cost). 

 

The increase / decrease in prices of cement, steel reinforcement, structural steel, 

Bitumen and POL shall be determined by the Price indices issued by the Director 

General, CPWD. For other items provided in the Schedule ‘F’, this shall be 

determined by the All India Wholesale Price Indices of materials as published 

by Economic Advisor to Government of India, Ministry of Commerce and 

Industry. Base price for cement, steel reinforcement, structural steel and POL 

shall be as issued under authority of Director General, CPWD applicable for 

Delhi including Noida, Gurgaon, Faridabad and Ghaziabad and for other places 

as issued under the authority of Zonal Chief Engineer, CPWD and base price of 

other materials issued by concerned Zonal Chief Engineer and as indicated in 

Schedule ‘F’. In case, price index of a particular material is not issued by 

Ministry of Commerce and Industry then the price index of nearest similar 

material as indicated in Schedule F shall be followed. 
The amount of the contract shall accordingly be varied for all such materials 

worked out as per the formula given below for individual material: 

Adjustment for component of individual material. 

V = P x Q x Cl-Cl0 

Cl0 

where, 

 

V = Variation in material cost i.e. increase or decrease in the amount in rupees 

to be paid or recovered 

 

P = Base price of material as issued under authority of DG, CPWD or concerned 

Zonal Chief Engineer CPWD and as indicated in Schedule ‘F’. 

 

For Projects and original works 

 

Q = Quantity of material brought at site for bonafide use in the works since 

previous bill excluding any such quantity consumed in the deviated quantity 

of items beyond deviation limit and extra/substituted item, paid/to be paid 

at rates derived on the basis of market rates under clause 12.2 

 

For maintenance works 

 

Q = Quantity of material brought at site for bonafide use in the works since 

previous bill including any such quantity consumed in the deviated quantity 

of items beyond deviation limit paid at agreement rates and extra/substituted 

item being scheduled items, but excluding nonscheduled 
extra/substituted item paid/to be paid at market rates under clause 12.2 
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  Cl0 = Price index for cement, steel reinforcement bars, structural steel and POL 

as issued by the DG, CPWD and corresponding to the time of base price of 

respective material indicated in schedule ‘F’. For other items, if any 

provided in Schedule ‘F’, All India Wholesale Price Index for the material 

as published by the Economic Advisor to Government of India, Ministry 

of Industry and Commerce and corresponding to the time of base price of 

respective material indicated in Schedule ‘F’. 

Cl = Price index for cement, steel reinforcement bars, structural steel and POL 

as issued under the authority of DG, CPWD for period under 

consideration. For other items, if any, provided in Schedule ‘F’ All India 

Wholesale Price Index for the material for the period under consideration 

as published by Economic Advisor to Government of India, Ministry of 

Industry and Commerce. 

If actual purchase price of material is less than base price P and 

CI ≥ CIo then, this clause shall not be applicable. 

Note: 

i. In respect of justified period extended under the provisions of Clause 5 of 

the contract without any action under clause 2, the index prevailing at the 

time of updated stipulated date of completion considering the effect of extra 

work (extra time to be calculated on prorata basis only as cost of extra work 

X stipulated period/ tendered cost) shall be considered. 

Provided always that provisions of the preceding Clause 10 C shall not be 

applicable in respect of materials covered in this Clause. 

 

ii. If during progress of work or at the time of completion of work, it is noticed 

that any material brought at site is in excess of requirement, then amount of 

escalation if paid earlier on such excess quantity of material shall be 

recovered on the basis of cost indices as applied at time of payment of 

escalation or as prevailing at the time of effecting recovery, whichever is 

higher. 

iii. Cement mentioned wherever in this clause includes cement component 

used in RMC brought at site from outside approved RMC plants, if any. 

iv. The date wise record of ready mix concrete shall be kept in a register and 

cement consumption for the same shall be calculated accordingly. 

If built-up steel items are brought at site from workshop, than the variation 

shall be paid for structural steel up-to the period when the built-up 

item/finished product is brought at site. 
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Clause 10CC 
 

 Payment due 

to 

Increase/ 

Decrease in 

Prices / 

Wages 

(excluding 

material 

covered 

under 

clause 10CA) 

after Receipt 

of 

Tender for 
works. 

If the prices of materials (not being materials supplied or services rendered at 

fixed prices by the Department in accordance with clause 10 & 34 thereof) and/ 

or wages of labour required for execution of work increase, the contractor shall 

be compensated for such increase as per provisions detailed below and the amount 

of the contract shall accordingly be varied, subject to the condition that such 

compensation for escalation in prices and wages shall be available only for the 

work done during the stipulated period of the contract including the justified 

period extended under the provisions of clause 5 of the contract without any action 

under clause 2. 

 

No such compensation shall be payable for a work for which the stipulated period 

of completion is equal to or less than the time as specified in Schedule ‘F’. Such 

compensation for escalation in the prices of materials and labour, when due, shall 

be worked out based on the following provisions: 

 i. The base date for working out such escalation shall be the last stipulated date 

of the receipt of tenders including extension, if any. 

ii. The cost of work on which escalation will be payable shall be reckoned as 

below: 

a. Gross value of work done upto this quarter (A) 

b. Gross value of work done upto the last quarter (B) 

c. Gross value of work done since previous quarter (A-B) (C) 

d. Full assessed value of secured advance (excluding material covered 

under clause 10CA) fresh paid in this quarter (D) 

e. Full assessed value of secured advance (excluding material covered 

under clause 10CA) recovered in this quarter (E) 

f. Full assessed value of secured advance for which escalation is payable 

In this quarter (D-E) (F) 

g. Advance payment made during this quarter (G) 

h. Advance payment recovered during this quarter (H) 

i. Advance payment for which escalation is payable in this quarter (G-H) 

(I) 

j. Extra items/ deviated quantities of items paid as per clause 12 based (J) 

on prevailing market rates during this quarter: 

Then, M=(C+F+I-J) 

N= 0.85 M 

k. Less cost of material supplied by the department as per clause 10 and 

recovered during the quarter (K) 

l. Less cost of services rendered at fixed charges as per Clause 34 and 

recovered during the quarter (L) 

 
Cost of work for which escalation is applicable 

W=N-(K+L) 

  iii.  Components for materials, (except Bitumen, cement, reinforcement bars, 

structural steel or others material covered under clause 10CA) labour, P.O.L. 

etc. shall be pre-determined for every work and incorporated in the 

conditions of contract attached to the tender papers included in Schedule F. 

The decision of the Engineer-in charge in working out such percentage shall 

be binding on the contracts. 
iv. The compensation for escalation for other materials (except Bitumen, cement, 
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  reinforcement bars, structural steel or others material covered under clause 

10CA) and P.O.L. shall be worked as per the formula(m & n) given below: 

a. Adjustment for civil component (except Bitumen, cement, reinforcement bars, 

structural steel and others material covered under clause 10CA) / electrical 

component of construction. 

 Materials m. Formula for adjustment in material cost 

Vm =  W  x  Xm  x  Ml-Ml0 
 

100 Ml0 

Vm = Variation in material cost i.e. increase or decrease in the amount in 

rupees to be paid or recovered. 

W = Cost of work done, worked out as indicated in sub para (ii)of Clause 10 

CC 

Xm = Component of ‘materials’ (except cement, structural steel, 

reinforcement bars, POL and other materials covered under clause10 CA) 

expressed as percent of the total value of work. 

Ml = All India wholesale price index for civil component/ electrical component* 

of construction material as worked out on the basis of All India Wholesale Price 

Index for Individual Commodities / Group Items for the period under 

consideration as published by the Economic Advisor to Government of India, 

Ministry of Industry & Commerce and applying weightage to the Individual 

Commodities/ Group Items(in respect to the justified period extended under the 

provisions of clause 5 of the contract without any action under Clause 2, the index 

prevailing at the time of updated stipulated date of completion considering the 

effect of extra work(extra time to be calculated on prorate basis only as cost of 

extra work x stipulated period/tendered cost, shall be considered.) 

 

Ml0 = All India wholesale price index for civil component/ electrical component* 

of construction material as worked out on the basis of All India Wholesale Price 

Index for Individual Commodities / Group Items valid on the last stipulated date 

of receipt of tenders including extensions, if any, as published by the Economic 

Advisor to Government of India, Ministry of Industry and Commerce and 

applying weightage to the Individual Commodities / Group Items. 

* Note: relevant component only will be applicable 

 POL n. Formula for adjustment in POL cost 

VF = W  x   Z  x Fl-Fl0 

100 Fl0 

VF = Variation in cost of Fuel, Oil & Lubricant i.e. increase or decrease in the 

amount in rupees to be paid or recovered. 

W = Cost of work done, worked out as indicated in sub para (ii) of Clause 10 CC 

Z = Component of Fuel, Oil and Lubricant expressed as a percentage of the total 

value of the work 

Fl = All India wholesale price index for Fuel, Oil and Lubricant for the period 
under consideration as published by the Economic Advisor to Government 
of India, Ministry of Industry & Commerce (in respect to the justified period 
extended under the provisions of clause 5 of the contract without any action 
under Clause 2, the index prevailing at the time of updated stipulated date of 
completion or the prevailing index of the period under consideration, 
whichever is less, shall be considered) 

Fl0 = All India wholesale price index for Fuel, Oil and Lubricant valid on the 
last stipulated date of receipt of tenders including extensions, if any. 
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v. The following principles shall be followed while working out the indices 

mentioned in above Para 

a. The compensation for escalation shall be worked out at quarterly intervals 

and shall be with respect to the cost of work done as per bills paid during 

the three calendar months of the said quarter. The dates of preparation of 

bills as finally entered in the measurement book/date of submission of bill 

finally by the contractor to the department in case of computerized 

measurement book shall be the guiding factor to decide the bills relevant 

to the quarterly interval. The first such payment shall be made at the end 

of three months after the month (excluding the month in which the tender 

was accepted) and thereafter at three months’ interval. At the time of 

completion of the work, the last period for payment might become less 

than 3 months depending on the actual date of completion. 

b. The index (MI/FI etc.) relevant to any quarter/ period for which such 

compensation is paid shall be the arithmetical average of the indices 

relevant to the three calendar months. If the period up to date of 

completion after the quarter covered by the last such installment of 

payment is less than three months, the index MI and FI shall be the 

average of the indices for the months falling within that period. 

 Labour vi  Formula for adjustment in Labour cost 

The compensation for escalation for labour shall be worked out as per the 

formula given below: 

Vl = W x  Y  x  Ll-Ll0   

100 Ll0 

Vl = Variation in labour cost i.e. amount of increase or decrease in 

rupees to be paid or recovered 

W  = Value of work done, worked out as indicated in sub para (ii) above 

Y = Component of labour expressed as a percentage of the total value of the 

work 

Ll = Minimum wage in rupees of an unskilled adult male mazdoor, fixed under 

any law, statutory rule or order as applicable on the last date of the quarter 

previous to the one under consideration (in respect to the justified period 

extended under the provisions of clause 5 of the contract without any action 

under Clause 2, the minimum wage prevailing on the last date of quarter 

previous to the quarter pertaining to updated stipulated date of completion 

considering the effect of extra work (extra time to be calculated on prorate 

basis only as cost of extra work x stipulated period/tendered cost, shall be 

considered.) 
Ll0 = Minimum daily wage in rupees of an unskilled adult male mazdoor, fixed 

under any law, statutory rule or order as on the last stipulated date of receipt 

of tender including extension if any. 
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  vii. The following principles will be followed while working out the 

compensation as per sub para (vi) above: 

a. The minimum wage of an unskilled male mazdoor mentioned in sub para 

(vi) above shall be the higher of the wage notified by Government of 

India, Ministry of Labour and that notified by the local administration 

both relevant to the place of work and the period of reckoning. 

b. The escalation for labour also shall be paid at the same quarterly intervals 

when escalation due to increase in cost of materials and/ or P.O.L. is paid 

under this clause. If such revision of minimum wages take place during 

any such quarterly intervals, the escalation compensation shall be payable 

at revised rates only for work done in subsequent quarters. 

c. Irrespective of variations in minimum wages of any category of labour, 

for the purpose of this clause, the variation in the rate for an unskilled 

male mazdoor alone shall form the basis for working out the escalation 

compensation payable on the labour component. 

viii. In the event the price of materials and/ or wages of labour required for 

execution of the work decrease/s, there shall be a downward adjustment of 

the cost of work so that such price of materials and/ or wages of labour shall 

be deductible from the cost of work under this contract and in this regard the 

formula herein before stated under this Clause 10CC shall mutatis mutandis 

apply, provided that: 

a. No such adjustment for the decrease in the price of materials and/or 

wages of labour aforementioned would be made in case of contracts in 

which the stipulated period of completion of the work is equal to or less 

than the time as specified in Schedule F. 

b. The Engineer-in-charge shall otherwise be entitled to lay down the 

procedure by which the provision of this sub clause shall be implemented 

from time to time and the decision of the Engineer-in- charge in this 

behalf shall be final and binding on the contractor. 

ix. Provided always that : 

a. Where provisions of clause 10CC are applicable, provisions of clause 10 

C will not be applicable but provisions of clause 10CA will be applicable. 

b. Where provisions of clause 10CC are not applicable, provisions of 

Clause 10C and 10CA will become applicable. 

 

Note: Updated stipulated date of completion ( period of completion plus extra time 

for extra work for compensation under clause 10C, 10CA and 10CC, the 

factor of 1.25 taken into account for calculating the extra time under clause 

12.1 for extra time shall not be considered while calculating the updated 

stipulated date of completion for this purpose in clause 10C. clause 10 CA, 

and clause 10CC. 

The date of preparation of bill shall be as finally entered in the measurement 

book by AM / Mgr. / SM / AGM or the date of submission of bill by the 

contractor to the Department. This shall be the guiding factor to decide the 
bill relevant to that period in case of computerized billing. 

 

CLAUSE 10 D 

 Dismantled The contractor shall treat all materials obtained during dismantling of a structure, 

Material excavation of the site for a work etc. as property of AAI and such materials shall 

AAI be disposed of to the best advantage of Authority according to the instructions in 

Property writing issued by the Engineer-in-charge. 
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CLAUSE 11 

 

 Work to be The contractor shall execute the whole and every part of the work in the most 

executed in substantial and workmanlike manner both as regards materials and otherwise in 

accordance every respect in strict accordance with the specifications. The contractor shall 

with also conform exactly, fully and faithfully to the design, drawings and instructions 

specifications, in writing in respect to the work signed by the Engineer in charge and the 

drawings, contractor shall be furnished free of charge one copy of the contract documents 

orders etc. together with specifications, designs, drawings and instructions as are not 
 included in the standard specifications of Central Public Works Department 
 specified in Schedule F or in any Bureau of Indian Standard or any other 
 published standard or code or Schedule of Rates or any other printed publication 
 referred to elsewhere in the contract. The contractor shall comply with the 
 provisions of the contract and with the care and diligence execute and maintain 
 the works and provide all labour and materials, tools and plants including for 
 measurements and supervision of all works, structural plans and other things of 
 temporary or permanent nature required for such execution and maintenance in so 
 far as the necessity for providing these, is specified or is reasonably inferred from 
 the contract. The contractor shall take full responsibility for adequacy suitability 

 and safety of all the works and methods of construction. 

 

CLAUSE 12 

 

 Deviations / 

variations 

extent and 

pricing 

The engineer-in-charge shall have power (i) to make alteration in, omissions from, 

additions to, or substitutions for the original specifications, drawings, designs and 

instructions that may appear to him to be necessary or advisable during the 

progress of the work, and (ii) to omit a part of the works in case of non-availability 

of a portion of the site or for any other reasons and the contractor shall be bound to 

carry out the works in accordance with any instructions given to him in writing 

signed by the Engineering- charge and such alterations, omissions, additions or 

substitutions shall form part of the contract as if originally provided therein and 

any altered, additional or substituted work which the contractor may be directed 

to do in the manner specified above as part of the works, shall be carried out by 

the contractor on the same conditions in all respects including price on which he 

agreed to do the main work except as hereafter provided. 

12.1  The time for completion of the works shall, in the event of any deviations resulting 

in additional cost over the tendered value being ordered, be extended, if requested 

by the contractor, as follows: 

i. In the proportion which the additional cost of the altered, additional or 

substituted work, bears to the original tendered value plus 

ii.  25% of the time calculated in (i) above or such further additional time as 

may be considered reasonable by the engineer-in-charge. 

12.2 Deviation, 

Extra Items 

and Pricing 

In the case of extra item(s) (items that are completely new, and in addition to the 

items contained in the contract) the contractor may within fifteen days of receipt of 

order or occurrence of the item(s) claim rates, supported by proper analysis, for the 

work and the Engineer-in-charge shall within Six weeks of the receipt of the claims 

supported by analysis, after giving consideration to the analysis of the rates submitted 

by the contractor, determine the rates on the basis of the market rates and the 

contractor shall be paid in accordance with the rates so determined. 
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 Deviation, 

substituted 

items pricing 

In the case of substituted items (items that are taken up with partial substitution 

or in lieu of items of work in the contract), the rate for the agreement item (to 

be substituted) and substituted item shall also be determined in the manner as 

mentioned in the following para. 

(i) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to 

the contractor for the substituted item shall be the rate for the agreement 

item (to be substituted) so increased to the extent of the difference 

between the market rates of substituted item and the agreement item (to 

be substituted). 

(ii) If the market rate for the substituted item so determined is less than the 

market rate of the agreement item (to be substituted), the rate payable to 

the contractor for the substituted item shall be the rate for the agreement 

item (to be substituted) so decreased to the extent of the difference 

between the market rates of substituted item and the agreement item (to 

be substituted). 

 Deviation, 

Deviated 

Quantities, 

Pricing 

In the case of contract items, substituted items, contract cum substituted items, 

which exceed the limits laid down in schedule F, the contractor may within 

fifteen days of receipt of order or occurrence of the excess, claim revision of 

the rates, supported by proper analysis for the work in excess of the above 

mentioned limits, provided that if the rates so claimed are in excess of the rates 

specified in the schedule of quantities, the Engineer-in-Charge shall within 

prescribed time limit of receipt of the claims supported by analysis, after giving 

consideration to the analysis of the rates submitted by the contractor, determine 

the rates on the basis of the market rates and the contractor shall be paid in 

accordance with the rates so determined. 

12.3  The provisions of the preceding paragraph shall also apply to the decrease in 

the rates of items for the work in excess of the limits laid down in Schedule F, 

and the Engineer-in-Charge shall after giving notice to the contractor within 

one month of occurrence of the excess and after taking into consideration any 

reply received from him within fifteen days of the receipt of the notice, revise 

the rates for the work in question within one month of the expiry of the said 

period of fifteen days having regard to the market rates. 

12.4  The contractor shall send to the Engineer-in-Charge once every three months, 

an upto date account giving complete details of all claims for additional 

payments to which the contractor may consider himself entitled and of all 

additional work ordered by the Engineer-in-Charge, which he has executed 

during the preceding quarter failing which the contractor shall be deemed to 

have waived his right. However, the Executive Director Engineering may 

authorize consideration of such claims on merits. 

12.5  For the purpose of operation of Schedule F, the following works shall be treated 

as works relating to foundation unless & otherwise defined in the contract: 

i. For Buildings: All works up to 1.2 meters above ground level or up to floor 

1 level whichever is lower. 

ii. For abutments, piers and well staining: All works up to 1.2 m above the bed 

level. 

iii. For retaining walls, wing walls, compound walls, chimneys, overhead 

reservoirs/tanks and other elevated structures: All works up to 1.2 m above 

the ground level. 
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  iv. For roads, apron, runway & taxi track all items of excavation, filling GSBC 

and including treatment of sub-base. 

v. For reservoirs/tanks (other than overhead reservoirs/tanks): All works up to 

1.2 meters above the ground level. 

vi. For basement: All works up to 1.2 m above ground level or up to floor 1 

level whichever is lower. 

12.6  Any operation incidental to or necessarily has to be in contemplation of tenderer 

while filing, tender, or necessary for proper execution of the item included in the 

Schedule of quantities or in the schedule of rates mentioned above, whether or 

not, specifically indicated in the description of the item and the relevant 

specifications, shall be deemed to be included in the rates quoted by the tenderer 

or the rate given in the said schedule of rates, as the case may be. Nothing extra 

shall be admissible for such operations. 

 

CLAUSE 13 

 

 Foreclosure of 

contract due 

to 

Abandonment 

or Reduction 

in 

Scope of Work 

If at any time after acceptance of the tender or during the progress of work the 

purpose or object for which the work is being done changes due to any 

supervening cause and as a result of which the work has to be abandoned or 

reduced in scope the Engineer-in-Charge shall give notice in writing to that effect 

to the contractor and the contractor stating the decision as well as the cause for 

such decision and the contractor shall act accordingly in the matter. The 

contractor shall have no claim to any payment of compensation or otherwise 

whatsoever, on account of any profit or advantage which he might have derived 

from the execution of the works in full but which he did not derive in 

consequence of the foreclosure of the whole or part of the works. The contractor 

shall be paid at contract rates, full amount for works executed at site and, in 

addition, a reasonable amount as certified by the Engineer-in-Charge for the 

items hereunder mentioned which could not be utilized on the work to the full 

extent in view of the foreclosure; 

 
i. Any expenditure incurred on preliminary site work, e.g. temporary access 

roads, temporary labour huts, staff quarters and site office; storage 

accommodation and water storage tanks. 

 
ii. AAI shall have the option to take over contractor’s materials or any part 

thereof either brought to site or of which the contractor is legally bound to 

accept delivery from suppliers (for incorporation in or incidental to the 

work) provided, however AAI shall be bound to take over the materials or 

such portions thereof as the contractor does not desire to retain. For 

materials taken over or to be taken over by AAI, cost of such materials as 

detailed by Engineer-in- Charge shall be paid. The cost shall, however, 

take into account purchase price, cost of transportation and deterioration 

or damage which may have been caused to materials whilst in the custody 

of the contractor. 

 
iii. If any materials supplied by AAI are rendered surplus, the same except 

normal wastage shall be returned by the contractor to AAI at rates not 

exceeding those at which these were originally issued, less allowance for 

any deterioration or damage which may have been caused whilst the 

materials were in the custody of the contractor. In addition, cost of 

transporting such materials from site to AAI stores, if so required by AAI, 

shall be paid. 
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  iv. Reasonable compensation for transfer of T & P from site to contractor’s 

permanent stores or to his other works, whichever is less. If T & P are not 

transported to either of the said places, no cost of transportation shall be 

payable. 

 

v.  Reasonable compensation for repatriation of contractor’s site staff and 

imported labour to the extent necessary. 

The contractor shall, if required by the Engineer- in-Charge, furnish to him, 

books of account, wage books, time sheets and other relevant documents and 

evidence as may be necessary to enable him to certify the reasonable amount 

payable under this condition. 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess 

of 2% of the cost of the work remaining incomplete on the date of closure, i.e. 

total stipulated cost of the work as per accepted tender less the cost of work 

actually executed under the contract and less the cost of contractor’s materials at 

site taken over by the AAI as per item (ii) above. Provided always that against 

any payments due to the contractor on this account or otherwise, the Engineer- 

in-Charge shall be entitled to recover or be credited with any outstanding 

balances due from the contractor for advance paid in respect of any tool, plants 

and materials and any other sums which at the date of termination were 

recoverable by the AAI from the contractor under the terms of the contract. 

In the event of action being taken under clause 13 to reduce the scope of work, 

the contractor may furnish fresh Performance Guarantee on the same conditions, 

in the same manner and at the same rate for the balance tendered amount and 

initially valid upto the extended date the completion or stipulated date of 

completion if no extension has been granted plus 180 days beyond that. 

Wherever, such a fresh Performance Guarantee is furnished by the contractor, 

the Engineer in Charge may return the previous Performance Guarantee. 

 

CLAUSE 14 

 

 Carrying out 

part Work at 

risk & cost 

of contractor 

a. If contractor: 

i. At any time makes default during currency of work or does not execute any 

part of the work with due diligence and continues to do so even after a notice 

in writing of 7 days in this respect from the Engineer-in-Charge; or 

ii. Commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or takes effective steps to remedy it within 

7 days even after a notice in writing is given in that behalf by the Engineer- 

in-Charge; or 

iii. Fails to complete the work(s) or items of work with individual dates of 

completion, on or before the date(s) so determined, and does not complete 

them within the period specified in the notice given in writing in that behalf 

by the Engineer-in-Charge. 

 

b. The Engineer- in-Charge without invoking action under clause 3 may, without 

prejudice to any other right or remedy against the contractor which have either 

accrued or accrue thereafter to AAI, by a notice in writing to take the part work 

/ part incomplete work of any item(s) out of his hands and shall have powers 

to: 

i. Take possession of the site and any materials, constructional plant, 

implements, stores, etc., thereon; and/or 

ii. Carry out the part work / part incomplete work of any item(s) by any 

means at the risk and cost of the contractor. 
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  c. The Engineer-in-Charge shall determine the amount, if any, is recoverable 

from the contractor for completion of the part work/ part incomplete work of 

any item(s) taken out of his hands and executed at the risk and cost of the 

contractor, the liability of contractor on account of loss or damage suffered by 

AAI because of action under this clause shall not exceed 10% of the tendered 

value of the work. 

d. In determining the amount, credit shall be given to the contractor with the value 

of work done in all respect in the same manner and at the same rate as if it had 

been carried out by the original contractor under the terms of his contract, the 

value of contractor's materials taken over and incorporated in the work and use 

of plant and machinery belonging to the contractor. The certificate of the 

Engineer-in-Charge as to the value of work done shall be final and conclusive 

against the contractor provided always that action under this clause shall only 

be taken after giving notice in writing to the contractor. Provided also that if 

the expenses incurred by the department are less than the amount payable to 

the contractor at his agreement rates, the difference shall not be payable to the 

contractor. 

e. Any excess expenditure incurred or to be incurred by AAI in completing the 

part work/ part incomplete work of any item(s) or the excess loss of damages 

suffered or may be suffered by AAI as aforesaid after allowing such credit 

shall without prejudice to any other right or remedy available to AAI in law or 

per as agreement be recovered from any money due to the contractor on any 

account, and if such money is insufficient, the contractor shall be called upon 

in writing and shall be liable to pay the same within 30 days. 

f. If the contractor fails to pay the required sum within the aforesaid period of 30 

days, the Engineer-in-Charge shall have the right to sell any or all of the 

contractors' unused materials, constructional plant, implements, temporary 

building at site etc. and adjust the proceeds of sale thereof towards the dues 

recoverable from the contractor under the contract and if thereafter there 

remains any balance outstanding, it shall be recovered in accordance with the 

provisions of the contract/ provisions of law. 

 

In the event of above course being adopted by the Engineer-in-Charge, the 

contractor shall have no claim to compensation for any loss sustained by him by 

reason of his having purchased or procured any materials or entered into any 

engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract. 

 

CLAUSE 15 

 

 Suspension 

of Work 

i. The contractor shall, on receipt of the order in writing of the Engineer-in- 

Charge, (whose decision shall be final and binding on the contractor) suspend 

the progress of the works or any part thereof for such time and in such manner 

as the Engineer-in- Charge may consider necessary so as not to cause any 

damage or injury to the work already done or endanger the safety thereof for 

any of the following reasons: 

a. on account of any default on the part of the contractor or; 

b. for proper execution of the works or part thereof for reasons other than the 

default of the contractor; or 

c. For safety of the works or part thereof. 

 

The contractor shall, during such suspension, properly protect and secure the 

works to the extent necessary and carry out the instructions given in that behalf 
by the Engineer-in-Charge. 
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  ii. If the suspension is ordered for reasons (b) and (c) in sub-para (i) above (but 

not attributed to contractor): 

a. the contractor shall be entitled to an extension of time equal to the period 

of every such suspension PLUS 25% for completion of the item or group 

of items of work for which a separate period of completion is specified in 

the contract and of which the suspended work forms a part, and; 

b. If the total period of all such suspensions in respect of an item or group of 

items or work for which a separate period of completion is specified in the 

contract exceeds thirty days, the contractor shall, in addition, be entitled to 

such compensation as the Engineer-in-Charge may consider reasonable in 

respect of salaries and/or wages paid by the contractor to his employees 

and labour at site, remaining idle during the period of suspension, adding 

thereto 2% to cover indirect expenses of the contractor provided the 

contractor submits his claim supported by details to the Engineer-in- 

Charge within fifteen days of the expiry of the period of 30 days. 

c. If the works or part thereof is suspended on the orders of the Engineer-in- 

Charge for more than three months at a time, except when suspension is 

ordered for reasons (a) in sub-para (i) above, the contractor may after 

receipt of such order serve a written notice on the Engineer-in-Charge 

requiring permission within fifteen days from receipt by the Engineer-in- 

charge of the said notice, to proceed with the work or part thereof in 

regard to which progress has been suspended and if such permission is not 

granted within that time, the contractor, if he intends to treat the 

suspension, where it affects only a part of the works as on omission of 

such part by AAI or where it affects whole of the works, as an 

abandonment of the works by AAI, shall within ten days of expiry of such 

period of 15 days give notice in writing of his intention to the Engineer- 

in-Charge. In the event of the contractor treating the suspension as an 

abandonment of the contract by AAI, he shall have no claim to payment 

of any compensations on account of any profit or advantage which he 

might have derived from the execution of the work in full but which he 

could not derive in consequence of the abandonment. He shall, however, 

be entitled to such compensation, as the Engineer-in-Charge may consider 

reasonable, in respect of salaries and/or wages paid by him to his 

employees and labour at site, remaining idle in consequence adding to the 

total thereof 2% to cover indirect expenses of the contractor provided the 

contractor submits his claim supported by details to the Engineer-in- 

Charge within 30 days of the expiry of the period of 3 months. 

 

 

CLAUSE 15 A 

 

 Compensatio 

n in case of 

delay due to 

late supply of 

stipulated 

material by 

AAI. 

The contractor shall not be entitled to claim any compensation from AAI for the 

losses suffered by him on account of delay by AAI in the supply of materials in 

Schedule ‘B’ where such delay is covered by the difficulties relating to supply of 

wagons, force majeure or any reasonable cause beyond the control of AAI. 

This clause 15 A will not be applicable for works where no material is stipulated 

for issue by AAI. 
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CLAUSE 16 

 

 Action in All works under or in course of execution or executed in pursuance of the 

case Work contract, shall at all times be open and accessible to the inspection and 

not done as supervision of the Engineer-in-Charge, his authorize subordinates in charge of the 

per work and all the superior officers, officer of the Quality Assurance Unit of the 

Specifications AAI or any organization engaged by the Department of Quality Assurance and of 
 the Chief technical Examiner’s Office, and the contractor shall, at all times, 
 during the usual working hours and at all other times at which reasonable notice 
 of the visit of such officers has been given to the contractor, either himself be 
 present to receive orders and instructions or have a responsible agent duly 
 accredited in writing, present for that purpose. Orders given to the Contractor’s 
 agent shall be considered to have the same force as if they had been given to the 
 contractor himself. 
 If it shall appear to the Engineer-in -charge or his authorized subordinates in 
 charge of the work or to the Executive Director-In-charge of quality assurance or 
 his subordinate officers or the officers of the organization engaged by the AAI for 
 quality Assurance or to the Chief Technical Examiner or his subordinate officers, 
 that any work has been executed with unsound, imperfect, or unskillful 
 workmanship, or with materials or articles provided by him for the execution of 
 the work which are unsound or of a quality inferior to that contracted or 
 otherwise not in accordance with the contract, the contractor shall, on demand in 
 writing which shall be made within twelve months (six months in the case of 
 work costing Rs.10 lac and below except road work) of the completion of the 
 work from the Engineer-in-Charge specifying the work, materials or articles 
 complained of notwithstanding that the same may have been passed, certified and 
 paid for forthwith rectify, or remove and reconstruct the work so specified in 
 whole or in part, as the case may require or as the case may be, remove the 
 materials or articles so specified and provide other proper and suitable materials 
 or articles at his own charge and cost. In the event of the failing to do so within a 
 period specified by the Engineer-in-Charge in his demand aforesaid, then the 
 contractor shall be liable to pay compensation at the same rate as under clause 2 
 of the contract (for non-completion of the work in time) for this default. 
 In such case the Engineer-in-Charge may not accept the item of work at the rates 
 applicable under the contract but may accept such items at reduced rates as the 
 authority specified in schedule ‘F’ may considered reasonable during the 
 preparation of on account bills or final bill if the item is so acceptable without 
 detriment to the safety and utility of the item and the structure or he may reject 
 the work outright without any payment and/or get it and other connected and 
 incidental items rectified, or removed and re-executed at the risk and cost of the 
 contractor. Decision of the Engineer-in-Charge to be conveyed in writing in 
 respect of the same will be final and binding on the contractor. 

 

 

CLAUSE 17 

 

 Contractor If the contractor or his working people or servants shall break, deface, injure or 

Liable for destroy any part of building in which they may be working, or any building, road, 

Damages, road kerb fence, enclosure, water pipe, cables, drains, electric or telephone post 

defects or wires, trees, grass or grassland, or cultivated ground contiguous to the 

during premises on which the work or any part is being executed, or if any damage shall 

maintenance happen to the work while in progress, from any cause whatever or if any defect, 

period shrinkage or other faults appear in the work within twelve months (six months in 
 the case of work costing Rs. Ten lacs and below except road work) after a 
 certificate final or otherwise of its completion shall have been given by the 
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  Engineer-in-charge as aforesaid arising out of defect or improper materials or 

workmanship the contractor shall upon receipt of a notice in writing on that behalf 

make the same good at his own expense or in default the Engineering- charge 

cause the same to be made good by other workmen and deduct the expense from 

any sums that may be due or at any time thereafter may become due to the 

contractor, or from his security deposit or the proceeds of sale thereof or of a 

sufficient portion thereof. The security deposit of the contractor shall not be 

refunded before the expiry of twelve months (six months in the case of work 

costing Rs. Ten lacs and below except road work) after the issue of the certificate 

final or otherwise, of completion of work, or till the final bill has been prepared 

and passed whichever is later. Provided that in the case of road work, if in the 

opinion of the Engineer-in-charge, half of the security deposit is sufficient, to meet 

all liabilities of the contractor under this contract, half of the security deposit will 

be refundable after six months and the remaining half after twelve months of the 

issue of the said certificate of completion or till the final bill has been prepared 

and passed whichever is later. 

In case of Maintenance and Operation works of E&M services, the security 

deposit deducted from contractors shall be refunded within one month from the 

date of final payment or within one month from the date of completion of the 
maintenance contract whichever is earlier. 

 

CLAUSE 18 

 

 Contractor The contractor shall provide at his own cost all materials (except such special 

to Supply materials, if any, as may in accordance with the contract be supplied from the 

Tools & Engineer-in charge’s stores) machinery, tools & plants as specified in Schedule F. 

Plants etc. in addition to this, appliances, implements, other plants, ladders, cordage, tackle, 
 scaffolding and temporary works required for the proper execution of the work, 
 whether original, altered or substituted and whether included in the specifications 
 or other documents forming part of the contract or referred to in these conditions 
 or not, or which may be necessary for the purpose of satisfying or complying 
 with the requirements of the Engineer-in charge as to any matter as to which 
 under these conditions he is entitled to be satisfied, or which he is entitled to 
 require together with carriage therefor to and from the work. The contractor shall 
 also supply without charge the requisite number of persons with the means and 
 materials, necessary for the purpose of setting out works, and counting, weighing 
 and assisting the measurement for examination at any time and from time to time 
 of the work or materials. Failing his so doing, the same may be provided by the 
 Engineer-in-charge at the expense of the contractor and the expenses may be 
 deducted, from any money due to the contractor, under this contract or otherwise 
 and / or from his security deposit or the proceeds of sale thereof, or of a sufficient 
 portions thereof. 

 

 

CLAUSE 18 A 

 

 Recovery of In every case in which by virtue of the provisions sub-section(i) of Section 12, of 

Compensatio the Workmen’s Compensation Act, 1923, AAI is obliged to pay compensation to 

n a workman employed by the contractor, in execution of the works, AAI will 

paid to recover from the contractor, the amount of the compensation so paid, and, 

Workmen without prejudice to the rights of the AAI under sub-section(2) of Section 12, of 
 the said act, AAI shall be at liberty to recover such amount or any part thereof by 
 deducting it from the security deposit or from any sum due by AAI to the 
 contractor whether under this contract or otherwise. AAI shall not be bound to 
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  contest any claim made against it under subsection(1) of Section 12, of the said 

Act, except on the written request of the contractor and upon his giving to AAI 

full security for all costs for which AAI might become liable in consequence of 

contesting such claim. 

 

 

CLAUSE 18 B 

 

 Ensuring In every case in which by virtue of the provisions of the Contract Labour 

Payment and (Regulation and Abolition) act 1970, and the Contract Labour (Regulation and 

Amenities to Abolition) Central Rules, 1971, AAI is obliged to pay any amounts of wages to a 

Workers if workman employed by the contractor in execution of the works, or to incur any 

Contractor expenditure in providing welfare and health amenities required to be provided 

fails under the above said Act and the rules under Clause 19H or under the AAI 
 Contractor’s Labour Regulations or under the Rules framed by AAI from time to 
 time for the protection of health and sanitary arrangements for workers employed 
 by AAI Contractors, AAI will recover from the contractor the amount of wages 
 so paid or the amount of expenditure so incurred and without prejudice to the 
 rights of the AAI under sub section (2) of Section 20, sub section (4) of Section 
 21, of the Contract Labour (Regulation and Abolition) Act, 1970, AAI shall be at 
 liberty to recover such amount or any part thereof by deducting it from the 
 security deposit or from any sum due by AAI to the contractor whether under this 
 contract or otherwise AAI shall not be bound to contest any claim made against it 
 under sub section (1) of Section 20, sub section (4) of Section 21, of the said Act, 
 except on the written request of the contractor and upon his giving to the AAI full 
 security for all costs for which AAI might become liable in contesting such claim. 

 

CLAUSE 19 

 

 Labour The contractor shall obtain a valid license under the contract labour (R&A) Act, 

laws to be 1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

complied before the commencement of the work, and continue to have a valid license until 

by the the completion of the work. The contractor shall also abide by the provisions of 

Contractor the Child Labour (Prohibition and Regulation) Act, 1986. 
 The contractor shall also comply with the provisions of the building and other 
 construction workers (Regulation of Employment & Conditions of Service) Act, 
 1996 and the building and other Construction Workers Welfare Cess Act, 1996. 
 Any failure to fulfill these requirements shall attract the penal provisions of this 
 contract arising out of the resultant non execution of the work. 

 

CLAUSE 19 A 

 
  No labour below the age of fourteen years shall be employed on the work. 

 

CLAUSE 19 B 

 

 Payment of 

wages 

Payment of wages: 

i The contractor shall pay to labour employed by him either directly or through 

subcontractors, wages not less than fair wages as defined in the AAI 

Contractor’s Labour Regulation or as per the provisions of the Contract Labour 

(Regulation and Abolition) act, 1970 and the contract labour (Regulation and 

Abolition) Central Rules, 1971 wherever applicable. 

ii The contractor shall, notwithstanding the provisions of any contract to the 

contrary, cause to be paid fair wage to labour indirectly engaged on the work, 
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  including any labour engaged by his sub-contractors in connection with the 

said work, as if the labour had been immediately employed by him. 

iii In respect of all labour directly or indirectly employed in the works for 

performance of the contractor’s part of this contract, the contractor shall 

comply with or cause to be complied with the Airports Authority of India 

contractor’s Labour Regulations made by AAI from time to time in regard to 

payment of wages wage period, deductions from wages recovery of wages not 

paid and deductions unauthorisedly made, maintenance of wage books or wage 

slips, publication of scale of wages and other terms of employment, inspection 

and submission of periodical returns and all other matters of the like nature or 

as per the provisions of the Contract Labour (Regulation and Abolition) Act, 

1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

wherever applicable. 

iv. The following deductions shall be permissible to be made by the Engineer-in- 

Charge. 

a. The Engineer-in-charge concerned shall have the right to deduct from the 

moneys due to the contractor or any sum required or estimated to be 

required for making good the loss suffered by a worker or workers by 

reason of non-fulfillment of the conditions of the contract for the benefit of 

the workers, non-payment of wages or of deductions made from his or their 

wages which are not justified by their terms of the contract or non- 

observance of the Regulations. 

b. Under the provision of Minimum Wages (Central) Rule 1950 the 

contractor is bound to allow to the labours directly or indirectly employed 

in the works one day rest for 6 days continuous work and pay wages at the 

same rate as for duty. In the event of default, the Engineer-in-charge shall 

have the right to deduct the sum or sums not paid on account of wages for 

weekly holidays to any labours and pay the same to the persons entitled 

thereto from any money due to the contractor by the Engineer-in-charge 

concerned. 

In the case of Union Territory of Delhi, however, as the all-inclusive minimum 

daily wages fixed under Notification of the Delhi Administration 

No.F.12(162)MWO/DAB/43884-91, dated 31.12.1979 as amended from time to 

time are inclusive of wages for the weekly day of rest, the question of extra 

payment for weekly holiday would not arise. 

 

v. The contractor shall comply with the provisions of the Payment of wages Act, 

1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, 

Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947, 

Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and 

Abolition) Act 1970, or the modifications thereof or any other laws relating 

thereto and the rule made thereunder from time to time. 

vi. The contractor shall indemnify and keep indemnified Authority against 

payments to be made under and for the observance of the laws aforesaid and 

the AAI Contractor’s Labour Regulations without prejudice to his right to 

claim indemnity from his sub-contractors. 

vii. The laws aforesaid shall be deemed to be a part of this contract and any breach 

thereof shall be deemed to be a breach of this contract. 

viii. Whatever is the minimum wage for the time being, or if the wage payable is 

higher than such wage, such wage shall be paid by the contractor to the 

workmen directly without the intervention of Jamadar and that Jamadar shall 

not be entitled to deduct or recover any amount from the minimum wage 

payable to the workmen as and by way of commission or otherwise. 
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  ix. The contractor shall ensure that no amount by way  of commission  or 

otherwise is deducted or recovered by the Jamadar from the wage of 

workmen. 

 

CLAUSE 19 C 
 

  In respect of all labour directly or indirectly employed in the work for the 

performance of the contractor’s part of this contract, the contractor shall at his 

own expense arrange for the safety provisions as per AAI Safety Code framed 

from time to time and shall at his own expense provide for all facilities in 

connection therewith. In case the contractor fails to make arrangement and 

provide necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs. 

200/- for each default and in addition, the Engineer-in charge shall be at liberty to 

make arrangement and provide facilities as aforesaid and recover the costs 
incurred in that behalf from the contractor. 

 

CLAUSE 19 D 
 

  The contractor shall submit by the 4th and 19th of every month, to the Engineer- 

in charge a true statement showing in respect of the second half of the preceding 

month and the first half of the current month respectively: 

i. the number of labourers employed by him on the work, 

ii. their working hours, 

iii. the wages paid to him, 

iv. the accidents that occurred during the said fortnight showing the 

circumstances under which they happened and the extent of damage and 

injury caused by them, and 

v.  the number of female workers who have been allowed maternity benefit 

according to Clause 19F and the amount paid to them Failing which the 

contractor shall be liable to pay to AAI, a sum not exceeding Rs. 200/- for 

each default or materially incorrect statement. The decision of the Engineer- 

in-charge shall be final in deducting from any bill due to the contractor; the 
amount levied as fine and shall be binding on the contractor. 

 

CLAUSE 19 E 
 

  In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor’s part of this contract, the contractor shall comply 

with or cause to be complied with all the rules framed by AAI from time to time 

for the protection of health and sanitary arrangements for workers employed by 
the AAI and its contractor. 

 

CLAUSE 19 F 
 

  Leave and pay during leave shall be regulated as follows: 

1. Leave: 

i. In the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks 

upto and including the day of delivery and 4 weeks following that day. 

ii. In the case of miscarriage - upto 3 weeks from the date of miscarriage. 

2. Pay: 

i. In the case of delivery – leave pay during maternity leave will be at the rate 

of women’s average daily earnings, calculated on total wages earned on the 

days when full time work was done during a period of three months 

immediately preceding the date on which she gives notice that she expects to 

be confined or at the rate of Rupee one only a day whichever is greater. 
ii. In the case of miscarriage – leave pay at the rate of average daily earning 
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  calculated on the total wages earned on the days when full time work was 

done during a period of three months immediately preceding the date of such 

miscarriage. 

 

3. Conditions for the grant of Maternity Leave: 

No maternity leave benefit shall be admissible to a woman unless she has been 

employed for a total period of not less than six months immediately preceding 

the date on which she proceeds on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed 

Form as shown in appendix – III and IV, and the same shall be kept at the 

place of work. 

 

CLAUSE 19 G 

 

  In the event of the contractor (s) committing a default or breach of any of the 

provisions of the Airports Authority of India Contractor’s Labour Regulations and 

Model Rules for the protection of health and sanitary arrangements for the 

workers as amended from time to time or furnishing any information or submitting 

or filling any statement under the provisions of the above Regulations and Rules 

which is materially incorrect, he / they shall, without prejudice to any other 

liability, pay to the AAI a sum not exceeding Rs.200/- for every default, breach 

or furnishing, making, submitting, filing such materially incorrect statements and 

in the event of the contractor(s) defaulting continuously in this respect, the penalty 

may be enhanced to Rs.200/- per day for each day of default subject to a maximum 

of 5 per cent of the estimated cost of the work put to tender. The decision of the 

Engineer-in-Charge shall be final and binding on the parties. 

Should it appear to the Engineer-in-Charge that the contractor (s) is / are not 

properly observing and complying with the provision of the AAI Contractor’s 

Labour Regulations and Model Rules and the provisions of the Contract Labour 

(Regulation and Abolition ) Act 1970, and the Contract Labour (R&A) Central 

Rules 1971, for the protection of health and sanitary arrangements for work – 

people employed by the contractor (s) (hereinafter referred as “the said Rules”) 

the Engineer-in-Charge shall have power to give notice in writing to the contractor 

(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work-people within a reasonable time to be specified in 

the notice. If the contractor (s) shall fail within the period specified in the notice 

to comply with and/ observe the said Rules and to provide the amenities to the 

work-people as aforesaid, the Engineer-in-Charge shall have the power to provide 

the amenities hereinbefore mentioned at the cost of the contractor (s). The 

contractor (s) shall erect, make and maintain at his / their own expense and to 

approved standards all necessary huts and sanitary arrangements required for his / 

their work –people on the site in connection with the execution of the works, and 

if the same shall not have been erected or constructed, according to approved 

standards, the Engineer-in-Charge shall have power to give notice in writing to 

the contractor (s) requiring that the said huts and sanitary arrangements be 

remodeled and / or reconstructed according to approved standards, and if the 

contractor (s) shall fail to remodel or reconstruct such huts and sanitary 

arrangements according to approved standards within the period specified in the 

notice, the Engineer-in-Charge shall have the power to remodel or reconstruct 

such huts and sanitary arrangements according to approved standards at the cost 

of the contractor (s). 
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CLAUSE 19 H 

 

  The contractor (s) shall at his / their own cost provided his / their labour with a 

sufficient number of huts (hereinafter referred to as the camp) on the following 

specifications on a suitable plot of land to be approved the Engineer-in-Charge. 

i. Facility to be provided 

a. The minimum height of each hut at the eaves level shall be 2.10m (7ft.) and 

the floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for 

each member of the worker’s family staying with the labourer. 

b. The contractor shall in addition construct suitable cooking places having a 

minimum area of 1.80m x 1.50m (6’ x 5’) adjacent to the hut for each 

family. 

  c. The contractor(s) shall also construct temporary latrines and urinals for the 

use of the labourers each on the scale of not less than four per each one 

hundred of the total strength, separate latrines and urinals being provided 

for women. 

d. The contractor (s) shall construct sufficient number of bathing and washing 

places one unit for every 25 persons residing in the camp. These bathing 

and washing places shall be suitably screened. 

ii. Specifications 

a. All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar 

or other suitable local materials as may be approved by the Engineer-in- 

Charge in case of sun-dried bricks, the walls should be plastered with mud 

gobri on both sides. The floor may be kutcha but plastered with mud gobri 

and shall be at least 15 cm (6”) above the surrounding ground. The roofs 

shall be laid with the thatch or any other materials as may be approved by 

the Engineer-in-Charge and the contractor shall ensure that throughout the 

period of their occupation, the roofs remain water – tight. 
b. The contractor (s) shall provide each hut with proper ventilation. 

c. All doors, windows and ventilators shall be provided with suitable leaves 

for security purposes. 

d. There shall be kept an open space of at least 7.2 m (8 yards) between the 

rows of huts which may be reduced to 6m (20 ft.) according to the 

availability of site with the approval of the Engineer-in-Charge. Back to 

back construction will be allowed. 

iii. Water Supply 

The contractor (s) shall provided adequate supply of water for the use of 

labourers. The provisions shall not be less than two gallons of pure and 

wholesome water per head per day for drinking purposes and three gallons of 

clean water per head per day for bathing and washing purposes. Where piped 

water supply is available supply shall be at stand posts and where the supply is 

from wells or river, tanks which may be of metal or masonry, shall be provided. 

The contractor (s) shall also at his / their own cost make arrangements for laying 

pipe lines for water supply to his / their labour camp from the existing mains 

wherever available and shall pay all fees and charges therefor. 
iv. The site selected for the camp shall be high ground, removed from jungle. 

v. Disposal of Excreta: 

The contractor (s) shall make necessary arrangement for the disposal of excreta 

from the latrines by trenching or incineration which shall be according to the 

requirements laid down by the Local Health Authorities. If trenching or 

incineration is not allowed, the contractor (s) shall make arrangements for the 

removal of the excreta through the Municipal Committee / authority and inform it 

about the number of labourers employed so that arrangements may be made by 

such Committee / authority for the removal of excreta. All charges on this 

account shall be borne by the contractor and paid direct by him to the 
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  Municipality / authority. The contractor shall provide one sweeper for every eight 

seats in case of dry system. 

vi. Drainage 

The contractor (s) shall provide efficient arrangements for draining away sullage 

water so as to keep the camp neat and tidy. 

vii. The contractor (s) shall make necessary arrangements for keeping the camp 

area sufficiently lighted to avoid accidents to the workers. 

viii. Sanitation 

The contractor(s) shall make arrangements for conservancy and sanitation in the 

labour camps according to the rules of the Local Public Health and Medical 
Authorities. 

 

CLAUSE 19 I 

 

  The Engineer-in-Charge may require the contractor to dismiss or remove from the 

site of the work any person or persons in the contractors’ employ upon the work 

who may be incompetent or misconduct himself and the contractor shall forthwith 

comply with such requirements. In respect of maintenance/repair or renovation 

works etc. where the labour have an easy access to the individual work premises, 

the contractor shall issue identity cards to the labourers, whether temporary or 

permanent and he shall be responsible for any untoward action on the part of such 

labour. Assistant Manager/Junior Executive will display a list of contractors 

working in the colony/Blocks on the notice board in the colony and 
also at the service center, to apprise the residents about the same. 

 

CLAUSE 19 J 

 

  It shall be the responsibility of the contractor to see that the building under 

construction is not occupied by anybody unauthorized during construction, and is 

handed over to the Engineer-in-Charge with vacant possession of complete 

building. If such building though completed is occupied illegally, then the 

Engineer-in-Charge shall have the option to refuse to accept the said 

building/buildings in that position. Any delay in acceptance on this account will 

be treated as the delay in completion and for such delay, a levy upto 5% of 

tendered value of work may be imposed by the General Manager Engg. Whose 

decision shall be final both with regard to the justification and quantum and be 

binding on the contractor. However, the Executive Director Engg., through a 

notice may require the contractor to remove the illegal occupation any time on or 
before construction and delivery. 

 

CLAUSE 19 K 

 

 Employment The contractor shall at all stages of work deploy skilled / semi-skilled tradesmen 

of skilled / who are qualified and possess certificate in particular trade from CPWD Training 

semiskilled Institute / Industrial Training Institute/National Institution of Construction 

workers Management and research (NICMAR) National Academy of Construction, CIDC 
 or any similar reputed and recognized Institute managed / certified by State / 
 Central Government. The number of such qualified tradesmen shall not be less 
 than 20% of total skilled / semi-skilled workers required in each trade at any 
 stage of work. The contractor shall submit number of man days required in 
 respect of each trade, its scheduling and the 
 list of qualified tradesmen along with requisite certificate from recognized 
 Institute to Engineer in charge for approval. Notwithstanding such approval, if 
 the tradesmen are found to have inadequate skill to execute the work of 
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  respective trade, the contractor shall substitute such tradesmen within two days of 

written notice from Engineer –in- Charge. Failure on the part of contractor to 

obtain approval of Engineer-in-Charge or failure to deploy qualified tradesmen 

will attract a compensation to be paid by contractor at the rate of Rs.100 per such 

tradesman per day. Decision of Engineer in Charge as to whether particular 

tradesman possesses requisite skill and amount of compensation in case of default 

shall be final and binding. 

Provided always, that the provision of this clause shall not be applicable for works 

with estimated cost put to tender being less than Rs.5 crores. 

 

 

CLAUSE 19 L 

 

 Registration 

with EPFO 

and ESIC 

The ESI and EPF contributions on the part of employer in respect of this contract 

shall be paid by the contractor. These contributions on the part of the employer 

paid by the contractor shall be reimbursed by the Engineer-in-charge to the 
contractor on actual basis. 

 

CLAUSE 19 M 

 

 Compliance 

of NGT 
guidelines 

The contractor is required to follow latest NGT guidelines at the 

construction site and any violation of such guidelines will be in his account. 

 

 

CLAUSE 20 

 

 Minimum The contractor shall comply with all the provision of the Minimum Wages Act, 

Wages 1948, and Contract Labour (Regulation and Abolition) Act, 1970 amended from 

Act to be time to time and rules framed thereunder and other labour laws affecting contract 

Complied 
with 

labour that may be brought into force from time to time. 

 

CLAUSE 20(A) 

 

 Employees 

Provident 

Fund & 

Miscellaneous 

Provision Act 

1952/Jammu 

& Kashmir 

Employees 

Provident 

Funds (and 

Miscellaneous 

s Provisions) 

Act, 1961and 

State 

Insurance 

(ESI) Act, 

1948. 

The Contractor shall comply with all the provisions of the Employees Provident 

Fund & Misc. Provisions Act, 1952/ Jammu & Kashmir Employees Provident 

Funds (and Miscellaneous Provisions) Act, 1961 and ESI Act, 1948, amended 

from time to time and rules framed thereunder. Some of the provisions are given 

below: 

a. The contractor shall intimate his PF Account Code No. allotted by Regional PF 

Commissioner and ESI Registration No. allotted by ESI Corporation after 

award of work and shall continue to have valid PF Account Code No. and ESI 

Registration No. till actual completion of the contract. 

b. The contractor shall provide a list of contract Workers engaged for contract 

work along with their PF Account No. & ESI Registration No. 

c. The contractor by 20th of every month shall provide a monthly statement 

showing recoveries of contribution and proof of remittance of provident fund 

contribution to RPFC and ESI contributions to ESI Corporation in respect of 

Workers engaged in contract work. 

d. The contractor shall provide copies of PF & ESI challans of monthly 

contributions in respect of contract workers engaged for contract work on 

month to month basis. 
AAI reserves the right to withhold minimum amount as detailed under, from the 
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  running account payments, if PF / ESI contributions are not paid by the contractor 

and proof to that effect have not been produced regularly on due dates. To 

withhold 3% for building work & 1.5% for road/pavement work of the total 

amount of work done during the period considered. 

  ESI & EPF amount paid to the statutory authorities by the contractor shall be 

reimbursed on actual basis on submission of documentary evidence. 

 

CLUASE 21 

 

 Work not to The contract shall not be assigned or sublet without the written approval of 

be sublet. Engineer-in-Charge. And if the contractor shall assign or sublet his contract, or 

Action in attempt to do so, or become insolvent or commence any insolvency proceedings 

case of or make any composition with his creditors or attempt to do so, or if any bribe, 

insolvency gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall 
 either directly or indirectly, be given, promised or offered by the contractor, or 
 any of his servants or agent to any public officer or person in the employ of AAI 
 in any way relating to his office or employment, or if any such officer or person 
 shall become in any way directly or indirectly interested in the contract, the 
 Engineers in Charge on behalf of the AAI shall have power to adopt the course 
 specified in Clause 3 hereof in the interest of AAI and in the event of such course 
 being adopted, the consequences specified in the said Clause 3 shall ensue. 

 

CLUASE 22 

 

  All sums payable by way of compensation under any of these conditions shall be 

considered as reasonable compensation to be applied to the use of AAI without 

reference to the actual loss or damage sustained and whether or not any damage 
shall have been sustained. 

 

CLAUSE 23 

 

 Changes in Where the contractor is a partnership firm, the previous approval in writing of the 

firm’s Engineer-in-Charge shall be obtained before any change is made in the 

Constitution constitution of the firm. Where the contractor is an individual or a Hindu 

to undivided family business concern such approval as aforesaid shall likewise be 

be intimated obtained before the contractor enters into any partnership agreement where under 
 the partnership firm would have the right to carry out the works hereby 
 undertaken by the contractor. If previous approval as aforesaid is not obtained, 
 the contract shall be deemed to have been assigned in contravention of Clause 21 
 hereof and the same action may be taken and the same consequences shall ensue 
 as provided in the said Clause 21. 

 

CLAUSE 24 

 

  All works to be executed under the contract shall be executed under the direction 

and subject to the approval in all respects of the Engineer-in-Charge who shall be 

entitled to direct at what point or points and in what manner they are to be 
commenced, and from time to time carried on. 
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CLAUSE 25 

 

 Dispute 

Resolution 

Mechanism 

and 

Resolution 

Mechanism 

and 

Arbitration 

 
Dispute Resolution Clause 
All disputes or differences which may arise out of or in connection with or incidental 
to the Agreement(s) including any dispute or difference regarding the interpretation 
of terms and conditions of any clause(s) thereof shall be dealt with as provided 
hereinafter: 
 

I. Through Mediation:  All dispute(s), at the first instance, shall be 
referred to the Mediation Committee of Independent Experts 
(MCIE) or individual mediator for mediation as per AAI Mediation 
Policy and applicable laws. All cost of mediation, shall be borne 
equally by the parties. 

 
In case either party withdraws from the Mediation or the dispute(s) is not resolved 
within 120 days of reference to the Mediation, then the aggrieved party may invoke 
arbitration through sub para (ii) within 30 days from the date of receipt of Partial 
Settlement Agreement or Failure Report. 
 

   II.         Adjudication through Arbitration: In case no final settlement has been 
arrived at between the parties after mediation or partially settled as per 
sub Para (i) above, the unresolved dispute(s), on invocation by the 
aggrieved party shall be referred for adjudication by arbitration.  

 

a. When the amount involved is above 25 crores, adjudication shall be made by 
Arbitral Tribunal comprising of 03 arbitrators. Each party to appoint one 
arbitrator and the two appointed arbitrators shall appoint the Presiding 
Arbitrator. 

 
b. When the amount involved is Rs. 25 Crores and below shall be referred to a Sole 

Arbitrator to be appointed by Chairman/Member, AAI, after obtaining consent 
of the other party, as per format annexed at “APPENDIX-XVII” (Page. No. 
114).  

 
Unless the contract has already been repudiated or terminated, the parties shall, in 
every case, continue to proceed to perform their respective obligations under the 
agreement.  
 
Arbitration proceedings shall be conducted in accordance with the provisions of the 
Arbitration and Conciliation Act, 1996, as amended from time to time. 
 
 Fee payable to the Arbitrator(s) shall be as per Schedule-IV of the Arbitration & 
Conciliation Act, 1996 and shall be borne by both the parties equally. 
 
 No dispute shall be referred for resolution under this clause through arbitration in 
matters for which eviction & recovery procedure is provided under Chapter -VA of 
the Airports Authority of India Act, 1994. 
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CLAUSE 26 

 

 Contractor to 

indemnify 

AAI against 

Patent Rights 

The contractor shall fully indemnify and keep indemnified the Chairman AAI 

against any action, claim or proceeding relating to infringement or use of any 

patent or design or any alleged patent or design rights and shall pay and royalties 

which may be payable in respect of any article or part thereof included in the 

contract. In the event of any claims made under or action brought against AAI in 

respect of any such matters as aforesaid, the contractor shall be immediately 

notified thereof and the contractor shall be at liberty, at his own expense, to settle 

any dispute or to conduct any litigation that may arise there from, provided that 

the contractor shall not be liable to indemnify the AAI if the infringement of the 

patent or design or any alleged patent or design right is the direct result of an order 

passed by the Engineer-in-Charge in this behalf. 

 

CLAUSE 27 

 

 Lump sum 

Provisions 

in Tender 

When the estimate on which a tender is made, includes lump sum in respect of 

parts of the work, the contractor shall be entitled to payment in respect of the items 

of work involved or the part of the work in question at the same rates as are payable 

under this contract for such items ,or if the part of work in question is not, in the 

opinion of the Engineer-in-Charge payable of measurement, the Engineer-in-

Charge may at his discretion pay the lump- sum amount entered in the estimate, 

and the certificate in writing of the Engineer-in-Charge shall be final 

and conclusive against the contractor with regard to any sum or sums payable to 
him under the provision of the clause. 

 

CLAUSE 28 

 

 Action where In the case of any class of work for which there is no such specifications as 

no referred to in Clause 11, such work shall be carried out in accordance with the 

specifications Bureau  of  Indian  Standards  Specifications.  In  case  there  are  no  such 

are specified specifications in Bureau of Indian Standards, the work shall be carried out as per 
 manufacturers’ specifications. 
 In case there are no such specifications as required above, the work shall be 
 carried out in all respects in accordance with the instructions and requirements of 
 the Engineer-in-Charge. 
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CLAUSE 29 

 With-holding 

and lien in 

respect of 

sums due from 

contractor 

i. Whenever any claims for payment of a sum of money arises out of or under the 

contract or against the contractor, the Engineer-in-Charge or the AAI shall be 

entitled to withhold and also have a lien to retain such sum or sums in whole 

or in part from the security, if any deposited by the contractor and for the 

purpose aforesaid, the Engineer-in-Charge or the AAI shall be entitled to 

withhold the security deposit if any, furnished as the case may be and also 

have a lien over the same pending finalization or adjudication of any such 

claim. In the event of the security being insufficient to cover the claimed 

amount or amounts or if no security has been taken from the contractor, the 

Engineer-in-Charge or the AAI shall be entitled to withhold and have lien to 

retain to the extent of such claimed amount or amounts referred to above from 

any sum or sums found payable or which may at any time thereafter become 

payable to the contractor under the same contract or any other contract with 

the Engineer-in Charge of the AAI or any contracting person through the 

Engineer-in-Charge pending finalization of adjudication of any such claim. 

It is an agreed term of the contract that the sum of money or moneys so 

withheld or retained under the lien referred to above by the Engineer-in- 

Charge or AAI will be kept withheld or retained as such by the Engineer-in- 

Charge or AAI till the claim arising out of or under the contract is determined 

by the arbitrator. (if the contract is governed by the arbitration clause) or by 

the competent court, as the case may be and that the contractor will have no 

claim for interest or damages whatsoever on any account in respect of such 

withholding or retention under the lien referred to above and duly notified as 

such to the contractor. For the purpose of this clause, where the contractor is a 

partnership firm or a limited company, the Engineer-in-Charge or the AAI 

shall be entitled to withhold and also have a lien to retain towards such 

claimed amount or amounts in whole or in part from any sum found payable to 

any partner/limited company as the case may be, whether in his individual 

capacity or otherwise. 

 

  ii. AAI shall have the right to cause an audit and technical examination of the 

works and the final bills of the contractor including all supporting vouchers, 

abstract, etc,. to be made after payment of the final bill and if as a result of 

such audit and technical examination any sum is found to have been overpaid 

in respect of any work done by contractor under the contract or any work 

claimed to have been done by the him under the contract and found not to 

have been executed, the contractor shall be liable to refund the amount of over 

payment and it shall be lawful for AAI to recover the same from him in the 

manner prescribed in sub-clause (i) of this clause or in any other manner 

legally permissible; and if it is found that the contractor was paid less than 

what was due to him under the contract in respect of any work executed by 

him under it, the amount of such under payment shall be duly paid by AAI to 

the contractor, without any interest thereon whatsoever. 

Provided that the AAI shall not be entitled to recover any sum overpaid, nor 

the contractor shall be entitled to payment of any sum paid short where such 

payment has been agreed upon between the Executive Director Engineering / 

General Manager Engineering on the one hand and the contractor on the other 

under any term of the contract permitting payment for work after assessment 
by the Executive Director Engineering / General Manager Engineering. 
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CLAUSE 29 A 

 

 Lien in respect 

of claims in 

other Contracts 

i. Any sum of money due and payable to the contractor (including the security 

deposit refundable to him) under the contract may be withheld or retained by 

way of lien by the Engineer-in-Charge or the AAI or any other contracting 

person or persons through Engineer-in-Charge against any claim of the 

Engineer-in-Charge or AAI or such other person or persons in respect of 

payment of a sum of money arising out of or under any other contract made 

by the contractor with the Engineer-in-Charge or the AAI or with such other 

person or persons. 

ii. It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the Engineer-in-Charge or the AAI will be kept 

withheld or retained as such by the Engineer-in-Charge or the AAI or till his 

claim arising out of the same contract or any other contract is either mutually 

settled or determined by the arbitration clause or by the competent court, as 

the case may be and that the contractor shall have no claim for interest or 

damages whatsoever on this account or on any other ground in respect of any 

sum of money withheld or retained under this clause and duly notified as such 
to the contractor. 

 

CLAUSE 30 

 

 Employment of 

coal mining or 

controlled area 

labour not 

permissible 

i. The contractor shall not employ coal mining or controlled area labour falling 

under any category whatsoever or in connection with the work or recruit 

labour from area within a radius of 32 km (20 miles) of the controlled area. 

Subject as above the contractor shall employ imported labour only i.e., deposit 

imported labour or labour imported by contractors from area, from which 

import is permitted. 

ii. Where ceiling price for imported labour has been fixed by State or Regional 

Labour Committees not more than that ceiling price shall be paid to the labour 

by the contractor. 
iii. The contractor shall immediately remove any labourer who may be pointed 

  out by the Engineer-in-Charge as being a coal mining or controlled area 

labourer. Failure to do so shall render the contractor liable to pay to AAI a 

sum calculated at the rate of Rs.10/- per day per labourer. The certificate of 

the Engineer-in –Charge about the number of coal mining or controlled area 

labourer and the number of days for which they worked shall be final and 

binding upon all parties to this contract. 

iv. It is declared and agreed between the parties that the aforesaid stipulation in 

this clause is one in which the public are interested within the meaning of the 

exception in Section 74 of Indian Contract Act, 1872. 

Explanation :- 

Controlled area mean the following areas: 

Districts of Dhanbad, Hazaribagh, Jamtara- Sub-Division under Santhal 

Pargana Commissionery, District of Bankuara, Birbhum, Burdwan, District of 

Bilaspur. Any other area which may be declared a Controlled Area by or with 
the approval of the Central Government. 
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CLAUSE 31 

 

 Unfiltered 

water supply 

The contractor(s) shall make his/their own arrangements for water required for 

the work and nothing extra will be paid for the same. This will be subject to the 

following conditions. 

i. That the water used by the contractor (s) shall be fit for construction purposes 

to the satisfaction of the Engineer-in-Charge. 

ii. The Engineer-in-Charge shall make alternative arrangements for supply of 

water at the risk and cost of contractor (s) if the arrangements made by the 

contractor (s) for procurement of water are in the opinion of the Engineer-in- 
Charge, unsatisfactory. 

 

CLAUSE 31A 

 

 Departmental 

water supply, if 

available 

Water if available may be supplied to the contractor by the department subject to 

the following conditions:- 

i. The water charges @1% shall be recovered on gross amount of the work done. 

ii. The contractor(s) shall make his/their own arrangement of water connection 

and laying of pipelines from existing main of source of supply. 

iii. The Department do not guarantee to maintain uninterrupted supply of water 

and it will be incumbent on the contractor (s) to make alternative arrangements 

for water at his/their own cost in the event of any temporary break down in 

the AAI’s water main so that the progress of his/their work is 

not held up for want of water. No claim of damage or refund of water charges 
will be entertained on account of such break down. 

 

 

CLAUSE 32 

 

 Alternate water 

arrangements 

i. Where there is no piped water supply arrangement and the water is taken by the 

contractor from the wells or hand pump constructed by the AAI, no charge shall 

be recovered from the contractor or that account. The contractor shall, however, 

draw water at such hours of the day that it does not interfere with the normal use 

for which the hand pumps and well are intended. He will also be responsible for 

all damage and abnormal repairs arising out of his use, the cost of which shall 

be recoverable from him. The Engineer-in-Charge shall be the final authority 

to determine the cost recoverable from the  contractor on this     account and 

his decision shall be binding on the contractor. 

 

  ii. The contractor shall be allowed to construct temporary wells in AAI land for 

taking water for construction purposes only after he has got permission of the 

Engineer-in-Charge in writing. No charges shall be recovered from the 

contractor on this account but the contractor shall be required to provide 

necessary safety arrangements to avoid any accidents or damage to adjacent 

buildings, roads and service lines. He shall be responsible for any accidents or 

damage caused due to construction and subsequent maintenance of the wells 

and shall restore the ground to its original condition after the wells are 
dismantled on completion of the work. 
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CLAUSE 33 
 

 Return of 

Surplus 

materials 

Notwithstanding anything contained to the contrary in this contract, where any 

materials for the execution of the contract are procured with the assistance of AAI 

either by issue from AAI stocks or purchase made under orders or permits or 

licenses issued by AAI, the contractor shall hold the said materials economically 

and solely for the purpose of the contract and not dispose of them without the 

written permission of the AAI and return, if required by the engineer-in-Charge, 

all surplus or unserviceable materials that may be left with him after the 

completion of the contract or at its termination for any reason whatsoever on being 

paid or credited such prices as the Engineer-in-Charge shall determine having due 

regard to the condition of the materials. The price allowed to the contractor 

however shall not exceed the amount charged to him excluding the element of 

storage charges. The decision of the Engineer-in-Charge shall be final and 

conclusive. In the event of breach of the aforesaid condition, the contractor shall 

in addition to throwing himself open to action for contravention of the terms of the 

license or permit and / or for criminal breach of trust, be liable to AAI for all  

moneys, advantages or profits resulting or which in the usual course would 

have resulted to him by reason of such breach. 

 

CLAUSE 34 
 

 Hire of plant & 

Machinery 

i. The Contractor shall arrange at his own expense all tools, plant, machinery and 

equipment(hereinafter referred to as T&P) required for execution of the work 

except for the Plant & Machinery listed in Schedule ‘C’ and stipulated for issue 

to the contractor. If the contractor requires any item of T&P on hire from the 

T&P available with the AAI over and above the T&P stipulated for issue, the 

AAI will, if such item is available, hire it to the contractor at rates to be agreed 

upon between him and the Engineer-in-charge. In such a case, all the conditions 

hereunder for issue of T & P shall also be applicable to such T&P as is agreed 

to be issued. 

ii. Plant & Machinery when supplied on hire charges shown in Schedule ‘C’ shall 

be made over and taken back at the departmental equipment yard / shed shown 

in Schedule ‘C’ and the contractor shall bear the cost of carriage from the place 

of issue to the site of work and back. The contractor shall be responsible to 

return the plant and machinery with condition in which it was handed over to 

him, and he shall be responsible for all damage caused to the said plant and 

machinery at the site of work or elsewhere in operation and otherwise during 

transit including damage to or loss of plant and for all losses due to his failure 

to return the same soon after the completion of the work for which it was 

issued. The Engineer-in-charge shall be the sole judge to determine the liability 

of the contractor and its extent in this regard and his decision shall be final and 

binding on the contractor. 
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  iii. The plant and machinery as stipulated above will be issued as and when 

available and if required by the contractor. The contractor shall arrange his 

programme of work according to the availability of the plant and machinery 

and no claim, whatsoever, will be entertained from him for any delay in supply 

by the department. 

iv. The hire charges shall be recovered at the prescribed rates from and inclusive 

of the date the plant and machinery made over upto and inclusive of the date of 

the return in good order even though the same may not have been working for 

any cause except major breakdown due to no fault of the contractor or faulty 

use requiring more than three working days continuously (excluding 

intervening holidays and Sundays) for bringing the plant in order. The 

contractor shall immediately intimate in writing to the Engineer-in-charge 

when any plant or machinery gets out of order requiring major repairs as 

aforesaid. The Engineer-in- charge shall record the date and time of receipt of 

such intimation in the log sheet of the plant or machinery. Based on this if the 

breakdown before lunch period or major breakdown will be computed 

considering half a day’s breakdown on the day of complaint. If the breakdown 

occurs in the post lunch period of major breakdown will be computed starting 

from the next working day. In case of any dispute under this clause, the decision 

of the Executive Director (Engg) /General Manager (Engg) shall be final and 

binding on the contractor. 

v. The hire charges shown above are for each day of 8 hours (inclusive of the one 

hour lunch break) or part thereof. 

vi. Hire charges will include service of operating staff as required and also supply 

of lubricating oil and stores for cleaning purposes. Power fuel of approved type, 

firewood, kerosene oil etc. for running the plant and machinery and also the 

full time chowkidar for guarding the plant and machinery against any loss or 

damage shall be arranged by the contractor who shall be fully responsible for 

the safeguard and security of plant and machinery. The contractor shall on or 

before the supply of plant and machinery sign an agreement indemnifying the 

Department against any loss or damage caused to the plant and machinery 

either during transit or at site of work. 

vii. Ordinarily, no plant and machinery shall work for more than 8 hours a day 

inclusive of one hour lunch break. In case of an urgent work however, the 

Engineer-incharge may, at his discretion, allow the plant and machinery to 

be worked for more than normal period of 8 hours a day. In that case, the 

hourly hire charges for overtime to be borne by the contractor shall be 50% 

more than the normal proportionate hourly charges (1/8th of the daily 

charges) subject to a minimum of half day’s normal charges on any particular 

day. For working out hire charges for over time, a period of half an hour and 

above will be charged as one hour and a period of less than half an hour will 

be ignored. 

viii. The contractor shall release the plant and machinery every seventh day for 

periodical servicing and / or wash out which may take about three to four 

hours or more. Hire charges for full day shall be recovered from the 

contractor for the day of servicing / wash out irrespective of the period 

employed in servicing. 

ix. The plant and machinery once issued to the contractor shall not be returned 

by him on account of lack of arrangements of labour and materials, etc. on 

his part, the same will be returned only when they are required for major 

repairs or when in the opinion of the Engineer-in-charge, the work or a 

portion of work for which the same was issued is completed. 

x. Log Book for recording the hours of daily work for each of the plant and 

machinery supplied to the contractor will be maintained by the Department 

and will be countersigned by the contractor or his authorised agent daily. In 
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  case the contractor contests the correctness of the entries and / or fails to sign 

the Log Book, the decision of the Engineer-in-charge shall be final and 

binding on him. Hire charges will be calculated according to the entries in 

the Log Book and will be binding on the contractor. Recovery on account of 

hire charges for road rollers shall be made for the minimum number of days 

worked out on the assumption that a roller can consolidate per day and 

maximum quantity of materials or area surfacing as noted against each in the 

annexed statement (see attached annexure). 

xi. In the case of concrete mixers, the contractors shall arrange to get the hopper 

cleaned and the drum washed at the close of the work each day or each 

occasion. (a) In case rollers for consolidation are employed by the contractor 

himself, log book for such rollers shall be maintained in the same manner as 

is done in case of departmental rollers, maximum quantity of any items to be 

consolidated for each roller-day shall also be same as in Annexure to Clause 

34(x). For less use of rollers, recovery for the less roller days shall be made 

at the stipulated issue rate. 

xii.  The contractor shall be responsible to return the plant and machinery in the 

condition in which it was handed over to him and he shall be responsible for 

all damage caused to the said plant and machinery at the site of work or 

elsewhere in operation or otherwise or during transit including damage to or 

loss of parts, and for all losses due to his failure to return the same soon after 

the completion of the work for which it was issued. The Engineer-in-charge 

shall be the sole judge to determine the liability of the contractor and its 

extent in this regard and his decision shall be final and binding on the 

contractor. 

xiii. The contractor will be exempted from levy of any hire charges for the number 

of days he is called upon in writing by the Engineer-in-charge to suspend 

execution of the work, provided AAI’s plant and machinery in question have, 

in fact, remained idle with the contractor because of the suspension. 

xiv. In the event of the contractor not requiring any item of plant and machinery 

issued by AAI though not stipulated for issue in Schedule ‘C’ any time after 

taking delivery at the place of issue, he may return it after two days written 

notice or at any time without notice if he agrees to pay hire charges for two 

additional days without, in any way, affecting the right of the Engineer-in- 

charge to use the said plant and machinery during the said period of two days 
as he likes including hiring out to a third party. 

 

CLAUSE 35 

 

 Condition 

relating to use 

of asphaltic 

materials 

i. The contractor undertakes to make arrangement for the supervision of the 

work by the firm supplying the tar or bitumen used. 

ii. The contractor shall collect the total quantity of tar or bitumen required for 

the work as per standard formula, before the process of painting is started 

and shall hypothecate it to the Engineer-in-Charge. If any bitumen or tar 

remains unused on completion of the work on account of lesser use of 

materials in actual execution of for reasons other than authorised changes of 

specifications and abandonment of portion of work, a corresponding 

deduction equivalent to the cost of unused materials as determined by the 

Engineer-in-Charge shall be made and the material return to the contractors. 

Although the materials are hypothecated to AAI, the contractor undertakes 

the responsibility for their proper watch, safe custody and protection against 

all risks. The materials shall not be removed from site of work without the 

consent of the Engineer-in-Charge in writing. 
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  iii. The contractor shall be responsible for rectifying defects noticed within a 

year from the date of completion of the work and the portion of the security 

deposit relating asphaltic work shall be refunded after the expiry of this 

period. 

 

 

CLAUSE 36 

 

 Employment of 

Technical Staff 

and employees 

Contractors Superintendence, Supervision, Technical staff & Employees 

i. The contractor shall provide all necessary superintendence during execution of 

the work and all along thereafter as may be necessary for proper fulfilling of 

the obligations under the contract. 

 

The Contractor shall immediately after receiving letter of acceptance of the 

tender and before commencement of the work, intimate in writing to the 

Engineer-in-Charge, the name (s), qualifications experience, age, address (s) 

and other particulars along with certificates, of the principal technical 

representative to be charge of the work and other technical representative (s) 

who will be supervising the work. Minimum requirement of such technical 

representative (s) and their qualifications and experience shall not be lower 

than specified in schedule ‘F”. The Engineer-in-Charge shall within 3 days 

of receipt of such communication intimate in writing his approval or 

otherwise of such a representative (s) to the contractor. Any such approval 

may at any time be withdrawn and in case of such withdrawal, the contractor 

shall appoint another such representative (s) according to the provisions of 

this clause. Decision of the tender accepting authority shall be final and 

binding on the contractor in this respect. Such a principal technical 

representative and other technical representative (s) shall be appointed by the 

contractor soon after receipt of the approval from Engineer-in-charge and 

shall be available at site before start of work. 

 

All the provisions applicable to the principal technical representative under 

the clause will also be applicable to other technical representative(s). The 

principal technical representative and other technical representative (s) shall 

be present at the site of work for supervision at all times when any 

construction activity is in progress and also present himself/themselves, as 

required to the Engineer-in-Charge and / or his designated representative to 

take instructions. Instructions given to the principal technical representative 

or other technical representative (s) shall be deemed to have the same force 

as if these have been given to the contractor. The Principal Technical 

Representative and other technical representatives shall be actually available 

at site fully during all stages of execution work, during recording / checking 

/ test checking of measurements of works whenever so required by the 

Engineer-in-Charge and shall also note down instructions conveyed by the 

Engineer-in-Charge or his designated representative (s) in the site order book 

and shall affix his/their signature in token of noting down the instructions 

and in token of acceptance of measurements / checked measurements / test 

checked measurements. The representative (s) shall not look after any other 

work. Substitutes, duly approved by engineer – in-Charge of the work in 

similar manner as aforesaid shall be provided in event of absence of any of 

the representative (s) by more than two days. If the Engineer–in–Charge, 

whose decision in this respect is final and binding on the contractor, is 

convinced that no such technical representative (s) is/are effectively 

appointed or is/are effectively attending or fulfilling the provision of this 
clause, a recovery (non-refundable) shall be effected from the contractor as 
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  specified in Schedule ‘F’ and the decision of the Engineer–in- Charge as 

recorded in the site order book and measurement recorded checked/test 

checked in Measurement Books shall be final and binding on the contractor. 

Further if the contractor fails to appoint suitable technical Principal technical 

representative and / or other technical representative (s) and if such appointed 

persons are not effectively present or are absent by more than two days 

without duly approved substitute or do not discharge their responsibility 

satisfactorily, the Engineer–in–Charge shall have full powers to suspend the 

execution of the work until such date as suitable other technical 

representative (s) is / are appointed and the contractor shall be held 

responsible for the delay so caused to the work. The contractor shall submit 

a certificate of employment of the technical representative (s) (in the form of 

copy of Form- 16 or CPF deduction issued to the Engineer employed by him) 

along with every running account bill / final bill and shall produce evidence 

if at any times so required by the Engineer– in–Charge. 

 

ii. The contractor shall provide and employ on the site only such technical 

assistants as are skilled, and experienced in their respective fields and such 

foremen and supervisory staff as are competent to give proper supervision to 

the work. The contractor shall provide and employ skilled, semi-skilled and 

unskilled labour as is necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the 

contractor to remove from the works any person who in his opinion 

misconducts himself, or is incompetent or negligent in the performance of 

his duties or whose employment is otherwise considered by the Engineer-in 

Charge to be undesirable. Such person shall not be employed again at works 

site without the written permission of the Engineer-in-Charge and the persons 

so removed shall be replaced as soon as possible by competent substitutes. 

 

iii. The contractor shall not change his engineer/supervisory staff after approval 

of the Engineer-In-Charge. If Contractor wants to replace any of his staff due 

to unavoidable circumstances, he will seek permission of Engineer-In- 

Charge indicating reasons for such change, qualification and experience of 

the alternative employee suggested by him. The qualification and experience 
of the alternative staff shall not be inferior to the person employed earlier. 

 

CLAUSE 37 

 

 Levy/Taxes/ 

Royalty/ Land 

License fee 

payable by 

Contractor 

1. Taxes: 

a. Rates to be quoted by the parties should be inclusive of all taxes, duties, 

CESS, fee, royalty charges etc. levied under any statute but exclusive of 

GST for all the items 

 b. However GST, as applicable, shall be paid to the contractor, for any taxable 

supply / services / construction rendered by the agency to AAI, against a 

valid GST invoice as per terms and conditions of the contract. 

 c. In case supplies /services / works involve imports; the same should be 

identified separately. Basic Custom Duty & IGST will be paid directly by 

AAI by utilizing EPCG license/ Duty Credit Scrip under service Export 

from India Scheme (SEIS) of Govt. of India. 
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2. Royalty: 

a. The contractor shall at his own expense, provide all materials required for 

the works other than those which are to be supplied by AAI. The 

contractor shall deposit royalty and obtain necessary permit for collection 

of stone, sand, red bajri, kankar etc. from the local authority in the matter 

and will abide by the notification issued by Central Govt. / State 

Government / Local State Authorities as applicable from time to time in 

this regard. The contractor is also bound to allow deduction from his bills 

any difference in statutory taxes/royalty and penalty proposed by Local 

State Authorities to AAI till finalization of settlement of all demands in 

this regard by Central / State Govt. 

b. This will also be applicable to forest produce. 

c. If pursuant to or under any law, notification or order any royalty, cess or 

the like becomes payable by the AAI and does not any time become 

payable by the contractor to the State Government. Local authorities in 

respect of any material used by the contractor in the works then in such a 

case, it shall be lawful to the AAI and it will have the right and be entitled 

to recover the amount paid in the circumstances as aforesaid from dues 

of the contractor. 

3. License fee for land 

a. The contractor shall be liable to pay license fee for the land allotted by 

AAI for installation of plants, labour camp, cement godown and site 

office at AAI prevailing rates of license fee for unpaved land at the time 

of call of tender. 

b. In addition a security deposit at the rate of Rs 500/- per sqm in the form 

of DD/BG shall also be deposited by the contractor. In case contractor 

do not deposit security deposit same shall be deducted from Ist Running 

Account Bill. 

c. Such security deposit shall be released only after allotted land has been 

fully vacated by the contractor to entire satisfaction of Engineer-in- 

Charge. 

 

CLAUSE 38 
 

 Conditions for 

reimbursement 

of levy/taxes if 

levied after 

receipt of 

tenders 

1. Rates to be quoted by the parties should be inclusive of all taxes, duties, CESS, 

fee, royalty charges etc. levied under any statute applicable on last stipulated 

date of receipt of tender including extension if any but exclusive of GST. No 

adjustment i.e. increase or decrease shall be made for any variation in the rate of 

GSI Building and Other Construction Workers Welfare Cess or any tax, levy or 

Cess applicable on inputs. 

 
However, effect of variation, as per Govt. order after the last date of receipt of 

tender including extension if any, in rates of GST or Building and Other 

Construction Workers Welfare Cess or imposition or repeal of any other tax, levy 

or Cess applicable on output of the works contract shall be adjusted on either side, 

increase or decrease. 

 
Provided further that for Building and Other Construction Workers Welfare Cess 

or any tax (other than GST), levy or Cess varied or imposed after the last date of 

receipt of tender including extension if any, any increase shall be reimbursed to 

the contractor only if the contractor necessarily and properly pays such increased 

amount of taxes / levies / Cess. 

 
Provided further that such increase in tax / levy / Cess including GST shall not 

reimbursed if made in the extended period of contract for which the contractor 



Clauses of Contract 
AIRPORTS AUTHORITY OFINDIA 

Page 69 A.A.I. C……I…….O……. 

 

 

  alone is responsible for delay as determined by authority for extension of time 

under Clause 5 in Schedule F. 

 

2. The contractor shall keep necessary books of accounts and other documents for 

the purpose of this condition as may be necessary and shall allow inspection of 

the same by a duly authorised representative of AAI or the Engineer-in-Charge 

and further shall furnish such other information /document as the Engineer-in- 

Charge may require from time to time. 

 

3. The contractor shall, within a period of 30 days of the imposition of any such 

further tax or levy or Cess, give a written notice thereof to the Engineer-in- 

charge that the same is given pursuant to the condition, together with all 

necessary information / documents relating thereto. 

 

CLAUSE 39 

 

 Termination of 

contract on 

death of 
contractor 

Without prejudice to any of the rights or remedies under this contract, if the 

contractor dies, the Engineer-in-charge on behalf of the AAI shall have the option 

of terminating the contract without compensation to the contractor. 

 

CLAUSE 40 

 

 If relative 

working in AAI 

then the 

contractor not 

allowed to 

tender. 

The contractor shall not be permitted to tender for works in AAI wherein his near 

relative is posted as an Officer responsible for award and execution of work. He 

shall also intimate the names of persons who are working with him in any capacity 

or / are subsequently employed by him and who are near relatives to any officer of 

AAI. Any breach of this condition by the Contractor would render him, the 

contract liable to be rejected at any stage. 

 
NOTE: By the term “near relatives” is meant wife, husband, parents and grand 

parents, children and grandchildren, brothers and sisters, uncles, aunts and 

cousins and their corresponding in-laws. 

 

CLAUSE 41 

 

 No any officer Engineer or any officer employed in engineering or administrative duties in an 

in Department engineering department of AAI shall not work as a contractor or employee of 

of Engineering contractor for a period of one year after his retirement from AAI service without 

to work as the prior permission of AAI in writing. This contract is liable to be cancelled if 

contractor either the contractor or any of his employees is found at any time to be such a 

within one year person who had not obtained the permission of AAI as aforesaid, before 

of retirement submission of the tender or engagement in the contractor’s service, as the case 

 may be. 
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CLAUSE 41(a) 

 

 Integrity Pact 

and 

Independent 

External 

Monitor. 

Signing of Integrity Pact (As per Appendix XVIII) is mandatory for every 

bidder/contractor if provided so in Schedule F. 

All tenderers shall have to submit an undertaking as per Appendix XVIII along 

with tender documents. AAI shall appoint Independent External Monitor(s) to 

oversee effective implementation of Integrity Pact for such works/supplies. For 

this purpose, a panel of Independent External Monitors shall be constituted by the 

Authority in concurrence with Central Vigilance Commission (CVC). 

 i. The Contractor/Supplier shall have to act in accordance with the conditions 

 laid down in the integrity pact. 

 a.  Signing of Integrity Pact is mandatory for every Bidder/Contractor in 

 this procurement/bid process the signed original pact to be send to the 

 office of Bid Manager and should reach before the due date 

 mentioned in NIT. 

 b.  The Bidder/contractor shall commit itself to ensure taking all 

 measures necessary to prevent corrupt practices, unfair means and 

 illegal activities during any stage of its bid or during any pre-contract 

 or post-contract stage as specified in section 3 of the integrity pact. 

 c.  Any breach of the aforesaid provisions by the Bidder or any one 

 employed by it or acting on its behalf (whether with or without the 

 knowledge of the Bidder) shall entitle the authority to take all or any 

 one of the action as specified in section 6 of the integrity pact. 

 
ii. In case any violation of above conduct is established, AAI reserves right to 

 take following actions. 

 a. If contractor commits a violation of its commitments and obligations 

under the Integrity Pact Program during bidding process, he shall be 

liable for disqualification from tender process and forfeiture of his 

Earnest Money Deposit/ Bid Security. 

b. In case of violation of the Integrity Pact after award of the contract, 

Authority is entitled to terminate the contract and shall be entitled to 

demand and recover from the contractor damages equivalent to 5% of 

the contract value or the amount equivalent to Security Deposit or 

Performance Bank Guarantee, whichever is higher. 

c. Authority may initiate appropriate proceedings against the contractor. 

d. Contractor will be liable to pay damages as determined by the 

Authority. 

e. Contractor against whom an action for violation of its commitments 

and obligations has been taken earlier again commits a violation, the 

Authority is entitled to debar such contractor for future tender/ contract 

processes for a period as deemed fit. 

f. A violation is considered to have occurred if the Authority is fully 

satisfied with the available documents and evidence submitted along- 

with Independent External Monitor’s recommendations / suggestions 

that no reasonable doubt exist in the matter. 
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CLAUSE42 

 

 Return of 

material and 

recovery for 

excess material 

issued. 

i. After completion of the work and also at any intermediate stage in the event 

of non-reconciliation of materials issued, consumed and in balance – (see 

Clause 10), Theoretical quantity of materials issued by the AAI for use in the 

work shall be calculated on the basis and method given hereunder; 

a. Quantity of cement & bitumen shall be calculated on the basis of quantity 

of cement & bitumen required for different items of work as shown in 

the Schedule of Rates mentioned in Schedule ‘F’. In case any item is 

executed for which standard co-efficient for the consumption of cement 

or bitumen are not available in the above mentioned schedule / statement 

or cannot be derived from the same shall be calculated on the basis of 

standard formula to be laid down by the Engineer-in-Charge. 

b. Theoretical quantity of steel reinforcement or structural steel sections 

shall be taken as the quantity required as per design or as authorised by 

Engineer-in- Charge, including authorised lappages, chairs etc. plus 3% 

wastage due to cutting into pieces, such theoretical quantity being 

determined and compared with the actual issues each diameter-wise, 

section wise and category wise separately. 

c. Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and 

cables pig lead and G.I. / M.S. sheets shall be taken as quantity actually 

required and measures plus 5% for wastage due to cutting into pieces 

(except in the case of G.I./M.S. sheets it shall be 10%), such 

determination & comparison being made diameter-wise & category- 

wise. 

d. For any other material as per actual requirements. 

ii. Over the theoretical quantities of materials so computed a variation shall be 

allowed as specified in Schedule ‘F’. The difference in the net quantities of 

material actually issued to the contractor and the theoretical quantities 

including such authorised variation, if not returned by the contractor or if not 

fully reconciled to the satisfaction of the Engineer-in-Charge within fifteen 

days of the issue of written notice by the Engineer-in-Charge to this effect 

shall be recovered at the rates specified in Schedule ‘F’, without prejudice to 

the provision of the relevant conditions regarding return of materials 

governing the contract. Decision of Engineer-in-Charge in regard to 

theoretical quantities of materials, which should have been actually used as 

per the Annexure of the standard schedule of rates and recovery at rates 

specified in Schedule ‘F’ shall be final and binding on the contractor. For non 

scheduled items, the decision of the Engineer – in - charge regarding 

theoretical quantities of materials which should have been actually used, shall 

be final and binding on the contractor. 

g. The said action under this clause is without prejudice to the right of the AAI 

to take action against the contractor under any other conditions of contract 

for not doing the work according to the prescribed specifications. 

h. For materials brought by the contractor for use in item of work at site, similar 

theoretical consumption shall be prepared and submitted to the Engineer-in-

Charge for verification. If it is found that material consumed in the work is 

less than the theoretical consumption after taking into account 

permissible minus variation, the recovery for corresponding material shall be 
effected as per rates specified in schedule ‘F’ under Clause 42. 
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CLAUSE 43 

 

 Compensation The work (whether fully constructed or not) and all materials, machines, tools 

during warlike and plants scaffolding, temporary buildings and other things connected therewith 

situations / act shall be at the risk of the contractor until the work has been delivered to the 

of terrorism Engineer-in-Charge and a certificate from him to that effect obtained. In the event 
 of the work or any materials properly brought to the site for incorporation in the 
 work being damaged or destroyed in consequence of hostilities or warlike 
 operation or act of terrorism, the contractor shall when ordered (in writing) by the 
 Engineer-in-Charge to remove any debris from the site, collect and properly stack 
 or remove in store all serviceable materials salvaged from the damaged work and 
 shall be paid at the contract rates in accordance with the provision of this 
 agreement for the work of clearing the site of debris, stacking or removal of 
 serviceable material and for reconstruction of all works ordered by the Engineer- 
 in-Charge, such payments being in addition to compensation upto the value of the 
 work original executed before being damaged or destroyed and not paid for. 
 In case of works damaged or destroyed but not already measured and paid for, the 
 compensation shall be assessed by the Engineer-in charge upto Rs.5,000/- and by 
 the Executive Director Engg. concerned for a higher amount. The contractor shall 
 be paid for the damages / destruction suffered and for restoring the material at the 
 rate based on analysis of rates tendered for in accordance with the provision of 
 the contract. The certificate of the Engineer-in- Charge regarding the quality and 
 quantity of materials and the purpose for which they were collected shall be final 
 and binding on all parties to this contract. 
 Provided always that no compensation shall be payable for any loss in 
 consequence of hostilities or warlike operation (a) unless the contractor had taken 
 all such precautions against air raid as are deemed necessary by the A.R.P. 
 Officers or the Engineer-in- Charge (b) for any material etc. not on the site of the 
 work or for any tools plant, machinery, scaffolding, temporary building and other 
 things not intended for the work. 
 In the event of the contractor having to carry out reconstruction as aforesaid, he 
 shall be allowed such extension of time for its completion as is considered 
 reasonable by the Engineer – in - charge. 

 

CLAUSE 44 

 

 Apprentices The contractor shall comply with the provisions of the Apprentices Act, 1961 and 

Act provisions the rules and orders issued thereunder from time to time. If he fails to do so, his 

to be complied failure will be a breach of the contract and the Executive Director Engg. / General 

with Manager (Engg.) may, in his discretion, cancel the contract. The contractor shall 
 also be liable for any pecuniary liability arising on account of any violation by 
 him of the provisions of the said Act. 

CLAUSE 45 

 

 Release of Security Deposit of the work shall not be refunded till the contractor produces a 

security deposit clearance certificate from the Labour Officer. As soon as the work is virtually 

after labour complete the contractor shall apply for the clearance certificate to the Labour 

clearance Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on 
 receipt of the said communication, shall write to the Labour Officer to intimate if 
 any complaint is pending against the contractor in respect of the work. If no 
 complaint is pending, on record till after 3 months after completion of the work 
 and / or no communication is received from the Labour Officer to this effect till 
 six months after the date of completion, it will be deemed to have received the 
 clearance certificate and the Security Deposit will be released if otherwise due. 
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CLAUSE 46 

 

 Contractor’s 

Liability and 

Insurance of 

Works 

i. From commencement to completion of the Works, the Contractor shall take 

full responsibility for the case thereof and for taking precautions to prevent 

loss or damage and to minimize loss or damage to the greatest extent possible 

and shall be liable for any damage or loss that may happen to the Works or 

any part thereof and all AA l’s T & P from any cause whatsoever (save and 

except the Excepted Risks) and shall at his own cost repair and make good 

the same so that at completion, the Works and all AAI’s T & P shall be in 

good order and condition and in conformity in every respect with the 

requirements of the Contract and instructions of the Engineer-in-Charge. 

 
ii. In the event of any loss or damage to the Works or any Part thereof or to any 

T & P, to any material or articles at the Site from any of the Excepted Risks 

the following provisions shall have effect: 

a. The Contractor shall, as may be directed in writing by the Engineer-in- 

Charge, remove from the Site any debris and so much of the works as 

shall have been damaged, taking to AAI’s store such AAI’s T & P, 

articles and/or materials as may be directed; 

b. The contractor shall, as may be directed in writing by the Engineer-in- 

Charge, proceed with the erection and completion of the Works under 

and in accordance with the provisions and Conditions of the Contract; 

and 

iii. Provided always that the Contractor shall not be entitled to payment under 

the above provisions in respect of so much loss or damage as has been 

occasioned by any failure on his part to perform his obligation under the 

Contract or not taking precautions to prevent loss or damage or minimize the 

amount of such loss or damage. 

iv. Without limiting its obligations and responsibilities under other clauses of 

General Conditions of Contracts ,the contractor at his own cost shall insure 

,in the joint name of AAI and the contractor, against all losses or damages 

from whatever cause, arising (other than the accepted risks )for which he is 

responsible under the terms of the contract and in such manner that the AAI 

and the contractor are covered during the period of construction of works and 

any loss or damage occasioned by the contractor in the course of any 

operation carried out by them for the purpose of complying with its 

obligations of defects liability clause hereof; 

a. All works including temporary works to their full value executed from 

time to time. 

b. The construction materials and equipments to their full value brought on 

to the site by the contractor. 

v. The Contractor shall indemnify and keep indemnified AAI against all losses 

and claims for injuries or damage to any persons or any property whatsoever 

which may arise out of or in consequence of the construction and 

maintenance of Works and against all claims, demands proceedings, damage 

costs, charges and expenses whatsoever in respect of or in relation thereto. 

vi. Before commencing execution of the work, the Contractor shall, without in 

any way limiting his obligations and responsibilities under this condition, 

insure at his own cost against any damage, loss or injury which may occur to 

any AAI property, or to any person for at least the minimum amount of 

Rs. 1.00 lakh with unlimited number of occurrences (including any employee 

of AAI) by or arising out of carrying out of the Contract. 

vii. The contractor shall at all times indemnify AAI against all claims, damages 

or compensation under the provisions of Payment or Wages Act, 1936, 
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  Minimum Wages Act, 1948, Employer’s Liability Act, 1938, the Workmen’s 

Compensation Act, 1923, Industrial Disputes Act, 1947 and the Maternity 

Benefit Act, 1961 or any modifications thereof or any other law relating 

thereto and rules made there under from time to time or as a consequence of 

any accident or injury to any workman or other persons in or about the Works, 

whether in the employment of the Contractor or not, his agents or servants, 

and also against all costs, charges and expenses of any suit, action or 

proceedings arising out of such accident or injury and against all sum or sums 

which may with the consent of the Contractor be paid to compromise or 

compound any claim. Without limiting his obligations and liabilities as above 

provided, the Contractor shall insure against all claims, damages or 

compensation payable under the Workmen’s Compensation Act, 1923 or any 

modification thereof or any other law relating thereto. 

viii. All insurance mentioned above shall be effected with any subsidiary of the 

General Insurance Company of India or by a company approved by the 

Insurance Regulatory Authority of India. 

ix. The aforesaid insurance policy / policies shall provide that they shall not be 

cancelled till the Engineer-in-Charge has agreed to their cancellation in 

writing. 

x. The Contractor shall prove to the Engineer-in-Charge from time to time that 

he has taken out all the insurance policies referred to above and has paid the 

necessary premiums for keeping the policies alive till expiry of the Defects 

Liability Period. A self-certified copy of such policies is required to be 

submitted to the Engineer-in-charge. 

xi. The Contractor shall ensure that similar insurance policies are taken out by 

his subcontractors (if any) and shall be responsible for any claims or losses 

to AAI resulting from their failure to obtain adequate insurance protection in 

connection thereof. The contractor shall produce or cause to be produced by 

his subcontractor (if any) as the case may be, the relevant policy or policies 

and premiums receipts as and when required by the Engineer-in-Charge. A 

self-certified copy of such policies is required to be submitted to the 

Engineer-in-charge. 

xii. If the Contractor and /or his subcontractor(if any) shall fail to effect and keep 

in the force the insurance referred to above or any other insurance which 

he/they may be required to effect under the terms of the contract then and in 

any such case AAI may, without being bound to, effect and keep in force any 

such insurance and pay such premium or premiums as may be necessary for 

that purpose and from time to time deduct the amount equivalent to 150% 

of premium or premiums as may be by AAI from any moneys due or which 

may become due to the Contractor or recover the same as a debt due from 

the Contractor only after issuing notice to contractor only after issuing notice 

to contractor in this regard. 

Engineer-In-Charge shall ensure that all applicable insurances shall be in 

force without any break as per contract requirement to avoid any losses to 

AAI on account of non-avilability of insurance policies and/or break in 

insurances policies.  

xiii. In case contractor takes Contractor All Risk (CAR) Policy in joint name of 

AAI and Contractor for full tendered value along with third party liability 

(max of 10% of tendered value or as applicable as per Insurance Regulatory 

Authority of India) then there is no requirement for taking separate insurance 

by sub-contractors. 

However, workmen compensation policy is required to be taken separately 
by main contractor and sub-contractor for workers employed by them. 
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CLAUSE 47 

 

 Composite 

Contract and 

responsibilities 

of main agency 

i. The tenders have been called for composite work consisting of civil construction 

and other associated specialized works. The pre-qualification criteria shall 

be applicable for each subhead of work independently. The 

agency meeting PQ criteria for the main work shall be considered for 
execution of composite work. However the agency shall be allowed to 

  execute only those specialized subheads of works for which bidder meet PQ 

criteria individually. 

ii. The main contractor shall be permitted to execute only those works (covered 

under one or more subhead) for which he meets all requirements of pre- 

qualification including financial, technical and technological requirement 

specified in the PQ criteria. 

iii. Main contractor will associate expert agencies for the execution of 

specialized works under various subheads for which he himself has failed to 

meet PQ criteria. In such case he will appoint his associate for the execution 

of each specialized work with the approval of the NIT approving authority. 

The main contractor shall intimate the names of only those agencies who 

fully meet the PQ criteria for each specialized work for the acceptance of the 

department. 

iv. Main contractor shall not be permitted to change their associate agencies in 

the course of execution of work. If change of agency is inevitable then a 

request shall be submitted to the engineer-in-charge in writing giving full 

justification for change of agency. The proposal should include name of the 

alternate agency along with his financial, technical capabilities and work 

experience in the appropriate field. Such change shall be allowed only after 
receiving approval from the competent authority. 

 

 Composite 

contract- 

Tripartite 

agreement 

This clause is applicable for the works for which the estimated cost put to 

tender is more than Rs.500.00 crores. 

i. The main contractor shall finalise his rates, terms and conditions and mode of 

execution of work with specialised agencies for all works covered in various 

subhead of works on receipt of work order but specifications, preferred makes 

of materials and performance of system shall remain as specified in tender 

document. 

ii. The main contractor shall arrange an agreement between department, main 

contractor and associated agencies for all subheads on receipt of work order 

from the engineer-in-charge. Main contractor and expert agency shall be 

jointly responsible for quality of work and performance of the system. 

iii. Main contractor shall submit list of associated agency for each specialized 

work within 1/12th of stipulated completion period or within one month from 

issue of work order whichever is later along with documentary evidence for 

financial soundness, technical capabilities and their experience for executing 

similar specialized works along with his application seeking acceptance for 

the name of associated agency. Approval / rejection for the name of associated 

agency shall be accorded thereafter by NIT approving authority within a 

period of 15 days each subhead wise. 

iv. The main contractor shall submit duly signed tripartite agreement on the 

format provided by AAI within 2/12th of stipulated completion period or 60 

days whichever is later for acceptance and signature of department. The 

extension of time for signing of this agreement shall not be generally 

permitted. The signing time shall only be extended if handing over of site is 
delayed due to reasons beyond control of the contractor. 
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 Conditions of 

composite 

contract 

i. Main contractor shall be responsible for submission of earnest money. 
 

ii. The mobilization advance shall be paid to main contractor as per terms and 

conditions of contract and indicated under Clause 10 B. The first installment 

of mobilization advance shall be corresponding to the value of work which 

shall be executed by the main contractor. The subsequent mobilization 

advances corresponding to value of work covered in each subhead shall be 

released on signing of each Tripartite Agreement with expert agency for the 

same. 

 

iii. The security deposit shall be deducted from the running bills of main 

contractor after adjustment of full earnest money. 

 

 

 

  iv. Main contractor shall be responsible for completion of work as per time 

schedule indicated in the NIT. The compensation for the delay shall be levied 

on the main contractor only. 

 

v. The coordination meetings called by AAI or its representative shall be 

attended by associated expert agencies as and when required. Expert agency 

shall be responsible for technical soundness, quality of work and adherence to 

tender specifications. The main contractor as well as associated agency shall 
be responsible for rectification of deficiencies noticed in specialized work. 

 

 

 

 Payment 

Conditions for 

Composite 

Contract 

i. It will be the responsibility of main contractor to finalize expert agencies for 

the execution of works covered under all subheads of NIT and get the tripartite 

agreements signed as per NIT requirement at an early date. The main 

contractor shall not be paid for value of work covered under second running 

bill & subsequent bills till all Tripartite Agreements are signed by all agencies 

concerned. 

 

ii. The main contractor must fill the ratio of work which shall govern the ratio of 

direct payment to the expert agency and to the main contractor for each 

subhead of work in schedule F. This ratio may also be indicated in tripartite 

agreement. Thus direct payment to each expert agency shall be released in the 

same ratio from the net payment (after all deductions). 

 

iii. The running bill for specialized work shall be processed as per terms and 

conditions of the contract. All deductions like security deposit, income tax 

and part rate for incomplete work or due to any other reason shall be made as 

per contract conditions from each running bill. In case the ratio as desired 

under (ii) is not filled by the main contractor AAI will make payment of 75% 

of the net payable amount to the expert agency directly and balance 25% 
shall be paid to the main contractor. 
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Clause 48 

 

 Escrow 

Account 

i. All payments for the works estimated cost more than Rs.500 Cr shall be made 

only through Escrow Account opened by the contractor. However for works 

costing less than Rs.500 Cr., it shall be at the discretion of Technical 

Sanctioning authority to opt for Escrow account or not. The bank charges for 

Escrow Account shall be borne by contractor. The detailed conditions of 

Escrow Account shall be drawn in consultation with associated bank. 

ii. Mobilization advance for mobilization of resources and purchase of plant & 

machinery shall be credited directly to the escrow account opened for this 

contract through bank transfer as per terms and condition of contract. The 

agency shall be able to utilize 25% (or as decided by TS authority) of each 

installment of mobilization advance to meet minor expenses like construction 

of site office, purchase of office equipment and other minor works, while 

release of balance 75% fund shall be regulated by the department. The 

contractor shall seek prior concurrence of Engineer-in Charge for release of 

payment to the supplier etc. through Escrow Account by the Bank. Funds 

against cheque issued by contractor shall be released by Bank on receipt of 

written consent from Engineer-in Charge. 

iii. Payment received and credited against each RA Bill, can be utilized 25% 

directly by the contractor for minor expenses like salary, stationary, office 

expenses etc. AAI shall exercise control for release of payment by contractor 

for balance 75%. 

iv. The Contractor shall submit his proposal to the Engineer-in- 

Charge/Authority for utilization of funds made available by AAI (75% 

against each RA bill) 

   

a. Name of agency for whom payment is proposed to be released. 

b. Details of work executed/material supplied by agency to whom he 

intends to release payment. 

c. Nature of advance payment if any, has to be released to the supplier 

for supply of material for the project only. 

d. Documentary evidence in support of his claim. 

v. Engineer –in-charge will examine and approve full / part of such payments 

as per agency’s request within maximum of three working days. The terms 

and condition of Escrow Account shall be finalized with bank according to 

terms and conditions of contract. Bank shall release payment against such 

cheques only after written consent of authorised officer of AAI is received. 

 

vi. Contractor shall be permitted to close Escrow Account on receipt of final 

payment for the work/project or on receipt of letter for foreclosure of work 

by the AAI. All balances and liabilities against this Escrow Account shall be 

left at the disposal of the contractor. 

Note : In case of difference or ambiguity in Hindi and English version anywhere, the 

English version will prevail. 
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AIRPORTS AUTHORITY OF INDIA 

 
SAFETY CODE 

 
1. Suitable Scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 

safely from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the 

ladder and if the ladder is used for carrying materials as well suitable footholds and hand-hold 

shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ 

to 1 (¼ horizontal and 1 vertical). 

 

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

platform of such scaffolding on staging and extending along the entire length of the outside 

and ends thereof with only such opening as may be necessary for the delivery of materials. 

Such scaffolding or staging shall be so fastened as to prevent it from swaying from the building 

or structure. 

 

3. Working platforms, gangways and stairways should be so constructed that they should not sag 

unduly or unequally, and if the height of the platform or the gangway or the stairway is more 

than 3.6 m (12ft.) above ground level or floor level, they should be closely boarded, should 

have adequate width and should be suitably fastened as described in (2) above. 

 

4. Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of person or materials by providing suitable fencing or 

railing whose minimum height shall be 90 cm.(3ft.) 

 

5. Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in 

length while the width between side rails in rung ladder shall in no case be less than 29 cm. 

(11 ½ “) for ladder upto and including 3m. (10ft.) in length. For long ladders, this width should 

be increased at least ¼” for each additional 30cm. (1 foot) of length. Uniform step spacing of 

not more than 30cm shall be kept. Adequate precautions shall be taken to prevent danger from 

electrical equipment. No materials on any of the site or work shall be so stacked or placed as 

to cause danger or inconvenience to any person or the public. The contractor shall provide all 

necessary fencing and lights to protect the public from accident and shall be bound to bear the 

expenses of defence of every suit, action or other proceedings at law that may be brought by 

any person for injury sustained owing to neglect of the above precautions and to pay any 

damages and cost which may be awarded in any such suit, action or proceedings to any such 

person on which may, with the consent of the contractor, be paid to compensate any claim by 

any such person. 

6. a. Excavation and Trenching – All trenches 1.2 m. (4ft.) or more in depth, shall at all times 

be supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof, 

Ladder shall extend from bottom of the Trench to at least 90cm (3fts) above the surface of 

the ground. The side of the trenches which are 1.5 m. (5 ft.) or more in depth shall be 

stepped back to give suitable slope or securely held by timber bracing, so as to avoid the 

danger of sides collapsing. The excavated material shall not be placed within 1.5 m. (5 ft.) 

of the edges of the trench or half of the depth of the trench whichever is more. Cutting shall 

be done from top to bottom. Under no circumstances, undermining or undercutting shall be 

done. 
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b. Safety Measures for digging bore holes: - 

 

i. If the bore well is successful, it should be safely capped to avoid caving and collapse 

of the bore well. The failed and the abandoned ones should be completely refilled to 

avoid caving and collapse; 

ii. During drilling, Sign boards should be erected near the site with the address of the 

drilling contractor and the Engineer-in-charge of the work; 

iii. Suitable fencing should be erected around the well during the drilling and after the 

installation of the rig on the point of drilling, flags shall be put 50 Mtr all around the 

point of drilling to avoid entry of people/animals; 

iv. After drilling the bore well, a cement platform (0.50 Mtr x 0.50 Mtr x 1.20 Mtr) 0.60 

Mtr above ground level and 0.60 Mtr below ground level should be constructed around 

the well casing; 

v. After the completion of the bore well, the contractor should cap the bore well properly 

by welding steel plate, cover the bore well with the drilled wet soil and fix thorny 

shrubs over the soil. This should be done even while repairing the pump; 

vi. After the bore well is drilled the entire site should be brought to the ground level; 

 

7. Demolition – Before any demolition work is commenced and also during the progress of the 

work, 

i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding. No floor, roof or other part of the building shall be so overloaded 

with debris or materials as to render it unsafe. 

 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned. The following safety equipment shall invariably 

be provided. 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes shall be provided with protective goggles. 

iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 

iv) Stone breaker shall be provided with protective goggles and protective clothing and seated 

at sufficiently safe intervals. 

v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated at least for an 

hour before the workers are allowed to get into the manholes, and the manholes so opened 

shall be cordoned off with suitable railing and provided with warning signals or boards to 

prevent accident to the public. In addition, the contractor shall ensure that the following 

safety measures are adhered to:- 

a) Entry for workers into the line shall not be allowed except under supervision of the Sr. 

Superintendent (Engg.) or any other higher officer. 

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 

hours before any man is allowed to enter into the manhole for working inside. 

c) Before entry, presence of toxic gases should be tested by inserting wet lead acetate paper 

which changes colour in the presence of such gases and gives indication of their presence. 
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d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In 

case, no Oxygen is found inside the sewer line, workers should be sent only with oxygen 

kit. 

e) Safety belt with rope should be provided to the workers. While working inside the 

manholes, such rope should be handled by two men standing outside to enable him to be 

pulled out during emergency. 

f) The area should be barricaded or condoned off by suitable means to avoid mishaps of any 

kind. Proper warning signs should be displayed for the safety of the public whenever 

cleaning works are undertaken during night or day. 

g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should 

be immediately removed to avoid accidents on account of slippery nature of the malba. 

i) Workers should not be allowed to work inside the manhole continuously. He should be 

given rest intermittently. The Engineer-in-Charge may decide the time upto which a 

worker may be allowed to work continuously inside the manhole. 

j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called 

for, portable air blowers are recommended for ventilating the manholes. The Motors for 

these shall be vapour proof and of totally enclosed type. Non sparking gas engines also 

could be used but they should be placed at least 2 meters away from the opening and on 

the leeward side protected from wind so that they will not be a source of friction on any 

inflammable gas that might be present. 

l) The workers engaged for cleaning the manholes / sewers should be properly trained before 

allowing to work in the manhole. 

m) The workers shall be provided with Gumboots or non-sparking shoes bump helmets and 

gloves non sparking tools safety lights and gas masks and portable air blowers (when 

necessary). They must be supplied with barrier cream for anointing the limbs before 

working inside the sewer lines. 

n) Workmen descending a manhole shall try each ladder stop or rung carefully before putting 

his full weight on it to guard against insecure fastening due to corrosion of the rung fixed 

to manhole well. 

o) If a man has received a physical injury, he should be brought out of the sewer immediately 

and adequate medical aid should be provided to him. 

p) The extent to which these precautions are to be taken depend on individual situation but 

the decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an 

individual case will be final. 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work 

of painting with products containing lead in any form. Wherever men above the age of 18 

are employed on the work of lead painting, the following precaution should be taken:- 

a) No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

b) Suitable face masks should be supplied for use by the workers when paint is applied in 

the form of spray or a surface having lead paint is dry rubbed and scrapped. 

c) Overall shall be supplied by the contractors to the workmen and adequate facilities shall 

be provided to enable the working painters to wash during and on the cessation of work. 

9. An additional clause (viii)(i) of AAI Safety Code (iv) the Contractor shall not employ women 

and men below the age of 18 on the work of painting with product containing lead in any form, 

wherever men above the age of 18 are employed on the work of lead painting, the following 

principles must be observed for such use: 

i) White lead, sulphate of lead or product containing these pigment, shall not be used in 

painting operation except in the form of pastes or paint ready for use. 

ii) Measures shall be taken, wherever required in order to prevent danger arising from the 

application of a paint in the form of spray. 
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iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 

iv) Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work. 

v) Overall shall be worn by working painters during the whole of working period. 

vi) Suitable arrangement shall be made to prevent clothing put off during working hours 

being spoiled by painting materials. 

vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by competent authority of AAI. 

viii) AAI may require, when necessary medical examination of workers. 

ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 

 

10. When the work is done near any place where there is risk of drowning, all necessary 

equipments should be provided and kept ready for use and all necessary steps taken for prompt 

rescue of any person in danger and adequate provision, should be made for prompt first aid 

treatment of all injuries likely to be obtained during the course of the work. 

 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions: 

i) (a) These shall be of good mechanical construction, sound materials and adequate strength 

and free from patent defects and shall be kept repaired and in good working order. 

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be 

of durable quality and adequate strength, and free from patent defects. 

ii) Every crane driver or hoisting appliance operator shall be properly qualified and no person 

under the age of 21 years should be in charge of any hoisting machine including any 

scaffolding winch or give signals to operator. 

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension, the safe working load shall be 

ascertained by adequate means. Every hoisting machine and all gear referred to above 

shall be plainly marked with the safe working load. In case of a hoisting machine having a 

variable safe working load each safe working load and the condition under which it is 

applicable shall be clearly indicated. No part of any machine or any gear referred to above 

in this paragraph shall be loaded beyond the safe working load except for the purpose of 

testing. 

iv) In case of departmental machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 

working load of the machine to the Engineer-in-Charge whenever he brings any 

machinery to site of work and get it verified by the electrical Engineer concerned. 

 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with 

such means as will reduce to the minimum the risk of accidental descent of the load. Adequate 

precautions should be taken to reduce to the minimum the risk of any part of a suspended load 

becoming accidentally displaced. When workers are employed on electrical installations 

which are already energized, insulating mats, wearing apparel, such as gloves, sleeves and 

boots as may be necessary should be provided. The worker should not wear any rings, watches 

and carry keys or other materials which are good conductors of electricity. 

 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work. 
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14. These safety provisions should be brought to the notice of all concerned by display on a notice 

board at a prominent place at work spot. The person responsible for compliance of the safety 

code shall be named therein by the contractor. 

 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 

Engineer-in- Charge of the department or their representatives. 

 

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rules in force in the Republic of India. 
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MODEL RULES FOR THE PROTECTION OF 
HEALTH AND SANITARY ARRANGEMENTS FOR WORKERS 

EMPLOYED BY AAI OR ITS CONTRACTORS 

1. APPLICATION 

These rules shall apply to all buildings and construction works in charge of AAI in which 

twenty or more workers are ordinarily employed or are proposed to be employed in any day 

during the period during which the contract work is in progress. 

 

2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in 

connection with construction work on any day during the period during which the contract 

work is in progress. 

 

3. FIRST-AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box 

for 150 contract labour or part thereof ordinarily employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and 

shall contain the following equipment. 

(a) For work places in which the number of contract labour employed does not exceed 50 

Each first –aid box shall contain the following equipments: 

1. 6 small sterilized dressings 

2. 3 medium size sterilized dressings 

3. 3 large size sterilized dressings 

4. 3 large sterilized burn dressings 

5. 1 (30 ml) bottle containing a two per cent alcoholic solution of iodine. 

6. 1 (30 ml) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 

7. 1 snakebite lancet. 

8. 1 (30 gms) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1copy of the first-aid leaflet issued by the Director General, Factory Advice Service 

and Labour Institute, Government of India. 

11. 1 bottle containing 100 tablets (each of 5 gms) of aspirin. 

12. Ointment for burns. 

13. A bottle of suitable surgical antiseptic solution. 

(b) For work places in which the number of contract labour exceed 50. Each first-aid box 

shall contain the following equipments. 

1. 12 small sterilized dressings. 

2. 6 medium size sterilized dressings. 

3. 6 large size sterilized dressings 

4. 6 large size sterilized burn dressings. 

5. 6 (15 gms) packets sterilized cotton wool. 

6. 1 (60 ml). Bottle containing two per cent alcoholic solution iodine. 

7. 1 (60 ml) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 

8. 1 roll of adhesive plaster. 

9. 1 snake bite lancet. 

10. 1 (30 gms) bottle of potassium permanganate crystals. 

11. 1 pair scissors. 

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service 

and Labour Institute / Government of India. 

13. A bottle containing 100 tablets (each of 5 gms) of aspirin. 
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14. Ointment for burns. 

15. A bottle of suitable surgical antiseptic solution. 

 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 

necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily 

available during the working hours of the work place. 

(vi) a person in charge of the First-aid box shall be a person trained in First-aid treatment in the 

work places where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and hospital 

facilities are not available within easy distance from the works. First-aid posts shall be 

established and run by a trained compounder. The compounder shall be on duty and shall be 

available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor 

transport shall be kept readily available to carry injured person or person suddenly taken ill 

to the nearest hospital. 

 

4. DRINKING WATER 

 

i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking. 

ii) Where drinking water is obtained from an intermittent public water supply, each work place 

shall be provided with storage where such drinking water shall be stored. 

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine 

drain or other source of pollution. Where water has to be drawn from an existing well which 

is within such proximity of latrine, drain or any other source of pollution, the well shall  be 

properly chlorinated before water is drawn from it for drinking. All such wells shall be 

entirely closed in and be provided with a trap door which shall be dust and waterproof. 

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 

opened only for cleaning or inspection which shall be done at least once a month. 

 

5. WASHING FACILITIES 

 

i) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed therein. 

ii) Separate and adequate cleaning facilities shall be provided for the use of male and femal 

workers. 

iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 

 

6. LATRINES AND URINALS 

 

i) Latrines shall be provided in every work place on the following scale namely: 

a) Where female are employed, there shall be at least one latrine for every 25 females. 

b) Where males are employed, there shall be at least one latrine for every 25 males. 

 

ii) Provided that, where the number of males or females exceeds 100, it shall be sufficient if 

there is one latrine for 25 males or females as the case may be upto the first 100, and one 

for every 50 thereafter. 

iii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have 

a proper door and fastenings. 

iv) Construction of latrines: The inside walls shall be constructed of masonry or some suitable 

heat-resisting nonabsorbent materials and shall be cement washed inside and outside at least 

once a year, Latrines shall not be of a standard lower than borehole system. 
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v) (a) Where workers of both sexes are employed, there shall be displayed outside each block 

of latrine and urinal, a notice in the language understood by the majority of the workers “For 

Men only” or “For Women Only” as the case may be. 

(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

vi) There shall be at least one urinal for male workers upto 50 and one for female workers upto 

fifty employed at a time, provided that where the number of male or female workmen, as 

the case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males 

or females upto the first 500 and one for every 100 or part thereafter. 

vii) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean 

and sanitary condition at all times. 

(b) Latrines and urinals other than those connected with a flush sewage system shall comply 

with the requirements of the Public Health Authorities. 

 

viii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in 

or near the latrines and urinals. 

ix) Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be made 

by means of a suitable incinerator. Alternately excreta may be disposed of by putting a 

layer of night soil at the bottom of a pucca tank prepared for the purpose and covering it 

with a 15 cm. Layer of waste or refuse and then covering it with a layer of earth for a 

fortnight (when it will turn to manure). 

x) The contractor shall at his own expense, carry out all instructions issued to him by the 

Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 

respect of the contractor’s workmen or employees on the site. The contractor shall be 

responsible for payment of any charges which may be levied by Municipal or Cantonment 

Authority for execution of such on his behalf. 

 

7. PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the 

other two for rest separately for the use of men and women labour. The height of each shelter 

shall not be less than 3 meters (10 ft.) from the floor level to the lowest part of the roof. These 

shall be kept clean and the space provided shall be on the basis of 0.6 sq.m. (6 sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 

building under construction or other alternative accommodation to be used for the purpose. 

 

8. CRECHES 

 

i) At every work place, at which 20 or more women workers are ordinarily employed, there 

shall be provided two rooms of reasonable dimensions for the use of their children under 

the age of six years. One room shall be used as a play room for the children and the other 

as their bedroom. The rooms shall be constructed with specifications as per clause 19 H 

(ii) a, b & c. 

ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. 

There shall be adequate provision of sweepers to keep the places clean. 

iii) The contractor shall supply adequate number of toys and games in the play room and 

sufficient number of cots and beddings in the bed room. 

iv) The contractor shall provide one ayaa to look after the children in the crèche when the 

number of women workers does not exceed 50 and two when the number of women 

workers exceed 50. 

v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants 

and mothers of the children. 
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9. CANTEENS 

 

i) In every work place where the work regarding the employment of contractor labour is 

likely to continue for six months and where in contract labour numbering one hundred or 

more are ordinarily employed, an adequate canteen shall be provided by the contractor for 

the use of such contract labour. 

ii) The canteen shall be maintained by the contractor in an efficient manner. 

iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing 

places separately for workers and utensils. 

iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

v) The floor shall be made of smooth and impervious materials and inside walls shall be lime 

washed or colour washed at least once in each year. Provided that the inside walls of the 

kitchen shall be lime washed every four months. 

vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to 

accumulate so as to cause a nuisance. 

viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at 

a time. 

x) The floor area of the dining hall, excluding the area occupied by the service counter and 

any furniture except tables and chairs shall not be less than one square metre (10 sft) per 

diner to be accommodated as prescribed in sub-Rule (ix). 

xi) (a) A portion of the dining hall and service counter shall be partitioned off and reserved 

for women workers in proportion to their number. (b) Washing places for women shall be 

separate and screened to secure privacy. 

xii) Sufficient tables stools, chairs or benches shall be available for the number of diners to be 

accommodated as prescribed in sub-Rule (ix). 

xiii) (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and 

any other equipment necessary for the efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean and hygienic 

condition. 

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided 

and maintained. 

2. A service counter, if provided, shall have top of smooth and impervious material. 

3. Suitable facilities including an adequate supply of hot water shall be provided for the 

cleaning of utensils and equipments. 

xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the 

normal habits of the contract labour. 

xv) The charges for food stuffs, beverages and any other items served in the canteen shall be 

based on ‘No Profit, No loss’ and shall be conspicuously displayed in the canteen. 

xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following 

items shall not be taken into consideration as expenditure namely :- 

a) The rent of land and building. 

b) The depreciation and maintenance charges for the building and equipments 

provided for the canteen. 

c) The cost of purchase, repairs and replacement of equipments including furniture, 

crockery, cutlery and utensils. 

d) The water charges and other charges incurred for lighting and ventilation. 

e) The interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen. 

xvii) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 
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10. ANTI-MALARIAL PRECAUTIONS 

 

The contractor shall at his own expense, conform to all anti-malarial instructions given to him 

by the Engineer-in-Charge including the filling up of any borrow pits which may have been 

dug by him. 

 

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and shall 

form an integral part of the contracts. 

 

 

12. AMENDMENTS 

 

AAI may, from time to time, add to or amend these rules and issue directions - it may consider 

necessary for the purpose of removing any difficulty which may arise in the administration 

thereof. 
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AIRPORTS AUTHORITY OF INDIA 
Contractor’s Labour Regulations 

1. SHORT TITLE 

These regulations may be called the AAI Contractors Labour Regulations. 

 

2. DEFINITIONS 

(i) Workman means any person employed by AAI or its contractor directly or indirectly 

through a subcontractor with or without the knowledge of the AAI to do any skilled, 

semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward, 

whether the terms of employment are expressed or implied but does not include any person:- 

a) Who is employed mainly in a managerial or administrative capacity: or 

b) Who, being employed in a supervisory capacity draws wages exceeding five hundred 

rupees per mensem or exercises either by the nature of the duties attached to the office or 

by reason of powers vested in him, functions mainly of managerial nature : or 

c) Who is an out worker, that is to say, person to whom any article or materials are given out 

by or on behalf of the principal employers to be made up cleaned, washed, altered, 

ornamental finished, repaired adopted or otherwise processed for sale for the purpose of 

the trade or business of the principal employers and the process is to be carried out either 

in the home of the out worker or in some other premises, not being premises under the 

control and management of the principal employer. No person below the age of 14 years 

shall be employed to act as a workman. 

 

(ii) Fair Wages means wages whether for time or piece work fixed and notified under the 

provisions of the Minimum Wages Act from time to time. 

(iii) Contractors shall include every person who undertakes to produce a given result other 

than a mere supply of goods or articles of manufacture through contract labour or who supplies 

contract labour for any work and includes a subcontractor. 

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

3. i) Normally working hours of an adult employee should not exceed 9 hours a day. The working 

day shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more 

than 12 hours on any day. 

ii) When an adult worker is made to work for more than 9 hours on any day or for more than 

48 hours in any week, he shall be paid over time for the extra hours put in by him at double 

the ordinary rate of wages. 

iii) a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance 

with the provisions of the Minimum Wages (Central) Rules 1960 as amended from time to 

time irrespective of whether such worker is governed by the Minimum Wages Act or not. 

b) Where the minimum wages prescribed by the Central/State Government under the 

Minimum Wages Act are not inclusive of the wages for the weekly day of rest, the worker 

shall be entitled to rest day wages at the rate applicable to the next preceding day, provided he 

has worked under the same contractor for a continuous period of not less than 6 days. 

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a 

normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one 

of the five days immediately before or after the normal weekly holiday and pay wages to such 

worker for the work performed on the normal weekly holiday at overtime rate. 

 

4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The contractor shall before he commences his work on contract, display and correctly maintain 

and continue to display and correctly maintain in a clear and legible condition in conspicuous 

places on the work, notices in English and in the local Indian languages spoken by the majority 

of the workers giving the minimum rates of wages fixed under Minimum Wages Act, the 

actual wages being paid, the hours of work for which such wage are earned, wages periods, 

dates of payments of wages and other relevant information as per Appendix’ VIII’. 
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5. PAYMENT OF WAGES 

(i) The contractor shall fix wage periods in respect of which wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) The wages of every person employed as contract labour in an establishment or by a contractor 

where less than one thousand such persons are employed shall be paid before the expiry of 

seventh day and in other cases before the expiry of tenth day after the last day of the wage 

period in respect of which the wages are payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the wages 

earned by him shall be paid before the expiry of the second working day from the date on 

which his employment is terminated. 

(v) All payment of wages shall be made on a working day at the work premises and during the 

working time and on a date notified in advance and in case the work is completed before the 

expiry of the wage period, final payment shall be made within 48 hours of the last working 

day. 

(vi) Wages due to every worker shall be paid to him direct or to other person authorised by him in 

this behalf. 

(vii) All wages shall be paid in current coin or currency or in both. 

(viii) Wages shall be paid without any deductions of any kind except those specified by the Central 

Government by general or special order in this behalf or permissible under the Payment of 

Wages Act 1956. 

(ix) A notice showing the wages period and the place and time of disbursement of wages shall be 

displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge 

under acknowledgement. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of 

the Senior Superintendent Engg or authorised representative of the Engineer-in-Charge who 

will be required to be present at the place and time of disbursement of wages by the contractor 

to workmen. 

(xi) The contractor shall obtain from Engineer in charge or the authorised representative of the 

Engineer-in-Charge a certificate under his signature at the end of the entries in the “Register 

of Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form: 

“Certified that the amount shown in column No. ................ has been paid to the workman 

concerned in my presence on …………..at .......................... ” 

 

Note: In case of payment of wages paid through bank, the contractor shall submit a copy of 

bank statement for relevant period duly signed by him. 

 

6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

(i) The wages of a worker shall be paid to him without any deduction of any kind except the 

following: 

a) Fines 

b) Deductions for absence from duty i.e. from the place or the places where by the terms of 

his employment he is required to work. The amount of deduction shall be in proportion to the 

period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed person for 

custody, or for loss of money or any other deduction which he is required to account, where 

such damage or loss is directly attributable to his neglect or default. 

d) Deduction for recovery of advances or for adjustment of overpayment of wages, advances 

granted shall be entered in a register. 

e) Any other deduction which the Central Government may from time to time allow. 

 

(ii) No fines should be imposed on any worker save in respect of such acts and omissions on his 

part as have been approved of by the Chief Labour Commissioner. 

Note: An approved list of Acts and Omissions for which fines can be imposed is enclosed at 

Appendix-XII. 
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(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made from 

his wages until the worker has been given an opportunity of showing cause against such fines 

or deductions. 

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not 

exceed an amount equal to three paise in a rupee of the total wages, payable to him in respect 

of that wage period. 

(v) No fine imposed on any worker shall be recovered from him by installment, or after the 

expiry of sixty days from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect. 

of which it was imposed. 

 

7. LABOUR RECORDS 

(i) The contractor shall maintain a Register of persons employed on work on contract in Form 

XIII of the CL(R&A) Central Rules 1971 (Appendix VI) 

(ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by 

him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix VII). 

(iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him on 

the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VIII) 

(iv) Register of accident - The contractor shall maintain a register of accidents in such form as 

may be convenient at the work place but the same shall include the following particulars : 

(a) Full particulars of the labourers who met with accident. 

(b) Rate of Wages 

(c) Sex 

(d) Age 

(e) Nature of accident and cause of accident 

(f) Time and date of accident 

(g) Date and time when admitted in Hospital 

(h) Date of discharge from the Hospital 

(i) Period of treatment and result of treatment 

(j) Percentage of loss of earning capacity and disability as assessed by Medical officer 

(k) Claim required to be paid under Workmen’s Compensation Act. 

(l) Date of payment of compensation 

(m) Amount paid with details of the person to whom the same was paid 

(n) Authority by whom the compensation was assessed. 

(o) Remarks 

(v) The contractor shall maintain a Register of Fines in the Form XII of the CL(R&A) Rules 

1971 (Appendix-XIII). 

The contractor shall display in a good condition and in a conspicuous place of work the 

approved list of acts and omissions for which fines can be imposed (Appendix-XII) 

(vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of 

the CL (R&A) Rules 1971 (Appendix-XIV) 

(vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 

1971 (Appendix-XV) 

(viii) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 

1971 (Appendix-XVI). 

 

 

8. ATTENDANCE CARD-CUM-WAGE SLIP 

 

(i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by 

him in the specimen form at (Appendix-IX) 

(ii) The card shall be valid for each wage period. 

(iii) The contractor shall mark the attendance of each workman on the card twice each day, once at 

the commencement of the day and again after the rest interval, before he actually starts work. 

(iv) The card shall remain in possession of the worker during the wage period under reference. 



AAI Contractor’s Labour Regulations 
AIRPORTS AUTHORITY OFINDIA 

Page 91 A.A.I. C……I…….O……. 

 

 

 

(v) The contractor shall complete the wage slip portion on the reverse of the card at least a day 

prior to the disbursement of wages in respect of the wage period under reference. 

(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip 

at the time of disbursement of wages and retain the card with himself. 

 

9. EMPLOYMENT CARD 

 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 

1971 to each worker within three days of the employment of the worker (Appendix-X). 

 

10. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to the 

workman whose services have been terminated, a Service certificate in Form XV of the 

CL(R&A) Central Rules 1971. 

 

11. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in 

original for a period of three years from the date of last entries made in them and shall be made 

available for inspection by the Engineer-in-Charge or Labour Officer or any other officers 

authorised by the Ministry of Urban Development in this behalf. 

 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 

The Labour Officer or any person authorised by Central Government on their behalf shall have 

power to make enquiries with a view to ascertaining and enforcing due and proper observance 

of Fair Wage Clauses and the Provisions of these Regulations. He shall investigate into any 

complaint regarding the default made by the contractor or subcontractor in regard to such 

provision. 

 

13. REPORT OF LABOUR OFFICER 

 

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of 

his investigation or enquiry to the Engineer-in-Charge concerned indicating the extent, if any, 

to which the default has been committed with a note that necessary deductions from the 

contractor’s bill be made and the wages and other dues be paid to the labourers concerned. In 

case an appeal is made by the contractor under Clause 13 of these regulations, actual payment 

to labourers will be made by the Engineer-in-Charge after G.M. Engg. has given his decision 

on such appeal. 

(i) Engineer-in-Charge shall arrange payments to the labour concerned within 45 days from 

the receipt of the report from the Labour Officer or the G.M. Engineer as the case may be. 

 

14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or other 

person so authorised may appeal against such decision to the Engineer-in-Charge concerned 

within 30 days from the date of decision, but subject to such appeal, the decision of the officer 

shall be final and binding upon the contractor. 

 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

 

(i) A workman shall be entitled to be represented in any investigation or enquiry under these 

regulations by : 

 

a) An officer of a registered trade union of which he is a member. 

b) An officer of a federation of trade unions to which the trade union referred to in Clause (a) is 

affiliated. 
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c) Where the employer is not a member of any registered trade union, by an officer of a registered 

trade union, connected with the industry in which the worker is employed or by any other 

workman employed in the industry in which the worker is employed. 

 

(ii) An employer shall be entitled to be represented in any investigation or enquiry under these 

regulations by : 

a) An officer of an association of employers of which he is a member. 

b) An officer of a federation of associations of employers to which association referred to in 

Clause (a) is affiliated. 

c) Where the employers is not a member of any association of employers, by an officer of 

association of employer connected with the industry in which the employer is engaged or by 

any other employer, engaged in the industry in which the employer is engaged. 

 

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 

enquiry under these regulations. 

 

16. INSPECTION OF BOOKS AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his workers 

or to his agent at a convenient time and place after due notice is received or to the Labour 

Officer or any other person, authorised by the Central Government on his behalf .  

 

17. SUBMISSION OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

 

18. AMENDMENTS 

The Central Government/AAI may from time to time add to or amend the regulations and on 

any question as to the application/interpretation or effect of those regulations the decision of 

the General Manager (Engg.) concerned shall be final. 
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APPENDIX-I 

 

FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT & AMOUNT 

WITHHIELD AGAINST COMPENSATION FOR DELAY IN INDIVIDUAL CONTRACT 

(on Non-Judicial Stamp Paper of Rs.100/-) 

[Refer Clause 1A and 2B] 

To 

The Airports Authority of India 

……………………………………. 

…………………………………….. 

1. In consideration of the Airport Authority of India having its head office at New Delhi 

[hereinafter called the “AAI” which expression shall unless repugnant to the subject or 

context include its administrator, successors and assigns) having agreed under the terms and 

condition  of  Contract  Agreement  No.  ………………………dated .................... made 

between……….and AAI in connection with the work of ........................................ (hereinafter 

called the said contract) to accept Deed of Guarantee as herein provided for 

Rs…………………….(Rupees……………..only) from a Nationalized Bank in lieu of the 

Security deposit to be made by the contractor or lieu of the amount withheld towards 

compensation for delay pending final extension of time to be made from the contractors 

contained in the said Contractor. We, the… ................... bank (hereinafter referred to as “the 

said Bank” and having our registered office at ................................ do hereby undertake and 

agree to identify and keep indemnified AAI from time to time to the extent of 

Rs…………………… (Rupees ..................................... only) against any loss or damage, cost,, 

charges and expenses caused to or suffered by or that may be caused to or suffered by AAI 

by reason of any breach or breaches by the said Contractor of any of the terms and condition 

contained in the said contract and to unconditionally pay the amount claimed by AAI on 

demand and without demur to the extent aforesaid. 

 

2. We ...................................................Bank, further agree that AAI shall be the sole judge of and 

as to whether the said Contractor has committed any breach or breaches of any of the terms 

and conditions of the said contract and the extent of loss, damage, costs, charges and expenses 

caused to or suffered by or that may be caused to or suffered by AAI on account thereof and 

the decision of AAI that the said Contractor has committed such breach and breaches and as 

to the amount or amounts of loss, damage, costs, charges and expenses caused to or suffered 

of that may be caused to or suffered by AAI from time to time shall be final and binding on 

us. 

 

3. We, the said Bank, further agree that the Guarantee herein contained shall remain in full force 

and effect during the period that would be taken for the performance of the said contracts and 

till all the dues of AAI under the said contract or by virtue of any of the terms and conditions 

governing the said contract including compensation for delay if any as decided by AAI, have 

been fully paid and its claims satisfied or discharged and till the Accepting Authority of the 

contract certifies that the terms and condition and accordingly Contract have been fully and 

properly carried out by the said contractor and accordingly discharges this guarantee subject, 

however that AAI shall have no claim under this Guarantee after 90(Ninety) days from the 

date of expiry of the defects Liabilities periods or Final /Extension of Time grated by AAI as 

provided available in agreements clause no……………..as provided in the said Contract, 

i.e……….(date) or from the date of cancellation of the said contract, as the case may be, unless 

a notice of the claim under this Guarantee has been served on the Bank before the expiry of 

the period in which case the same shall be enforceable against the Bank notwithstanding the 

fact, that the same is enforced after the expiry of the said period. 
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4. AAI shall have the fullest liberty without affecting in any way the liability of the bank under 

this Guarantee or Indemnity from time to time to vary any of the terms and conditions of the 

said contract or to extend time of performance by the said Contractor or to postpone for any 

time and form time to time any of the powers exercisable by it against the said Contractor and 

either to enforce or forbear from enforcing any of terms and conditions governing the said 

contract or securities available to AAI and the said Bank shall not be released from its liability 

under these present by any exercise by AAI of any liberty with reference to the matters 

aforesaid or by reason of time being given to the said contractor or any other forbearance, act 

or omission on the part by AAI or any indulgence by AAI to the said Contractor or any other 

matter or thing whatsoever which under the law relating to sureties would but for this provision 

have the effect of so releasing the Bank from its such liability. 

 

5. It shall not be necessary for AAI to proceed against the contractor before proceeding against 

the Bank and the Guarantee herein contained shall be enforceable against the Bank, 

notwithstanding any security which AAI may have obtained or obtain from the Contractor at 

the time when proceedings are taken against the Bank hereunder be outstanding or unrealized. 

 

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of AAI in writing and agree that any charge in the Constitution of 

the said Contract or the said Bank shall not discharge our liability hereunder. 
 

In presence of 

 

WITNESS 

1. 

 

2. 

 

Dated this Day of   

 

 

 

 

For and on behalf of (The Bank) 

Signature  

Name & Designation     

Authorization No.      

Name & Place    

Bank’s Seal      

 

The above Guarantee is accepted by Airports Authority of India. 

For and on behalf of Airports Authority of India 

Signature   

Name   

Designation  

Dated    
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APPENDIX-1A 

FORM OF BANK GUARANTEE AGAINST EARNEST MONEY DEPOSIT 

WHEREAS, contractor (Name of contractor) (hereinafter called “the 

contractor”) has submitted his tender dated  (date) for the construction of “ 

 ” (name of work) (hereinafter called “the TENDER”). 

 

KNOW ALL PEOPLE by these presents that we (name of bank) having our 

registered office at   (hereinafter called “the bank”) are bound  unto 

 (Name of Senior Manager) (hereinafter called “the Engineer-in-charge”) in the 

sum of Rs.  (Rs. In words ) for which payment well truly to 

be made to the said Engineer-in-charge the bank binds itself, his successors and assigns by these 

presents. 

 

SEALED with the Common Seal of the Bank this day of 20 . 

THE CONDITIONS of this obligation are: 

(1)  If after tender opening the Contractor withdraws, his tender during the period of validity of 

tender (including extended validity of tender) specified in the Form of Tender. 

 

(2) If the contractor having been notified of the acceptance of his tender by the engineer-in-charge. 

 

a) Fails or refuses to execute the form of Agreement in accordance with the instructions to 

contractor, if required – 

OR 

b) Fails or refuses to furnish the performance guarantee, in accordance with the provisions of 

tender document and instructions to contractor, 

OR 

c) Fails or refuses to start the work, in accordance with the provisions of the contract and 

instructions to contractor, 

OR 

d) Fails or refuses to submit fresh bank guarantee of an equal amount of this bank guarantee 

against security deposit after award of contract. 

 

We undertake to pay to the engineer-in-charge either up to the above amount or part thereof upon 

receipt of his first return demand, without the engineer-in-charge having to substantiates his demand, 

provided that in his demand the engineer-in-charge will note that the amount claimed by him is due to 

him owing to the concurrence of one or any of the above conditions, specifying the occurred condition 

or conditions. 

This guarantee will remain in force up to and including the date* after the deadline for 

submission of tender as such deadline is stated in the instructions to contractor or as it may be extended 

by the engineer-n-charge , notice of which extension (s) to the bank is hear by waived. Any demand 

in respect of this guarantee should reach the bank not later than the above date. 

 

 

 

 

DATE ……………………….. SIGNATURE OF THE BANK 

 

WITNESS ……………………….. SEAL 

(SIGNATURE NAME AND ADDRESS) 

 

 Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender. 
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APPENDIX-II 

 

PROFORMA FOR MANDATORY TESTS TO BE ATTACHED WITH RUNNING 

ACCOUNT BILLS 

 

Name of work ......................................................... Name of 

Contractor…………………………………... 

Contract Agreement No. and Date………………………... R/A Bill 

No………………………..…… 

 

Sl. 

No. 

Item Quantities 

as per 

Agreement 

Frequency 

as per 

Specification 

No. of 

Tests 

Required 

Upto 

date 

Quantity 

No. of 

Tests 

Required 

No. of 

Tests 

actually 

done 

Remarks 

1 2 3 4 5 6 7 8 9 

         

 

 

Note: If the number of tests done are less than required, then reasons shall be recorded. 

 

 

 

 

Signature of Sudt. (Engg) 

 

 

 

Signature of Engineer-in-Charge. Signature of Manager / AM (Engg) 
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APPENDIX-III 

 

 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 

 

Name and address of the 

contractor………………………………………………………………………… 

 

Name and location of the 

work……………………………………………………………………………… 
 

 

Name of the 

employee 

Father’s/husband’s 

name 

Nature of 

employment 

Period of 

actual 

employment 

Date on which 

notice of 

confinement given 

 

1 2 3 4 5 
 

 

 

 

 

 

 

Date on which maternity leave commenced and ended 

 

 

Date of 

delivery/miscarriage 

In case of delivery 

 

 

Commenced Ended 

In case of delivery 

 

 

Commenced Ended 

 

6 7 8 9 10 

 

 

 

 

 

 

Leave Pay paid to the employee 

 

In case of delivery In case of miscarriage Remark 
 

Rate of leave pay Amount paid Rate of leave 

pay 

Amount 

paid 

11 12 13 14 15 
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APPENDIX-IV 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT 

ADMISSION TO THE CONTRACTOR'S LABOUR IN 

AIRPORTS AUTHORITY OF INDIA WORKS(CLAUSE 19F) 

 

Name and address of the contractor 

Name and location of the work 
 

1) Name of the woman and her husband's name 

 

2) Designation 

 

3) Date of appointment 

 

4) Date with months and years in which she is employed. 

 

5) Date of discharge/dismissal, if any 

 

6) Date of production of certificates in respect of pregnancy. 

 

7) Date on which the woman informs about the expected delivery. 

 

8) Date of delivery/miscarriage/death. 

 

9) Date of production of certificate in respect of delivery/miscarriage. 

 

10) Date with the amount of maternity/death benefit paid in advance of expected delivery 

 

11) Date with amount of subsequent payment of maternity benefit 

 

12) Name of the person nominated by the woman to receive the payment of the maternity benefit 

after the death. 

13) If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date in the register. 

14) Signature of the contractor authenticating entires in the register. 

 

15) Remarks column for the use of Inspection Officer. 
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Name of work 

Name of Contractor 

 

Labour Board 

APPENDIX-V 

 

 

 

Address of Contractor 
 

 

 

Name and address of A. A. I. Division 
 

Name of A. A. I. Labour Officer 
 

Address of A. A. I. Labour Officer 
 

Name of A.A.I Labour Officer 
 

Sl. No. Category  Minimum 
wage fixed 

Actual wage 
paid 

Number 
present 

Remark 

 

 

 

Weekly holiday 

Wage period 

Date of payment of wages 

Working hours 

Rest interval
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AIRPORTS AUTHORITY OFINDIA 

 
Form-XIII APPENDIX-VI 

[See rule 2(1)] 

[Part-A: For all Establishments] 

Register of Workmen Employed by Contractor 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment which contractor is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………………………………………………... 

Name of the Establishment-------------------------------------------Name of Owner----------------------------------------------LIN----------------------------------------------------- 
 

Sl. No. Employee 

Code 

Name Surname Gender Father’s/Spouse 

Name 

Date of Birth# Nationality Education 

Level 

Date of 

Joining 

Designation 

1 2 3 4 5 6 7 8 9 10 11 

 
 

Category 

Address 

*(HS/S/SS/US) 

Type of 

Employment 
Mobile UAN PAN ESIC IP LWF AADHAAR Bank A/c 

Number 
Bank Branch 

(IFSC) 

Present 

Address 
Permanent 

12 13 14 15 16 17 18 19 20 21 22 23 24 

 

Servie Book No. Date of Exit Reason for Exit Mark of Identification Photo Specimen Signature/Thumb 

Impression 

Remarks 

25 26 27 28 29 30 31 

*(Highly Skilled/Skilled/Semi Skilled/Un Skilled) 

#Note: In case the age is between 14 to 18 years, mention the nature of work, daily hours of work and Intervals of rest in the remarks Colum
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FORM B 
[See Rule 78(1) (a) (i)] 
 APPENDIX-VIII 

FORMAT FOR WAGE REGISTER 
 

Name and address of contractor………………………………………………………………………………………. 
 

Name and address of establishment which contractor is carried on…………………………………………………... 
 

Name and location of work……………………………………………………………………………………………. 
 

Name and address of Principal Employer……………………………………For the month of fortnight……………. 
 

Rate of Minimum Wages and since the date.............. 

 Highly Skilled Skilled Semi-Skilled Un Skilled 

Minimum Basic     

DA     

Overtime     

 

Name of the Establishment  Name of Owner  LIN 

From  To  (Monthly/Fortnightly/Weekly/Daily/Piece Rated) 

Wage period 

 

Sl. No. in 
Employee 
register 

Name Rate of 
Wage 

No. of Days 
worked 

Overtime 
hours 

worked 

Basic Special 
Basic 

DA Payments 
Overtime 

HRA Others Total 

1 2 3 4 5 6 7 8 9 10 11 12 



Various Formats to be maintained (Appendix ) 
AIRPORTS AUTHORITY OFINDIA 

Page 102A.A.I. C……I…….O…….

 

 

 
Deduction Net 

Payment 
Employer Share 
PF Welfare Found 

PF ESIC Society Income Tax Insurance Others Recoveries Total 

13 14 15 16 17 18 19 20 21 22 

 
 
 
 

Receipt by Employee/Bank 
Transaction ID 

Date of Payment Remarks 

23 24 25 
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FORM C 
FORMAT OF REGISTER OF LOAN/ RECOVERIES 

 
Name of Establishment  LIN   

 

Sl. Number In Employee 
register 

Name Recovery Type 
(Damage/loss/fine/advance/loans 

Particulars Date of damage/Loss* Amount 

1 2 3 4 5 6 

 
 

Whether show cause 
issued* 

Explanation heard in 
presence of* 

Number of 
Installments 

First Month/Year Last Month/Year Date of Complete 
Recovery 

Remarks 

7 8 9 10 11 12 13 

 
 

*Applicable only in case of damage/loss/fine 
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Form-XVII [See Rule 78 (2) (a)] 
 

Register of wages 
 
 

Name and address of contractor………………………………………………………………………………………. 
 

Name and address of establishment which contractor is carried on…………………………………………………... 
 

Name and location of work…………………………………………………………………………………………….  
 

Name and address of Principal Employer……………………………………For the month of fortnight……………. 
 

 Amount of wages  

 
S. 
No 

 
Name of 
workman 

 
Serial no 
in the 
register 
of 
workman 

 
Descript 
ion/ 
nature 
of work 
done 

 
No. of 
days 
worked 

 
Units 
of 
work 
done 

 
Daily 
rates of 
wages/ 
piece rate

 
Basic 
wage 
s 

 
Dearness 
Allowanc
e 

 
Over- 
time 

 
Other 
cash 
payme
nt nt. 
(indic
ate 
nature 
) 

 
Total 

 
Deduc
tion if 
any 
(indic
ate 
nature 
) 

 
Net 
amou
nt 
paid 

 
Sig. or 
thumb 
impres
sion of 
the 
work 
men 

 
Initial 
contract 
or his 
represe
ntative 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
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APPENDIX-VIIIA 
WAGE CARD 

 

Wages Card No………………………… 
 

Name and Address of Contractor……………………Date of issue……………………….. 
 

Name and location of work………………………….Designation………………………… 
 

Name of workman………………………………….Month/Fortnight…………………….. 
 

Rate of Wages………………………………………… 
 

1 2 3 4 5 6 7 8 9 1 
0

1 
1

1 
2

1 
3

1 
4

1 
5

1 
6

1 
7

1 
8

1 
9

2 
0 

2 
1

2 
2

2 
3

2 
4

2 
5

2 
6

2 
7

2 
8

2 
8

3 
0

31 

Morning 
                             

Rate 

 
 
Evening 

                              
 

Amount 

 
 
Initial 

                              

 
 
 
 

Received from…………………………………….the sum of Rs… ........................................................... on account of my wages 
Signature 

The Wage Card is valid for one month from the date of issue
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19/Form-XIX APPENDIX-IX 
78 (2) 

[See rule 78 (1) (b)] 
 
 

Wages Slip 
 
 

Name and address of contractor…………………………………………………………… 
 
Name and Father’s/Husband name of workman…………………………………………... 

 
Name and location of work………………………………………………………………... 

 
For the week/Fortnight/Month ending…………………………………………………….. 

 
 
1.    No. of days worked…………………………………………………………………… 

 
 
2. No. of units worked in case of piece rate workers……………………………………. 

 
3. Rate of daily wages/piece rate………………………………………………………… 

 
4. Amount of overtime wages…………………………………………………………… 

 
5. Gross wages payable…………………………………………………………………. 

 
6. Deduction, if any……………………………………………………………………… 

 
7. Net amount of wages paid……………………………………………………………. 

 
 

Initials of the contractor or his representative 
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APPENDIX-X 
 

14/Form-XIV 
[See rule 76] 

Employment Card 
 
 
Name and address of contractor…………………………………………………………… 

 
Name and address of establishment under which is carried………………………………. 

 
Name of work and location of work………………………………………………………. 

 
Name and address of Principal Employee………………………………………………… 

 
1. Name of the workman………………………………………………………………... 

 
2. SI. No. in the register of workman employed………………………………………... 

 
3. Nature of employment/designation………………………………………………….. 

 
4. Wage rate (with particulars of unit in case of piece work)………………………….. 

 
5.    Wage period………………………………………………………………………… 

 
6.    Tenure of employment……………………………………………………………… 

 
7.   Remark……………………………………………………………………………… 

 
 
 
 
 
 

 
Signature of Contractor 
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APPENDIX-XI 
 
 

FORM OF PERFORMANCE SECURITY (GUARANTEE) 
Bank Guarantee Bond 

(On Non-Judicial Stamp Paper of Rs100/-) 
 
1. In consideration of the Chairman, AAI (hereinafter called “AAI”) having offered to accept the 

terms and conditions of the proposed agreement between 
……………………………………………………………………………………………… 
[hereinafter called the said contractor(s)] for the work …………………………… (hereinafter 
“the said agreement”) having agreed to production of a irrevocable Bank Guarantee for Rs. 
….......................... (Rupees ………………………..only) as a security / guarantee from the 
contractor(s) for compliance of his obligations in accordance with the terms and conditions in 
the said agreement. 
We .................................................. (Indicate the name of the Bank) (hereinafter referred to  as 
“the Bank”) hereby undertake to pay to the Chairman, AAI an amount not exceeding Rs. 
………………… (Rupees .............................only) on demand by AAI. 

 
2. We ................................................. (Indicate the name of the Bank) do hereby undertake to pay 

the amounts due to payable under this Guarantee without any demure, merely on a demand 
from AAI stating that the amount claimed is required to meet the recoveries due or likely to 
be due from the said contractor(s). Any such demand made on the Bank shall be conclusive as 
regards the amount due and payable by the Bank under this Guarantee. However, our liability 
under this guarantee shall be restricted to an amount not exceeding Rs. ……………….. 
(Rupees ..................................... only). 

 
3. We, the said Bank, further undertake to pay the Chairman, AAI any money so demanded 

notwithstanding any dispute or disputes raised by the contractor(s) In any suit or proceeding 
pending before any court or tribunal relating thereto, our liability under this present being 
absolute and unequivocal. 

 
The payment so made by us under this bond shall be a valid discharge of our liability for 
payment there under and the contractor(s) shall have no claim against us for making such 
payment. 

 
4. We .............................................. (Indicate the name of bank) further agree that the guarantee 

herein contained shall remain in full force and effect during the period that would be taken for 
the performance of the said agreement and that it shall continue to be enforceable till all the 
dues of AAI under or by virtue of the said agreement have been fully paid and its claims 
satisfied or discharged or till Engineer-In-Charge on behalf of AAI certified that the terms  
and conditions of the said agreement have been fully and properly carried out by the said 
contractor(s) and accordingly discharges this guarantee. 

 
5. We .............................(indicate the name of the bank) further agree with AAI that AAI shall 

have the fullest liberty without our consent and without effecting in any manner our 
obligations hereunder to vary any of terms and conditions of the said agreement or to extend 
time of performance by the said contractor(s) from time to time or to postpone for any time or 
from time to time any of the powers exercisable by AAI against in the said contractor(s) and 
to forebear and enforce any of the terms and conditions relating to the said agreement and we 
shall not be relieved from our liability by reason of any such variation, or extensions being 
granted to the said contractor(s) or for any forbearance, act of omission on the part of AAI or 
any indulgence by the AAI to the said contractor(s) or by any such matter or thing whatsoever 
which under the law relating to securities would, but for this provision, have effect of so 
relieving us. 



Various Formats to be maintained (Appendix) 
AIRPORTS AUTHORITY OFINDIA 

Page 109A.A.I. C……I…….O…….

 

 

 

6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 
contractor(s). 

 
7. We………………………… (Indicate the name of the bank) lastly undertake not to revoke 

this guarantee except with the previous consent of AAI in writing. 
 
8. This guarantee shall be valid upto .............................................. unless extended on demand by 

AAI. Notwithstanding anything mentioned above, our liability against this guarantee is 
restricted to Rs. ……………….. (Rupees ………………… only) and unless a claim in 
writing is lodged within six months of the date of expiry or the extended date of expiry of this 
guarantee all our liabilities under this guarantee shall stand discharged. 

 

In presence of 
 
Witness 
1. 
2. 

 
Dated this  Day of    

 
 

For and on behalf of (The Bank) 
Signature   

Name & Designation      
Authorization No.       
Name & Place     

Bank’s Seal       
 

The above Guarantee is accepted by Airports Authority of India. For and on behalf of Airports 
Authority of India 
Signature   
Name   
Designation  
Dated     
Note: * Date of validity should be schedule date of completion + Six months. 
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APPENDIX-XI-A 
 

Format for Letter of undertaking from the Depositor to Bank 
(To be submitted along with Security Deposit / Earnest Money / Performance Guarantee to 

Airports Authority of India) 
(To be submitted in the Letter head of the firm) 

 
The Branch Manager, 
………………..Bank, 
……………………. 

 
Sub: - My / Our Bank Guarantee bearing No……..dated ……. for amount……. Issued in 

favour of Airport Authority of India A/c…………… 
 
Sir, 

 
The subject Bank Guarantee is obtained from your bank for the purpose of Security 

Deposit / Earnest Money / Performance Guarantee on account of contract awarded / to be 
awarded by M/s Airports Authority of India to me / us. 

 
I hereby authorized the Airport Authority of India in whose favour the deposit is made 

to close the subject Bank Guarantee before maturity/ on maturity toward adjustment of dues 
without any reference /consent /notice from me / our side and the bank is fully discharged by 
making the payment to Airport Authority of India. 

 
Signature of the Depositor 

 
 
Place: 

Date: 
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APPENDIX-XII 
 
 
 

LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE IMPOSED 
 
 
In accordance with rule 7(v) of the AAI Contractor's Labour Regulations to be displayed promi nently 
at the site of work both in English and local Language. 

 
 
1. Wilful insubordination or disobedience, whether alone or in combination with other. 

 
2. Theft fraud or dishonesty in connection with the contractors beside a business or property of 

AAI. 

3. Taking or giving bribes or any illegal gratifications 
 
4. Habitual late attendance. 

 
5. Drunkenness lighting, riotous or disorderly or indifferent behavior 

 
6. Habitual negligence. 

 
7. Smoking near or around the area where combustible or other materials are locked 

 
8. Habitual Indiscipline 

 
9. Causing damage to work in the progress or to property of the AAI or of the contractor. 

 
10. Sleeping on duty. 

 
11. Malingering or slowing down work. 

 
12. Giving of false information regarding name, age, father's name, etc. 

 
13. Habitual loss of wage cards supplied by the employer's 

 
14. Unauthorized use of employer's property of manufacturing or making of unauthorized 

particles at the work place 

15. Bad workmanship in construction and maintenance by skilled workers which is not approved 

by the Department and for which the contractors are compelled to undertake rectifications. 

16. Making false complaints and/or misleading statements. 
 
17. Engaging on trade within the premises of the establishments. 

 
18. Any unauthorized divulgence of business affairs of the employees. 
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19. Collection or canvassing for the collection of any money within the premises of an 

establishment unless authorised by the employer. 

20. Holding meeting inside the premises without previous sanction of the employers. 
 
21. Threatening or intimidating any workman or employer during the working hours within the 

premises. 
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APPENDIX-XIII 
 
 

Form-XVII [See Rule 78 (2) (d)] 
 

Register of Fines 
 
 

Name and address of contractor………………………………………………………………………………………. 
 

Name and address of establishment which contractor is carried on…………………………………………………... 
 

Name and location of work……………………………………………………………………………………………. 
 

Name and address of Principal Employer……………………………………………………………….……………. 
 

SI. No. Name of 
workman 

Father’s/ 
Husband’ 
s 
Name 

Designatio
n n nature 
of 
employmen
t t 

Act or 
action for 
which 
fine 
imposed 

Date of 
Offence 

Whether 
workman 
showed 
cause 
against fine 

Name of person 
in whose 
presence 
employee’s 
explanation was 
heard 

Wage 
period 
and 
wages 
payable 

Amount 
of the 
imposed 

Date on 
which 
fine 
realized 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12
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APPENDIX-XIV 
 
 

Form-XVII 
[See Rule 78 (2) (d)] 

Register of Deduction for Damage or Loss 
 
 

Name and address of contractor………………………………………………………………………………………. 
 

Name and address of establishment under which contract is carried on…………………………………………………... 
 

Name and location of work……………………………………………………………………………………………. 
 

Name and address of Principal Employer……………………………………………………………….……………. 
 

SI. 
No. 

Name 
of 
workma
n n 

Father’s 
Husband’ 
s Name 

Designation 
/nature of 
employmen
t t 

Particular 
of 
Damages 
or Loss 

Date of 
damag
es or 
loss 

Whether 
workman 
showed 
cause 
against 
deductio
n n 

Name of 
person in 
whose 
presence 
employee’s 
explanation 
was heard 

Amount 
of 
deductio
n n 
imposed 

No. of 
install 
ments 

Date of 
recovery 

 
 

Remark 
First 
Instal
lment

Last 
Instal
lment

1 2 3 4 5 6 7 8 9 10 11 12 13
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APPENDIX-XV 
 
 

Form-XXII 
[See Rule 78 (2) (d)] 

Register of Advances 
 
 

Name and address of contractor………………………………………………………………………………………. 
 

Name and address of establishment under which contract is carried on…………………………………………………... 
 

Name and location of work……………………………………………………………………………………………. 
 

Name and address of Principal Employer……………………………………………………………….……………. 
 

SI. 
No. 

Name 
of 
workma
n n 

Father’s 
Husband’ 
s Name 

Designation 
/nature of 
employmen
t t 

Wage 
period 
and 
wages 
payable 

Date 
and 
amount 
of 
advanc
e e 
paid 

Purpose 
for which 
advance 
paid 

Number of 
installment 
by which 
advance to 
be repaid 

Date and 
amount 
of each 
installme
nt repaid 

Date 
on 
which 
last 
install 
ment 
was 
repaid 

 
 

Remark 

1 2 3 4 5 6 7 8 9 10 11
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APPENDIX-XVI 
 
 
 

Form-XXIII [See Rule 78 (2) (e)] 
 

Register of Overtime 
 
 

Name and address of contractor………………………………………………………………………………………. 
 

Name and address of establishment under which contract is carried on…………………………………………………... 
 

Name and location of work……………………………………………………………………………………………. 
 

Name and address of Principal Employer……………………………………………………………….……………. 
 

S. 
N 
o 

Name of 
workme 
n 

Father’s/ 
Husbands 
Name 

Sex Designation/ 
nature of 
employement 

Date on 
which 
overtime 
worked 

Total overtime 
worked at 
project in case 
of piece rate 

Normal 
rate of 
wages 

Overtime 
rate of 
wages 

Overtim 
e 
earning 

Rate on which 
overtime paid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12
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APPENDIX-XVII 
NOTICE FOR APPOINTMENT OF ARBITRATOR 

[Refer Clause 25] 
 

To 
……………………………….. 
……………………………….. 
……………………………….. 

 

Dear Sir, 
In terms of clause 25 of the agreement, particular of which are given below, I/we hereby give notice to 

you to appoint an arbitrator for settlement of disputes mentioned below: 
 

1. Name of applicant 
2. Whether applicant is Individual/Prop. Firm /Partnership Firm/Ltd. Co. 
3. Full address of the applicant. 
4. Name of the work and contract number in which arbitrator sought. 
5. Name of the office which entered into contract. 
6. Contract amount in the work. 
7. Date of contract. 
8. Date of initiation of work. 
9. Stipulated date of completion of work. 
10. Actual date of completion of work (if completed). 
11. Total number of claim made. 
12. Total amount claimed. 
13. Date of intimation of final bill (if work is completed). 
14. Date of payment of final bill (if work is completed). 
15. Amount of final bill (if work is completed). 
16. Date of request made to ED for decision. 
17. Date of receipt of ED’s decision. 
18. Date of appeal. 
19. Date of receipt of decision on our appeal. 

 
 

Specimen signature of the applicant 
(Only the person/authority who 
Signed the contract should sign) 

 
I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose following 
documents. 

 
1. Statement of claims with amount of claims. 
2. 
3. 
4. 

 
Yours faithfully 

 
 

(Signature) 
 

Copy to: 
1. The Engineer-in-charge .............................. , 

………………………… 
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APPENDIX -XVIII 
 
 

INTEGRITY PACT 
 

The integrity pact shall be signed by both the parties in the following format 
 

“This Pact made this ……..day of …… between Airports Authority of India, a body 
corporate constituted by the Central Government under the Airports Authority of 
India Act,1994 and having its Corporate Office at Rajiv Gandhi Bhawan, New Delhi, 
and offices at ………….in India, hereinafter called the Authority (which term shall 
unless excluded by or is repugnant to the context, be deemed to include its Chairman, 
or Member, Executive Directors, Airport Directors, officers or any of them specified 
by the Chairman in this behalf, and shall also include its successors and assigns) of  
the one part 

 
AND 

 
……represented by ……… of the other part, hereinafter called the  
“Bidder/Contractor “(which term shall unless excluded by or is repugnant to the 
context be deemed to include its heirs, representatives, successors and assigns of the 
Bidder/ Contractor) 
WHEREAS the Authority intends to award, under laid down organizational 
procedures, tender/ contract for.............................. The Authority, while discharging its 
functions on business principles, values proper compliance with all relevant laws and 
regulations, and the principles of natural ,justice, ethics, equity, fairness and 
transparency in its relations with the Bidders/ Contractors. 

 
WHEREAS the Authority is desirous to make its business mechanism more 
transparent, thus to ensure strict adherence of the aforesaid objectives/goals, the 
Authority hereby adopts the instrument developed by the renowned international 
non‐governmental organization “Transparency International” (T I ) headquartered in 
Berlin ( Germany ). The Authority will appoint an Independent External Monitor 
(IEM) who will monitor the tender process and the execution of the contract for 
compliance with the principles mentioned above. 

 
AND   WHEREAS   the   Bidder   is   submitting   a   tender   to   the   Authority   for 
……………………. In response to the NIT (Notice Inviting Tender) dated ……… 
Contractor is signing the contract for execution of ……NOW, therefore, To avoid all 
forms of corruption by following a system that is fair, transparent and free from any 
influence/prejudiced dealings prior to, during and subsequent to the currency of the 
contract to be entered into with a view to Enabling the Authority to obtain the desired 
said stores/equipment/execution of works at a competitive price in conformity with 
the defined specifications by avoiding the high cost and the distortionary impact of 
corruption on public procurement, and Enabling Authority to abstain from bribing or 
indulging in any corrupt practice in order to secure the contract by providing 
assurance to them that their competitors will also abstain from bribing and other 
corrupt practices and the Authority will commit to prevent corruption, in any form, by 
its officials by following transparent procedures. The parties hereto hereby agree to 
enter into this Integrity Pact and agree as follows: 
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1. Commitments of the Authority; 
 

1.1 The Authority undertakes that no official of the Authority, connected directly or 
indirectly with the contract, will demand, take a promise for or accept, directly or 
through intermediaries, any bribe, consideration, gift, reward, favour or any 
material or immaterial benefit or any other advantage from the BIDDER, either 
for themselves or for any person, organization or third party related to the 
contract in exchange for an advantage in the bidding process, bid evaluation, 
contracting or implementation process related to the contract. 

 
1.2 The Authority will, during the pre‐contact stage, treat all BIDDERs alike, and 

will provide to all BIDDERs the same information and will not provide any such 
information to any particular BIDDER which could afford an advantage to that 
particular BIDDER in comparison to other BIDDERs. 

 
1.3 All the officials of the Authority will report to the appropriate authority office any 

attempted or completed breaches of the above commitments as well as any 
substantial suspicion of such a breach. 

 
1.4 In case any such preceding misconduct on the part of such official(s) is reported 

by the BIDDER to the Authority with full and verifiable facts and the same is 
prima facie found to be correct by the Authority, necessary disciplinary 
proceedings, or any other action as deemed fit, including criminal proceedings 
may be initiated by the Authority and such a person shall be debarred from 
further dealings related to the contract process. In such a case while an enquiry is 
being conducted by the Authority the proceedings under the contract would not 
be stalled. 

 
1. Commitments of Bidders/Contractor. 

 
The Bidder/Contractor commits itself to take all measures necessary to prevent 
corrupt practice, unfair means and illegal activities during any stage of its bid or 
during any pre‐contract or post‐contract stage in order to secure the contract or in 
furtherance to secure it and in particular commit itself to the following. 

 
2.1 The Bidder/Contractor will not offer, directly or through intermediaries, any 

bribe, gift, consideration, reward, favour, any material or immaterial benefit or 
other advantage, commission, fees, brokerage or inducement to any official of the 
Authority, connected directly or indirectly with the bidding process, or to any 
person, organization or third party related to the contract in exchange for any 
advantage in the bidding, evaluation, contracting and implementation of the 
contract. 

 
2.2 The Bidder/Contactor further undertakes that it has not given, offered or promised 

to give, directly or indirectly any bribe, gift, consideration, reward, favour, any 
material or immaterial benefit or other advantage, commission, fees, brokerage or 
inducement to any official of the Authority or otherwise in procuring the Contract 
or forbearing to do or having done any act in relation to the obtaining or 
execution of the contract or any other contract with the Authority for showing or 
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forbearing to show favour or dis favour to any person in relation to the contract or 
any other contract with the Authority. 

 
2.3 The Bidder / Contactor has not entered and will not enter with other bidders into 

any undisclosed agreement or understanding, whether formal or informal. This 
applies in particular to prices, specification, certifications, subsidiary contracts, 
submission or non‐submission of bids or any actions to restrict competitiveness or 
to introduce cartelization in the bidding process. 

 
2.4 The Bidder/Contractor shall, when presenting his bid, disclose the name and 

address of agents and representatives and Indian BIDDERs shall disclose their 
foreign principals or associates. 

 
2.5 The Bidder/Contactor shall when presenting his bid disclose any and all the 

payments he has made or, is committed to or intends to make to agents/brokers or 
any other intermediary, in connection with this bid/contract. 

 
2.6 The Bidder/Contractor further confirms and declares to the Authority that the 

BIDDER is the original manufacturer/integrator/ authorized government 
sponsored export entity of the stores and has not engaged any individual or firm 
or company whether Indian or foreign to intercede, facilitate or in any way to 
recommend to the Authority or any of its functionaries, whether officially or 
unofficially to the award of the contract to the BIDDER, nor has any amount been 
paid, promised or intended to be paid to any such individual, firm or company in 
respect of any such intercession, facilitation or recommendation. 

 
2.7 The Bidder/Contractor, either while presenting the bid or during pre‐contract 

negotiations or before signing the contract, shall disclose any payments he has 
made or has committed to or intends to make to officials of the Authority or their 
family members, agents, brokers or any other intermediaries in connection with 
the contract and the details of services agreed upon for such payments. 

 
2.8 The Bidder/Contractor will not collude with other parties interested in the 

contract to impair the transparency, fairness and progress of the bidding process, 
bid evaluation, contracting and implementation of the contract. 

 
2.9 The Bidder/Contractor will not accept any advantage in exchange for any corrupt 

practice, unfair means and illegal activities. 
 

2.10 The Bidder / Contactor shall not use improperly, for purposes of competition or 
personal gain ,or pass on to others, any information provided by the Authority as 
part of the business relationship, regarding plans, technical proposals and 
business details, including information contained in any electronic data carrier. 
The Bidder / Contractor also under takes to exercise due and adequate care lest 
any such information is divulged. 

 
2.11 The Bidder/Contractor will inform to the Independent External Monitor. 

 
i) If he receives demand for an illegal/undue payment / benefit. 
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ii) If he comes to know of any unethical or illegal payment/benefit. 
 

iii) If he makes any payment to any Authority’s associate(s) 
 

2.12 The Bidder/Contactor commits to refrain from giving any complaint directly or 
through any other manner without supporting it with full and verifiable facts. 

 
2.13 The Bidder/Contactor shall not instigate or cause to instigate any third person to 

commit any of the actions mentioned above. 
 

2.14 If the Bidder/Contractor or any employee of the Bidder/Contractor or any person 
acting on behalf of the Bidder/ Contractor, either directly or indirectly, is a 
relative of any of the officers of the Authority, or alternatively, if any relative of 
an officer of the Authority has financial interest/stake in the Bidder’s/Contractor’s 
firm, the same shall be disclosed by the Bidder/Contractor at the time filing of 
tender. The term ‘relative’ for this purpose would be as defined in Section 6 of 
the Companies Act 1956. 

 
2.15 The Bidder/Contractor shall not lend to or borrow any money from or enter into 

any monetary dealings or transactions, directly or indirectly, with any employee 
of the Authority. 

 
2.16 That if the Bidder/ Contractor, during tender process or before the award of the 

contract or during execution of the contract/work has committed a transgression 
in violation of section 2 or in any other form such as to put his reliability or 
credibility as Bidder/Contractor into question, the Authority is entitled to 
disqualify him from the tender process or to terminate the contract for such reason 
and to debar the BIDDER from participating in future bidding processes. 

 
2. Previous Transgression 

3.1 The Bidder/Contractor declares that no previous transgression occurred in the last 
three years immediately before signing of this Integrity Pact, with any other 
company in any country in respect of any corrupt practices envisaged hereunder 
or with any Public Sector Enterprise in India or any Government Department in 
India that could justify Bidders’s exclusion from the tender process. 

 
3.2 The Bidder/Contractor agrees that if it makes incorrect statement on this subject, 

he can be disqualified from the tender process or the contract, if already awarded, 
can be terminated for such reason and he may be considered for debarment for 
future tender/contract processes. 

 
3.3 That the Bidder/Contractor undertakes to get this Pact signed by the subcontractor 

(s) and associate(s) whose value of the work contribution exceeds Rs 0.5 Cr. 
(Rupees zero point five Cr.) and to submit the same to the Authority along-with 
the tender document/ contract before contract signing. 

 
3.4. That sub-contractor(s)/ associate(s) engaged by the Contractor, with the approval 

of the Authority after signing of the contract, and whose value of the work 
contribution exceeds Rs 0.5 Cr. (Rupees Zero point five Cr.) will be required to 
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sign this Pact by the Contractor, and the same will be submitted to the Authority 
before doing/ performing any act/ function by such subcontractor(s) / associate(s) 
in relation to the contract/ work. 

 
3.5 That the Authority will disqualify from the tender process all Bidder(s) who don’t 

sign this Pact or violate its provisions or fails to get this Pact signed in terms of 
policy of authority 

 
3.6 That if the Contractor(s) does/ do not sign this Pact or violate its provisions or 

fails to get this Pact signed in terms of policy of authority. Authority will 
terminate the contract and initiate appropriate action against such Contractor(s). 

 
4. Earnest Money, Security Deposit, Bank Guarantee, Draft, Pay order or any 

other mode and its validity i/c Warranty Period, Performance 
Guarantee/Bond. 

 
While submitting bid, the BIDDER shall deposit an EMD / SD / BG / DRAFT / 
PAY ORDER ETC I/C WARRANTY PERIOD, PG/BOND, VALIDITY etc., 
which is 
as per terms and conditions and details given in NIT / tender documents sold to 
the Bidders. 

 
5. Sanctions for Violations/Disqualification from tender process and exclusion 

from future Contacts. 
 

5.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by 
it or acting on its behalf (whether with or without the knowledge of the BIDDER) 
shall entitle the Authority to take all or any one of the following actions, 
wherever required: 

 
i) To immediately call off the pre contract negotiations without assigning any 

reason or giving any compensation to the BIDDER. However, the 
proceedings with the other BIDDER(s) would continue. 

 
ii) To immediately cancel the contract, if already signed, without giving any 

compensation to the BIDDER. 
 

iii) If the Authority has disqualified / debarred the Bidder from the tender 
process prior to the award under section 2 or 3 or 4, the Authority is entitled 
to forfeit the earnest money deposited/bid security. 

 
iv) To recover all sums already paid by the Authority, and in case of an Indian 

BIDDER with interest thereon at 2% higher than the prevailing Prime 
Lending Rate of State Bank of India, while in case of a BIDDER from a 
country other than India with interest thereon at 2% higher than the LIBOR. 
If any outstanding payment is due to the BIDDER from the Authority in 
connection with any other contract or any other stores, such outstanding 
payment could also be utilized to recover the aforesaid sum and interest. 
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v) To en-cash the advance bank guarantee and performance bond/warranty 
bond, if furnished by the BIDDER, in order to recover the payments, 
already made by the BUYER, along with interest. 

 
vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall 

be liable to pay compensation for any loss or damage to the Authority 
resulting from such cancellation/rescission and the Authority shall be 
entitled to deduct the amount so payable from the money(s) due to the 
BIDDER. 

 
vii) To debar the BIDDER from participating in future bidding processes for a 

minimum period of three years, which may be further extended at the 
discretion of the Authority. 

 
viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any 

middleman or agent or broker with a view to securing the contract. 
 

ix) In case where irrevocable Letters of Credit have been received in respect of 
any contract signed by the Authority with the BIDDER, the same shall not 
be opened. 

 
x) Forfeiture of Performance Bond in case of a decision by the BUYER to 

forfeit the same without assigning any reason for imposing sanction for 
violation of this Pact. 

 
xi) That if the Authority have terminated the contract under section 2 or 3 or 4 

or if the Authority is entitled to terminate the contract under section 2 or 3 
or 4, the Authority shall be entitled to demand and recover from the 
contractor damages equivalent to 5% of the contract value or the amount 
equivalent to security deposit or performance bank guarantee, whichever is 
higher. 

 
xii) That the Bidder / Contractor agrees and undertakes to pay the said amount 

without protest or demur subject only to condition that if the 
Bidder/Contractor can prove and establish to the satisfaction of the 
Authority that the disqualification / debarment of the bidder from the tender 
process or the termination of the contract after award of the contract has 
caused no damage to the Authority. 

 

5.2 The Authority will be entitled to take all or any of the actions mentioned at para 
5.1 above. 

 
5.3 (i) to (xii) of this Pact also on the Commission by the BIDDER or any one 

employed by it or acting on its behalf (whether with or without the knowledge of 
the BIDDER), of an offence as defined in Chapter IX of the Indian Penal code, 
1860 or Prevention of Corruption Act, 1988 or any other statute enacted for 
prevention of corruption. 



Various Formats to be maintained (Appendix )
AIRPORTS AUTHORITY OFINDIA 

Page 124A.A.I. C……I…….O…….

 

 

 

5.4 That if the Bidder/Contractor applies to the Authority for premature revocation of 
the debarment and proves to the satisfaction of the Authority that he has installed 
a suitable and effective corruption prevention system and also restored/recouped 
the damage, if any, caused by him, the Authority may, if thinks fit, revoke the 
debarment prematurely considering the facts and circumstances of the case, and 
the documents/evidence adduced by the Bidder/Contractor for first time default. 

 
5.5 That a transgression is considered to have occurred if the Authority is fully 

satisfied with the available documents and evidence submitted along with 
Independent External Monitor’s recommendations/suggestions that no reasonable 
doubt is possible in the matter. 

 
5.6 The decision of the Authority to the effect that a breach of the provisions of this 

Pact has been committed by the BIDDER shall be final and conclusive on the 
BIDDER. However, the BIDDER can approach the Independent External 
Monitor(s) appointed for the purpose of this Pact. 

 
6. Allegations against Bidders/Contractors/ Sub‐Contractors/ Associates: 

 
That if the Authority receives any information of conduct of a Bidder/ Contractor 
or Sub- Contractor or of an employee or a representative or an associate of the 
Bidder, Contractor or Sub- Contractor which constitute corruption, or if the 
Authority has substantive suspicion in this regard, the Authority will inform the 
Vigilance Department for appropriate action. 

 
7. Independent External Monitor(s), 

 
7.1. That the Authority has appointed competent and credible Independent External 

Monitor(s) for this Pact. 
 

7.2 The task of the Monitor(s) is to review independently and objectively, whether 
and to what extent the parties comply with the obligations under this Pact. He will 
also enquire into any complaint alleging transgression of any provision of this 
Pact made by the Bidder, Contractor or Authority. 

 
7.3. That the Monitor(s) is not subject to any instructions by the representatives of the 

parties and would perform his functions neutrally and independently. He will 
report to the Chairperson of the Board of the Authority. 

 
7.4 That the Bidder / Contractor accepts that the Monitor(s) has the right to access 

without restriction to all project documentation of the Authority including that 
provided by the Bidder/Contractor. The Bidder/Contractor will also grant the 
Monitor, upon his request and demonstration of a valid interest, unrestricted and 
unconditional access to his project documentation including minutes of meeting. 
The same is applicable to Sub - Contractors and Associates. The Monitor is under 
obligation to treat the information and documents of the Authority and Bidder/ 
Contractor / Sub- Contractors/ Associates with confidentiality. 

7.5. That as soon as the Monitor notices, or believes to notice, a violation of this Pact, 
he will so inform the management of the Authority and request the management 
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to discontinue or heal the violation, or to take other relevant action. The 
Monitor(s) can in this regard submit his recommendations/ suggestions. Beyond 
this, the Monitor(s) has no right to demand from the parties that they act in a 
specific manner, refrain from action or tolerate action. 

 
7.6 That the Authority will provide to the Monitor(s) sufficient information about all 

meetings among the parties related to the project provided such meetings could 
have an impact on the contractual relations between the Authority and the 
Contractor / Bidder. The parties offer to the Monitor(s) the option to participate in 
such meetings. 

 
7.7 That the Monitor(s) will submit a written report to the Chairperson of the Board 

of the Authority within 2 weeks from the date of reference or intimation to him 
by the Authority and, should the occasion arise, submit proposals for correcting 
problematic situations. 

 
7.8 That if the Monitor(s) has reported to the Chairperson of the Board a 

substantiated suspicion of an offence under relevant Anti- Corruption Laws of 
India and the Chairperson has not, within reasonable time, taken visible action to 
proceed against such offence or reported it to the Vigilance Department, the 
Monitor may also transmit this information directly to the Central Vigilance 
Commissioner, Government of India. 

 
7.9 The word ‘Monitor’ would include singular and plural. 

 
8. Facilitation of Investigation. 

 
In case of any allegation of violation of any provisions of this Pact or payment of 
commission, the Authority or its agencies shall be entitled to examine all the 
documents including the Books of Accounts of the BIDDER and the BIDDER 
shall provide necessary information and documents in English and shall extend all 
possible help for the purpose of such Examination. 

 
9. Law and Place of Jurisdiction. 

 
That this Pact is subject to provisions under Indian Law. The place of 
performance and jurisdiction is the Corporate Headquarter /the Regional 
Headquarter / office of the Authority, as applicable. 

 
10. Other Legal Actions 

 
10.1 That the changes and supplements as well as termination notice need to be made 

in writing. 
 

10.2 That if the Bidder / Contractor are a partnership or a consortium, this Pact must 
be signed by all the partners and consortium members or their authorized 
representatives. 
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11. Pact duration (Validity) 
 

11.1 That this Pact comes into force when both the parties have signed it. It expires for 
the Contractor 12 months after the final payment under the respective contract, 
and for all other Bidders 3 months after the contract is awarded. 

 
11.2. That if any claim is made / lodged during this period, the same shall be binding 

and continue to be valid despite the lapse of this Pact as specified herein before, 
unless it is discharged/determined by Chairman of the Authority. 

 
11.3 That should one or several provisions of this Pact turn out to be invalid; the 

remainder of this Pact shall remain valid. In this case, the parties will strive to 
come to an agreement to their original intentions. 

 
12. Company Code of Conduct 

 
Bidders are also advised to have a company code of conduct (clearly rejecting the 
use of bribes and other unethical behavior) and a compliance program for the 
implementation of the code of conduct throughout the company. 

 

13. The parties hereby sign this Integrity Pact at   on 
 
 

Buyer 
Name of the Officer 
Designation 
Deptt./Ministry/PSU 
Witness 

 
1.      

 

2.   
 

Bidder 
 

CHIEF EXECUTIVE OFFICER 
Witness 
1.    

 

2.    
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APPENDIX-XIX 
 
 

(To be filled by Contractor) 
(CLAUSE-47) 

 
Ratio of direct payment to the specialized : … % of the net payment to be made to 
Specialized agency in case of composite contract agency 

 
 
 

 
Sl. Sub-head Nature of work % of the net payment to  be 

made to Specialized agency 
1 Sub-head I   

    

    

    

 
 

Note: 
 

1. NIT approving authority must ensure that all sub-heads of works are covered in above table. 
The bidder must indicate percentage payable to specialized agency in case of all sub-heads. 

2. If % is not filled in by the contractor against one or more subhead in this schedule, then 75% 
of the net payment admissible as per AAI for the subhead under consideration shall be paid 
directly to specialized agency in case of composite contract. 
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SKETCH OF CEMENT GODOWN 
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SCHEDULES 
 

SCHEDULE ‘A’  
 

All rates shall be quoted in the format provided and no other format is acceptable. The 

price bid has been given as a standard BOQ format at page no. BOQ 01-02 with the 

tender document, then the same is to be downloaded and to be filled by all the bidders. 

Bidders are required to download the BOQ file, open it and complete the white coloured 

(unprotected) cells with their respective financial quotes and other details (such as name 

of the bidder). No other cells should be changed. Once the details have been completed, 

the bidder should save it and submit it online, without changing the File name. If the BOQ 

file is found to be modified by the bidder, the bid will be rejected and EMD shall be 

forfeited. 

 

SCHEDULE ‘B’ 
 

Schedule of materials to be issued to the contractor. 

 

 
 
 
 
 

Sl. 
No. 

Description of Item Quantity Rates in figures & 
words at which 
the material will 

be changed to the 
contractor 

Place of Issue 

1 2 3 4 5 
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SCHEDULE ‘C’ 
 

Tools and plants to be hired to the contractor 
 

Sl.No. Description Hire charges per 
day 

Place of Issue 

1 2 3 4 

 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 

 
SCHEDULE ‘D’ 
 
 

Extra Schedule for specific requirements/documents for the work, if any - NIL   
 
SCHEDULE ‘E’ 
 
 

Reference to General Condition of contract  
 
 

Name of work                       Construction of Paver Block Platform for GP, PAPI and 
Levelling of RESA at Dehradun Airport. 

Estimated cost of work   Rs. 491.12 Lakh (excluding GST) 
 

Earnest Money        
               

Rs. 14,73,360.00 /- 

Performance Guarantee   
     

As per GCC clauses 

Security deposit  
      
 
 
 

10% of Contract value 
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SCHEDULE ‘F’ 
 

GENERAL RULES & DIRECTION  
 
Officer inviting tender                 AGM (E-C), Airports Authority of India,                                                 

Dehradun Airport, Dehradun  
 

  Maximum percentage for quantity of items 
of work to be executed beyond which 
rates are to be determined in accordance 
with Clauses 12.2 & 12.3 

 

 See below 

 

Definitions: 

 

Office inviting tender O/o AGM (E-C), Airports Authority of India,                                                                
Dehradun Airport, Dehradun  
 

Engineer-in-Charge                   As per Delegation of Powers – AAI 
 

Accepting Authority                  As per Delegation of Powers – AAI 
 

Percentage on cost materials & 
Labour to cover all overheads & 
Profits                                          

15% 

Standard schedule of rates          DSR 2023 & Market rates 

Department AAI, Civil Engineering Unit, Dehradun 

 
Clause 1 A 
 

(i)  Time allowed for submission of Performance Guarantee 
from the date of issue of letter of acceptance  
 

 
 
Not applicable 

(ii)  Maximum allowable period of extension  
 

 

 
Clause 1 B:     Applicable  
 
Clause 2  
 

 
 

Authority for fixing compensation under 
Clause 2  
 

As per Delegation of Powers - AAI 
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Clause 2A  
 

 

 
 

Whether Clause 2A shall be applicable  No  

 

 

Clause 5  
 
 

 
 
 
 

Number of days from the date of issue of letter of  
acceptance for reckoning date of start  

 10 days 

 
 
 
 
Mile Stone(s) as per table given below:  
 

 

S.
N
o.   

Description of Milestones (Physical) Amount to be withheld 
in case of non-
achievement of 
milestone  

 Construction of GP platform within 02 months 
(excluding the hindrance beyond control of the agency) 
from stipulated date of start of work.  

10% of the targeted mile 
stone amount 

 

Time allowed for execution of work 06 (Six) Months i/c 02 months for 

rain 

Authority to decide  

i) Extension of time:                              As per Delegation of Powers - AAI 

ii) Rescheduling of milestone:                  Engineer-in-Charge 

iii) Shifting of date of start in case of     

delay in handing over of site:              

Engineer-in-Charge 

 

Clause 6, 6A 
 

Clause applicable – (6 or 6A)                :                6A 

 
 
Clause 7  
 
 

  Gross work to be done together with net 
payment/adjustment of advances for material collected, if 
any since the last such payment for being eligible to interim 
payment.  

50.00 Lakh 
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Clause 10A  
 
 

Testing equipment to be provided by the contractor at site lab:       
 
 

All the Testing equipment to be provided, if required, for conducting test for Building/ 
Pavement & other civil works as per CPWD & AAI specifications as applicable.  
 
 
Clause 10 B (II) 

 

 Whether Clause 10B(II)  shall be applicable   
Not Applicable 

 Interest on Mobilization Advance 

 
 
Clause 10 C:     Applicable  
 
Component of labour expressed as percent of value of work: 25%  

 
Clause 10 CA:     Not Applicable  
 
 

Clause 10 CC:   Not applicable 
 
 

Clause 10CC to be applicable in contracts with stipulated period 
of completion  exceeding the period shown in next column 

18 Months 

 

 

Clause 11   
 

Specification to 
be followed for 
execution of work  

As per CPWD Specification 2019 with up to date correction 
slips, however in absence of any specific provisions, the 
specifications decided by E.I.C. shall be final and binding on 
the contractor. 
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Clause 12  
 

 

12.2 & 
12.3  

Deviation limit beyond which clauses 12.2 & 
12.3 shall apply for building work above plinth 
level or 1.2 Mtrs. Above ground level  

15% 

12.5  Deviation limit beyond which clauses 12.2 & 
12.3 shall apply for foundation work  

100% 

 Overall Deviation i/c extra items, 
if any. 

30% (Thirty Percent) 

 

 
Clause 16  
 
 

Competent Authority for deciding reduced rates  As per Delegation of Powers - 
AAI 

 
 
Clause 18  
 
 

Mandatory machinery tools & plants to be deployed by the contractor at site:  
 

To be provided as per NIT and other Machinery required for timely completion of 
work. 
 
 

 

Clause 25  
 
 

Place of Arbitration                        :    Dehradun 
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Clause 36(1)  
 
 
 

Requirement of Technical Representative(s) and recovery rate 
 

 
 

S.
No
. 

M
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u

m
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f 
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N
u
m

b
e

r 

Rate at which recovery shall be made 
from the contractor in the event of not 

fulfilling provision of clause 36 

Figures 
(in Rs) 

 

Words (Rupees) 

1 Diploma 
 (Engg)  

 

Civil Engineer 01 
 

01 1000/- Per 
Day 

One Thousand per 
day 

2  - Site 
Supervisor 

01 01 800/- Per 
Day 

Eight Hundred per 
day 

3 Diploma 
(Engg) 

Civil QA & QC 
Civil 

01 01 1000/- Per 
Day 

One Thousand per 
day 

 

 
 
 
 
 
Clause 37  
 

Licence Fee for Store/unpaved land        :      As per SCC clause 4 
 

 
 

Clause 41(a)  
 

Integrity Pact applicable            :       Not applicable 
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Clause 42  
 

 
 

(i)  Schedule/statement for determining theoretical quantity 
of cement & bitumen on the basis of Delhi Schedule of 
Rates  

Not applicable 

(ii) Variations permissible on theoretical quantities of 
cement, steel etc. 
 

Not applicable 

a. Cement for works with estimated cost put to 
tender not more than Rs.5 lakhs. 
 

3% plus/minus 

 For works with estimated cost put to tender more 
than Rs.5 lakhs 
 

2% plus/minus 

b. Steel Reinforcement and structural steel section for 
each diameter, section and category 
 

2% plus/minus 

c. Bitumen 2.5% plus only & NIL 
on minus side 

d. All other materials 
 

 

 
 
 
RECOVERY RATES FOR QUANITITES BEYOND PERMISSIBLE VARIATION  
 
 

Sl. 
No.  

Description of 
items 

Rates in figures and words at which recovery 
shall be made from the contractor  

 
 

 
 

 

Excess beyond 
permissible  
variation  
 

Less use beyond the 
permissible variation*  

Not applicable 

 
 
 
 
Clause 48  
 

Escrow Account: Not applicable 
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Annexure to clause 34 (x) 
Annexure to clause 34 (x) showing quantities of materials for areas of surfacing to be considered for 
working out minimum period for which hire charges of road roller are to be recovered. 

 
Sl.No. Material of surfacing Quantity or areas
1. Consolidation of earth subgrade 1860 Sq.m 

2. Consolidation of stones soling 15 cm to 22.5 cm thick 170 Cu.m 

3. Consolidation of brick soling 10 cm to 20 cm thick 230 Cu.m 

4. Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick 30 Cu.m 

5. Consolidation of wearing coat of brick ballast 10 cm thick 60 Cu.m 

6. Spreading and consolidation of red bajri 6mm 1860 Sq.m 

7. Painting one coat using stone aggregate 12.5mm nominal size  

 (a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90@2.25 
Kg per m2 or 

 

 (b) @ 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @2.25 
Kg per m2 

930 Sq.m. 

8. Painting two coats using  

 (a) For first coat, stone aggregate 12.5 mm nominal size  

 (i) @ 1.50 m3 per 100 m2 and paving bitumen A-90 or S-90@2 Kg 
per m2 or 

 

 (ii) @ 1.35 m3 per 100 m2 and bitumen emulsion @2 Kg per m2 600 
Sq.m. or 

 

 (iii) @ 1.25 m3 per 100 m2 with roadtar @2.25 Kg per m2 600 Sq.m. 

 (b) For 2nd Coat, stone aggregate 10 mm nominal size 0.9 Cu.m. per 
100Sq.m with 

 

 (i) 1kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sq.m. 
or 

 

 (ii) 1.25 Kg. of road tar, per Sq.m. 600 Sq.m. 600Sq.m. 

9. Re-painting with stone aggregate 10 mm nominal size 0.9 Cu.m. per 
100 Sq.m. with 

 

 (i) 1kg of paving bitumen A-90 or S-90 per Sq.m. ;k or  

 (ii)1.25 kg of bitumen emulsion per Sq.m. 1670 Sq.m. 1670 Sq.m.
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10. 2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm 
nominal size per 100 m2 and binder including tack coat, the binder 
being hot cut back bitumen or bitumen emulsion in specified 
quantities. 

930 Sq.m 

11. 2.5 cm premix carpet surfacing using 3 m3 of stone aggregate 10 mm 
nominal size per 100 m2and binder including tack coat, the binder 
being hot cut back bitumen or bitumen emulsion in specified 
Quantities. 

930 Sq.m 

12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu.m. 
(60%20mm nominal size and 40% 12.5 mm nominal size) per 100m2 
and coarse sand 1.9 Cu.m. per 100m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen. 

460 Sq.m. 

13. 5 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. 
(60%25 mm nominal size and 40% 20 mm nominal size) per 100m2 
and coarse sand 2.4 Cu.m. per 100m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen. 

370 Sq.m. 

14. 6 cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. 
(60%40 mm nominal size and 40% 25 mm nominal size) per 100m2 
and coarse sand 2.9 Cu.m. per 100m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen. 

280 Sq.m. 

15. 7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 
Cu.m. (60%50 mm nominal size and 40% 40 mm nominal size) per 
100m2 and coarse sand 3.65 Cu.m. per 100m2 and hot cut back 
bitumen over a tack coat of hot cut back bitumen. 

230 Sq.m. 

16. 2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 
mm nominal size 40% 10 mm nominal size) per 100 Sq.m. and coarse 
sand 1.65 Cu.m. per 100 Sq.m. and hot cut back bitumen over a tack 
coat of hot cut back bitumen. 

750 Sq.m. 

17. 4 cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60% 12.5 mm 
nominal size, 40% 10 mm nominal size) per 100 Sq.m. and coarse 
sand 2.5 Cu.m. per 100 Sq.m. and hot cut back bitumen over a tack 
coat of hot cut back bitumen. 

560 Sq.m. 

18. Laying full grouted surface using stone aggregate 40 mm nominal size 
6.10 Cu.m. per 100 Sq.m. with binder, binding with 20 mm to 12.5 
mm nominal size stone grit. 1.83 Cu.m. per 100 Sq.m. and seal coat of 
binder and stone grit 10 mm nominal size, 1.07Cu.m. per 100 Sq.m., 
the binder being hot bitumen or tar as specified. 

460 Sq.m. 

19. Laying full grouted surface using stone aggregate 50 mm nominal size 
9.14 Cu.m. per 100 Sq.m. with binder, binding with stone grit 20 mm 
to 12.5 mm nominal size 1.83 Cu.m. per 100 Sq.m. and seal coat of 
binder and stone grit 10 mm nominal size, 1.07Cu.m. per 100 Sq.m., 
the binder being hot bitumen or tar, 

370 Sq.m. 

20. 4cm. thick premix macadum surfacing using stone aggregate 25 mm 
nominal size 4.57 Cu.m. per 100 Sq.m. and hot bitumin binding with 
stone aggregate 12.5 mm nominal size 1.52 Cu.m. per 100 Sq.m. and 
seal coat of hot bitumen and stone aggregate 10 mm nominal size 1.07 
Cu.m. per 100 Sq.m. 

560 Sq.m. 

21. 5cm. thick premix macadum surfacing using stone aggregate 25 mm 
nominal size 6.10 Cu.m. per 100 Sq.m. and hot bitumin binding with 
stone aggregate 12.5 mm nominal size 1.52 Cu.m. per 100 Sq.m. and 
seal coat of hot bitumen and stone aggregate 10 mm nominal size 1.07 
Cu.m. per 100 Sq.m. 

460 Sq.m. 
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ADM 1 

ADDENDUM 

 

Following are the Amendments in the General Conditions of Contract:- 
 

General Rules & Directions 

 

1) Clause 13- Acceptance of abnormally low quoted bid (Capital & Revenue 

Expenditure Contract)  

 

2) Clause 13 (A) stands Deleted. 

 

Clauses of Contract 

 

1) Clause 1 Performance guarantee 

 

2) Clause 1A Recovery of Security deposit 

 

3) Clause-2 Compensation for Delay 

 

4) Clause-2A Incentive for early completion 
 

5) Clause-7 Payment on Intermediate Certificate to be regarded as Advances 
 

6) Clause-7A- New Clause 
 

7) Clause-9 Payment of final bill 
 

8) Clause 10 B (ii) Mobilization Advance, Interest on Mobilization advance, Recovery 
of Mobilization advance 

 

9) Clause-19L Contribution of EPF and ESI 
 

10) Clause-20A Employees Provident Fund & Miscellaneous Provision Act 
1952/Jammu & Kashmir Employees Provident Funds (and Miscellaneous Provisions) 
Act, 1961and State Insurance (ESI) Act, 1948- stands Deleted 

 

11) Clause 45 Release of Security Deposit 
 

12) Amendments related to GCC Clause 10 and its subparts are as below. 
 

Other terms and conditions of the Contract will remain same. 
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Clause no. Existing Provision Modified Provision 

Clause 10 
Materials 
supplied by 
Authority 

Materials which Authority will supply are shown in Schedule ‘B’ which 
also stipulates quantum, place of issue and rate(s) to be charged in 
respect thereof. The contractor shall be bound to procure them from 
the Engineer-in-charge. 
As soon as the work is awarded, the contractor shall finalise the 
programme for the completion of work as per clause 5 of this contract 
and shall give his estimates of materials required on the basis of 
drawings/ or schedule of quantities of the work. The contractor shall 
give in writing his requirement to the Engineer-in-charge, which shall 
be issued to him keeping in view the progress of work as assessed by 
the Engineer-in- Charge in accordance with the agreed phased 
programme of work indicating monthly requirements of various 
materials. The contractor shall place his indent in writing for issue of 
such materials at least 7 days in advance of his requirement. 
Such materials shall be supplied for the purpose of the contract only 
and the value of the materials so supplied at the rates specified in the 
aforesaid schedule shall be set off or deducted, as and when materials 
are consumed in items of work (including normal wastage) for which 
payment is being made to the contractor, form any sum then due or 
which may therefore become due to the contractor under the 
contract or otherwise or from the security deposit. At the time of 
submission of bills, the contractor shall certify that balance of 
materials supplied is available at site in original good condition. 
The contractor shall submit along with every running bill (on account 
or interim bill) material-wise reconciliation statements supported by 
complete calculations reconciling total issue, total consumption and 
certified balance (diameter /section-wise in the case of steel) and 
resulting variations and reasons thereof. 
Engineer-in-charge shall (whose decision shall be final and binding on 
the contractor) be within his rights to follow the procedure of 
recovery in clause 42 at any stage of the work if reconciliation is not 
found to be satisfactory. 

Deleted. 
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 The contractor shall bear the cost of getting the material issued, 

loading, transporting to site, unloading, storing under cover as 
required, cutting assembling and joining the several parts together as 
necessary. Notwithstanding anything to the contrary contained in any 
other clause of the contract and all stores I materials so supplied to 
the contractor or procured with the assistance of the AAI shall remain 
the absolute property of Authority and the contractor shall be the 
trustee of the stores/ materials, and the said stores/ materials shall 
not be removed/ disposed off from the site of the work on any 
account and shall be at all times open to inspection by the Engineer- 
in-charge or his authorised agent. Any such stores I materials 
remaining unused shall be returned to the Engineer-in-charge in as 
good a condition in which they were originally supplied at a place 
directed by him, at a place of issue or any other place specified by him 
as he shall require, but in case it is decided not to take back the stores 
I materials the contractor shall have no claim for compensation on 
any account of such stores I materials so supplied to him as aforesaid 
and not used by him or for any wastage in or damage to in such stores 
I materials. 
On being required to return the stores I materials, the contractor shall 
hand over the stores/ materials on being paid or credited such price 
as the Engineer-in-charge shall determine, having due regard to the 
condition of the stores I materials. The price allowed for credit to the 
contractor, however, shall be at the prevailing market rate not 
exceeding the amount charged to him, excluding the storage charge, 
if any. The decision of the Engineer-in charge shall be final and 
conclusive. In the event of breach of the aforesaid condition, the 
contractor shall in addition to throwing himself open to account for 
contravention of the terms of the licenses or permit and/ or for 
criminal breach of trust, be liable to Authority for all advantages or 
profits resulting or which in the usual course would have resulted to 
him by reason of such breach. Provided that the contractor shall in no 
case be entitled to any compensation or damages on account of any 
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 delay in supply or non-supply thereof all or any such materials and 

stores provided further that the contractor shall be bound to execute 
the entire work if the materials are supplied by the Authority within 
the original scheduled time for completion of the work plus 50% 
thereof or schedule time plus 6 months whichever is more if the time 
of completion of work exceeds 12 months, but if a part of the 
materials only has been supplied within the aforesaid period, then the 
contractor shall be bound to do so much of the work as may be 
possible with the materials and stores supplied in the aforesaid 
period. For the completion of the rest of the work, the contractor shall 
be entitled to such extension of time as may be determined by the 
Engineer-in-charge whose decision in this regard shall be final and 
binding on the contractor. 
The contractor shall see that only the required quantities of materials 
are got issued. Any such material remaining unused and in perfectly 
good I original condition at the time of completion or determination 
of the contract shall be returned to the Engineer-in- charge at the 
stores from which it was issued or at a place directed by him by a 
notice in writing. The contractor shall not be entitled for loading 
transporting, unloading and stacking of such unused material except 
for the extra lead, if any involved, beyond the original place of issue. 

 

Clause 10 A 
Materials to 
be provided 
by the 
contractor 

1. The contractor shall, at his own expense, provide all materials, 
required for the works other than those which are stipulated to be 
supplied by the Authority. 

1. The contractor shall, at his own expense, provide all materials, required for 
the works other than those which are stipulated to be supplied by the 
Authority. 

 2. The contractor shall, at his own expense and without delay; supply 
to the Engineer in- charge samples of materials to be used on the work 
and shall get these approved in advance. All such materials to be 
provided by the contractor shall be in conformity with the 
specifications laid down or referred to in the contract. The contractor 
shall, if requested by the Engineer-in charge furnish proof, to the 
satisfaction of the Engineer in-charge that the materials so comply. 

2. The contractor shall, at his own expense and without delay supply to the 
Engineer-in-Charge samples of materials to be used on the work and shall get 
these approved in advance. All such materials to be provided by the 
Contractor shall be in conformity with the specifications laid down or referred 
to in the contract. The contractor shall, if requested by the Engineer-in- 
Charge furnish proof, to the satisfaction of the Engineer-in-Charge that the 
materials so comply. The Engineer-in-Charge shall within thirty (30) days of 
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 The Engineer-in charge shall within thirty days of supply of samples or 

within such further period as he may require intimate to the 
Contractor in writing whether samples are approved by him or not. If 
samples are not approved, the Contractor shall forthwith arrange to 
supply to the Engineer-in charge for his approval, fresh samples 
complying with the specifications laid down in the contract. When 
materials are required to be tested in accordance with specifications, 
approval of the Engineer in-charge shall be issued after the test 
results are received 

supply of samples or within such further period as he may require intimate to 
the Contractor in writing whether samples are approved by him or not. If 
samples are not approved, the Contractor shall forthwith arrange to supply to 
the Engineer In-Charge for his approval, fresh samples complying with the 
specifications laid down in the contract. When materials are required to be 
tested in accordance with specifications, approval of the Engineer-in-Charge 
shall be issued after the test results are received. 

 3. The contractor shall at his risk and cost submit the samples of 
materials to be tested or analysed and shall not make use of or 
incorporate in the work any materials represented by the samples 
until the required tests or analysis have been made and materials 
finally accepted by the Engineer-in-charge. 

3. The Contractor shall at his cost submit the samples of materials to be tested 
or analysed and shall not make use of or incorporate in the work any materials 
represented by the samples until the required tests or analysis have been 
made and materials finally accepted by the Engineer-in-Charge. 

 4. If any additional tests apart from mandatory test specified in the 
contract are required to be carried out at the instance of AAI or any 
other advisory body, to ensure conformity of the item to the contract 
specifications, the cost of such tests shall be borne by AAI. In case the 
material I equipment fails in the above tests, the expenditure incurred 
by AAI on testing of such material or equipment along with incidental 
charges borne by AAI (if any) shall be recovered from the dues of the 
contractor and action shall be taken under Clause 16 and  other 
relevant clauses of the contract. 

4. Deleted 

 5. The contractor shall not be eligible for any claim or compensation 
either arising out of any delay in the work or due to any corrective 
measures required to be taken on account of and as a result of testing 
of materials. 

5. The Contractor shall not be eligible for any claim or compensation either 
arising out of any delay in the work or due to any corrective measures 
required to be taken on account of and as a result of testing of materials 

 6. The contractor shall, at his risk and cost, make all arrangements and 
shall provide all facilities as the Engineer-in-charge may require for 
collecting and preparing the required number of samples for such 
tests at such time and to such place or places as may be directed by 
the Engineer-in-charge and bear all charges and cost of testing unless 

6. The contractor shall, at his cost, make all arrangements and shall provide 
all facilities as the Engineer-in-Charge may require for collecting and 
preparing the required number of samples for such tests at such time and to 
such place or places as may be directed by the Engineer-in-Charge and bear 
all charges including testing charges. The Engineer-In-Charge or his authorized 
representative shall always have access to the works and to all workshops and 
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 specifically provided for otherwise elsewhere in the contract or 

specifications. 
The Engineer-in-charge or his authorised representative shall at all 
times have access to the works and to all workshops and places where 
work is being prepared or from where materials manufactured, 
articles or machinery are being obtained for the works and the 
contractor shall afford every facility and every assistance in obtaining 
the right to such access. 

places where work component is being prepared or from where materials, 
manufactured articles or machinery are being obtained for the works and the 
contractor shall afford every facility and every assistance in obtaining the right 
to such access. 

 7. The Engineer-in-charge shall have full powers to require the 
removal from the premises of all materials which in his opinion are 
not in accordance with the specifications and in case of default, the 
Engineer-in-charge shall be at liberty to employ at the expense of the 
contractor, other persons to remove the same without being 
answerable or accountable for any loss or damage that may happen 
or arise to such materials. The Engineer-in-charge shall also have full 
powers to require other proper materials to be substituted thereof 
and in case of default, the Engineer-in-charge may cause the same to 
be supplied and all costs which may be attracted for such removal and 
substitution shall be borne by the Contractor. 

7. The Engineer-in-Charge shall have full powers to require the removal from 
the premises of all materials which in his opinion are not in accordance with 
the specifications and in case of default, the Engineer-in-Charge shall be at 
liberty to employ at the expense of the contractor, other persons to remove 
the same without being answerable or accountable for any loss or damage 
that may happen or arise to such materials. The Engineer-in-Charge shall also 
have full powers to require other proper materials to be substituted thereof 
and in case of default, the Engineer-in-Charge may cause the same to be 
supplied and all costs which may attend such removal and substitution shall 
be borne by the Contractor. 

 8. The contractor shall at his own expense, provide a material testing 
lab at the site for conducting routine field tests. The lab shall be 
equipped at least with the testing equipment as specified in Schedule 
F. 

8. The contractor shall at his own expense, provide a material testing lab at 
the site for conducting routine field tests. The lab shall be equipped at least 
with the testing equipment as specified in schedule F. 

 9. Details in respect of all mandatory tests shall be maintained in the 
desired format and attached with each Running Account Bill. 

9. Deleted 

Clause 10 B 
Secured 
Advance on 
materials 

1. The Contractor, on signing an indenture in the form to be specified 
by the Engineer-in- charge, shall be entitled to be paid during the 
progress of the execution of the work up to 75% of the assessed value 
of any material which are in the opinion of the Engineer-in-charge 
non-perishable, nonfragile and non-combustible and are in 
accordance with the contract and which have been brought on the 
site in connection therewith and are adequately stored and 1 or 
protected against damage by weather or other causes but which have 

1. The contractor, on signing an indenture form specified in Appendix- XX, 
shall be entitled to be paid during the progress of the execution of the work 
up to 75% of the assessed value of any materials, which are in the opinion of 
the Engineer-in- charge non-perishable, non-fragile and non-combustible and 
are in accordance with the contract and which have been brought on the site 
in connection therewith and are adequately stored and/or protected against 
damage by weather or other causes but which have not at the time of advance 
been incorporated in the works. When materials on account of which an 
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 not at time of advance been incorporated in the works. When 

materials on account of which an advance has been made under this 
sub-clause are incorporated in the work, the amount of such advance 
shall be recovered/ deducted from the next payment made under any 
of the clause or clauses of this contract. 

 
Such secured advance shall also be payable on other items of 
perishable nature, fragile and combustible with the approval of the 
Engineer-in-charge provided the contactor provides a comprehensive 
insurance cover for the full cost of such materials. The decision of the 
Engineer-in-charge shall be final and binding on the contractor in this 
matter. No secured advance, shall however, be paid on high-risk 
materials such as ordinary glass, sand, petrol, diesel etc. 

 
The secured advance shall also be payable against items brought at 
site for use in electrical and mechanical systems. Such secured 
advance shall be paid on submission of Collateral Bank Guarantee 
submitted by the vendor against the payment in case equipment I 
system fails to perform on testing and commissioning. Normally 
secured advance is paid up to 75% of the assessed value of items but 
in any case it shall not exceed 80% of cost of items indicated for supply 
of equipment. 

advance has been made under this subclause are incorporated in the work, 
the amount of such advance shall be recovered/deducted from the next 
payment made under any of the clause or clauses of this contract. 

 

 

Such secured advance shall also be payable on other items of perishable 
nature, fragile and combustible with the approval of the Engineer-in-charge 
provided the contractor provides a comprehensive insurance cover for the full 
cost of such materials. The decision of the Engineer-in-charge shall be final 
and binding on the contractor in this matter. No secured advance, shall 
however, be paid on high-risk materials such as ordinary glass, sand, petrol, 
diesel. 

 

Deleted. 
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Clause 10 C 
Payment on 
Account of 
Increase in 
Prices/ 
Wages due 
to Statutory 
Order{s) 

If after submission of the tender, the price of any material 
incorporated in the works (excluding the materials covered under 
Clause 10CA and not being a material supplied from the Engineer-in- 
charge's stores in accordance with Clause 10 thereof) and/ or wages 
of labour increases as a direct result of the coming into force of any 
fresh law or statutory rule or order (but not due to any variation of 
rates in GST applicable on such materials being considered under this 
clause) beyond the prices I wages prevailing at the time of last 
stipulated date for receipt of the tenders including extensions, if any, 
for the work, during contract period including the justified period 
extended under the provisions of the Clause 5 of the Contract without 
any action under Clause 2, then the amount of the contract shall 
accordingly be varied. 

 
If after submission of the tender, the price of any material 
incorporated in the works (excluding the material covered under 
clause 10CA and not being a material supplied from the Engineer-in- 
charge's stores in accordance with clause 10 thereof) and I or wages 
of labour as prevailing at the time of last stipulated date of receipt of 
tender including extensions, if any, is decreased as a direct result of 
the coming into force of any fresh law or statutory rule or order (not 
due to any changes in GST /Custom duty). Authority shall in respect 
of materials incorporated in the works (excluding the material 
covered under clause 10CA and not being materials supplied from the 
Engineer-in-charge's stores in accordance with Clause 10 hereof) and/ 
or labour engaged on the execution of the work after the date of 
coming into force of such law, statutory rule or order be entitled to 
deduct from the dues of the contractor, such amount as shall be 
equivalent to the difference between the prices of the materials and/ 
or wages as prevailed at the time of the last stipulated date for receipt 
of tenders including extensions if any for the work and the prices of 
materials and/ or wages of labour on the coming into force of such 
law, statutory rule or order. This will be applicable for the contract 
period including the justified period extended under the provisions of 

If after submission of tender, if the price of any material incorporated in the 
work and/ or wages of labour increases as a direct result of the coming into 
force of any fresh, law or statutory rule or order (but not due to any variation 
of rate in GST applicable on such material(s) being considered under this 
clause) beyond the prices/wages prevailing at the time of the last stipulated 
date of receipt of tenders including extensions, if any, for the work during 
contract period including the justified period extended under the provisions 
of Clause 5 of the contract without any action under Clause 2, then the 
amount of the contract shall accordingly be varied. 
 
If after submission of the tender, the price of any material incorporated in the 
works and/or wages of labour as prevailing at the time of last stipulated date 
of receipt of tender including extensions, if any, is decreased as a direct result 
of the coming into force of any fresh law or statutory rules or order (but not 
due to any variation of rate in GST applicable on such material(s) being 
considered under this clause), Authority shall in respect of materials 
incorporated in the works and/or labour engaged on the execution of the 
work after the date of coming into force of such law, statutory rule or order 
be entitled to deduct from the dues of the contractor, such amount as shall 
be equivalent to the difference between the prices of the materials and/or 
wages as prevailed at the time of the last stipulated date for receipt of tenders 
including extensions if any, for the work and the prices of materials and/or 
wages of labour on the coming into force of such law, statutory rule or order. 
This will be applicable for the contract period including the justified period 
extended under the provisions of Clause 5 of the contract without any action 
under Clause 2. 

 

Engineer-in-charge shall call books of account and other relevant documents 
from the contractor to satisfy himself about reasonability of increase in prices 
of materials and wages. The contractor shall, within a reasonable time of his 
becoming aware of any alteration in the price of any such materials and/ or 
wages of labour, give notice thereof to the Engineer-in-charge stating that the 
same is given pursuant to this condition together with all information relating 
thereto which he may be in position to supply. 
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clause 5 of the contract without any action under clause 2. 

 
Engineer-in-charge shall call books of account and other relevant 
documents from the contractor to satisfy himself about reasonability 
of increase in prices of materials and wages. The contractor shall, 
within a reasonable time of his becoming aware of any alteration in 
the price of any such materials and/ or wages of labour, give notice 
thereof to the Engineer-in-charge stating that the same is given 
pursuant to this condition together with all information relating 
thereto which he may be in position to supply. 
 
For this purpose, the labour component of 85% of the value of the 
work executed during period under consideration shall not exceed 
the percentage as specified in Schedule F, and the increase I decrease 
in labour shall be considered on the minimum daily wages in rupees 
of any unskilled mazdoor, fixed under any law, statutory rule or order. 

 
The cost of work for which escalation applicable (w) is same as cost of 
work done as worked out as indicated in clause 10 CC minus the 
amount of full assessed value of secured advances. 

 
For this purpose, the labour component of 85% of the value of the work 
executed during period under consideration shall not exceed the percentage 
as specified in Schedule F, and the increase I decrease in labour shall be 
considered on the minimum daily wages in rupees of any unskilled mazdoor, 
fixed under any law, statutory rule or order. 

 
The cost of work for which escalation applicable is same as cost of work done 
as worked out as below: - 
(a) Gross value of work done up to this quarter: (A) 
(b) Gross value of work done up to the last quarter: (B) 
(c) Gross value of work done since previous quarter (C)= (A-B) 
(d) Full assessed value of Secured Advance fresh paid in this quarter: (D) 
(e) Full assessed value of Secured Advance recovered in this quarter: (E) 
(f) Full assessed value of Secured Advance for which escalation 1 Payable in 
this quarter, (F)= (D-E) 
(g) Advance payment made during this quarter: (G) 
(h) Advance payment recovered during this quarter: (H) 
(i) Advance payment for which escalation is payable in this Quarter (I)= (G-H) 
(j) Amount paid based on prevailing market rates due to deviations/variations 
as per Clause 12 during this quarter:(J) Then, M = C-F+I-J 
N= 0.85 M 

 

(k) Less cost of services rendered at fixed charges as per Clause 34 and 
recovered during the quarter (L). 
(I) Less cost of Engineering Consultancy Services rendered at fixed charges as 
per BOQ and paid during the quarter (X). 
 
Cost of work for which escalation is applicable 
 
W=N-(L+X) 

 

Provided always that: 
(a) Where provisions of clause 10C are applicable, provisions of clause 10 CC 
will not be applicable and; 
(b) Where provisions of clause 10 CC are applicable, provisions of clause 10C 
will not be applicable. 
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CLAUSE 
10 CA 
Payment 
due to 
variation in 
prices of 
materials 
after receipt 
of tender 

If after submission of the tender, the price of materials specified in 
Schedule-F increases/ decreases beyond the base price(s) as indicated 
in schedule F for the work, then the amount of the contract shall 
accordingly be varied and provided further that any such variations 
shall be affected for stipulated period of contract including the 
justified period extended under the provisions of clause 5 of the 
contract without any action under Clause 2. 
However, for work done/ during the justified period extended as 
above, it will be limited to indices prevailing at the time of updated 

 

 stipulated date of completion considering the effect of extra work  

 (Extra time to be calculated on pro-rata basis only as cost of extra  

 work X stipulated period/ tendered cost).  

 The increase/ decrease in  prices of cement, steel reinforcement,  

 structural steel, Bitumen and POL shall be determined by the Price  

 indices issued by the Director General, CPWD. For other items 
provided in the Schedule 'F', this shall be determined by the All India 

Entire Clause Deleted. 

 Wholesale Price Indices of materials as published by Economic  

 Advisor to Government of India, Ministry of Commerce and Industry.  

 Base price for cement, steel reinforcement, structural steel and POL  

 shall be as issued under authority of Director General, CPWD  

 applicable for   Delhi   including   Naida,   Gurgaon,   Faridabad   and  

 Ghaziabad and for other places as issued under the authority of Zonal  

 Chief Engineer, CPWD and base price of other materials issued by  

 concerned Zonal Chief Engineer and as indicated in Schedule 'F'. In  



ADM-11 

 

 
 case, price index of a particular material is not issued by Ministry of 

Commerce and Industry then the price index of nearest similar 
material as indicated in Schedule F shall be followed. The amount of 
the contract shall accordingly be varied for all such materials worked 
out as per the formula given below for individual material: 
Adjustment for component of individual material. 
V = P x Q x CI-CIO 

CIO 
where, 
V = Variation in material cost i.e. increase or decrease in the amount 
in rupees to be paid or recovered. 
P = Base price of material as issued under authority of DG, CPWD or 
concerned Zonal Chief Engineer CPWD and as indicated in Schedule 
'F'. 

 
For Projects and original works 

 
Q = Quantity of material brought at site for bonafide use in the works 
since previous bill excluding any such quantity consumed in the 
deviated quantity of items beyond deviation limit and 
extra/substituted item, paid/to be paid at rates derived on the basis 
of market rates under clause 12.2 

 
For maintenance works 

 
Q = Quantity of material brought at site for bonafide use in the works 
since previous bill including any such quantity consumed in the 
deviated quantity of items beyond deviation limit paid at agreement 
rates and extra/substituted item being scheduled items, but 
excluding non-scheduled extra/substituted item paid/to be paid at 
market rates under clause 12.2. 
CIO = Price index for cement, steel reinforcement bars, structural 
steel and POL as issued by the DG, CPWD and corresponding to the 
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 time of base price of respective material indicated in schedule 'F'. For 

other items, if any provided in Schedule 'F', All India Wholesale Price 
Index for the material as published by the Economic Advisor to 
Government of India, Ministry of Industry and Commerce and 
corresponding to the time of base price of respective material 
indicated in Schedule 'F'. 
CI = Price index for cement, steel reinforcement bars, structural steel 
and POL as issued under the authority of DG, CPWD for period under 
consideration. For other items, if any, provided in Schedule 'F' All India 
Wholesale Price Index for the material for the period under 
consideration as published by Economic Advisor to Government of 
India, Ministry of Industry and Commerce. 
If actual purchase price of material is less than base price P and CI ≥ 
CI0 then, this clause shall not be applicable. 
Note: 

i. In respect of justified period extended under the ' provisions of 
Clause 5 of the contract without any action under clause 2, the 
index prevailing at the time of updated stipulated date of 
completion considering the effect of extra work (extra time to be 
calculated on pro rata basis only as cost of extra work X stipulated 
period/ tendered cost) shall be considered. 
Provided always that provisions of the preceding Clause 10 C shall 
not be applicable in respect of materials covered in this Clause. 
ii. If during progress of work or at the time of completion of work, 
it is noticed that any material brought at site is in excess of 
requirement, then amount of escalation if paid earlier on such 
excess quantity of material shall be recovered on the basis of cost 
indices as applied at time of payment of escalation or as prevailing 
at the time of effecting recovery, whichever is higher. 

iii. Cement mentioned wherever in this clause includes cement 
component used in RMC brought at site from outside approved 
RMC plants, if any. 
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 iv. The date wise record of ready-mix concrete shall be kept in a 

register and cement consumption for the same shall be calculated 
accordingly. 
If built-up steel items are brought at site from workshop, then the 
variation shall be paid for structural steel up-to the period when 
the built-up item/finished product is brought at site. 

 

Clause 10 CC 
Price 
adjustment 
for works 

If the prices of materials (not being materials supplied or services 
rendered at fixed prices by the Department in accordance with clause 
10 & 34 thereof) and/ or wages of labour required for execution of 
work increase, the contractor shall be compensated for such increase 
as per provisions detailed below and the amount of the contract shall 
accordingly be varied, subject to the condition that such 
compensation for escalation in prices and wages shall be available 
only for the work done during the stipulated period of the contract 
including the justified period extended under the provisions of clause 
5 of the contract without any action under clause 2. 
No such compensation shall be payable for a work for which the 
stipulated period of completion is equal to or less than the time as 
specified in Schedule 'F'. 
Such compensation for escalation in the prices of materials and 
labour, when due, shall be worked out based on the following 
provisions: 

i. The base date for working out such escalation shall be the last 
stipulated date of the receipt of tenders including extension, if any. 
ii. The cost of work on which escalation will be payable shall be 
reckoned as below: 
a. Gross value of work done up to this quarter (A) 
b. Gross value of work done up to the last quarter (B) 
c. Gross value of work done since previous quarter (A-B) = (C) 
d. Full assessed value of secured advance (excluding material 
covered under clause 10CA) fresh paid in this quarter (D) 

If the prices of materials and/ or wages of labour required for execution of 
work increase, the contractor shall be compensated for such increase as per 
provisions detailed below and the amount of the contract shall accordingly be 
varied, subject to the condition that such compensation for escalation in 
prices and wages shall be available only for the work done during the 
stipulated period of the contract including the justified period extended 
under the provisions of clause 5 of the contract without any action under 
clause 2. 

 

 

 

 

 
Such compensation for escalation in the prices of materials and labour, when 
due, shall be worked out based on the following provisions: 

(i) The base date for working out such escalation shall be the last 
stipulated date of receipt of tenders including extension, if any. 
(ii) The cost of work on which escalation will be payable shall be reckoned 
as below: 
(a) Gross value of work done up to this quarter: (A) 
(b) Gross value of work done up to the last quarter: (B) 
(c) Gross value of work done since previous quarter (C)= (A-B) 
(d) Full assessed value of Secured Advance fresh paid in this quarter: (D) 
(e) Full assessed value of Secured Advance recovered in this quarter: (E) 



ADM-14 

 

 
 e. Full assessed value of secured advance (excluding material 

covered under clause 10CA) recovered in this quarter (E) 
f. Full assessed value of secured advance for which escalation is 
payable In this quarter (D-E) (F) 
g. Advance payment made during this quarter (G) 
h. Advance payment recovered during this quarter (H) 
i. Advance payment for which escalation is payable in this quarter 
(G-H) (I) 
j. Extra items/ deviated quantities of items paid as per clause 12 
based (J) on prevailing market rates during this quarter: 
Then, M=(C+F+I-J) 
N= 0.85 M 
k. Less cost of material supplied by the department as per clause 
10 and recovered during the quarter (K) 
I. Less cost of services rendered at fixed charges as per Clause 34 
and recovered during the quarter (L) 
m. Less cost of Engineering Consultancy Services rendered at fixed 
charges as per BOQ and paid during the quarter (X). 
Cost of work for which escalation is applicable 
W=N-(K+L+X) 

 

iii. Components for materials, (except Bitumen, cement, 
reinforcement bars, structural steel or others material covered 
under clause 10CA) labour, P.O.L. etc. shall be pre-determined for 
every work and incorporated in the conditions of contract attached 
to the tender papers included in Schedule F. The decision of the 
Engineer-in charge in working out such percentage shall be binding 
on the contracts. 

 

iv. The compensation for escalation for other materials (except 
Bitumen, cement, reinforcement bars, structural steel or others 
material covered under clause 10CA) and P.O.L. shall be worked as 
per the formula (m & n) given below: 

(f) Full assessed value of Secured Advance for which escalation Payable in 
this quarter, (F)= (D-E) 
(g) Advance payment made during this quarter: (G) 
(h) Advance payment recovered during this quarter: (H) 
(i) Advance payment for which escalation is payable in this Quarter (I)= (G- 
H) 
(j) Amount paid based on prevailing market rates due to 
deviations/variations as per Clause 12 during this quarter:(J) Then, M = 
C+F+l-J. 

 

N= 0.85 M. 
 

k. Less cost of services rendered at fixed charges as per Clause 34 and 
recovered during the quarter (L) 
I. Less cost of Engineering Consultancy Services rendered at fixed charges 
as per BOQ and paid during the quarter (X). 

 

Cost of work for which escalation is applicable 

W=N-(L+X) 

*Cost of Design & Detailing shall be treated as civil work for EPC contract. 
Components for materials, labour, etc. shall be pre-determined for every 
work and incorporated in the conditions of contract attached to the 
tender documents included in Schedule 'F'. The decision of the Engineer- 
in-Charge in working out such percentage shall be binding on the 
contractors. 

 

(iii) The following principles shall be followed while working out the 
payment/recovery on account of variation of prices of materials and/ or 
wages of labour. 
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 a. Adjustment for civil component (except Bitumen, cement, 

reinforcement bars, structural steel and others material covered 
under clause 10CA) / electrical component of construction. 

(a) The compensation for escalation shall be worked out at quarterly 
intervals and shall be with respect to the cost of work done as per bills 
paid during the three calendar months of the said quarter. The date of 
submission of bill finally by the contractor to the department shall be the 
guiding factor to decide the bills relevant to the quarterly interval. The 
first such payment shall be made at the end of three months after the 
month (excluding the month in which the work order issued) and 
thereafter at three months' interval. At the time of completion of the 
work, the last period for payment might become less than 3 months, 
depending on the actual date of completion. 
(b) The indices as defined below (excluding L1) relevant to any 
quarter/period for which such compensation is to be paid shall be the 
arithmetical average of the indices relevant to the three calendar months. 
If the period up to the date of completion after the quarter covered by the 
last such instalment of payment, is less than three months, the indices 
shall be the average of the indices for the months falling within that 
period. 
(c) The minimum wage of an unskilled Mazdoor shall be the higher of the 
wage notified by Government of India, Ministry of Labour and that 
notified by the local administration relevant to the place of work and the 
period of reckoning. 
(d) The escalation for labour also shall be paid at the same quarterly 
intervals when escalation due to increase in of materials is paid under this 
clause. If such revision of minimum wages takes place during any such 
quarterly intervals, the escalation compensation shall be payable at 
revised rates only for work done in subsequent quarters. 
(e) Irrespective of variations in minimum wages of any category of labour, 
for the purpose of this clause, the variation in the rate for an unskilled 
Mazdoor alone shall form the basis for working out the escalation 
compensation payable on the 1 labour component. 

 
(iv) In the event the price of materials and/or wages of labour required for 
execution of the work decreases, there shall be a downward adjustment 

Materials m. Formula for adjustment in material cost 
Vm = W X Xm/100 X M1-M10/M10 

Vm = Variation in material cost i.e. increase or decrease in the amount 
in rupees to be paid or recovered. 
W = Cost of work done, worked out as indicated in sub para (ii)of 
Clause 10 CC. 
Xm = Component of 'materials' (except cement, structural steel, 
reinforcement bars, POL and other materials covered under clause 10 
CA) expressed as percent of the total value of work. 
M1 = All India wholesale price index for civil component/electrical 
component* of construction material as worked out on the basis of 
All India Wholesale Price Index for Individual Commodities I Group 
Items for the period under consideration as published by the 
Economic Advisor to Government of India, Ministry of Industry & 
Commerce and applying weightage to the Individual Commodities/ 
Group Items(in respect to the justified period extended under the 
provisions of clause 5 of the contract without any action under Clause 
2, the index prevailing at the time of updated stipulated date of 
completion considering the effect of extra work (extra time to be 
calculated on prorate basis only as cost of extra work x stipulated 
period/tendered cost, shall be considered.) 
MI0 = All India wholesale price index for civil component/electrical 
component* of construction material as worked out on the basis of 
All India Wholesale Price Index for Individual Commodities I Group 
Items valid on the last stipulated date of receipt of tenders including 
extensions, if any, as published by the Economic Advisor to 
Government of India, Ministry of Industry and Commerce and 
applying weightage to the Individual Commodities / Group Items. 
* Note: relevant component only will be applicable 

POL n. Formula for adjustment in POL cost 
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 VF = W x Z/100 x F1-F1o/ F1o 

VF = Variation in cost of Fuel, Oil & Lubricant i.e. increase or decrease 
in the amount in rupees to be paid or recovered. 
W =Cost of work done, worked out as indicated in sub para (ii) of 
Clause 10 CC. 
Z = Component of Fuel, Oil and Lubricant expressed as a percentage 
of the total value of the work. 
Fl = All India wholesale price index for Fuel, Oil and Lubricant for the 
period under consideration as published by the Economic Advisor to 
Government of India, Ministry of Industry & Commerce (in respect to 
the justified period extended under the provisions of clause 5 of the 
contract without any action under Clause 2, the index prevailing at 
the time of updated stipulated date of completion or the prevailing 
index of the period under consideration, whichever is less, shall be 
considered) 
Flo = All India wholesale price index for Fuel, Oil Lubricant valid on the 
last stipulated date of receipt of tenders including extensions, if any. 
v. The following principles shall be followed while working out the 
indices mentioned in above Para. 
a. The compensation for escalation shall be worked out at quarterly 
intervals and shall be with respect to the cost work done as per bills 
paid during the three calendar months of the said quarter. The dates 
of preparation of bills as finally entered in the measurement 
book/date of submission of bill finally by the contractor to the 
department in case of computerized measurement shall be the 
guiding factor to decide the bills relevant to the quarterly interval. The 
first such payment shall be made at the end of three months after the 
month (excluding the month in which the tender was accepted) and 
thereafter at three months' interval. At the time of completion of the 
work, the last period for payment might become less than 3 months 
depending on the actual date of completion. 
b. The index (MI/FI etc.) relevant to any quarter/ period for which 
such compensation is paid shall be the arithmetical average of the 

of the cost of work so that such price of materials and/or wages of labour 
shall be deductible from the cost of work under this contract and in this 
regard the formula herein stated below under this Clause 10CC shall 
mutatis mutandis apply. 

 
(v) The contract price shall be adjusted for increase or decrease in rates 
and prices of labour, cement, steel reinforcement, bar, fuel and lubricants 
and other input materials as per percentage of materials/labour specified 
in schedule F and in accordance with the principles, procedures and 
formulae specified below: 

 
(a) Price adjustment for change in cost shall be paid in accordance with 

the following formulae: 

 
(i) For Construction: 
Vw= W * (1/100) * [Cp * (CI-Co)/Co + Lp* (LI-Lo)/Lo+CMp*(CMI-CMo)/ 
CMo+EMp*(EMI-EMo)/ EMo +Fp* (FI-Fo)/Fo+Sp* (SI-So)/So+ BP *(BI- Bo)/ 
Bo] 

 
(ii) For Maintenance: 
Vw= W * (1/100) * [LP* (LI-Lo)/Lo +CMP* (CMI-CMo)/CMo+EMp*(EMI- 
EMo)/ EMo + Bp*(BI- Bo)/Bo] 

 
Where, W=cost of work done as per para (ii) above. 
Vw (Variation of cost of Work) =Increase or decrease in the cost of works 
during the period under consideration due to change in the rates for 
relevant components. 
Percentage components of materials &labour as specified in the schedule 
F are defined as under: - 

 

Cp- Cement component, 
Lp - Labour component, 
CMp- Civil component of other construction materials, 
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 indices relevant to the three calendar months. If the period up to date 

of completion after the quarter covered by the last such instalment 
of payment is less than three months, the index MI and FI shall be the 
average of the indices for the months falling within that period. 

EMp- E & M i/c IT and AS component of construction materials 
Fp-POL (Diesel) component 
Sp- Reinforcement steel bars/TMT bars/structural steel (including strands 
and cables) component. 
Bp- Bitumen Component 
Indices for various components of materials & labour to be used for the 
purpose of this Clause are defined as under: 
Co= Wholesale Price Index for Pozzolana Cement published by office of 
the Economic Adviser, Ministry of Industry & Commerce valid for the 
month of last date of receipt of tender including extension, if any. 
CI= Wholesale Price Index for Pozzolana Cement published by office of the 
Economic Adviser, Ministry of Industry & Commerce for the period under 
consideration. 
Lo= Minimum daily wage in rupees of an unskilled adult mazdoor, fixed 
under any law, statutory rule or order as on the last date of receipt of 
tender including extension, if any. 
LI= Minimum wage in rupees of an unskilled adult mazdoor, fixed under 
any law, statutory rule or order as applicable on the last date of the 
quarter previous to the one under consideration. 
CMo= Price Index for civil components of other construction materials 
valid for the month of the last date of receipt of tender including 
extension, if any, as published by AAI. 
CMI= Price Index for civil components of other construction materials for 
the period under consideration, as published by AAI. 
EMo= Price Index for E & M components of construction materials valid 
for the month of the last date of receipt of tender including extension, if 
any, as published by AAI. 
EMI= Price Index for E & M components of construction materials for the 
period under consideration, as published by AAI. 
Fo= Wholesale Price Index of HSD (High Speed Diesel) published by office 
of the Economic Adviser, Ministry of Industry & Commerce valid for the 
month of the last date of receipt of tender including extension, if any. 

Labour vi Formula for adjustment in Labour cost 
The compensation for escalation for labour shall be worked out as per 
the formula given below: 
V1 = W X Y/100 X L1-L10/L10 
V1 = Variation in labour cost i.e. amount of increase or decrease in 
rupees to be paid or recovered 
W = Value of work done, worked out as indicated in sub para (ii) above 
Y = Component of labour expressed as a percentage of the total value 
of the work. 
L1 = Minimum wage in rupees of an unskilled adult male mazdoor, 
fixed under any law, statutory rule or order as applicable on the last 
date of the quarter previous to the one under consideration (in 
respect to the justified period extended under the provisions of clause 
5 of the contract without any action under Clause 2, the minimum 
wage prevailing on the last date of quarter previous to the quarter 
pertaining to updated stipulated date of completion considering the 
effect of extra work (extra time to be calculated on prorate basis only 
as cost of extra work x stipulated period/tendered cost, shall be 
considered.) 
L10 = Minimum daily wage in rupees of an unskilled adult male 
mazdoor, fixed under any law, statutory rule or order as on the last 
stipulated date of receipt of tender including extension if any. 
vii. The following principles will be followed while working out the 
compensation as per sub para (vi) above: 
a. The minimum wage of an unskilled male mazdoor mentioned in sub 
para (vi) above shall be the higher of the wage notified by 
Government of India, Ministry of Labour and that notified by the local 
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 administration both relevant to the place of work and the period of 

reckoning. 
b. The escalation for labour also shall be paid at the same quarterly 
intervals when escalation due to increase in cost of materials and/ or 
P.O.L. is paid under this clause. If such revision of minimum wages 
take place during any such quarterly intervals, the escalation 
compensation shall be payable at revised rates only for work done in 
subsequent quarters. 
c. Irrespective of variations in minimum wages of any category of 
labour, for the purpose of this clause, the variation in the rate for an 
unskilled male mazdoor alone shall form the basis for working out the 
escalation compensation payable on the labour component. 

 

viii. In the event the price of materials and/ or wages of labour 
required for execution of the work decrease/s, there shall be a 
downward adjustment of the cost of work so that such price of 
materials and/ or wages of labour shall be deductible from the cost of 
work under this contract and in this regard the formula herein before 
stated under this Clause 10CC shall mutatis mutandis apply, provided 
that: 
a. No such adjustment for the decrease in the price of materials 
and/or wages of labour aforementioned would be made in case of 
contracts in which the stipulated period of completion of the work is 
equal to or less than the time as specified in Schedule F. 
b. The Engineer-in-charge shall otherwise be entitled to lay down the 
procedure by which the provision of this sub clause shall be 
implemented from time to time and the decision of the Engineer-in- 
charge in this behalf shall be final and binding on the contractor. 

 
ix. Provided always that: 
a. Where provisions of clause 10CC are applicable, provisions of 
clause 10 C will not be applicable but provisions of clause 10CA will be 
applicable. 

FI= Wholesale Price Index of HSD (High Speed Diesel) published by office 
of the Economic Adviser, Ministry of Industry & Commerce for the period 
under consideration. 
So= Wholesale Price Index of Mild Steel-long products published by office 
of the Economic Adviser, Ministry of Industry & Commerce valid for the 
month of the last date of receipt of tender including extension, if any 
SI= Wholesale Price Index of Mild Steel-long products published by office 
of the Economic Adviser, Ministry of Industry & Commerce for the period 
under consideration. 
Bo= Wholesale Price Index of Bitumen published by office of the Economic 
Adviser, Ministry of Industry & Commerce valid for the month of the last 
date of receipt of tender including extension, if any. 
BI= Wholesale Price Index of Bitumen published by office of the Economic 
Adviser, Ministry of Industry & Commerce for the period under 
consideration. 
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 b. Where provisions of clause 10CC are not applicable, provisions of 

Clause 10C and 10CA will become applicable. 

 
Note: Updated stipulated date of completion (period of completion 
plus extra time for extra work for compensation under clause 10C, 
10CA and 10CC, the factor of 1.25 taken into account for calculating 
the extra time under clause 12.1 for extra time shall not be considered 
while calculating the updated stipulated date of completion for this 
purpose in clause 10C. clause 10 CA, and clause 10CC. 
The date of preparation of bill shall be as finally entered in the 
measurement book by AM/Mgr./SM/AGM or the date of submission 
of bill by the contractor to the Department. 
This shall be the guiding factor to decide the bill relevant to that 
period in case of computerized billing. 

 

CLAUSE 10 D 
Dismantled 
Material AAI 
Property 

The contractor shall treat all materials obtained during dismantling of 
a structure, excavation of the site for a work etc. as property of AAI 
and such materials shall be disposed of to the best advantage of 
Authority according to the instructions in writing issued by the 
Engineer-in-charge. 

The contractor shall treat all materials obtained during dismantling of a 
structure, excavation of the site for a work etc. as property of AAI and such 
materials shall be disposed off to the best advantage of Authority according 
to the instructions in writing issued by the Engineer-in-charge. 

Schedule F Clause 10 CA Clause – 10CA – Deleted. 

Materials covered 
under this clause 

Nearest Material 
{other  than 
cement*, 
reinforcement 
bars, structural 
steel & Bitumen) 
for which All India 
Wholesale Price 
index   is   to   be 
followed. 

Base price and its 
corresponding period 
of all the materials 
covered under clause 
10CA 

1)Cement 
(OPC/PPC) 

 Base price for cement 
and reinforcement 
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  2)Reinforcement 

Steel Bars (TMT). 
3)Structural Steel. 
4)Bitumen. 

 steel to be determined 
as issued under 
authority of DG 
(Works). CPWD or 
concerned Zonal Chief 
Engineer, CPWD as on 
last date of receipt of 
tender. In case base 
price for cement, 
reinforcement steel 
and Bitumen as to be 
issued by CPWD is not 
available concerned ED 
(Engg) empowered to 
determine the same. 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

Clause 10 CC (applicable or not applicable) 
 

Clause 10CC to be applicable in 18 Months 
contracts with stipulated period 
of completion exceeding the 
period shown in next column. 

 
A. For Construction period 

 
Clause 10CC 

 
Clause 10CC to be applicable in 18 Months 
contracts with stipulated period 
of completion exceeding the 
period shown in next column. 

 
Schedule of component of other materials, Labour, POL etc. for price 
escalation. 

 
Component of civil (except material covered under clause 10 CA)/ 
Electrical construction materials express as percentage total value of 
work.…..................Xm %. 

 
Component of labour, expressed as % of total value of work.       Y 
............ %. 

S.no Relevant component of Material/ 
Labour for price escalation. 

*Percentage against 
total value of work. 

1. Cement Component.  

2. Labour Component  

3. Civil Component of other Construction 
Materials. 
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 Component of POL, expressed as % of total value of work .............. Z 

............% 

 
Note: Xm ........ % should be equal to (100) - (material covered under 
clause 10 CA i.e. cement, steel and other materials specified in clause 
10 CA + component of labour + component of POL). 

 4. E&M (Electrical and Mechanical i/c IT & 
Airport system) component of 
Construction Materials. 

  

5. POL (Diesel) component   

6. Reinforcement steel bars/ TMT bars/ 
structural steels (including strands and 
cables) component 

  

7. Bitumen component   

 Total 100%  

*% of components to be decided by NIT approving authority for particular 
tender. 

 
B. For operation & maintenance period 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

*% of components to be decided by NIT approving authority for particular 
tender. 

 

S.no Relevant component of Material/ 
Labour for price escalation. 

*Percentage against 
total value of work. 

1. Labour Component  

2. Civil Component of other Construction 
Materials. 

 

3. E & M (Electrical and Mechanical i/c IT & 
AS) component of Construction 
Materials. 

 

4. Bitumen component   (For   pavement 
work component.) 

 

 Total 100% 
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Appendix – XX 

Indenture for Secured Advances 

(Refer Clause 10B) 

 
(For use in cases in which the contract is for finished work and the contractor has entered into an 

agreement for the execution of a certain specified quantity of work in a given time)  

 

THIS INDENTURE made in the……………………….……..day of…………………………..……...................20....... 

BETWEEN……………………………………………………………………………………………………………………………………………. 

(hereinafter called the Contractor which expression shall where the context so admits or implies be 

deemed to include his executors’ administrators and assigns) of the one part and the CHAIRMAN, AAI 

(hereinafter called the AAI which expression shall where the context so admits or implies be deemed 

to include his successors in office and assigns) of the other part. 

 
WHEREAS by an agreement dated ............................. (hereinafter called the said agreement) the 

Contractor has agreed AND WHEREAS the Contractor has applied to the AAI that he may be allowed 

advances on the security of materials absolutely belonging to him and brought by him to the site of 

the works the subject of the said agreement for use in the construction of such of the works as he has 

undertaken to execute at rates fixed for the finished work (inclusive of the cost of materials and labour 

and other charges) AND WHEREAS the AAI has agreed to advance to the Contractor the sum of Rupees 

............................................. .... on the security of materials, the quantities and other particulars of 

which are detailed in Accounts of Secured Advances attached to the Running Account Bill for the said 

works signed by the Contractor on ............................................. and the AAI has reserved to himself 

the option of making any further advance or advances on the security of other materials brought by 

the Contractor to the site of the said works. Now THIS INDENTURE WITNESSETH that in pursuance of 

the said agreement and in consideration of the sum of Rupees ......................... ........... on or before 

the execution of these presents paid to the Contractor by the AAI (the receipt whereof the Contractor 

doth hereby acknowledge) and of such further advances (if any) as may be made to him as aforesaid 

the Contractor doth hereby covenant and agree with the AAI and declare as follows: - 

 
(1) That the said sum of Rupees……....................................................... so advanced by the AAI to the 

Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be employed 

by the Contractor in or towards expediting the execution of the said works and for no other purpose 

whatsoever. 
 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to 

and accepted by the AAI as security are absolutely the Contractor's own property and free from 

encumbrances of any kind and the contractor will not make any application for or receive a further 

advance on the security of materials which are not absolutely his own property and free from 

encumbrances of any kind and the Contractor indemnifies the AAI against all claims to any materials 

in respect of which an advance has been made to him as aforesaid. 

(3) That the materials detailed in the said Account of Secured Advances and all other materials on the 

security of which any further advance or advances may hereafter be made as aforesaid (hereinafter 

called the said materials) shall be used by the Contractor solely in the execution of the said works in 

accordance with the directions of the Engineer-in-Charge of the project (hereinafter called the 

Engineer-in-Charge) and in the term of the said agreement. 
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(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the 

proper watch, safe custody and protection against all risks of the said materials and that until used in 

construction as aforesaid the said materials shall remain at the site of the said works in the 

Contractor's custody and on his own responsibility and shall at all times be open to inspection by the 

Engineer-in-Charge or any officer authorised by him. In the event of the said materials or any part 

thereof being stolen, destroyed or damaged or becoming deteriorated in a greater degree than is due 

to reasonable use and wear thereof the Contractor will forthwith replace the same with other 

materials of like quality or repair and make good the same as required by the Engineer-in-Charge. 

(5) That the said materials shall not on any account be removed from the site of the said works except 

with the written permission of the Engineer-in-Charge or an officer authorised by him on that behalf. 

(6) That the advances shall be repayable in full when or before the Contractor receives payment from 

the AAI of the price payable to him for the said works under the terms and provisions of the said 

agreement. Provided that if any intermediate payments are made to the Contractor on account of 

work done than on the occasion of each such payment the AAI will be at liberty to make a recovery 

from the Contractor's bill for such payment by deducting there from the value of the said materials 

then actually used in the construction and in respect of which recovery has not been made previously, 

the value for this purpose being determined in respect of each description of materials at the rates at 

which the amounts of the advances made under these presents were calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance in any 

respect of any of the terms and provisions of the said agreement or of these presents the total amount 

of the advance or advances that may still be owing to the AAI shall immediately on the happening of 

such default be repayable by the Contractor to the President together with interest thereon at twelve 

per cent per annum from the date or respective dates of such advance or advances to the date of 

repayment and with all costs charges, damages and expenses incurred by the President in or for the 

recovery thereof or the enforcement of this security or otherwise by reason of the default of the 

Contractor and the Contractor hereby covenants and agrees with the President to repay and pay the 

same respectively to him accordingly. 

(8) That the Contractor hereby charges all the said materials with the repayment to the President of 

the said sum of Rupees ................................................ and any further sum or sums advanced as 

aforesaid and all costs charges, damages and expenses payable under these presents PROVIDED 

ALWAYS and it is hereby agreed and declared that notwithstanding anything in the said agreement 

and without prejudice to the powers contained therein if and whenever the covenant for payment 

and repayment herein before contained shall become enforceable and the money owing shall not be 

paid in accordance therewith the AAI may at any time thereafter adopt all or any of the following 

courses as he may deem best :- 

(a) Size and utilize the said materials or any part thereof in the completion of the said works on 

behalf of the Contractor in accordance with the provisions in that behalf contained in the said 

agreement debiting the Contractor with the actual cost of effecting such completion and the 

amount due in respect of advances under these presents and crediting the Contractor with the 

value of work done as if he had carried it out in accordance with the said agreement and at the 

rates thereby provided. If the balance is against the Contractor, he is to pay same to the AAI on 

demand.  
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(b) Remove and sell by public auction the seized materials or any part thereof and out of the 

moneys arising from the sale retain all the sums aforesaid repayable or payable to the AAI under 

these presents and pay over the surplus (if any) to the Contractor. Deduct all or any part of the 

moneys owing out of the security deposit or any sum due to the Contractor under the said 

agreement. 

 
(9) That except in the event of such default on the part of the Contractor as aforesaid interest on the 

said advance shall not be payable. 

 
(10) That in the event of any conflict between the provisions of these presents and the said agreement 

the provisions of these presents shall prevail and in the event of any dispute or difference arising over 

the construction or effect of these presents the settlement of which has not been herein before 

expressly provided for the same shall be finally resolved as per provisions of clause 25 of the contract. 

 
In witness whereof the said ............................. and .............................. by the order and under the 

direction of the AAI have hereunto set their respective hands the day and year first above written. 

 
Signed, sealed and delivered by ………………………………………… the said contractor in the presence of 

…………………………………………………………………………………………………………………………………………………………… 

 

 

 

Signature……………………………………….. 

 

Witness Name……………………………….. 

 

Address…………………………………………. 

 

Signed By………………………………………. 

 

 

 

By the order and direction by AAI in the presence of  

 

Signature………………………………………… 

 

Witness Name………………………………… 

 

Address………………………………………….. 
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Annexure-B 

Subject: Amendment in AAI GCC -2017 due to amendment in AAI Engg. Works Manual in line with DoE 

 

Sl. 
No. 

Clause Existing Provision Modified Provision 

General Rules and Directions 
1. 13-Acceptance 

of abnormally 
low quoted bid  
 

Wherever the price of the lowest bidder is lower than the 
justified cost by more than 25%, lowest bid can be termed 
as Abnormally Low Quoted Bid (ALQB). Processing of such 
bid shall be as follows: 
 
i) The bid processing Manager shall seek from lowest 
bidder, a Bank Guarantee amounting to 10% of the 
difference between 75% of the justified 
cost and the cost quoted by the bidder. This bank guarantee 
shall be termed as Quality Protection Bank Guarantee 
(QPBG) and shall be over and above the normal bank 
guarantee and shall be valid up to the completion of the 
work. 
ii) The lowest bidder has to submit the QPBG within 10 days 
of issue of letter from Bid Manager. 
iii) On receipt of QPBG from the lowest bidder, the bid 
processing Manager shall submit the case to the officer 
competent to accept the tender as per 
delegation of powers. 
iv) In case of Percentage Rate Tenders, QPBG shall be 
asked for 10% of the difference between 75% of the justified 
cost and the corresponding cost worked out on the basis of 
percentage quoted by lowest bidder. 

Deleted 
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v) This QPBG for any tender shall be a fixed amount as one 
time measure and will not vary at any stage during the 
currency of the work or contract. 
vi) The justified cost worked out by AAI shall be final and 
binding on the contractor. 
vii) In case of labour intensive ALQB like MESS, Annual 
Maintenance Contract for supply of labourers, Operation & 
Maintenance Contract and other similar works, contractor 
shall transfer / deposit salary of the individual worker to their 
bank account which should be linked with AADHAR and a 
statement is to be submitted to AAI along with each running 
and final bill. 
viii) In case the lowest bidder fails to submit QPBG within 
stipulated time, as decided by Bid Manager or contractor 
does not transfer / deposit salary of 
the individual worker to his / her bank account which should 
be linked with AADHAR and do not submit statement to AAI 
as the case may be the 
tender shall be rejected / foreclosed and EMD / SD collected 
till date shall be forfeited. 
ix) In case of non-execution / completion of the work, QPBG 
and EMD /SD collected till date shall be forfeited. 
QPBG not required, (if required with approval of next 
higher authority) as per TI no. 59 dated 30.03.2021 as 
per the guidelines issued from DoE vide OM No. 
F.9/4/2020-PPD dated: 12.11.2020 

 13A In case the contractor does not carry out the work on ALQ 
items as per schedule or as per NIT specifications, the 
Engineer-in-charge shall issue a letter to the contractor to 
comply its obligations as per NIT, for ALQ items. Engineer-
incharge shall also give one reminder after 10 days of 1st 
letter and if contractor still do not start the work on ALQ 

Deleted 
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items, then bank guarantee i.e. QPBG should be encashed 
and work should be got executed through another agency at 
his risk 
and cost. 

 14 (vi) No Provision vi. The contractor shall submit an irrevocable 
additional performance security in the form of an 
Irrevocable Insurance Surety bond, demand draft, 
bank guarantee issued from Scheduled 
Commercial Bank (i.e. Indian on Foreign Banks 
included in the Second Schedule of Reserve Bank 
of India Act, 1934 excluding Co- Operative 
Regional Rural Banks, if the Bid price offered by the 
selected bidder is lower than 10% of the estimated 
cost put to tender. This clause shall be binding and 
enforceable in relation to all works, irrespective of 
their nature, scope, or value. 

Clauses of Contract  

2. Clause 1 
Performance 
Guarantee 

This clause is applicable for the works for which the 
estimated cost put to tender is more than Rs.5 crores. 
i. The contractor shall submit an irrevocable Performance 

Guarantee of 5% (Five percent) of the Tendered amount 
in addition to other deposits mentioned elsewhere in the 
contract for his proper performance of the contract 
agreement, (not withstanding and/or without prejudice to 
any other provisions in the contract) within period 
specified in Schedule ‘F’ from the 
date of issue of award letter. This guarantee shall be in 
the form of Fixed Deposit Receipts or Guarantee Bonds 
of any Scheduled bank but not Cooperative or Gramine 
bank in accordance with the form annexed 
hereto.(Appendix-XI) In case a fixed deposit receipts of 
any Bank is furnished by the contractor to the AAI as part 

This clause is applicable for the works for which the 
estimated cost put to tender is more than Rs.5 
crores. 
i. The contractor shall submit an irrevocable 

Performance Guarantee of 5% (Five percent) of 
the Tendered amount in addition to other 
deposits mentioned elsewhere in the contract 
for his proper performance of the contract 
agreement, (not withstanding and/or without 
prejudice to any other provisions in the contract) 
within period specified in Schedule ‘F’ from the 
date of issue of award letter. This guarantee 
shall be in the form of Insurance Surety Bonds, 
Account Payee Demand Draft or Bank 
Guarantee (including e-Bank Guarantee) from 
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of the performance guarantee and the Bank is unable to 
make payment against the said fixed deposit receipts or 
Guarantee Bonds, the loss caused thereby shall fall on 
the contractor and the contractor shall forthwith on 
demand furnish additional security to make good the 
deficit. 

ii. Performance guarantee should be furnished within 30 
days of issue of award letter. In case the contractor fails 
to deposit performance guarantee within the stipulated 
period, no payment will be released to the contractor for 
the work done in respect of 1st running account bill. 
Moreover, interest @10% per annum on performance 
guarantee amount would be levied (nonrefundable) for 
delayed period of submission.  

iii. The Performance Guarantee shall be initially valid upto 
the stipulated date of completion plus 180 days beyond 
that. In case the time for completion of work gets 
enlarged, the contractor shall get the validity of 
Performance Guarantee extended to cover such 
enlarged time for completion of work. After recording of 
the completion certificate for the work by the competent 
authority, the performance guarantee shall be returned to 
the contractor, without any interest. However, in case of 
contracts involving maintenance of buildings and 
services / any other work thereafter, 50% of Performance 
Guarantee shall be retained as Security Deposit as per 
contract conditions. The same shall be returned on 
successful completion of commitment year wise 
proportionately. 

iv. The Engineer-in-Charge shall not make a claim under the 
performance guarantee except for amounts to which the 
AAI is entitled under the contract (not withstanding and/or 

any of the  Scheduled Commercial Banks (i.e. 
Indian or Foreign Banks included in the Second 
Schedule of Reserve Bank of India, 1934 
excluding Co-operative/Regional Rural Banks) 
in accordance with the form annexed hereto. 
(Appendix-XI). 

ii. No Change.  
 
 
 
 
 
 
 
iii. No Change.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
iv. No Change.  
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without prejudice to any other provisions in the contract 
agreement) in the event of: 
 

a. Failure by the contractor to extend the validity of the 
Performance Guarantee as described herein above, in 
which event the Engineer-inCharge may claim the full 
amount of the Performance Guarantee. 

b. Failure by the contractor to pay the Chairman, AAI any 
amount due, either as agreed by the contractor or 
determined under any of the Clauses / Conditions of the 
agreement, within 30 days of the service of notice to this 
effect by Engineer-in-Charge. 
 

v. In the event of the contract being determined or 
rescinded under provision of any of the Clause/Condition 
of the agreement, the performance guarantee shall stand 
forfeited in full and shall be absolutely at the disposal of 
the Chairman, AAI. 

 
 
 
 
 
 
 
v. No Change.  

 

3. Clause 1 A  
Recovery of 
Security 
Deposit 

The person/persons whose tender(s) may be accepted 
(hereinafter called the contractor) shall permit AAI at the 
time of making any payment to him for work done under the 
contract to deduct a sum at the rate of 5% of the gross 
amount of each running and final bill till the sum deducted 
alongwith the sum already deposited as earnest money, will 
amount to security deposit of 5% of the tendered value of 
the work. Earnest money shall be adjusted first in the 
security deposit and further recovery of security deposit 
shall commence only when the update amount of security 
deposit starts exceeding the earnest money. Such 
deductions will be made and held by way of Security 
Deposit unless he/they has/have 

The person/persons whose tender(s) may be 
accepted (hereinafter called the contractor) shall 
permit AAI at the time of making any payment to 
him for work done under the contract to deduct a 
sum at the rate of 5% of the gross amount of each 
running and final bill till the sum deducted alongwith 
the sum already deposited as earnest money, will 
amount to security deposit of 5% of the tendered 
value of the work. Such deductions will be made 
and held by way of Security Deposit unless he/they 
has/have deposited the amount of Security at the 
rate mentioned above in the form of Bank 
Guarantee (including e-Bank Guarantee) from any 
of the Commercial Bank (i.e. Indian or Foreign 
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deposited the amount of Security at the rate mentioned 
above in the form of fixed deposit receipts or guarantee 
bonds of any Scheduled Bank but not Co-operative or 
Gramin Bank. In case a fixed deposit receipts or Guarantee 
Bonds of any Bank is furnished by the contractor to the AAI 
as part of the security deposit and the Bank is unable to 
make payment against the said fixed deposit receipt or 
Guarantee Bond, the loss caused thereby shall fall on the 
contractor and the 
contractor shall forthwith on demand furnish additional 
security to the AAI to make good the deficit. In works where 
condition of submission of performance guarantee is not 
applicable, the security deposit at the rate of 10% (Ten 
Percent) 
of gross amount of each running bill shall be deducted 
instead of 5%, till the sum along with the sum already 
deposited as earnest money will amount to security deposit 
of 10% of the contract value of work. Other conditions shall 
remain same as stated above. All compensations or the 
other sums of money payable by the contractor under the 
terms of this contract may be deducted from, or paid by the 
sale of a sufficient part of his security deposit or from the 
interest arising therefrom, or from any sums which may be 
due to or may become due to the contractor by AAI on any 
account whatsoever and in the event of his Security Deposit 
being reduced by reason of any such deductions or sale as 
aforesaid, the contractor shall within 10 days make good in 
fixed deposit receipts or Guarantee Bonds tendered by the 
Scheduled Banks (but not any Co-operative or Gramin 
bank) (if deposited for more than 12 months) endorsed in 
favour of the Airports Authority of India, any sum or sums 
which may have been deducted from, or raised by sale of 

Banks including in the Second Schedule of 
Reserve Bank of India Act, 1934 excluding Co-
operative/Regional Rural Banks).  In case a 
Guarantee Bonds of any Bank is furnished by the 
contractor to the AAI as part of the security deposit 
and the Bank is unable to make payment against 
the said Guarantee Bond, the loss caused thereby 
shall fall on the contractor and the contractor shall 
forthwith on demand furnish additional security to 
the AAI to make good the deficit. In works where 
condition of submission of performance guarantee 
is not applicable, the security deposit at the rate of 
10% (Ten Percent) of gross amount of each 
running bill shall be deducted instead of 5%, till the 
sum along with the sum already deposited as 
earnest money will amount to security deposit of 
10% of the contract value of work. Other conditions 
shall remain same as stated above.  
 
All compensations or the other sums of money 
payable by the contractor under the terms of this 
contract may be deducted from, or paid by the sale 
of a sufficient part of his security deposit or from the 
interest arising therefrom, or from any sums which 
may be due to or may become due to the contractor 
by AAI on any account whatsoever and in the event 
of his Security Deposit being reduced by reason of 
any such deductions or sale as aforesaid, the 
contractor shall within 10 days make good in fixed 
deposit Receipts, Insurance Surety Bonds, 
Account Payee Demand Draft or Bank Guarantee 
from any of the Commercial Bank (if deposited for 
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his security deposit or any part thereof. The security deposit 
shall be collected from the running bills of the contractor at 
the rates mentioned above and the Earnest money 
deposited at the time of tenders will be treated as part of the 
Security Deposit.  
 

 
The security deposit as deducted above can be released 
against bank guarantee issued by any Scheduled Bank (but 
not from Cooperative / Gramin Bank), on its accumulations 
to a minimum of Rs. 5 lakh subject to the condition that 
amount of such bank guarantee, except last one, shall 
not be less than Rs. 5 lakh. 
 
 
 

 
Note 1: Provided further that the validity of Bank Guarantee 

including the one given against the earnest money shall 
be in conformity with provisions contained in the clause 
17 which shall be extended from time to time depending 
upon extension of contract under provision of Clause 2 & 
Clause 5.  

 
Note 2: Note 1 above shall be applicable for both clause 1 

and 1 A. 
 

more than 12 months) endorsed in favour of the 
Airports Authority of India, any sum or sums which 
may have been deducted from, or raised by sale of 
his security deposit or any part thereof. The security 
deposit shall be collected from the running bills of 
the contractor at the rates mentioned above. 
 

The security deposit as deducted above can be 
released against bank guarantee issued by any 
Commercial Bank (i.e. Indian or Foreign Banks 
including in the Second Schedule of Reserve Bank 
of India Act, 1934 excluding Co-operative/Regional 
Rural Banks) on its accumulations to a minimum of 
Rs. 5 Lakh to the condition amount of such bank 
guarantee, except last one, shall not be less than 
Rs. 5 lakh. 
Note 1: Provided further that the validity of Bank 
Guarantee shall be in conformity with provisions 
contained in the clause 17 which shall be extended 
from time to time depending upon extension of 
contract under provision of Clause 2 & Clause 5.  
 

 
 

Note 2: Note 1 above shall be applicable for both 
clause 1 and 1 A. 

 

4. Clause-2   
Compensation 
for Delay 

If the contractor fails to maintain the required progress in 
terms of clause 5 or to complete the Work and clear the site 
on or before the contract or justified extended date of 
completion as per clause 5(excluding any extension under 
clause 5.5) as well as any extension granted under clause 
12 and 15, he shall, without prejudice to any other right or 

No Change 
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remedy available under the law to the AAI on account of 
such breach, pay as compensation the amount calculated at 
the rates stipulated below as the authority specified in 
schedule ‘F’ may decide on the amount of Tendered Value 
of the work for every completed day/month (as determined) 
that the progress remains below that specified in Clause 5 
or that the work remains incomplete. This will also apply to 
items or group of items for which a separate period of 
completion has been specified. 
 

i) Compensation 
for delay of 
work 

If the completion of work is 
delayed due to reasons 
attributed to contractor, AAI 
shall be entitled for 
compensation for delay as 
detailed below :  
 
i. For works costing upto 
Rs. 20.00 Lac: 
1.0% (one percent) of 
tendered value per week of 
delay or lesser amount as 
decided by the competent 
authority subject to a 
maximum of 10% of contract 
value. 
 
ii For the works costing 
more than Rs 20 Lac  
a. For the works having 
completion period less than 
2 years  

 
 
 
 
 
 
 
 
 
 

i) Compensation 
for delay of 
work 

If the completion of work is 
delayed due to reasons 
attributed to contractor, AAI 
shall be entitled for 
compensation for delay as 
detailed below :  
 
i. For works costing upto 
Rs. 10.00 Lac: 
1.0% (one percent) of 
tendered value per week of 
delay or lesser amount as 
decided by the competent 
authority subject to a 
maximum of 10% of contract 
value. 
 
ii For the works costing 
more than Rs 10 Lac  
 
0.5% (half percent) of 
tendered value per week of 
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0.5% (half percent) of 
tendered value per week of 
delay or lesser amount as 
decided by the competent 
authority subject to a 
maximum of 10% of the 
tendered value.  
 
b. For the works having 
completion period more 
than 2 years 
 0.5% of tendered value per 
fortnight of delay or lesser 
amount as decided by the 
competent authority subject to 
a maximum of 10% of the 
tendered value. 

 
 

delay or lesser amount as 
decided by the competent 
authority subject to a 
maximum of 10% of the 
tendered value.  
Deleted 
 
 
 
 
 
 
 
 
 
 
 

 

5. Clause-2A   
Incentive for 
early 
completion 

In case, the contractor completes the work ahead of 
stipulated date of completion, a bonus @ 1 % (one per cent) 
of the tendered value per month computed on per day basis, 
shall be payable to the contractor, subject to a maximum 
limit of 5% (five per cent) of the tendered value. The amount 
of bonus, if payable, shall be paid along with final bill after 
completion of work. Provided always that provision of the 
Clause 2A shall be applicable only when so provided in 
‘Schedule F’.  
 
 
 
 

In case, the contractor completes the work ahead 
of stipulated date of completion so provided in 
‘Schedule F’, a bonus @ 1 % (one per cent) of the 
tendered value per month computed on per day 
basis, shall be payable to the contractor, subject to 
a maximum limit of 5% (five per cent) of the 
tendered value. The amount of bonus, if payable, 
shall be paid along with final bill after completion of 
work. Bonus/Incentive shall be applicable for the 
contract completed before stipulated date of 
completion and shall not be applicable for the 
contract extended beyond stipulated period even 
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This clause shall be applicable for the work which estimated 
cost put to tender is Rs. 50.00 Cr. and above for pavement 
work and Rs.100.00 Cr. and above for building work. 
 

with justified hindrance and without any action of 
compensation for delay.  
 
This clause shall not be applicable for the work 
which estimated cost put to tender is less than Rs. 
50.00 Cr.  

6. Clause-7   
Payment on 
Intermediate 
Certificate to 
be regarded as 
Advances 

No payment shall be made for work, estimated to cost Rs. 
One lac or less till after the whole of the work shall have 
been completed and certificate of completion given. For 
works estimated to cost over Rs. One lac, the interim or 
running account bills shall be submitted by the contractor for 
the work executed on the basis of such recorded 
measurements on the format of the Department in triplicate 
on or before the date of every month fixed for the same by 
the Engineer-in-Charge. The contractor shall not be entitled 
to be paid any such interim payment if the gross work done 
together with net payment/ adjustment of advances for 
material collected, if any, since the last such payment is less 
than the amount specified in Schedule ‘F’, in which case the 
interim bill shall be prepared on the appointed date of the 
month after the requisite progress is achieved. Engineer-in- 
Charge shall arrange to have the bill verified by taking or 
causing to be taken, where necessary, the requisite 
measurements of the work. In the event of the failure of the 
contractor to submit the bills, Engineer-inCharge shall 
prepare or cause to be prepared such bills in which event no 
claims whatsoever due to delays on payment including that 
of interest shall be payable to the contractor. Payment on 
account of amount admissible shall be made by the 
Engineer-in-Charge certifying the sum to which the 
contractor is considered entitled by way of interim payment 

No payment shall be made for work, estimated to 
cost Rs. One lac or less till after the whole of the 
work shall have been completed and certificate of 
completion given. For works estimated to cost over 
Rs. One lac, the interim or running account bills 
shall be submitted by the contractor for the work 
executed on the basis of such recorded 
measurements on the format of the Department in 
triplicate on or before the date of every month fixed 
for the same by the Engineer-in-Charge. The 
contractor shall not be entitled to be paid any such 
interim payment if the gross work done together 
with net payment/ adjustment of advances for 
material collected, if any, since the last such 
payment is less than the amount specified in 
Schedule ‘F’, in which case the interim bill shall be 
prepared on the appointed date of the month after 
the requisite progress is achieved. Engineer-in- 
Charge shall arrange to have the bill verified by 
taking or causing to be taken, where necessary, the 
requisite measurements of the work. In the event of 
the failure of the contractor to submit the bills, 
Engineer-inCharge shall prepare or cause to be 
prepared such bills in which event no claims 
whatsoever due to delays on payment including 
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at such rates as decided by the Engineer-inCharge. The 
amount admissible shall be paid by 10th working day after 
the day of presentation of the bill by the Contractor to the 
Engineer-in-Charge or his Asstt. Manager / Manager 
(Engg.) together with the account of the material issued by 
the department, or dismantled materials, if any. In the case 
of works outside the headquarters of the Engineer- in-
Charge, the period of ten working days will be extended to 
fifteen working days. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
All such interim payments shall be regarded as payment by 
way of advances against final payment only and shall not 
preclude the requiring of bad, unsound and imperfect or 
unskilled work to be rejected, removed, taken away and 
reconstructed or re-erected. Any certificate given by the 
Engineer-in-charge relating to the work done or materials 
delivered forming part of such payment, may be modified or 
corrected by any subsequent such certificate(s) or by the 
final certificate and shall not by itself be conclusive evidence 

that of interest shall be payable to the contractor. 
Payment on account of amount admissible shall be 
made by the Engineer-in-Charge certifying the sum 
to which the contractor is considered entitled by 
way of interim payment at such rates as decided by 
the Engineer-inCharge. An amount of ad-hoc 
paymentnot less than 75% of the net amount of the 
bill under check, shall  be made within 10 working 
days of submission of the bill by the Contract to the 
Engineer-In-Charge or his Authorized Engineer 
together with the account of the material issued by 
the department, or dismantled material, if any. The 
remaining payment is also to be made after final 
checking of the bill within 28 working days of 
submission of bill by the contractor. In case of delay 
in payment of intermediate bills after 30 days of 
submission of bills by the contractor, provided the 
bill submitted by the contractor found to be in order, 
a simple interest @ prevailing rate of interest of 
General Provident Fund shall be paid to the 
contractor from the date of expiry of prescribed time 
limit.  
 
No change. 
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that any work or materials to which it relates is are in 
accordance with the contract and specifications. Any such 
interim payment, or any part thereof shall not in any respect 
conclude, determine of affect in any way powers of the 
Engineer-incharge under the contract or any of such 
payments be treated as final settlement and adjustment of 
accounts or in any way vary or affect the contract. Pending 
consideration or extension of date of completion, interim 
payments shall continue to be made as herein provided 
without prejudice to the right of the department to take action 
under the terms of this contract for delay in the completion 
of work, if the extension of date of completion is not granted 
by the competent authority.  
 
The Engineer-in-Charge in his sole discretion on the basis 
of a certificate from the Asstt Manager / Manager (Engg) to 
the effect that the work has been completed up to the level 
in question make interim advance payments without detailed 
measurements for work done (other than foundations, items 
to be covered under finishing items) up to lintel level 
(including sunshade etc.) and slab level, for each floor 
working out at 75% of the assessed value. The advance 
payments so allowed shall be adjusted in the subsequent 
interim bill by taking detailed measurements thereof. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
The Engineer-in-Charge in his sole discretion on 
the basis of a certificate from the Asstt Manager / 
Manager (Engg) to the effect that the work has 
been completed up to the level in question make 
interim advance payments without detailed 
measurements for work done (other than 
foundations, items to be covered under finishing 
items) up to lintel level (including sunshade etc.) 
and slab level, for each floor working out at 75% of 
the assessed value. The advance payments so 
allowed shall be adjusted in the subsequent interim 
bill(s) to be submitted by the contractor within 10 
days of the interim payment. In case of delay in 
submission of bill by the contractor a simple interest 
@10% (percent) per annum on the advance 
payment made shall be paid to the AAI from the 
date of expiry of prescribed 10 days.   
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7. Clause-7A    New clause No Running Account Bill shall be paid for the work 
till the applicable labour license, registration with 
EPFO, ESIC and BOCW Welfare Board, whatever 
applicable are submitted by the contractor to the 
Engineer-In-charge.  

8. Clause 9 
Payment of 
Final Payment 

The corrected final bill shall be submitted by the contractor 
in the same manner final bill as specified in interim bills 
within three months of physical completion of the work or 
within one month of the date of the final certificate of 
completion furnished by the Engineer-in-charge whichever 
is earlier. No further claims shall be made by the contractor 
after submission of the final bill and these shall be deemed 
to have been waived and extinguished. Payments of those 
items of the bill in respect of which there is no dispute and 
of items in dispute, for quantities and rates as approved by 
Engineer-in- charge, will, as far as possible be made within 
the period specified herein under, the period being reckoned 
from the date of receipt of the bill by the Engineer-in charge 
or his authorised Asstt. Manager / Manager (Engg.), 
complete with account of materials issued by the 
Department and dismantled materials. 
 

Sl.  Value of work Time limit 

1. If the Tendered value of work 
is up to Rs. 50 lac  

2 months 

2. If the Tendered value of work 
is more than 3 months Rs.50 
lac and up to Rs. 2.5 Crore: 

3 months 

3. If the Tendered value of work 
exceeds Rs.2.5 Crore: 

6 months 

In case of delay in payment of final bills after prescribed time 
limit, a simple 

The corrected final bill shall be submitted by the 
contractor in the same manner final bill as specified 
in interim bills within three months of physical 
completion of the work or within one month of the 
date of the final certificate of completion furnished 
by the Engineer-in-charge whichever is earlier. No 
further claims shall be made by the contractor after 
submission of the final bill and these shall be 
deemed to have been waived and extinguished. 
Payments of those items of the bill in respect of 
which there is no dispute and for those items which 
are in dispute on account of quantity and/ or rates 
by the Engineer-in-charge, within three months 
period reckoned from the date of receipt of the bill 
by the Engineer-in-Charge or his authorized 
representative, complete with account of materials 
issued by the Department and dismantled 
materials.  
 
 
 
 
 
 
If the final bill is submitted by the contractor within 
the period specified above and payment of final bills 
is made by the AAI within above prescribed time 
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interest @ 5% per annum shall be paid to the contractor from 
the date of expiry 
of prescribed time limit which will be compounded on yearly 
basis, provided the 
final bill submitted by the contractor found to be in order. 
 
 
 

The Final bill shall be prepared for both L1 & L2 bidders for 
all tendered items 
(excluding Extra Items based on market rate) and payment 
shall be made on the 
basis of lower of the two.  
 

limit, if delay in payment, a simple interest @ 
prevailing rate of interest of General Provident 
Fund shall be paid to the contractor from the date 
of expiry of prescribed time limit, provided the final 
bill submitted by the contractor is found to be in 
order.  
 
 
No Change. 

*9. Clause 10 B 
(ii) Mobilization 
Advance 
 

2. Mobilization advance not exceeding 10% of the tendered 
value shall be paid for the works costing more than Rs 
5.00 Cr, subject to the availability of funds and if 
requested by the contractor in writing within period as           
indicated below. 

a) For the works costing between Rs. 5 crores – Rs.100         
crores the application for the issue of mobilization 
advance must be received in writing within 30 days of 
handing over of the site. 

b) For the works costing more than Rs. 100 crores the 
application for the issue of mobilization advance must be 
received in writing within 45 days of handing over of the 
site. 

c) The contractor shall execute a Bank Guarantee Bond 
from any Scheduled Bank but not Co-operative or 
Gramin Bank as specified by Engineer-in-charge for 
110% of value of installment of mobilization advance 
before such advance is released. The first installment 
should not exceed Rs.20.00 Cr. for the work for which 

Mobilization advance not exceeding 10% of the 
tendered value may be given, if requested by the 
contractor in writing within six months of order to 
commence the work. Such advance shall be 
released in two or more installments to be 
determined by the Engineer-In-Charge at his sole 
discretion. The firest installment of such advance 
shall be released by the Engineer-in-charge to the 
contractor on request made by the contractor to the 
Engineer-in-charge in this behalf. The second and 
subsequent installments shall be released by the 
Engineer-in-charge only after the contractor 
furnishes a proof of the satisfactory utilization of the 
earlier installment (s) to satisfaction of the 
Engineer-in-charge. 
 
Before any installment of advance is released, the 
contractor shall execute Bank Guarantee Bonds 
not more than 6 (six) in number from commercial 
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the estimated cost is kept as Rs.500.00 Cr. or more. The 
No. of installments shall be decided by AAI depending 
on progress of work and availability of funds. 

d) The second and subsequent installments shall be 
released by the Engineer-in-charge only after the 
contractor furnishes a proof of the satisfactory utilization 
of the earlier installment to the entire satisfaction of the 
Engineer-in-charge. Provided provision of Clause 10B 
(II) shall be applicable only when so provided in 
Schedule ‘F’. The contractor shall accordingly submit 
Bank Guarantee in parts for release of corresponding 
mobilization advance and validity of BG shall be for a 
extended period of 3 months beyond stipulated date of 
completion. 

Bank for the amount equal to 110% of the amount 
of advance and valid for the period till recovery of 
advance, This (Bank Guarantee from commercial 
Bank on prescribed format for the amount equal to 
110% of the balance amount of advance) shall be 
kept renewed from time to time to cover the balance 
amount and likely period of complete recovery. 

  Interest on 
Mobilization 
advance 

3. The mobilization advance bear simple interest at the rate 
of 10% per annum and shall be calculated from the date 
of payment to the date of recovery, both days inclusive, 
on the outstanding amount of advance.  

a. However, in rare cases, wherein progress of work is 
delayed beyond stipulated period of completion due to 
reasons beyond control of contractor, deferment in 
recovery of mobilization advance with accumulated 
interest thereon may be considered by AAI. In such 
case of deferred recovery, an enhanced rate of 
interest i.e 15% per annum shall be payable with 
recovery of outstanding mobilization amount @ 50% 
of gross value of running account bill(s), subject to 
Engineer-In- Charge certifying that deferment towards 
recovery of outstanding advance is proposed in the 
overall interest of the project and is necessitated to 
improve the progress of work. 

The mobilization advance bear simple interest at 
the rate as mentioned in Schedule-F per annum 
and shall be calculated from the date of payment to 
the date of recovery, both days inclusive, on the 
outstanding amount of advance.  
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 Recovery of 
Mobilization 
advance 

4. Recovery of such advanced of sums against above and 
the interest thereon shall be made by deduction from (the 
contractor’s bill) the on-account payments in suitable 
percentage in relation to the stipulated period of 
completion as detailed below : 
a) 25% of the amount advanced plus interest due upto 

1/4th of the stipulated period of the completion.  
b) 60% of the amount advanced plus interest due upto 

½ of the stipulated period of the completion.  
c) 100% of the amount advanced plus interest due upto 

3/4th of the stipulated period of the completion or 
80% of the progress of work whichever is earlier.  

d) Wherein progress of work is delayed beyond 
stipulated period of completion due to reasons 
beyond control, deferment in recovery of mobilization 
advance with accumulated interest thereon may be 
considered at an enhanced rate of interest i.e. 15% 
per annum with recovery of outstanding mobilization 
advance @50% of gross value of running account 
bill.  

e) In case requisite amount as recoverable above is not 
available in onaccount payments mentioned above, 
the agency shall deposit the same within 7 days of its 
due otherwise all Bank Guarantees submitted by the 
agency towards mobilization advance shall be 
encashed by the Engineer-in-charge 

 

Recovery of such sums advanced shall be made by 
deduction from the contractor’s bill commencing 
after first ten percent of the gross value of work is 
executed and paid, on pro-rata percentage basis to 
the gross value of the work billed beyond 10% in 
such a way that the entire advance is recovered by 
the time eighty percent of the gross value of the 
contract is executed and paid, together with interest 
due on the entire outstanding amount up to the date 
of recovery of the installment.  
 
If the circumstances are considered reasonable by 
the Engineer-in-Charge, the period mentioned for 
request by the contractor in writing for grant of 
mobilization advance may be extended at the 
discretion of the Engineer-in-Charge.  

10. 
 

Clause 19 L 
Contribution of 
EPF and ESI 

Registration with EPFO and ESIC 
 
The ESI and EPF contributions on the part of employer in 
respect of this contract shall be paid by the contractor. 
These contributions on the part of the employer paid by the 

The ESI and EPF contributions on the part of 
employer in respect of this contract shall be 
paid by the contractor. These contributions on 
the part of the employer paid by the contractor 
shall be reimbursed by the Engineer-in-charge 
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contractor shall be reimbursed by the Engineer-in-charge to 
the contractor on actual basis. 

to the contractor on actual basis. The 
verification of deployment of labour will be 
done through biometric attendance system or 
any other suitable method by the Engineer 
incharge. The applicable and eligible amount of 
EPF & ESI shall be reimbursed preferably within 
7 days but not later than 30 days of submission 
of documentary proof of payment  provided 
same are in order.  

11. Clause 20 A 
Employees 
Provident Fund 
& Miscellaneous 
Provision Act 
1952/Jammu & 
Kashmir 
Employees 
Provident Funds 
(and 
Miscellaneous s 
Provisions) Act, 
1961and State 
Insurance (ESI) 
Act, 1948. 
 

The Contractor shall comply with all the provisions of the 
Employees Provident Fund & Misc. Provisions Act, 1952/ 
Jammu & Kashmir Employees Provident Funds (and 
Miscellaneous Provisions) Act, 1961 and ESI Act, 1948, 
amended from time to time and rules framed thereunder. 
Some of the provisions are given below:  
a.The contractor shall intimate his PF Account Code No. 
allotted by Regional PF Commissioner and ESI Registration 
No. allotted by ESI Corporation after award of work and shall 
continue to have valid PF Account Code No. and ESI 
Registration No. till actual completion of the contract. 
 b. The contractor shall provide a list of contract Workers 
engaged for contract work along with their PF Account No. 
& ESI Registration No. c. The contractor by 20th of every 
month shall provide a monthly statement showing 
recoveries of contribution and proof of remittance of 
provident fund contribution to RPFC and ESI contributions 
to ESI Corporation in respect of Workers engaged in 
contract work.  
d. The contractor shall provide copies of PF & ESI challans 
of monthly contributions in respect of contract workers 
engaged for contract work on month to month basis. 
  

Deleted 
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AAI reserves the right to withhold minimum amount as 
detailed under, from the running account payments, if PF / 
ESI contributions are not paid by the contractor and proof to 
that effect have not been produced regularly on due dates. 
To withhold 3% for building work & 1.5% for road/pavement 
work of the total amount of work done during the period 
considered. 
 
ESI & EPF amount paid to the statutory authorities by the 
contractor shall be reimbursed on actual basis on 
submission of documentary evidence. 

12. CLAUSE 45 
Release of 
security 
deposit after 
labour 
clearance 

Security Deposit of the work shall not be refunded till the 
contractor produces a clearance certificate from the Labour 
Officer. As soon as the work is virtually complete the 
contractor shall apply for the clearance certificate to the 
Labour Officer under intimation to the Engineer-in-Charge. 
The Engineer-in-Charge, on receipt of the said 
communication, shall write to the Labour Officer to intimate 
if any complaint is pending against the contractor in respect 
of the work. If no complaint is pending, on record till after 3 
months after completion of the work and / or no 
communication is received from the Labour Officer to this 
effect till six months after the date of completion, it will be 
deemed to have received the clearance certificate and the 
Security Deposit will be released if otherwise due. 

The Security Deposit of the work shall be refunded 
if no labour complaint has been received from the 
labour officer till the due date of its payment. If a 
labour complaint is received during this period, the 
Engineer-in-Charge shall, after issue of notice in 
this regard to the contractor, withheld the amount 
required to the settle the complaint from his security 
deposit and refund the balance amount . 

11. SCHEDULE F 
 

Maximum percentage for 
quantity of items of work to be 
executed beyond which rates 
are to be determined in 
accordance with Clauses 12.2 
& 12.3 

a: 30% (Overall) 
 
b: 100% (for foundation 
items) 

 

Maximum percentage for 
quantity of items of work 
to be executed beyond 
which rates are to be 
determined in accordance 
with Clauses 12.2 & 12.3 

See below 
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Clause 10B (ii) 
 
Whether Clause 10B(II)  shall 
be applicable 

 Yes/No 

 
 
 
Clause 12 
 
12.2 
& 
12.3 

Deviation limit beyond which 
clauses 12.2 & 12.3 shall apply 
for building work above plinth 
level or 1.2 Mtrs. Above ground 
level 

 30% (Thirty 
Percent) 

12.5 Deviation limit beyond which 
clauses 12.2 & 12.3 shall apply 
for foundation work 

100% (Hundred 
Percent) 

 

 
 
 
 
 
 
 

Clause 10B (ii) 
 
Whether Clause 10B(II)  
shall be applicable 

 Yes/No 

Intrest of Mobilization 
Advance 

…………per Annum 

 
Clause 12 
 
12.2 
& 
12.3 

Deviation limit beyond 
which clauses 12.2 & 12.3 
shall apply for building 
work above plinth level or 
1.2 Mtrs. Above ground 
level 

 15% (Fifteen 
Percent) 

12.5 Deviation limit beyond 
which clauses 12.2 & 12.3 
shall apply for foundation 
work 

100% 
(Hundred 
Percent) 

 Overall Deviation i/c Extra 
Items, If any 

30% (Thirty 
Percent) 

 
 
 
 
 

12. Clause 1 (B) No Provision New Provision 
  
Clauses of Contract- Clause 1 (B) : Additional 
Performance Security 
 
The contractor shall submit an irrevocable additional 
performance security in the form of an irrevocable 
Insurance Surety bond, demand draft, bank guarantee 
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issued from Scheduled Commercial Bank (i.e. Indian or 
Foreign Banks included in the Second Schedule of 
Reserve Bank of India Act, 1934 excluding Co-
Operative / Regional Rural Banks, if the Bid price 
offered by the selected bidders is lower than 10% of the 
estimated cost put to tender. This clause shall be 
binding and enforceable in relation to all works, 
irrespective of their nature, scope, or value. 
 

Additional performance security Amount and 
Treatment – 
 

The additional performance security shall be calculated 
as below- 
 

(i) Where the bid price is below 10% but not 
below 20% of the project cost put to bid, the 
additional performance security percentage 
shall be incremented by 0.25% for every 
percentage of bid price below 10% of the project 
cost put to bid starting at 11% with the additional 
bid performance security being 0.25% and this 
additional performance security percentage 
shall be applied on the bid price. 

(ii) Where the bid price is below 20% but not 
below 25% of the project cost put to bid, the 
additional performance security percentage 
shall be incremented by 0.50% for every 
percentage of bid price below 20% of the project 
cost put to bid starting at 21% with the additional 
bid performance security being 0.50% and this 
additional performance security percentage 
shall be applied on the bid price. 
 
 

(iii) Where the bid price is below 25% but not 

below 30% of the project cost put to bid, the 
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additional performance security percentage 

shall be incremented by 0.75% for every 

percentage of bid price below 25% of the project 

cost put to bid starting at 26% with the additional 

bid performance security being 0.75% and this 

additional performance security percentage 

shall be applied on the bid price. 

(iv) Where the bid price is below 30%, the 

additional performance security percentage 

shall be incremented by 1% for every 

percentage of bid price below 30% of the project 

cost put to bid starting at 31% with the additional 

bid performance security being 1% and this 

additional performance security percentage 

shall be applied on the bid price. 

(v) The additional performance security percentage 

shall be rounded off to the next lower percentage 

based on whether the decimal point of the 

percentage of bid price is below 0.5% or next 

higher percentage based on whether the 

decimal point of the percentage of bid price is 

0.5% or more.  

(vi) All matters pertaining to validity, extension, 

claims, forfeiture and any other conditions in 

relation to the additional performance security 

shall be governed by the provisions of Clause 1: 

Performance Security. 
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13. Clause 25 Para 
(ii) 
 
As amended 
vide TI No. 107 
dated 
04.11.2022 

(ii)  Adjudication through Aribtration: In case no final 
settlement has been arrived at between the parties after 
medication or partially settled as per sub Para (i) above, the 
unresolved dispute(s), on invocation by the aggrieved party 
shall be referred for adjudication by arbitration. 
 
a. When the amount involved is above 25 crores, adjudication 

shall be made by Arbitral Tribunal comprising of 03 
arbitrators. Each party to appoint one arbitratior and the two 
appointed arbitrators shall appoint the Presiding Arbitrator. 
  

b. When the amount involved is Rs. 25 Crores and below shall 
be referred to a Sole Arbitrator to be appointed by 
Chiarman,  Member, AAI, after obtraining consent of the 
other party, as per format annexed at Annexure-A. 
 

Unless the contract has already been repudiated or 
terminated, the parties shall, in every case, continue to 
proceed to perform their respective obligations under the 
agreement. 
 
Arbitration proceedings shall be conducted in accordance 
with provisions of the Arbitration and Conciliation Act, 1996, 
as amended from time to time. 
 
Fee payable to the Arbitrator(s) shall be as per Schedule-
IV of the Arbitration & Concilliation Act, 1996 and shall be 
borne by both the parties equally. 
 

No dispute shall be referred for resulution under this clause 
through arbitration in matters for which eviction & recovery 
procedure is provided under Chapter-VA of the Airports Authority 
of India Act, 1994. 
 

(ii) Adjudication through Arbitration: In case no final 
settlement has been arrived between the parties after 
mediation or partially settled as per sub Para (i) 
above, the unresolved dispute(s), on invocation by 
the aggrieved party shall be referred for adjudication 
by arbitration. 

 
Arbitration is restricted to disputes with a value of less 
than Rs. 10 Crores.  
 
 
The dispute shall be referred to a Sole Arbitrator to be 
appointed by Chiarman/Member, AAI, after obtaining 
consent fo the other party, as per format annexed at 
Annexure-A. 
 
Unless the contract has already been repudiated or 
terminated, the parties shall, in every case, continue to 
proceed to perform their respective obligations under 
the agreement. 
 
Arbitration proceedings shall be conducted in 
accordance with provisions of the Arbitration and 
Conciliation Act, 1996, as amended from time to time. 
 
Fee payable to the Arbitrator(s) shall be as per 
Schedule-IV of the Arbitration & Concilliation Act, 1996 
and shall be borne by both the parties equally. 
 
No dispute shall be referred for resulution under this 
clause through arbitration in matters for which eviction 
& recovery procedure is provided under Chapter-VA of 
the Airports Auithority of India Act, 1994. 
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Annexure-I 

TENDER ACCEPTANCE LETTER 

(To be given on Contractor’s Letter Head) 

 

Date : 

To, 

AGM (E-C) 

Address: Civil Maintenance Office, 

Dehradun Airport, Dehradun – 248140. 
 

Sub: Acceptance of Terms & Conditions of Tender.   

(Tender ID No: 2026_AAI_283488_1) 

Name of Work: Construction of Paver Block Platform for GP, PAPI and Levelling of 
RESA at Dehradun Airport. 

Dear Sir, 

1. I/ We have downloaded / obtained the tender document(s) for the above mentioned 
‘Tender/Work’ from CPP Portal web site(s) namely: https://etenders.gov.in/eprocure/app as 
per your advertisement, given in the above mentioned website(s). 
 

2. I / We hereby certify that I / we have inspected the site and read the entire terms and 
conditions of the tender documents, corrigendum(s) and reply to query if any made 
available to me/ us which shall form part of the contract agreement and I / we shall abide 
hereby by the terms /conditions / clauses contained therein. 
 

3. I / We hereby unconditionally accept the tender conditions of AAI’s tender documents in 

its totality/entirety for above mentioned work. 
 

4. I/We declare that I/We have not paid and will not pay any bribe to any officer of AAI for 
awarding this contract at any stage during its execution or at the time of payment of bills, 
and further if any officer of AAI asks for bribe/gratification, I will immediately report it to the 
Appropriate Authority in AAI. 
 

5. I/ We hereby submitted that I/ We paid/ submitted the required earnest money as per NIT 
conditions. 

 

6. I / We certify that all information/ documents furnished by our Firm is true & correct and in 
the event at any stage, the information/ documents is found to be incorrect/ untrue or found 
violated, then we shall be liable for debarment from tendering in AAI without giving any 
notice or reason therefore or summarily reject the bid or terminate the contract, without 
prejudice to any other rights or remedy including the forfeiture of the full said earnest 
money deposit absolutely. 

 

Yours Faithfully,  

 
 

 

 (Signature of the Bidder, with Official Seal) 
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Annexure-II 

 
 

UNDERTAKING REGARDING DEBARMENT/BLACKLISTING 

 (To be given on Contractor’s Letter Head) 

 

Name of Work: Construction of Paver Block Platform for GP, PAPI and Levelling of 
RESA at Dehradun Airport. 

 
(Tender ID No: 2026_AAI_283488_1) 

 
I/We ………………………… (name and post of authorized signatory) on behalf of 
………………………. (Name of firm) do here by solemnly affirm and declare as follows:  
 

i) Our firm is not restrained/ debarred/ blacklisted by AAI or Central /State Govt. 
Depts./PSUs/World Bank/ ADB etc. and the debarment is not in force as on last 
date of submission of proposal. 

ii) None of Proprietor /Partners /Board Members /Directors of M/s……………………… 
(Name of firm) has remained Proprietor /Partner /Board Member /Director in any firm 
which stands debarred /blacklisted by AAI or Central /State Govt. Depts./PSUs/World 
Bank/ ADB etc. and the debarment is not in force as on last date of submission of 
proposal. 
 

iii) Our firm understands that at any stage, if above statements are found to be false, 
our firm shall be liable for debarment from bidding in AAI, apart from any other 
appropriate contractual legal action including debarment/ blacklisting, termination of 
the contract etc. as deemed fit. 

 

              [Signature and name of the authorized signatory of the 

firm]   

 

Date:  

               

Place: 
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Annexure-III 

 
FORM A 

 
DETAILS OF SIMILAR WORKS SUCCESSFULLY COMPLETED OR SUBSTANTIALLY 

COMPLETED DURING THE LAST SEVEN YEARS ENDING ON 30.06.2026 

 

 
Sl. 
No
. 

 
Name 

of work/ 
project 

and 
Locatio

n 

 
Name 
and 

Addres
s of 

client 

 
Awarde
d Cost 
of work 
(in Rs. 
Lakhs) 

 
Date of 

commenc
e -ment 
as per 

contract 

 
Stipulated 

date of 
completio

n 

 
Actual 
date of 

completio
n 

Completion 
Cost/ 

Actual work 
done 

 
Whether 
the work 

was 
done on 
back to 

back 
basis 

Yes/No 
 

1 2 3 4 5 6 7 8 9 

         
 
 

 

 

SIGNATURE (S) OF BIDDER (S) (WITH STAMP) 
 

Note: The contractor should give list of only of eligible category works of requisite amount 

with supporting documents issued from client. 
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   Annexure-IV 
FORM B 

 
FINANCIAL INFORMATION 

 
Name of the firm / contractor………………………………. 

 

1. Financial Analysis - Details to be furnished turnover on construction works with profit / 

loss as per figure in balance sheet account for the last three years duly certified by the 

Chartered 

Accountant as submitted by the applicant to the Income - Tax Department 

                                                                                                                         Fig in lakhs 

Rs.      

S. No. 
 

Particulars Financial Year (Last three years) 

FY……… FY……… FY……… 

1. Turn-Over on Construction 
Works 

   

2.  Profit/loss after Taxes 
(standalone) 

   

 
 

2. Financial arrangements for carrying out the proposed work. 

 
Unique Document Identification Number (UDIN)…………………………….. 

 

 

 

 

 

 

 

Signature of Chartered Accountant with Seal     SIGNATURE (S) OF 

BIDDER (S) 

 

 

 

 

Note: The bidder should give information strictly in above format. 
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Annexure-V 

FORM C 
 

FORM FOR CERTIFICATE OF NET WORTH FROM CHARTED ACCOUNTANT 
 

This is to certify that as per audited balance sheet and profit & loss account during the 

financial year..............................., the Net Worth of M/S. ……………………………………… 

(Name & registered address of Individual/Firm/Company), as on ………………………(the 

date of certificate ) is Rs ………………………………………after considering all liabilities. 

It is further certified that Net Worth of the company has not eroded by more than 30 % in 

last three years ending on 31st March ……………(the relevant year*) 

 

Unique Document Identification Number (UDIN) ……………………………..  

 

 

Signature of Charted Accountant  
…………………………….  

 
Name of Charted Accountant  

………………………….  
 

Membership of ICAI  
 

Date and Seal 
 

 
SIGNATURE (S) OF BIDDER (S) 

 
*The relevant year shall be the financial year ending 31st March preceding the calendar 
year of bid submission or 31st March of the financial year preceding the previous financial 
year, if the balance sheet of the previous financial year has not been audited. 
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Annexure-VI 
 

UNDERTAKING  

(To be given on Contractor’s Letter Head) 

 

“I/ We will deploy sufficient plant and machinery as per the requirement of work in 

consultation with the Engineer-in-Charge (E-I-C) to achieve the milestones/targets and 

overall completion within the time period”.     

 

 

 

Yours Faithfully,  

 

 

 

 

(Signature of the Bidder, with Official Seal) 

 

  



PR -7 
 

 
 
 
 

ANNEXURE- LBS 
 
 

Performa for declaration by Bidder for compliance of order on Restriction under 
Rule 144(xi) of the General Financial Rules (GFRs)-2017 

 
(Scanned copy to be submitted by Bidder in Cover-I on letter head of Company/Firm) 

 
Name of Work: Construction of Paver Block Platform for GP, PAPI and Levelling of RESA 

at Dehradun Airport. 
 
(Tender ID No: 2026_AAI_283488_1) 

 
I, the undersigned, _________________________________ (full names), do hereby 
declare, in my capacity as _____________________________ of M/s 
___________________(Name of company/Firm) that: 
 

1) I am competent to swear this undertaking on behalf of M/s 
______________________ (Name of company/Firm) 
 

2) I have read the Order(s) on the subject of Restrictions under Rule 144 (xi) of the 
General Financial Rules (GFRs), 2017 regarding restrictions on procurement from a 
bidder of a country which shares a land border with India and comply to all the 
provisions of the Order(s).  
 

3) I certify that M/s (Name of company/Firm) is not from such a country / is from 
such a country, has been registered with the Competent Authority (strike out 
whichever is not applicable). I hereby certify that this BIDDER fulfills all 
requirements in this regard and is eligible to be considered [Where applicable, 
evidence of valid registration with the Competent Authority is attached]. 
 

4) I understand that the submission of incorrect data and / or if certificate/ declaration 
given by M/s (Name of company/Firm) is found to be false, this would be a ground 
for immediate termination and further legal action in accordance with law as per 
Clause 12 of the Public Procurement Order on Restrictions under Rule 144 (xi) of 
the General Financial Rules (GFRs), 2017. 

 
 
 

Signature and name of the authorized signatory of the 
firm with Rubber Stamp 

 
Dated : 
 
 
Place: 
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 SPECIAL CONDITIONS OF CONTRACT (CIVIL WORKS) 

1. General  
 

1.1 Special conditions of Contract shall be read in conjunction with General 
Conditions of Contract, Technical Specifications, Drawings and any other 
documents forming part of this contract wherever the context so requires. 
 

1.2 Notwithstanding the sub-division of the documents into these separate sections 
and volume every part of each shall be deemed to be supplementary to and 
complementary of every other part and shall be read with and into the CONTRACT 
so far as it may be practicable to do so. 
 

1.3 Where any portion of the General Condition of Contract is repugnant to or at 
variance with any provisions of the Special Conditions of Contract, unless a 
different intention appears, the provisions of the Special Conditions of Contract 
shall be deemed to over-ride the provisions of the General Conditions of Contract 
and shall to the extent of such repugnancy, or variations, prevail. 
 

1.4 Nothing extra shall be payable on account of various activities to be performed 
as per special conditions of contract except where so specified. 
 
 

2. COMPLETION SCHEDULE  
 
The clause should be read in conjunction with clause 5 of General Condition of 
Contract. The works shall be executed strictly as per time schedule mentioned in 
NIT.  
 
a) Contractor shall have to plan his construction program and activities so as to 
complete the work in the stipulated period by working in multiple shifts.  
 
b) The period of completion given includes the time required for mobilization as well 
as testing, rectifications, if any, re-testing and completion in all respects to the entire 
satisfaction of Engineer-in-Charge.  
 
c) The contractor shall within 15 days of letter of award provide the BAR chart / 
CPM network chart to the Engineer-in-Charge, showing the mile stone and critical 
path for completion of work within the stipulated time and as per conditions of the 
contract. The program should clearly include date of mobilization of Manpower, 
Material and shall show the date of deployment of Machineries and equipment in 
working condition under provision of clause 3 of special condition of contract 
required to carry out the work including any other resources proposed to be 
deployed for achieving the targeted progress, justification for same based on 
machinery output etc. complete. The program shall be subject to the approval of 
engineer-in-Charge who may order changes in the program. The decision of 
Engineer-in-Charge shall be final and binding in this regard. In addition to above 
the contractor shall be liable to provide all equipment/apparatus, T&P etc. as per 
provisions mentioned in clause 4 of special condition of contract. Failing to provide 
the requisite resources at site penalty shall be levied as mentioned in the respective 
clauses. 
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d) Contractor is expected to mobilize and deploy sufficient resources as per the 
agreed program to achieve the progress within the broad frame work of accepted 
methods of working and safety. Timely deployment of required machineries, 
equipment’s, apparatus and instruments are to be treated as one of the sections of 
the work.  
 
e) No additional payment shall be made to the contractor for any multiple shift of 
working or any other methods contemplated by him in his work schedule even 
though the time schedule is approved by the Engineer-in-Charge.  
 
f) During the currency of the work the contractor is expected to adhere to the time 
schedule on mile stone and total completion and this adherence will be a part of 
Contractor's performance under the contract.  
 
g) Contractor shall give everyday report on category wise labor and equipment 
deployed along with the progress of work done on previous day in Performa 
prescribed by the Engineer-in-charge.  
 

h) The contractor shall also submit a monthly progress report in 02 copies of the 
activities with reference to the approved Milestone chart by 7th of every month. 
Based on the evaluation by the Engineer-in-Charge and / or his representative of 
the progress reports submitted, the contractor shall take necessary corrective 
measures to adhere to the program, to achieve the required progress and timely 
completion. In case the contractor fails to take corrective measures, he shall make 
himself liable for action under clause 2 and /or clause 3 of the contract.  
 

i) The Engineer-in-charge can hold the payment till such time, Contractor does not 
submit Milestone chart, etc. The Contractor will be fully responsible to submit 
Milestone chart in consultation with Engineer-in-charge. 
 

2.1  FOR MONITORING OF PROJECT  
 

a) The progress will be reviewed monthly with respect to the BAR chart submitted 
by agency. Two copies of proposed BAR chart showing activities completed and 
backlog if any, should be submitted to the Engineer-in-Charge on monthly basis. 
The revised BAR chart with additional manpower/machinery/ labour deployment 
scheduled should also be submitted in case regular backlog is observed and 
revised programme is essential to complete the work within stipulated period and 
maintain timelines for individual activities.  
 

b) The approval to the revised schedule resulting in a completion date beyond the 
stipulated date of completion shall not automatically amount to grant of extension 
of time to the Contractor.  
 

c) The extension of time (E.O.T.) shall be applied by the contractor and processed 
by the Engineer in-charge and submitted to competent authority for sanction.  
 

d) Compensation for delay against GCC clause for unjustified period of delay in 
completion of work shall be worked out on the basis of AAI guidelines/ T.I. in vogue 
for working out the direct losses to be recovered towards compensation for delay. 
e) Failure to submit the monthly progress report by contractor as per clause 2 (h) 
above shall render agency liable to pay a penalty @ Rs. 1000/- for each such 
occurrence. 
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3. CONSTRUCTION EQUIPMENT  
 
The contractor shall without prejudice to his overall responsibility to execute and 
complete the work as per specifications and time schedule, progressively deploy 
adequate equipment, tools, tackles and augment the same as decided by the 
Engineer-in-Charge depending on the exigencies of the work so as to suit the 
construction schedule.  
 

4. LIST OF EQUIPMENTS:  
 
The contractor at his own cost shall provide minimum equipment as mentioned 
below, at site as per the work requirement or as directed by Engineer-in-Charge 
and maintain the same by providing adequate technical and upkeep staff. In case 
of the delay in providing the required equipments/test apparatus, penalty at the 
rates mentioned as follows shall be levied: 
 

S.No. Description of Items Quantity Rate of Penalty 
per day in case 

of default 

1. Steel Tapes 30 meters and 5 
meters 
 

01 Nos each Rs. 100/- for each 

2. Total station / Dumpy Level 
with staff 
 

01 Nos Rs.1000/- for each 
default 

 
In additional to tools, equipment, apparatus and instruments as described above, if 
any, additional tool equipment apparatus and instrument is required for execution 
of work as per technical specification of NIT the same shall be provided by 
contractor. Nothing extra shall be payable to contractor on this account. The 
Engineer-in-Charge may at his discretion, check the test results carried out by 
contractors at site, by independent tests at an approved laboratory. The cost of 
such material, transport, cost of testing etc. shall be borne by the contractor. 
 

5. ROYALTY ON MATERIALS  
 
Royalty at the prevalent rates wherever payable, shall have to be paid by the 
Contractor on the boulders, metal, shingle, sand, good earth, bajri etc. or any other 
materials collected by him for the work direct to the revenue authority of the 
District/States Government concerned. 
 

6. TEMPORARY WORKS  
 

The Tenderer should see the approaches and conditions of the site. If any approach 
from main road is required at site or existing approach is to be made and maintained 
for cartage of materials etc. by the Contractor, the same shall be provided, 
improved and maintained by the Contractor at his own cost.  
 
The contractor shall segregate the site of work from other traffic movement area by 
providing 8 – 10 feet high necessary barricade of G.I. sheet fixed on wooden bellies 
or angle iron posts, if required and directed by the Engineer-in-charge. After 
completion of the work these shall be removed and taken away by the contractor. 
Cost of providing the barricades/fencing shall be borne by the contractor. All 
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Temporary and ancillary works including enabling works connected with the work 
shall be responsibility of the Contractor and the price quoted by them shall be 
deemed to have included the cost of such works which shall be removed by the 
contractor at his cost, immediately after completion of the work. 
 
 

7. ADMISSION TO SITE: 
 

The entire work lies in Operational Area at Dehradun Airport, Dehradun. The 
contractor shall ensure that his men will work in areas/ zones allotted, to them. 
Passes if issued shall be deposited with Engineer-in-charge on demand and in any 
case immediately after completion of work. The contractor his staff/ workmen shall 
observe all the rules promulgated from time to time by concerned authorities such 
as prohibition of smoking and lighting, search of persons on entry and exit, keeping 
to specified routes etc.  Any person found violating the security rules laid down by 
the authorities will be expelled from the area without assigning any reason 
whatsoever and contractor shall have no claim on this account. No time extension 
shall be granted and nothing extra shall be payable by AAI on account of working 
restricted to non-operational hours and in restricted working conditions.  

8. STORES AND SITE FOR STACKING OF MATERIALS: 

No storage accommodation will be arranged by AAI, contractor shall make all such 
arrangements at his own cost to the satisfaction of Engineer-in-charge. The 
contractor shall stock materials at site of work strictly as per instruction of Engineer-
in-charge keeping in view the operational requirements of the Airport. Nothing extra 
shall be payable for any extra lead involved in stacking the material at a reasonable 
distance away from the work place, on account of operational requirements and VIP 
movements etc. Any materials or T & P etc., found lying outside the sites approved 
by the Engineer-in-charge, shall be removed by the Engineer-in-charge at the risk 
and cost of the contractor. 

9. RESTRICTED WORKING HOURS: 
 

9.1 The work will be carried out at Dehradun Airport. The execution of the work 
shall be closed for exigencies as per instruction of Engineer in Charge. The 
contractor is expected to furnish the work before each break by adequate 
planning with suitable construction joints etc. No compensation shall be 
entertained on this account from the contractor 

9.2 Necessary passes if required, shall be obtained by the contractor for the 
concerned laborers, supervisors etc. from the concerned authority. 

 

10. LICENCE FEE FOR LAND/SPACE ALLOTTED TO THE AGENCY BY AAI IF 
APPLICABLE: 
 

  10.1 Land/space (Paved/Unpaved/ Covered-AC or Non-AC), to the extent allotted 
to contractors during execution of work for the purpose of installation of plants, 
labour camps, cement godown, site office, stacking of materials shall be 
provided at free of cost upto defect liability period/maintenance period. 

   

 10.2 A security deposit at the rate of Rs. 500/- per sqm in the form of DD/BG shall 
be deposited by the contractor. In case contractor do not deposit security 
deposit same shall be deducted from 1st Running Account Bill. 
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 10.3 Such security deposit shall be released only after allotted land has been fully 

vacated by the contractor to entire satisfaction of Engineer-in-charge. If 
contractor fails to vacate the allotted land/space (Paved/Unpaved/Covered-
AC/Non-AC) after Defect Liability Period/ Maintenance period as per work 
shall be charged as per prevailing license fee of the Airport plus 25% penalty 
over that.  

 
10.4   The contractor shall have no rights to any construction over this land without 

written permission of the Engineer-in-charge. In case he is allowed to 
construct any structure he shall have to demolish and clear the same before 
handing over the completed work unless agreed to contrary. 

11. SITE OFFICE:   

11.1  A site office and store yard, if required, have to be established by the 
contractor at a suitable location at his own cost as directed by the Engineer-
in- charge. The necessary license fee as per SCC clause 10 shall be 
applicable.  

 

11.2 Such case or occupation shall not confer any right of tenancy of the 
land/room/store yard to the Contractor. 

11.3   The Contractor shall be liable to vacate the occupied land /room/store yard 
within 15 days on demand by the E.I.C. 

 

12. WATER AND POWER SUPPLY 
 

12.1   Generally power required for the work shall not be given by department and 
same has to be arranged by the contractor, in case AAI electricity source is 
available near the work site and electricity can be spared to the contractor as 
per direction of E.I.C, the contractor may draw electricity from the AAI source 
as approved by E.I.C.  

12.2   Necessary meter and connection from the source as approved by E.I.C shall 
be arranged by the contractor. No extra payment towards meter and 
connection arrangement shall be paid by the AAI.   

12.3   Wherever AAI electricity source used by the contractor, prevailing rate of 
electricity charge applicable for Dehradun Airport as fixed by the local 
electricity board / authority whichever is higher including AAI service 
charge based on per unit of meter reading shall be charged from the 
contractor. 

12.4   Contractor shall make his own arrangements of suitable water supply for 
the work and his staff and workmen at his own cost. The testing charges 
of water shall be borne by the contractor. Wherever AAI's source of water 
is used by the contractor, Charges @ 1% shall be deducted from the 
Contractor’s bill. 

 
13.      Approved Materials:  
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The Contractor shall use materials of approved brand(s) mentioned in the list of 
approved make. Material(s) and brand(s) not covered in the said list, approval 
shall be obtained from the Engineer-in-charge for purchase of Equivalent make. 

 
14.      Quality Control:  

       The Engineer-in-charge or his authorized representative shall satisfy himself 
the brand name of approved make printed /posted / engraved on the materials 
before use. The purchase voucher and company’s test certificate for each make 
to be used in the works shall be produced by the Contractor for verifications as 
and when directed by the representative of Engineer-in-charge. In case for 
small magnitude of work it is not feasible to obtain company’s test certificate by 
the Contractor the Engineer-in-charge shall apply his judgment and discretion 
about the genuinety of material. 

 

15. BYE-LAWS  
 

The contractor shall comply with all bye-laws and regulations of local and 
statutory authorities having jurisdiction over the works and shall be responsible 
for payment of all fees and other charges and for giving and receiving of all 
necessary notices and keeping the Engineer-in-Charge, informed of the said 
compliance with the bye-laws, payments made, notices issued and received. 
The contractor shall indemnify the AAI against all claims in respect of patent 
rights, design, trademarks of name or other protected rights in respect of any 
plant, machine, work or materials used for or in connection with the work or 
temporary works and from and against all claims, demands proceedings, cost, 
charges and expenses whatsoever in respect of or in relation thereto. The 
contractor shall defend all actions arising from such claims and shall himself 
pay all royalties license fees, damages, costs and charges of all and every sort 
that may be legally incurred in respect thereto. 

 

16. DIFFERENCE BETWEEN FIRST LOWEST BIDDER AND SECOND LOWEST   
BIDDER 

 

   Final bill will be worked out at the accepted tender rates and also with quoted 
rates of second lowest. The amount of final bill to be paid will be restricted to 
the lowest of the two as per L1 remains L1 statement. 

 

17. ARRANGEMENT TO BE MADE BY THE CONTRACTOR AT SITE 
 

  Necessary registers and stationeries required for entering data and test results 
shall be provided by the contractor at his own cost as directed by Engineer-in-
Charge.  

 

 

 

 

18. INCOME TAX AND LABOUR CESS 
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18.1 Income tax shall be deducted from all payments to the contractor as per rules 
and regulations in force in accordance with Income Tax Act prevailing from 
time to time. 

 

18.2   Labour cess @ 1% or as per rules and regulations in force shall be deducted 
from the bills of the contractor and deposited with designated authorities. 

 

19. CONTRACT AGREEMENT 

19.1 The contract agreement shall be executed on a non-judicial stamp paper of 
value Rs.100/- and cost of the stamp paper shall be borne by the Contractor. 

19.2 Contractor’s tender including the letters of clarifications between the contractor 
and the AAI prior to the award of contract ,if any, shall form a part of the 
Contract Agreement to the extent they have been accepted by AAI. 

 

20. Agency has to arrange all testing equipment for field tests and born the necessary 
charges for Lab test as required as per Specification mention in Tender document 
& Direction of Engg–In-charge. Nothing extra shall be paid to Agency on this 
account. 

 
21. ARRANGEMENT OF PASSES  
 

(i) The contractor shall apply in writing to Engineer-in-charge in advance of the 

commencement of work  for  issue  of  security  passes  and  shall submit a 

list of personnel concerned with their proof of identity, Address proof, 

photographs, police verification, fees (if applicable) and other related 

formalities as per AAI/BCAS security guidelines. Engineer-in-charge at his 

discretion has to recommend to issue of passes to control the admission of 

contractor, his staff and workmen.  

(ii) Before commencement of work, agency is required to take necessary Security   

clearance from esahaj.gov.in portal of BCAS for obtaining entry passes for 

working   inside operational area.  
 

(iii) The necessary charges for obtaining entry passes/agency’s ASCO/CSO 

training or any other charges will be borne by the agency as per prevailing AAI 

rules. 
 

 

22. INSURANCE OF WORK ETC.  
 

Without limiting its obligations and responsibilities under clause 23 of Special 
Condition of the Contract, the Contractor shall insure in the joint name of Airports 
Authority of India and the contractor against all losses or damages from whatever 
cause arising (other than the excepted risks) for which he is responsible under the 
terms of the contract and in such manner that the AAI and the contractor are 
covered during the period of construction of works and also damage arising from 
a cause accruing prior to the commencement of the defect liability period any loss 
or damage occasioned by the contractor in the course of any operation carried out 
by them for the purpose of complying with its obligations of defect liability clause 
hereof.  
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(a) The work and temporary works to full value of such works executed from time 
to time.  
 
(b) The construction equipment and other things brought on to the site by the 
contractor to the full value of such materials, construction plant and other things. 
Also the insurance policies for the workers and staff shall be taken.  

 
 

23. DAMAGE TO PERSON AND PROPERTY  
 

The contractor shall keep indemnified AAI against all loss and claims for injuries 
or damage to any person or any property what so ever, which may arise out of or 
in consequence of the construction and maintenance of the works by them and 
against all claims, demands, and proceedings of or in relation thereof.  

 
24. THIRD PARTY INSURANCE  
 

Before commencing the execution of the works the contractor (But without limiting 
his obligations and responsibilities) shall insure against any damage, loss or injury 
which may occur to any property (including that of the Employer) or to any person 
including employee of the employer by or arising out of the execution of the works 
or temporary works or in carrying out of the contract. Such insurance shall be 
affected with any subsidiary of the General Insurance Company of India or by a 
company approved by the insurance Regulatory Authority of India and for at least 
the minimum amount of Rs. 1.00 Lakh with unlimited number of occurrences. 
Whenever required the contractor shall produce the AAI the policy or policies of 
Insurance and the receipt for payments of the premiums. If the Contractor could 
not effect a comprehensive insurance cover against risks which he may be 
required to effect under the terms of this clause then he shall give his attention to 
get the best insurance cover available and even in case of effecting a wider 
insurance cover than the one which the subsidiary of the General Insurance 
Company or by a company approved by the Insurance Regulatory Authority of 
India could offer such an Insurance is ought to be done after the AAI’s approval, 
by or through the subsidiary of General Insurance Company. 

 
 
25. MATERIALS AT SITE  
 

a) Materials brought to the site by the contractor shall be stored by the contractor 
in a safe/dry storage space. The contractor shall be responsible for safe custody 
of materials at site till such time the installation is commissioned and handed over 
to the Engineer-in-Charge.  
 

b) Cement bags shall be stored in separate godown to be constructed by 
Contractor at his own cost as per sketch of CPWD specifications with weather 
proof roofs and walls. Each godown shall be provided with a single door with two 
locks, the keys of one lock shall remain with AAI Engineer-in-Charge of work and 
that of the other lock with the authorized agent of the contractor at the site of work 
so that the cement is removed from the godown according to the daily requirement 
with the knowledge of both the parties and the account maintained in the Performa 
approved by the Engineer --in-charge.  
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c) The contractor is required to submit the bill receipt for cement, paint, chemical 
(in liquid, solid & gaseous form) and any other item incorporated in works for which 
Engineer-in-charge directs. 

 
 

26. SITE PRECAUTIONS  
 

i. The contractor shall provide red flag barricades, caution boards at site 

designated by the Engineer-in-Charge. One supervisor has to present at site 

all the time during work execution with walky-talky for coordination. 

ii. Every transport vehicle shall carry a permit issued by the AAI and shall be 

produced on demand by him or his authorized agent. All vehicles entering the 

Airport shall follow the routes prescribed by the AAI for entering the areas and 

display flags/flashing yellow light on top. 

iii. Contractor has to obtain Airport driving permit for their drivers and any 

expenditure on this account shall be on his part.  

iv. The contractor shall take all precautions to avoid all accidents by exhibiting 

necessary day & night caution boards, speed limit boards, red flags, red lights 

and providing barriers, reflective Jackets to staff etc. He shall be responsible 

for all damages and accidents caused due to negligence on his part. 

v. The contractor shall remove all the dismantle materials etc. on completion of 

the work and leave the site in a neat and tidy state. The payment of final bill 

will be subject to the compliance of this condition by the contractor. 

 

27.   REGULATIONS  

All men and vehicles will observe the regulations in force in the operational area 

and will do nothing to pose a danger to the aircraft and their operations.   
 

28.    DEFECTS LIABILITY PERIOD  
 
Defect liability period shall be 12 (Twelve) months. This shall be reckoned from 

the date of successful completion of work. If defect in workmanship or material 

or part of material used in the work is not remedy by reasonable time notified by 

AAI in writing then the defect liability period shall be extended by the time of delay 

in remedy of defect(s). 
 

29. DUTIES AND POWERS OF REPRESENTATIVES OF ENGINEER-IN-CHARGE  
 

The duties of the representative of the Engineer-in-Charge are to watch and 

supervise the Works and to test and examine any materials to be used or 

workmanship employed in connection with the Works. He shall have no authority 

to order any work involving any extra payment by AAI nor to make any variation 

in the Works. The Engineer-in-Charge may from time to time in writing delegate 

to his Representative any of the powers and authorities vested in the Engineer-

in-Charge and shall furnish to the Contractor a copy of all such written delegation 
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of powers and authorities. Any written instruction or written approval given by the 

Representative of the Engineer-in-Charge to the Contractor within the terms of 

such delegations shall bind the Contractor and AAI as if it had been given by the 

Engineer-in-Charge. Failure of the Representative of the Engineer-in-Charge to 

disapprove any work or materials shall not prejudice the power of the Engineer-

in-Charge thereafter to disapprove such work or materials and to order the pulling 

down, removal or breaking up thereof. If the Contractor shall be dissatisfied with 

any decision of the Representative of the Engineer-in Charge he shall be entitled 

to refer the matter to the Engineer-in Charge who shall thereupon confirm, 

reverse or vary such decision. 

 

30. WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS:  
 

Subject to any provisions to the contrary contained in the Contract, works shall 
be carried out during night or on Sundays or on authorized holidays with the 
permission of the Engineer-in-Charge. And nothing extra will be paid to 
contractor in this regard. 

 
 

31. MISCELLANEOUS  
 

a) The Contractor shall be responsible for any damage, resulting from his operation 
to existing fixtures such as cables, lights, electric or telephone wires or destroy 
to any part of the building in which they may be working etc. The Contractor shall 
restore, replace or repair any such damage to the complete satisfaction of the 
Engineer-in-Charge. All incidental charges of any kind whatsoever including 
cartage, storage, cutting and wastage, etc. shall be borne exclusively by the 
Contractor and nothing extra shall be payable to the Contractor on this account.  

 
b) All areas under scope of the subject work shall be kept clean after completion of 

each day’s work.  
 
c) The excavated earth, debris & dismantled material shall be removed out of work 

site immediately and shall be disposed of at the places as directed by 
representative of Officer-in charge.  

 
d) The work shall be executed without obstructing the operations in the area under 

scope of subject work.  
 
e) All fossils, gold, silver, oil and other minerals, precious stones, coins, article of 

value, of antiquity and structures and other remains/things of geological or 
archaeological interest discovered on the site of the works shall be handed over 
by the contractor immediately to the Engineer-in- Charge for onward information 
to the concerned authorities. 



TECHNICAL SPECIFICATIONS 

 

(For Civil Works) 
 

1.0 PREAMBLE 

 

1.01   These technical specifications shall be read in conjunction with the various other documents forming 

the contract, namely Notice Inviting Tender & Instructions to Tenderers, Conditions of Contract, 

Special Conditions of Contract, Bill of Quantities and other related documents, together with any 

addenda thereto issued. 

 

2.0 SCOPE OF WORK 

2.01 The work to be carried out under this contract shall consist of various items as per description of 

works contained in the Bill of Quantities. Any discrepancy between the details given in Bill of 

Quantities and that provided in Technical Specifications of the corresponding items, the provisions 

of the Bill of Quantities shall take precedence. 

 

2.02 The item rates quoted by the Contractor shall, unless otherwise specified also include 

compliance with/supply of the following:- 

2.03 General works such as setting out, clearance of site before setting out and clearance of works after 

completion. 

2.04 A detailed program for the construction and completion of works (using CPM/PERT 

techniques) including updating of all such activities on the basis of deci- sions taken at the periodic 

site review meetings as directed by the Engineer- in-Charge. 

2.05 Samples of various materials proposed to be used on the work for conducting tests there on 

is required as per the provisions of the contract. 

2.06 Design of mixes as per relevant clauses of the specifications given proportions of 

ingredients, source of aggregates and binder along with accompanying trial mixes to be 

submitted to the Engineer-in-Charge for his approval before use on the works. 

2.07 Setting of field testing laboratory with all required apparatus and staffs for conducting day to day 

quality control tests. 

2.08 Any other item of work which is not specifically provided in the Bill of Quantities but which 

is necessary for complying with the provisions of the contract. 

2.09 The agency shall get all the mix designs done through any IIT/NIT/Govt Engineering college/AAI 

approved labs. 

3.0 OBLIGATIONS OF THE CONTRACTOR 

 

3.01 In order to ensure that the contract work is executed strictly in accordance with this Agreement 

and in time, the Contractor shall h a v e  t h e  following obligations at no extra cost to the 

Engineer-in-Charge in addition t o  such o t h e r  obligations and responsibilities as have 

been specified elsewhere in this Contract. 
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i) Provision of adequate number of constructional Plant and machinery for mechanized system of 

construction, handling and transportation ; 

ii) Provision of special magazine at the site for storage of explosives, if necessary, for which required 

license shall be obtained from the concerned authorities; 

 

iii) Fulfill all the Contractor's labour regulations i.e. fair wages display of notices regarding wages, 

payment of wages, labour records, attendance cards-cum- wage slips, labour welfare etc. as 

per standard practices and norms applicable at site; 

iv) All fossils, gold, silver, oil and other minerals, precious stones, coins, article of value, of 

antiquity and structures and other remains / things of geological or archaeological interest 

discovered on the site of the works shall be notified by the Contractor immediately to the Engineer-

in-Charge for onward information to the concerned authorities. 

v) The Contractor shall take all reasonable precaution to prevent his workmen or any other person 

from removing or damaging any such article(s) or thing(s) and protect the same till the removal as 

per the instructions of the Engineer-in-Charge. 

vi) Clearance of the site of all rubbish, debris, vats, tanks, materials, temporary structures, plant and 

machinery, scaffoldings and filling of all pits, excavation and hand over the site in a tidy and 

cleaned condition. 
 

vii) Opening up of covered work if instructed by the Engineer, if such covering was done before 

inspection by the Engineer or without permission/approval from the Engineer- in-Charge. 

viii) During the construction of the airfield pavement, the light foundations will have to be provided as 

per the drawings, specifications and directions of the Engineer-in-Charge at such appropriate 

stage as decided by him. The Contractor shall obtain the approval of the Engineer-in-Charge the 

work plan for placing the light foundation at their designated places. The rest of the pavement 

will be constructed around these foundations in place without causing any damage to the 

foundation. The rate quoted shall include all these requirements. During execution of works for 

providing shoulders, rolling operation should be conducted with utmost care so as not to damage 

the existing light fit- tings. Excavation and compaction around light fittings shall be done manually. 

 

4.0 GENERAL 

4.01 The works will be executed as indicated in the nomenclature of each item and technical 

specifications as given hereunder as made applicable to this contract. 

4.02 In the absence of any definite provision in the technical specifications contained herein, reference 

may be made to the latest CPWD, MOST, IRC, ICAO Specifications and IS codes, in that order. 

Wherever these are silent, the construction and completion of the works shall conform to sound 

engineering practice and in case of any dispute arising out of the interpretation of the above, the 

decision of the Engineer-in- Charge shall be final and binding on the Contractor. 

 

4.03 In addition, the abbreviations CPWD, IRC, MOST, IS, BS, ICAO, ASTM, AASHTO shall be 

considered to have the following meaning:- 

CPWD        :                   Central Public Works Department  

IRC             :                  Indian Road Congress 

MOST         :                  Ministry of Shipping & Transport (Road Wing) Government of India 

IS                :                  Indian Standard of the Bureau of Indian Standards 

BS               :                  British Standard of the British Standard 

ICAO          :                  International Civil Aviation Organization 
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ASTM       :                     American Standards of the American Society of Testing Materials 

AASHTO  :                    American Association of State Highway and 

Transportation Officials 

 

All the codes of practice, standards and specifications applicable shall be the latest editions 

with up to date correction slips etc. or as directed by the Engineer-in-Charge. 
 

5.0 TESTING 

 

5.01  It is made clear that cost of testing, cost of material for testing, all field apparatus required for 

sampling and testing as per CPWD/ MORT&H/IS codes and manpower incident to such testing 

will be provided along with necessary transport arrangement to and for the approved testing agency 

or laboratory by the Contractor during the construction phase of the work and defect liability 

period. The expenditure in this regard shall be borne by the Contractor and nothing extra shall be 

payable by AAI on this account. Field laboratory with all the required apparatus and staffs shall be 

established by the Contractor at site of work at his cost for carrying out field tests at stipulated 

frequencies. 
 

6.0 SAMPLING AND TESTING 

 

6.01   The Contractor or his accredited representative shall be present during sampling/testing and signify 

his concurrence for sampling/ testing carried out by signing the test records. The Contractor shall 

be liable of all actions consequent to the test and their results as if he himself attended to the tests. 

The Contractor is duly advised to be present himself for sampling and testing or in the alternative, 

have fully qualified duly authorized Engineer for this purpose. 

 

7.0  GENERAL LIST OF CODES, STANDARDS AND SPECIFICATIONS ADOPTED IN 

THE TENDER DOCUMENTS. 

 

7.01  The following IRC standards and IS, ASTM, British Standards, Codes and CPWD Specifications 

have generally been adopted in the tender documents. This list however does not limit the use of 

any other relevant code or standards by the Engineer-in- charge solely at his discretion either 

referred to in the tender documents or not, to achieve the desired quality of work. All the codes 

practice, standards and Specifications applicable shall be the latest edition with all correction slips, 

etc., or as directed by the Engineer-in-Charge. 
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DESIGNATION TITLE 

IRC SPECIFICATION  

IRC:10 Recommended Practice for Borrow pits for Road Embankment Constructed by 
Manual Operation. 

IRC:19 Standard Specification and Code Practice for Water Bound Macadam 
(Second Revision) 

IRC:SP 11 Hand Book of Quality Control for construction of Roads and apron (First 
Revision) 

IRC:SP 53 Guidelines on use of Polymer and rubber modified bitumen in road 
construction. 

INDIAN STANDARDS  

IS:838 Coarse and fine aggregates from natural sources for concrete. 

IS:456 Code of practice for plain and reinforced concrete. 

IS:460 (Part I to III) Testing Sieves 

IS:516 Methods of test for strength of concrete. 

IS:1124 Method of test for water absorption, apparent specific gravity and porosity of 
Natural Building Stone. 

IS:1199 Methods of sampling and analysis of concrete. 

IS:2386 Methods of test for aggregate for concrete:- 

(Part –I) Particle size and shape. 

(Part –II) Estimation of deleterious materials and organic impurities. 

(Part –III) Specific gravity, density, voids, absorption and bulking. 

(Part –IV) Mechanical Properties. 

(Part –V) Soundness 

(Part –VI) Measuring mortar making properties of fine aggregates. 

(Part –VII) Alkali-Aggregate reactivity 

(Part –VIII) Petrography Examination 

IS:2720 Methods of tests for soils: 

(Part –II) Determination of water content 

(Part-III) (Section-I) Determination of specific gravity, section I fine grained soils. 

(Part-III) (Section-II) Determination of specific gravity, fine medium and coarse grained soils. 

Part-IV Grain size analysis 

Part-V Determination of liquid and plastic limit. 

Part-VII Determination of water content dry density relation using light compaction. 

Part-VIII Determination of water content dry density relation using heavy compaction. 

Part-XVI Laboratory determination of CBR. 

Part-XXVII Determination of total soluble sulphate. 

Part-XXVIII Determination of dry density of soils in place by core cutter method. 

Part XXIX Determination of dry density of soils in place by core cutter method. 

IS:5640 Method of determining the aggregate impact value of soft coarse aggregate. 

IS:6241 Method of test for determination of stripping value of road aggregates. 

IS:8112 IS: 1489 43 grade ordinary Portland Cement. Pozzolana Portland Cement. 

BS:5212, Part-I, 1990 Two parts polysulphide based sealants. 
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ASTM/ BS STANDARDS/ SPECIFICATION  

ASTM:D-1559 Test for resistance to plastic flow of bituminous mixtures using 
Marshall apparatus. 

ASTM:D-2172 Extraction quantitative, of bitumen from bituminous 
paving mixtures. 

ASTM:E-11-39 Sieves for testing purpose “Wire Cloth sieve round hole and square” 
hole plate screen of Sieves. 

BS:410 Test Sieves 

MOST Specification “Specification for Road and Bridge Works” fourth revision 
reprinted in September, 2004. Issued by Ministry of Surface Transport 
(Roads Wing) and published by Indian Roads Congress. 

ICAO’s Annex 14 Annexure 14 of the convention on International Civil Aviation. 

 

 

8.0 SUBMISSION AND APPROVAL OF PROPOSED FINISHED LEVELS AND PROFILE 

 

There is provision to take spot levels at every 3 mtr interval laterally and longitudinally. The contractor 

after taking complete spot levels shall submit the proposed finished levels and profile along with 

anticipated quantity of item(s) to Engineer-in-Charge for his approval. 



AM 1 
 

 



AM 2 
 

 



AM 3 
 

 



AM 4 
 

 



AM 5 
 

 



AM 6 
 

 



AM 7 
 

 



AM 8 
 

 



1

Earth work in excavation by mechanical means (Hydraulic excavator)/manual

means over areas (exceeding 30 cm in depth, 1.5 m in width as well as 10 sqm on

plan) including getting out and disposal of excavated earth lead upto 50 m and for

all lift, as directed by Engineer-in-charge.

All kinds of soil

Cum 370.00

2

Surface dressing of the ground including removing vegetation and in-equalities

not exceeding 15 cm deep and disposal of rubbish, lead up to 50 m and lift up to

1.5 m.

All kinds of soil

Sqm 8090.00

3

Providing and laying in position specified grade of reinforced cement concrete,

excluding the cost of centering, shuttering, finishing and reinforcement - All work

up to plinth level :

1:1.5:3 (1 cement : 1.5 coarse sand (zone-lll) derived from

natural sources : 3 graded stone aggregate 20 mm nominal

size derived from natural sources)

Cum 30.00

4

Providing and laying in position cement concrete of specified grade excluding the

cost of centering and shuttering - All work up to plinth level :

1:3:6 (1 Cement : 3 coarse sand (zone-lll) derived from natural sources : 6 graded

stone aggregate 40 mm nominal size derived from natural sources)

Cum 1210.00

5

Providing and laying in position cement concrete of specified grade excluding the

cost of centering and shuttering - All work up to plinth level :

1:4:8 (1 Cement : 4 coarse sand (zone-III) derived from natural sources : 8 graded

stone aggregate 40 mm nominal size derived from natural sources)

Cum 70.00

6

Centering and shuttering including strutting, propping etc. and removal of form

work for :

Foundations, footings, bases for columns

Sqm 400.00

7

Steel reinforcement for R.C.C. work including straightening, cutting, bending,

placing in position and binding all complete upto  plinth level.

Thermo-Mechanically Treated bars of grade Fe-500D or more.

Kg 4200.00

8

Brick work with common burnt clay F.P.S. (non modular) bricks of class

designation 7.5 in foundation and plinth in: Cement mortar 1:6 (1 cement : 6

coarse sand)

Cum 250.00

BOQ - 1

Schedule A - (Bill of Quantities)

Name of Work: Construction of Paver Block Platform for GP, PAPI and Levelling of RESA at

Dehradun Airport.

Item 

No. Description of Work Unit Qty



Item 

No. Description of Work Unit Qty

9
12 mm cement plaster of mix :

1:6 (1 cement: 6 coarse sand)

Sqm 370.00

10

Demolishing R.C.C. work manually/ by mechanical means including stacking of

steel bars and disposal of unserviceable material within 50 metres lead as per

direction of Engineer - in- charge.

Cum 50.00

11

Providing and laying factory made chamfered edge Cement Concrete paver blocks

in footpath, parks, lawns, drive ways or light traffic parking etc, of required

strength, thickness & size/shape, made by table vibratory method using PU

mould, laid in required colour & pattern over 50mm thick compacted bed of sand,

compacting and proper embedding/laying of inter locking paver blocks into the

sand bedding layer through vibratory compaction by using plate vibrator, filling

the joints with sand and cutting of paver blocks as per required size and pattern,

finishing and sweeping extra sand. complete all as per direction of Engineer-in-

Charge.

80 mm thick C.C. paver block of M-35 grade with approved colour design and

pattern.

Note:

i) Samples/shades/patterns of paver block proposed to be used in work are

available in the Engg Civil office. Bidders are advised to check/inspect the same

before submitting their quote.

Sqm 8170.00

12

Constructing brick masonry manhole in cement mortar 1:4 ( 1 cement : 4 coarse

sand ) with R.C.C. top slab with 1:1.5:3 mix (1 cement : 1.5 coarse sand (zone-III)

: 3 graded stone aggregate 20 mm nominal size), foundation concrete 1:4:8 mix (1

cement : 4 coarse sand (zone-III) : 8 graded stone aggregate 40 mm nominal size),

inside plastering 12 mm thick with cement mortar 1:3 (1 cement : 3 coarse sand)

finished with floating coat of neat cement and making channels in cement

concrete 1:2:4 (1 cement : 2 coarse sand : 4 graded stone aggregate 20 mm

nominal size) finished with a floating coat of neat cement complete as per

standard design : Inside size 120x90 cm and 90 cm deep including C.I. cover with

frame (medium duty) 500 mm internal diameter, total weight of cover and frame

to be not less than 116 kg (weight of cover 58 kg and weight of frame 58 kg)

:With common burnt clay F.P.S. (non modular) bricks of class designation 7.5

Each 5.00

13

Supplying and filling of Suitable Earth (including royalty and carriage) including

ramming and watering of the earth in layers not exceeding 20 cm in all areas

including filling up ground depressions, dressing, levelling etc. all complete as per

direction of Engineer-in-Charge

Note:

i) Sample of earth shall be submitted to O/o Engineer-in-Charge and the same

shall be got approved before execution.

ii) Receipt for submitting requisite royalty fee shall be submitted to the O/o

Engineer-in-Charge

Cum 40290.00

14
Providing and laying 160 mm diameter PVC pipes (6 kg pressure) including

trenching, refilling all complete as per direction of Engineer in Charge. 

Meter 760.00

BOQ - 2


