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AIRPORTSAUTHORITYOFINDIA 
SGRDJ INTERNATIONALAIRPORT, 

AMRITSAR 
 

No.: AAI/ASR/Engg.(C)/W-253/             Dated: 21.07.2026

  

(NOTICE INVITING e- TENDER (2 BOT - 2 Envelope Open Tender) 

(Tender ID No: 2026_AAI_284927_1) 
 

1. Item Rate e-tenders are invited through the e-tendering CPP portal by AGM (Engg.-Civil) 

AAI/BCAS office Building, SGRDJ International Airport, Amritsar – 143101 (Bid 

Manager) on behalf of Chairman, AAI from the eligible contractors for the work of 

“Construction of RCC framed operational boundary wall after demolishing of existing 

Load bearing boundary wall at SGRDJI Airport, Amritsar.” at an estimated cost of Rs. 

7,70,25,977.00 (Rupees Seven Crore Seventy Lacs Twenty Five Thousand Nine 

Hundred Seventy Seven Only) excluding GST with completion period of 08 (Eight) 

months. 
 

The tendering process is online at CPP-portal URL address 

https://etenders.gov.in/eprocure/app or www.aai.aero. Prospective tenderers may download 

and go through the tender document. 

Prospective Tenderers are advised to register themselves at CPP-portal, obtain ‘Login ID’ 
and ‘Password’ and go through the instructions available in the Home Page after log in to 
the CPP portal https://etenders.gov.in/eprocure/app or www.aai.aero. They should also 

obtain Digital Signature Certificate (DSC) in parallel which is essentially required for 

submission of their application. The process normally takes 03 days’ time. The tenderer may 
also take guidance from AAI Help Desk Support through path aai.aero/tender/e-tender/help 

desk support. 

(i) For any technical related queries please call the Helpdesk. The 24x7 Help Desk detail are as 

below: - 

Tel: 0120-4711508, 0120-4001002, 0120-4001005, 0120-6277787 

E-mail: support-eproc@nic.in 

International bidders are requested to prefix 91as country code. 
 

Tenderers are requested to mention the URL of the Portal and Tender ID in the subject 

while emailing any issue along with the contact details. 

Before submitting queries, bidders are requested to follow the instruction given in 

“Guidelines to Bidders” and get their computer system configured according to the 

recommended settings as specified in the portal at “System Settings for CPPP”. 
(ii) For any further technical assistance with regard to functioning of CPP portal the tenderers 

may contact to the following AAI help desk numbers on all working days only between 
 

 

 

S. 

No. 

Support 

Persons 

Escalation 
Matrix 

E-mail Address Contract 
Numbers 

Timings* 

1 Technical 
Help Desk 

Team 

Instant 
Support 

eprochelp@aai.aero 011- 
24632950 
Ext. 3512 

0800-2000 
Hrs. (MON 
– SAT) 

2 JE (IT) After 4 
Hrs. of 
Issue 

etendersupport@aai.aero 
or 

vaibhav_g@aai.aero 

011- 
24632950 
Ext. 3523 

0930-1800 
Hrs. (MON – 

FRI) 

 

http://www.aai.aero/
mailto:support-eproc@nic.in
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3 Sr. Manager 
(IT) 

After 12 
Hrs. 

shripatim@aai.aero 011- 
24632950 
Ext. 3509 

0930-1800 
Hrs. 

(MON –FRI) 

4 Jt. GM (IT) After 24 
Hrs. 

Sunil.km@aai.aero 011- 
24632950 
Ext. 3506 

0930-1800 
Hrs. 

(MON – FRI) 

5 General 
Manager (IT) 

After 03 
Days. 

gmit@aai.aero 011- 
24657900 

0930-1800 
Hrs. 

(MON – FRI) 

 *The help desk services shall remain closed on all Govt. Gazetted Holidays. 
 

 

Tender processing fee of Rs. 1,770/- (i/c GST), Non-Refundable will be required to be 

paid online on CPP portal only. 

Earnest Money Deposit (EMD) of Rs 23,10,780.00 will be required to be paid online on 

CPP portal only. 
 

EMD may be submitted in the form of Insurance Surety Bonds or Bank Guarantee 

(including e- Bank Guarantee) from any of the Scheduled Commercial Bank (i.e. Indian 

or Foreign Banks included in the Second Schedule of Reserve Bank of India Act,1934 

excluding Co-Operative /Regional Rural Banks).  
  

The Bank Guarantee (PBG/BG-SD/FBG) in accordance with the bank details as:  
 

CORPORATE NAME    :  AIRPORTS AUTHORITY OF INDIA   

BANK NAME       :  ICICI BANK  

IFSC CODE        :  ICIC0000007  

BG ADVISING MESSAGE   :  IFN760COV (BG ISSUE)  

           :  IFN767COV (BG AMENDMENT)  

UNIQUE IDENTIFIER CODE (7037)   :      (To be filled by bid Manager as    

   per Annexure-I of TI No.66)  
 

 

2. Following 2 envelopes shall be submitted through online at CPP- portal by the tenderer as 

per the following schedule: - 

CRITICAL DATA SHEET 

 

Publishing Date 21.07.2026 from 18:30 hrs        

Bid Document Download / Sale Start Date  

 
 

21.07.2026 from 18:30 hrs        

Clarification Start Date 21.07.2026 from 18:30 hrs        

Clarification End Date 28.07.2026 upto 18:30 hrs.    

Bid Submission Start Date 21.07.2026 from 18:30 hrs        

Bid Submission End Date 11.08.2026 upto 18:30 hrs.      

Last date and time submission Original 

Insurance Surety Bond or BG against EMD, if 

not paid online on CPP Portal 

14.08.2026 upto 1830 hrs 

Bid Opening Date (Envelope- I) 18.08.2026 at 15:00 hrs.            

Bid Opening Date (Envelope- II) To be intimated later through CPP Portal. 
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• Note: If the bidder has any query related to the Bid Document of the work, they should use 

‘Seek Clarification’ on CPP portal to seek clarifications. No other means of communication in 

this regard shall be entertained. 

• Under no circumstances bid procedure related quarries shall be referred to the Independent 

External Monitors(IEM) 
 

 Envelope – I (EMD, if not paid online on CPP Portal , Tender processing fee, 

Technical Bid and Pre – qualification): - Bid containing following: 
 

A.  EMD, if not paid online on CPP Portal:   
  

i) Scanned copy of Insurance Surety Bond/ BG against EMD with copy of the SFMS 

(Structured Financial Messaging System) BG confirmation message sent by the BG issuing 

bank to ICICI bank, if EMD not paid online on CPP Portal (as per Appendix- 1 B Page no. 

97) along with letter of undertaking (as per Annexure – 12a and Annexure 13 b Page no. 

160-161).  
 

B.     Technicsal Bid Containing the following: -   
 

i. Scanned copy of Tender Acceptance Letter on Bidder’s Letter Head. (Performa given in 

page no. 145 of tender documents). 
 

ii. Scanned copy of Permanent Account Number (PAN) and GST Registration number. 
 

iii. Scanned copy of Challan for Tender processing Fee  

iv. Details of EMD -Scanned copy of Challan generated for EMD submission  
 

v. Scanned copy of ‘Undertaking’ regarding Blacklisting /Debarment on Bidder’s Letter Head 

(Performa given in page no. 146 of tender documents). 

vi. Bidder shall submit scanned copy of ‘Undertaking’ on Company’s Letter Head that I/ We 

will deploy sufficient plant and machinery as per the requirement of work in consultation 

with the Engineer-in-Charge (E-I-C) to achieve the milestones/targets and overall 

completion within the time period. (Performa given in page no. 147 of tender documents) 

vii. Scanned copy of Form-A- details of similar works completed during last seven supported 

with completion certificate issued by client. (Performa given in pg. no. 148 of tender 

documents). 

viii. Scanned copy of Form-B- Financial Information(Turnover). (Performa given in pg. no. 149 

of tender documents). 

ix. Scanned copy of Form-C- Net Worth. (Performa given in pg. no. 150 of tender documents). 

x. Bidder shall scanned copy of Digitally signed undertaking regarding ESI & PF as per 

Performa at Pg. no. 151 
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xi. Scanned copy of Letter and notarized affidavit on Non-Judicial stamp paper of Rs. 100/ 

regarding compliance of minimum wages (Performa given in pg. no. 154 of tender 

documents). 

xii. Copy of abridged Balance sheet along with Profit & Loss account statement of the firm for 

last three years FY starting from FY 2022-23. 

xiii. Scanned copy of Undertaking for GST as per Pg. no. 168. 

xiv. Bidder shall submit scanned copy digitally signed undertaking for declaration of bidder 

regarding requirement of local contents as per Pg. no. 169 

xv. Scanned copy of Signed Integrity Pact (Performa given in pg. no. 121 of tender documents). 

xvi. Bidder shall submit scanned copy digitally signed performa for declaration by bidder for 

compliance of order on Restriction under rule 144(Xi) of General Financial rules (GFR’s) 

2017 as per Pg. no. 170  

xvii. Bidders other than propriety firm shall submit, scanned copy of Authorization Letter/Power 

of Attorney along with copy of Certificate of Incorporation of the Company under 

Companies Act showing CIN/LLPIN/Name of Directors of the Company & Copy of Board 

Resolution regarding Authority to assign Power of Attorney.  

Propriety firm shall submit scanned copy of Authorization Letter/Power of Attorney only if 

the tender is processed by a person other than proprietor. 

xviii. PQ Performa duly filled. 
 

 

C. Qualifying requirements of Contractor / tenderers containing the 

following: - 
 

 
 

i) Should have successfully completed or substantially completed, three works, each of Rs. 

3,08,10,391.00 (Excluding GST) or two works, each of Rs. 3,85,12,989.00 (Excluding 

GST) or one work of Rs. 61,62,0782.00 (Excluding GST) in single contract of similar 

nature of work (i.e. Any Civil construction works involving Brick work/ RCC work, 

etc.)  during last 07 (seven) years ending last day of month previous to the one in which 

tenders are invited on 30.06.2026 

The details of similar works completed during last seven years in the given format- Form-A 

with supporting documents issued by client. 
 

Note:- 
 

1. The experience certificate of works completed pre GST era, completion amount will 

be divided by 1.12 (to exclude pre GST Taxes) to make it at par with experience 

certificates of post GST era but excluding GST. 

2. The Tenders invited for Annual Rate Contracts for O&M/ AMC/ CMC works, agency 

having experience of completed AMC contract of more than one year shall be counted 

for the value of work for a completed one year on pro-rata basis. However, the agency 

who has completed one year of work in running AMC contract of more than one year, 

may be counted for the value of work for a completed one year on pro-rata basis. 
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3. Experience gained by executing work on back-to-back contract/ Sub-contract basis is 

acceptable in the following conditions: 
(a) Work should be actually executed by the second agency (sub-contractor) with due 

concurrence of the owner as tripartite agreement/ written approval. It should be backed by 

valid agreement and experience certificate. 

(b) Payments received by second agency should be reflected in TDS certificates. 
 

4. Experience gained in composite works for the specialized nature of works (List of 

Specialized Items / Jobs/ Works are mentioned at Para 35.3 of AAI Works Manual) were 

executed by main contractor either by in-house expertise & experience or by engaging the 

specialized agencies with the approval of main client as per contract conditions. In such 

cases, main contractor as well as specialized agency both get the experience certificate for 

the same work from their respective client(s) i.e. main contractor for composite work along 

with specialized works from owner and specialized agency for specialized work(s) from the 

main contractor. 
 

In this situation, the experience certificate of either specialized agency or main agency 

having in-house expertise & experience, who has actually executed the specialized work(s), 

shall be considered for Technical /Pre-qualifying criteria in similar specialized nature of 

work(s). 

5. Substantial completion shall be based on 80 (eighty) per cent (value wise) or more works 

completed under the contract. Substantial completion should not be defined in terms of 

percentage completion. rather it should be based on functional consideration. 

Certificate for 'substantial completion' of project/work/asset should contain two parts. Part 

-1 shall contain 'financial value of work done' and part-II shall contain 'certificate of 

functional completion of project/work/asset'. 

"The value of executed works shall be brought to current costing level by enhancing 

the actual value of work at simple rate of 7% per annum, calculated from the date of 

completion to date of  bid opening (Cover-I/Technical bid). 

Client certificate for experience should show the nature of work done, the value of work, 

date of start, date of completion as per agreement, actual date of completion and 

satisfactory completion of work. Tenderers showing work experience certificate from 

non-government/non-PSU organizations should submit copy of tax deduction at 

sources (TDS) certificate(s) along with a certificate issued by registered Chartered 

Accountant, clearly specifying the name of work, total payment received against the 

work and TDS amount for the work. 

 

ii) Should have Average Annual Financial Turnover of Rs. 2,72,67,196.00 (Including GST) 

on construction works during last three years ending 31st March of the previous financial 

year i.e. 31.03.2025. The Financial Information shall be submitted in the given format 

Form-B. Tenderers showing continuous losses during the last three years in the balance 

sheet shall be summarily rejected.  
 

The tenderer should have achieved minimum annual value of Rs. ………………... 
(excluding GST) general construction work (as certified by Chartered Accountant), and at 

least Rs. ………………… (excluding GST) of which is from Civil Engineering 

construction works carried out in any of the year during last five (05) years, ending 

31.03.2025. The Financial information should be submitted in the given format Form – D.   
 
 

 

iii) The tenderer should have a minimum net worth of Rs. 1,15,53,897.00 (Excluding GST) 

issued by certificate Chartered Accountants. The Certificate should be submitted in the 

giver format-Form-C.  
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Envelope-II: - The Financial e-Bid through CPP portal. 
 

All rates shall be quoted in the format provided and no other format is acceptable. If the 

price bid has been given as a standard BOQ format with the tender document, then the same 

is to be downloaded and to be filled by all the tenderers. Tenderers are required to download 

the BOQ file, open it and complete the blue coloured (unprotected) cells with their 

respective financial quotes and other details (such as name of the tenderer). No other cells 

should be changed. Once the details have been completed, the tenderer should save it and 

submit it online, without changing the filename. If the BOQ file is found to be modified by 

the tenderer, the bid will be rejected. 
 

3. Refund of EMD 

EMD deposited by all the bidders except the confirmed lowest bidder shall be returned 

within one week from the date of opening of the financial bid. EMD of the successful bidder 

shall be returned on receipt of Security Deposit equivalent to EMD amount/ performance 

bank guarantee. 
 

 

4. Bid Submission: -  

The tenderer shall submit their application only at CPP portal 

https://etenders.gov.in/eprocure/app. Tenderers/Contractor are advised to follow the 

instructions provided in the tender document for online submission of bids. Tenderers are 

required to upload the digitally signed file of Scanned documents as per Para 2. Bid 

documents may be scanned with 100 dpi with black and white option which helps in 

reducing size of the scanned documents.  
 

Uploading of application in location other than specified above shall not be considered. 

Hard copy of application shall not be entertained.  

5. Not more than one tender shall be submitted by one tenderer or tenderers having business 

relationship. Under no circumstance will father and his son(s) or other close relations who 

have business relationship with one another (i.e. when one or more partner(s)/director(s) are 

common) be allowed to tender for the same contract as separate competitors. A breach of 

this condition will render the tenders of both parties liable to rejection. 
 
 

6. Tenderer who has downloaded the tender from Central Public Procurement Portal (CPPP) 

website http://etenders.gov.in./eprocure/app, shall not tamper/modify the tender form 

including downloaded price bid template in any manner. In case if the same is found to be 

tampered/modified in any manner, tender will be completely rejected EMD would be 

forfeited and tenderer is liable to be banned from doing business with AAI.  
 

 
 

   

7. Bids Opening Process is as below: -  

    Envelope – I (EMD, if not paid online on CPP Portal , Tender processing fee, Technical 

Bid and Pre – qualification): 

Envelop- I containing documents as per Para 2 (A) and (B) (uploaded by the tenderers) shall 

be opened on date & time mentioned in CRITICAL DATA SHEET. 
 

If any clarification is needed from the tenderer about the deficiency in his uploaded 

documents in Envelope – I, he will be asked to provide it through CPP portal, if required. 

The tenderer shall upload the requisite clarification/documents within time specified by 

AAI, failing which it shall be presumed that bidder does not have anything to submit and 

bid shall be evaluated accordingly. 
 

The intimation regarding acceptance/rejection of their bids will be intimated to the tenderers 

through CPP portal.   

 
 

http://etenders.gov.in./eprocure/app
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Envelope – II (Financial Bid): 
 

Envelope-II containing financial bid of the tenderers found to be meeting the technical 

criteria and qualifying requirements shall be opened on date & time mentioned in 

CRITICAL DATA SHEET. (In case the date and time for opening of Envelope-II 
(Financial bid) is required to be changed, the same shall be intimated through CPP Portal). 
 

8. AAI reserves the right to accept or reject any or all applications without assigning any reasons. AAI 

also reserves the right to call off tender process at any stage without assigning any reason.  
 
 

9. AAI reserves the right to disallow the working agencies whose performance at ongoing 

project (s) is below par and usually poor and has been issued letter of restrain/Temporary or 

Permanent debarment/black listing by any department of AAI. AAI reserves the right to 

verify the credential submitted by the tenderer at any stage (before or after the award 

the work). If at any stage, any information /documents submitted by the applicant is 

found to be incorrect/false or have some discrepancy which disqualifies the tenderer 

then AAI shall take the following action:  
 

a) Forfeit the entire amount of EMD submitted by the tenderer. 
 

b) The tenderer shall be liable for debarment for a period of two years from tendering in 

AAI, including termination of the contract apart from any other appropriate 

contractual/legal action.  
 

10. Consortium /JV companies shall not be permitted.  
 

11. Purchase preference to Central Public Sector Undertaking shall be applicable as per the 

directive of Govt. of India prevalent on the date of acceptance.  
 

12. Concessions is Indian Micro & Small Enterprises (MSEs) units registered with 

DIC/NSIC/KVIC/KVIB/Directorate of Handicraft and Handloom etc. to be given as per the 

provisions of Public Procurement Policy for MSEs order 2012 with up to date amendments, 

shall be applicable for tenders of supply/services and shall not be extended to construction 

work. 
 

13. Tenderers have to submit Unique Document Identification Number (UDIN) generated 

documents like Financial information (Turnover with loss/ profit), Net worth Certificate etc. 

as per NIT conditions duly certified by CA and having UDIN. The documents submitted by 

bidders without UDIN shall not be entertained. 
 

14. Department of Promotion of Industry and Internal Trade (DPIIT), Ministry of Commerce 

and Industry, Government of India, issued Public Procurement (Preference to Make in 

India), Order 2017 vide OM No. P-45021/2/2017-PP(BE-II) dated 16.09.2020 is applicable. 
 

15. Requirement of registration by the Bidder from a country sharing land border with India 

based on order No. F No. 6/18/2019-PPD dated 23/07/2020 of Government of India, 

Ministry of Finance, Department of Expenditure (Public procurement Division) with up to 

date amendments, regarding restriction under Rule 144(xi) of the General Financial Rules 

(GFR) 2017 shall be applicable. Bidder shall submit scanned copy of ‘Undertaking’ on 
Company’s letter head in this regard. (Annexure- LBS) page no. 170. 

       

    

      

     --SD-- 

AGM (Engg.-Civil) 

          Airports Authority of India, 

SGRDJI Amritsar Airport. 



 

CL. 1  

Check List of PQ Performa 

 

(To be uploaded by applicants along with tender Application) 

 

Name of work: - Construction of RCC framed operational boundary wall after demolishing of 

existing Load bearing boundary wall at SGRDJI Airport, Amritsar. 
 

S       No. Particulars 
ATTACHMENTS / ENCLOSURES CHECK LIST  

(to be uploaded / enclosed) 

1. Name & registered office Address of 

the Applicant.  

2. Name, address, telephone, Fax No., 

email address of the authorized 

contact person of the agency for 

further communication. 

 Name : 

Address : 

Ph. No.: 

Mobile No.: 

Fax No.: 

E-mail ID : 

3.   ENVELOPE -I : 

A. EMD, if not paid online on CPP Portal, Tender processing fee, Technical Bid and Pre – 
qualification 

i)  Tender Processing Fee Tender Fee for an amount of Rs. 1770/-, 

to be paid through payment gateway at 

CPP Portal 

Tender Document 

Enclosed / Not 

Enclosed 

ii) Earnest Money Deposited Scanned copy of successful online   

payment against EMD for an amount of 

Rs 23,10,780.00, to be paid through 

payment gateway at CPP Portal or as per 

e-NIT Page – 04, Envelope-I (A) 

Scanned copies 

uploaded YES/NO 

iii) Unconditional Acceptance Letter Format given as Annexure 1 in Tender 

document. (Performa in tender document 

at page no.145) 

Scanned copy of 

duly signed & 

stamped 

Unconditional 

Acceptance Letter 

uploaded YES/NO 

iv) Details of PAN card & GST 

registration 

Scanned copy of Permanent Account 

Number (PAN) & GST Registration 

Number 

PAN Card& GST 

Registration 

Number uploaded 

YES/NO 

v) Undertaking regarding Blacklisting/ 

Debarment on Company's Letter 

Head. 

Format given as Annexure 2 in Tender 

document. (Performa in tender 

document at page no. 146) 

Scanned Copy 

uploaded, YES/NO 



 

CL. 2  

 

 

 

 

 

vi) Tenderer should deploy sufficient plant 

and machinery as per the requirement of 

work in consultation with the Engineer-

in-charge (EIC) to achieve the 

milestones/ targets and overall 

completion within the time period. 

Format given as Annexure 3 in Tender 

document. (Performa in tender 

document at page no. 147) 

Scanned Copy 

uploaded. YES/NO 

vii) EPF & ESIC registration Enclose scanned copy in support Copy uploaded. 

YES/NO 

viii) Details of similar works completed 

during last seven with completion 

certificate issued by client. (From-A) 

Format given as Annexure 4 in Tender 

document. (Performa in tender 

document at page no. 148) 

Scanned Copy 

uploaded. YES/NO 

ix) Financial Information (Form-B) Format given as Annexure 5 in Tender 

document. (Performa in tender 

document at page no. 149) 

Scanned Copy 

uploaded. YES/NO 

x) Net Worth (Form-C) Format given as Annexure 6 in Tender 

document. (Performa in tender 

document at page no. 150 

Scanned Copy 

uploaded. YES/NO 

xi)  Undertaking regarding ESI & PF  Format given as Annexure 7 in Tender 

document. (Performa in tender 

document at page no. 151) 

Scanned Copy 

uploaded. YES/NO 

xii) Notarized affidavit on Non-Judicial 

stamp paper of Rs.100/- regarding 

compliance of minimum wages.  

Format given as Annexure 10 in Tender 

document. (Performa in tender 

document at page no. 154) 

Scanned Copy 

uploaded. YES/NO 

xiii) Undertaking for GST Registration & 

Complying its Provisions 

Format given as Annexure 16 in Tender 

document. (Performa in tender 

document at page no. 168) 

Scanned Copy 

uploaded. YES/NO 

xiv) Undertaking for Declaration by bidder 

regarding requirement of local 

contents 

Format given as Annexure 17 in Tender 

document. (Performa in tender 

document at page no. 169) 

Scanned Copy 

uploaded. YES/NO 

xv) Performa for declaration by Bidder for 

compliance of order on Restriction 

under Rule 144(xi) of the General 

Financial Rules (GFRs)-2017 

 

Format given as Annexure 17 LBS in 

Tender document. (Performa in tender 

document at page no. 170) 

Scanned Copy 

uploaded. YES/NO 



 

CL. 3  

xvi) i. Bidders other than proprietary firm shall 

submit, scanned copy of Authorization 

Letter I Power of Attorney along with 

copy of Certificate of Incorporation of 

the Company under Companies Act 

showing CIN/LLPIN/ Name of Directors 

of the Company Resolution regarding 

Authority to assign Power of Attorney. 

Scanned copy of Authorization Letter/ 

Power of Attorney Proprietary firm shall 

submit scanned copy of Authorization 

Letter / Power of Attorney only if the 

tender is processed by a person other 

than proprietor 

Scanned copies 

uploaded YES/NO 

xvii) ii. Checklist/PQ Performa duly filled Scanned copy Scanned copies 

uploaded YES/NO 

xviii) Work Experience Certificates from 

clients of having satisfactorily 

completed works similar nature 

Details of similar nature work 

completed during last seven year 

showing the nature of work done, the 

value of work, date of start, date of 

completion as per agreement, actual 

date of completion and satisfactory 

completion of work as per Completion 

Certificates should have the following 

details: - 

Completion 

Certificates with 

PO and BOQ 

/Documents in 

support YES/NO 

 

(i) 

Name of Client :-  

Name of Work :-  

Completion Value :-  

Date of Start :-  

Date of completion as per agreement:-  

Actual Date of completion of work:-  

ii) Name of Client :-   

Name of Work :-  

Completion Value :-  

Date of Start :-  

Date of completion as per agreement:-  

Actual Date of completion of work:-  

 Name of Client :-   

iii) Name of Work :-  

 Completion Value :-  

 Date of Start :-  

 Date of completion as per agreement:-  

 Actual Date of completion of work:-  



 

CL. 4  

xix) Annualized average financial turnover 

details (Abridged Balance Sheet and 

Profit& Loss Account) equivalent to 

Indian Rupees in Lakhs during last 

three financial years as per e-NIT 

Abridged Balance Sheet and Profit & 

Loss account for last three financial 

year (2022-23, 2023-24, 2024-25). 

Copy of Annual 

Report i.e. 

Abridged Balance 

Sheet and Profit & 

Loss Account for 

the last three years. 

YES/NO 

 Whether experience from private 

clients? 

Non-Government / Non-PSU 

organizations as per e-NIT clause 2 

Scanned TDS 

certificates of 

stipulated value of 

work from clients 

enclosed: YES/NO 

 Minimum net worth Certificate issued 

by certified Chartered Accountants 

Format given as Annexure 6 in Tender 

document. (Performa in tender 

document at page no. 150) 

Net worth 

certificates 

uploaded: YES/NO 

 Digitally Signed Tender Document  Digitally Signed 

Tender Document 

to be uploaded: 

YES/NO 

 

 ENVETOPE -II (PRICE BID FOLDER): It shall contain 

 Price/Financial e- Bid To be quoted online through CPP portal 

https://etender. Gov.in/eprocure/app. 

 

 

 

DECLARATI ON 

 

I, (____________________________) hereby declare that the documents uploaded/submitted/ enclosed are true and 

correct. In case any document at any stage found fake/ incorrect, my EMD may be forfeited and action as deemed 

fit by AAI can be taken against me. 

 

Place:   

Date:    

   Signature with stamp  

Authorized Signatory of the Agency 
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Instructions to Bidders for Online Bid Submission  

 

The bidders are required to submit soft copies of their bids electronically on the CPP 

Portal, using valid Digital Signature Certificates. The instructions given below are meant 

to assist the bidders in registering on the CPP Portal, prepare their bids in accordance 

with the requirements and submitting their bids online on the CPP Portal. 

More information useful for submitting online bids on the CPP Portal may be obtained at: 

http://etenders.gov.in/eprocure/app.  

 

REGISTRATION 

 

1) Bidders are required to enroll on the Procurement module of the Central Public 

Procurement Portal (URL: http://etenders.gov.in/eprocure/app) by clicking on 

the link “Online bidder Enrollment” on the CPP Portal which is free of charge. 

 

2) As part of the enrolment process, the bidders will be required to choose a unique 

user name and assign a password for their accounts. 

 

3) Bidders are advised to register their valid email address and mobile numbers as 

part of the registration process. These would be used for any communication from 

the CPP Portal. 

 

4) Upon enrolment, the bidders will be required to register their valid Digital 

Signature Certificate (Class II  or Class III Certificates with signing key usage) 

issued by any Certifying Authority recognized by CCA India (e.g. Sify/  nCode/ 

eMudhra etc.), with their profile. 

 

5) Only one valid DSC should be registered by a bidder. Please note that the bidders 

are responsible to ensure that they do not lend their DSC’s to others which may 

lead to misuse. 

 

6) Bidder then logs into the site through the secured log-in by entering their user 

ID/password and the password of the DSC/ e-Token. 

 

 

 

 

 

 

 

 

 

 

 

 

 

http://etenders.gov.in/eprocure/app
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SEARCHING FOR TENDER DOCUMENTS 

 

1) There are various search options built in the CPP Portal, to facilitate bidders to 

search active tenders by several parameters.  These parameters could include 

Tender ID, Organization Name, Location, Date, Value, etc. There is also an option of 

advanced search for tenders, where in the bidders may combine a number of search 

parameters such as Organization Name, Form of Contract, Location, Date, Other 

keywords etc. to search for a tender published on the CPP Portal. 

 

2) Once the bidders have selected the tenders they are interested in, they may 

download the required documents / tender schedules. These tenders can be moved 

to the respective ‘My Tenders’ folder. This would enable the CPP Portal to intimate 

the bidders through SMS/ e-mail in case there is any corrigendum issued to the 

tender document. 

 

3) The bidder should make a note of the unique Tender ID assigned to each tender, in 

case they want to obtain any clarification/ help from the Helpdesk. 

 

PREPARATION OF BIDS 

 

1) Bidder should take into account any corrigendum published on the tender 

document before submitting their bids. 

 

2) Please go through the tender advertisement and the tender document carefully to 

understand the documents required to be submitted as part of the bid. Please note 

the number of covers in which the bid documents have to be submitted, the number 

of documents-including the names and content of each of the document that need to 

be submitted. Any deviations from these may lead to rejection of the bid. 

 

3) Bidder, in advance, should get ready the bid documents to be submitted as indicated 

in the tender document/ schedule and generally, they can be in PDF/ XLS/RAR/ 

DWF/JPG formats. Bid documents may be scanned with 100 dpi with black and 

white option which helps in reducing size of the scanned document. 

 

4) To avoid the time and effort required in uploading the same set of standard 

documents which are required to be submitted   as a part of every bid, a provision 

of uploading   such standard documents (e.g. PAN card copy, annual reports, 

auditor certificates etc.) has been provided to the bidders. Bidders can use “My 

Space” or ‘’Other Important Documents’’ are available to them to upload such 

documents.  These documents may be directly submitted from the “My Space” area 

while submitting a bid, and need not be uploaded again and again. This will lead to a 

reduction in the time required for bid submission process. 
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SUBMISSION OF BIDS 

 
1) Bidder should login to the site well in advance for bid submission so that they can 

upload the bid in time i.e. on or before the bid submission time. Bidder will be 

responsible for any delay due to other issues. 

 

2) The bidder has to digitally sign and upload the required bid documents one by one 

as indicated in the tender document. 

 

3) Bidder has to select the payment option as “Online” to pay the tender Fee and EMD.  

 

4) Bidder should prepare the EMD as per the instructions specified in the tender document. 

 
5) Bidders are requested to note that they should necessarily submit their financial 

bids in the format provided and no other format is acceptable. If the price bid has 

been given as a standard BOQ format with the tender document, then the same is to 

be downloaded and to be filled by all the bidders. Bidders are required to download 

the BOQ file, open it and complete the white coloured (unprotected) cells with their 

respective financial quotes and other details (such as name of the bidder). No other 

cells should be changed. Once the details have been completed, the bidder should 

save it and submit it online, without changing the filename. If the BOQ file is found 

to be modified by the bidder, the bid will be rejected. 

 
6) The server time (which is displayed on the bidders’ dashboard) will be considered 

as the standard time for referencing the deadlines for submission of the bids by the 

bidders, opening of bids etc. The bidders should follow this time during bid 

submission. 

 

6) All the documents being submitted by the bidders would be encrypted using PKI 

encryption techniques to   ensure the secrecy of the data.  The data entered cannot 

be   viewed by unauthorized persons until the time of bid opening. The 

confidentiality of the bids is maintained using the secured Socket Layer 128 bit 

encryption   technology.   Data storage encryption of sensitive fields is done. Any bid 

document that is uploaded to the server is subjected to symmetric encryption using 

a system generated symmetric key. Further this key is subjected to a symmetric 

encryption using buyers/bid openers public keys. Overall, the uploaded tender 

documents become readable only after the tender opening by the authorized bid 

openers. 

 

7) The uploaded tender documents become readable only after the tender opening by 

the Authorized bid openers. 
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8) Upon the successful and timely submission of bids (i.e. after Clicking “Freeze Bid Submission” in the portal), the portal will give a successful bid submission message 

& a bid summary will be displayed with the bid no. and the date & time of 

submission of the bid with all other relevant details. 

 
9) The bid summary has to be printed and kept as an acknowledgement of the 

submission of the bid.   This acknowledgement may be used as an entry pass for 

any bid opening meetings. 

 
ASSISTANCE TO BIDDERS 

 
1) Any tender related issue/ query pertaining to technical support or otherwise on 

CPP portal (URL:-https//etender.gov.in/eprocure/app) for submission of tender documents should be addressed to AAI Help Desk Support (AAI’s 24x7 Helpdesk 
may be contacted by following the instructions / details mentioned in WNIT. 

Tenderer may also take guidance from AAI Help Desk Support through path 

aai.aero/tender/e-tender/help desk support. 

 
2) Any queries relating to the process of online bid submission or queries relating to 

CPP Portal in general may be directed to the 24 x 7 CPP Portal Helpdesk. 

-https/etender.gov.in/eprocure/app
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CPP under GePNIC, Help Desk Services 

 

1)  For any technical queries related to CPP portal, please call the Helpdesk Tel: 0120-

4200462, 0120-4001002. Mobile: 918826246593 

E-Mail:  support-eproc@nic.in 
 

Note- Bidders are requested to kindly mention the URL of the Portal and Tender Id in the 

subject while emailing any issue along with the Contact details. For any 

issues/clarifications relating to the tender(s) published kindly contact the respective 

Tender Inviting Authority / Bid Manager. 

 

1) For any Issues/Clarifications relating to the publishing and submission of AAI 

tender(s) 

 

a. In order to facilitate the Vendors/ Bidders as well as internal users from AAI, 

Helpdesk services have been launched between 0800 - 2000 hours for the CPP under 

GePNIC https://eprocure.gov.in.   The help desk services shall be available on all 

working days (Except Sunday and Gazetted Holiday) between 0800 – 2000 hours 

and shall assist users on issues related to the use of Central Public Procurement 

Portal (CPP). 

 

b. Before submitting queries, bidders are requested to follow the instructions given in “Guidelines to Bidders” and get their computer system configured according to the 

recommended settings as specified in the portal at “System Settings for CPP”. 
 

 

2) In case of any issues faced, the escalation matrix is as mentioned below: 

 

 

S 

No 

Support 

Persons 

Escalation 

Matrix 

 

E-Mail Address 
Contact 

Numbers 

 

Timings* 

 

1. 

 

HelpDesk 

Team 

 

Instant 

Support 

 

eprochelp@aai.aero 

011-

24632950, 

Ext-3512 

(Six Lines) 

0800-

2000Hrs. 

(MON-SAT) 

 

*The Helpdesk services shall remain closed on all Govt. Gazetted Holidays. 

 

 

 

 

 

 

mailto:support-eproc@nic.in
mailto:roc@nic.in
mailto:eprochelp@aai.aero
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4) The above mentioned help desk numbers are intended only for queries related to the 

issues one – procurement portal and help needed on the operation of the portal. For 

queries related to the tenders published on the portal, bidders are advised to contact 

concerned Bid Manager of AAI. 

 

 

 

 

           --SD-- 

 

AGM (Engg-civil), 

          Airports Authority of India, 

SGRDJI Amritsar Airport. 
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AIRPORTS AUTHORITY OF INDIA 

General Guidelines for Bidders 

 

1. Item rate e-tenders are invited through the e-tendering CPP portal by Asstt. Gen. 

Manager(Engg-C), SGRDJI International Airport - 143101 (Bid Manager) on 

behalf of Chairman, Airports Authority of India from the eligible agencies / 

testing laboratories for the work as mentioned in Schedule ‘E’ of GCC at an 

estimated cost as mentioned in Schedule ‘E’ of GCC. 

 

2. The Tenders shall be in the prescribed form and are invited from the eligible 

agencies / testing laboratories, in open e-tender two envelope system: 
 

i) Envelope-I: Technical Bid & Pre-qualification Documents. 

ii) Envelope-II: Financial Bid. 

  

3. The work is required to be completed within the period as mentioned in 

Schedule ‘F’ of GCC. 

 

4. Not more than one Tender shall be submitted by a contractor or by a firm. No 

two or more concerns in which an individual is interested, involved as 

proprietor, shareholder and/or partner shall tender for the execution of the 

same works. If they do so, all such Tenders shall be liable to be rejected .In case 

such involvement is detected at a later date during the currency of the project, 

the agreement shall be terminated without notice and appropriate legal action 

shall be taken including debarring the agency from bidding in AAI. 

 

5. Under no Circumstance will father and his son(s) or other close relations who 

have business relationship with one another (i.e. when one or more 

partner(s)/director(s) are common)be allowed to tender for the same contract 

as separate competitors. A breach of this condition will render the tenders of 

both parties liable to rejection. 

 

6. No single firm shall be permitted to submit two separate tenders either as 

individual or as associate/Consortium or under two different associates/ 

Consortium .Consortium/ JV companies shall not be permitted 

 

7. The Accepting Authority as mentioned in Schedule ‘F’ of GCC, shall be the 

Accepting Officer hereinafter, referred to as such for the purpose of this contract. 

 

8. Tender documents consisting of plans, specifications, Schedule of quantities of 

the work to be done, the conditions of contract etc. can be downloaded from the 

CPP e-tendering portalhttps://etenders.gov.in/eprocure/appwithout paying any 

tender fees. However, to participate in the tender/to submit the tender 

document, the Tenderers must pay tender processing fee of Rs. 1770/- (i/c 

GST) Non-refundable online only through the payment gateway of State Bank of 

India, integrated with CPP e-tendering Portal. 

 

9. Tenderers are advised to inspect and examine the site and its surroundings and 

satisfy them selves before submitting their Tenders as to the nature of the 

ground & sub-soil(so far as is practicable), the form and nature of the site, the 

means of access to the site, the accommodation they may require, working 

https://etenders.gov.in/eprocure/app
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conditions including space for stacking of materials, installation of T&P, rates of 

various materials to be incorporated in works, applicability of taxes & duties, 

conditions affecting accommodation and movement of labour etc. and in general 

shall themselves obtain all necessary information as to risks, contingencies and 

other circumstances which may influence or effect their Tender. The Tenderer 

shall be deemed to have full knowledge of the site whether he inspects it or 

not and no extra charges consequent on any misunderstanding or 

otherwise shall be allowed 
 

10. Submission of an e-tender by a Tenderer implies that he has read this notice and 

all other contract documents and has made himself aware of the scope and 

specifications of the works to be done and local conditions, local material rates 

and other factors bearing on the performance of  the contract / execution of the 

works. 
 

11. All rates (exclusive of GST) shall be quoted in the respective Section (Standard 

BoQ Format) uploaded in CPP e-tender Portal 

https://etenders.gov.in/eprocure/app (Financial Bid i.e. Envelope-II) and 

no other format is acceptable. 
 

12. As this tender is an Item Rate Tender, rates for all items quoted shall only be 

considered. Tenderers who propose any alteration in the works specified in the 

said form of invitation to tender, or in the time allowed for carrying out the work, 

or which contain any other conditions of any sort including conditional rebates 

will be summarily rejected. 
 

13. Bidder must ensure to quote rate of each item. The column meant for quoting 

rate in figures appears in blue colour and the moment rate is entered, it turns sky 

blue. In addition to this, while selecting any of the cells a warning appears that if 

any cell is left blank the same shall be treated as "0". Therefore, if any cell is left 

blank and no rate is quoted by the bidder, rate of such item shall be treated as "0" 

(ZERO). It will be presumed that the contractor has included the cost of this / 

these item(s) in other items and work will be required to be executed 

accordingly. However, if a tenderer quotes nil rates against each item in item rate 

tender or does not quote any percentage above/below on the total amount of the 

tender or any section/subhead in percentage rate tender, the tender shall be 

treated as invalid and will not be considered as lowest tenderer. 
 

14. Tenders shall be received through CPP e-tendering portal as per schedule 

mentioned in CRITICAL DATA SHEET of E-NIT and shall be opened as per the 

schedule mentioned in CRITICAL DATA SHEET of E-NIT. Any changes or 

extension of date shall be intimated through e-tendering portal. 
 

15. The tenderer should study the complete tender document. In order to 

facilitate AAI to prepare responses, the interested tenderers are requested 

to submit their queries (if any), in CPP e-tender portal only, as per time 

schedule specified in NIT. The tenderers queries shall be replied through 

CPP e-portal only. 
 

16. Earnest Money Deposit (EMD): Rs 23,10,780.00 
 

https://etenders.gov.in/eprocure/app
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16.1 EMD of the value of Rs 23,10,780.00 will required to be paid online only through 

payment gateway of State Bank of India, integrated with CPP e-tendering Portal. 

If Tender Fee / EMD is not submitted /deposited by due date as per the 

eNIT, then their tenders will be liable to be rejected.  

 

16.2   EMD, if not paid online on CPP Portal:   
  

Scanned copy of Insurance Surety Bond/ BG against EMD with copy of the SFMS 

(Structured Financial Messaging System) BG confirmation message sent by the BG 

issuing bank to ICICI bank, if EMD not paid online on CPP Portal (as per Appendix- 

1 B Page no. 97) along with letter of undertaking (as per Annexure – 12a and 

Annexure 13 b Page no. 160-161).  

 

17. Power of attorney/authorization for signing tender 
 

a) Only the Power of Attorney/Authorization holder of the tenderer shall sign 

the Tender documents.  
 

b) The name and designation of the person or persons of the company who is 

authorized to sign shall be clearly indicated in the authority letter. 

 

18. Notification of Award of contract will be made in writing to the successful bidder 

by the Accepting Authority or his representative. The contract will normally be 

awarded to the qualified and responsive bidder offering lowest evaluated bid in 

conformity with the requirements of the specifications and contract documents 

and the Accepting Authority shall be the sole judge in this regard. 

 

19. On acceptance of tender Earnest Money if any will be treated as part of the 

security deposit as per Clause 1A of GCC. Airports  Authority  of  India  will  

return  the  earnest  money where applicable to every unsuccessful bidder except 

as provided in the Tender Document. 

 

20. A responsive bidder is one who submits financial bid and accepts all terms and 

conditions of the tender documents. A Tenderer shall submit a responsive bid, 

failing which his Tender will be liable to be rejected. 

 

21. A major modification is one which affect sinany way the quality, quantity and 

period of completion of the work or which limit sinany way the  responsibilities 

or liabilities of the Bidder or any right of AAI ,as required in the specifications 

and contract documents. Any modification in the terms and conditions of the 

Tender which are not acceptable to AAI shall also be treated as a major 

modification. 

 

22. The Accepting Authority does not bind itself to accept lowest tender or any 

tender or to give any reason for his decision and reserves to himself the right of 

accepting the whole or any part of the tender and tenderer shall be bound to 

perform the same at his quoted rates. No claim whatsoever will be entertained 

on this account 

 

23. The Tenderer shall not be permitted to tender for works in Airports Authority of 

India Engineering Department, responsible for award and execution of contracts, 

in which his near relative is posted as Manager (Finance & Accounts) or Sr. 
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Officer or as an Engineer in any capacity. He shall also intimate the names of 

persons who are working with him in any capacity or are subsequently employed 

by him and who are near relatives to any officer in Airports Authority of India. 

Any breach of this condition by the contractor would render him liable to be 

debarred from tendering for next 02 years. 

 

24. The contractors shall give a list of AAI employees related to him. 

 

25. No officer of rank of Assistant Manager and above employed in Engineering or 

Administrative duties in an Engineering Department of Airports Authority of 

India/Govt. of India is allowed to work as a contract or for a period of two 

years of his retirement from Airports Authority of India/Govt. service, without 

the prior permission of Airports Authority of India/Govt. of India. The contract is 

liable to be cancelled if either the contractor or any of his employees is found at 

any time to be such a person who had not obtained the permission of Airports 

Authority of India/Govt. of India as fore said before submission of the tender or 

engagement in the contractor’s service. 

 

26. The Tender for the work shall remain open for acceptance for a period of Ninety 

days(90) days from the date of opening of Financial Bid (Envelope-II)or 

extension thereof. If any Tenderer withdraws his tender before the said period 

or makes any modifications in the terms and conditions of the Tender which are 

not acceptable to the Department, then Airports Authority of India shall without 

prejudice to any other right or remedy, be at liberty to forfeit the full said 

earnest money absolutely. 

 

27. On acceptance of the Tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the Engineer-

in-Charge shall be communicated to the Engineer-in-Charge within 10 days of 

acceptance of tender. 

 

28. The site for the work shall be made available either full or in phases/ parts as 

decided by Engineer-In-Charge.  Agencies are advised to visit site in detail, before 

submission of the bid. 

 

29. A tenderer shall submit the tender which satisfies each and every condition laid 

down in this notice failing which the Tender will be liable to be rejected. Also ,if 

at any stage, any information/documents submitted by the applicant is found to 

be incorrect/false or  have so me discrepancy which disqualifies the firm then 

AAIs hall take the following action: 
 

a) For feit the entire amount of EMD submitted by the firm. 
 

b) The agency shall n ot  be considered for evaluation and liable for 

debarment from tendering in AAI, apart from any other appropriate 

contractual/legal action, including termination of the contract shall be 

taken if discovered at a later stage. 
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Taxes   
 

a) Taxes:   
 

i) All quoted rates should be inclusive of all taxes, duties, CESS, fee, royalty 

charges etc. levied under any statute applicable on last stipulated date of 

receipt of tender including extension if any, but exclusive of GST.  

ii) However, GST, as applicable, shall be paid to the contractor, for any taxable 

supply/services/construction rendered by the agency to AAI, against a 

valid GST invoice as per terms and conditions of the contract.  
 

iii) In case supplies/services/works involve imports; the same should be 

identified separately.  Basic Custom Duty & IGST will be paid directly by 

AAI by utilizing EPCG license/ Duty Credit Scrip under Service Export from 

India Scheme (SEIS) of Govt of India. 
 

iv) In case of change in rate of tax or any provision relating to levy of tax after 

last date of submission of bid resulting in increase in burden of tax on the 

contractor, the contractor shall be entitled to receive any compensation for 

such increase in quantum of tax payable by the contractor. Similarly, 

recovery shall be made from the contractor on account of decrease of rate 

of tax or any provision relating to levy of tax. 

 

b) Conditions for reimbursement of levy/taxes if levied after receipt of tenders: 
 

i) No adjustment i.e. increase or decrease shall be made for any variation in 

the rate of GST, Building and Other Construction Workers Welfare Cess or 

any tax, levy  or cess applicable on inputs. 
 

  However, effect of variation, as per Govt.  order after the last date of 

receipt of tender including extension if any, in rates of GST or Building 

and Other Construction Workers Welfare Cess or imposition or repeal of 

any other tax, levy or cess applicable on output of the works contract shall 

be adjusted on either side, increase or decrease. 
 

Provided further that for Building and Other Construction Workers 

Welfare Cess or any tax (other than GST), levy or cess varied or imposed 

after the   last date of   receipt of   tender including extension if any, any 

increase shall be reimbursed to the contractor only if the contractor 

necessarily and properly pays such increased amount of 

taxes/levies/cess.  
 

  Provided further that such increase in tax/levy/cess including GST shall 

not be reimbursed if made in the extended period of contract for which 

the contractor alone is responsible for delay as determined by authority 

for extension of time under Clause 5 in Schedule F. 
 

ii) The contractor shall keep necessary books of accounts and other 

documents for the purpose of this condition as maybe necessary and shall 

allow inspection of th esame by aduly authorized representative of AAI or  

t h e  Engineer-in-Chargeand further shall furnish such other 
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information/document as the Engineer-in-Charge may require from time 

to time. 
 

The contractor shall, withina period of 30 days of the imposition f any 

such further tax or levy or cess,  give a written notice there of to the 

Engineer-in-charge that the same is given pursuant to the condition, 

together with all necessary information/documents relating thereto. 

30. Comparison and Evaluation of Tender 

 

a) Prior to detailed evaluation, AAI will determine the substantial 

responsiveness of Tender document. A substantial responsive Tender is 

one, which confirms to all the terms and conditions of the Tender.  

 

b) A tender is determined as not responsive, if tender is submitted incomplete, 

annexures are not filled up, unconditional acceptance letter and integrity 

pact not found in proper form etc. as described above such tenders are 

liable to be rejected by AAI. 

 

c) In case if any condition is found violated after opening Envelope-I i.e. 

Technical Bid documents, the tender shall be liable to be rejected and AAI 

shall, without prejudice to any other remedy, be at liberty to take any 

suitable action, as deemed fit including forfeiture of the full said earnest 

money absolutely. 

 

31. Price/Financial bid 

 

The Price e-Bid through CPP e-portal. 

 

a) Tenderer should download the “Tender Document” file along with BOQ from 
the CPP e-tendering portal and upload the digitally signed BOQ file along 

with desired documents in Envelope-I. 

 

b) Rates to be quoted in the column mentioned for rate only. 

 

c) The offer from those contractors whose digitally signed required documents are not found in “Envelope-I” will not be considered and will 

stand rejected and Envelope-II (financial bid) of such contractors shall not 

be opened. 

 

d) Price bid shall only be accepted in the desired format. No other format shall 

be accepted. 

 

e) In case, the condition 33 (d) above is found violated, the tender shall be 

rejected. 

 

32. REJECTION OF TENDER 

 

a) Airports Authority of India reserves the right to reject all the tenders or any 

of the tender or any part of tender without assigning any reason.  
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b) AAI reserves the right at its sole discretion not to award any work under this 

tender. AAI shall not pay any costs or loss incurred by the tenderers in the 

preparation and submission of any requisite tender or technical proposal or 

to procure contract for any of the items described herein. 

 

c) If the tenderer deliberately gives wrong information or suppress any 

information in his Tender, AAI reserves the right to reject such tender at any 

stage or to cancel the contract, if awarded, and to forfeit the Earnest Money, 

absolutely, in addition to any other appropriate/legal action.  
 

d) Canvassing in any form in connection with the tenders is strictly prohibited 

and the tenders submitted by firms who resort to canvassing are liable for 

rejection. 
 

e) Any deviation in the Tender submission procedure will be considered as 

non-responsive bid and liable to be rejected. 

 

f) A Tenderer shall submit a responsive bid, failing which his Tender will be 

liable to be rejected.  
 

g) Tender in which any of the particulars and prescribed information are 

missing or are incomplete, in any respect and/or prescribed conditions are 

not fulfilled, shall be considered non-responsive and is liable to be rejected. 
 

h) The tenderer is expected to examine the tender document including all 

instructions, forms, terms, specifications, drawings, etc. Failure to furnish all 

information required as per the tender documents or submission of a tender 

not substantially responsive to the tender document in any respect may 

result in the rejection of the tender. 
 

i) A Tenderer shall submit the Tender which satisfies each and every condition 

laid down in this notice failing which the Tender will be liable to be rejected. 
 

j) Any tender not accompanied with tender processing fee and earnest money 

deposit (EMD) in the prescribed form will be considered non-responsive 

and rejected. 
 

33. This notice of Tender shall form part of the contract documents. The successful 

Tenderer/contractor,on acceptanceof his Tenderby the Accepting Authority, 

shall with in 15 days after the date of award of work sign the contract consisting 

of Notice Inviting Tenders, General Conditions of Contract, Special/additional 

Conditions, General and Technical Specifications,Tender conditions as issued at 

the time of invitation of Tender and acceptance there of with any 

correspondence leading there to. 
 

34. The tender for the work shall not be witnessed by a contractor or contractors 

who himself / themselves has/have tendered or who may have tendered for the 

same work. Failure to observe this condition would render tender of the 

contractor tendering as well as witnessing the tender, liable to summarily 

rejection. 
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35. AAI shall be the sole judge in the matter of evaluating & accepting technical bids, 

Price bids and award of contract and decision of AAI shall be final & binding. 

 

36. Implemantation of Integrity Pact 

 
a) Signing of Integrity Pact (as per Appendix- III) is mandatory for every 

bidder/contractor in this procurement/bid process. The pact is signed on each 

page by the person authorized by the bidder to sign the bid for submission or the 

person authorized to sign the contract on behalf of successful bidder. The 

scanned copy of the same shall be uploaded by the bidder (along with 

unconditional acceptance of AAl's tender conditions) in Envelope-1 shall be 

enclosed with the tender by the contractor. 
 

b) The Bidder/contractor shall commit itself to ensure taking all measures 

necessary to prevent corrupt practices, unfair means and illegal activities during 

any stage of its bid or during any pre-contract or post-contract stage as specified 

in section 3 of the integrity pact. 
 

c) Any breach of the aforesaid provisions by the Bidder or any one employed by it 

or acting on its behalf (whether with or without the knowledge of the Bidder) 

shall entitle the authority to take all or any one of the actions as specified in 

section 6 of the integrity pact. 
 

d) The Independent External Monitor (IEM) for this work shall be - 

 
1. Shri Prabhat Ranjan Acharya, IA & AS (Retd.), 

   Mobile No.9810400231 

    Email: prabhatacharya@gmail.com 
 

2. Shri Kuldip Kumar Peshin, CE & MES (Retd.), 

    Mobile No.-9810922190 

    sEmail: kkpeshin@yahoo.com 
 

e) The duties, responsibilities and powers of IEM are detailed in section 8 of the 

Integrity Pact. 
s 

f) "Updates with regard to Integrity Pact may please be seen on AAl website by 

following the access path www.aai.aero >Vigilance >Integrity Pact 

or www.aai.aero > Vigilance >Vigilance Events > Integrity Pact." 

 
Bidder signing Integrity Pact shall not approach the courts while 

representing matters to IEM and he/she will await their decision in the 

matter. 

 
The Consequence of Integrity Pact may be perused on the website  

http://www.aai.aero/ 
 

g) In case any violation of above conduct is established, AAl reserves right to take 

following actions. 
 

mailto:prabhatacharya@gmail.com
mailto:kkpeshin@yahoo.com
http://www.aai.aero/
http://www.aai.aero/
http://www.aai.aero/
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i) If contractor commits a violation of its commitments and obligations under the 

Integrity Pact Program during bidding process, he shall be liable for 

disqualification from tender process and forfeiture of his Earnest Money 

Deposit/ Bid Security. 
 

ii) In case of violation of the Integrity Pact after award of the contract, Authority is 

entitled to terminate the contract and shall be entitled to demand and recover 

from the contractor damages equivalent to 5% of the contract value or the 

amount equivalent to Security Deposit or Performance Bank Guarantee, 

whichever is higher. 
 

iii) Authority may initiate appropriate proceedings against the contractor. 
 

iv) Contractor will be liable to pay damages as determined by the Authority. 
 

v) Contractor against whom an action for violation of its commitments and 

obligations has been taken earlier, again commits a violation, the Authority is 

entitled to debar such contractor for future tender/ contract processes for a 

period as deemed fit. 
 

vi) A violation is considered to have occurred if the Authority is fully satisfied with 

the available documents and evidence submitted along-with Independent 

External Monitor's recommendations /suggestions that no reasonable doubt exist 

in the matter. 
 

vii) Any query related to tender document or problem in e-bidding process should 

normally be addressed to bid manager as mentioned in General Instruction for 

Online bid submission in para "Assistance to Bidders". No bid procedure related 

query shall be referred to Independent External Monitors (IEMs). 
s 

viii) Update with regard Integrity Pact may please be seen on AAl Website by 

following the access path www.aai.aero > Vigilance >Integrity Pact or Events 
Integrity Pact. www.aai.aero>Vigilance>Vigilance. 
 

ix) The Consequence of Integrity Pact may be perused on the 

website. http://www.aai.aero/ 

 
 

37. SUBMISSION OF BANK GUARANTEE 
 

The agency shall advise the branch of the bank is suing bank guarantee to send 

the original Bank guarantee directly to the Airports Authority of India (AAI) 

under Registered Post (A.D) .However,inexceptional casesas 

incaseofEMD,wheretheguarantee istobehandedoverdirectly tothe 

AAIforanygenuinereasons,thebranchshallimmediately sendby 

RegisteredPost(A.D)anunstamped duplicate copyoftheguarantee 

directlytotheAAIwithacoveringletterwithrequesttocomparethe 

samewiththeoriginal received fromtheircustomer andconfirm thatitis 

inorder.The agency shall also advise the issuing bank branch to incorporate the 

address  etc.of the Regional/Controlling Branch of the issuing Branch in a 

suitable space in the Bank Guarantee. 
 

The agency shall also advise the issuing bank branch that whenever any letter is 

issued by AAI to the concerned Bank Branch for confirmation of having issued 

the guarantee, Branch must send the confirmation letter to the concerned 

authorities promptly. 
 

http://www.aai.aero/
http://www.aai.aero/
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38. Queries, Replies and Clarifications: 
 

i) If the Bidder has any query related to the Tender Document of the work, 

they should use seek clarification in CPP e-tendering portal to seek 

clarifications. No other means of communication in this regard shall be 

entertained. Query received after the date as mentioned in Critical data 

sheet of NIT shall not be entertained. 
 

ii) If any clarification is needed by AAI from the Bidder about the deficiency in 

his uploaded documents in Envelope – I, they will be asked to provide it 

through respective folder in e-tendering portal or e-mail if required. The 

Bidder shall upload the requisite clarification/documents within specified 

time of receipt of such request from AAl, failing which tender will not be 

considered for the subsequent stages. 
 

iii) All the queries of the bidder pertaining to Bid procedure/ Technical support 

on CPP-portal (URL:-https://etenders.gov.in/eprocure/app) for submission 

of tender documents should normally be addressed to AAI helpdesk support 

(details also mentioned in the Notice inviting e-tender-WNIT) through path 

aai.aero/tender/e-tender/help desk support.  
 

iv) In case of technical support regarding e-tender portal, if the AAI Help Desk is 

non-responsive and for any issues / clarifications related to the tender 

document and the terms and conditions contained therein, the Bid Manager 

may be contacted as below on all working days from 09.30 hrs to 18.00 hrs: 
 

Simerdeep Singh, Asstt. Gen. Manager (Engg-Civil) 

Airports Authority of India, Civil Engineering Wing 

AAI/BCAS office Building, SGRDJ International Airport, Amritsar – 143101  

Email: simerdeep@aai.aero 

Mob No.:7973994284 
 

All bid procedure related queries be referred to HELP DESK as above and 

then to Bid Manager only. 
 

39. Sufficiency of Tender: 
 

Although the details presented in the Tender Documents have been compiled with all reasonable care, it is the Tenderer’s responsibility to ensure that the 
information provided is adequate and clearly understood. The Tenderer shall 

be responsible for obtaining and verifying all necessary data and information. 

The Tenderer shall make its own interpretation of any and all information 

provided in the Tender. AAI shall not be responsible for the accuracy or 

completeness of such information and/or interpretation. Any failure or 

neglect to carry out these verifications and investigations shall not absolve the 

Tenderer from any of its obligations under the requirements of the Tender or 

any Contract subsequently executed. The Tenderer is responsible for 

informing itself with respect to all conditions which might in any way affect 

the cost or the performance of the Works. Any failure to do so will be at the 

sole risk of the Tenderer. No relief or consideration will be given for errors 

and omissions contained within the Tender Documents. 

 

 

 

https://etenders.gov.in/eprocure/app
mailto:simerdeep@aai.aero
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40. Any bidder or any of its shareholder thereof has participated as a consultant to 

the Authority in the preparation of any documents, design or technical 

specifications of the project shall be liable to be rejected due to conflict of 

interest. 

 

41. If the entity participating in any of the tenders is a private or public 

limited company, Partnership firm or proprietary firm and any of the 

Directors/ Partners/Proprietor of such company is also a director of any 

other company or partner of a concern or a sole proprietor having 

established business with AAI and has outstanding dues payable to the 

Authority, then the said entity shall not be allowed to participate in AAI 

tenders. 

 

42. Signing of Contract 

 

The successful tenderer/contractor, on acceptance of his tender by the 

Accepting Authority, shall, within 15 days from the stipulated date of start of 

the work, sign the contract consisting of: 

 

(i) The notice inviting tender, all the documents including drawings, if 

any, forming the tender as issued at the time of invitation of tender and 

acceptance thereof together with any correspondence leading thereto. 

 

(ii) No payment for the work done will be made unless contract is signed 

by the contractor. 

 

43. STANDARD PRINTED CONDITIONS 

 

Standard printed conditions of the tenderer if any submitted along with the offer 

will not be accepted.   

 

          --SD-- 

Asstt. Gen.Manager(Engg-Civil) 

Bid Manager  

(For and onbehalf of the Chairman)  

Airports Authority of India 

SGRDJ International Airport, 

Amritsar-143101 
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GENERAL GUIDELINES 

 

1. “General Conditions of Contract” are applicable for the tender and 
shall be part of the contract document.  

 

 

2. Notice Inviting Tender, Schedules A to F, special 

conditions/specifications and drawings only will be issued to 

intending bidders. The standard form will not be issued along with 

the Tender Documents but the same shall form part of the agreement 

to be drawn and signed by both parties after acceptance of tender 

3. The intending bidders will quote their rates in the BOQ referred in 

Schedule A. 

4. The proforma for registers and Schedules A to F are only for 

information and guidance. These are not to be filled in the Standard 

Form. The Schedules with all blanks, duly filled, shall be separately 

issued to all in tending tenderers. 
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Percentage Rate Tender/Item Rate Tender & Contract for Work 
 

Airport :Amritsar 

 

Branch: Engineering Office of: AGM (E C) SGRDJI airport Amritsar 
 
 

(A) Tender for the work of:- ------------------------------------------------------------------- 

 

(i) To be submitted/uploaded upto hours on in NIC CPP Portal. 

 
(ii) To be opened in presence of tenders who may be present on at 

 hrs. in the office of  
 

Issued to --------------------------------------------------------------------------------------- * 

Signature of officer issuing documents --------------------------------------------------- * 

Designation ------------------------------------------------------------------------------------ * 

Date of issue ----------------------------------------------------------------------------------- * 

 
*(ii) Not applicable for e-tendering 

 

TENDER 

 

I/We have read and examined the notice inviting tender, schedule, A, B, C, D, E & F, Specifications 

applicable, Drawings & Designs, General Rules and Directions, Conditions of Contract, Clauses of 

contract, Special conditions, Schedule of Rates & other documents and Rules referred to in the 

conditions of contract and all other contents in the tender document for the work. 

 

I/We hereby tender for the execution of the work specified for the Chairman Airports Authority of 

India within the time specified in Schedule 'F', viz., schedule of quantities and in accordance in all 

respects with the referred to in Rule-1 of General Rules and Directions and in Clause 11 of the 

Conditions of contract and with such material as are provided for, by and in respects in accordance 

with, such conditions so far as applicable. 

 

We agree to keep the tender open for Ninety (90) days from the date of opening of financial bid in 3/2 

bid system and not to make any modifications in its terms and conditions. 

 

I/ We undertake and confirm that for eligibility of similar work(s) has / have not been got executed on 

back to back basis through another contractor. Further that, if such a violation comes to the notice of 

AAI, then I/We shall accept the decision of AAI if we are debarred for tendering in AAI in future 

works. Also, if such a violation comes to the notice of AAI before date of start of work, the Engineer- 

in-Charge shall be free to forfeit the entire amount of Earnest Money Deposit / Performance 

Guarantee. 

 

I/ We further undertake and confirm that information/ documents submitted by us are genuine, and if 

at any stage such documents/ information found false, then we shall be liable for debarment from 

tendering in AAI, and any other appropriate legal action. 
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A sum of Rs. 23,10,780.00 (Rupees Twenty Three Lakh Ten Thousand Seven Hundred 
Eighty  Only) is here by submitted online through payment gateway integrated with CPP e-tendering 

portal as Earnest Money Deposit (EMD). If I/we, fail to furnish the prescribed performance bank 

guarantee within prescribed period as per e-NIT Page-04 Envelope-I (A), I/we agree that the said 

Chairman, A.A.I. or his successors in office shall without prejudice to any other right or remedy, be at 

liberty to take appropriate action as per terms of contract. Further, if I/ we fail to commence work as 

specified, I/we agree that Chairman, A.A.I. or his successors in office shall without prejudice to any 

other right or remedy available in law, be at liberty to forfeit the said earnest money absolutely, 

otherwise the said earnest money shall be retained by AAI towards security deposit to execute all the 

works referred to in the tender documents upon the terms and conditions contained or referred to 

therein and to carry out such deviations as may be ordered, upto maximum of the percentage 

mentioned in Schedule 'F' and those in excess of that limit at the rates to be determined in accordance 

with the provision contained in Clause 12.2 and 12.3 of the tender form. Further, I/We agree that in 

case of forfeiture of earnest money or Performance Guarantee or both Earnest Money & Performance 

Guarantee as aforesaid, I/We shall be debarred for participation in the re-tendering process of the 

works 

 

I/We hereby declare that I/we shall treat the tender documents drawings and other records connected 

with the work as secret/confidential documents and shall not communicate information/derived there 

from to any person other than a person to whom I/we am/are authorised to communicate the same or 

use the information in any manner prejudicial to the safety of the State. 
(* To be deleted which are not applicable) 

 

Date: Signatures of Contractor: 

 

Witness: Postal Address 
 

Occupation: 

ACCEPTANCE 
 

The above tender (as modified by you as provided in the letters mentioned hereunder) is accepted by 

competent  authority  on  behalf  of  the  Chairman,   Airports   Authority   of   India   for   sum   of 

Rs. (Rupees ). 

 

The letters referred to below shall form part of this contract Agreement:- 
 

(i) 

(ii) 

(i)  

For & on behalf of Chairman, Airports 

Authority of India 

Signature---------------------- 

 

Designation-------------------- 

Date----------------------------- 
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AIRPORTS AUTHORITY OF INDIA 

 

General Rules & Directions 
 

1. General 

Rules 

& Directions 

All work proposed for execution by contract are notified in a form of invitation to 

tender pasted in public places /NIC CPP Portal and signed by the officer inviting 

tender or by publication in Newspapers and posted on AAI web-site and NIC 

CPP Portal  https://etenders.gov.in and www.aai.aero (for reference only). 
 

This form will state the work to be carried out, as well as the date for submitting 

and opening tenders and the time allowed for carrying out the work, also the 

amount of earnest money to be deposited with the tender, and the amount of the 

security deposit and Performance guarantee to be deposited by the successful 

tenderer and the percentage, if any, to be deducted from bills. Copies of the 

specifications, designs and drawings and any other documents required in 

connection with the work signed for the purpose of identification by the officer 

inviting tender shall also be open for inspection by the contractor at the office of 
officer inviting tender during office hours. 

2.  In the event of the e-tender being submitted by a firm, it must be digitally signed. 

Such tender will be treated as signed tender. For physical tender it must be signed 

separately by each partner thereof or in the event of the absence of any partner, it 

must be signed on his behalf by a person holding a power-of-attorney authorizing 

him to do so, such power of attorney to be produced with the tender, and it must 

disclose that the firm is duly registered under the Indian Partnership Act, 1952. 

2. (A)  In case of the tender submitted by a Joint Venture / Consortium, a copy of joint 

venture / consortium agreement in the specified proforma defining the lead 

partner should be submitted. The lead partner shall sign all the documents in 

respect of the works. The documents signed by any other person or firm other 

than the lead partner shall not be entertained. 

3.  Receipts for payment made on account of work, when executed by a firm, must 

also be signed by all the partners, except where contractors are described in their 

tender as a firm, in which case the receipts must be signed in the name of the firm 

by one of the partners, or by some other person having due authority to give 

effectual receipts for the firm. Bank details shall be furnished by the firm through 

an application duly signed by all partners for payment to the firm through bank 
transfer. 

4. Applicable 

for item 

Rate Tender 

only . 

Any person who submits a tender shall fill up the usual printed form, stating at 

what rate he is willing to undertake each item of the work. Tenderers, which 

propose any alteration in the work specified in the said form of invitation to 

tender, or in the time allowed for carrying out the work, or which contain any 

other conditions of any sort, including conditional rebates, will be summarily 

rejected. No single tender shall include more than one work, but contractors who 

wish to tender for two or more works shall submit separate tender for each. 

Tender shall have the name and number of the works to which they refer, written 

on the envelopes. 

The rate(s) must be quoted in decimal coinage. Amount must be quoted in full 

Rupees by ignoring 50 paise and considering more than 50 paise as Rupee one. 

In case the lowest tendered amount (worked out on the basis of quoted rate of 

Individual items) of two or more contractors is same, then such lowest  

contractors will be asked to submit revised offer quoting rate of each item of the 

schedule of quantity for all sub sections/sub heads as the case may be, but the 

revisedquotedrateofeachitemofscheduleofquantityforallsubsections/sub 

heads should not be higher than their respective original rate quoted already at the 

time of submission of tender. The lowest tender shall be decided on the basis of 

https://etenders.gov.in/
http://www.aai.aero/
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  revised offer. 

If the revised tendered amount (worked out on the basis of quoted rate of 

individual items) of two or more contractors received in revised offer is again 

found to be equal, then the lowest tender, among such contractors, shall be 

decided by draw of lots in the presence of Jt. GM (Engg)/ DGM (Engg)/ AGM 

(Engg)/ Sr. Manager (Engg) in-Charge of major and minor component(s) work 

and the lowest contractors those have quoted equal amount of their tenders. 

In case of any such lowest contractor in his revised offer quotes rate of any item 

more than their respective original rate quoted earlier at the time of submission of 

tender, then such revised offer shall be treated invalid. Such case of revised offer 

of the lowest contractor or case of refusal to submit revised offer by the lowest 

contractor shall be treated as withdrawal of his tender before acceptance and 50% 

of his earnest money shall be forfeited. 

In case all the lowest contractors those have same tendered amount (as a result of 

their quoted rate of individual items), refuse to submit revised offers, then tenders 

are to be recalled after forfeiting 50% of EMD of each lowest contractors. 

Contractor, whose earnest money is forfeited because of non-submission of 

revised offer, or quoting higher revised rate(s) of any item(s) than their respective 

original rate quoted already at the time of submission of his bid shall not be 

allowed to participate in the retendering process of the work. 

 

Note: Till the time software supports the above provisions, revised offers from 

tenderers forming the tie shall be obtained and procedure prescribed for 
“Restricted call of tenders” shall be adopted (for e-tenders). 

4. (A) Applicable 

for 

Percentage 

Rate Tender 

only. 

In case of Percentage Rate Tenders, tenderer shall fill up the usual printed form, 

stating at what percentage below/above (in figures as well as in words) the total 

estimated cost given in Schedule of Quantities at Schedule-A, he will be willing 

to execute the work. The tender submitted shall be treated as invalid if; 

1. The contractor dose not quote percentage above/below on the total 

amount of tender or any section/sub-head of the tender. 

2. The percentage above/below is not quoted in figures & words both on the 

total amount of tender or any section/sub-head of the tender. 

3. The percentage quoted above/below is different in figures and words on 

the total amount of tender or any section/sub-head of the tender. 

Tenders, which propose any alteration in the work specified in the said form of 

invitation to tender, or in the time allowed for carrying out the work, or which 

contain any other conditions of any sort including conditional rebates, will be 

summarily rejected. 

No single tender shall include more than one work, but contractors who wish to 

tender for two or more works shall submit separate tender for each. Tender shall 

have the name and number of the works to which they refer, written on the 

envelopes. 

In case the lowest tendered amount (estimated cost + amount worked on the basis 

of percentage above/below) of two or more bidders is same, such lowest bidders 

will be asked to submit revised offer in the form of letter mentioning percentage 

above/ below on estimated cost of tender including all sub sections/sub heads as 

the case may be, but the revised percentage quoted above/below on tendered cost 

or on each sub section/ sub head should not be higher than the percentage quoted 

at the time of submission of tender. The lowest tender shall be decided on the 

basis of revised offers. In case any of such contractor refuses to submit revised 

offer, then it shall be treated as withdrawal of his tender before acceptance and 

50% of earnest money shall be forfeited. 
If the revised tendered amount of two more bidders received in revised offer is 

again found to be equal , the lowest tender, among such bidders, shall be decided 

by draw of lots in the presence of Jt. GM (Engg)/ DGM (Engg)/ AGM (Engg)/ Sr 
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  Manager (Engg) in-Charge of work & the lowest bidders those who have quoted 

equal amount of their tenders. In case all the lowest bidders those have quoted 

same tendered amount, refuse to submit revised offers, then tenders are to be 

recalled after forfeiting 50% of EMD of each bidder. 

Bidders, whose earnest money is forfeited because of non-submission of revised 

offer, shall not be allowed to participate in the re-tendering process of the work. 
Note: Till the time software supports the above provisions, revised offers 

from tenderers forming the tie shall be obtained and procedure 

prescribed for “Restricted call of tenders” shall be adopted. 

4. (B)  In case the lowest tendered amount (estimated cost + amount worked on the basis 

of percentage above/below) of two or more contractor is same, such lowest 

contractor will be asked to submit sealed revised offer in the form of letter 

mentioning percentage above/below on estimated cost of tender including all sub 

section/sub heads as the case may be, but the revised percentage quoted 

above/below on tendered cost or on each sub section /sub head should not be 

higher than the percentage quoted at the time or submission of tender. The lowest 

tender shall be decided on the basis of revised offers. 

In case any of such contractor refuses to submit revised offer, then it shall be 

treated as withdrawal of his tender before acceptance and 50% of earnest money 

shall be forfeited. 

If the revised tendered amount of two more contractors received in revised offers 

is again found to be equal, the lowest tender, among such contractor, shall be 

decided by draw of lots in the presence of Jt.GM(Engg)/DGM (Engg), AGM 

(Engg)/Sr. Manager (Engg) in -Charge of major & minor component(s) of work 

& the lowest bidders those who have quoted same tendered amount of their 

tenders. 

In case all the lowest contractors those have quoted same tendered amount, refuse 

to submit revised offers, then tenders are to be recalled after forfeiting 50% of 

EMD of each bidder. 

Bidders, whose earnest money is forfeited because of non submission of revised 

offer, shall not be allowed to participate in the re-tendering process of the work. 

5.  The officer inviting tender or his duly authorized representative, will open tenders 

in the presence of any intending bidders who may be present at the time, and will 

enter the amounts of the several tenders in a comparative statement in a suitable 

form. In the event of a tender being accepted, a receipt for the earnest money 

shall thereupon be given to the contractor who shall thereupon for the purpose of 

identification sign copies of the specifications and other documents mentioned in 

Rule –I. 

In the event of a tender being rejected, the earnest money shall thereupon be 

returned to the contractor remitting the same, without any interest. 

6.  The officer inviting tenders shall have the right of rejecting all or any of the 
tenders and will not be bound to accept the lowest or any other tender. 

7.  The receipt of an accountant or clerk for any money paid by the bidder towards 

tender fee will not be considered as any acknowledgement or payment to the 

officer inviting tender and the bidder shall be responsible for seeing that he 

procures a receipt signed by the officer inviting tender or a duly authorised 
cashier. 

8.  The memorandum of work tendered for and the schedule of materials to be 

supplied by the department and their issue-rates, shall be filled and completed in 

the office of the officer inviting tender before the tender form is issued. If a form 

is issued to an intending bidder without having been so filled in and incomplete, 

he shall request the officer to have this done before he completes and delivers his 

tender. 
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9.  The bidders shall sign a declaration under the officials Secret Act 1923, for 

maintaining secrecy of the tender documents drawings or other records connected 

with the work given to them. The unsuccessful bidders shall return all the 
drawings given to them. 

9(A).  Use of correcting fluid anywhere in tender document is not permitted. Such 

tender is liable for rejection. If there is any correction it should be cut with a 

straight line and should be initialed and cello tape to be provided on all the rates 
quoted in case of physical tenders. 

10. Applicable 

for Item 

Rate Tender 

Only. 

In the case of Item Rate Tenders, only rates quoted shall be considered. Any 

tender containing percentage below / above the rates quoted is liable to be 

rejected. Rates quoted by the bidder in item rate tender in figures and words shall 

be accurately filled in so that there is no discrepancy in the rates written in figures 

and words. However, 

i. If a discrepancy is found between rates in figures and in words, then the 

rates which correspond with the amount worked out by the bidder shall 

unless otherwise proved be taken as correct. 

ii. If the amount of an item is not worked out by the bidder or it does not 

correspond with the rates written either in figures or in words, then the 

rates quoted by the contractor in words shall be taken as correct. 

iii. Where the rates quoted by the bidder in figures and in words tally, but the 

amount is not worked out correctly, the rates quoted by the contractor will 

unless otherwise proved be taken as correct and not the amount. 

iv. In event no rate has been quoted for any item(s) leaving space blank both 

in figure(s) and word(s) or cancelled the quoted rate in figure(s), and 

word(s) but the amount corresponding to the item(s) is worked out by the 

bidder and added to the grand total, then rate(s) of the items(s) shall be 

derived from the amount(s) quoted by the contractor against such item(s). 

v. In event no rate has been quoted for any item(s), leaving space both in 

figure(s), word(s), and amount blank, it will be presumed that the bidder 

has included the cost of this/these item(s) in other items and rate for such 

item(s) will be considered as zero and work will be required to be executed 
accordingly. 

vi.      Sub Para i to iv above shall not be applicable in case of e-tendering. 
10(A) Applicable 

for 

percentage 

rate tender 

only. 

In case of percentage Rate Tenders only percentage quoted shall be considered. 

Any tender containing item rates is liable to be rejected Percentage quoted by the 

bidder in percentage rate tender shall be accurately filled in figures and words, so 

that there is no discrepancy. 

However, if the bidder has worked out the amount of the tender and if any 

discrepancy is found in the percentage quoted in words and figures, 

i. The percentage which corresponds with the amount worked out by the 

bidder shall, unless otherwise proved, be taken as correct. 

ii. If the amount of the tender is not worked out by the bidder or it does not 

correspond with the percentage written either in figures or in words, then 

the percentage quoted by the bidder in words shall be taken as correct. 
iii. Where the percentage quoted by the bidder in figures and in words tally but 

the amount is not worked out correctly, the percentage quoted by the bidder 

will, unless otherwise proved, be taken as correct and not the amount. 

11.  In the case of any tender where unit rate of any item / items appear unrealistic, 

such tender will be considered as unbalanced and in case the tenderer is unable to 

provide satisfactory explanation, such a tender is liable to be disqualified and 
rejected. 

12. Applicable 

for Item 

Rate Tender 
only. 

All rates shall be quoted on the tender form. The amount for each item should be 

worked out and requisite totals given. Special care should be taken to write the 

rates in figures as well as in words and the amount in figures only, in such a way 
that interpolation is not possible. The total amount should be written both in 
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  figures and in words. In case of figures, the word ‘Rs’ should be written before 

the figure of rupees and word ‘P’ after the decimal figures, e.g. ‘Rs.2.15 P’ and in 
case of words, the word ‘Rupees’ should precede and the word ‘Paise’ should be 
written at the end. Unless the rate is in whole rupees and followed by the word 

‘only’itshouldinvariablybeuptotwodecimalplaces.Whilequotingtheratein 

schedule of quantities, the word ‘only’ should be written closely following the 
amount and it should not be written in the next line. 

12(A). Applicable 

for 

percentage 

rate tender 

only. 

In Percentage Rate Tender, the tenderer shall quote percentage below / above (in 

figures as well as in words) at which he will be willing to execute the work. He 

shall also work out the total amount of his offer and the same should be written in 

figures as well as in words in such a way that no interpolation is possible. In case 

of figures, the word ‘Rs’ should be written before the figure of rupees and work 
‘P’ after the decimal figures, e.g. ‘Rs. 2.15 P’ and in case of words, the word 

‘Rupees’ should precede and the word ‘Paise’ should be written at the end. 
(quoting of rates in Paise is not applicable in e-tenders) 

13 Acceptance of 

abnormally 

low quoted bid 

(Capital 

& Revenue 

Expenditure 

Contract) 

An Abnormally Low Bid is one in which the Bid price, in combination with other 

elements of the Bid, appears so low that it raises material concerns as to the 

capability of the Bidder to perform the contract at the offered price. Processing of 

such bid shall be as follows: 

i) The Bid Manager shall seek written clarifications from the lowest Bidder 

with approval of the tender accepting authority, including detailed price 

analyses of its Bid price in relation to scope, schedule, resource 

mobilization, allocation of risks and responsibilities, and any other 

requirements of the bids document. 
 

ii) If, after evaluating the price analyses, the Tender Accepting Authority 

determines that the Bidder has substantially failed to demonstrate its 

capability to deliver the contract at the offered price, then the bid/ proposal 

may be rejected. 
 

iii) Such contracts should be closely monitored that final payments in such 

cases do not abnormally increases due to extra items. Further, there is no 

abnormal increase in quantities of the item for which contractors have 

initially quoted very high rates. 

14  i. The bidder, whose tender is accepted, will be required to furnish performance 

guarantee of 5% (Five Percent) of the tendered amount within the period 

specified in Schedule F. This guarantee shall be in the form of Insurance Surety 

Bonds, Account Payee Demand Draft or Bank Guarantee (including e-Bank 

Guarantee) from any of the Scheduled Commercial Banks (i.e. Indian or 

Foreign Banks     included in the Second Schedule of Reserve Bank of India 

Act,1934 excluding Co-Operative/ Regional Rural Banks) in accordance with 

the form annexed hereto. (Appendix-XI). 

ii. The bidder, whose tender is accepted, will also be required to furnish by way of 

Security Deposit for the fulfillment of his contract, an amount equal to 5% of 

the contract amount of the work. 
 

iii. In works where condition of submission of Performance Guarantee is not 

applicable, the security deposit @ 10% of the tendered value shall be deducted. 
 

iv. The Security deposit (under ii & iii above) will be collected by deductions from 

the running bills of the contractor at the rates mentioned above and the earnest 

money deposited at the time of tenders, will be treated as a part of the Security 

Deposit. 

v. Security deposit will also be accepted in form of Bank Guarantee (including e-

Bank Guarantee) from any of the Commercial Bank (i.e. Indian or Foreign 

Banks included in the Second Schedule of Reserve Bank of India Act,1934 

excluding Co- operative / Regional Rural Banks). 
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15.  On acceptance of the tender, the name of the accredited representative(s) of the 

contractor who would be responsible for taking instructions from the Engineer-in- 

Charge shall be communicated in writing to the Engineer-in-Charge. 

16.  1. Rates to be quoted by the parties should be inclusive of all taxes, duties, 

 CESS, fee, royalty charges etc. levied under any statute but exclusive of GST 

for all the items. 
 

2. However GST, as applicable, shall be paid to the contractor, for any taxable 

              supply / services / construction rendered by the agency to AAI, against a valid 

              GST invoice as per terms and conditions of the contract. 
 

3. In case supplies /services / works involve imports; the same should be 

              identified separately. Basic Custom Duty & IGST will be paid directly by AAI 

              by utilizing EPCG license / Duty Credit Scrip under service Export from India 

Scheme (SEIS) of Govt. of India. 

17.  The contractor/ bidder shall give a list of AAI employees related to him. 

18.  The tender for the work shall not be witnessed by a contractor or contractors/ 

bidders who himself / themselves has / have tendered or who may and has / have 

tendered for the same work. Failure to observe this condition would render, 

tenders of the contractors tendering, as well as witnessing the tender, liable to 

summary rejection. 

19.  The tender for composite work includes, in addition to building work, all other 

works such as sanitary and water supply installations drainage installation, 

electrical work, horticulture work, roads and paths etc. The tenderer apart from 

being a registered contractor (B&R) of appropriate class, must associate himself 
with agencies of appropriate class which are eligible to tender for sanitary and 

water supply drainage, electrical and horticulture works in the composite tender. 

20.  The contractor/ bidder shall submit list of works completed in last 5 years*as well 

as which are in hand (in progress) in the following format for assessing bidding 
capacity of the bidders:- 

 

 

Name of work Name and particulars 

of Office where work 

is being executed 

Value of work Position of works 

in progress 

Remarks 

1 2 3 4 5 

 

21  The contractor/bidder shall comply with the provisions of the Apprentices Act 

1961, and the rules and orders issued there under from time to time. If he fails to 

do so, his failure will be a breach of the contract and the Executive Director 

(Engg.)may in his discretion, without prejudice to any other right or remedy 

available in law, cancel the contract. The contractor shall also be liable for any 

pecuniary liability arising on account of any violation by him of the provisions of 
the said Act. 

22  If complete site is available for work, the work shall be completed in the manner 

specified here in special condition of contract and NIT specifications. 
 

Note: In such case para 23 below may be deleted by NIT approving authority 

23  If complete site is not available for taking up the work, the same shall be made 

available in phases. The scope of work covered in each phase, time for 

completion of work in each phase and methodology of taking over completed 

work in phased manner has been specified under special conditions of contract. 

The completion time for each phase shall be applicable as indicated in tender 

documents. The work shall also be taken over by Engineer-In-Charge in phases. 

The warranty for the works executed in each phase shall be applied in 

dependently w.e.f. date of completion /taking over of individual phase. 
 

Note: In such case para 22 above may be deleted by NIT approving authority 
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Definitions : 

CONDITIONS OF CONTRACT 

1.  The contract means the documents forming the tender and acceptance thereof and the 

formal agreement / agreements executed between the competent authority(s) on behalf 

of the Chairman, Airports Authority of India and the Contractor, together with the 

documents referred to therein including these conditions, the specifications, designs, 

drawings and instructions issued from time to time by the Engineer-in-Charge and all 

these documents taken together, shall be deemed to form one contract / two contracts 

and shall be complimentary to one another. Contractor has to sign two agreements, one 

consisting BOQ for Civil works and another one for SITC and O&M /AMC / AICMC 

part. Engineer-in charge could be common for both the agreements. Separate invoices 

for the civil /construction works and SITC / O&M / AICMC / AMC works have to be 

raised by the agency referring to the respective agreements to facilitate AAI to claim 

input tax credit on such SITC / O&M / AICMC / AMC works as mentioned in Schedule 

'F' para 2(v). 

2.  In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned to them :- 

  i. The expression works or work shall, unless there be something either in the 

subject or context repugnant to such construction, be construed and taken to 

mean the works by or by virtue of the contract contracted to be executed 

whether temporary or permanent, and whether original, altered, substituted 

or additional. 

ii. The site shall mean the land / or other places on, into or through which work 

is to be executed under the contract or any adjacent land, path or street 

through which work is to be executed under the contract or any adjacent 

land, path or street which may be allotted or used for the purpose of carrying 

out the contract. 

iii. The Contractor/tenderer/bidder shall mean the individual, firm or 

company whether incorporated or not, Joint Venture / Consortium 

undertaking the works and shall include the legal personal representative of 

such individual or the persons constituting such firm or company, or the 

successors of such firm or company and the permitted assignees of such 

individual, firm or company. 

iv. The Chairman means the Chairman Airports Authority of India and his 

Successors. 

v. The Engineer-in-Charge means the Engineering Officer who shall 

supervise and be in charge of the work and who shall sign the contract on 

behalf of the Chairman, Airports Authority of India as mentioned in 

Schedule ‘F’ here under. 

vi. AAI or Airports Authority of India shall mean the Chairman Airports 

Authority of India. 

vii. The terms Member (Planning) means the head of Department of 

Engineering, Airports Authority of India. 
viii. Accepting Authority shall mean the authority mentioned in Schedule ‘F’. 

  

ix. Excepted Risk are risks due to riots (other than those on account of 

contractor’s employees), war (whether declared or not) invasion, act of 
foreign enemies, hostilities, civil war, rebellion revolution, insurrection, 

terrorism, military or usurped power, any acts of Airports Authority of India, 

damages from aircraft, acts of God, such as earthquake, lightening and 

unprecedented floods, and other causes over which the contractor has no 

control and accepted as such by the Accepting Authority or causes solely 

due to use or occupation by Airports Authority of India of the part of the 

works in respect of which a certificate of completion has been issued or a 

cause solely due to Airports Authority of India’s faulty design of works. 
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  x. Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis of 

the prevailing cost of materials and labour at the site where the work is to be executed 

plus the percentage mentioned in Schedule ‘F’ to cover, all overheads and profits. 
Provided that no extra overheads and profits shall be payable on the parts of works 

assigned to other agency(s) by the contractor as per terms of contract.  

xi. Schedule(s) referred to in these conditions shall mean the relevant 

schedule(s) annexed to the tender papers or the standard Schedule of Rates 

of the government mentioned in Schedule ‘F’ hereunder, with the 
amendments thereto issued upto the date of receipt of the tender. 

xii. Department means Airports Authority of India, which invites tender on 

behalf of Chairman, Airports Authority of India. 
xiii. Tendered value means the value of the entire work as stipulated in the letter 

of award. 

3. Scope and 

Performance 

Where the context so requires, words imparting the singular only also include the 

plural and vice versa. Any reference to masculine gender shall whenever required 

include feminine gender and vice versa. 

4.  Headings and Marginal notes to these General Conditions of Contract shall not be 

deemed to form part thereof or be taken into consideration in the interpretation or 
construction thereof or of the contract. 

5.  The contractor shall be furnished, free of cost one certified copy of the contract 

documents except standard specifications, Schedule of Rates and such other 

printed and published documents, together with all drawings as may be forming 
part of the tender papers. None of these documents shall be used for any purpose 

other than that of this contract. 

6. Works to be 

carried out 

The work to be carried out under the Contract shall, except as otherwise provided 

in these conditions, include all labour, materials, tools, plants, equipment and 

transport which may be required in preparation of and for and in the full and 

entire execution and completion of the works. The descriptions given in the 

Schedule of Quantities (Schedule – A) shall, unless otherwise stated, be held to 

include wastage on materials, carriage and cartage, carrying and return of 

empties, hoisting, setting, fitting and fixing in position and all other labours 

necessary in and for the full and entire execution and completion of the work as 
aforesaid in accordance with good practice and recognized principles. 

7. Sufficiency of 

Tender 

The Contractor shall be deemed to have satisfied himself before tendering as to 

the correctness and sufficiency of his tender for the works and of the rates and 

prices quoted in the Schedule of Quantities, which rates and prices shall, except 
as otherwise provided, cover all his obligations under the Contract and all matters 

and things necessary for the proper completion and maintenance of the works. 

8. Discrepancies 

and 

Adjustment 
of Errors 

The several documents forming the Contract are to be taken as mutually 

explanatory of one another, detailed drawings being followed in preference to 

small scale drawing and figured dimensions in preference to scale and special 
conditions in preference to General Conditions. 

8.1  In the case of discrepancy between the Schedule of Quantities, the Specifications 
and / or the Drawings, the following order of preference shall be observed :- 

  i. Description of Schedule of Quantities. 

ii. Particular/ technical Specification and Special Condition, if any. 

iii. Drawings. 

iv. C P W D Specifications. 

v. Indian Standard Specifications of B I S./ IRC Code of Practice / ASTM 

standards. 

vi. Sound Engineering practice as directed by the Engineer-in-charge, whose 

decision in this regard shall final and binding on the contractor. 
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8.2  If there are varying or conflicting provisions made in any one document forming 

part of the contract, the Accepting Authority shall be the deciding authority with 

regard to the intention of the document and his decision shall be final and binding 
on the contractor. 

8.3  Any error in description, quantity or rate  in  Schedule  of  Quantities  or  any 
omission there from shall not vitiate the Contract or release the Contractor from 

  the execution of the whole or any part of the works comprised therein according 

to drawings and specifications or from any of his obligations under the contract. 

8.4 Payment for 

similar items 

with different 

quoted rates 

in different 

subheads of 

the contract 

agreement 

If the contractor has quoted different rates for the same item appearing in 

two or more subheads, then the lowest of the rates quoted shall only be 

considered for payments during execution of work. In case of deviation of 

quantity of such item, payments shall be made at the lowest quoted rate for 

quantity executed upto the deviation limit specified in the contract. 

Beyond the deviation limit the rate shall be derived as per relevant contract 

provision. 

9. Reverse 

Auction for 

purchase 

tenders 

AAI may opt for reverse auction in case of purchase tender if value of supplies 

put to tender is more than Rs.2Cr. 

10. Signing of 

Contract 

The successful tenderer / contractor, on acceptance of his tender by the Accepting 

Authority, shall, within 15 days from the stipulated date of start of the work, shall 

sign either single or Two agreements, as the case may be, one consisting BOQ 
for Civil works and another one for SITC and O&M / AMC / AICMC part. 

i)  i. The notice inviting tender, all the documents including drawings, if any, 

forming the tender as issued at the time of invitation of tender and 

acceptance thereof together with any correspondence leading thereto. 

 

ii. Standard AAI Form as mentioned in Schedule ‘F’ consisting of: 
 

a. Various standard clauses with corrections upto the date stipulated in 

Schedule ‘F’ along with annexures thereto. 

 

b. AAI Safety Code. 

 

c. Model Rules for the protection of health, sanitary arrangements for 

workers employed by AAI or its contractors. 

 

d. AAI Contractor’s Labour Regulations. 

 

e. List of Acts and omissions for which fines can be imposed. 

 

iii. No payment for the work done will be made unless contract in form of 

agreement is signed by the contractor. 
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CLAUSES OF CONTRACT 
CLAUSE 1 

 

 Performance 

Guarantee 

This clause is applicable for the works for which the estimated cost put to tender 

is more than Rs.5 crores. 

  i. The contractor shall submit an irrevocable Performance Guarantee of 5% (Five percent) 

of the Tendered amount in addition to other deposits mentioned elsewhere in the 

contract for his proper performance of the contract agreement, (not withstanding 

and/or without prejudice to any other provisions in the contract) within period 

specified in Schedule ‘F’ from the date of issue of award letter. This guarantee shall 

be in the form of Insurance Surety Bonds, Account Payee Demand Draft, or Bank 

Guarantee (including e-Bank Guarantee) from any of the Scheduled Commercial 

Banks (i.e. Indian or Foreign Banks included in the Second Schedule of Reserve 

Bank of India Act,1934 excluding Co-Operative/Regional Rural Banks) in 

accordance with the form annexed hereto. (Appendix-XI). 

  ii Performance guarantee should be furnished within 30 days of issue of award letter. In 

case the contractor fails to deposit performance guarantee within the stipulated 

period, no payment will be released to the contractor for the work done in respect of 

1st running account bill. Moreover, interest @10% per annum on performance 

guarantee amount would be levied(non- refundable) for delayed period of 

submission. 
  iii. The Performance Guarantee shall be initially valid upto the stipulated date of 

completion plus 180 days beyond that. In case the time for completion of work gets 

enlarged, the contractor shall get the validity of Performance Guarantee extended to 

cover such enlarged time for completion of work. After recording of the completion 

certificate for the work by the competent authority, the performance guarantee shall 

be returned to the contractor, without any interest. However, in case of contracts 

involving maintenance of buildings and services / any other work thereafter, 50% of 

Performance Guarantee shall be retained as Security Deposit as per contract 

conditions. The same shall be returned on successful completion of commitment 

year wise proportionately. 

  iv. The Engineer-in-Charge shall not make a claim under the performance guarantee 

except for amounts to which the AAI is entitled under the contract (not withstanding 

and/or without prejudice to any other provisions in the contract agreement) in the 

event of: 

a. Failure by the contractor to extend the validity of the Performance Guarantee as 

described herein above, in which event the Engineer-in- Charge may claim the 

full amount of the Performance Guarantee. 

b. Failure by the contractor to pay the Chairman, AAI any amount due, either as 

agreed by the contractor or determined under any of the 

Clauses/Conditions of the agreement, within 30 days of the service of notice to 

this effect by Engineer-in-Charge. 

 

Performance Guarantee Shall be taken within 30 Days of issue of letter for intent. 

 

The award letter shall be issued on receipt of Performance Guarantee and 

contract agreement shall be signed within 10 days of issue of award letter. 

 

In case the contractor fails to deposit performance guarantee within the stipulated 

period tender shall be stands cancelled without any notice. Further, EMD shall be 

forfeited, and the contractor shall be liable for debarment up to a period of two 

(02) years.   

  v. In the event of the contract being determined or rescinded under provision of any of 

the Clause/Condition of the agreement, the performance guarantee shall stand 

forfeited in full and shall be absolutely at the disposal of the Chairman, AAI. 



Page 15 A.A.I. C……I…….O……. 

Clauses of Contract 
AIRPORTS AUTHORITY OFINDIA 

 

 

 
 

CLAUSE 1 A 

 
 Recovery of 

Security 

Deposit 

The person/persons whose tender(s) may be accepted (hereinafter called the 
contractor) shall permit AAI at the time of making any payment to him for work 
done under the contract to deduct a sum at the rate of 5% of the gross amount of 
each running and final bill till the sum deducted will amount to security deposit of 
5% of the tendered value of the work. Such deductions will be made and held by 
AAI by way of Security Deposit unless he/they has/have deposited the amount of 
Security at the rate mentioned above in the form of Bank Guarantee (including e-
Bank Guarantee) from any of the Commercial Bank (i.e. Indian or Foreign Banks 
included in the Second Schedule of Reserve Bank of India Act,1934 excluding Co-
Operative/Regional Rural Banks). In case a Guarantee Bonds of any Bank is 
furnished by the contractor to the AAI as part of the security deposit and the Bank 
is unable to make payment against the said Guarantee Bond, the loss caused 
thereby shall fall on the contractor and the contractor shall forthwith on demand 
furnish additional security to the AAI to make good the deficit. In works where 
condition of submission of performance guarantee is not applicable, the security 
deposit at the rate of 10% (Ten Percent) of gross amount of each running bill shall 
be deducted instead of 5%, till the sum will amount to security deposit of 10% of 
the contract value of work. Other conditions shall remain same as stated above. 
All compensations or the other sums of money payable by the contractor under the 
terms of this contract may be deducted from, or paid by the sale of a sufficient part 
of his security deposit or from the interest arising therefrom, or from any sums 
which may be due to or may become due to the contractor by AAI on any account 
whatsoever and in the event of his Security Deposit being reduced by reason of 
any such deductions or sale as aforesaid, the contractor shall within 10 days make 
good in Fixed Deposit Receipt, Insurance Surety Bonds, Account Payee Demand 
Draft or Bank Guarantee from any of the Commercial Bank (if deposited for more 
than 12 months) endorsed in favour of the Airports Authority of India, any sum or 
sums which may have been deducted from, or raised by sale of his security deposit 
or any part thereof. The security deposit shall be collected from the running bills 
and the final bill of the contractor at the rates mentioned above. The security 
deposit as deducted above can be released against Bank Guarantee issued by any 
Commercial Bank (i.e. Indian or Foreign Banks included in the Second Schedule 
of Reserve Bank of India Act,1934 excluding Co-Operative /Regional Rural 
Banks), on its accumulations to a minimum of Rs. 5 lakh to the condition amount 
of such bank guarantee, except last one, shall not be less than Rs. 5 lakh. 
 
Note 1: Provided further that the validity of Bank Guarantee shall be in 
conformity with provisions contained in the clause 17 which shall be extended 
from time to time depending upon extension of contract under provision of Clause 
2 & Clause 5. 
 
Note 2: Note 1 above shall be applicable for both clause 1 and 1A. 
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CLAUSE 1 B 
 

 Additional 

Performanc

e Security  

The contractor shall submit an irrevocable additional performance security in the 

form of an irrevocable Insurance Surety bond, demand draft, bank guarantee 

issued from Scheduled Commercial Bank (i.e. Indian or Foreign Banks included 

in the Second Schedule of Reserve Bank of India Act,1934 excluding Co-

Operative /Regional Rural Banks) shall be obtained from the Successful bidder, 

If the Bid price offered by the selected bidder is lower than 10% of the estimated 

cost put to tender. This clause shall be binding and enforceable in relation to all 

works, irrespective of their nature, scope, or value. 
 

Additional performance security Amount and Treatment - 

 The additional performance security shall be calculated as below-  

 

(i) Where the bid price is below 10% but not below 20% of the project 

cost put to bid, the additional performance security percentage shall be 

incremented by 0.25% for every percentage of bid price below 10% of the 

project cost put to bid starting at 11% with the additional bid performance 

security being 0.25% and this additional performance security percentage 

shall be applied on the bid price; 
 

(ii) Where the bid price is below 20% but not below 25% of the project 

cost put to bid, the additional performance security percentage shall be 

incremented by 0.50% for every percentage of bid price below 20% of the 

project cost put to bid starting at 21% with the additional bid performance 

security being 0.50% and this additional performance security percentage 

shall be applied on the bid price; 
 

(iii) Where the bid price is below 25% but not below 30% of the project 

cost put to bid, the additional performance security percentage shall be 

incremented by 0.75% for every percentage of bid price below 25% of the 

project cost put to bid starting at 26% with the additional bid performance 

security being 0.75% and this additional performance security percentage 

shall be applied on the bid price; 
 

(iv) Where the bid price is below 30%, the additional performance security 

percentage shall be incremented by 1% for every percentage of bid price 

below 30% of the project cost put to bid starting at 31% with the 

additional bid performance security being 1% and this additional 

performance security percentage shall be applied on the bid price; 

(v)  The additional performance security percentage shall be rounded off to 

the next lower percentage based on whether the decimal point of the 

percentage of bid price is below 0.5% or next higher percentage based on 

whether the decimal point of the percentage of bid price is 0. 5% or more. 
 

(vi) All matters pertaining to validity, extension, claims, forfeiture, and any 
other conditions in relation to the additional performance security shall be 
governed by the provisions of Clause 1: Performance Security. 
Additional Performance Guarantee Shall be taken within 30 Days of issue 
of letter for intent. 
The award letter shall be issued on receipt of Additional Performance 
Guarantee and contract agreement shall be signed within 10 days of issue 
of award letter. 
In case the contractor fails to deposit Additional performance guarantee 
within the stipulated period tender shall be stands cancelled without any 
notice. Further, EMD shall be forfeited, and the contractor shall be liable 
for debarment up to a period of two (02) years.   
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Clause 2 

 

 Compensation 

for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 or to 

complete the Work and clear the site on or before the contract or justified extended 

date of completion as per clause 5(excluding any extension under clause 5.5) as well 

as any extension granted under clause 12 and 15, he shall, without 

prejudice to any other right or remedy available under the law to the AAI on account 

of such breach, pay as compensation the amount calculated at the rates stipulated 

below as the authority specified in schedule ‘F’ may decide on the amount of 
Tendered Value of the work for every completed day/month (as determined) that the 

progress remains below that specified in Clause 5 or that the work remains 

incomplete. This will also apply to items or group of items for which a separate 

period of completion has been specified. 

i) Compensation for 

delay of work 

If the completion of work is delayed due to reasons 

attributed to contractor, AAI shall be entitled for 

compensation for delay as detailed below: 

i. For works costing upto Rs. 10 Lac: 

 

1.0% (one percent) of tendered value per week of 

delay or lesser amount as decided by the competent 

authority subject to a maximum of 10% of contract 

value. 

ii For the works costing more than Rs. 10 Lac 

 

0.5% (half percent) of tendered value per week of 

delay or lesser amount as decided by the 

competent authority subject 

  Provided always that the total amount of compensation for delay to be paid under this 
condition shall not exceed 10% of the Tendered Value of work or of the Tendered 
Value of the Sectional part of work as mentioned in schedule ‘F’ for which a separate 
period of completion is originally given. 
In case no compensation has been decided by the authority in Schedule ‘F’ during the 
progress of work, this shall be no waiver of right to levy compensation by the said 
authority if the work remains incomplete on final justified extended date of 
completion. If the Engineer in Charge decides to give further extension of time 
allowing performance of work beyond the justified extended date, the contractor shall 
be liable to pay compensation for such extended period. If any variation in amount of 
contract takes place during such extended period beyond justified extended date and 
the contractor becomes entitled to additional time under clause 12, the net period for 
such variation shall be accounted for while deciding the period for levy of 
compensation. However, during such further extended period beyond the justified 
extended period, if any delay occurs by events under sub clause 5.2, the contractor 
shall be liable to pay compensation for such delay. 
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  Provided that compensation during the progress of work beyond the justified 

extended date of completion for delay under this clause shall be for non- 

achievement of sectional completion or part handing over of work on 

stipulated/justified extended date for such part work or if delay affects any other 

works/services. This is without prejudice to right of action by Engineer-in- Charge 

under clause 3 for delay in performance and claim of compensation under that 

clause. 

In case action under clause 2 has not been finalized and the work has been 

determined under clause 3, the right of action under this clause shall remain post 

determination of contract but levy of compensation shall be for days the progress 

is behind the schedule on date of determination, as assessed by the authority in 

schedule ‘F’, after due consideration of justified extension. The compensation for 
delay, if not decided before the determination of contract, shall be decided after 

of determination of contract. 

The amount of compensation may be adjusted or set-off against any sum payable 

to the’ Contractor under this or any other contract with AAI. In case, the 
contractor does not achieve a particular milestone mentioned in schedule F, or the 

re-scheduled milestone(s) in terms of Clause 5.4, the amount shown against that 

milestone shall be withheld, to be adjusted against the compensation levied as 

above. With-holding of this amount on failure to achieve a milestone, shall be 

automatic without any notice to the contractor. However, if the contractor catches 

up with the progress of work on the subsequent milestone(s), the withheld 

amount shall be released. In case the contractor fails to make up for the delay in 

subsequent milestone(s), amount mentioned against each milestone missed 

subsequently also shall be withheld. However, no interest, whatsoever, shall be 
payable on such withheld amount. 

 

Clause 2A 
 

 Incentive for 

early 

completion 

In case, the contractor completes the work ahead of stipulated date of completion so 

provided in ‘Schedule F’, a bonus @ 1 % (one per cent) of the tendered value per 

month computed on per day basis, shall be payable to the contractor, subject to a 

maximum limit of 5% (five per cent) of the tendered value. The amount of bonus, if 

payable, shall be paid along with final bill after completion of work. Bonus/ 

Incentive shall be applicable for the contract completed before stipulated dated of 

completion and shall not be applicable for the contract extended beyond the 

stipulated period even with justified hindrance and without any action of 

compensation for delay. 

 

This clause shall not be applicable for the works which estimated cost put to tender 

is less than Rs. 50.00 Cr. 

 
 

Clause 2B 
 

 Release of 

withheld 

amount against 

compensation 

for delay. 

Withheld amount towards compensation for delay over and above Rs.50.00 lacs, 

can be released against Bank Guarantee (on the format given at Appendix-1) or in 

the form of fixed deposit receipts or guarantee bonds of any Scheduled Bank but 

not Co-operative or Garmin Bank, pending finalization of case of extension of 

time by competent authority as per delegation of powers. Concerned Executive 
Director (Engg) will authorize such action on receipt of proposal from the 

Engineer-In-Charge through proper channel. 
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Clause 3 
 

 

 When Contract 

can be 

Determined 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, 

without prejudice to his any other rights or remedy against the contractor in 

respect of any delay, inferior workmanship, any claims for damages and/or any 
other provisions of this contract or otherwise, and whether the date of completion 
has or has not elapsed, by notice in writing absolutely determine the contract in 
any of the following cases: 

i. If the contractor having been given a notice by the Engineer-in-Charge in 

writing to rectify, reconstruct or replace any defective work or that the work 

is being performed in an inefficient or otherwise improper or un-workman 

like manner shall omit to comply with the requirement of such notice for a 

period of seven days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the 

work or has failed to proceed with the work with due diligence and  

continues to do so after a notice in writing of seven days from the Engineer- 

in-Charge. 

iii. If the contractor fails to complete the work or section of work with individual 

date of completion on or before the stipulated or justified extended date on 

or before such date of completion, and the Engineer in Charge without any 

prejudice to any other right or remedy under any other provision in the 

contract has given further reasonable time in a notice given in writing in that 

behalf as either mutually agreed or in absence of such mutual agreement by 

his own assessment making such time essence of contract and in the opinion 

of Engineer in Charge, the contractor will be unable to complete the same or 

does not complete the same within the period specified. 

iv. If the contractor persistently neglects to carry out his obligations under the 

contract and / or commits default in complying with any of the terms and 

conditions of the contract and does not remedy it or take effective steps to 

remedy it within 7 days after a notice in writing is given to him in that behalf 

by the Engineer-in-Charge. 

v. If the contractor shall offer or give or agree to give to any person in AAI 

service or to any other person on his behalf any gift or consideration of any 

kind as an inducement or reward for doing or forbearing to do or for having 

done or forborne to do any act in relation to the obtaining or execution of 

this or any other contract for AAI. 

vi. If the contractor shall enter into a contract with Airports Authority of India in 

connection with which commission has been paid or agreed to be paid by 

him or to his knowledge, unless the particulars of any such commission and 

the terms of payment thereof have been previously disclosed in writing to 

the Engineer-in-charge. 

vii. If the contractor shall obtain a contract with AAI as a result of wrong 

tendering or other non-bona fide methods of competitive tendering or 

commits any breach of Integrity Pact. 

viii. If the contractor being an individual, or if a firm, any partner thereof shall at 

any time be adjudged insolvent or have a receiving order or order for 

administration of his estate made against him or shall take any proceedings 

for liquidation or composition (other than a voluntary liquidation for the 

purpose of amalgamation or reconstruction) under any Insolvency Act for 

the time being in force or make any conveyance or assignment of his effects 

or composition or arrangement for the benefit of his creditors or purport so 

to do, or if any application be made under any Insolvency Act for the time 

being in force for the sequestration of his estate or if a trust deed be executed 

by him for benefit of his creditors. 
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  ix. If the contractor being a company shall pass a resolution or the court shall 

make an order that the company shall be wound up or if a receiver or a  

manager on behalf of a creditor shall be appointed or if circumstances shall 

arise which entitle the court or the creditor to appoint a receiver or a manager 

or which entitle the court to make a winding up order. 

x. If the contractor shall suffer an execution being levied on his goods and 

allow it to be continued for a period of 21days. 

xi. If the contractor assigns (excluding part(s) of work assigned to other 

agency(s) by the contractor as per terms of contract), transfers, sublets 

(engagement of labour on a piece-work basis or of labour with materials not 

to be incorporated in the work, shall not be deemed to be subletting) or 

otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 

with the entire works or any portion thereof without the prior written 

approval of the Engineer-in-Charge. When the contractor has made himself 

liable for action under any of the cases aforesaid, the Engineer-in-Charge on 

behalf of the Chairman, AAI shall have powers: 

a. To determine the contract as aforesaid so far as performance of work by the 

Contractor of work is concerned (of which determination notice in writing to 

the contractor under the hand of the Engineer-in-Charge shall be conclusive 

evidence). Upon such determination, the Earnest Money Deposit, Security 

Deposit already recovered and Performance Guarantee under the contract 

shall be liable to be forfeited and shall be absolutely at the disposal of the 

AAI. 

b. After giving notice to the contractor to measure up the work of the contractor 

and to take such whole, or the balance or part thereof, as shall be un-executed 

out of his hands and to give it to another contractor or any other means to 

complete the work. The contractor, whose contract is determined as above, 

shall not be allowed to participate in the tendering process for the balance 

work. In the event of above courses being adopted by the Engineer-in-Charge, 

the contractor shall have no claim to compensation for any loss sustained by 

him by reasons of his having purchased or procured any materials or entered 

into any engagements or made any advances on account or with a view to the 

execution of the work or the performance of the contract. And in case action 

is taken under any of the provision aforesaid, the contractor shall not be 

entitled to recover or be paid any sum for any work thereof or actually 

performed under this contract unless and until the Engineer-in-Charge has 

certified in writing the performance of such work and the value pay able in 

respect thereof and he shall only be entitled to be paid the value so certified. 
 

CLAUSE 3 A 
 

  In case, the work cannot be started due to reasons not within the control of the 

contractor within 1/8th of the stipulated time for completion of work or one 

month whichever is higher, either party may close the contract by giving notice to 

the other party stating the reasons. In such eventuality, the Earnest Money 

Deposit and the Performance Guarantee of the contractor shall be refunded within 

30 days. 

Neither party shall claim any compensation for such eventuality. This clause is 

not applicable for any breach of the contract by either party. 

 CLAUSE 3 B 
 

 
Debarment of 

Contractor 

(i) Contractor may be debarred if it is determined under breached the Integrity 

Pact of clause 41 (a) and Code of Integrity of clause 41 (b). 

(ii) Contractor can also be debarred for the reasons like supply of sub-standard 

material, non-supply of material, abandonment of   work, sub-standard 

quality of work, poor/unsatisfactory performance. 

(iii)   The period of debarment shall be upto two years. 
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CLAUSE 4 
 

 Contractor 

liable to pay 

compensation 

even if action 

not taken under 

Clause-3 

In any case in which any of the powers conferred upon the Engineer-in-Charge  

by Clause-3 thereof, shall have become exercisable and the same are not 

exercised, the non-exercise thereof shall not constitute a waiver of any of the 

conditions hereof and such powers shall notwithstanding be exercisable in the 

event of any future case of default by the contractor and the liability of the 

contractor for compensation shall remain unaffected. In the event of the 

Engineer-in-Charge putting in force all or any of the powers vested in him under 

the preceding clause he may, if he so desires after giving a notice in writing to the 

contractor, take possession of (or at the sole discretion of the Engineer-in-Charge 

which shall be final and binding on the contractor) use as on hire (the amount of 

the hire money being also in the final determination of the Engineer-in-Charge) 

all or any tools, plant, materials and stores, in or upon the works, or the site 

thereof belonging to the contractor, or procured by the contractor and intended to 

be used for the execution of the work/ or any part thereof, paying or allowing for 

the same in account at the contract rates, or, in the case of these not being 

applicable, at current market rates to be certified by the Engineer-in-Charge, 

whose certificate thereof shall be final, and binding on the contractor, clerk of the 

works, foreman or other authorised agent to remove such tools, plant, materials, 

or stores from the premises (within a time to be specified in such notice) in the 

event of the contractor failing to comply with any such requisition, the Engineer- 

in-Charge may remove them at the contractor’s expense or sell them by auction 
or private sale on account of the contractor and his risk in all respects and the 

certificate of the Engineer-in-Charge as to the expenses of any such removal and 

the amount of the proceed sand expenses of any such sale shall be final and 
conclusive against the contractor. 

 

CLAUSE 5 
 

 Time and 

Extension for 

Delay 

The time allowed for execution of the Works as specified in the Schedule ‘F’ or 
the extended time in accordance with these conditions shall be the essence of the 

Contract. The execution of the works shall commence from such time period as 

mentioned in schedule ‘F’ or from the date of handing over of the site whichever 
is later. If the Contractor commits default in commencing the execution of the 

work as aforesaid, AAI shall without prejudice to any other right or remedy 

available in law, be at liberty to forfeit the earnest money &performance 
guarantee absolutely. 

5.1  After the Contract is awarded, within 15 days, the Contractor shall submit a 

Time and Progress Chart for each mile stone and get it approved by the 

Engineer-in-charge. The Chart shall be prepared in direct relation to the time 

stated in the Contract documents for completion of items of the works. It shall 

indicate the forecast of the dates of commencement and completion of various 

trades of sections of the work and may be amended as necessary by agreement 

between the Engineer-in-Charge and the Contractor within the limitations of 

time imposed in the contract documents, and further to ensure good progress 

during the execution of the work, the contractor shall in all cases in which the 

time allowed for any work, exceeds one month (save for special jobs for which a 

separate programme has been agreed upon) complete the work as per mile 

stones given in Schedule ‘F’. 
Project Management shall be done. 
a. For works costing upto Rs.5.00 Cr. -- CPM/ PERT Chart 
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b. Works costing more than Rs. 5.00 Cr. -- By using Project Management 

                                                          Software like Primavera MS Project or          

                                                         any other software with the approval of 

                                                         Engineer-in-charge. 

 

c. Contractor shall submit monthly progress reports (2 copies) highlighting 

status of various activities and physical completion of work. 
 

PROGRAMME CHART 
 

i. The Contractor shall prepare an integrated programme chart in Project 

Management Software for the execution of work, showing clearly all 

activities from the start of work to completion, with details of manpower, 

equipment and machinery required for the fulfillment of the programme 

within the stipulated period or earlier and submit the same for approval to the 

Engineer-in- Charge within fifteen days of award of the contract. A recovery 

of Rs.2500/- (for works costing upto Rs.5.00 Crores) / Rs. 5000/- (for works 

costing more than Rs. 5.00 Crores) shall be made on per day basis in case of 

delay in submission of the above programme. 
ii. The programme chart should include the following: 

a. Descriptive note explaining sequence of the various activities. 

b. Network (PERT / CPM / BARCHART). 

c. Programme for procurement of materials by the contractor. 
 

Programme for deployment of machinery / equipment’s having adequate 
capacity, commensurate with the quantum of work to be done within the 

stipulated period, by the contractor. In addition to above, to achieve the 

progress of work as per programme, the contractor must bring at site 

adequate shuttering material required for cement concrete and R.C.C. works 

etc. for three floors within one month from the date of start of work till the 

completion of RCC work as per requirement of work. The contractor shall 

submit shuttering schedule adequate to complete structure work within laid 

down physical milestone. 
 

iii. If at any time, it appears to the Engineer-in-Charge that the actual progress of 

work does not conform to the approved programme referred above or after 

rescheduling of milestones, the contractor shall produce a revised 

programme within 7 (seven) days, showing the modifications to the 

approved programme to ensure timely completion of the work. The modified 

schedule of programme shall be approved by the Engineer in Charge. A 

recovery of Rs. 2500/- (for works costing upto Rs.5.00 Crores) / Rs. 5000/- 

(for works costing more than Rs.5.00 Crores) shall be made on per day basis 

in case of delay in submission of the modified programme. 

iv. The submission for approval by the Engineer-in-Charge of such programme 

or such particulars shall not relieve the contractor of any of the duties or 

responsibilities under the contract. This is without prejudice to the right of 

Engineer-in-Charge to take action against the contractor as per terms and 

conditions of the agreement. 

v. The contractor shall submit the progress report using MS Project/Primavera 

software with base line programme referred above for the work done during 

previous month to the Engineer-in-charge on or before 5th day of each 

monthfailingwhicharecoveryRs.2500/-(forworkscostinguptoRs.5.00 Crores) 

/ Rs. 5000/- (for works costing more than Rs.5.00 Crores) shall be made on 

per day basis in case of delay in submission of the monthly progress report. 
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5.2  If the work(s) be delayed by:- 

i. Force majeure, or an act of terrorism 

ii. Abnormally bad weather, or 

iii. Serious loss or damage by fire, or 

iv. Civil commotion, local commotion of workmen, strike or lockout, affecting 

any of the trades employed on the work, or 

v. Delay on the part of other contractors or tradesmen engaged by Engineer-in- 
Charge for executing work not forming part of the Contract, or 

vi. Non-availability of stores, which are the responsibility of AAI to supply or 

vii. Non-availability or break down of tools and Plant to be supplied or supplied 

by AAI or 

viii. Any other cause which, in the absolute discretion of the Engineer-in-Charge 

is beyond the Contractor’s control. 

then upon the happening of any such event causing delay, the contractor 

shall immediately give notice thereof in writing to the Engineer-in-Charge 

but shall nevertheless use constantly his best endeavors to prevent or make 

good the delay and shall do all that may be reasonably required to the 

satisfaction of the Engineer-in-charge to proceed with the works. All 

correspondence with the agency and concerned stakeholders during execution of 

works will be taken into consideration for evaluation of hindrances causing 

delay, for grant of extension of time by the Competent Authority. 

5.3  Request for rescheduling of Milestones and extension of time, to be eligible for 

consideration, shall be made by the contractor in writing within fourteen days of 

the happening of the event causing delay on the prescribed form to the authority 

indicated in schedule ‘F’. The contractor may also, if practicable, indicate in 
such a request the period for which extension is desired. 

5.4  In any such case the Engineer-in-Charge with the approval of authority  

indicated in Schedule ‘F’ may give a fair and reasonable extension of time and 
reschedule the Milestones for completion of work. Such extension or re- 

scheduling of the milestone shall be communicated to the contractor by the 

Engineer-in-charge in writing, within 1 month or 4 weeks of the date of receipt 

of such request respectively. Non-application by the contractor for extension of 

time/ re-scheduling of milestones shall not be a bar for giving a fair and 

reasonableextension/re-schedulingofmilestonesbytheEngineer-in-charge 
with the approval of authority indicated in schedule ‘F’ and this shall be binding 
on the contractor. 

 

CLAUSE 6 
 

 Measurements 

of Work 

Done 

Engineer-in-charge shall, except as otherwise provided, ascertain and determine 

by measurement, the value in accordance with the contract of work done. 

All measurement of all items having financial value shall be entered in 

Measurement Book and/or level field book so that a complete record is obtained 

of all works performed under the contract. 

All measurements and levels shall be taken jointly by the Engineer-in-Charge or 

his authorised representative and by the contractor or his authorised 

representative from time to time during the progress of the work and such 

measurements shall be signed and dated by the Engineer-in-Charge and the 

contractor or their representatives in token of their acceptance. If the contractor 

objects to any of the measurements recorded, a note shall be msade to that effect 

with reason and signed by both the parties. 

If for any reason the contractor or his authorised representative is not available 

and the work of recording measurements is suspended by the Engineer-in- 

Charge or his representative, the Engineer-in-Charge and the Department shall 

not entertain any claim from contractor for any loss or damages on this account. 

If the contractor or his authorised representative does not remain present at the 

time of such measurements after the contractor or his authorised representative 
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  has been given a notice in writing three (3) days in advance or fails to 

countersign or to record objection within a week from the date of the 

measurement, then such measurements recorded in his absence by the Engineer- 

in- Charge or his representative shall be deemed to be accepted by the 

Contractor. 

The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for measurements and recording 

levels. 

Except where any general or detailed description of the work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant 

Standard Method of measurement or any general or local custom. In the case of 

items which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the 

Bureau of Indian Standards and if for any item no such standard is available, 

then a mutually agreed method shall be followed. 

The contractor shall give, not less than seven days’ notice to the Engineer-in- 

Charge or his authorised Representative of the work, before covering up or 

otherwise placing beyond the reach of measurement any work in order that the 

same may be measured and correct dimensions thereof be taken before the same 

is covered up or placed beyond the reach of measurement and shall not cover up 

and place beyond reach of measurement any work without consent in writing of 

the Engineer-in-Charge or his authorised representative of the work who shall 

within the aforesaid period of seven days inspect the work, and if any work shall 

be covered up or placed beyond the reach of measurements without such notice 

having been given or the Engineer-in- Charge’s consent being obtained in 
writing, the same shall be uncovered at the Contractor’s expense, or in default 
thereof no payment or allowance shall be made for such work or the materials 

with which the same was executed. 

Engineer-in-Charge or his authorised representative may cause either 

themselves or through another officer of the department to check the 

measurements recorded jointly or otherwise as aforesaid and all provisions 

stipulated herein above shall be applicable to such checking of measurements or 

levels. 

It is also a term of this contract that recording of measurements of any item of 

work in the measurement book and/or its payment in the interim, on account or 

final bill shall not be considered as conclusive evidence as to the sufficiency of 

any work or material to which it relates nor shall it relieve the contractor from 

liabilities from any over measurement or defects noticed till completion of the 
defects liability period. 

 

Clause 6 A 
 

 Computerized 

Measurement 

Book 

Computerized measurement is mandatory for works costing more than Rs 5.00 

Lacs. However in case of works costing lesser than Rs.5.00 Lacs Engineer-in- 

Charge may decide for adopting computerized measurement if required, except 

as otherwise provided, ascertain and determine by measurement the value of 

work done in accordance with the contract. All measurements of all items 

having financial value shall been tired by the contractor and compiled in the 
shape of the Computerized Measurement Book having pages of A-4 size as per 
the format of the department so that a complete record is obtained of all the 
items of works performed under the contract. 
All such measurements and levels recorded by the contractor or his authorised 
representative from time to time, during the progress of the work, shall be got 
checked by the contractor from the Engineer-in-Charge or his authorised 
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  representative as per interval or program fixed in consultation with Engineer-in- 

Charge or his authorised representative. After the necessary corrections made by 

the Engineer-in- Charge, the measurement sheets shall be returned to the 

contractor for incorporating the corrections and for resubmission to the 

Engineer-in-Charge for the dated signatures by the Engineer-in-Charge and the 

contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the contractor would initially submit draft 

computerized measurement sheets and these measurements would be got 

checked/test checked from the Engineer-in-Charge and/or his authorized 

representative. The contractor will, thereafter, incorporate such changes as may 

be done during these checks/test checks in his draft computerized 

measurements, and submit to the department a computerized measurement book, 

duly bound, and with its pages machine numbered. The Engineer-in-Charge 

and/or his authorised representative would thereafter check this MB, and record 

the necessary certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the contractor, duly 

bound, with its pages machine numbered, should be 100% correct, and no 

cutting or overwriting in the measurements would thereafter be allowed. If at all 

any error is noticed, the contractor shall have to submit a fresh computerized 

MB with its pages duly machine numbered and bound, after getting the earlier 

MB cancelled by the department. Thereafter, the MB shall be taken in the 

records of Engineer-in-charge, and allotted a number as per the Register of 

Computerized MBs. This should be done before the corresponding bill is 

submitted to the Engineer-in-charge for payment. The contractor shall submit 

two spare copies of such computerized MB’s for the purpose of reference and 
record by the various officers of the department. 

The contractor shall also submit to the department separately his computerized 

Abstract of Cost and the bill based on these measurements, duly bound, and its 

pages machine numbered along with two spare copies of the “bill. Thereafter, 
this bill will be processed by the Engineer-in-charge and allotted a number as 

per the computerized record in the same way as done for the measurement book 

meant for measurements. 

The contractor shall, without extra charge, provide all assistance with every 

appliance, labour and other things necessary for checking of measurements / 

levels by the Engineer-in-charge or his representative. 

Except where any general or detailed description of the work expressly shows to 

the contrary, measurements shall be taken in accordance with the procedure set 

forth in the specifications notwithstanding any provision in the relevant 

Standard Method of measurement or any general of local custom. In the case of 

item which are not covered by specifications, measurements shall be taken in 

accordance with the relevant standard method of measurement issued by the 

Bureau of Indian Standards and if for any item no such standard is available 

then a mutually agreed method shall be followed. 

The contractor shall give not less than seven days’ notice to the Engineer-in- 

Charge or his authorized representative of the work before covering up or 

otherwise placing beyond the reach of checking and / or test checking the 

measurement of any work in order that the same be checked and / or test 

checked and correct dimensions thereof be taken before the same is covered up 

or placed beyond the reach of checking and/or test checking measurement and 
shall  not  cover  up and place  beyond reach of  measurement  any work without 
consent in writing of the Engineer-in-charge or his authorized representative of the 

work who shall within the aforesaid period of seven days inspect the work, and if 
any work shall be covered up or placed beyond the reach of checking and/or test 
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  checking measurements without such notice having been given or the Engineer-

in-charge’s consent being obtained in writing the same shall be uncovered at the 
contractor’s expense, or in default thereof no payment or allowance shall be 

made for such work or the materials with which the same was executed. 

  Engineer-in-charge or his authorised representative may cause either themselves 

or through another officer of the department to check the measurements 

recorded by contractor and all provisions stipulated herein above shall be 

applicable to such checking of measurements or levels. 

It is also a term of this contract that checking and/or test checking the 

measurements of any item of work in the measurement book and/or its payment 

in the interim, on account of final bill shall not be considered as conclusive 

evidence as to the sufficiency of any work or material to which it relates nor 
shall it relieve the contractor from liabilities from any over measurement or 

defects noticed till completion of the defects liability period. 
 

CLAUSE 7 
 

 Payment on 

Intermediate 

Certificate to be 

regarded as 

Advances 

No payment shall be made for work, estimated to cost Rs. One lac or less till after 

the whole of the work shall have been completed and certificate of completion 

given. For works estimated to cost over Rs. One lac, the interim or running account 

bills shall be submitted by the contractor for the work executed on the basis of such 

recorded measurements in the format of the Department in 

triplicate on or before the date of every month fixed for the same by the Engineer-

in-Charge. The contractor shall not be entitled to be paid any such interim payment 

if the gross work done together with net payment/ adjustment of advances for 

material collected, if any, since the last such payment is less than the amount 

specified in Schedule 'F', in which case the interim bill shall be 

prepared on the appointed date of the month after the requisite progress is achieved. 

Engineer-in-Charge shall arrange to have the bill verified by taking or causing to be 

taken, where necessary, the requisite measurements of the work. In the event of the 

failure of the contractor to submit the bills, Engineer-in- Charge shall prepare or 

cause to be prepared such bills in which event no claims whatsoever due to delays 

on payment including that of interest shall be payable to the contractor. Payment on 

account of amount admissible shall be made by the Engineer-in-Charge certifying 

the sum to which the contractor is considered entitled by way of interim payment at 

such rates as decided by the Engineer-in- 

Charge. An amount of ad-hoc payment not less than 75% of the net amount of the 

bill under check, shall be made within 10 working days of submission of the bill by 

the Contractor to the Engineer-in-Charge or his Authorized Engineer together with 

the account of the material issued by the department, or dismantled materials, if any. 

The remaining payment is also to be made after final checking of the bill within 28 

working days of submission of bill by the contractor. In case of delay in payment of 

intermediate bills after 30 days of submission of bill by the contractor, provided the 

bill submitted by the contractor found to be in order, a simple interest @ prevailing 

rate of interest of General Provident Fund shall be paid to the contractor from the 

date of expiry of 

prescribed time limit. 

 

All such interim payments shall be regarded as payment by way of advances against 

final payment only and shall not preclude the requiring of bad, unsound and 

imperfect or unskilled work to be rejected, removed, taken away and reconstructed 

or re-erected. Any certificate given by the Engineer-in-charge  

relating to the work done or materials delivered forming part of such payment, may 

be modified or corrected by any subsequent such certificate(s) or by the 

final certificate and shall not by itself be conclusive evidence that any work or 

materials  to   which   it   relates  is  are  in   accordance   with  the  contract  and 

specifications. Any such interim payment, or any part thereof shall not in any 
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CLAUSE 7A 

  No Running Account Bill shall be paid for the work till the applicable labour licenses, 

registration with EPFO, ESIC and BOCW Welfare Board, whatever applicable are 

submitted by the contractor to the Engineer-in-Charge. 

 CLAUSE 8 

respect conclude, determine of affect in any way powers of the Engineer-in- charge 

under the contract or any of such payments be treated as final settlement and 

adjustment of accounts or in any way vary or affect the contract. 
 

Pending consideration or extension of date of completion, interim payments shall 

continue to be made as herein provided without prejudice to the right of the 

department to take action under the terms of this contract for delay in the 

completion of work, if the extension of date of completion is not granted by the 

competent authority. 
 

The Engineer-in-Charge in his sole discretion on the basis of a certificate from the 

Asstt Manager / Manager (Engg) to the effect that the work has been completed up 

to the level in question make interim advance payments without detailed 

measurements for work done (other than foundations, items to be covered under 

finishing items) up to lintel level (including sunshade etc.) and slab level, for each 

floor working out at 75% of the assessed value. The advance payments so allowed 

shall be adjusted in the subsequent interim bill(s) to be submitted by the contractor 

within 10 days of the interim payment. In case of delay in submission of bill by the 

contractor a simple interest @ 10% (percent) per annum on the advance payment 

made shall be paid to the AAI from the date of expiry of prescribed 10 days. 

 Completion 

Certificate 

and 

Completion 

Plans 

Within ten days of the completion of the work, the contractor shall give notice of such 

completion to the Engineer-in-Charge and within thirty days of the receipt of such 

notice, the Engineer-in-Charge shall inspect the work and if there is no defect in the 

work, shall furnish the contractor with a final certificate of completion, otherwise a 

provisional certificate of physical completion indicating defects (a) to be rectified by 

the contractor and/or (b) for which payment will be made at reduced rates, shall be 

issued. But no final certificate of completion shall be issued, nor shall the work be 

considered to be complete for ‘Civil Construction Works’ until the contractor shall 
have removed from the premises on which the work shall be executed all scaffolding, 

surplus materials, rubbish and all huts and sanitary arrangements required for his/their 

work people on the site in connection with the execution of the works as shall have 

been erected or constructed by the contractor(s) and cleaned off the dirt from all wood 

work, doors, windows, walls, floor or other parts of the building, in, upon, or about 

which the work is to be executed or of which he may have had possession for the 

purpose of the execution; thereof, and not until the work shall have been measured by 

the Engineer-in-charge. If the contractor shall fail to comply with the requirements of 

this Clause as to removal of scaffolding, surplus materials and rubbish and all huts and 

sanitary arrangement as aforesaid and cleaning off dirt on or before the date fixed for 

the completion of work, the Engineer-in- charge may at the expense of the contractor 

remove such scaffolding, surplus materials and rubbish etc., and dispose of the same as 

he thinks fit and clean off such dirt as aforesaid, and the contractor shall have no claim 

in respect of scaffolding or surplus materials as aforesaid except for any sum actually 

realised by the sale thereof. 
 

a.  For electrical and mechanical capital works: The contractor shall remove the 

rubbish from the site. Following conditions must be met before recording 

completion certificate: 

Submits completion plan, maintenance manual, manufactures catalogue and gives 

performance test for system. 
 

b. For repair works: The performance of the repaired system has been tested and 

found satisfactory. 
 

c. For AMC work: The system has been tested for its performance/ completeness and 

taken over by AAI/next agency for operation and maintenance. 
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CLAUSE 8 A 

 
 Contractor to 

keep site clean 

When the annual repairs and maintenance of works are carried out, the splashes 

and droppings from white washing, colour washing, painting etc., on walls, 

floor, windows etc. shall be removed and the surface cleaned simultaneously 

with the completion of these items of work in the individual rooms, quarters or 

premises etc. 

Where the work is done without waiting for the actual completion of all the 

other items of work in the contract, in case the contractor fails to comply with 

the requirements of this clause, the Engineer-in-charge shall have the right to get 

this work done at the cost of the contractor either departmentally or through any 
other agency. Before taking such action, the Engineer-in-charge shall give ten 

days notice in writing to the contractor. 

 

CLAUSE 8 B 

 

 Completion 

Plans to be 

Submitted by 

the Contractor 

The contractor shall submit completion plan as required vide General 

Specifications for Electrical works (Part-I internal) 2013 and (Part -II External) 

1994 or latest available specifications, as applicable within thirty days of the 

completion of the work. 

The contractor shall submit completion plan for building works, all services, 

and obtain occupancy certificate from local bodies on the basis of completion 

drawings within a period of 30 days from the date of completion. 

The contractor shall also submit catalogues of all equipment’s and maintenance 
manual for the complete E & M systems. If contractor fails to submit 

completion plans of all works, he shall be liable to pay compensation @ 0.5% of 

the tendered value of works costing up to Rs. 5 Crores subject to maximum of 

Rs. 1.00 Lac and 0.25% for works costing more than Rs. 5 crores subject to 

maximumofRs.1.5.Lac. The decision of Project-in-charge in this regard shall 
be final and binding on the contractor. 

. 

 

CLAUSE 9 

 
 Payment of 

final bill 

The corrected final bill shall be submitted by the contractor in the same manner as 
specified in interim bills within three months of physical completion of the work or 
within one month of the date of the final certificate of completion furnished by the 
Engineer-in-charge whichever is earlier. No further claims shall be made by the 
contractor after submission of the final bill and these shall be deemed to have been 
waived and extinguished. Payments of those items of the bill in respect of which 
there is no dispute and of items in dispute, for quantities and rates as approved by 
Engineer-in- charge, will, as far as possible be made within the period specified 
herein under, the period being reckoned from the date of receipt of the bill by the 
Engineer-in charge or his authorized Asstt. Manager / Manager (Engg.), complete 
with account of materials issued by the Department and dismantled materials. 
 
  Sl. Value of work                               Time limit 

 
1.          If the Tendered value of work is up to Rs. 50 lac             2 months 
2.          If the Tendered value of work is more than Rs.50 lac      3 months 

                  and up to Rs. 2.5 Crore 
3.          If the Tendered value of work exceeds Rs. 2.5 Crore       6 months  

. 
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  lf the final bill is submitted by the contractor within the period specified above 

and payment of final bills is made by the AAI within above prescribed time 

limit, if delay in payment, a simple interest @ prevailing rate of interest of 

General Provident Fund shall be paid to the contractor from the date of expiry of 

prescribed time limit, provided the final bill submitted by the contractor is found 

to be in order. 

 

The Final bill shall be prepared for both L1 & L2 bidders for all tendered items 

(excluding Extra Items based on market rate) and payment shall be made on the 

basis of lower of the two. 
 

CLAUSE 9 A 

 
 Payment of 

contractor’s 
bills to Banks 

Payments due to the contractor and refund of various nature may, if so desired 

by him and wherever possible in banks be made through electronic payment 

mechanism instead of direct to him, provided that the contractor furnishes to the 

Engineer-in-Charge. 

i. Information’s as per proforma attached. 

ii. An authorization in the form of a legally valid document such as power of 

attorney conferring authority on the bank to receive payments and 

iii. His own acceptance of the correctness of the amount made out as being  due 

to him by Authority or his signature on the bill or other claim preferred 

against Authority before settlement by the Engineer-in-charge of the account 

or claim by payment to the bank. While the receipt given by such banks 

shall constitute a full and sufficient discharge for the payment, the contractor 

shall whenever possible present his bills duly receipted and discharged 

through his bank. 

Nothing herein contained shall operate to create in favour of the bank any rights 

or equities vis-à-vis the Airports Authority of India. 
 

CLAUSE 10 

 
 Materials 

supplied by 

Authority 

Materials which Authority will supply are shown in Schedule ‘B’ which also 
stipulates quantum, place of issue and rate(s) to be charged in respect thereof. 

The contractor shall be bound to procure them from the Engineer-in-charge. 

As soon as the work is awarded, the contractor shall finalise the programme for 

the completion of work as per clause 5 of this contract and shall give his 

estimates of materials required on the basis of drawings/ or schedule of 

quantities of the work. The contractor shall give in writing his requirement to 

the Engineer-in-charge, which shall be issued to him keeping in view the 

progress of work as assessed by the Engineer-in- Charge in accordance with the 

agreed phased programme of work indicating monthly requirements of various 

materials. The contractor shall place his indent in writing for issue of such 

materials at least 7 days in advance of his requirement. 

Such materials shall be supplied for the purpose of the contract only and the 

value of the materials so supplied at the rates specified in the aforesaid schedule 

shall be set off or deducted, as and when materials are consumed in items of 

work (including normal wastage) for which payment is being made to the 

contractor, form any sum then due or which may therefore become due to the 

contractor under the contract or otherwise or from the security deposit. At the 

time of submission of bills, the contractor shall certify that balance of materials 

supplied is available at site in original good condition. 

The contractor shall submit along with every running bill (on account or interim 

bill) material-wise reconciliation statements supported by complete calculations 
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  reconciling total issue, total consumption and certified balance (diameter/ 

section-wise in the case of steel) and resulting variations and reasons thereof. 

Engineer-in-charge shall (whose decision shall be final and binding on the 

contractor) be within his rights to follow the procedure of recovery in clause 42 

at any stage of the work if reconciliation is not found to be satisfactory. 

The contractor shall bear the cost of getting the material issued, loading, 

transporting to site, unloading, storing under cover as required, cutting 

assembling and joining the several parts together as necessary. Not withstanding 

anything to the contrary contained in any other clause of the contract and all 

stores / materials so supplied to the contractor or procured with the assistance of 

the AAI shall remain the absolute property of Authority and the contractor shall 

be the trustee of the stores/ materials, and the said stores/ materials shall not be 

removed/ disposed off from the site of the work on any account and shall be at 

all times open to inspection by the Engineer-in-charge or his authorised agent. 

Any such stores/ materials remaining unused shall be returned to the Engineer- 

in-charge in as good a condition in which they were originally supplied at a 

place directed by him, at a place of issue or any other place specified by him as 

he shall require, but in case it is decided not to take back the stores/ materials  

the contractor shall have no claim for compensation on any account of such 

stores/ materials so supplied to him as aforesaid and not used by him or for any 

wastage in or damage to in such stores/materials. 

On being required to return the stores/ materials, the contractor shall hand over 

the stores/ materials on being paid or credited such price as the Engineer-in- 

charge shall determine, having due regard to the condition of the stores/ 

materials. The price allowed for credit to the contractor, however, shall be at the 

prevailing market rate not exceeding the amount charged to him, excluding the 

storage charge, if any. The decision of the Engineer-in-charge shall be final and 

conclusive. In the event of breach of the aforesaid condition, the contractor shall 

in addition to throwing himself open to account for contravention of the terms of 

the licenses or permit and/ or for criminal breach of trust, be liable to Authority 

for all advantages or profits resulting or which in the usual course would have 

resulted to him by reason of such breach. Provided that the contractor shall in no 

case be entitled to any compensation or damages on account of any delay in 

supply or non-supply thereof all or any such materials and stores provided 

further that the contractor shall be bound to execute the entire work if the 

materials are supplied by the Authority within the original scheduled time for 

completion of the work plus 50% thereof or schedule time plus 6 months 

whichever is more if the time of completion of work exceeds 12 months, but if a 

part of the materials only has been supplied within the aforesaid period, then the 

contractor shall be bound to do so much of the work as may be possible with the 

materials and stores supplied in the aforesaid period. For the completion of the 

rest of the work, the contractor shall be entitled to such extension of time as may 

be determined by the Engineer-in-charge whose decision in this regard shall be 

final and binding on the contractor. 

The contractor shall see that only the required quantities of materials are got 

issued. Any such material remaining unused and in perfectly good/ original 

condition at the time of completion or determination of the contract shall be 

returned to the Engineer-in- charge at the stores from which it was issued or at a 

place directed by him by a notice in writing. The contractor shall not be entitled 

for loading transporting, unloading and stacking of such unused material except 
for the extra lead, if any involved, beyond the original place of issue. 
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CLAUSE 10 A 

 
 Materials to be 

provided by the 

contractor 

and Mandatory 

Tests 

1. The contractor shall, at his own expense, provide all materials, required for 

the works other than those which are stipulated to be supplied by the 

Authority. 

2. The contractor shall, at his own expense and without delay supply to the 

Engineer -in- charge samples of materials to be used on the work and shall 

get these approved in advance. All such materials to be provided by the 

contractor shall be in conformity with the specifications laid down or 

referred to in the contract. The contractor shall, if requested by the 

Engineer-in-charge furnish proof, to the satisfaction of the Engineer-in- 

charge that the materials so comply. The Engineer-in-charge shall within 

thirty (30) days of supply of samples or within such further period as he 

may require intimate to the Contractor in writing whether samples are 

approved by him or not. If samples are not approved, the Contractor shall 

forthwith arrange to supply to the Engineer-in- charge for his approval, 

fresh samples complying with the specifications laid down in the contract. 

When materials are required to be tested in accordance with specifications, 

approval of the Engineer-in-charge shall be issued after the test results are 

received. 

3. The contractor shall at his cost submit the samples of materials to be tested 

or analyzed and shall not make use of or incorporate in the work any 

materials represented by the samples until the required tests or analysis 

have been made and materials finally accepted by the Engineer-in-charge. 

4. If any additional tests apart from mandatory tests specified in the contract 

are required to be carried out at the instance of AAI or any other advisory 

body, to ensure conformity of the item to the contract specifications, the 

cost of such tests shall be borne by AAI. In case the material / equipment 

fails in the above tests, the expenditure incurred by AAI on testing of such 

material or equipment along with incidental charges borne by AAI (if any) 

shall be recovered from the dues of the contractor and action shall be taken 

under Clause 16 and other relevant clauses of the contract. 

5. The contractor shall not be eligible for any claim or compensation either 

arising out of any delay in the work or due to any corrective measures 

required to be taken on account of and as a result of testing of materials. 

6. The contractor shall, at his cost, make all arrangements and shall provide all 

facilities as the Engineer-in-charge may require for collecting and preparing 

the required number of samples for such tests at such time and to such place 

or places as may be directed by the Engineer-in-charge and bear all charges 

including testing charges. The Engineer-in- charge or his authorized 

representative shall always have access to the works and to all workshops 

and places where work component is being prepared or from where 

materials, manufactured articles or machinery are being obtained for  the 

works and the contractor shall afford every facility and every assistance in 

obtaining the right to such access. 

7. The Engineer-in-charge shall have full powers to require the removal from 

the premises of all materials which in his opinion are not in accordance 

with the specifications and in case of default, the Engineer-in-charge shall 

be at liberty to employ at the expense of the contractor, other persons to 

remove the same without being answerable or accountable for any loss or 

damage that may happen or arise to such materials. The Engineer-in-charge 
shall also have full powers to require other proper materials to be 

substituted thereof and in case of default, the Engineer-in-charge may cause 
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  the same to be supplied and all costs which may be attend such removal and 

substitution shall be borne by the Contractor. 

8. The contractor shall at his own expense, provide a material testing lab at 

the site for conducting routine field tests. The lab shall be equipped at least 

with the testing equipment as specified in Schedule F. 

 
 

CLAUSE 10 B 

 

(1) Secured 

Advance on 

Nonperishable 

materials 

1.   The Contractor, on signing an indenture in the form specified Appendix – 

XX shall be entitled to be paid during the progress of the execution of the 

work upto 75% of the assessed value of any materials, which are in the 

opinion of the Engineer-in-charge non-perishable, no fragile and non-

combustible and are in accordance with the contract and which have been 

brought on the site in connection therewith and are adequately stored and/ 

or protected against damage by weather or other causes but which have not 

at time of advance been incorporated in the works. When materials on 

account of which an advance has been made under this sub-clause are 

incorporated in the work, the amount of such advance shall be recovered/ 

deducted from the next payment made under any of the clause or clauses of 

this contract. 
 

Such secured advance shall also be payable on other items of perishable 

nature, fragile and combustible with the approval of the Engineer-in-charge 

provided the contactor provides a comprehensive insurance cover for the 

full cost of such materials. The decision of the Engineer-in-charge shall be 

final and binding on the contractor in this matter. No secured advance, shall 

however, be paid on high-risk materials such as ordinary glass, sand, petrol, 

diesel etc. 
 

The secured advance shall also be payable against items brought at site for 

use in electrical and mechanical systems. Such secured advance shall be 

paid on submission of Collateral Bank Guarantee submitted by the vendor 

against the payment in case equipment/system fails to perform on testing 

and commissioning. Normally secured advance is paid up to 75% of the 

assessed value of items but in any case it shall not exceed 80% of cost of 

items indicated for supply of equipment. 

(II) Mobilization 

Advance 

Mobilization advances not exceeding 10% of the tendered value may be 

given, if requested by the contractor in writing within six months of the 

order to commence the work. Such advance shall be released in two or 

more installments to be determined by the Engineer-in-Charge at his sole 

discretion. The first instalment of such advance shall be released by the 

Engineer-in-charge to the contractor on a request made by the contractor to 

the Engineer in- Charge in this behalf. The second and subsequent 

instalments shall be released by the Engineer-in-Charge only after the 

contractor furnishes a proof of the satisfactory utilization of the earlier 

instalment(s) to the satisfaction of the Engineer-in-Charge.  

Before any instalment of advance is released, the contractor shall execute 

Bank Guarantee Bonds not more than 6 (six) in number from commercial 

Bank for the amount equal to 110% of the amount of advance and valid for 

the period till recovery of advance. This (Bank Guarantee from 

commercial Bank on prescribed format for the amount equal to 110% of 

the balance amount of advance) shall be kept renewed from time to time to 

cover the balance amount and likely period of complete recovery. 
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 Interest on 

Mobilization 

advance 

The mobilization advance bear simple interest at the rate as mentioned in 

Schedule-F per annum and shall be calculated from the date of payment to the 

date of recovery, both days inclusive, on the outstanding amount of advance. 

 Recovery of 

Mobilization 

advance 

4.   Recovery of such sums advanced shall be made by the deduction from the 

contractor’s bills commencing after first ten percent of gross value of the 
work is executed and paid, on pro-rate percentage basis to the gross value 

of the work billed beyond 10% in such a way that the entire advance of the 

contract is executed and paid, together with interest due on the entire 

outstanding amount up to the date of recovery of the installment. 

 

If the circumstances are considered reasonable by the Engineer-in-charge, 

the period mentioned for request by the contractor in writing for grant of 

mobilization advance may be extended at the discretion of the Engineer-in-

Charge. 

 

CLAUSE 10 C 

 Payment on 

Account of 

Increase in 

Prices/ 

Wages due 

to Statutory 

Order(s) 

If after submission of tender, if the price of any material incorporated in the 

work and/ or wages of labour increases as a direct result of the coming into 

force of any fresh, law or statutory rule or order (but not due to any variation of 

rate in GST applicable on such material(s) being considered under this clause) 

beyond the prices/wages prevailing at the time of the last stipulated date of 

receipt of tenders including extensions, if any, for the work during contract 

period including the justified period extended under the provisions of Clause 5 

of the contract without any action under Clause 2, then the amount of the 

contract shall accordingly be varied. 

  

If after submission of the tender, the price of any material incorporated in the 

works and/or wages of labour as prevailing at the time of last stipulated date of 

receipt of tender including extensions, if any, is decreased as a direct result of 

the coming  into force of any fresh law or statutory rules or order (but not due 

to any variation of rate in GST applicable on such material(s) being considered 

under this clause), Authority shall in respect of materials incorporated in the 

works and/or labour engaged on the execution of the work after the date of 

coming into force of such law, statutory rule or order be entitled to deduct from 

the dues of the contractor, such amount as shall be equivalent to the difference 

between the prices of the materials and/or wages as prevailed at the time of the 

last stipulated date for receipt of tenders including extensions if any, for the 

work and the prices of materials and/or wages of labour on the coming into 

force of such law, statutory rule or order. This will be applicable for the 

contract period including the justified period extended under the provisions of 

Clause 5 of the contract without any action under Clause 2. 

 

Engineer-in-charge shall call books of account and other relevant documents 

from the contractor to satisfy himself about reasonability of increase in prices 

of materials and wages. The contractor shall, within a reasonable time of his 

becoming aware of any alteration in the price of any such materials and/ or 

wages of labour, give notice thereof to the Engineer-in-charge stating that the 

same is given pursuant to this condition together with all information relating 

thereto which he may be in position to supply. 
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  For this purpose, the labour component of 85% of the value of the work 

executed during period under consideration shall not exceed the percentage as 

specified in Schedule F, and the increase I decrease in labour shall be 

considered on the minimum daily wages in rupees of any unskilled mazdoor, 

fixed under any law, statutory rule or order. 

The cost of work for which escalation applicable is same as cost of work done 

shall be worked out as below: 

(a) Gross value of work done up to this quarter: (A) 

(b) Gross value of work done up to the last quarter: (B) 

(c) Gross value of work done since previous quarter (C)= (A-B) 

 

(d) Full assessed value of Secured Advance fresh paid in this 

     quarter: (D) 

 

(e) Full assessed value of Secured Advance recovered in this 

     quarter: (E)  

 

(f) Full assessed value of Secured Advance for which escalation Payable in this    

     quarter, (F)= (D-E) 

(g) Advance payment made during this quarter: (G) 

(h) Advance payment recovered during this quarter: (H) 

(i) Advance payment for which escalation is payable in this 

     Quarter (I)= (G-H) 

(j) Amount paid based on prevailing market rates due to deviations/variations     

     as per Clause 12 during this quarter:(J) 

    Then, M = C-F+I-J 

     N= 0.85 M 

(k) Less cost of services rendered at fixed charges as per Clause 34 and      

     recovered during the quarter (L) 

(i) Less cost of Engineering Consultancy Services rendered at fixed charges as   

     per BOQ and paid during the quarter (X). 

     

Cost of work for which escalation is applicable  

W=N-(L+X) 

Provided always that: 

(a) Where provisions of clause 10C are applicable, provisions of clause 10 CC   

will not be applicable and; 

(b) Where provisions of clause 10 CC are applicable, provisions of clause 10C  

will not be applicable. 
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Clause 10CC 
 

 Price 

adjustment 

for works  

If the prices of materials and/ or wages of labour required for execution of work 

increase, the contractor shall be compensated for such increase as per provisions 

detailed below and the amount of the contract shall accordingly be varied, subject 

to the condition that such compensation for escalation in prices and wages shall 

be available only for the work done during the stipulated period of the contract 

including the justified period extended under the provisions of clause 5 of the 

contract without any action under clause2. 

 

Such compensation for escalation in the prices of materials and labour, when due, 

shall be worked out based on the following provisions: 

 

(i) The base date for working out such escalation shall be the last stipulated date 

of the receipt of tenders including extension, if any. 

(ii) The cost of work on which escalation will be payable shall be reckoned as 

below: 
a. Gross value of work done upto this quarter: (A) 

b. Gross value of work done upto the last quarter: (B) 

c. Gross value of work done since previous quarter: (C)=(A-B) 

d. Full assessed value of secured fresh paid in this quarter: (D) 

e. Full assessed value of secured advance recovered in this quarter: (E) 

f. Full assessed value of secured advance for which escalation is payable   

In this quarter: (F)= (D-E) 
g. Advance payment made during this quarter: (G) 

h. Advance payment recovered during this quarter: (H) 

i. Advance payment for which escalation is payable in this  

quarter: I= (G-H)  (I) 

j. Amount paid based on prevailing market rates due to deviations/ 

variations as per Clause 12 during this quarter:(J) 

Then, M = C+F+l-J 

N= 0.85 M 

k. Less cost of services rendered at fixed charges as per Clause 34 and 

recovered during the quarter (L) 

l. Less cost of Engineering Consultancy Services rendered at fixed charges 

as per BOQ and paid during the quarter (X). 

Cost of work for which escalation is applicable 

W=N-(K+L) 

*Cost of Design & Detailing shall be treated as civil work for EPC contract. 
Components for materials, labour, etc. shall be pre-determined for every work 
and incorporated in the conditions of contract attached to the tender documents 
included in Schedule 'F'. The decision of the Engineer-in-Charge in working 
out such percentage shall be binding on the contractors. 
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  (iii) The following principles shall be followed while working out the payment/   
  recovery on account of variation of prices of  materials and/ or wages of labour. 

(a) The compensation for escalation shall be worked out at quarterly intervals and 

shall be with respect to the cost of work done as per bills paid during the three 

calendar months of the said quarter. The date of submission of bill finally by the 

contractor to the department shall be the guiding factor to decide the bills 

relevant to the quarterly interval. The first such payment shall be made at the 

end of three months after the month (excluding the month in which the work 

order issued) and thereafter at three months' interval. At the time of completion 

of the work, the last period for payment might become less than 3 months, 
depending on the actual date of completion. 

(b) The indices as defined below (excluding LI) relevant to any quarter/period for 

which such compensation is to be paid shall be the arithmetical average of the 

indices relevant to the three calendar months. If the period up to the date of 

completion after the quarter covered by the last such instalment of payment, is 

less than three months, the indices shall be the average of the indices for the 

months falling within that period. 

(c) The minimum wage of an unskilled Mazdoor shall be the higher of the wage 

notified by Government of India, Ministry of Labour and that notified by the 

local administration both relevant to the place of work and the period of 

reckoning. 

(d) The escalation for labour also shall be paid at the same quarterly intervals when 

escalation due to increase in cost of materials is paid under this clause. If such 

revision of minimum wages takes place during any such quarterly intervals, the 

escalation compensation shall be payable at revised rates only for work done in 

subsequent quarters; 

(e) Irrespective of variations in minimum wages of any category of labour, for the 

purpose of this clause, the variation in the rate for an unskilled Mazdoor alone 

shall form the basis for working out the escalation compensation payable on the 

labour component. 

(iv) In the event the price of materials and/or wages of labour required for execution 

of the work decreases, there shall be a downward adjustment of the cost of work 

so that such price of materials and/or wages of labour shall be deductible from 

the cost of work under this contract and in this regard the formula herein stated 

below under this Clause lOCC shall mutatis mutandis apply. 
 

(v) The contract price shall be adjusted for increase or decrease in rates and prices 

of labour, cement, steel reinforcement bar, fuel and lubricants and other input 

materials as per percentage of materials/labour specified in schedule F and in 

accordance with the principles, procedures and formulae specified below: 

(a) Price adjustment for change in cost shall be paid in accordance with the 

following formulae: 
 

(i) For Construction: 
 

Vw= W * (1/100) * [Cp * (Cr-Co)/Co + Lp* (Lr-Lo)/Lo+CMp*(CMrCMo)/ 

CMo+EMp*(EMr-EMo)/ EMo +Fp* (Fr-Fo)/Fo+Sp* (SrSo)/ 

So+ BP *(Br- Bo)/ Bo] 
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(ii)  For Maintenance: 
 

Vw= W * (1/100) * [LP* (Lr-Lo)/Lo +CMP* (CMr-CMo)/CMo+EMp* 

(EMr-EMo)/ EMo + Bp*(Br- Bo)/Bo] 
 

Where, W=cost of work done as per para (ii) above. 
 

Vw (Variation of cost of Work) =Increase or decrease in the cost of works 

during the period under consideration due to change in the rates for relevant 

components. Percentage components of materials &labour as specified in the 

schedule F are defined as under: - 

Cp- Cement component, 

Lp - Labour component, 

CMp- Civil component of other construction materials, 

EMp- E & M i/c IT and AS component of construction materials 

Fp-POL (Diesel) component Sp- Reinforcement steel bars/TMT bars/structural 

steel (including strands and cables) component 

Bp- Bitumen Component 

Indices for various components of materials & labour to be used for the 

purpose of this Clause are defined as under: 

Co= Wholesale Price Index for Pozzolana Cement published by office of the 

Economic Adviser, Ministry of Industry & Commerce valid for the month of 

last date of receipt of tender including extension, if any. 

C1= Wholesale Price Index for Pozzolana Cement published by office of the 

Economic Adviser, Ministry of Industry & Commerce for the period under 

consideration. 

Lo= Minimum daily wage in rupees of an unskilled adult mazdoor, fixed under 

any law, statutory rule or order as on the last date of receipt of tender including 

extension, if any.  

Lr= Minimum wage in rupees of an unskilled adult mazdoor, fixed under any 

law, statutory rule or order as applicable on the last date of the quarter previous 

to the one under consideration.  

CMo= Price Index for civil components of other construction materials valid 

for the month of the last date of receipt of tender including extension, if any, as 

published by AAI.  

CMr= Price Index for civil components of other construction materials for the 

period under consideration, as published by AAI. 

EMo= Price Index for E & M components of construction materials valid for 

the month of the last date of receipt of tender including extension, if any, as 

published by AAI. 

EMr= Price Index for E & M components of construction materials for the 

period under consideration, as published by AAI. 

Fo= Wholesale Price Index of HSD (High Speed Diesel) published by office of 

the Economic Adviser, Ministry of Industry & Commerce valid for the month 

of the last date of receipt of tender including extension, if any. 

Fr= Wholesale Price Index of HSD (High Speed Diesel) published by office of 

the Economic Adviser, Ministry of Industry & Commerce for the period under 

consideration. So= Wholesale Price Index of Mild Steel-long products 

published by office of the Economic Adviser, Ministry of Industry & 

Commerce valid for the month of the last date of receipt of tender including 

extension, if any Sr= Wholesale Price Index of Mild Steel-long products 

published by office of the Economic Adviser, Ministry of Industry & 

Commerce for the period under consideration. Bo= Wholesale Price Index of 

Bitumen published by office of the Economic Adviser, Ministry of Industry & 

Commerce valid for the month of the last date of receipt of tender including 

extension, if any Br= Wholesale Price Index of Bitumen published by office of 

the Economic Adviser, Ministry of Industry & Commerce for the period under 

consideration 
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CLAUSE 10 D 

CLAUSE 11 

 

 

CLAUSE 12 

 
 Deviations / 

variations 

extent and 

pricing 

The engineer-in-charge shall have power (i) to make alteration in, omissions 

from, additions to, or substitutions for the original specifications, drawings, 

designs and instructions that may appear to him to be necessary or advisable 

during the progress of the work, and (ii) to omit a part of the works in case of 

non-availability of a portion of the site or for any other reasons and the contractor 

shall be bound to carry out the works in accordance with any instructions given to 

him in writing signed by the Engineering- charge and such alterations, omissions, 

additions or substitutions shall form part of the contract as if originally provided 

therein and any altered, additional or substituted work which the contractor may 

be directed to do in the manner specified above as part of the works, shall be 

carried out by the contractor on the same conditions in all respects including price 

on which he agreed to do the main work except as here after provided. 

12.1  The time for completion of the works shall, in the event of any deviations 

resulting in additional cost over the tendered value being ordered, be extended, if 

requested by the contractor, as follows: 

i. In the proportion which the additional cost of the altered, additional or 

substituted work, bears to the original tendered value plus 

ii. 25% of the time calculated in (i) above or such further additional time as 

may be considered reasonable by the engineer-in-charge. 

 

 

 Dismantled 

Material 

AAI 

Property 

The contractor shall treat all materials obtained during dismantling of a 

structure, excavation of the site for a work etc. as property of AAI and such 

materials shall be disposed off to the best advantage of Authority according to 

the instructions in writing issued by the Engineer-in-charge. 

 Work to be 

executed in 

accordance 

with 

specifications, 

drawings, 

orders etc. 

The contractor shall execute the whole and every part of the work in the most 

substantial and workmanlike manner both as regards materials and otherwise in 

every respect in strict accordance with the specifications. The contractor shall 

also conform exactly, fully and faithfully to the design, drawings and 

instructions in writing in respect to the work signed by the Engineer in charge 

and the contractor shall be furnished free of charge one copy of the contract 

documents together with specifications, designs, drawings and instructions as are 

not included in the standard specifications of Central Public Works Department 

specified in Schedule F or in any Bureau of Indian Standard or any other 

published standard or code or Schedule of Rates or any other printed publication 

referred to elsewhere in the contract. The contractor shall comply with the 

provisions of the contract and with the care and diligence execute and maintain 

the works and provide all labour and materials, tools and plants including for 

measurements and supervision of all works, structural plans and other things of 

temporary or permanent nature required for such execution and maintenance in 

so far as the necessity for providing these, is specified or is reasonably inferred 

from the contract. The contractor shall take full responsibility for adequacy 

suitability and safety of all the works and methods of construction. 
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12.2 Deviation, 

Extra Items 

and Pricing 

In the case of extra item(s) (items that are completely new, and in addition to the 
items contained in the contract) the contractor  may within fifteen days  of receipt  
of order or occurrence of the item(s) claim rates, supported by proper analysis, for 
the work and the Engineer-in-charge shall within Six weeks of the receipt of the 
claims supported by analysis, after giving consideration to the analysis of the rates 
submitted by the contractor, determine the rates on the basis of the market rates and 
the contractor shall be paid in accordance with the rates so determined. 

 Deviation, 

substituted 

items 

pricing 

In the case of substituted items (items that are taken up with partial 

substitution or in lieu of items of work in the contract), the rate for the 

agreement item (to be substituted) and substituted item shall also be 

determined in the manner as mentioned in the following para. 

(i) If the market rate for the substituted item so determined is more than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item 

(to be substituted) so increased to the extent of the difference between the 

market rates of substituted item and the agreement item (to be substituted). 

(ii) If the market rate for the substituted item so determined is less than the 

market rate of the agreement item (to be substituted), the rate payable to the 

contractor for the substituted item shall be the rate for the agreement item 

(to be substituted) so decreased to the extent of the difference between the 

market rates of substituted item and the agreement item (to be substituted). 

 
 Deviation, 

Deviated 

Quantities, 

Pricing 

In the case of contract items, substituted items, contract cum substituted 

items, which exceed the limits laid down in schedule F, the contractor may 

within fifteen days of receipt of order or occurrence of the excess, claim 

revision of the rates, supported by proper analysis for the work in excess of 

the above mentioned limits, provided that if the rates so claimed are in excess 

of the rates specified in the schedule of quantities, the Engineer-in-Charge 

shall within prescribed time limit of receipt of the claims supported by 

analysis, after giving consideration to the analysis of the rates submitted by 

the contractor, determine the rates on the basis of the market rates and the 

contractor shall be paid in accordance with the rates so determined. 

12.3  The provisions of the preceding paragraph shall also apply to the decrease in 

the rates of items for the work in excess of the limits laid down in Schedule F, 

and the Engineer-in-Charge shall after giving notice to the contractor within 

one month of occurrence of the excess and after taking into consideration any 

reply received from him within fifteen days of the receipt of the notice, revise 

the rates for the work in question within one month of the expiry of the said 

period of fifteen days having regard to the market rates. 

 

12.4  The contractor shall send to the Engineer-in-Charge once every three months, 

an upto date account giving complete details of all claims for additional 

payments to which the contractor may consider himself entitled and of all 

additional work ordered by the Engineer-in-Charge, which he has executed 

during the preceding quarter failing which the contractor shall be deemed to 

have waived his right. However, the Executive Director Engineering may 

authorize consideration of such claims on merits. 
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12.5  For the purpose of operation of Schedule F, the following works shall be treated 

as works relating to foundation unless & otherwise defined in the contract: 

i. For Buildings: All works up to 1.2 meters above ground level or up to floor 

1 level whichever is lower. 

ii. For abutments, piers and well staining: All works up to 1.2 m above the 

bed level. 

iii. For retaining walls, wing walls, compound walls, chimneys, overhead 

reservoirs/tanks and other elevated structures: All works up to 1.2 m above 

the ground level. 

iv. For roads, apron, runway & taxi track all items of excavation, filling GSBC 

and including treatment of sub-base. 

v. For reservoirs/tanks (other than overhead reservoirs/tanks): All works upto 

1.2 metres above the ground level. 

  vi. For basement: All works up to 1.2 m above ground level or up to floor 1    

             level whichever is lower 

 

12.6  Any operation incidental to or necessarily has to be in contemplation of tenderer 

while filing, tender, or necessary for proper execution of the item included in the 

Schedule of quantities or in the schedule of rates mentioned above, whether or 

not, specifically indicated in the description of the item and the relevant 

specifications, shall be deemed to be included in the rates quoted by the tenderer 

or the rate given in the said schedule of rates, as the case may be. Nothing extra 

shall be admissible for such operations. 
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CLAUSE 13 

 
 Foreclosure of 

contract due 

to 

Abandonment 

or Reduction 

in 

Scope of Work 

If at any time after acceptance of the tender or during the progress of work the 

purpose or object for which the work is being done changes due to any 

supervening cause and as a result of which the work has to be abandoned or 

reduced in scope the Engineer-in-Charge shall give notice in writing to that 

effect to the contractor and the contractor stating the decision as well as the 

cause for such decision and the contractor shall act accordingly in the matter. 

The contractor shall have no claim to any payment of compensation or otherwise 

whatsoever, on account of any profit or advantage which he might have derived 

from the execution of the works in full but which he did not derive in 

consequence of the foreclosure of the whole or part of the works. The contractor 

shall be paid at contract rates, full amount for works executed at site and, in 

addition, a reasonable amount as certified by the Engineer-in-Charge for the 

items hereunder mentioned which could not be utilized on the work to the full 

extent in view of the foreclosure; 

 

i.   Any expenditure incurred on preliminary site work, e.g. temporary access 

roads, temporary labour huts, staff quarters and site office; storage 

accommodation and water storage tanks. 

 

ii. AAI shall have the option to take over contractor’s materials or any part 
thereof either brought to site or of which the contractor is legally bound to 

accept delivery from suppliers (for incorporation in or incidental to the 

work) provided, however AAI shall be bound to take over the materials or 

such portions thereof as the contractor does not desire to retain. For 

materials taken over or to be taken over by AAI, cost of such materials as 

detailed by Engineer-in- Charge shall be paid. The cost shall, however, 

take into account purchase price, cost of transportation and deterioration 

or damage which may have been caused to materials whilst in the custody 

of the contractor. 

 

iii. If any materials supplied by AAI are rendered surplus, the same except 

normal wastage shall be returned by the contractor to AAI at rates not 

exceeding those at which these were originally issued, less allowance for 

any deterioration or damage which may have been caused whilst the 

materials were in the custody of the contractor. In addition, cost of 

transporting such materials from site to AAI stores, if so required by AAI, 

shall be paid. 

 

iv.  Reasonable compensation for transfer of T & P from site to contractor’s 
permanent stores or to his other works, whichever is less. If T & P are not 

transported to either of the said places, no cost of transportation shall be 

payable. 

 

v. Reasonable compensation for repatriation of contractor’s site staff and 
imported labour to the extent necessary. 
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  The contractor shall, if required by the Engineer- in-Charge, furnish to him, 

books of account, wage books, time sheets and other relevant documents and 

evidence as may be necessary to enable him to certify the reasonable amount 

payable under this condition. 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess 

of 2% of the cost of the work remaining incomplete on the date of closure, i.e. 

total stipulated cost of the work as per accepted tender less the cost of work 

actually executed under the contract and less the cost of contractor’s materials at 
site taken over by the AAI as per item (ii) above. Provided always that against 

any payments due to the contractor on this account or otherwise, the Engineer- 

in-Charge shall be entitled to recover or be credited with any outstanding 

balances due from the contractor for advance paid in respect of any tool, plants 

and materials and any other sums which at the date of termination were 

recoverable by the AAI from the contractor under the terms of the contract. 

In the event of action being taken under clause 13 to reduce the scope of work, 

the contractor may furnish fresh Performance Guarantee on the same conditions, 

in the same manner and at the same rate for the balance tendered amount and 

initially valid upto the extended date the completion or stipulated date of 

completion if no extension has been granted plus 180 days beyond that. 

Wherever, such a fresh Performance Guarantee is furnished by the contractor, 

the Engineer in Charge may return the previous Performance Guarantee. 

 

CLAUSE 14 

 

 Carrying out 

part Work at 

risk & cost 

of contractor 

a. If contractor: 

i. At any time makes default during currency of work or does not execute any 

part of the work with due diligence and continues to do so even after a 

notice in writing of 7 days in this respect from the Engineer-in-Charge or 

ii. Commits default in complying with any of the terms and conditions of the 

contract and does not remedy it or takes effective steps to remedy it within 

7 days even after a notice in writing is given in that behalf by the Engineer- 

in-Charge; or 

iii. Fails to complete the work(s) or items of work with individual dates of 

completion, on or before the date(s) so determined, and does not complete 

them within the period specified in the notice given in writing in that 

behalf by the Engineer-in-Charge. 

 

b. The Engineer- in-Charge without invoking action under clause 3 may, without 

prejudice to any other right or remedy against the contractor which have either 

accrued or accrue thereafter to AAI, by a notice in writing to take the part 

work / part incomplete work of any item(s) out of his hands and shall have 

powers to: 

i. Take possession of the site and any materials, constructional plant, 

implements, stores, etc., thereon and/or 

ii. Carry out the part work / part incomplete work of any item(s) by any 

means at the risk and cost of the contractor. 
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  c. The Engineer-in-Charge shall determine the amount, if any, is recoverable 

from the contractor for completion of the part work/ part incomplete work of 

any item(s) taken out of his hands and executed at the risk and cost of the 

contractor, the liability of contractor on account of loss or damage suffered by 

AAI because of action under this clause shall not exceed 10% of the tendered 

value of the work. 
 

d. In determining the amount, credit shall be given to the contractor with the 

value of work done in all respect in the same manner and at the same rate as if 

it had been carried out by the original contractor under the terms of his 

contract, the value of contractor's materials taken over and incorporated in the 

work and use of plant and machinery belonging to the contractor. The 

certificate of the Engineer-in-Charge as to the value of work done shall be 

final and conclusive against the contractor provided always that action under 

this clause shall only be taken after giving notice in writing to the contractor. 

Provided also that if the expenses incurred by the department are less than the 

amount payable to the contractor at his agreement rates, the difference shall 

not be payable to the contractor. 

e. Any excess expenditure incurred or to be incurred by AAI in completing the 

part work/ part incomplete work of any item(s) or the excess loss of damages 

suffered or may be suffered by AAI as aforesaid after allowing such credit 

shall without prejudice to any other right or remedy available to AAI in law or 

per as agreement be recovered from any money due to the contractor on any 

account, and if such money is insufficient, the contractor shall be called upon 

in writing and shall be liable to pay the same within 30days. 

f. If the contractor fails to pay the required sum within the aforesaid period of 30 

days, the Engineer-in-Charge shall have the right to sell any or all of the 

contractors' unused materials, constructional plant, implements, temporary 

building at site etc. and adjust the proceeds of sale thereof towards the dues 

recoverable from the contractor under the contract and if thereafter there 

remains any balance outstanding, it shall be recovered in accordance with the 

provisions of the contract/ provisions of law. 

 

In the event of above course being adopted by the Engineer-in-Charge, the 

contractor shall have no claim to compensation for any loss sustained by him by 

reason of his having purchased or procured any materials or entered into any 

engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract. 
 

 

CLAUSE 15 
 Suspension 

of Work 

i. The contractor shall, on receipt of the order in writing of the Engineer-in- 

Charge, (whose decision shall be final and binding on the contractor) suspend 

the progress of the works or any part thereof for such time and in such manner 

as the Engineer-in- Charge may consider necessary so as not to cause any 

damage or injury to the work already done or endanger the safety thereof for 

any of the following reasons: 
a. on account of any default on the part of the contractor or; 

b. for proper execution of the works or part thereof for reasons other than the 

default of the contractor or 

c. for safety of the works or part thereof. 

 

The contractor shall, during such suspension, properly protect and secure the 

works to the extent necessary and carry out the instructions given in that behalf 
by the Engineer-in-Charge. 
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  ii. If the suspension is ordered for reasons (b) and (c) in sub-para (i) above (but 

not attributed to contractor): 
 

a. the contractor shall be entitled to an extension of time equal to the period 

of every such suspension PLUS 25% for completion of the item or group 

of items of work for which a separate period of completion is specified in 

the contract and of which the suspended work forms a part,and; 

b. If the total period of all such suspensions in respect of an item or group of 

items or work for which a separate period of completion is specified in the 

contract exceeds thirty days, the contractor shall, in addition, be entitled to 

such compensation as the Engineer-in-Charge may consider reasonable in 

respect of salaries and/or wages paid by the contractor to his employees 

and labour at site, remaining idle during the period of suspension, adding 

thereto 2% to cover indirect expenses of the contractor provided the 

contractor submits his claim supported by details to the Engineer-in- 

Charge within fifteen days of the expiry of the period of 30days. 

c. If the works or part thereof is suspended on the orders of the Engineer-in- 

Charge for more than three months at a time, except when suspension is 

ordered for reasons (a) in sub-para (i) above, the contractor may after 

receipt of such order serve a written notice on the Engineer-in-Charge 

requiring permission within fifteen days from receipt by the Engineer-in- 

charge of the said notice, to proceed with the work or part thereof in 

regard to which progress has been suspended and if such permission is not 

granted within that time, the contractor, if he intends to treat the 

suspension, where it affects only a part of the works as on omission of 

such part by AAI or where it affects whole of the works, as an 

abandonment of the works by AAI, shall within ten days of expiry of such 

period of 15 days give notice in writing of his intention to the Engineer- 

in-Charge. In the event of the contractor treating the suspension as an 

abandonment of the contract by AAI, he shall have no claim to payment  

of any compensations on account of any profit or advantage which he 

might have derived from the execution of the work in full but which he 

could not derive in consequence of the abandonment. He shall, however, 

be entitled to such compensation, as the Engineer-in-Charge may consider 

reasonable, in respect of salaries and/or wages paid by him to his 

employees and labour at site, remaining idle in consequence adding to the 

total thereof 2% to cover indirect expenses of the contractor provided the 

contractor submits his claim supported by details to the Engineer-in- 
Charge within 30 days of the expiry of the period of 3 months. 
 

 
 

CLAUSE 15 A 

 
 Compensation 

in case of 

delay due to 

late supply of 

stipulated 

material by 

AAI. 

The contractor shall not be entitled to claim any compensation from AAI for the 

losses suffered by him on account of delay by AAI in the supply of materials in 

Schedule ‘B’ where such delay is covered by the difficulties relating to supply 
of wagons, force majeure or any reasonable cause beyond the control of AAI. 

 

This clause 15 A will not be applicable for works where no material is 

stipulated for issue by AAI. 
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CLAUSE 16 

 
 Action in 

case Work 

not done as 

per 

Specifications 

All works under or in course of execution or executed in pursuance of the 

contract, shall at all times be open and accessible to the inspection and 

supervision of the Engineer-in-Charge, his authorize subordinates in charge of the 

work and all the superior officers, officer of the Quality Assurance Unit of the 

AAI or any organization engaged by the Department of Quality Assurance and of 

the Chief technical Examiner’s Office, and the contractor shall, at all times, 
during the usual working hours and at all other times at which reasonable notice 

of the visit of such officers has been given to the contractor, either himself be 

present to receive orders and instructions or have a responsible agent duly 

accredited in writing, present for that purpose. Orders given to the Contractor’s 
agent shall be considered to have the same force as if they had been given to the 

contractor himself. 

If it shall appear to the Engineer-in -charge or his authorized subordinates in 

charge of the work or to the Executive Director-In-charge of quality assurance or 

his subordinate officers or the officers of the organization engaged by the AAI for 

quality Assurance or to the Chief Technical Examiner or his subordinate officers, 

that any work has been executed with unsound, imperfect, or unskillful 

workmanship, or with materials or articles provided by him for the execution of 

the work which are unsound or of a quality inferior to that contracted or 

otherwise not in accordance with the contract, the contractor shall, on demand in 

writing which shall be made within twelve months (six months in the case of 

work costing Rs.10 lac and below except road work) of the completion of the 

work from the Engineer-in-Charge specifying the work, materials or articles 

complained of notwithstanding that the same may have been passed, certified and 

paid for forthwith rectify, or remove and reconstruct the work so specified in 

whole or in part, as the case may require or as the case may be, remove the 

materials or articles so specified and provide other proper and suitable materials 

or articles at his own charge and cost. In the event of the failing to do so within a 

period specified by the Engineer-in-Charge in his demand aforesaid, then the 

contractor shall be liable to pay compensation at the same rate as under clause 2 

of the contract (for non completion of the work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates 

applicable under the contract but may accept such items at reduced rates as the 

authority specified in schedule ‘F’ may considered reasonable during the 

preparation of on account bills or final bill if the item is so acceptable without 

detriment to the safety and utility of the item and the structure or he may reject 

the work outright without any payment and/or get it and other connected and 

incidental items rectified, or removed and re-executed at the risk and cost of the 

contractor. Decision of the Engineer-in-Charge to be conveyed in writing in 
respect of the same will be final and binding on the contractor. 
 

 
CLAUSE 17 

 
 Contractor 

Liable for 

Damages, 

defects 

during 

maintenance 

period 

If the contractor or his working people or servants shall break, deface, injure or 

destroy any part of building in which they may be working, or any building, road, 

road kerb fence, enclosure, water pipe, cables, drains, electric or telephone post 

or wires, trees, grass or grassland, or cultivated ground contiguous to the 

premises on which the work or any part is being executed, or if any damage shall 

happen to the work while in progress, from any cause whatever or if any defect, 

shrinkage or other faults appear in the work within twelve months (six months in 

the  case  of  work costing Rs.  Ten lacs and below except road work) after a 
certificate final or otherwise of its completion shall have been given by the 
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  Engineer-in-charge as aforesaid arising out of defect or improper materials or 

workmanship the contractor shall upon receipt of a notice in writing on that 

behalf make the same good at his own expense or in default the Engineer-in- 

charge cause the same to be made good by other workmen and deduct the 

expense from any sums that may be due or at any time thereafter may become 

due to the contractor, or from his security deposit or the proceeds of sale thereof 

or of a sufficient portion thereof. The security deposit of the contractor shall not 

be refunded before the expiry of twelve months (six months in the case of work 

costing Rs. Ten lacs and below except road work) after the issue of the certificate 

final or otherwise, of completion of work, or till the final bill has been prepared 

and passed whichever is later. Provided that in the case of road work, if in the 

opinion of the Engineer-in-charge, half of the security deposit is sufficient, to 

meet all liabilities of the contractor under this contract, half of the security 

deposit will be refundable after six months and the remaining half after twelve 

months of the issue of the said certificate of completion or till the final bill has 

been prepared and passed whichever is later. 

In case of Maintenance and Operation works of E&M services, the security 

deposit deducted from contractors shall be refunded within one month from the 

date of final payment or within one month from the date of completion of the 
maintenance contract whichever is earlier. 
 

 

CLAUSE 18 

 
 Contractor 

to Supply 

Tools & 

Plants etc. 

The contractor shall provide at his own cost all materials (except such special 

materials, if any, as may in accordance with the contract be supplied from the 

Engineer-in -charge’s stores) machinery, tools & plants as specified in Schedule 

F. in addition to this, appliances, implements, other plants, ladders, cordage, 

tackle, scaffolding and temporary works required for the proper execution of the 

work, whether original, altered or substituted and whether included in the 

specifications or other documents forming part of the contract or referred to in 

these conditions or not, or which may be necessary for the purpose of satisfying 

or complying with the requirements of the Engineer-in-charge as to any matter as 

to  which under these conditions he is entitled to be satisfied, or which he is 

entitled to require together with carriage there for to and from the work. The 

contractor shall also supply without charge the requisite number of persons with 

the means and materials, necessary for the purpose of setting out works, and 

counting, weighing and assisting the measurement for examination at any time 

and from time to time of the work or materials. Failing his so doing, the same 

may be provided by the Engineer-in-charge at the expense of the contractor and 

the expenses may be deducted, from any money due to the contractor, under this 

contract or otherwise and/ or from his security deposit or the proceeds of sale 

thereof, or of a sufficient 
portions thereof. 
 
 
 

 
 

 

 

 

 

 

 

 



Page 47 A.A.I. C……I…….O……. 

Clauses of Contract 
AIRPORTS AUTHORITY OFINDIA 

 

 

 

CLAUSE 18 A 

 

 Recovery of 

Compensation  

paid to 

Workmen 

In every case in which by virtue of the provisions sub-section(i) of Section 12, 

of the Workmen’s Compensation Act, 1923, AAI is obliged to pay 
compensation to a workman employed by the contractor, in execution of the 

works, AAI will recover from the contractor, the amount of the compensation so 

paid, and, without prejudice to the rights of the AAI under sub-section(2) of 

Section 12, of the said act, AAI shall be at liberty to recover such amount or any 

part thereof by deducting it from the security deposit or from any sum due by 

AAI to the contractor whether under this contract or otherwise. AAI shall not be 

bound to contest any claim made against it under subsection(1) of Section 12, of 

the said Act, except on the written request of the contractor and upon his giving 

to AAI full security for all costs for which AAI might become liable in 

consequence of 
contesting such claim. 

 
 

CLAUSE 18 B 

 
 Ensuring 

Payment and 

Amenities to 

Workers if 

Contractor 

fails 

In every case in which by virtue of the provisions of the Contract Labour 

(Regulation and Abolition) act 1970, and the Contract Labour (Regulation and 

Abolition) Central Rules, 1971, AAI is obliged to pay any amounts of wages to a 

workman employed by the contractor in execution of the works, or to incur any 

expenditure in providing welfare and health amenities required to be provided 

under the above said Act and the rules under Clause 19H or under the AAI 

Contractor’s Labour Regulations or under the Rules framed by AAI from time to 

time for the protection of health and sanitary arrangements for workers employed 

by AAI Contractors, AAI will recover from the contractor the amount of wages 

so paid or the amount of expenditure so incurred and without prejudice to the 

rights of the AAI under sub section (2) of Section 20, sub section (4) of Section 

21, of the Contract Labour (Regulation and Abolition) Act, 1970, AAI shall be at 

liberty to recover such amount or any part thereof by deducting it from the 

security deposit or from any sum due by AAI to the contractor whether under this 

contract or otherwise AAI shall not be bound to contest any claim made against it 

under sub section (1) of Section 20, sub section (4) of Section 21, of the said Act, 

except on the written request of the contractor and upon his giving to the AAI full 
security for all costs for which AAI might become liable in contesting such claim. 

 

 

CLAUSE 19 

 Labour 

laws to be 

complied 

by the 

Contractor 

The contractor shall obtain a valid license under the contract labour (R&A) Act, 

1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

before the commencement of the work, and continue to have a valid license until 

the completion of the work. The contractor shall also abide by the provisions of 

the Child Labour (Prohibition and Regulation) Act, 1986. 

The contractor shall also comply with the provisions of the building and other 

construction workers (Regulation of Employment & Conditions of Service) Act, 

1996 and the building and other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfill these requirements shall attract the penal provisions of this 
contract arising out of the resultant non execution of the work. 
 

CLAUSE 19 A 

 
  No labour below the age of fourteen years shall be employed on the work. 
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CLAUSE 19 B 

 
 Payment of 

wages 

Payment of wages: 
 

i. The contractor shall pay to labour employed by him either directly or through 

sub-contractors, wages not less than fair wages as defined in the AAI 

Contractor’s Labour Regulation or as per the provisions of the Contract 
Labour (Regulation and Abolition) act, 1970 and the contract labour 

(Regulation and Abolition) Central Rules, 1971 wherever applicable. 
 

ii. The contractor shall, notwithstanding the provisions of any contract to the 

contrary, cause to be paid fair wage to labour in directly engaged on the work, 
 

iii In respect of all labour directly or indirectly employed in the works for 

performance of the contractor’s part of this contract, the contractor shall 
comply with or cause to be complied with the Airports Authority of India 

contractor’s Labour Regulations made by AAI from time to time in regard to 

payment of wages wage period, deductions from wages recovery of wages not 

paid and deductions un authorizedly made, maintenance of wage books or 

wage slips, publication of scale of wages and other terms of employment, 

inspection and submission of periodical returns and all other matters of the 

like nature or as per the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970 and the Contract Labour (Regulation and Abolition) 

Central Rules, 1971, wherever applicable. 

iv. The following deductions shall be permissible to be made by the Engineer-in- 

Charge. 

a. The Engineer-in-charge concerned shall have the right to deduct from the 

moneys due to the contractor or any sum required or estimated to be required 

for making good the loss suffered by a worker or workers by reason of non-

fulfillment of the conditions of the contract for the benefit of the workers, non-

payment of wages or of deductions made from his or their wages which are 

not justified by their terms of the contract or non observance of the 

Regulations. 

b. Under the provision of Minimum Wages (Central) Rule 1950 the contractor is 

bound to allow to the labours directly or indirectly employed in the works one 

day rest for 6 days continuous work and pay wages at the same rate as for 

duty. In the event of default, the Engineer-in-charge shall have the right to 

deduct the sum or sums not paid on account of wages for weekly holidays to 

any labours and pay the same to the persons entitled thereto from any money 

due to the contractor by the Engineer-in-charge concerned. 
 

In the case of Union Territory of Delhi, however, as the all inclusive minimum 

daily wages fixed under Notification of the Delhi Administration 

No.F.12(162)MWO/DAB/43884-91, dated 31.12.1979 as amended from time to 

time are inclusive of wages for the weekly day of rest, the question of extra 

payment for weekly holiday would not arise. 
 

v. The contractor shall comply with the provisions of the Payment of wages Act, 

1936, Minimum Wages Act, 1948, Employees Liability Act, 1938, 

Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947, 
Maternity Benefits Act, 1961, and the Contractor’s Labour (Regulation and 

Abolition) Act 1970, or the modifications thereof or any other laws relating 

thereto and the rule made there under from time to time. 

vi. The contractor shall indemnify and keep indemnified Authority against 

payments to be made under and for the observance of the laws aforesaid and 

the AAI Contractor’s Labour Regulations without prejudice to his right to 

claim indemnity from his subcontractors. 
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  vii. The laws aforesaid shall be deemed to be a part of this contract and any 

breach thereof shall be deemed to be a breach of this contract. 

viii. Whatever is the minimum wage for the time being, or if the wage payable   

is higher than such wage, such wage shall be paid by the contractor to the 

workmen directly without the intervention of Jamadar and that Jamadar shall 

not be entitled to deduct or recover any amount from the minimum wage 

payable to the workmen as and by way of commission or otherwise. 

ix. The contractor shall ensure that no amount by way of commission or 

otherwise is deducted or recovered by the Jamadar from the wage of 

workmen.  
 

 

CLAUSE 19 C 
 

  In respect of all labour directly or indirectly employed in the work for the 

performance of the contractor’s part of this contract, the contractor shall at his 
own expense arrange for the safety provisions as per AAI Safety Code framed 

from time to time and shall at his own expense provide for all facilities in 

connection therewith. In case the contractor fails to make arrangement and 

provide necessary facilities as aforesaid, he shall be liable to pay a penalty of Rs. 

200/- for each default and in addition, the Engineer-in charge shall be at liberty to 

make arrangement and provide facilities as aforesaid and recover the costs 
incurred in that behalf from the contractor. 

 

CLAUSE 19 D 
 

  The contractor shall submit by the 4th and 19th of every month, to the Engineer- 

in charge a true statement showing in respect of the second half of the preceding 

month and the first half of the current month respectively: 
i. the number of labourers employed by him on the work, 

ii. their working hours, 

iii. the wages paid to him, 

iv. the accidents that occurred during the said fortnight showing the 

circumstances under which they happened and the extent of damage and 

injury caused by them and 

v. the number of female workers who have been allowed maternity benefit 

according to Clause 19F and the amount paid to them Failing which the 

contractor shall be liable to pay to AAI, a sum not exceeding Rs. 200/- for 

each default or materially incorrect statement. The decision of the Engineer- 

in-charge shall be final in deducting from any bill due to the contractor; the 
amount levied as fine and shall be binding on the contractor. 

 

CLAUSE 19 E 
 

  In respect of all labour directly or indirectly employed in the works for the 

performance of the contractor’s part of this contract, the contractor shall comply 
with or cause to be complied with all the rules framed by AAI from time to time 

for the protection of health and sanitary arrangements for workers employed by 
the AAI and its contractor. 
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CLAUSE 19 F 
 

  Leave and pay during leave shall be regulated as follows: 
1. Leave: 

i. In the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks 

upto and including the day of delivery and 4 weeks following that day. 

ii. In the case of miscarriage - upto 3 weeks from the date of miscarriage. 
2. Pay: 

i. In the case of delivery – leave pay during maternity leave will be at the rate 

of women’s average daily earnings, calculated on total wages earned on the 

days when full time work was done during a period of three months 

immediately preceding the date on which she gives notice that she expects to 

be confined or at the rate of Rupee one only a day whichever is greater. 

 

ii. In the case of miscarriage–leave pay at the rate of average daily earning 

calculated on the total wages earned on the days when full time work was 

done during a period of three months immediately preceding the date of such 

miscarriage. 

 
3.  Conditions for the grant of Maternity Leave: 

 No maternity leave benefit shall be admissible to a woman unless she has 

been employed for a total period of not less than six months immediately 

preceding the date on which she proceeds on leave. 

 

4.   The contractor shall maintain a register of Maternity (Benefit) in the 

Prescribed Form as shown in appendix – III and IV, and the same shall be 

kept at the place of work. 
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CLAUSE 19 G 

 

  In the event of the contractor (s) committing a default or breach of any of the 

provisions of the Airports Authority of India Contractor’s Labour Regulations 
and Model Rules for the protection of health and sanitary arrangements for the 

workers as amended from time to time or furnishing any information or 

submitting or filling any statement under the provisions of the above Regulations 

and Rules which is materially incorrect, he / they shall, without prejudice to any 

other liability, pay to the AAI a sum not exceeding Rs.200/- for every default, 

breach or furnishing, making, submitting, filing such materially incorrect 

statements and in the event of the contractor(s) defaulting continuously in this 

respect, the penalty may be enhanced to Rs.200/- per day for each day of default 

subject to a maximum of 5 per cent of the estimated cost of the work put to 

tender. The decision of the Engineer-in-Charge shall be final and binding on the 

parties. 

Should it appear to the Engineer-in-Charge that the contractor (s) is / are not 

properly observing and complying with the provision of the AAI Contractor’s 
Labour Regulations and Model Rules and the provisions of the Contract Labour 

(Regulation and Abolition ) Act 1970, and the Contract Labour (R&A) Central 

Rules 1971, for the protection of health and sanitary arrangements for work – 

people employed by the contractor (s) (hereinafter referred as “the said Rules”) 
the Engineer-in-Charge shall have power to give notice in writing to the 

contractor 

(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work-people within a reasonable time to be specified in 

the notice. If the contractor (s) shall fail within the period specified in the notice 

to comply with and/ observe the said Rules and to provide the amenities to the 

work-people as aforesaid, the Engineer-in-Charge shall have the power to provide 

the amenities hereinbefore mentioned at the cost of the contractor (s). The 

contractor (s) shall erect, make and maintain at his / their own expense and to 

approved standards all necessary huts and sanitary arrangements required for his / 

their work –people on the site in connection with the execution of the works, and 

if the same shall not have been erected or constructed, according to approved 

standards, the Engineer-in-Charge shall have power to give notice in writing to 

the contractor (s) requiring that the said huts and sanitary arrangements be 

remodeled and / or reconstructed according to approved standards, and if the 

contractor (s) shall fail to remodel or reconstruct such huts and sanitary 

arrangements according to approved standards within the period specified in the 

notice,theEngineer-in-Chargeshallhavethepowertoremodelorreconstruct 
such huts and sanitary arrangements according to approved standards at the cost 

of the contractor (s). 
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CLAUSE 19 H 
 

  The contractor (s) shall at his / their own cost provided his / their labour with a 

sufficient number of huts (hereinafter referred to as the camp) on the following 

specifications on a suitable plot of land to be approved the Engineer-in-Charge. 
i. Facility to be provided 

a. The minimum height of each hut at the eaves level shall be 2.10m (7ft.)  and 

the floor area to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for 

each member of the worker’s family staying with the labourer. 
b. The contractor shall in addition construct suitable cooking places having a 

minimumareaof1.80mx1.50m(6’x5’) adjacent to the hut for each family. 

c. The contractor(s) shall also construct temporary latrines and urinals for the use 

of the labourers each on the scale of not less than four per each one hundred of 

the total strength, separate latrines and urinals being provided for women. 

d. The contractor (s) shall construct sufficient number of bathing and washing 

places one unit for every 25 persons residing in the camp. These bathing and 

washing places shall be suitably screened. 
  ii. Specifications 

a. All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar 

or other suitable local materials as may be approved by the Engineer-in- 

Charge in case of sun-dried bricks, the walls should be plastered with mud 

gobri on both sides. The floor may be kutcha but plastered with mud gobri 

and shall be at least 15 cm (6”) above the surrounding ground. The roofs 
shall be laid with the thatch or any other materials as may be approved by the 

Engineer-in-Charge and the contractor shall ensure that throughout the period 

of their occupation, the roofs remain water –tight. 

b. The contractor (s) shall provide each hut with proper ventilation. 

c. All doors, windows and ventilators shall be provided with suitable leaves for 

security purposes. 

d. There shall be kept an open space of at least 7.2 m (8 yards) between the 

rows of huts which may be reduced to 6m (20 ft.) according to the 

availability of site with the approval of the Engineer-in-Charge. Back to back 

construction will be allowed. 

iii. Water Supply 

The contractor (s) shall provided adequate supply of water for the use of 

labourers. The provisions shall not be less than two gallons of pure and 

wholesome water per head per day for drinking purposes and three gallons of 

clean water per head per day for bathing and washing purposes. Where piped 

water supply is available supply shall be at stand posts and where the supply is 

from wells or river, tanks which may be of metal or masonry, shall be provide. 

The contractor (s) shall also at his / their own cost make arrangements for laying 

pipe lines for water supply to his / their labour camp from the existing mains 

wherever available and shall pay all fees and charges there for. 

iv. The site selected for the camp shall be high ground, removed from jungle. 

v. Disposal of Excreta: 

The contractor (s) shall make necessary arrangement for the disposal of excreta 

from the latrines by trenching or incineration which shall be according to the 

requirements laid down by the Local Health Authorities. If trenching or 

incineration is not allowed, the contractor (s) shall make arrangements for the 

removal of the excreta through the Municipal Committee / authority and inform it 

about the number of labourers employed so that arrangements may be made by 

such Committee / authority for the removal of excreta. All charges on this account 

shall be borne by the contractor and paid direct by him to the Municipality / 

authority. The contractor shall provide one sweeper for every eight seats in case of 

dry system. 
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  vi. Drainage 

The contractor (s) shall provide efficient arrangements for draining away sullage 

water so as to keep the camp neat and tidy. 

vii. The contractor (s) shall make necessary arrangements for keeping the camp 

area sufficiently lighted to avoid accidents to the workers. 

viii. Sanitation 

The contractor(s) shall make arrangements for conservancy and sanitation in the 

labour camps according to the rules of the Local Public Health and Medical 

Authorities. 

 

CLAUSE 19 I 

 

  The Engineer-in-Charge may require the contractor to dismiss or remove from  

the site of the work any person or persons in the contractors’ employ upon the 
work who may be incompetent or misconduct himself and the contractor shall 

forthwith comply with such requirements. In respect of maintenance/repair or 

renovation works etc. where the labour have an easy access to the individual 

work premises, the contractor shall issue identity cards to the labourers, whether 

temporary or permanent and he shall be responsible for any untoward action on 

the part of such labour. Assistant Manager/Junior Executive will display a list of 

contractors working in the colony/Blocks on the notice board in the colony and 
also at the service centre, to apprise the residents about the same. 

 

CLAUSE 19 J 

 

  It shall be the responsibility of the contractor to see that the building under 

construction is not occupied by anybody unauthorized during construction, and is 

handed over to the Engineer-in-Charge with vacant possession of complete 

building. If such building though completed is occupied illegally, then the 

Engineer-in-Charge shall have the option to refuse to accept the said 

building/buildings in that position. Any delay in acceptance on this account will 

be treated as the delay in completion and for such delay, a levy upto 5% of 

tendered value of work may be imposed by the General Manager Engg. Whose 

decision shall be final both with regard to the justification and quantum and be 

binding on the contractor. However, the Executive Director Engg., through a 

notice may require the contractor to remove the illegal occupation any time on or 
before construction and delivery. 

 

CLAUSE 19 K 

 
 Employment 

of skilled / 

semiskilled 

workers 

The contractor shall at all stages of work deploy skilled / semi skilled tradesmen 

who are qualified and possess certificate in particular trade from CPWD Training 

Institute / Industrial Training Institute/National Institution of Construction 

Management and research (NICMAR) National Academy of Construction, CIDC 

or any similar reputed and recognized Institute managed / certified by State / 

Central Government. The number of such qualified tradesmen shall not be less 

than 20% of total skilled / semi skilled workers required in each trade at any stage 

of work. The contractor shall submit number of man days required in respect of 

each trade, its scheduling and the list of qualified tradesmen along with requisite 

certificate from recognized Institute to Engineer in charge for approval. Not with 

standing such approval, if the tradesmen are found to have inadequate skill to 

execute the work of respective trade, the contractor shall substitute such  
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  tradesmen within two days of written notice from Engineer –in- Charge. Failure 

on the part of contractor to obtain approval of Engineer-in-Charge or failure to 

deploy qualified tradesmen will attract a compensation to be paid by contractor at 

the rate of Rs.100 per such tradesman per day. Decision of Engineer in Charge as 

to whether particular tradesman possesses requisite skill and amount of 

compensation in case of default shall be final and binding. 
Provided always, that the provision of this clause, shall not be applicable for 

works with estimated cost put to tender being less than Rs.5 crores. 

 

CLAUSE 19 L 
 

 Contributio

n of EPF 

and ESI 

The ESI and EPF contributions on the part of employer in respect of this contract 

shall be paid by the contractor. These contributions on the part of the employer 

paid by the contractor shall be reimbursed by the Engineer-in-charge to the 

contractor on actual basis. The verification of deployment of labour will be done 

through biometric attendance system or any other suitable method by the Engineer 

in Charge. The applicable and eligible amount of EPF & ESI shall be reimbursed 

preferably within 7 days but not later than 30 days of submission of documentary 

proof of payment provided same are in order. 
 

CLAUSE 19 M 
 

 Compliance 

of NGT 
guidelines 

The contractor is required to follow latest NGT guidelines at the construction site 

and any violation of such guidelines will be in his account. 

 

CLAUSE 20 
 

 Minimum 

Wages 

Act to be 

Complied 
with 

The contractor shall comply with all the provision of the Minimum Wages Act, 

1948, and Contract Labour (Regulation and Abolition) Act, 1970 amended from 

time to time and rules framed there under and other labour laws affecting contract 

labour that may be brought into force from time to time. 

 

CLUASE 21 
 

 Work not to 

be sublet. 

Action in 

case of 

insolvency 

The contract shall not be assigned or sublet without the written approval of 

Engineer-in-Charge. And if the contractor shall assign or sublet his contract, or 

attempt to do so, or become insolvent or commence any insolvency proceedings 

or make any composition with his creditors or attempt to do so, or if any bribe, 

gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall 

either directly or indirectly, be given, promised or offered by the contractor, or 

any of his servants or agent to any public officer or person in the employ of AAI 

in any way relating to his office or employment, or if any such officer or person 

shall become in any way directly or indirectly interested in the contract, the 

Engineers in Charge on behalf of the AAI shall have power to adopt the course 

specified in Clause 3 hereof in the interest of AAI and in the event of such course 

being adopted, the consequences specified in the said Clause 3 shall ensue. 
 

CLUASE 22 
 

  All sums payable by way of compensation under any of these conditions shall be 

considered as reasonable compensation to be applied to the use of AAI without 

reference to the actual loss or damage sustained and whether or not any damage 
shall have been sustained. 
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CLAUSE 23 
 

 Changes in 

firm’s 
Constitution 

to 

be intimated 

Where the contractor is a partnership firm, the previous approval in writing of the 

Engineer-in-Charge shall be obtained before any change is made in the 

constitution of the firm. Where the contractor is an individual or a Hindu 

undivided family business concern such approval as aforesaid shall likewise be 

obtained before the contractor enters into any partnership agreement where under 

the partnership firm would have the right to carry out the works hereby 

undertaken by the contractor. If previous approval as aforesaid is not obtained, 

the contract shall be deemed to have been assigned in contravention of Clause21 
hereof and the same action may be taken and the same consequences shall ensue 

as provided in the said Clause 21. 

 
 

CLAUSE 24 

 

CLAUSE 25 

 
 Dispute 

Resolution 

Mechanism 

and 

Arbitration 

All disputes or differences which may arise out of or in connection with or 

incidental to the Agreement(s) including any dispute or difference regarding 

the interpretation of terms and conditions of any clause(s) thereof shall be 

dealt with as provided hereinafter:  

(i) Through Mediation: All dispute(s), at the first instance, shall be referred to 

the Mediation Committee of Independent Experts (MCIE) or individual 

mediator for mediation as per AAI Mediation Policy and applicable laws. All 

cost of mediation, shall be borne equally by the parties. 

In case either party withdraws from the Mediation or the dispute(s) is not 

resolved within 120 days of reference to the Mediation, then the aggrieved 

party may invoke arbitration through sub para (ii) within 30 days from the 

date of receipt of Partial Settlement Agreement or Failure Report. 

(ii) Adjudication through Arbitration: In case no final settlement has been 

arrived at between the parties after mediation or partially settled as per sub 

Para (i) above, the unresolved dispute(s), on invocation by the aggrieved 

party shall be referred for adjudication by arbitration. 

Arbitration is restricted to disputes with a value of less then Rs. 10 

Crores 

The dispute shall be referred to Sole Arbitrator to be appointed by 

Chairman/Member, AAI, after obtaining consent of the other pary, as per 

format annexed at Annexure – A.  

Unless the contract has already been repudiated or terminated, the parties 

shall, in every case, continue to proceed to perform their respective 

obligations under the agreement. 

Arbitration proceedings shall be conducted in accordance with the provisions 

of the Arbitration and Conciliation Act, 1996, as amended from time to time.  

Fee payable to the Arbitrator(s) shall be as per Schedule-IV of the Arbitration 

& Conciliation Act, 1996 and shall be borne by both the parties equally. 

 

  

  All works to be executed under the contract shall be executed under the direction 

and subject to the approval in all respects of the Engineer-in-Charge who shall be 

entitled to direct at what point or points and in what manner they are to be 
commenced, and from time to time carried on. 
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No dispute shall be referred for resolution under this clause through arbitration 

in matters for which eviction & recovery procedure is provided under Chapter 

-VA of the Airports Authority of India Act, 1994. 

In the event of any dispute or difference relating to the interpretation and 

application of the provisions of commercial contract(s) between Central 

Public Sector Enterprises (CPSEs)/Port Authorities inter-se and also between 

CPSEs and Government Departments / Organizations (excluding disputes 

relating (to Railways, Income Tax, Customs & Excise Departments), Such 

dispute of difference shall be taken up by either party for its resolution 

through AMRCD as mentioned in DPE OM No. DPE-02/001/2023-AMRCD-

FTS-13578 dated 8th December 2025 and the decision of AMRCD on the said 

dispute will be binding on both the parties. 

     

CLAUSE 26 

 

CLAUSE 27 

 
 Lump sum 

Provisions 

in Tender 

When the estimate on which a tender is made, includes lump sum in respect of 

parts of the work, the contractor shall be entitled to payment in respect of the 

items of work involved or the part of the work in question at the same rates as are 

payable under this contract for such items ,or if the part of work in question is 

not, in the opinion of the Engineer-in-Charge payable of measurement, the 

Engineer-in-Charge may at his discretion pay the lump- sum amount entered in 

the estimate, and the certificate in writing of the Engineer-in-Charge shall be final 

andconclusiveagainstthecontractorwithregardtoanysumorsumspayableto 
him under the provision of the clause. 
 

 

CLAUSE 28 

 

 Action where 

no 

specifications 

are specified 

In the case of any class of work for which there is no such specifications as 

referred to in Clause 11, such work shall be carried out in accordance with the 

Bureau of Indian Standards Specifications. In case there are no such 

specifications in Bureau of Indian Standards, the work shall be carried out as per 

manufacturers’ specifications. 

In case there are no such specifications as required above, the work shall be 
carried out in all respects in accordance with the instructions and requirements of 

the Engineer-in-Charge. 

 

 

 

CLAUSE 29 

 Contractor 

to indemnify 

AAI against 

Patent 

Rights 

The contractor shall fully indemnify and keep indemnified the Chairman AAI 

against any action, claim or proceeding relating to infringement or use of any 

patent or design or any alleged patent or design rights and shall pay and royalties 

which may be payable in respect of any article or part thereof included in the 

contract. In the event of any claims made under or action brought against AAI in 

respect of any such matters as aforesaid, the contractor shall be immediately 

notified thereof and the contractor shall be at liberty, at his own expense, to settle 

any dispute or to conduct any litigation that may arise there from, provided that 

the contractor shall not be liable to indemnify the AAI if the infringement of the 
patent or design or any alleged patent or design right is the direct result of an order 

passed by the Engineer-in-Charge in this behalf. 
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 With-holding 

and lien in 

respect of 

sums due from 

contractor 

i.    Whenever any claims for payment of a sum of money arises out of or under 

the contract or against the contractor, the Engineer-in-Charge or the AAI shall 

be entitled to withhold and also have a lien to retain such sum or sums in 

whole or in part from the security, if any deposited by the contractor and for 

the purpose aforesaid, the Engineer-in-Charge or the AAI shall be entitled to 

withhold the security deposit if any, furnished as the case may be and also 

have a lien over the same pending finalization or adjudication of any such 

claim. In the event of the security being insufficient to cover the claimed 

amount or amounts or if no security has been taken from the contractor, the 

Engineer-in-Charge or the AAI shall be entitled to withhold and have lien to 

retain to the extent of such claimed amount or amounts referred to above  

from any sum or sums found payable or which may at any time thereafter 

become payable to the contractor under the same contract or any other 

contract with the Engineer-in Charge of the AAI or any contracting person 

through the Engineer-in-Charge pending finalization of adjudication of any 

such claim. 

It is an agreed term of the contract that the sum of money or moneys so 

withheld or retained under the lien referred to above by the Engineer-in- 

Charge or AAI will be kept withheld or retained as such by the Engineer-in- 

Charge or AAI till the claim arising out of or under the contract is determined 

by the arbitrator. (if the contract is governed by the arbitration clause) or by 

the competent court, as the case may be and that the contractor will have no 

claim for interest or damages whatsoever on any account in respect of such 

withholding or retention under the lien referred to above and duly notified as 

such to the contractor. For the purpose of this clause, where the contractor is a 

partnership firm or a limited company, the Engineer-in-Charge or the AAI 

shall be entitled to withhold and also have a lien to retain towards such 

claimed amount or amounts in whole or in part from any sum found payable 
to any partner/limited company as the case may be, whether in his individual 
capacity or otherwise. 

 
  ii. AAI shall have the right to cause an audit and technical examination of the 

works and the final bills of the contractor including all supporting vouchers, 

abstract, etc,. to be made after payment of the final bill and if as a result of 

such audit and technical examination any sum is found to have been overpaid 

in respect of any work done by contractor under the contract or any work 

claimed to have been done by the him under the contract and found not to 

have been executed, the contractor shall be liable to refund the amount of 

over payment and it shall be lawful for AAI to recover the same from him in 

the manner prescribed in sub-clause (i) of this clause or in any other manner 

legally permissible; and if it is found that the contractor was paid less than 

what was due to him under the contract in respect of any work executed by 

him under it, the amount of such under payment shall be duly paid by AAI to 

the contractor, without any interest there on whatsoever. 

Provided that the AAI shall not be entitled to recover any sum overpaid, nor 

the contractor shall be entitled to payment of any sum paid short where such 

payment has been agreed upon between the Executive Director Engineering / 

General Manager Engineering on the one hand and the contractor on the other 

under any term of the contract permitting payment for work after assessment 
by the Executive Director Engineering / General Manager Engineering. 
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CLAUSE 29 A 

 
 Lien in respect 

of claims in 

other Contracts 

i. Any sum of money due and payable to the contractor (including the security 

deposit refundable to him) under the contract may be withheld or retained by 

way of lien by the Engineer-in-Charge or the AAI or any other contracting 

person or persons through Engineer-in-Charge against any claim of the 

Engineer-in-Charge or AAI or such other person or persons in respect of 

payment of a sum of money arising out of or under any other contract made 

by the contractor with the Engineer-in-Charge or the AAI or with such other 

person or persons. 

ii. It is an agreed term of the contract that the sum of money so withheld or 

retained under this clause by the Engineer-in-Charge or the AAI will be kept 

withheld or retained as such by the Engineer-in-Charge or the AAI or till his 

claim arising out of the same contract or any other contract is either mutually 

settled or determined by the arbitration clause or by the competent court, as 

the case may be and that the contractor shall have no claim for interest or 

damages whatsoever on this account or on any other ground in respect of any 

sum of money withheld or retained under this clause and duly notified assuch 
to the contractor. 

 

CLAUSE 30 

 
 Employment of 

coal mining or 

controlled area 

labour not 

permissible 

i. The contractor shall not employ coal mining or controlled area labour falling 

under any category whatsoever or in connection with the work or recruit 

labour from area within a radius of 32 km (20 miles) of the controlled area. 

Subject as above the contractor shall employ imported labour only i.e., 

deposit imported labour or labour imported by contractors from area, from 

which import is permitted. 

ii. Where ceiling price for imported labour has been fixed by State or Regional 

Labour Committees not more than that ceiling price shall be paid to the 

labour by the contractor. 
iii. The contractor shall immediately remove any labourer who may be pointed 

  out by the Engineer-in-Charge as being a coal mining or controlled area 

labourer. Failure to do so shall render the contractor liable to pay to AAI a 

sum calculated at the rate of Rs.10/- per day per labourer. The certificate of 

the Engineer-in –Charge about the number of coal mining or controlled area 

labourer and the number of days for which they worked shall be final and 

binding upon all parties to this contract. 

iv. It is declared and agreed between the parties that the aforesaid stipulation in 

this clause is one in which the public are interested within the meaning of the 

exception in Section 74 of Indian Contract Act, 1872. 
Explanation :- 

Controlled area mean the following areas: 

Districts of Dhanbad, Hazaribagh, Jamtara- Sub-Division under Santhal 

Pargana Commissionery, District of Bankuara, Birbhum, Burdwan, District of 

Bilaspur. Any other area which may be declared a Controlled Area by or with 
the approval of the Central Government. 
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CLAUSE 31 

 
 Unfiltered 

water supply 

The contractor(s) shall make his/their own arrangements for water required for 

the work and nothing extra will be paid for the same. This will be subject to the 

following conditions. 

i. That the water used by the contractor (s) shall be fit for construction purposes 

to the satisfaction of the Engineer-in-Charge. 

ii. The Engineer-in-Charge shall make alternative arrangements for supply of 

water at the risk and cost of contractor (s) if the arrangements made by the 

contractor(s)forprocurementofwaterareintheopinionoftheEngineer-in- 
Charge, unsatisfactory. 

 

CLAUSE 31A 

 
 Departmental 

water supply, if 

available 

Water if available may be supplied to the contractor by the department subject to 

the following conditions:- 

i. The water charges @1% shall be recovered on gross amount of the work 

done. 

ii. The contractor(s) shall make his/their own arrangement of water connection 

and laying of pipelines from existing main of source of supply. 

iii. The Department do not guarantee to maintain uninterrupted supply of water 

and it will be incumbent on the contractor (s) to make alternative 

arrangements for water at his/their own cost in the event of any temporary 

break down in the AAI’s water main so that the progress of his/their work is 
not held up for want of water. No claim of damage or refund of water charges 
will be entertained on account of such break down. 

 
CLAUSE 32 

 
 Alternate water 

arrangements 

i.  Where there is no piped water supply arrangement and the water is taken by  

the contractor from the wells or hand pump constructed by the AAI, no 

charge shall be recovered from the contractor or that account. The contractor 

shall, however, draw water at such hours of the day that it does not interfere 

with the normal use for which the hand pumps and well are intended. He will 

also be responsible for all damage and abnormal repairs arising out of his use, 

the cost of which shall be recoverable from him. The Engineer-in-Charge 
shall  be  the  final  authority  to  determine  the  cost  recoverable  from  the 
contractor on this account and his decision shall be binding on the contractor. 
 

ii. The contractor shall be allowed to construct temporary wells in AAI land for 

taking water for construction purposes only after he has got permission of the 

Engineer-in-Charge in writing. No charges shall be recovered from the 

contractor on this account but the contractor shall be required to provide 

necessary safety arrangements to avoid any accidents or damage to adjacent 

buildings, roads and service lines. He shall be responsible for any accidents or 

damage caused due to construction and subsequent maintenance of the wells 

and shall restore the ground to its original condition after the wells are 
dismantled on completion of the work. 
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CLAUSE 33 
 

 Return of 

Surplus 

materials 

Notwithstanding anything contained to the contrary in this contract, where any 

materials for the execution of the contract are procured with the assistance of  

AAI either by issue from AAI stocks or purchase made under orders or permits or 

licenses issued by AAI, the contractor shall hold the said materials economically 

and solely for the purpose of the contract and not dispose of them without the 

written permission of the AAI and return, if required by the engineer-in-Charge, 

all surplus or unserviceable materials that may be left with him after the 

completion of the contract or at its termination for any reason whatsoever on 

being paid or credited such prices as the Engineer-in-Charge shall determine 

having due regard to the condition of the materials. The price allowed to the 

contractor however shall not exceed the amount charged to him excluding the 

element of storage charges. The decision of the Engineer-in-Charge shall be final 

and conclusive. In the event of breach of the aforesaid condition, the contractor 

shall in addition to throwing himself open to action for contravention of the terms 

of the license or permit and/or for criminal breach of trust, be liable to AAI for 

all moneys, advantages or profits resulting or which in the usual course would 

have resulted to him by reason of such breach. 

 

CLAUSE 34 
 

 Hire of plant & 

Machinery 

i. The Contractor shall arrange at his own expense all tools, plant, machinery and 

equipment (hereinafter referred to as T&P) required for execution of the work 

except for the Plant & Machinery listed in Schedule ‘C’ and stipulated for 
issue to the contractor. If the contractor requires any item of T&P on hire from 

the T&P available with the AAI over and above the T&P stipulated for issue, 

the AAI will, if such item is available, hire it to the contractor at rates to be 

agreed upon between him and the Engineer-in-charge. In such a case, all the 

conditions hereunder for issue of T & P shall also be applicable to such T&P 

as is agreed to be issued. 

ii. Plant & Machinery when supplied on hire charges shown in Schedule ‘C’ shall 
be made over and taken back at the departmental equipment yard / shed shown 

in Schedule ‘C’ and the contractor shall bear the cost of carriage from the 
place of issue to the site of work and back. The contractor shall be responsible 

to return the plant and machinery with condition in which it was handed over 

to him, and he shall be responsible for all damage caused to the said plant and 

machinery at the site of work or elsewhere in operation and otherwise during 

transit including damage to or loss of plant and for all losses due to his failure 

to return the same soon after the completion of the work for which it was 

issued. The Engineer-in-charge shall be the sole judge to determine the 

liability of the contractor and its extent in this regard and his decision shall be 

final and binding on the contractor. 
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  iii. The plant and machinery as stipulated above will be issued as and when 

available and if required by the contractor. The contractor shall arrange his 

programme of work according to the availability of the plant and machinery 

and no claim, whatsoever, will be entertained from him for any delay in supply 

by the department. 

iv. The hire charges shall be recovered at the prescribed rates from and inclusive 

of the date the plant and machinery made over upto and inclusive of the date of 

the return in good order even though the same may not have been working for 

any cause except major breakdown due to no fault of the contractor or faulty 

use requiring more than three working days continuously (excluding 

intervening holidays and Sundays) for bringing the plant in order. The 

contractor shall immediately intimate in writing to the Engineer-in-charge 

when any plant or machinery gets out of order requiring major repairs as 

aforesaid. The Engineer-in- charge shall record the date and time of receipt of 

such intimation in the log sheet of the plant or machinery. Based on this if the 

breakdown before lunch period or major breakdown will be computed 

considering half a day’s breakdown on the day of complaint. If the breakdown 
occurs in the post lunch period of major breakdown will be computed starting 

from the next working day. In case of any dispute under this clause, the 

decision of the Executive Director (Engg) /General Manager (Engg) shall be 

final and binding on the contractor. 

v. The hire charges shown above are for each day of 8 hours (inclusive of the one 

hour lunch break) or part thereof. 

vi. Hire charges will include service of operating staff as required and also supply 

of lubricating oil and stores for cleaning purposes. Power fuel of approved 

type, firewood, kerosene oil etc. for running the plant and machinery and also 

the full time chowkidar for guarding the plant and machinery against any loss 

or damage shall be arranged by the contractor who shall be fully responsible 

for the safeguard and security of plant and machinery. The contractor shall on 

or before the supply of plant and machinery sign an agreement indemnifying 

the Department against any loss or damage caused to the plant and machinery 

either during transit or at site of work. 

vii. Ordinarily, no plant and machinery shall work for more than 8 hours a day 

inclusive of one hour lunch break. In case of an urgent work however, the 

Engineer-in charge may, at his discretion, allow the plant and machinery to 

be worked for more than normal period of 8 hours a day. In that case, the 

hourly hire charges for overtime to be borne by the contractor shall be 50% 

more than the normal proportionate hourly charges (1/8th of the daily 

charges) subject to a minimum of half day’s normal charges on any 
particular day. For working out hire charges for over time, a period of half 

an hour and above will be charged as one hour and a period of less than half 

an hour will be ignored. 

viii. The contractor shall release the plant and machinery every seventh day for 

periodical servicing and / or wash out which may take about three to four 

hours or more. Hire charges for full day shall be recovered from the 

contractor for the day of servicing / wash out irrespective of the period 

employed in servicing. 

ix. The plant and machinery once issued to the contractor shall not be returned 

by him on account of lack of arrangements of labour and materials, etc. on 

his part, the same will be returned only when they are required for major 

repairs or when in the opinion of the Engineer-in-charge, the work or a 

portion of work for which the same was issued is completed. 

x. Log Book for recording the hours of daily work for each of the plant and 
machinery supplied to the contractor will be maintained by the Department 

and will be countersigned by the contractor or his authorised agent daily. In 
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  case the contractor contests the correctness of the entries and / or fails to sign 

the Log Book, the decision of the Engineer-in-charge shall be final and 

binding on him. Hire charges will be calculated according to the entries in 

the Log Book and will be binding on the contractor. Recovery on account of 

hire charges for road rollers shall be made for the minimum number of days 

worked out on the assumption that a roller can consolidate per day and 

maximum quantity of materials or area surfacing as noted against each in the 

annexed statement (see attached annexure). 

xi. In the case of concrete mixers, the contractors shall arrange to get the hopper 

cleaned and the drum washed at the close of the work each day or each 

occasion. (a) In case rollers for consolidation are employed by the contractor 

himself, log book for such rollers shall be maintained in the same manner as 

is done in case of departmental rollers, maximum quantity of any items to be 

consolidated for each roller-day shall also be same as in Annexure to Clause 

34(x). For less use of rollers, recovery for the less roller days shall be made 

at the stipulated issue rate. 

xii. The contractor shall be responsible to return the plant and machinery in the 

condition in which it was handed over to him and he shall be responsible for 

all damage caused to the said plant and machinery at the site of work or 

elsewhere in operation or otherwise or during transit including damage to or 

loss of parts, and for all losses due to his failure to return the same soon after 

the completion of the work for which it was issued. The Engineer-in-charge 

shall be the sole judge to determine the liability of the contractor and its 

extent in this regard and his decision shall be final and binding on the 

contractor. 

xiii. The contractor will be exempted from levy of any hire charges for the 

number of days he is called upon in writing by the Engineer-in-charge to 

suspend execution of the work, provided AAI’s plant and machinery in 
question have, in fact, remained idle with the contractor because of the 

suspension. 

xiv. In the event of the contractor not requiring any item of plant and machinery 

issued by AAI though not stipulated for issue in Schedule ‘C’ any time after 
taking delivery at the place of issue, he may return it after two days written 

notice or at any time without notice if he agrees to pay hire charges for two 

additional days without, in any way, affecting the right of the Engineer-in- 

charge to use the said plant and machinery during he said period of two 
days as he likes including hiring out to a third party. 

 

CLAUSE 35 

 

 Condition 

relating to use 

of asphaltic 

materials 

i. The contractor undertakes to make arrangement for the supervision of the 

work by the firm supplying the tar or bitumen used. 

ii. The contractor shall collect the total quantity of tar or bitumen required for 

the work as per standard formula, before the process of painting is started 

and shall hypothecate it to the Engineer-in-Charge. If any bitumen or tar 

remains unused on completion of the work on account of lesser use of 

materials in actual execution of for reasons other than authorized changes of 

specifications and abandonment of portion of work, a corresponding 

deduction equivalent to the cost of unused materials as determined by the 

Engineer-in-Charge shall be made and the material return to the contractors. 

Although the materials are hypothecated to AAI, the contractor undertakes 

the responsibility for their proper watch, safe custody and protection against 

all risks. The materials shall not be removed from site of work without the 

consent of the Engineer-in-Charge in writing. 
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  iii. The contractor shall be responsible for rectifying defects noticed within a  

year from the date of completion of the work and the portion of the security 

deposit relating asphaltic work shall be re funded after the expiry of this 
period. 

 
 

CLAUSE 36 

 

 Employment of 

Technical Staff 

and employees 

Contractors Superintendence, Supervision, Technical staff & Employees 

i.   The contractor shall provide all necessary superintendence during execution  

of the work and all along thereafter as may be necessary for proper fulfilling 

of the obligations under the contract. 

 

The Contractor shall immediately after receiving letter of acceptance of the 

tender and before commencement of the work, intimate in writing to the 

Engineer-in-Charge, the name (s), qualifications experience, age, address (s) 

and other particulars along with certificates, of the principal technical 

representative to be charge of the work and other technical representative (s) 

who will be supervising the work. Minimum requirement of such technical 

representative (s) and their qualifications and experience shall not be lower 

than specified in schedule ‘F”. The Engineer-in-Charge shall within 3 days 

of receipt of such communication intimate in writing his approval or 

otherwise of such a representative (s) to the contractor. Any such approval 

may at any time be withdrawn and in case of such withdrawal, the contractor 

shall appoint another such representative (s) according to the provisions of 

this clause. Decision of the tender accepting authority shall be final and 

binding on the contractor in this respect. Such a principal technical 

representative and other technical representative (s) shall be appointed by the 

contractor soon after receipt of the approval from Engineer-in-charge and 

shall be available at site before start of work. 
 

All the provisions applicable to the principal technical representative under 

the clause will also be applicable to other technical representative(s). The 

principal technical representative and other technical representative (s) shall 

be present at the site of work for supervision at all times when any 

construction activity is in progress and also present himself/themselves, as 

required to the Engineer-in-Charge and / or his designated representative to 

take instructions. Instructions given to the principal technical representative 

or other technical representative (s) shall be deemed to have the same force 

as if these have been given to the contractor. The Principal Technical 

Representative and other technical representatives shall be actually available 

at site fully during all stages of execution work, during recording / checking 

/ test checking of measurements of works whenever so required by the 

Engineer-in-Charge and shall also note down instructions conveyed by the 

Engineer-in-Charge or his designated representative (s) in the site order book 

and shall affix his/their signature in token of noting down the instructions 

and in token of acceptance of measurements / checked measurements / test 

checked measurements. The representative (s) shall not look after any other 

work. Substitutes, duly approved by engineer – in-Charge of the work in 

similar manner as aforesaid shall be provided in event of absence of any of 

the representative (s) by more than two days. If the Engineer–in–Charge, 

whose decision in this respect is final and binding on the contractor, is 

convinced that no such technical representative (s) is/are effectively 

appointed or is/are effectively attending or fulfilling the provision of this 
clause, a recovery (non-refundable)  shall  be  effected from the contractor as 
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  specified in Schedule ‘F’ and the decision of the Engineer–in- Charge as 

recorded in the site order book and measurement recorded checked/test 

checked in Measurement Books shall be final and binding on the contractor. 

Further if the contractor fails to appoint suitable technical Principal technical 

representative and / or other technical representative (s) and if such 

appointed persons are not effectively present or are absent by more than two 

days without duly approved substitute or do not discharge their 

responsibility satisfactorily, the Engineer–in–Charge shall have full powers 

to suspend the execution of the work until such date as suitable other 

technical representative (s) is / are appointed and the contractor shall be held 

responsible for the delay so caused to the work. The contractor shall submit 

a certificate of employment of the technical representative (s) (in the form of 

copy of Form- 16 or CPF deduction issued to the Engineer employed by 

him) along with every running account bill / final bill and shall produce 

evidence if at any times so required by the Engineer–in–Charge. 
 

ii. The contractor shall provide and employ on the site only such technical 

assistants as are skilled, and experienced in their respective fields and such 

foremen and supervisory staff as are competent to give proper supervision to 

the work. The contractor shall provide and employ skilled, semi-skilled and 

unskilled labour as is necessary for proper and timely execution of the work. 

The Engineer-in-Charge shall be at liberty to object to and require the 

contractor to remove from the works any person who in his opinion 

misconducts himself, or is incompetent or negligent in the performance of 

his duties or whose employment is otherwise considered by the Engineer-in 

Charge to be undesirable. Such person shall not be employed again at works 

site without the written permission of the Engineer-in-Charge and the 

persons so removed shall be replaced as soon as possible by competent 

substitutes. 
 

iii. The contractor shall not change his engineer/supervisory staff after approval 

of the Engineer-In-Charge. If Contractor wants to replace any of his staff  

due to unavoidable circumstances, he will seek permission of Engineer-In- 

Chargeindicatingreasonsforsuchchange,qualificationandexperienceof 

the alternative employee suggested by him. The qualification and experience 

of the alternative staff shall not be inferior to the person employed earlier. 

 

CLAUSE 37 

 
 Levy/Taxes/ 

Royalty/ Land 

License fee 

payable by 

Contractor 

1. Taxes: 

a.  Rates to be quoted by the parties should be inclusive of all taxes, duties, 

                 CESS, fee, royalty charges etc. levied under any statute but exclusive of    

                 GST for all the items. 

b. However GST, as applicable, shall be paid to the contractor, for any taxable 

supply / services / construction rendered by the agency to AAI, against a valid 

GST invoice as per terms and conditions of the contract. 

c. In case supplies /services / works involve imports; the same should be 

identified separately. Basic Custom Duty & IGST will be paid directly by 

AAI by utilizing EPCG license/ Duty Credit Scrip under service Export from 

India Scheme (SEIS) of Govt. of India. 
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  2. Royalty: 

a. The contractor shall at his own expense, provide all materials required for 

the works other than those which are to be supplied by AAI. The 

contractor shall deposit royalty and obtain necessary permit for 

collection of stone, sand, red bajri, kankar etc. from the local authority in 

the matter and will abide by the notification issued by Central Govt. / 

State Government / Local State Authorities as applicable from time to 

time in this regard. The contractor is also bound to allow deduction from 

his bills any difference in statutory taxes/royalty and penalty proposed 

by Local State Authorities to AAI till finalization of settlement of all 

demands in this regard by Central / State Govt. 

b. This will also be applicable to forest produce. 

c. If pursuant to or under any law, notification or order any royalty, cess or 

the like becomes payable by the AAI and does not any time become 

payable by the contractor to the State Government. Local authorities in 

respect of any material used by the contractor in the works then in such a 

case, it shall be lawful to the AAI and it will have the right and be 

entitled to recover the amount paid in the circumstances as aforesaid 

from dues of the contractor. 
3. License fee for land 

a. Land/space (Paved/ Unpaved/ Covered-AC or Non-AC), to the extent 

allotted to contractors during execution of work for the purpose of 

installation of plants, labour camps, cement godown, site office, stacking 

of materials shall be provided at free of cost upto defect liability period/ 

maintenance period. 

b. A security deposit at the rate of Rs. 500/- per sqm in the form of DD/BG 

shall be deposited by the contractor. In case contractor do not deposit 

security deposit same shall be deducted from 1st Running Account Bill. 

Such security deposit shall be released only after allotted land has been 

fully vacated by the contractor to entire satisfaction of Engineer-in-

Charge. If contractor fails to vacate the allotted land/space (Paved/ 

Unpaved/ Covered-AC/ Non-AC) after Defect Liability Period/ 

Maintenance period for the work shall be charged as per prevailing 

licence fee of the airport plus 25 % penalty over that. 

CLAUSE 38 
 Conditions for 

reimbursement 

of levy/taxes if 

levied after 

receipt of 

tenders 

1. Rates to be quoted by the parties should be inclusive of all taxes, duties, CESS, fee, 

royalty charges etc. levied under any statute applicable on last stipulated date of 

receipt of tender including extension if any but exclusive of GST. No adjustment 

i.e. increase or decrease shall be made for any variation in the rate of  GSI Building 

and Other Construction Workers Welfare Cess or any tax, levy or Cess applicable 

on inputs.  

However, effect of variation, as per Govt. order after the last date of receipt of 

tender   including  extension   if   any,   in   rates   of   GST  or  Building  and  Other  

       Construction  Workers  Welfare  Cess  or imposition or repeal of any other tax, levy   

       or  Cess  applicable on output of the works contract shall be adjusted on either side,  

       increase or decrease. 

       Provided  further  that  for  Building and Other Construction Workers Welfare Cess      

       or  any  tax  (other than GST), levy  or  Cess varied or imposed after the last date of 

       receipt  of  tender  including  extension  if  any,  any increase shall be reimbursed to 

       the  contractor  only  if  the contractor necessarily and properly pays such increased  

       amount of taxes / levies / Cess. 

       Provided  further   that  such  increase  in  tax / levy / Cess  including GST shall not    

       reimbursed  if  made  in  the  extended  period  of  contract  for which the contractor  

       alone  is  responsible  for  delay  as  determined  by  authority  for extension of time  

       under Clause 5 in Schedule F. 
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  2. The contractor shall keep necessary books of accounts and other documents for the 

purpose of this condition as may be necessary and shall allow inspection of the 

same by a duly authorised representative of AAI or the Engineer-in-Charge and 

further shall furnish such other information /document as the Engineer-in- 

       Charge may require from time to time. 
 

3. The  contractor  shall,  within  a  period  of  30  days  of  the  imposition of any such 

        further  tax  or levy or Cess, give a written notice thereof to the Engineer-in-charge   

        that  the  same  is  given  pursuant  to  the  condition,  together  with   all  necessary   

        information / documents relating thereto. 

 

CLAUSE 39 

 
 Termination of 

contract on 

death of 
contractor 

Without prejudice to any of the rights or remedies under this contract, if the 

contractor dies, the Engineer-in-charge on behalf of the AAI shall have the option 

of terminating the contract without compensation to the contractor. 

 

CLAUSE 40 

 
 If relative 

working in AAI 

then the 

contractor not 

allowed to 

tender. 

The contractor shall not be permitted to tender for works in AAI wherein his near 

relative is posted as an Officer responsible for award and execution of work. He 

shall also intimate the names of persons who are working with him in any 

capacity or / are subsequently employed by him and who are near relatives to any 

officer of AAI. Any breach of this condition by the Contractor would render him, 

the contract liable to be rejected at any stage. 

NOTE:  By  the  term  “near relatives”  is  meant  wife, husband, parents and grand 

parents,  children  and  grandchildren,  brothers   and  sisters,  uncles,  aunts  and 

cousins  and their corresponding in-laws. 

 

CLAUSE 41 

 
 No any officer 

in Department 

of Engineering 

to work as 

contractor 

within one year 

of retirement 

Engineer or any officer employed in engineering or administrative duties in an 

engineering department of AAI shall not work as a contractor or employee of 

contractor for a period of one year after his retirement from AAI service without 

the prior permission of AAI in writing. This contract is liable to be cancelled if 

either the contractor or any of his employees is found at any time to be such a 

person who had not obtained the permission of AAI as aforesaid, before 

submission of the tender or engagement in the contractor’s service, as the case 
may be. 
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CLAUSE 41(a) 

 
 Integrity Pact 

and 

Independent 

External 

Monitor. 

Signing of Integrity Pact (As per Appendix XVIII) is mandatory for every 

bidder/contractor if provided so in Schedule F. 

All tenderers shall have to submit an undertaking as per Appendix XVIII along 

with tender documents. AAI shall appoint Independent External Monitor(s) to 

oversee effective implementation of Integrity Pact for such works/supplies. For 

this purpose, a panel of Independent External Monitors shall be constituted by the 

Authority in concurrence with Central Vigilance Commission (CVC). 

i. The Contractor/Supplier shall have to act in accordance with the conditions 

laid down in the integrity pact. 

a. Signing of Integrity Pact is mandatory for every Bidder/Contractor in 

this procurement/bid process the signed original pact to be send to the 

office of Bid Manager and should reach before the due date 

mentioned in NIT. 

b. The Bidder/contractor shall commit itself to ensure taking all 

measures necessary to prevent corrupt practices, unfair means and 

illegal activities during any stage of its bid or during any pre-contract 

or post-contract stage as specified in section 3 of the integrity pact. 

c. Any breach of the aforesaid provisions by the Bidder or any one 

employed by it or acting on its behalf (whether with or without the 

knowledge of the Bidder) shall entitle the authority to take all or any 

one of the action as specified in section 6 of the integrity pact. 

ii. In case any violation of above conduct is established, AAI reserves right to 

take following actions. 

a. If contractor commits a violation of its commitments and obligations 

under the Integrity Pact Program during bidding process, he shall be 

liable for disqualification from tender process and forfeiture of his 

Earnest Money Deposit/ Bid Security. 

b. In case of violation of the Integrity Pact after award of the contract, 

Authority is entitled to terminate the contract and shall be entitled to 

demand and recover from the contractor damages equivalent to 5% of 

the contract value or the amount equivalent to Security Deposit or 

Performance Bank Guarantee, whichever is higher. 
c. Authority may initiate appropriate proceedings against the contractor. 

d. Contractor will be liable to pay damages as determined by the 

Authority. 

e. Contractor against whom an action for violation of its commitments 

and obligations has been taken earlier, again commits a violation, the 

Authority is entitled to debar such contractor for future tender/ 

contract processes for a period as deemed fit. 

f. A violation is considered to have occurred if the Authority is fully 

satisfied with the available documents and evidence submitted along- 

with Independent External Monitor’s recommendations /suggestions 
that no reasonable doubt exist in the matter. 
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CLAUSE 41(b) 

 
 Code of 

Integrity 

No official of AAI or a bidder shall act in contravention of the codes which 

includes. 
 

(i) prohibition of 
 

(a) making offer, solicitation or acceptance of bribe, reward or gift or any 

material benefit, either directly or indirectly, in exchange for an unfair 

advantage in the procurement process or to otherwise influence the 

procurement process. 
 

(b) any omission, or misrepresentation that may mislead or attempt to mislead so 

that financial or other benefit may be obtained or an obligation avoided. 
 

(c) any collusion, bid rigging or anticompetitive behaviour that may impair the 

transparency, fairness and the progress of the procurement process. 
 

(d) improper use of information provided by the procuring entity to the bidder 

with an intent to gain unfair advantage in the procurement process or for 

personal gain. 
 

(e) any financial or business transactions between the bidder and any official of 

the procuring entity related to tender or execution process of contract; which 

can affect the decision of the procuring entity directly or indirectly. 
 

(f) any coercion or any threat to impair or harm, directly or indirectly, any party 

or its property to influence the procurement process. 
 

(g) obstruction of any investigation or auditing of a procurement process. 
 

(h)  making false declaration or providing false information for participation in a 

tender process or to secure a contract; 
 

(ii) disclosure of conflict of interest. 
 

(iii) Disclosure by the bidder of any previous transgressions made in respect of    

       the provisions of sub-clause (i) with any entity in any country during the last  

       three years or of being debarred by any other procuring entity. 
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CLAUSE 42 

 

 Return of 

material and 

recovery for 

excess material 

issued. 

i. After completion of the work and also at any intermediate stage in the event 

of non-reconciliation of materials issued, consumed and in balance – (see 

Clause 10), Theoretical quantity of materials issued by the AAI for use in the 

work shall be calculated on the basis and method given hereunder; 

a. Quantity of cement & bitumen shall be calculated on the basis of 

quantity of cement & bitumen required for different items of work as 

shown in the Schedule of Rates mentioned in Schedule ‘F’. In case any 
item is executed for which standard co-efficient for the consumption of 

cement or bitumen are not available in the above mentioned schedule / 

statement or cannot be derived from the same shall be calculated on the 

basis of standard formula to be laid down by the Engineer-in-Charge. 

b. Theoretical quantity of steel reinforcement or structural steel sections 

shall be taken as the quantity required as per design or as authorised by 

Engineer-in- Charge, including authorised lap pages, chairs etc. plus 3% 

wastage due to cutting into pieces, such theoretical quantity being 

determined and compared with the actual issues each diameter-wise, 

section wise and category wise separately. 

c. Theoretical quantity of G.I. & C.I. or other pipes, conduits, wires and 

cables pig lead and G.I. / M.S. sheets shall be taken as quantity actually 

required and measures plus 5% for wastage due to cutting into pieces 

(except in the case of G.I./M.S. sheets it shall be 10%), such 

determination & comparison being made diameter-wise & category- wise. 

d. For any other material as per actual requirements. 

ii. Over the theoretical quantities of materials so computed a variation shall be 

allowed as specified in Schedule ‘F’. The difference in the net quantities of 
material actually issued to the contractor and the theoretical quantities 

including such authorised variation, if not returned by the contractor or if not 

fully reconciled to the satisfaction of the Engineer-in-Charge within fifteen 

days of the issue of written notice by the Engineer-in-Charge to this effect 

shall be recovered at the rates specified in Schedule ‘F’, without prejudice to 
the provision of the relevant conditions regarding return of materials 

governing the contract. Decision of Engineer-in-Charge in regard to 

theoretical quantities of materials, which should have been actually used as 

per the Annexure of the standard schedule of rates and recovery at rates 

specified in Schedule ‘F’ shall be final and binding on the contractor. For 
non scheduled items, the decision of the Engineer – in - charge regarding 

theoretical quantities of materials which should have been actually used, 

shall be final and binding on the contractor. 

g. The said action under this clause is without prejudice to the right of the AAI 

to take action against the contractor under any other conditions of contract 

for not doing the work according to the prescribed specifications. 

h. For materials brought by the contractor for use in item of work at site, 

similar theoretical consumption shall be prepared and submitted to the 

Engineer-in-Charge for verification. If it is found that material consumed in 

the work is less than the theoretical consumption after taking into account 

permissible minus variation, the recovery for corresponding material shall be 
effected as per rates specified in schedule ‘F’ under Clause 42. 
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CLAUSE 43 

 
 Compensation 

during warlike 

situations / act 

of terrorism 

The work (whether fully constructed or not) and all materials, machines, tools 

and plants scaffolding, temporary buildings and other things connected therewith 

shall be at the risk of the contractor until the work has been delivered to the 

Engineer-in-Charge and a certificate from him to that effect obtained. In the event 

of the work or any materials properly brought to the site for incorporation in the 

work being damaged or destroyed in consequence of hostilities or warlike 

operation or act of terrorism, the contractor shall when ordered (in writing) by the 

Engineer-in-Charge to remove any debris from the site, collect and properly stack 

or remove in store all serviceable materials salvaged from the damaged work and 

shall be paid at the contract rates in accordance with the provision of this 

agreement for the work of clearing the site of debris, stacking or removal of 

serviceable material and for reconstruction of all works ordered by the Engineer- 

in-Charge, such payments being in addition to compensation upto the value of the 

work original executed before being damaged or destroyed and not paid for. 

In case of works damaged or destroyed but not already measured and paid for, the 

compensation shall be assessed by the Engineer-in charge upto Rs.5,000/- and by 

the Executive Director Engg. concerned for a higher amount. The contractor shall 

be paid for the damages / destruction suffered and for restoring the material at the 

rate based on analysis of rates tendered for in accordance with the provision of 

the contract. The certificate of the Engineer-in- Charge regarding the quality and 

quantity of materials and the purpose for which they were collected shall be final 

and binding on all parties to this contract. 

Provided always that no compensation shall be payable for any loss in 

consequence of hostilities or warlike operation (a) unless the contractor had taken 

all such precautions against air raid as are deemed necessary by the A.R.P. 

Officers or the Engineer-in- Charge (b) for any material etc. not on the site of the 

work or for any tools plant, machinery, scaffolding, temporary building and other 

things not intended for the work. 

In the event of the contractor having to carry out reconstruction as aforesaid, he 

shall be allowed such extension of time for its completion as is considered 

reasonable by the Engineer – in - charge. 

 

CLAUSE 44 

 
 Apprentices 

Act provisions 

to be complied 

with 

The contractor shall comply with the provisions of the Apprentices Act, 1961 and 

the rules and orders issued there under from time to time. If he fails to do so, his 

failure will be a breach of the contract and the Executive Director Engg. / General 

Manager (Engg.) may, in his discretion, cancel the contract. The contractor shall 
also be liable for any pecuniary liability arising on account of any violation by 

him of the provisions of the said Act. 

CLAUSE 45 

 
 Release of 

security deposit  

The Security Deposit of the work shall be refunded if no labour complaint has 

been received from the labour officer till the due date of its payment. lf a labour 

complaint is received during this period, the Engineer-in-Charge shall, after issue 

of notice in this regard to the contractor, withheld the amount required to settle 

the complaint from his security deposit and refund the balance amount. 
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CLAUSE 46 

 
 Contractor’s 

Liability and 

Insurance of 

Works 

i. From commencement to completion of the Works, the Contractor shall take 

full responsibility for the case thereof and for taking precautions to prevent 

loss or damage and to minimize loss or damage to the greatest extent 

possible and shall be liable for any damage or loss that may happen to the 

Works or any part thereof and all AA l’s T & P from any cause whatsoever 

(save and except the Excepted Risks) and shall at his own cost repair and 

make good the same so that at completion, the Works and all AAI’s T &P 
shall be in good order and condition and in conformity in every respect with 

the requirements of the Contract and instructions of the Engineer-in-Charge. 
 

ii. In the event of any loss or damage to the Works or any Part thereof or to any 

T & P, to any material or articles at the Site from any of the Excepted Risks 

the following provisions shall have effect: 

a. The Contractor shall, as may be directed in writing by the Engineer-in- 

Charge, remove from the Site any debris and so much of the works as 

shall have been damaged, taking to AAI’s store such AAI’s T & P, 
articles and/or materials as may be directed; 

b. The contractor shall, as may be directed in writing by the Engineer-in- 

Charge, proceed with the erection and completion of the Works under 

and in accordance with the provisions and Conditions of the Contract; 

and 

iii. Provided always that the Contractor shall not be entitled to payment under 

the above provisions in respect of so much loss or damage as has been 

occasioned by any failure on his part to perform his obligation under the 

Contract or not taking precautions to prevent loss or damage or minimize the 

amount of such loss or damage. 

iv. Without limiting its obligations and responsibilities under other clauses of 

General Conditions of Contracts, the contractor at his own cost shall insure 

,in the joint name of AAI and the contractor, against all losses or damages 

from whatever cause, arising (other than the accepted risks )for which he is 

responsible under the terms of the contract and in such manner that the AAI 

and the contractor are covered during the period of construction of works 

and any loss or damage occasioned by the contractor in the course of any 

operation carried out by them for the purpose of complying with its 

obligations of defects liability clause hereof; 

a. All works including temporary works to their full value executed from 

time to time. 

b. The construction materials and equipments to their full value brought on 

to the site by the contractor. 

v. The Contractor shall indemnify and keep indemnified AAI against all losses 

and claims for injuries or damage to any persons or any property whatsoever 

which may arise out of or in consequence of the construction and 

maintenance of Works and against all claims, demands proceedings, damage 

costs, charges and expenses whatsoever in respect of or in relation thereto. 

vi. Before commencing execution of the work, the Contractor shall, without in 

any way limiting his obligations and responsibilities under this condition, 

insure at his own cost against any damage, loss or injury which may occur to 

any AAI property, or to any person for at least the minimum amount of Rs. 

1.00 lakh with unlimited number of occurrences (including any employee of 

AAI) by or arising out of carrying out of the Contract. 

vii. The contractor shall at all times indemnify AAI against all claims, damages 

or compensation under the provisions of Payment or Wages Act,1936, 
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  Minimum Wages Act, 1948, Employer’s Liability Act, 1938, the  

Workmen’s Compensation Act, 1923, Industrial Disputes Act, 1947 and the 
Maternity Benefit Act, 1961 or any modifications thereof or any other law 

relating thereto and rules made there under from time to time or as a 

consequence of any accident or injury to any workman or other persons in or 

about the Works, whether in the employment of the Contractor or not, his 

agents or servants, and also against all costs, charges and expenses of any 

suit, action or proceedings arising out of such accident or injury and against 

all sum or sums which may with the consent of the Contractor be paid to 

compromise or compound any claim. Without limiting his obligations and 

liabilities as above provided, the Contractor shall insure against all claims, 

damages or compensation payable under the Workmen’s Compensation Act, 
1923 or any modification thereof or any other law relating thereto. 

viii. All insurance mentioned above shall be effected with any subsidiary of the 

General Insurance Company of India or by a company approved by the 

Insurance Regulatory Authority of India. 

ix. The aforesaid insurance policy / policies shall provide that they shall not be 

cancelled till the Engineer-in-Charge has agreed to their cancellation in 

writing. 

x. The Contractor shall prove to the Engineer-in-Charge from time to time that 

he has taken out all the insurance policies referred to above and has paid the 

necessary premiums for keeping the policies alive till expiry of the Defects 

Liability Period. A self-certified copy of such policies are required to be 

submitted to the Engineer-in-charge. 

xi. The Contractor shall ensure that similar insurance policies are taken out by 

his subcontractors (if any) and shall be responsible for any claims or losses 

to AAI resulting from their failure to obtain adequate insurance protection in 

connection thereof. The contractor shall produce or cause to be produced by 

his subcontractor (if any) as the case may be, the relevant policy or policies 

and premiums receipts as and when required by the Engineer-in-Charge. A 

self-certified copy of such policies are required to be submitted to the 

Engineer-in-charge. 

xii. If the Contractor and/or his subcontractor (if any) shall fail to effect and  

keep in force the insurance referred to above or any other insurance which 

he/they may be required to effect under the terms of the Contract then and in 

any such case AAI may, without being bound to, effect and keep in force 

any such insurance and pay such premium or premiums as may be necessary 

for that purpose and from time to time deduct the amount so paid by AAI 

from any moneys due or which may become due to the Contractor or recover 

the same as a debt due from the Contractor. 

xiii. In case contractor takes Contractor All Risk (CAR) Policy in joint name of 

AAI and Contractor for full tendered value along with third party liability 

(max of 10% of tendered value or as applicable as per Insurance Regulatory 

Authority of India) then there is no requirement for taking separate insurance 

by subcontractors. 
However, workmen compensation policy is required to be taken separately 

by main contractor and sub contractor for workers employed by them. 
 

CLAUSE 47 

 

 Composite 

Contract and 

responsibilities 

of main agency 

i. The tenders have been called for composite work consisting of civil 

construction and other associated specialized works. The pre-qualification 

criteria shall be applicable for each subhead of work independently. The 

agency meeting PQ criteria for the main work shall be considered for 
execution  of  composite  work.  However  the  agency  shall  be  allowed  to 
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  execute only those specialized subheads of works for which bidder meets PQ 

criteria individually. 

ii. The main contractor shall be permitted to execute only those works (covered 

under one or more subhead) for which he meets all requirements of pre- 

qualification including financial, technical and technological requirement 

specified in the PQ criteria. 

iii. Main contractor will associate expert agencies for the execution of 

specialized works under various subheads for which he himself has failed to 

meet PQ criteria. In such case he will appoint his associate for the execution 

of each specialized work with the approval of the NIT approving authority. 

The main contractor shall intimate the names of only those agencies who 

fully meet the PQ criteria for each specialized work for the acceptance of the 

department. 

iv. Main contractor shall not be permitted to change their associate agencies in 

the course of execution of work. If change of agency is inevitable then a 

request shall be submitted to the engineer-in-charge in writing giving full 

justification for change of agency. The proposal should include name of the 

alternate agency along with his financial, technical capabilities andwork 
experience in the appropriate field. Such change shall be allowed only after 

receiving approval from the competent authority. 
 

 Composite 

contract- 

Tripartite 

agreement 

This clause is applicable for the works for which the estimated cost put to 

tender is more than Rs.500.00 crores. 

i. The main contractor shall finalized  his rates, terms and conditions and mode 

of execution of work with specialised agencies for all works covered in 

various subhead of works on receipt of work order but specifications, 

preferred makes of materials and performance of system shall remain as 

specified in tender document. 

ii. The main contractor shall arrange an agreement between department, main 

contractor and associated agencies for all subheads on receipt of work order 

from the engineer-in-charge. Main contractor and expert agency shall be 

jointly responsible for quality of work and performance of the system. 

iii. Main contractor shall submit list of associated agency for each specialized 

work within 1/12th of stipulated completion period or within one month from 

issue of work order whichever is later along with documentary evidence for 

financial soundness, technical capabilities and their experience for executing 

similar specialized works along with his application seeking acceptance for 

the name of associated agency. Approval / rejection for the name of 

associated agency shall be accorded thereafter by NIT approving authority 

within a period of 15 days each subhead wise. 
iv. The main contractor shall submit duly signed tripartite agreement on the 

format provided by AAI within 2/12th of stipulated completion period or 60 
days whichever is later for acceptance and signature of department. The 
extension of time for signing of this agreement shall not be generally 
permitted. The signing time shall only be extended if handing over of site is 

delayed due to reasons beyond control of the contractor. 
 Conditions of 

composite 

contract 

i. Main contractor shall be responsible for submission of earnest money. 

ii. The mobilization advance shall be paid to main contractor as per terms and 

conditions of contract and indicated under Clause 10 B. The first in stalment 

of mobilization advance shall be corresponding to the value of work which 

shall be executed by the main contractor. The subsequent mobilization 

advances corresponding to value of work covered in each subhead shall be 

released on signing of each Tripartite Agreement with expert agency for the 

same. 
iii. The security deposit shall be deducted from the running bills of main 
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  contractor after adjustment of full earnest money. 

iv. Main contractor shall be responsible for completion of work as per time 

schedule indicated in the NIT. The compensation for the delay shall be levied 

on the main contractor only. 

v. The coordination meetings called by AAI or it’s representative shall be 
attended by associated expert agencies as and when required. Expert agency 

shall be responsible for technical soundness, quality of work and adherence to 

tender specifications. The main contractor as wellasassociatedagencyshall 
be responsible for rectification of deficiencies noticed in specialized work. 

 Payment 

Conditions for 

Composite 

Contract 

i. It will be the responsibility of main contractor to finalize expert agencies for 

the execution of works covered under all subheads of NIT and get the 

tripartite agreements signed as per NIT requirement at an early date. The 

main contractor shall not be paid for value of work covered under second 

running bill & subsequent bills till all Tripartite Agreements are signed by all 

agencies concerned. 

ii. The main contractor must fill the ratio of work which shall govern the ratio of 

direct payment to the expert agency and to the main contractor for each 

subhead of work in schedule F. This ratio may also be indicated in tripartite 

agreement. Thus direct payment to each expert agency shall be released in the 

same ratio from the net payment (after all deductions). 

iii. The running bill for specialized work shall be processed as per terms and 

conditions of the contract. All deductions like security deposit, income tax 

and part rate for incomplete work or due to any other reason shall be made as 

per contract conditions from each running bill. In case the ratio as desired 

under (ii) is not filled by the main contractor AAI will make payment of75% 
of the net payable amount to the expert agency directly and balance 25% 

shall be paid to the main contractor. 
 

Clause 48 

 
 Escrow 

Account 

i. All payments for the works estimated cost more than Rs.500 Cr shall be 

made only through Escrow Account opened by the contractor. However for 

works costing less than Rs.500 Cr., it shall be at the discretion of Technical 

Sanctioning authority to opt for Escrow account or not. The bank charges for 

Escrow Account shall be borne by contractor. The detailed conditions of 

Escrow Account shall be drawn in consultation with associated bank. 

ii. Mobilization advance for mobilization of resources and purchase of plant & 

machinery shall be credited directly to the escrow account opened for this 

contract through bank transfer as per terms and condition of contract. The 

agency shall be able to utilize 25% (or as decided by TS authority) of each 

installment of mobilization advance to meet minor expenses like 

construction of site office, purchase of office equipment and other minor 

works, while release of balance 75% fund shall be regulated by the 

department. The contractor shall seek prior concurrence of Engineer-in 

Charge for release of payment to the supplier etc. through Escrow Account 

by the Bank. Funds against cheque issued by contractor shall be released by 

Bank on receipt of written consent from Engineer-in Charge. 

iii. Payment received and credited against each RA Bill, can be utilized 25% 

directly by the contractor for minor expenses like salary, stationary, office 

expenses etc. AAI shall exercise control for release of payment by contractor 

for balance75%. 

iv. The Contractor shall submit his proposal to the Engineer-in- 

Charge/Authority for utilization of funds made available by AAI (75% 

against each RA bill) 
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a. Name of agency for whom payment is proposed to be released. 

b. Details of work executed/material supplied by agency to whom he 

intends to release payment. 

c. Nature of advance payment if any, has to be released to the supplier 

for supply of material for the project only. 

d. Documentary evidence in support of his claim. 

v. Engineer –in-charge will examine and approve full/part of such payments as 

per agency’s request within maximum of three working days. The terms and 
condition of Escrow Account shall be finalized with bank according to terms 

and conditions of contract. Bank shall release payment against such cheques 

only after written consent of authorised officer of AAI is received. 

 

vi. Contractor shall be permitted to close Escrow Account on receipt of final 

payment for the work/project or on receipt of letter for foreclosure of work 

by the AAI. All balances and liabilities against this Escrow Account shall be 

left at the disposal of the contractor. 

 

Note : In case of difference or ambiguity in Hindi and English version anywhere, the 

English version will prevail. 
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AIRPORTS AUTHORITY OF INDIA 
 

SAFETY CODE 
 

1. Suitable Scaffolds should be provided for workmen for all works that cannot safely be done 

from the ground, or from solid construction except such short period work as can be done 

safely from ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the 

ladder and if the ladder is used for carrying materials as well suitable footholds and hand-hold 

shall be provided on the ladder and the ladder shall be given an inclination not steeper than ¼ 

to 1 (¼ horizontal and 1vertical). 

 

2. Scaffolding of staging more than 3.6m (12ft.) above the ground or floor, swung or suspended 

from an overhead support or erected with stationary support shall have a guard rail properly 

attached or bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or 

platform of such scaffolding on staging and extending along the entire length of the outside 

and ends there of with only such opening as may be necessary for the delivery of materials. 

Such scaffolding or staging shall be so fastened as to prevent it from swaying from the 

building or structure. 

 

3. Working platforms, gangways and stairways should be so constructed that they should not sag 

unduly or unequally, and if the height of the platform or the gangway or the stairway is more 

than 3.6 m (12ft.) above ground level or floor level, they should be closely boarded, should 

have adequate width and should be suitably fastened as described in (2) above. 

 

4. Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of person or materials by providing suitable fencing or 

railing whose minimum height shall be 90cm.(3ft.) 

 

5. Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in 

length while the width between side rails in rung ladder shall in no case be less than 29 cm. 

(11 ½ “) for ladder upto and including 3m. (10ft.) in length. For long ladders, this width 
should be increased at least ¼” for each additional 30cm. (1 foot) of length. Uniform step 
spacing of not more than 30cm shall be kept. Adequate precautions shall be taken to prevent 

danger from electrical equipment. No materials on any of the site or work shall be so stacked 

or placed as to cause danger or inconvenience to any person or the public. The contractor  

shall provide all necessary fencing and lights to protect the public from accident and shall be 

bound to bear the expenses of defence of every suit, action or other proceedings at law that 

may be brought by any person for injury sustained owing to neglect of the above precautions 

and to pay any damages and cost which may be awarded in any such suit, action or 

proceedings to any such person on which may, with the consent of the contractor, be paid to 

compensate any claim by any such person. 

 

6. a. Excavation and Trenching – All trenches 1.2 m. (4ft.) or more in depth, shall at all times 

be supplied with at least one ladder for each 30m. (100ft.) in length or fraction thereof, 

Ladder shall extend from bottom of the Trench to at least 90cm (3fts) above the surface of 

the ground. The side of the trenches which are 1.5 m. (5 ft.) or more in depth shall be 

stepped back to give suitable slope or securely held by timber bracing, so as to avoid the 

danger of sides collapsing. The excavated material shall not be placed within 1.5 m. (5 ft.) 

of the edges of the trench or half of the depth of the trench whichever is more. Cutting 

shall be done from top to bottom. Under no circumstances, undermining or undercutting 

shall be done. 
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b. Safety Measures for digging bore holes: - 

 

i. If the bore well is successful, it should be safely capped to avoid caving and collapse 

of the bore well. The failed and the abandoned ones should be completely refilled to 

avoid caving and collapse; 

ii. During drilling, Sign boards should be erected near the site with the address of the 

drilling contractor and the Engineer-in-charge of the work; 

iii. Suitable fencing should be erected around the well during the drilling and after the 

installation of the rig on the point of drilling, flags shall be put 50 Mtr all around the 

point of drilling to avoid entry of people/animals; 

iv. After drilling the bore well, a cement platform (0.50 Mtr x 0.50 Mtr x 1.20 Mtr) 0.60 

Mtr above ground level and 0.60 Mtr below ground level should be constructed 

around the well casing; 

v. After the completion of the bore well, the contractor should cap the bore well properly 

by welding steel plate, cover the bore well with the drilled wet soil and fix thorny 

shrubs over the soil. This should be done even while repairing the pump; 

vi. After the bore well is drilled the entire site should be brought to the ground level; 

 

7. Demolition – Before any demolition work is commenced and also during the progress of the 

work, 

i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding. No floor, roof or other part of the building shall be so 

overloaded with debris or materials as to render it unsafe. 

 

8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge 

should be kept available for the use of the person employed on the site and maintained in a 

condition suitable for immediate use, and the contractor should take adequate steps to ensure 

proper use of equipment by those concerned. The following safety equipment shall invariably 

be provided. 

i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

ii) Those engaged in white washing and mixing or stacking of cement bags or any material 

which is injurious to the eyes, shall be provided with protective goggles. 
iii) Those engaged in welding works shall be provided with welder’s protective eye-shields. 

iv) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 

v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated atleast for an 

hour before the workers are allowed to get into the manholes, and the manholes so opened 

shall be cordoned off with suitable railing and provided with warning signals or boards to 

prevent accident to the public. In addition, the contractor shall ensure that the following 

safety measures are adhered to:- 

a) Entry for workers into the line shall not be allowed except under supervision of the Sr. 

Superintendent (Engg.) or any other higher officer. 

b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 to 3 

hours before any man is allowed to enter into the manhole for working inside. 

c) Before entry, presence of toxic gases should be tested by inserting wet lead acetate paper 

which changes colour in the presence of such gases and gives indication of their presence. 
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d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. In 

case, no Oxygen is found inside the sewer line, workers should be sent only with oxygen 

kit. 

e) Safety belt with rope should be provided to the workers. While working inside the 

manholes, such rope should be handled by two men standing outside to enable him to be 

pulled out during emergency. 

f) The area should be barricaded or condoned off by suitable means to avoid mishaps of any 

kind. Proper warning signs should be displayed for the safety of the public whenever 

cleaning works are undertaken during night or day. 

g) No smoking or open flames shall be allowed near the blocked manhole being cleaned. 

h) The malba obtained on account of cleaning of blocked manholes and sewer lines should 

be immediately removed to avoid accidents on account of slippery nature of the malba. 

i) Workers should not be allowed to work inside the manhole continuously. He should be 

given rest intermittently. The Engineer-in-Charge may decide the time upto which a 

worker may be allowed to work continuously inside the manhole. 
j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 

k) Air-blowers should be used for flow of fresh air through the manholes. Whenever called 

for, portable air blowers are recommended for ventilating the manholes. The Motors for 

these shall be vapour proof and of totally enclosed type. Non sparking gas engines also 

could be used but they should be placed at least 2 metres away from the opening and on 

the leeward side protected from wind so that they will not be a source of friction on any 

inflammable gas that might be present. 

l) The workers engaged for cleaning the manholes / sewers should be properly trained 

before allowing to work in the manhole. 

m) The workers shall be provided with Gumboots or non sparking shoes bump helmets and 

gloves non sparking tools safety lights and gas masks and portable air blowers (when 

necessary). They must be supplied with barrier cream for anointing the limbs before 

working inside the sewer lines. 

n) Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of the 

rung fixed to manhole well. 

o) If a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

p) The extent to which these precautions are to be taken depend on individual situation but 

the decision of the Engineer-in-Charge regarding the steps to be taken in this regard in an 

individual case will be final. 

(vi) The Contractor shall not employ men and women below the age of 18 years on the work 

of painting with products containing lead in any form. Wherever men above the age of 18 

are employed on the work of lead painting, the following precaution should be taken:- 

a) No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

b) Suitable face masks should be supplied for use by the workers when paint is applied in 

the form of spray or a surface having lead paint is dry rubbed and scrapped. 

c) Overall shall be supplied by the contractors to the workmen and adequate facilities shall 

be provided to enable the working painters to wash during and on the cessation of work. 

 

9. An additional clause (viii)(i) of AAI Safety Code (iv) the Contractor shall not employ women 

and men below the age of 18 on the work of painting with product containing lead in any form, 

wherever men above the age of 18 are employed on the work of lead painting, the following 

principles must be observed for such use: 

i) White lead, sulphate of lead or product containing these pigment, shall not be used in 

painting operation except in the form of pastes or paint ready for use. 

ii) Measures shall be taken, wherever required in order to prevent danger arising from the 

application of a paint in the form of spray. 
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iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 

caused by dry rubbing down and scraping. 

iv) Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work. 

v) Overall shall be worn by working painters during the whole of working period. 

vi) Suitable arrangement shall be made to prevent clothing put off during working hours 

being spoiled by painting materials. 

vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man appointed by competent authority of AAI. 

viii) AAI may require, when necessary medical examination of workers. 

ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 

 

10. When the work is done near any place where there is risk of drowning, all necessary 

equipments should be provided and kept ready for use and all necessary steps taken for 

prompt rescue of any person in danger and adequate provision, should be made for prompt 

first aid treatment of all injuries likely to be obtained during the course of the work. 

 

11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions: 

i) (a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defects and shall be kept repaired and in good working 

order. 

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall be 

of durable quality and adequate strength, and free from patent defects. 

ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no 

person under the age of 21 years should be in charge of any hoisting machine including 

any scaffolding winch or give signals to operator. 

iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension, the safe working load shall be 

ascertained by adequate means. Every hoisting machine and all gear referred to above 

shall be plainly marked with the safe working load. In case of a hoisting machine having  

a variable safe working load each safe working load and the condition under which it is 

applicable shall be clearly indicated. No part of any machine or any gear referred to above 

in this paragraph shall be loaded beyond the safe working load except for the purpose of 

testing. 

iv) In case of departmental machines, the safe working load shall be notified by the Electrical 

Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 
working load of the machine to the Engineer-in-Charge whenever he brings any 

machinery to site of work and get it verified by the electrical Engineer concerned. 

 

12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safeguards. Hoisting appliances should be 

provided with such means as will reduce to the minimum the risk of accidental descent of the 

load. Adequate precautions should be taken to reduce to the minimum the risk of any part of a 

suspended load becoming accidentally displaced. When workers are employed on electrical 

installations which are already energized, insulating mats, wearing apparel, such as gloves, 

sleeves and boots as may be necessary should be provided. The worker should not wear any 

rings, watches and carry keys or other materials which are good conductors of electricity. 

 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or removed 

while it is in use. Adequate washing facilities should be provided at or near places of work. 
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14. These safety provisions should be brought to the notice of all concerned by display on a 

notice board at a prominent place at work spot. The person responsible for compliance of the 

safety code shall be named therein by the contractor. 

 

15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 

Engineer-in- Charge of the department or their representatives. 

 

16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rules in force in the Republic of India. 
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MODEL RULES FOR THE PROTECTION OF 
HEALTH AND SANITARY ARRANGEMENTS FORWORKERS 

EMPLOYED BY AAI OR ITS CONTRACTORS 
 

1. APPLICATION 

These rules shall apply to all buildings and construction works in charge of AAI in which 

twenty or more workers are ordinarily employed or are proposed to be employed in any day 

during the period during which the contract work is in progress. 

 
 

2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in 

connection with construction work on any day during the period during which the contract 

work is in progress. 

 
 

3. FIRST-AIDFACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily 

accessible during working hours, first-aid boxes at the rate of not less than one box 

for 150 contract labour or part thereof ordinarily employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and 

shall contain the following equipment. 

(a) For work places in which the number of contract labour employed does not exceed 50 

Each first –aid box shall contain the following equipments: 
1. 6 small sterilized dressings 

2. 3 medium size sterilized dressings 

3. 3 large size sterilized dressings 

4. 3 large sterilized burn dressings 

5. 1 (30 ml) bottle containing a two per cent alcoholic solution of iodine. 

6. 1 (30 ml) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 
7. 1 snakebite lancet. 

8. 1 (30 gms) bottle of potassium permanganate crystals. 

9. 1 pair scissors. 

10. 1copy of the first-aid leaflet issued by the Director General, Factory Advice Service 

and Labour Institute, Government of India. 

11. 1 bottle containing 100 tablets (each of 5 gms) of aspirin. 

12. Ointment for burns. 

13. A bottle of suitable surgical antiseptic solution. 

(b) For work places in which the number of contract labour exceed 50. Each first-aid box 

shall contain the following equipments. 
1. 12 small sterilized dressings. 

2. 6 medium size sterilized dressings. 

3. 6 large size sterilized dressings 

4. 6 large size sterilized burn dressings. 

5. 6 (15 gms) packets sterilized cotton wool. 

6. 1 (60 ml). Bottle containing two per cent alcoholic solution iodine. 

7. 1 (60 ml) bottle containing salvolatile having the dose and mode of administration 

indicated on the label. 
8. 1 roll of adhesive plaster. 

9. 1 snake bite lancet. 

10. 1 (30 gms) bottle of potassium permanganate crystals. 

11. 1 pair scissors. 

12. 1 copy of the first-aid leaflet issued by the Director General Factory Advice Service 

and Labour Institute / Government of India. 
13. A bottle containing 100 tablets (each of 5 gms) of aspirin. 
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14. Ointment for burns. 

15. A bottle of suitable surgical antiseptic solution. 

 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 

necessary. 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 

(v) The first-aid box shall be kept in charge of a responsible person who shall always be readily 

available during the working hours of the workplace. 

(vi) a person in charge of the First-aid box shall be a person trained in First-aid treatment in the 

work places where the number of contract labour employed is 150 or more. 

(vii) In work places where the number of contract labour employed is 500 or more and hospital 

facilities are not available within easy distance from the works. First-aid posts shall be 

established and run by a trained compounder. The compounder shall be on duty and shall be 

available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor 

transport shall be kept readily available to carry injured person or person suddenly taken ill 

to the nearest hospital. 

 

4. DRINKINGWATER 

 

i) In every work place, there shall be provided and maintained at suitable places, easily 

accessible to labour, a sufficient supply of cold water fit for drinking. 

ii) Where drinking water is obtained from an intermittent public water supply, each work place 

shall be provided with storage where such drinking water shall be stored. 

iii) Every water supply or storage shall be at a distance of not less than 50 feet from any latrine 

drain or other source of pollution. Where water has to be drawn from an existing well 

which is within such proximity of latrine, drain or any other source of pollution, the well 

shall be properly chlorinated before water is drawn from it for drinking. All such wells shall 

be entirely closed in and be provided with a trap door which shall be dust and waterproof. 

iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked and 

opened only for cleaning or inspection which shall be done at least once a month. 

 

5. WASHINGFACILITIES 

 

i) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed therein. 

ii) Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. 

iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 

 

6. LATRINES ANDURINALS 

 

i) Latrines shall be provided in every work place on the following scale namely: 

a) Where female are employed, there shall be at least one latrine for every 25females. 

b) Where males are employed, there shall be at least one latrine for every 25males. 

 

ii) Provided that, where the number of males or females exceeds 100, it shall be sufficient if 

there is one latrine for 25 males or females as the case may be upto the first 100, and one for 

every 50thereafter. 

iii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall have 

a proper door and fastenings. 

iv) Construction of latrines: The inside walls shall be constructed of masonry or some suitable 

heat-resisting nonabsorbent materials and shall be cement washed inside and outside at least 

once a year, Latrines shall not be of a standard lower than bore hole system. 
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v) (a) Where workers of both sexes are employed, there shall be displayed outside each block 

of latrine and urinal, a notice in the language understood by the majority of the workers 

“For Men only” or “For Women Only” as the case maybe. 
(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 

vi) There shall be at least one urinal for male workers upto 50 and one for female workers upto 

fifty employed at a time, provided that where the number of male or female workmen, as 

the case may be exceeds 500, it shall be sufficient if there is one urinal for every 50 males 

or females upto the first 500 and one for every 100 or part thereafter. 

vii) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean 

and sanitary condition at all times. 

(b) Latrines and urinals other than those connected with a flush sewage system shall comply 

with the requirements of the Public Health Authorities. 

viii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible in 

or near the latrines and urinals. 

ix) Disposal of excreta: Unless otherwise arranged for by the local sanitary authority, 

arrangements for proper disposal of excreta by incineration at the work place shall be 

made by means of a suitable incinerator. Alternately excreta may be disposed of by 

putting a layer of night soil at the bottom of a pucca tank prepared for the purpose and 

covering it with a 15 cm. Layer of waste or refuse and then covering it with a layer of 

earth for a fortnight (when it will turn to manure). 

x) The contractor shall at his own expense, carry out all instructions issued to him by the 

Engineer -in-Charge to effect proper disposal of night soil and other conservancy work in 

respect of the contractor’s workmen or employees on the site. The contractor shall be 

responsible for payment of any charges which may be levied by Municipal or Cantonment 

Authority for execution of such on his behalf. 

 
7. PROVISION OF SHELTER DURINGREST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the 

other two for rest separately for the use of men and women labour. The height of each shelter 

shall not be less than 3 metres (10 ft) from the floor level to the lowest part of the roof. These 

shall be kept clean and the space provided shall be on the basis of 0.6 sq.m. (6 sft) per head. 

Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 

building under construction or other alternative accommodation to be used for the purpose. 

 

8. CRECHES 

 

i) At every work place, at which 20 or more women workers are ordinarily employed, there 

shall be provided two rooms of reasonable dimensions for the use of their children under 

the age of six years. One room shall be used as a play room for the children and the other 

as their bed room. The rooms shall be constructed with specifications as per clause19H 

(ii) a,b & c. 

ii) The rooms shall be provided with suitable and sufficient openings for light and 

ventilation. There shall be adequate provision of sweepers to keep the places clean. 

iii) The contractor shall supply adequate number of toys and games in the play room and 

sufficient number of cots and beddings in the bedroom. 

iv) The contractor shall provide one ayaa to look after the children in the crèche when the 

number of women workers does not exceed 50 and two when the number of women 

workers exceed50. 

v) The use of the rooms earmarked as crèches shall be restricted to children, their attendants 

and mothers of the children. 
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9. CANTEENS 

 

i) In every work place where the work regarding the employment of contractor labour is 

likely to continue for six months and where in contract labour numbering one hundred or 

more are ordinarily employed, an adequate canteen shall be provided by the contractor for 

the use of such contract labour. 
ii) The canteen shall be maintained by the contractor in an efficient manner. 

iii) The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing 

places separately for workers and utensils. 

iv) The canteen shall be sufficiently lighted at all times when any person has access to it. 

v) The floor shall be made of smooth and impervious materials and inside walls shall be 

lime washed or colour washed at least once in each year. Provided that the inside walls of 

the kitchen shall be lime washed every four months. 

vi) The premises of the canteen shall be maintained in a clean and sanitary condition. 

vii) Waste water shall be carried away in suitable covered drains and shall not be allowed to 

accumulate so as to cause a nuisance. 
viii) Suitable arrangements shall be made for the collection and disposal of garbage. 

ix) The dining hall shall accommodate at a time 30 per cent of the contract labour working at 

a time. 

x) The floor area of the dining hall, excluding the area occupied by the service counter and 

any furniture except tables and chairs shall not be less than one square metre (10 sft) per 

diner to be accommodated as prescribed in sub-Rule (ix). 

xi) (a) A portion of the dining hall and service counter shall be partitioned off and reserved 

for women workers in proportion to their number. (b) Washing places for women shall be 

separate and screened to secure privacy. 

xii) Sufficient tables stools, chairs or benches shall be available for the number of diners to be 

accommodated as prescribed in sub-Rule (ix). 

xiii) (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and 

any other equipment necessary for the efficient running of the canteen. 

2.The furniture utensils and other equipment shall be maintained in a clean and hygienic 

condition. 

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided 

and maintained. 
2. A service counter, if provided, shall have top of smooth and impervious material. 

3. Suitable facilities including an adequate supply of hot water shall be provided for the 

cleaning of utensils and equipments. 

xiv) The food stuffs and other items to be served in the canteen shall be in conformity with the 

normal habits of the contract labour. 

xv) The charges for food stuffs, beverages and any other items served in the canteen shall be 

based on ‘No Profit, No loss’ and shall be conspicuously displayed in the canteen. 

xvi) In arriving at the price of foodstuffs, and other article served in the canteen, the following 

items shall not be taken into consideration as expenditure namely:- 

a) The rent of land and building. 

b) The depreciation and maintenance charges for the building and equipments 

provided for the canteen. 

c) The cost of purchase, repairs and replacement of equipments including furniture, 

crockery, cutlery and utensils. 

d) The water charges and other charges incurred for lighting and ventilation. 

e) The interest and amounts spent on the provision and maintenance of equipments 

provided for the canteen. 

xvii) The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 
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10. ANTI-MALARIALPRECAUTIONS 

 

The contractor shall at his own expense, conform to all anti-malarial instructions given to him 

by the Engineer-in-Charge including the filling up of any borrow pits which may have been 

dug by him. 

 

11. The above rules shall be incorporated in the contracts and in notices inviting tenders and shall 

form an integral part of the contracts. 

 
 

12. AMENDMENTS 

 

AAI may, from time to time, add to or amend these rules and issue directions - it may 

consider necessary for the purpose of removing any difficulty which may arise in the 

administration thereof. 
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1. SHORT TITLE 

AIRPORTS AUTHORITY OF INDIA 
Contractor’s Labour Regulations 

These regulations may be called the AAI Contractors Labour Regulations. 

 
2. DEFINITIONS 

(i) Workman means any person employed by AAI or its contractor directly or indirectly 

through a subcontractor with or without the knowledge of the AAI to do any skilled, 

semiskilled or unskilled manual, supervisory, technical or clerical work for hire or reward, 

whether the terms of employment are expressed or implied but does not include any person:- 
a) Who is employed mainly in a managerial or administrative capacity: or 

b) Who, being employed in a supervisory capacity draws wages exceeding five hundred 

rupees per mensem or exercises either by the nature of the duties attached to the office or 

by reason of powers vested in him, functions mainly of managerial nature :or 

c) Who is an out worker, that is to say, person to whom any article or materials are given out 

by or on behalf of the principal employers to be made up cleaned, washed, altered, 

ornamental finished, repaired adopted or otherwise processed for sale for the purpose of 

the trade or business of the principal employers and the process is to be carried out either 

in the home of the out worker or in some other premises, not being premises under the 

control and management of the principal employer. No person below the age of 14 years 

shall be employed to act as a workman. 

 

(ii) Fair Wages means wages whether for time or piece work fixed and notified under the 

provisions of the Minimum Wages Act from time to time. 

(iii) Contractors shall include every person who undertakes to produce a given result other 

than a mere supply of goods or articles of manufacture through contract labour or who 

supplies contract labour for any work and includes a subcontractor. 
(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 

3. i) Normally working hours of an adult employee should not exceed 9 hours a day. The 

working day shall be so arranged that inclusive of interval for rest, if any, it shall not spread 

over more than 12 hours on any day. 

ii) When an adult worker is made to work for more than 9 hours on any day or for more than 

48 hours in any week, he shall be paid over time for the extra hours put in by him at double 

the ordinary rate of wages. 

iii) a) Every worker shall be given a weekly holiday normally on a Sunday, in accordance 

with the provisions of the Minimum Wages (Central) Rules 1960 as amended from time to 

time irrespective of whether such worker is governed by the Minimum Wages Act or not. 

b) Where the minimum wages prescribed by the Central/State Government under the 

Minimum Wages Act are not inclusive of the wages for the weekly day of rest, the worker 

shall be entitled to rest day wages at the rate applicable to the next preceding day, provided he 

has worked under the same contractor for a continuous period of not less than 6days. 

c) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to work on a 

normal weekly holiday, he shall grant a substituted holiday to him for the whole day on one  

of the five days immediately before or after the normal weekly holiday and pay wages to such 

worker for the work performed on the normal weekly holiday at overtime rate. 

 

4. DISPLAY OF NOTICE REGARDING WAGESETC. 

The contractor shall before he commences his work on contract, display and correctly 

maintain and continue to display and correctly maintain in a clear and legible condition in 

conspicuous places on the work, notices in English and in the local Indian languages spoken 

by the majority of the workers giving the minimum rates of wages fixed under Minimum 

Wages Act, the actual wages being paid, the hours of work for which such wage are earned, 

wages periods, dates of payments of wages and other relevant information as per Appendix’ 
VIII’. 
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5. PAYMENT OF WAGES 

 

(i) The contractor shall fix wage periods in respect of which wages shall be payable. 

(ii) No wage period shall exceed one month. 

(iii) The wages of every person employed as contract labour in an establishment or by a contractor 

where less than one thousand such persons are employed shall be paid before the expiry of 

seventh day and in other cases before the expiry of tenth day after the last day of the wage 

period in respect of which the wages are payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the 

wages earned by him shall be paid before the expiry of the second working day from the date 

on which his employment is terminated. 

(v) All payment of wages shall be made on a working day at the work premises and during the 

working time and on a date notified in advance and in case the work is completed before the 

expiry of the wage period, final payment shall be made within 48 hours of the last working 

day. 

(vi) Wages due to every worker shall be paid to him direct or to other person authorised by him in 

this behalf. 

(vii) All wages shall be paid in current coin or currency or in both. 

(viii) Wages shall be paid without any deductions of any kind except those specified by the Central 

Government by general or special order in this behalf or permissible under the Payment of 

Wages Act1956. 

(ix) A notice showing the wages period and the place and time of disbursement of wages shall be 

displayed at the place of work and a copy sent by the contractor to the Engineer-in-Charge 

under acknowledgement. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages in the presence of 

the Senior Superintendent Engg or authorised representative of the Engineer-in-Charge who 

will be required to be present at the place and time of disbursement of wages by the contractor 

to workmen. 

(xi) The contractor shall obtain from Engineer in charge or the authorised representative of the 

Engineer-in-Charge a certificate under his signature at the end of the entries in the “Register 
of Wages” or the “Wage-cum-Muster Roll” as the case may be in the following form: 
“Certified that the amount shown in column No. ………… has been paid to the workman 

concerned in my presence on…………..at………………..” 

 

Note: In case of payment of wages paid through bank, the contractor shall submit a copy of 

bank statement for relevant period duly signed by him. 

 
6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROMWAGES 

(i) The wages of a worker shall be paid to him without any deduction of any kind except the 

following: 

a) Fines 

b) Deductions for absence from duty i.e. from the place or the places where by the terms of 

his employment he is required to work. The amount of deduction shall be in proportion to the 

period for which he was absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed person for 

custody, or for loss of money or any other deduction which he is required to account, where 

such damage or loss is directly attributable to his neglect or default. 

d) Deduction for recovery of advances or for adjustment of overpayment of wages, 

advances granted shall be entered in a register. 

e) Any other deduction which the Central Government may from time to time allow. 

 

(ii) No fines should be imposed on any worker save in respect of such acts and omissions on his 

part as have been approved of by the Chief Labour Commissioner. 

Note: An approved list of Acts and Omissions for which fines can be imposed is enclosed at 

Appendix-XII. 
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(iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made  

from his wages until the worker has been given an opportunity of showing cause against such 

fines or deductions. 

(iv) The total amount of fine which may be imposed in any one wage period on a worker shall not 

exceed an amount equal to three paise in a rupee of the total wages, payable to him in respect 

of that wage period. 

(v) No fine imposed on any worker shall be recovered from him by installment, or after the 

expiry of sixty days from the date on which it was imposed. 

(vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect. 

of which it was imposed. 

 
7. LABOURRECORDS 

(i) The contractor shall maintain a Register of persons employed on work on contract in Form 

XIII of the CL(R&A) Central Rules 1971 (Appendix -VI) 

(ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by 

him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix-VII). 

(iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him on 

the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix-VIII) 

(iv) Register of accident - The contractor shall maintain a register of accidents in such form as 

may be convenient at the work place but the same shall include the following particulars: 

(a) Full particulars of the labourers who met with accident. 
(b) Rate of Wages 

(c) Sex 

(d) Age 

(e) Nature of accident and cause of accident 

(f) Time and date of accident 

(g) Date and time when admitted in Hospital 

(h) Date of discharge from the Hospital 

(i) Period of treatment and result of treatment 

(j) Percentage of loss of earning capacity and disability as assessed by Medical officer 

(k) Claim required to be paid under Workmen’s Compensation Act. 

(l) Date of payment of compensation 

(m) Amount paid with details of the person to whom the same was paid 

(n) Authority by whom the compensation was assessed. 

(o) Remarks 

 

(v) The contractor shall maintain a Register of Fines in the Form XII of the CL(R&A) Rules 

1971(Appendix-XIII). 

The contractor shall display in a good condition and in a conspicuous place of work the 

approved list of acts and omissions for which fines can be imposed (Appendix-XII) 

(vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of 

the CL (R&A) Rules 1971(Appendix-XIV) 

(vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) Rules 

1971(Appendix-XV) 

(viii) The contractor shall maintain a Register of Overtime in Form XXIII of the CL (R&A) Rules 

1971(Appendix-XVI). 
 

8. ATTENDANCE CARD-CUM-WAGESLIP 

(i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed by 

him in the specimen format (Appendix-IX) 
(ii) The card shall be valid for each wage period. 

(iii) The contractor shall mark the attendance of each workman on the card twice each day, once at 

the commencement of the day and again after the rest interval, before he actually starts work. 

(iv) The card shall remain in possession of the worker during the wage period under reference. 
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(v) The contractor shall complete the wage slip portion on the reverse of the card at least a day 

prior to the disbursement of wages in respect of the wage period under reference. 

(vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip 

at the time of disbursement of wages and retain the card with himself. 

 

9. EMPLOYMENTCARD 

 

The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central 

Rules 1971 to each worker within three days of the employment of the worker (Appendix-X). 

 
10. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to the 

workman whose services have been terminated, a Service certificate in Form XV of the 

CL(R&A) Central Rules 1971. 

 
11. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in 

original for a period of three years from the date of last entries made in them and shall be 

made available for inspection by the Engineer-in-Charge or Labour Officer or any other 

officers authorised by the Ministry of Urban Development in this behalf. 

 
12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS ORENQUIRY 

The Labour Officer or any person authorised by Central Government on their behalf shall 

have power to make enquiries with a view to ascertaining and enforcing due and proper 

observance of Fair Wage Clauses and the Provisions of these Regulations. He shall 

investigate into any complaint regarding the default made by the contractor or subcontractor 

in regard to such provision. 

 

13. REPORT OF LABOUROFFICER 

 

The Labour Officer or other persons authorized as aforesaid shall submit a report of result of 

his investigation or enquiry to the Engineer-in-Charge concerned indicating the extent, if any, 

to which the default has been committed with a note that necessary deductions from the 

contractor’s bill be made and the wages and other dues be paid to the labourers concerned. In 
case an appeal is made by the contractor under Clause 13 of these regulations, actual payment 

to labourers will be made by the Engineer-in-Charge after G.M. Engg. has given his decision 

on such appeal. 

(i) Engineer-in-Charge shall arrange payments to the labour concerned within 45 days from 

the receipt of the report from the Labour Officer or the G.M. Engineer as the case maybe. 

 
14. APPEAL AGAINST THE DECISION OF LABOUROFFICER 

Any person aggrieved by the decision and recommendations of the Labour Officer or other 

person so authorized may appeal against such decision to the Engineer-in-Charge concerned 

within 30 days from the date of decision, but subject to such appeal, the decision of the officer 

shall be final and binding upon the contractor. 

 

15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

 

(i) A workman shall be entitled to be represented in any investigation or enquiry under these 

regulations by: 
a) An officer of a registered trade union of which he is a member. 

b) An officer of a federation of trade unions to which the trade union referred to in Clause (a) is 

affiliated. 
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c) Where the employer is not a member of any registered trade union, by an officer of a 

registered trade union, connected with the industry in which the worker is employed or by any 

other workman employed in the industry in which the worker is employed. 

 

(ii) An employer shall be entitled to be represented in any investigation or enquiry under these 

regulations by: 
a) An officer of an association of employers of which he is a member. 

b) An officer of a federation of associations of employers to which association referred to in 

Clause(a) is affiliated. 

c) Where the employers is not a member of any association of employers, by an officer of 

association of employer connected with the industry in which the employer is engaged or by 

any other employer, engaged in the industry in which the employer is engaged. 

 

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 

enquiry under these regulations. 

 
16. INSPECTION OF BOOKS ANDSLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his workers 

or to his agent at a convenient time and place after due notice is received or to the Labour 

Officer or any other person, authorized by the Central Government on his behalf. 

 
17. SUBMISSION OFRETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 

 
18. AMENDMENTS 

The Central Government/AAI may from time to time add to or amend the regulations and on 

any question as to the application/interpretation or effect of those regulations the decision of 

the General Manager (Engg.) concerned shall be final. 
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APPENDIX-I 

 

FORM OF BANK GUARANTEE IN LIEU OF SECURITY DEPOSIT & AMOUNT 
WITHHIELD AGAINST COMPENSATION FOR DELAY IN INDIVIDUAL CONTRACT 

(on Non-Judicial Stamp Paper of Rs.100/-) 

[Refer Clause 1A and 2B] 

To 

The Airports Authority of India 
……………………………………. 
…………………………………….. 
1. In consideration of the Airport Authority of India having its head office at New Delhi 

[hereinafter called the “AAI” which expression shall unless repugnant to the subject or 
context include its administrator, successors and assigns) having agreed under the terms and 

condition of Contract Agreement No. ………………………dated……………made 
between……….and AAI in connection with the work of …………………….(hereinafter 
called the said contract) to accept Deed of Guarantee as herein provided for 

Rs…………………….(Rupees……………..only) from a Nationalized Bank in lieu of the 
Security deposit to be made by the contractor or lieu of the amount withheld towards 

compensation for delay pending final extension of time to be made from the contractors 

contained in the said Contractor. We, the………………bank (hereinafter referred to as “the 
said Bank” and having our registered office at ……………………do hereby under take and 

agree to identify and keep indemnified AAI from time to time to the extent of 

Rs……………………(Rupees……………………….only) against any loss or damage, cost,, 
charges and expenses caused to or suffered by or that may be caused to or suffered by AAI 

by reason of any breach or breaches by the said Contractor of any of the terms and condition 

contained in the said contract and to unconditionally pay the amount claimed by AAI on 

demand and without demur to the extent foresaid. 

 

2. We ……………………………… Bank, further agree that AAI shall be the sole judge of and 

as to whether the said Contractor has committed any breach or breaches of any of the terms 

and conditions of the said contract and the extent of loss, damage, costs, charges and expenses 

caused to or suffered by or that may be caused to or suffered by AAI on account thereof and 

the decision of AAI that the said Contractor has committed such breach and breaches and as 

to the amount or amounts of loss, damage, costs, charges and expenses caused to or suffered 

of that may be caused to or suffered by AAI from time to time shall be final and binding on 

us. 

 

3. We, the said Bank, further agree that the Guarantee herein contained shall remain in full force 

and effect during the period that would be taken for the performance of the said contracts and 

till all the dues of AAI under the said contract or by virtue of any of the terms and conditions 

governing the said contract including compensation for delay if any as decided by AAI, have 

been fully paid and its claims satisfied or discharged and till the Accepting Authority of the 

contract certifies that the terms and condition and accordingly Contract have been fully and 

properly carried out by the said contractor and accordingly discharges this guarantee subject, 

however that AAI shall have no claim under this Guarantee after 90(Ninety) days from the 

date of expiry of the defects Liabilities periods or Final /Extension of Time grated by AAI as 

provided available in agreements clause no……………..as provided in the said Contract, 

i.e……….(date) or from the date of cancellation of the said contract, as the case may be, 
unless a notice of the claim under this Guarantee has been served on the Bank before the 

expiry of the period in which case the same shall be enforceable against the Bank 

notwithstanding the fact, that the same is enforced after the expiry of the said period. 
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4. AAI shall have the fullest liberty without affecting in any way the liability of the bank under 

this Guarantee or Indemnity from time to time to vary any of the terms and conditions of the 

said contract or to extend time of performance by the said Contractor or to postpone for any 

time and form time to time any of the powers exercisable by it against the said Contractor and 

either to enforce or forbear from enforcing any of terms and conditions governing the said 

contract or securities available to AAI and the said Bank shall not be released from its  

liability under these present by any exercise by AAI of any liberty with reference to the 

matters aforesaid or by reason of time being given to the said contractor or any other 

forbearance, act or omission on the part by AAI or any indulgence by AAI to the said 

Contractor or any other matter or thing whatsoever which under the law relating to sureties 

would but for this provision have the effect of so releasing the Bank from its such liability. 

 

5. It shall not be necessary for AAI to proceed against the contractor before proceeding against 

the Bank and the Guarantee herein contained shall be enforceable against the Bank, 

notwithstanding any security which AAI may have obtained or obtain from the Contractor at 

the time when proceedings are taken against the Bank hereunder be outstanding or unrealized. 

 

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency except 

with the previous consent of AAI in writing and agree that any charge in the Constitution of 

the said Contract or the said Bank shall not discharge our liability hereunder. 

 

In presence of 

Dated this Day of   

 

WITNESS  

1. 

 

2. 

For and on behalf of (The Bank) 

Signature_____________  

Name &Designation    

Authorization No.    

Name & Place  ________  

Bank’s Seal     

 

The above Guarantee is accepted by Airports Authority of India. 

For and on behalf of Airports Authority of India 

Signature   

Name   

Designation  

Dated   
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APPENDIX-IA 

 

Form of Insurance Surety Bond  

(To be stamped in accordance with Stamp Act of India) 

Insurance Surety Bond No.:  

Date: 

Name of Work: 

To 

{AIRPORTS AUTHORITY OF INDIA ________   

AIRPORT} 

 

WHEREAS THIS SURETY BOND AGREEMENT is executed at ………………….this …………..day of 

………….20….  

BETWEEN 

a. M/s. ……………………………… (Name of the Bidder) having its Registered/Head Office at 

…..………………………. (Hereinafter called "the Bidder" which expression shall include its successors, 

administrators, executors and assigns) ; 

AND 

b. ……………………………………….(Name and Address of Insurer) having its registered office at 

……………………………………..(hereinafter called "the Insurer" which expression shall include its 

successors, administrators, executors and assigns) 

AND 

c. Airports Authority of India, a Statutory Body constituted under the Airports Authority of India Act, 1994 State 

Bank of India Act, 1955 having its Central Headquarters at Rajiv Gandhi Bhavan, Safdarjung Airport, New 

Delhi, 110003 (hereinafter called the “AAI”); 

 

Dear Sirs, 

In accordance with Invitation for Bids under your Bid Document No. {Tender Reference No.}, dated ………… 

M/s {Agency’s Name} having its Registered/Head Office at {address} (hereinafter called the 'Agency') wish to 

participate in the said bid for {Tender Title}. 

 

As an irrevocable Insurance Surety Bond against Bid Security for an amount of 

............................(*)...................................... valid for ................................................................................ days 

from ..................................................(**) required to be submitted by the Supplier as a condition precedent for 

participation in the said bid which amount is liable to be forfeited on the happening of any contingencies as mentioned 
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under the Bidding Documents/NIT No. ……………………………………… 

We, the  {Name of the Insurer} having our Head Office at {address  of        the Insurer} guarantee and 

undertake to pay truly AND immediately on demand by Airports Authority of India (hereinafter called the 'Owner') 

and its successors and assigns by these presents the amount of...........(*) .......... on first written demand, without any 

DEMUR, reservation, protest, demand and recourse, the insurer binds itself, its successors and assigns by these 

presents. Any such demand made by the 'Owner' shall be conclusive and binding on us irrespective of any dispute or 

difference raised by the Agency and/or any right/remedy available to the Agency in terms thereof. 

THE CONDITIONS of this obligation are: 

(1) If the Bidder withdraws its bid during the period of bid validity specified by the Bidder in the Bid Form; or 

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at the cost of withdrawal stated by 

him in the bid and/or accept the withdrawals/rectifications pursuant to the declaration/confirmation made by him; or 

(3) In the case of a successful Bidder, if the Bidder fails or refuses within the specified time limit 

i. To execute the Contract Agreement, or 

ii. To furnish the required performance security/guarantee within the prescribed time. 

iii. The proceeds of Surety Bond (EMD) shall be payable to Owner in case of breach of any of the terms and 

conditions of the tender by the bidder. 

 

WE undertake to pay to the Owner up to the above amount upon receipt of its first written demand, without the Owner 

having to substantiate its demand, and that in its demand the Owner/may note that the amount claimed by it is due to 

it, owing to the occurrence of any of the above-named CONDITIONS or their combination, and specifying the 

occurred condition or conditions. 

 

The Surety Bond shall not be affected by any change in the constitution or winding up, any absorption, merger or 

amalgamation of any of the parties to this surety bond, with any other person. 

 

In the event that the obligations of Owner of this Surety Bond are assigned or novated to a third party, the Surety 

agrees that this Bond shall remain in full force and effect and shall be deemed to apply to the new principal as if 

originally named herein, provided that the Surety’s liability shall not be increased or extended beyond the original 

terms of this Bond. 

 

This Surety Bond shall be governed by Indian Law and is to be construed in accordance with Indian Law in all its 

respects. Each hereby agrees to submit to the jurisdiction of the Courts at (#), and to comply with all the requirements 

necessary to give such Court the jurisdiction. All matters arising hereunder shall be determined in accordance with the 

law and practice of the Courts at (#) 
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This Insurance Surety Bond shall be unconditional as well as irrevocable and shall remain valid up 

to............................(@) If any further extension of this Insurance 

Surety Bond is required, the same shall be extended to such required period (not exceeding one year) on receiving 

instructions from M/s {Agency's Name} on whose behalf this Insurance Surety Bond is issued. 

 

In witness where of the Insurer, through its authorized officer, has set its hand and stamp on this ................ day of 

............ 20.......... at ......... 

 

............................................... 

(Signature) 

............................................... 

(Name) 

............................................... 

(Designation with  Insurer Stamp and Complete Address, 

Telephone and Email of the Authorized Signatory) 

 

Authorized Vide Power of Attorney PoA No........................ 

WITNESSES: 

(i) Name & Signature 

(ii) Name & Signature 

 

Date.................................... 



Page 96 A.A.I. C……I…….O……. 

Various Formats to be maintained (Appendix ) 
AIRPORTS AUTHORITY OFINDIA 

 

 

NOTE: 

1. (*) The amount shall be equivalent to  EMD amount specified in the tender. 

(**) This shall be the last date of bid submission deadline. 

(@) This date shall be thirty (30) days after the last date for which the bid is valid. 

(#) This shall be the place where the tender is floated by AAI. 

 

2. The Insurance Surety Bond shall be from an Insurer, registered under the Insurance Act, 1938 as per 

guidelines issued by Insurance Regulatory and Development Authority of India (IRDAI) as amended from 

time to time. 

 

3. The Owner shall be the Creditor, the Supplier shall be the Principal debtor and the Insurance 

company/Insurer shall be the Surety in respect of the Insurance Surety Bond to be issued by the Insurer. 

 

4. The Insurance Surety Bond shall be executed on Non-Judicial stamp paper/e-stamp paper of appropriate 

value as per Stamp Act prevailing in the state(s) where the Insurance Surety Bond is submitted or is to be 

acted upon or the rate prevailing in State where the Insurance Surety Bond is executed, whichever is higher. 

The Stamp Paper/e- stamp paper shall be purchased in the name of Supplier/Insurer issuing the Insurance 

Surety Bond. 

 

5. While getting the Insurance Surety Bond issued, Suppliers are required to ensure compliance to the 

points mentioned in Form of Bank Guarantee/Insurance Surety Bond Verification Check List enclosed in 

this Section of Bidding Documents. Further, Suppliers are required to fill up this Form and enclose the same 

with the Insurance Surety Bond. 

 

6. Each page of Insurance Surety Bond for EMD shall be duly signed / initialed by the executing officers and 

the last page shall be signed in full by the duly authorized signatory of Insurance Company alongwith two 

witnesses 

 



Page 97 A.A.I. C……I…….O……. 

Various Formats to be maintained (Appendix ) 
AIRPORTS AUTHORITY OFINDIA 

 

 

 

APPENDIX-1B 

FORM OF BANK GUARANTEE AGAINST EARNEST MONEY DEPOSIT 

WHEREAS, contractor (Name of contractor)(herein after called “the 

contractor”)  has  submitted   his tender dated (date)  for  the  construction  of   

“ ”(name of work) (hereinafter called “the TENDER”). 
 

KNOWALLPEOPLE by these presents that we (name  of  bank)having our 
registered  office  at  (hereinafter   called   “the   bank”)   are   bound  unto 

 (Name of Senior Manager) (hereinafter called “the Engineer-in-charge”) in the 
sum of Rs.  (Rs. In words ) for which payment well truly to 

be made to the said Engineer-in-charge the bank binds itself, his successors and assigns by these 

presents. 

 

SEALED with the Common Seal of the Bank this day of 20.  

THE CONDITIONS of this obligation are: 

(1) If the Bidder withdraws its bid during the period of bid validity specified by the Bidder in the Bid 

Form; or 

(2) In case the Bidder does not withdraw the deviations proposed by him, if any, at the cost of withdrawal 

stated by him in the bid and/or accept the withdrawals/rectifications pursuant to the 

declaration/confirmation made by him; or 

(3) In the case of a successful Bidder, if the Bidder fails or refuses within the specified time limit 

i. To execute the Contract Agreement, or 

ii. To furnish the required performance security/guarantee within the prescribed time. 

iii. The proceeds of Surety Bond (EMD) shall be payable to Owner in case of breach of any of the 

terms and conditions of the tender by the bidder. 

 

We undertake to pay to the engineer-in-charge either up to the above amount or part thereof upon 

receipt of his first return demand, without the engineer-in-charge having to substantiates his demand, 

provided that in his demand the engineer-in-charge will note that the amount claimed by him is due to 

him owing to the concurrence of one or any of the above conditions, specifying the occurred condition 

or conditions. 

This guarantee will remain in force up to and including the date* after the deadline for 

submission of tender as such deadline is stated in the instructions to contractor or as it may be 

extended by the engineer-n-charge , notice of which extension (s) to the bank is hear by waived. Any 

demand in respect of this guarantee should reach the bank not later than the above date. 
 

 

 

 
DATE ……………………….. SIGNATURE OF THE BANK 

WITNESS……………………….. SEAL 

(SIGNATURE NAME AND ADDRESS)  
 

 Date to be worked out on the basis of validity period of 6 months from last date of receipt of tender. 
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APPENDIX-II 

 

PROFORMA FOR MANDATORY TESTS TO BE ATTACHED WITH RUNNING 

ACCOUNTBILLS 

 

Name of work:…………………………….......... Name of 
Contractor…………………………………... 
Contract Agreement No. and Date………………………... R/A Bill 

No………………………..…… 

 

Sl. 

No. 

Item Quantities 

as per 

Agreement 

Frequency 

as per 

Specification 

No. of 

Tests 

Required 

Upto 

date 

Quantity 

No. of 

Tests 

Required 

No. of 

Tests 

actually 

done 

Remarks 

1 2 3 4 5 6 7 8 9 

         

 
 

Note: If the number of tests done are less than required, then reasons shall be recorded. 

 

 

 

Signature of Sudt. (Engg) 

 

 

Signature of Engineer-in-Charge. Signature of Manager / AM(Engg) 



Page 99 A.A.I. C……I…….O……. 

Various Formats to be maintained (Appendix ) 
AIRPORTS AUTHORITY OFINDIA 

 

 

 
 

APPENDIX-III 
 

REGISTER OF MATERNITY BENEFITS (Clause 19 F) 

 

Name and address of the 

contractor………………………………………………………………………… 

 

Name and location of the 

work……………………………………………………………………………… 
 

 

 

Name of the 

employee 

Father’s/husband’s 
name 

Nature of 

employment 

Period of 

actual 
employment 

Date on which 

notice of 
confinement given 

1 2 3 4 5 

     

     

 
 

Date on which maternity leave commenced and ended 

 
 

Date of 

delivery/miscarriage 

 

In case of delivery 

 
 

Commenced Ended 

 

In case of delivery 

 
 

Commenced Ended 

6 7 8 9 10 

     

     

 

Leave Pay paid to the employee 

In case of delivery In case of miscarriage 
 

Remark 

Rate of leave pay Amount paid Rate of leave 

pay 

Amount 

paid 

 

11 12 13 14 15 
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APPENDIX-IV 

 

SPECIMEN FORM OF THE REGISTER, REGARDING MATERNITY BENEFIT 

ADMISSION TO THE CONTRACTOR'S LABOUR IN 

AIRPORTS AUTHORITY OF INDIA WORKS(CLAUSE 19F) 

 

Name and address of the contractor ------------------------------------------------------------------------------- 

Name and location of the work ------------------------------------------------------------------------------------ 

------------------------------------------------------------------------------------ 

1) Name of the woman and her husband's name 

 

2) Designation 

 

3) Date of appointment 

 

4) Date with months and years in which she is employed. 

 

5) Date of discharge/dismissal, if any 

 

6) Date of production of certificates in respect of pregnancy. 

 

7) Date on which the woman informs about the expected delivery. 

 

8) Date of delivery/misc carriage/death. 

 

9) Date of production of certificate in respect of delivery/miscarriage. 

 

10) Date with the amount of maternity/death benefit paid in advance of expected delivery 

 

11) Date with amount of subsequent payment of maternity benefit 

 

12) Name of the person nominated by the woman to receive the payment of the maternity benefit 

after the death. 

13) If the woman dies, the date of her death, the name of the person to whom maternity benefit 

amount was paid, the month thereof and the date in the register. 

14) Signature of the contractor authenticating entries in the register. 

 

15) Remarks column for the use of Inspection Officer. 
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Name of work 

 
Labour Board 

APPENDIX-V 

Name of Contractor--------------------------------------------------------------------------------------------------- 

--------------------------------------------------------------------------------Address of Contractor --------------- 

--------------------------------------------------------------------------------------------------------------------------- 

-------------------------------------- 

Name and address of A. A. I. Division ---------------------------------------------------------------------------- 

------------------------------------------------------------------------------------ 

Name of A. A. I. Labour Officer ----------------------------------------------------------------------------------- 

------------------------------------------------------------------------------------ 

Address of A. A. I. Labour Officer -------------------------------------------------------------------------------- 

----------------------------------------------------------------------------------- 

Name of A.A.I Labour Officer--------------------------------------------------------------------- 

 
Sl. No. Category Minimum 

wage fixed 
Actual wage 

paid 
Number 
present 

Remark 

 

 

Weekly  holiday ----------------------------------------------------------------------------------- 
Wage period -------------------------------------------------------------------------------------- 

Date of payment of wages ----------------------------------------------------------------------- 

Working hours ----------------------------------------------------------------------------------- 

Rest interval--------------------------------------------------------------------------------------- 
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AIRPORTS AUTHORITY OFINDIA 

 

Form-XIII APPENDIX-VI 
[See rule 2(1)] 

[Part-A: For all Establishments] 

Register of Workmen Employed by Contractor 

Name and address of contractor………………………………………………………………………………………. 
Name and address of establishment which contractor is carried on…………………………………………………... 
Name and location of work……………………………………………………………………………………………. 
Name and address of Principal Employer……………………………………………………………………………... 

 
Name of the Establishment-------------------------------------------Name of Owner----------------------------------------------LIN----------------------------------------------------- 

 

Sl. No. Employee 

Code 

Name Surname Gender Father’s/Spouse 
Name 

Date of Birth# Nationality Education 

Level 

Date of 

Joining 

Designation 

1 2 3 4 5 6 7 8 9 10 11 

 
 

 

Category 

Address 

*(HS/S/SS/US) 

Type of 

Employment 

Mobile UAN PAN ESIC IP LWF AADHAAR Bank A/c 

Number 

Bank Branch 

(IFSC) 

Present 

Address 

Permanent 

12 13 14 15 16 17 18 19 20 21 22 23 24 

 
 

Servie Book No. Date of Exit Reason for Exit Mark of Identification Photo Specimen Signature/Thumb 

Impression 

Remarks 

25 26 27 28 29 30 31 

*(Highly Skilled/Skilled/Semi Skilled/Un Skilled) 

#Note: In case the age is between 14 to 18 years, mention the nature of work, daily hours of work and Intervals of rest in the remarks 

Column. 
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AIRPORTS AUTHORITY OFINDIA 

 

APPENDIX-VII 

Form-XVI 
[See Rule 78(1) (a) (i)] 

Muster Roll 

 
 

Name and address of 

contractor………………………………………………………………………………………. 
 

Name and address of establishment which contractor is carried 

on…………………………………………………... 
 

Name and location of 

work……………………………………………………………………………………………. 
 

Name and address of Principal Employer……………………………………For the month of 
fortnight……………. 

 

 

Sl 

. 

1 

Name of 

work 

Man 
2 

Se 

x 

3 

Father’s/ 
Husband’s 
4 

Date Remark 
 

1 2 3 4 5 
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FORM B 

[See Rule 78(1) (a) (i)] APPENDIX-VIII 

FORMAT FOR WAGE REGISTER 

 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment which contractor is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………For the month of fortnight……………. 

 

 

 

 

 

 

 

 

 

Name of the Establishment Name of Owner LIN___________ 

From To__________(Monthly/Fortnightly/Weekly/Daily/Piece Rated) 

Wage period 

 

Sl. No. in 

Employee 

register 

Name Rate of 

Wage 

No. of Days 

worked 

Overtime 

hours 

worked 

Basic Special 

Basic 

DA Payments 

Overtime 

HRA Others Total 

1 2 3 4 5 6 7 

 
8 

 

 

 

 

 

9 10 11 12 

Rate of Minimum Wages and since the date.............. 

 Highly Skilled Skilled Semi-Skilled Un Skilled 

Minimum Basic     

DA     

Overtime     
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Deduction Net 

Payment 

Employer Share 

PF Welfare Found 
PF ESIC Society Income Tax Insurance Others Recoveries Total 

13 14 15 16 17 18 19 20 21 22 

 

 

 
 

Receipt by Employee/Bank 

Transaction ID 

Date of Payment Remarks 

23 24 25 
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FORM C 

          FORMAT OF REGISTER OF LOAN/ RECOVERIES 

 

Name of Establishment LIN  
 

Sl. Number In Employee 

register 

Name Recovery Type 

(Damage/loss/fine/advance/loans 

Particulars Date of damage/Loss* Amount 

1 2 3 4 5 6 

 
 

Whether show cause 

issued* 

Explanation heard in 

presence of* 

Number of 

Installments 

First Month/Year Last Month/Year Date of Complete 

Recovery 

Remarks 

7 8 9 10 11 12 13 

 
 

*Applicable only in case of damage/loss/fine 
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Form-XVII [See Rule 78 (2)(a)] 

 

Register of wages 

 
 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment which contractor is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………For the month of fortnight……………. 

 Amount of wages  

 

S. 

No 

 

Name of 

workman 

 

Serial no 

in the 

register 

of 

workman 

 

Descript 

ion/ 

nature 

of work 

done 

 

No. of 

days 

worked 

 

Units 

of 

work 

done 

 

Daily 

rates of 

wages/ 

piece rate 

 

Basic 

wage 

s 

 

Dearness 

Allowanc 

e 

 

Over- 

time 

 

Other 

cash 

payme 

nt. 

(indic 

ate 

nature 

) 

 

Total 

 

Deduc 

tion if 

any 

(indic 

ate 

nature 

) 

 

Net 

amou 

nt 

paid 

 

Sig. or 

thumb 

impre 

ssion 

of the 

work 

men 

 

Initial 

contract 

or his 

represe 

ntative 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 
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APPENDIX-VIIIA 

WAGE CARD 

Wages Card No………………………… 

 

Name and Address of Contractor……………………Date of issue……………………….. 

Name and location of work………………………….Designation………………………… 

Name of workman………………………………….Month/Fortnight…………………….. 

Rate of Wages………………………………………… 

1 2 3 4 5 6 7 8 9 1 

0 

1 

1 

1 

2 

1 

3 

1 

4 

1 

5 

1 

6 

1 

7 

1 

8 

1 

9 

2 

0 

2 

1 

2 

2 

2 

3 

2 

4 

2 

5 

2 

6 

2 

7 

2 

8 

2 

8 

3 

0 

31 

Morning 
                             

Rate 

 
 

Evening 

                              
 

Amount 

 
 

Initial 

                              

 

 

 

 

Received from…………………………………….the sum of Rs…………………………………………on account of my wages 

Signature 
The Wage Card is valid for one month from the date of iss 
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19/Form-XIX APPENDIX-IX 

78 (2) 
[See rule 78 (1) (b)] 

 

Wages Slip 

 
 

Name and address of contractor…………………………………………………………… 

Name and Father’s/Husband name of workman…………………………………………... 

Name and location of work………………………………………………………………... 

For the week/Fortnight/Month ending…………………………………………………….. 

 

1.    No. of days worked…………………………………………………………………… 

 
 

2. No. of units worked in case of piece rate workers……………………………………. 
 

3. Rate of daily wages/piece rate………………………………………………………… 

4. Amount of overtime wages…………………………………………………………..… 

5.  Gross wages payable…………………………………………………………..………. 

6. Deduction, if any………………………………………………………………..……… 

7. Net amount of wages paid……………………………………………………..………. 

 
 

Initials of the contractor or his representative 
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APPENDIX-X 
 

14/Form-XIV 

[See rule 76] 

Employment Card 

 
 

Name and address of contractor…………………………………………………………… 

Name and address of establishment under which is carried………………………………. 

Name of work and location of work………………………………………………………. 

Name and address of Principal Employee………………………………………………… 

1. Name of the workman………………………………………………………………... 

2. SI. No. in the register of workman employed………………………………………... 
 
3. Nature of employment/designation………………………………………………….. 

 
4. Wage rate (with particulars of unit in case of piecework)………………………….. 

 
5. Wage period………………………………………………………………………… 

6. Tenure of employment……………………………………………………………… 

7. Remark……………………………………………………………………………… 

 

 

 

 

 

 
Signature of Contractor 
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APPENDIX-XI 
 

FORM OF PERFORMANCE SECURITY (GUARANTEE) 

Bank Guarantee Bond 

(On Non-Judicial Stamp Paper of Rs100/-) 

 

1. In consideration of the Chairman, AAI (hereinafter called “AAI”) having offered to accept the 
terms and conditions of the proposed agreement between 

……………………………………………………………………………………………… 
[hereinafter called the said contractor(s)] for the work …………………………… (hereinafter 
“the said agreement”) having agreed to production of a irrevocable Bank Guarantee for Rs. 
….......................... (Rupees ………………………..only) as a security / guarantee from the 
contractor(s) for compliance of his obligations in accordance with the terms and conditions in 

the said agreement. 

We ………………………………. (Indicate the name of the Bank) (hereinafter referred to as 
“the Bank”) hereby undertake to pay to the Chairman, AAI an amount not exceeding Rs. 
………………… (Rupees ………………… only) on demand by AAI. 

 

2. We ……………………………… (Indicate the name of the Bank) do hereby undertake to pay 
the amounts due to payable under this Guarantee without any demure, merely on a demand 

from AAI stating that the amount claimed is required to meet the recoveries due or likely to 

be due from the said contractor(s). Any such demand made on the Bank shall be conclusive as 

regards the amount due and payable by the Bank under this Guarantee. However, our liability 

under this guarantee shall be restricted to an amount not exceeding Rs. ……………….. 
(Rupees ………………………only). 

 

3. We, the said Bank, further undertake to pay the Chairman, AAI any money so demanded 

notwithstanding any dispute or disputes raised by the contractor(s) in any suit or proceeding 

pending before any court or tribunal relating thereto, our liability under this present being 

absolute and unequivocal. 

 

The payment so made by us under this bond shall be a valid discharge of our liability for 

payment there under and the contractor(s) shall have no claim against us for making such 

payment. 

 

4. We…………………………….. (Indicate the name of bank) further agree that the guarantee 
herein contained shall remain in full force and effect during the period that would be taken for 

the performance of the said agreement and that it shall continue to be enforceable till all the 

dues of AAI under or by virtue of the said agreement have been fully paid and its claims 

satisfied or discharged or till Engineer-In-Charge on behalf of AAI certified that the terms  

and conditions of the said agreement have been fully and properly carried out by the said 

contractor(s) and accordingly discharges this guarantee. 

 

5. We………………… (indicate the name of the bank) further agree with AAI that AAI shall 
have the fullest liberty without our consent and without effecting in any manner our 

obligations hereunder to vary any of terms and conditions of the said agreement or to extend 

time of performance by the said contractor(s) from time to time or to postpone for any time or 

from time to time any of the powers exercisable by AAI against in the said contractor(s) and 

to forebear and enforce any of the terms and conditions relating to the said agreement and we 

shall not be relieved from our liability by reason of any such variation, or extensions being 

granted to the said contractor(s) or for any forbearance, act of omission on the part of AAI or 

any indulgence by the AAI to the said contractor(s) or by any such matter or thing whatsoever 

which under the law relating to securities would, but for this provision, have effect of so 

relieving us. 
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6. This guarantee will not be discharged due to the change in the constitution of the Bank or the 

contractor(s). 

 

7. We………………………… (Indicate the name of the bank) lastly undertake not to revoke 
this guarantee except with the previous consent of AAI in writing. 

 

8. This guarantee shall be valid upto ……………………………. unless extended on demand by 
AAI. Notwithstanding anything mentioned above, our liability against this guarantee is 

restricted to Rs. ……………….. (Rupees ………………… only) and unless a claim in 
writing is lodged within six months of the date of expiry or the extended date of expiry of this 

guarantee all our liabilities under this guarantee shall stand discharged. 
 

In presence of 

 

Witness 

1. 

2. 

 
Dated this Day of   

 

 

For and on behalf of (The Bank) 

Signature   

Name & Designation      

Authorization No.       

Name & Place     

Bank’s Seal     

 
 

The above Guarantee is accepted by Airports Authority of India. For and on behalf of Airports 

Authority of India 

 

Signature    

 

Name    

 

Designation   

 

Dated   

 

 

Note : * Date of validity should be schedule date of completion. 
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APPENDIX-XI-A 

 

Format for Letter of undertaking from the Depositor to Bank 

(To be submitted along with Security Deposit / Earnest Money / Performance Guarantee to 

Airports Authority of India) 

(To be submitted in the Letter head of the firm) 

 

The Branch Manager, 

……………….. Bank, 

……………………. 
 

Sub: - My / Our Bank Guarantee bearing No……..dated ……. for amount……. Issued in 
favour of Airport Authority of India A/c…………… 

 

Sir, 

 

The subject Bank Guarantee is obtained from your bank for the purpose of Security 

Deposit / Earnest Money / Performance Guarantee on account of contract awarded / to be 

awarded by M/s Airports Authority of India to me / us. 

 

I hereby authorized the Airport Authority of India in whose favour the deposit is made 

to close the subject Bank Guarantee before maturity/ on maturity toward adjustment of dues 

without any reference /consent /notice from me / our side and the bank is fully discharged by 

making the payment to Airport Authority of India. 

 

Signature of the Depositor 

 
 

Place: 

Date: 
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APPENDIX-XII 
 

LIST OF ACTS AND OMISSONS FOR WHICH FINES CAN BE IMPOSED 

 
 

In accordance with rule 7(v) of the AAI Contractor's Labour Regulations to be displayed prominently 

at the site of work both in English and local Language. 

 
 

1. Willful insubordination or disobedience, whether alone or in combination with other. 

 

2. Theft fraud or dishonesty in connection with the contractors beside a business or property of 

AAI. 

3. Taking or giving bribes or any illegal gratifications 

 

4. Habitual late attendance. 

 

5. Drunkenness lighting, riotous or disorderly or in different behavior 

 

6. Habitual negligence. 

 

7. Smoking near or around the area where combustible or other materials are locked 

 

8. Habitual Indiscipline 

 

9. Causing damage to work in the progress or to property of the AAI or of the contractor. 

 

10. Sleeping on duty. 

 

11. Malingering or slowing down work. 

 

12. Giving of false information regarding name, age, father's name ,etc. 

 

13. Habitual loss of wage cards supplied by the employer's 

 

14. Unauthorized use of employer's property of manufacturing or making of unauthorized 

particles at the workplace 

15. Bad workmanship in construction and maintenance by skilled workers which is not approved 

by the Department and for which the contractors are compelled to undertake rectifications. 

16. Making false complaints and/or misleading statements. 

 

17. Engaging on trade within the premises of the establishments. 

 

18. Any unauthorized divulgence of business affairs of the employees. 
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19. Collection or canvassing for the collection of any money within the premises of an 

establishment unless authorized by the employer. 

20. Holding meeting inside the premises without previous sanction of the employers. 

 

21. Threatening or intimidating any workman or employer during the working hours within the 

premises. 
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APPENDIX-XIII 
 
 

Form-XVII [See Rule 78 (2)(d)] 

 

Register of Fines 

 
 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment which contractor is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………………………………….……………. 

SI. No. Name of 

workman 

Father’s/ 
Husband’ 
s 

Name 

Designatio 

n nature of 

employmen 

t 

Act or 

action for 

which 

fine 

imposed 

Date of 

Offence 

Whether 

workman 

showed 

cause 

against fine 

Name of person 

in whose 

presence 

employee’s 
explanation was 

heard 

Wage 

period 

and 

wages 

payable 

Amount 

of the 

imposed 

Date on 

which 

fine 

realised 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX-XIV 
 
 

Form-XVII 

[See Rule 78 (2) (d)] 

Register of Deduction for Damage or Loss 

 
 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment under which contract is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………………………………….……………. 
 

SI. 

No. 
Name 

of 

workma 

n 

Father’s 
Husband’ 
s Name 

Designation 

/nature of 

employmen 

t 

Particular 

of 

Damages 

or Loss 

Date of 

damag 

es or 

loss 

Whether 

workman 

showed 

cause 

against 

deductio 

n 

Name of 

person in 

whose 

presence 

employee’s 

explanation 

was heard 

Amount 

of 

deductio 

n 

imposed 

No. of 

install 

ments 

Date of 
recovery 

 

 

Remark 
First 

Instal 

lment 

Last 

Instal 

lment 

1 2 3 4 5 6 7 8 9 10 11 12 13 

             



Various Formats to be maintained (Appendix ) 
AIRPORTS AUTHORITY OFINDIA 

Page 118 A.A.I. C……I…….O……. 

 

 

 
 

APPENDIX-XV 
 
 

Form-XXII 

[See Rule 78 (2) (d)] 

Register of Advances 

 
 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment under which contract is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………………………………….……………. 
 

Sl. 

No. 
Name of 

workman 

Father’s 
Husband’ s 

Name 

Designation 

/nature of 

employment 

Wage 

period and 

wages 

payable 

Date and 

amount of 

advance 

paid 

Purpose for 

which 

advance 

paid 

Number of 

installment 

by which 

advance to 

be repaid 

Date and 

amount of each 

installment 

repaid 

Date on 

which last 

installment 
was repaid 

 

 

Remark 

1 2 3 4 5 6 7 8 9 10 11 
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APPENDIX-XVI 
 

 
 

Form-XXIII [See Rule 78 (2)(e)] 

 

Register of Overtime 

 
 

Name and address of contractor………………………………………………………………………………………. 

Name and address of establishment under which contract is carried on…………………………………………………... 

Name and location of work……………………………………………………………………………………………. 

Name and address of Principal Employer……………………………………………………………….……………. 
 

S.  

No 

Name 

of 

workm

en 

Father’s/ 
Husbands 

Name 

Sex Designation/ 

nature of 

employment 

Date on 

which 

overtime 

Worked 

Total overtime 

worked at project 

in case 
of piece rate 

Normal 

rate of 

wages 

Overtime 

rate of 

wages 

Overtime 

earning 

Rate on 

which 

overtime 

paid 

Remarks 

1 2 3 4 5 6 7 8 9 10 11 12 
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APPENDIX-XVII 
NOTICE FOR APPOINTMENT OF ARBITRATOR 

[Refer Clause 25] 
 

To 

……………………………….. 
……………………………….. 
……………………………….. 

 

Dear Sir, 

In terms of clause 25 of the agreement, particular of which are given below, I/we hereby give notice to 

you to appoint an arbitrator for settlement of disputes mentioned below: 

 

1. Name of applicant 

2. Whether applicant is Individual/Prop. Firm /Partnership Firm/Ltd. Co. 
3. Full address of the applicant. 

4. Name of the work and contract number in which arbitrator sought. 

5. Name of the office which entered in to contract. 

6. Contract amount in the work. 

7. Date of contract. 
8. Date of initiation of work. 

9. Stipulated date of completion of work. 

10. Actual date of completion of work (if completed). 

11. Total number of claim made. 

12. Total amount claimed. 

13. Date of intimation of final bill (if work is completed). 
14. Date of payment of final bill (if work is completed). 

15. Amount of final bill (if work is completed). 

16. Date of request made to ED for decision. 

17. Date of receipt of ED’s decision. 

18. Date of appeal. 

19. Date of receipt of decision on our appeal. 

 
 

Specimen signature of the applicant 

(Only the person/authority who 

Signed the contract should sign) 

 

I/We certify that the information given above is true to the best of my/our knowledge. I/We enclose following 

documents. 

 

1. Statement of claims with amount of claims. 

2. 

3. 

4. 

 

Yours faithfully 

 
 

(Signature) 

 

Copy to: 

1. The Engineer-in-charge ………………….………………………… 
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APPENDIX -XVIII 
 

 

INTEGRITY PACT 

 

The integrity pact shall be signed by both the parties in the following format 

 

“This Pact made this ……..day of …… between Airports Authority of India, a body 
corporate constituted by the Central Government under the Airports Authority of 

India Act,1994 and having its Corporate Office at Rajiv Gandhi Bhawan, New Delhi, 

and offices at ………….in India, hereinafter called the Authority (which term shall 
unless excluded by or is repugnant to the context, be deemed to include its Chairman, 

or Member, Executive Directors, Airport Directors, officers or any of them specified 

by the Chairman in this behalf, and shall also include its successors and assigns) of  

the one part 

 

AND 

 

……represented by ……… of the other part, hereinafter called the  
“Bidder/Contractor “(which term shall unless excluded by or is repugnant to the 

context be deemed to include its heirs, representatives, successors and assigns of the 

Bidder/Contractor) 

WHEREAS the Authority intends to award, under laid down organizational 

procedures, tender/ contract for ………………….The Authority, while discharging its 
functions on business principles, values proper compliance with all relevant laws and 

regulations, and the principles of natural ,justice, ethics, equity, fairness and 

transparency in its relations with the Bidders/ Contractors. 

 

WHEREAS the Authority is desirous to make its business mechanism more 

transparent, thus to ensure strict adherence of the aforesaid objectives/goals, the 

Authority hereby adopts the instrument developed by the renowned international 

non‐governmental organization “Transparency International” (T I ) headquartered in 
Berlin ( Germany ). The Authority will appoint an Independent External Monitor 

(IEM) who will monitor the tender process and the execution of the contract for 

compliance with the principles mentioned above. 

 

AND WHEREAS the Bidder is submitting a tender to the Authority for 

……………………. In response to the NIT (Notice Inviting Tender) dated ……… 
Contractor is signing the contract for execution of ……NOW, therefore, To avoid all 
forms of corruption by following a system that is fair, transparent and free from any 

influence/prejudiced dealings prior to, during and subsequent to the currency of the 

contract to be entered into with a view to Enabling the Authority to obtain the desired 

said stores/equipment/execution of works at a competitive price in conformity with 

the defined specifications by avoiding the high cost and the distortionary impact of 

corruption on public procurement, and Enabling Authority to abstain from bribing or 

indulging in any corrupt practice in order to secure the contract by providing 

assurance to them that their competitors will also abstain from bribing and other 

corrupt practices and the Authority will commit to prevent corruption, in any form, by 

its officials by following transparent procedures. The parties hereto hereby agree to 

enter into this Integrity Pact and agree as follows: 
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1. Commitments of the Authority; 

 

1.1 The Authority undertakes that no official of the Authority, connected directly or 

indirectly with the contract, will demand, take a promise for or accept, directly or 

through intermediaries, any bribe, consideration, gift, reward, favour or any 

material or immaterial benefit or any other advantage from the BIDDER, either 

for themselves or for any person, organization or third party related to the 

contract in exchange for an advantage in the bidding process, bid evaluation, 

contracting or implementation process related to the contract. 

 

1.2 The Authority will, during the pre‐contact stage, treat all BIDDERs alike, and 

will provide to all BIDDERs the same information and will not provide any such 

information to any particular BIDDER which could afford an advantage to that 

particular BIDDER in comparison to other BIDDERs. 

 

1.3 All the officials of the Authority will report to the appropriate authority office any 

attempted or completed breaches of the above commitments as well as any 

substantial suspicion of such abreach. 

 

1.4 In case any such preceding misconduct on the part of such official(s) is reported 

by the BIDDER to the Authority with full and verifiable facts and the same is 

prima facie found to be correct by the Authority, necessary disciplinary 

proceedings, or any other action as deemed fit, including criminal proceedings 

may be initiated by the Authority and such a person shall be debarred from 

further dealings related to the contract process. In such a case while an enquiry is 

being conducted by the Authority the proceedings under the contract would not 

be stalled. 

 

1. Commitments of Bidders/Contractor. 
 

The Bidder/Contractor commits itself to take all measures necessary to prevent 

corrupt practice, unfair means and illegal activities during any stage of its bid or 

during any pre‐contract or post‐contract stage in order to secure the contract or in 

furtherance to secure it and in particular commit itself to the following. 

 

2.1 The Bidder/Contractor will not offer, directly or through intermediaries, any 

bribe, gift, consideration, reward, favour, any material or immaterial benefit or 

other advantage, commission, fees, brokerage or inducement to any official of the 

Authority, connected directly or indirectly with the bidding process, or to any 

person, organization or third party related to the contract in exchange for any 

advantage in the bidding, evaluation, contracting and implementation of the 

contract. 

 

2.2 The Bidder/Contactor further undertakes that it has not given, offered or promised 

to give, directly or indirectly any bribe, gift, consideration, reward, favour, any 

material or immaterial benefit or other advantage, commission, fees, brokerage or 

inducement to any official of the Authority or otherwise in procuring the Contract 

or forbearing to do or having done any act in relation to the obtaining or 

executionofthecontractoranyothercontractwiththeAuthorityforshowingor 
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forbearing to show favour or disfavour to any person in relation to the contract or 

any other contract with the Authority. 

 

2.3 The Bidder / Contactor has not entered and will not enter with other bidders into 

any undisclosed agreement or understanding, whether formal or informal. This 

applies in particular to prices, specification, certifications, subsidiary contracts, 

submission or non‐submission of bids or any actions to restrict competitiveness or 

to introduce cartelization in the bid ding process. 

 

2.4 The Bidder/Contractor shall, when presenting his bid, disclose the name and 

address of agents and representatives and Indian BIDDERs shall disclose their 

foreign principals or associates. 

 

2.5 The Bidder/Contactor shall when presenting his bid disclose any and all the 

payments he has made or, is committed to or intends to make to agents/brokers or 

any other intermediary, in connection with this bid/contract. 

 

2.6 The Bidder/Contractor further confirms and declares to the Authority that the 

BIDDER is the original manufacturer/integrator/ authorized government 

sponsored export entity of the stores and has not engaged any individual or firm 

or company whether Indian or foreign to intercede, facilitate or in any way to 

recommend to the Authority or any of its functionaries, whether officially or 

unofficially to the award of the contract to the BIDDER, nor has any amount been 

paid, promised or intended to be paid to any such individual, firm or company in 

respect of any such intercession, facilitation or recommendation. 

 

2.7 The Bidder/Contractor, either while presenting the bid or during pre‐contract 

negotiations or before signing the contract, shall disclose any payments he has 

made or has committed to or intends to make to officials of the Authority or their 

family members, agents, brokers or any other intermediaries in connection with 

the contract and the details of services agreed upon for such payments. 

 

2.8 The Bidder/Contractor will not collude with other parties interested in the 

contract to impair the transparency, fairness and progress of the bidding process, 

bid evaluation, contracting and implementation of the contract. 

 

2.9 The Bidder/Contractor will not accept any advantage in exchange for any corrupt 

practice, unfair means and illegal activities. 

 

2.10 The Bidder / Contactor shall not use improperly, for purposes of competition or 

personal gain ,or pass on to others, any information provided by the Authority as 

part of the business relationship, regarding plans, technical proposals and 

business details, including information contained in any electronic data carrier. 

The Bidder / Contractor also under takes to exercise due and adequate care lest 

any such information is divulged. 

 

2.11 The Bidder/Contractor will inform to the Independent External Monitor. 

 

i) If he receives demand for an illegal/undue payment/benefit. 
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ii) If he comes to know of any unethical or illegal payment/benefit. 

 

iii) If he makes any payment to any Authority’ associate(s) 

 

2.12 The Bidder/Contactor commit to refrain from giving any complaint directly or 

through any other manner without supporting it with full and verifiable facts. 

 

2.13 The Bidder/Contactor shall not instigate or cause to instigate any third person to 

commit any of the actions mentioned above. 

 

2.14 If the Bidder/Contractor or any employee of the Bidder/Contractor or any person 

acting on behalf of the Bidder/ Contractor, either directly or indirectly, is a 

relative of any of the officers of the Authority, or alternatively, if any relative of 

an officer of the Authority has financial interest/stake in the Bidder’s/Contractor’s 
firm, the same shall be disclosed by the Bidder/Contractor at the time filing of 

tender. The term ‘relative’ for this purpose would be as defined in Section 6 of 

the Companies Act1956. 

 

2.15 The Bidder/Contractor shall not lend to or borrow any money from or enter into 

any monetary dealings or transactions, directly or indirectly, with any employee 

of the Authority. 

 

2.16 That if the Bidder/ Contractor, during tender process or before the award of the 

contract or during execution of the contract/work has committed a transgression 

in violation of section 2 or in any other form such as to put his reliability or 

credibility as Bidder/Contractor into question, the Authority is entitled to 

disqualify him from the tender process or to terminate the contract for such reason 

and to debar the BIDDER from participating in future bidding processes. 

 

2. Previous Transgression 

3.1 The Bidder/Contractor declares that no previous transgression occurred in the last 

three years immediately before signing of this Integrity Pact, with any other 

company in any country in respect of any corrupt practices envisaged hereunder 

or with any Public Sector Enterprise in India or any Government Department in 

India that could justify Bidders’s exclusion from the tender process. 

 

3.2 The Bidder/Contractor agrees that if it makes incorrect statement on this subject, 

he can be disqualified from the tender process or the contract, if already awarded, 

can be terminated for such reason and he may be considered for debarment for 

future tender/contract processes. 

 

3.3 That the Bidder/Contractor undertakes to get this Pact signed by the subcontractor 

( s) and associate(s) whose value of the work contribution exceeds Rs 0.5 Cr. 

(Rupees zero point five Cr.) and to submit the same to the Authority along-with 

the tender document/ contract before contract signing. 

 

3.4. That sub-contractor(s)/ associate(s) engaged by the Contractor, with the approval 

of the Authority after signing of the contract, and whose value of the work 

contribution exceeds Rs 0.5 Cr. (Rupees Zero point five Cr.) will be required to 
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sign this Pact by the Contractor, and the same will be submitted to the Authority 

before doing/ performing any act/ function by such subcontractor(s) / associate(s) 

in relation to the contract/ work. 

 

3.5 That the Authority will disqualify from the tender process all Bidder(s) who don’t 
sign this Pact or violate its provisions or fails to get this Pact signed in terms of 

policy of authority 

 

3.6 That if the Contractor(s) does/ do not sign this Pact or violate its provisions or 

fails to get this Pact signed in terms of policy of authority. Authority will 

terminate the contract and initiate appropriate action against such Contractor(s). 

 

4. Earnest Money, Security Deposit, Bank Guarantee, Draft, Pay order or any 

other mode and its validity i/c Warranty Period, Performance 

Guarantee/Bond. 

 

While submitting bid, the BIDDER shall deposit an EMD/SD/BG/DRAFT/PAY 

ORDER ETC I/C WARRANTY PERIOD, PG/BOND, VALIDITY etc. , which is 

as per terms and conditions and details given in NIT / tender documents sold to 

the Bidders. 

 

5. Sanctions for Violations/Disqualification from tender process and exclusion 

from future Contacts. 

 

5.1 Any breach of the aforesaid provisions by the BIDDER or any one employed by 

it or acting on its behalf (whether with or without the knowledge of the BIDDER) 

shall entitle the Authority to take all or any one of the following actions, 

wherever required: 

 

i) To immediately call off the pre contract negotiations without assigning any 

reason or giving any compensation to the BIDDER. However, the 

proceedings with the other BIDDER(s) would continue. 

 

ii) To immediately cancel the contract, if already signed, without giving any 

compensation to the BIDDER. 

 

iii) If the Authority has disqualified / debarred the Bidder from the tender 

process prior to the award under section 2 or 3 or 4, the Authority is entitled 

to forfeit the earnest money deposited/bid security. 

 

iv) To recover all sums already paid by the Authority, and in case of an Indian 

BIDDER with interest thereon at 2% higher than the prevailing Prime 

Lending Rate of State Bank of India, while in case of a BIDDER from a 

country other than India with interest thereon at 2% higher than the LIBOR. 

If any outstanding payment is due to the BIDDER from the Authority in 

connection with any other contract or any other stores, such outstanding 

payment could also be utilized to recover the aforesaid sum and interest. 
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v) To en-cash the advance bank guarantee and performance bond/warranty 

bond, if furnished by the BIDDER, in order to recover the payments, 

already made by the BUYER, along with interest. 

 

vi) To cancel all or any other Contracts with the BIDDER. The BIDDER shall 

be liable to pay compensation for any loss or damage to the Authority 

resulting from such cancellation/rescission and the Authority shall be 

entitled to deduct the amount so payable from the money(s) due to the 

BIDDER. 

 

vii) To debar the BIDDER from participating in future bidding processes for a 

period upto two years. 

 

viii) To recover all sums paid in violation of this Pact by BIDDER(s) to any 

middleman or agent or broker with a view to securing the contract. 

 

ix) In case where irrevocable Letters of Credit have been received in respect of 

any contract signed by the Authority with the BIDDER, the same shall not 

be opened. 

 

x) Forfeiture of Performance Bond in case of a decision by the BUYER to 

forfeit the same without assigning any reason for imposing sanction for 

violation of this Pact. 

 

xi) That if the Authority have terminated the contract under section 2 or 3 or 4 

or if the Authority is entitled to terminate the contract under section 2 or 3 

or 4, the Authority shall be entitled to demand and recover from the 

contractor damages equivalent to 5% of the contract value or the amount 

equivalent to security deposit or performance bank guarantee, whichever is 

higher. 

 

xii) That the Bidder / Contractor agrees and undertakes to pay the said amount 

without protest or demur subject only to condition that if the 

Bidder/Contractor can prove and establish to the satisfaction of the 

Authority that the disqualification / debarment of the bidder from the tender 

process or the termination of the contract after award of the contract has 

caused no damage to the Authority. 

 

5.2 The Authority will be entitled to take all or any of the actions mentioned at para 

5.1 above. 

 

5.3 (i) to (xii) of this Pact also on the Commission by the BIDDER or any one 

employed by it or acting on its behalf (whether with or without the knowledge of 

the BIDDER), of an offence as defined in Chapter IX of the Indian Penal code, 

1860 or Prevention of Corruption Act, 1988 or any other statute enacted for 

prevention of corruption. 
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5.4 That if the Bidder/Contractor applies to the Authority for premature revocation of 

the debarment and proves to the satisfaction of the Authority that he has installed 

a suitable and effective corruption prevention system and also restored/recouped 

the damage, if any, caused by him, the Authority may, if thinks fit, revoke the 

debarment prematurely considering the facts and circumstances of the case, and 

the documents/evidence adduced by the Bidder/Contractor for first time default. 

 

5.5 That a transgression is considered to have occurred if the Authority is fully 

satisfied with the available documents and evidence submitted along with 

Independent External Monitor’s recommendations/suggestions that no reasonable 
doubt is possible in the matter. 

 

5.6 The decision of the Authority to the effect that a breach of the provisions of this 

Pact has been committed by the BIDDER shall be final and conclusive on the 

BIDDER. However, the BIDDER can approach the Independent External 

Monitor(s) appointed for the purpose of this Pact. 

 

6. Allegations against Bidders/Contractors/ Sub‐Contractors/Associates: 

 

That if the Authority receives any information of conduct of a Bidder/ Contractor 

or Sub- Contractor or of an employee or a representative or an associate of the 

Bidder, Contractor or Sub- Contractor which constitute corruption, or if the 

Authority has substantive suspicion in this regard, the Authority will inform the 

Vigilance Department for appropriate action. 

 

7. Independent External Monitor(s), 

 

7.1. That the Authority has appointed competent and credible Independent External 

Monitor(s) for this Pact. 

 

7.2 The task of the Monitor(s) is to review independently and objectively, whether 

and to what extent the parties comply with the obligations under this Pact. He will 

also enquire into any complaint alleging transgression of any provision of this 

Pact made by the Bidder, Contractor or Authority. 

 

7.3. That the Monitor(s) is not subject to any instructions by the representatives of the 

parties and would perform his functions neutrally and independently. He will 

report to the Chairperson of the Board of the Authority. 

 

7.4 That the Bidder / Contractor accepts that the Monitor(s) has the right to access 

without restriction to all project documentation of the Authority including that 

provided by the Bidder/Contractor. The Bidder/Contractor will also grant the 

Monitor, upon his request and demonstration of a valid interest, unrestricted and 

unconditional access to his project documentation including minutes of meeting. 

The same is applicable to Sub - Contractors and Associates. The Monitor is under 

obligation to treat the information and documents of the Authority and Bidder/ 

Contractor / Sub- Contractors/ Associates with confidentiality. 

7.5. That as soon as the Monitor notices, or believes to notice, a violation of this Pact, 

he will so inform the management of the Authority and request the management 
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to discontinue or heal the violation, or to take other relevant action. The 

Monitor(s) can in this regard submit his recommendations/ suggestions. Beyond 

this, the Monitor(s) has no right to demand from the parties that they act in a 

specific manner, refrain from action or tolerate action. 

 

7.6 That the Authority will provide to the Monitor(s) sufficient information about all 

meetings among the parties related to the project provided such meetings could 

have an impact on the contractual relations between the Authority and the 

Contractor / Bidder. The parties offer to the Monitor(s) the option to participate in 

such meetings. 

 

7.7 That the Monitor(s) will submit a written report to the Chairperson of the Board 

of the Authority within 2 weeks from the date of reference or intimation to him 

by the Authority and, should the occasion arise, submit proposals for correcting 

problematic situations. 

 

7.8 That if the Monitor(s) has reported to the Chairperson of the Board a 

substantiated suspicion of an offence under relevant Anti- Corruption Laws of 

India and the Chairperson has not, within reasonable time, taken visible action to 

proceed against such offence or reported it to the Vigilance Department, the 

Monitor may also transmit this information directly to the Central Vigilance 

Commissioner, Government of India. 

 

7.9 The word ‘Monitor’ would include singular and plural. 

 

8. Facilitation of Investigation. 

 

In case of any allegation of violation of any provisions of this Pact or payment of 

commission, the Authority or its agencies shall be entitled to examine all the 

documents including the Books of Accounts of the BIDDER and the BIDDER 

shall provide necessary information and documents in English and shall extend  

all possible help for the purpose of such Examination. 

 

9. Law and Place of Jurisdiction. 

 

That this Pact is subject to provisions under Indian Law. The place of 

performance and jurisdiction is the Corporate Headquarter /the Regional 

Headquarter / office of the Authority, as applicable. 

 

10. Other Legal Actions 

 

10.1 That the changes and supplements as well as termination notice need to be made 

in writing. 

 

10.2 That if the Bidder / Contractor are a partnership or a consortium, this Pact must 

be signed by all the partners and consortium members or their authorized 

representatives. 
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11. Pact duration(Validity) 

 

11.1 That this Pact comes into force when both the parties have signed it. It expires for 

the Contractor 12 months after the final payment under the respective contract, 

and for all other Bidders 3 months after the contract is awarded. 

 

11.2. That if any claim is made / lodged during this period, the same shall be binding 

and continue to be valid despite the lapse of this Pact as specified herein before, 

unless it is discharged/determined by Chairman of the Authority. 

 

11.3 That should one or several provisions of this Pact turn out to be invalid; the 

remainder of this Pact shall remain valid. In this case, the parties will strive to 

come to an agreement to their original intentions. 

 

12. Company Code of Conduct 

 

Bidders are also advised to have a company code of conduct (clearly rejecting the 

use of bribes and other unethical behavior) and a compliance program for the 

implementation of the code of conduct throughout the company. 
 

13. The parties hereby sign this Integrity Pact at  on 
 

 

Buyer 

Name of the Officer 

Designation 

Deptt./Ministry/PSU 

Witness 

 

1.     
 

2.  
 

Bidder 

 

CHIEF EXECUTIVE OFFICER 

Witness 

1.   
 

2.  
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APPENDIX-XIX 
 

 

(To be filled by Contractor) 

(CLAUSE-47) 

 

Ratio of direct payment to the specialized : …% of the net payment to be made to Specialized 
agency in case of composite contract  agency 

 

 

 

 
Sl. Sub-head Nature of work % of the net payment to be 

made to Specialized agency 
1 Sub-head I   

    

    

    

 
 

Note: 

 

1. NIT approving authority must ensure that all sub-heads of works are covered in above table. 

The bidder must indicate percentage payable to specialized agency in case of all sub-heads. 

2. If % is not filled in by the contractor against one or more subhead in this schedule, then 75% 

of the net payment admissible as per AAI for the subhead under consideration shall be paid 

directly to specialized agency in case of composite contract. 
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APPENDIX-XX 
 

Format Consent Letter 

Dispute Resolution Clause-25 Para ii (b) 

 

To, 

 

The Chairman/Member/Regional Executive Director, 

Airports Authority of India, 

 

SUB: Request for appointment of arbitrator under Clause-25 of the____________ agreement dated 

_________ for …………………………….   
 

Sir/Madam, 

 

1. We state that _ _ ___ _ __ (contractor/agency) was awarded work of ………………………  (other 

location) of Airports Authority of India through Award Letter_______________ dated __ ______ 

 

2. Dispute related to ____ ___ arose between us (contractor/agency) and AAI. 

 

3. On ____________(date), dispute was referred to Mediation as per AAI Mediation Policy and any 

settlement on the following claims/disputes was not reached between the parties: 

(i) 

(ii) 

(iii) 

 

4. A concise statement along with claim in respect of each of such disputes is attached herewith. 

 

5. In view of the above, we invoke arbitration under clause-25 of the_ _ _ ___ ___ agreement between us 

and AAI and as per provision to Section-12(5) of the Arbitration & Conciliation Act, 1996, we hereby 

agree and request the Chairman/Member/Regional Executive Director AAI to appoint arbitrator from AAI 

's panel of arbitrators. 

 

6. I / We also give my/ our consent for appointing any of the arbitrator from AAI’s approved panel of 
arbitrators, as per paragraph-5 above. 

 

Thanking you, 

 

(_________________) 

 

Authorized signatory of _____________________________ 

 

Encl: As above 
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Appendix – XX  

 
INDENTURE FOR SECURED ADVANCES 

(Reference Clause 10 B) 

 
 

(For use in cases in which the contract is for finished work and the contractor has entered into an 

agreement for the execution of a certain specified quantity of work in a given time) THIS INDENTURE 

made the..................... day of ............................ 20….... BETWEEN (hereinafter called the Contractor 

which expression shall where the context so admits or implies be deemed to include his executors 

administrators and assigns) of the one part and the CHAIRMAN, AAI (hereinafter called the AAI which 

expression shall where the context so admits or implies be deemed to include his successors in office and 

assigns) of the other part. 

 
WHEREAS by an agreement dated ................................. (hereinafter called the said agreement) the 

Contractor has agreed AND WHEREAS the Contractor has applied to the AAI that he may be allowed 

advances on the security of materials absolutely belonging to him and brought by him to the site of the 

works the subject of the said agreement for use in the construction of such of the works as he has 

undertaken to execute at rates fixed for the finished work (inclusive of the cost of materials and labour and 

other charges) AND WHEREAS the AAI has agreed to advance to the Contractor the sum of Rupees 

................. on the security of materials the quantities and other particulars of which are detailed in 

Accounts of Secured Advances attached to the Running Account Bill for the said works signed by the 

Contractor on ......................................... and the AAI has reserved to himself the option of making any 

further advance or advances on the security of other materials brought by the Contractor to the site of the 

said works. Now THIS INDENTURE WITNESSETH that in pursuance of the said agreement and in 

consideration of the sum of Rupees ................................... on or before the execution of these presents paid 

to the Contractor by the AAI (the receipt whereof the Contractor doth hereby acknowledge) and of such 

further advances (if any) as may be made to him as aforesaid the Contractor doth hereby covenant and 

agree with the AAI and declare as follows: - 

 

(1) That the said sum of Rupees .................................................. ... so advanced by the AAI to the 

Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall be employed by 

the Contractor in or towards expediting the execution of the said works and for no other purpose 

whatsoever. 

 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to and 

accepted by the AAI as security are absolutely the Contractor's own property and free from 

encumbrances of any kind and the contractor will not make any application for or receive a further 

advance on the security of materials which are not absolutely his own property and free from 

encumbrances of any kind and the Contractor indemnifies the AAI against all claims to any materials in 

respect of which an advance has been made to him as aforesaid. 

 

(3) That the materials detailed in the said Account of Secured Advances and all other materials on the 

security of which any further advance or advances may hereafter be made as aforesaid (hereinafter 

called the said materials) shall be used by the Contract solely in the execution of the said works in 

accordance with the directions of the Engineer-in-Charge of the project (hereinafter called the Engineer-

in-Charge) and in the term of the said agreement. 

 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the proper 

watch, safe custody and protection against all risks of the said materials and that until used in 

construction as aforesaid the said materials shall remain at the site of the said works in the Contractor's 

custody and on his own responsibility and shall at all times be open to inspection by the Engineer-in-

Charge or any officer authorised by him. In the event of the said materials or any part thereof being 

stolen, destroyed or damaged or becoming deteriorated in a greater degree than is due to reasonable use 

and wear thereof the Contractor will forthwith replace the same with other materials of like quality or 

repair and make good the same as required by the Engineer-in-Charge. 
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(5) That the said materials shall not on any account be removed from the site of the said works except with 

the written permission of the Engineer-in-Charge or an officer authorised by him on that behalf. 

 

(6) That the advances shall be repayable in full when or before the Contractor receives payment from the 

AAI of the price payable to him for the said works under the terms and provisions of the said 

agreement. Provided that if any intermediate payments are made to the Contractor on account of work 

done than on the occasion of each such payment the AAI will be at liberty to make a recovery from the 

Contractor's bill for such payment by deducting there from the value of the said materials then actually 

used in the construction and in respect of which recovery has not been made previously, the value for 

this purpose being determined in respect of each description of materials at the rates at which the 

amounts of the advances made under these presents were calculated. 

 

(7) That if the Contractor shall at any time make any default in the performance or observance in any 

respect of any of the terms and provisions of the said agreement or of these presents the total amount of 

the advance or advances that may still be owing to the AAI shall immediately on the happening of such 

default be repayable by the Contractor to the President together with interest thereon at twelve per cent 

per annum from the date or respective dates of such advance or advances to the date of repayment and 

with all costs charges, damages and expenses incurred by the President in or for the recovery thereof or 

the enforcement of this security or otherwise by reason of the default of the Contractor and the 

Contractor hereby covenants and agrees with the President to repay and pay the same respectively to 

him accordingly. 

 

(8) That the Contractor hereby charges all the said materials with the repayment to the President of the said 

sum of Rupees .............................................. and any further sum or sums advanced as aforesaid and all 

costs charges, damages and expenses payable under these presents PROVIDED ALWAYS and it is 

hereby agreed and declared that notwithstanding anything in the said agreement and without prejudice 

to the powers contained therein if and whenever the covenant for payment and repayment herein before 

contained shall become enforceable and the money owing shall not be paid in accordance therewith the 

AAI may at any time thereafter adopt all or any of the following courses as he may deem best :- 

 

(a) Size and utilize the said materials or any part thereof in the completion of the said works on behalf of 

the Contractor in accordance with the provisions in that behalf contained in the said agreement debiting 

the Contractor with the actual cost of effecting such completion and the amount due in respect of 

advances under these presents and crediting the Contractor with the value of work done as if he had 

carried it out in accordance with the said agreement and at the rates thereby provided. If the balance is 

against the Contractor, he is to pay same to the MI on demand. 

 

(b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys 

arising from the sale retain all the sums aforesaid repayable or payable to the MI under these presents 

and pay over the surplus (if any) to the Contractor. 

Deduct all or any part of the moneys owing out of the security deposit or any sum due to the Contractor 

under the said agreement. 

 

(9) That except in the event of such default on the part of the Contractor as aforesaid interest 

on the said advance shall not be payable. 

 

(10) That in the event of any conflict between the provisions of these presents and the said agreement the 

provisions of these presents shall prevail and in the event of any dispute or difference arising over the 

construction or effect of these presents the settlement of which has not been herein before expressly 

provided for the same shall be finally resolved as per provisions of clause 25 of the contract. 

 

 

 

 

In witness whereof the said ........................ and .......................... by the order and under the direction of 
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the MI have hereunto set their respective hands the day and year first above written. 

Signed, sealed and delivered by................................... the said contractor in the presence of 

………………………………………………………………………………………………. 
 

Signature…………………. 
 

Witness Name…………………………… 

 

Address…………………… 

 

Signed by…………………. 
 

By the order and direction of the AAI in the presence of  

 

Signature…………………… 

 

Witness Name………………. 
 

Address……………………… 
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SCHEDULES 
 
 

SCHEDULE `A’ 
 

Percentage shall be quoted in the format provided and no other format is acceptable. The price bid has 

been given as a standard BOQ format page no. BOQ-1 to BOQ- 7, then the same is to be downloaded 

and to be filled by all the bidders. Bidders are required to download the BOQ file, open it and complete 

the white coloured (unprotected) cells with their respective financial quotes and other details (such as 

name of the bidder). No other cells should be changed. Once the details have been completed, the bidder 

should save it and submit it online, without changing the File name. if the BOQ file is found to be 

modified by the bidder, the bid will be rejected and EMD shall be forfeited. 

 
 

SCHEDULE `B’ 
 

Schedule of materials to be issued to the contractor 

 
 

 
Sl. No. Description of Item Quantity Rates in figures & 

words at which the 

material will be 

charged to the 
contractor 

Place of Issue 

1 2 3 4 5 

1     
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SCHEDULE `C’ 
 

Tools and plants to be hired to the contractor. 
 

 
Sl.No. Description Hire charges per day Place of Issue 

1 2 3 4 

1    

 
 

SCHEDULE `D’ 
 

Extra schedule for specific requirements/ documents for the work, if any: Not applicable 

 

SCHEDULE `E’ 
 

Reference to General Condition of contract 

 

Name of work :   Construction of RCC framed operational boundary wall after  
demolishing of existing Load bearing boundary wall at    
SGRDJI Airport, Amritsar. 

 
     Estimated cost of work  :   Rs  7,70,25,977.00 

 

i. Earnest Money   :   Rs 23,10,780.00 

ii. Performance Guarantee              :    5% of contract value 

iii. Security deposit   :   5% of contract value 
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SCHEDULE `F’ 
 

GENERAL RULES & DIRECTION 

 

Officer inviting tender : AGM (Engg-Civil), AAI, Amritsar Airport. 

 

 
Maximum percentage for quantity of items of 

work to be executed beyond which rates are to be 

determined in accordance with Clauses 12.2& 
12.3 

See below 

 

Definitions: 

Office inviting tender :    AGM (Engg-Civil), Amritsar Airport 

                                                       

 
2(v) Engineer-in-Charge As per AAI DOP 

2(viii) Accepting Authority As per AAI DOP 

2(x) Percentage on cost materials &  

 Labour to cover all overheads &  
 Profits 15% and as per DoE 

2(xi) Standard schedule of rates DSR 2023, with up to date correction slips as on last date 
of submission of tenders & market rates. 

   

2(xii) Department AAI, Engineering 
   

Clause 1 – Not Applicable 

 

(i) Time allowed for submission of 

Performance Guarantee from the date of 

issue of letter of acceptance 

 

Within 30 days 

(ii) Maximum allowable period of extension                              As per Clause 1(iii) 

Clause 1 (B) – Applicable 

 

(i) Time allowed for submission of 

Additional Performance Guarantee from 

the date of issue of letter of intent. 

 

Within 30 days 

(ii) Maximum allowable period of extension Not applicable  

 

Clause 2 
 Authority for fixing compensation under 

Clause 2 
As per AAI DoP 

Clause 2A 

 
 Whether Clause 2A shall be applicable No 
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Clause 5 
 Number of days from the date of issue of 

letter of acceptance for reckoning date of 
start 

 

10 days 

 

Mile Stone(s) as per table given below: Not Applicable. 

 

Sl.No. Description of Milestones (Physical) Time allowed 

in days (from 

date of start) 

Amount to be 

withheld in caseof 

non achievement of 

milestone 
1    

2    

3    

4    

 

Time allowed for execution of work.   :  08 Months 

 

Authority to decide: 

i)  Extension of time      :  As per Clause 2 & 5 of GCC. 

ii) Re scheduling of milestone     :  Accepting Authority. 
iii)Shifting of date of start in case of  

delay in handing over of site    :  Engineering - In - Charge 

 

Clause 6, 6A 
 

Clause applicable – (6 or 6A)    : 6A 
 

Clause 7 

Gross work to be done together with net 

payment/adjustment of advances for material 

collected, if any since the last such payment for 

being eligible to interim payment. 

 

 

Rs 40.00 Lacs  

 

Clause 10A 

Testing equipment to be provided by the contractor at site lab 

All the Testing equipments required for conducting test for building/ pavement works as per CPWD, 

Morth, IRC, Particular Specification and AAI specifications as applicable. 

 

Clause 10 B(II) 

 
 Whether Clause 10B(II) shall be 

applicable 
Yes 

 Interest on mobilization Advance Simple interest @ 8.75 % Per Annum 

 

Clause10C: Applicable 

 Component of labour expressed as percent of value of work: 25%
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A. For Construction period  
 

S. 

No. 

Relevant component of Material/Labour 

for price escalation 

*Percentage against total value of work 

1. Cement component  

2. Labour component   

3. Civil Component of other Contraction 

Materials  

 

4. E&M (Electrical and Mechanical i/c IT & 

Airport system) component of Construction 

Materials   

 

5. POL (Diesel) Component  

6. Reinforcement steel bars/ TMT bars/ 

structural steels (including strands and cables) 

component 

 

7. Bitumen component  

 Total 100% 

 

*% of components to be decided by NIT approving authority for particular tender. 

 

B. For operation & maintenance period 
 

S. 

No. 

Relevant component of Material/Labour 

for price escalation 

*Percentage against total value of work 

1. Labour component  

2. Civil Component of other Contraction 

Materials 

 

3. E&M (Electrical and Mechanical i/c IT & 

Airport system) component of Construction 

Materials   

 

4. Bitumen component (For Pavement work 

component) 

 

 Total 100% 

 

*% of components to be decided by NIT approving authority for particular tender. 
 

Clause 11 

 

Specification to be followed for execution of work a) “CPWD Specification 2019, Vol. I to II with 

upto date correction slips, MORTH or other 

specification as applicable. 
b) Technical specification. 
c) Manufacturer’s Specification. 

 

Clause 12 

12.2 

& 

12.3 

Deviation   limit   beyond   which clauses 

12.2  &  12.3  shall   apply for buildings, 

pavements and all other works above 

foundation level. 

 

15% (Fifteen Percent) 
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12.5 Deviation limit beyond which clauses 

12.2 & 12.3 shall apply for foundation 

work 

 

100% (Hundred Percent) 

 Overall Deviation i/c extra items, if any. 30% (Thirty Percent) 

 

Clause 16 
 

 Competent Authority for deciding 

reduced rates 

DGM / Jt.GM (Engg)  

 

Clause 17 – Defect Liability Period – 12 months 

Clause 18 
 

Mandatory machinery, tools & plants to be deployed by the contractor at site: 

To be provided as per NIT and other Machinery required for timely completion of work. 
 

Clause 25 
 

Place of Arbitration                           :   New Delhi 

    Authority for appointment of Mediator           :   As per AAI DOP 

    Authority for appointment of Arbitrator          :  As per AAI DOP 
 

Clause 36(1) 

Requirement of Technical Representative(s) and recovery rate 
 

Sl. 

No. 
Minimum 

Qualification of 

Technical 

Representative 

Discipline Designa

tion 

(Princip

al 

Technic

al 

represen

tative) 

M
in

im
u
m

 

E
x
p

er
ie

n
ce

 

N
u
m

b
er

 

Rate at which recovery 

shall be made from the 

contractor in the event 

of not fulfilling 

provision of clause 36 

Figures 
Rs. 

 

Words 

1 BE / B.TECH Civil 

Engineering 

Site Engineer 03 years 01 no. Rs. 3000/- 

per day 

 

Three 

Thousand  

2 Diploma  

 

 

Civil 

Engineering 

Site Engineer 

 

 

02 years 

 

 

01 no. Rs. 2000/- 

per day 

 

Two 

Thousand 

  

 

a. Assistant Engineers retired from Government services that are holding Diploma will be treated at 

par with Graduate Engineers. 

b. Diploma holder with minimum 10 year relevant experience with a reputed construction company 

can be treated at par with Graduate Engineer for the purpose of such deployment subject to the 

condition that such diploma holder should not exceed 50% of requirement of degree engineers. 

 

 
 

Clause 37 
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License Fee for unpaved land (Non Operational area)    Rs. 1400/- per sqm per annum  
License Fee for paved land (Non Operational area)        Rs. 1680/- per sqm per annum  

License Fee for unpaved land (Operational area)       Rs. 1050/- per sqm per annum  
License Fee for paved land (Operational area)       Rs. 1250/- per sqm per annum 

License Fee for Covered -AC in building is                     Rs. 2370/- per sqm per annum 

License Fee for Non-AC in building is         Rs. 1580/- per sqm per annum 

SD for Land                             Rs. 500/- per sqm per annum 

Clause 41(b) 

 

Integrity Pact applicable Yes  

 

Clause 42: Not applicable. 

 

(i) Schedule/statement for determining theoretical 

quantity of cement & bitumen on the basis of Delhi 

Schedule of Rates 

DSR 2023 printed by C.P.W.D with up- 

to-date correction slips till last date of 

submission of tender, technical 

specifications & BOQ. 

(ii) Variations permissible on theoretical quantities  

a. Cement for works with estimated cost put to tender 

not more than Rs.5lakhs. 

3% plus/minus 

 For works with estimated cost put to tender more 

than Rs.5lakhs 

2% plus/minus 

b. Steel Reinforcement and structural steel section for 
each diameter, section and category 

2% plus/minus 

c. Bitumen 2.5% plus only & NIL on minus side 

d. All other materials As per direction of EIC 

 

RECOVERY RATES FOR QUANITITES BEYOND PERMISSIBLE VARIATION 
 

 
Sl. 
No. 

Description of items Rates in figures and words at which recovery shall be 

made from the contractor 

  Excess beyond permissible 
variation 

Less use beyond the 
permissible variation* 

1. Cement   

2. Steel reinforcement   

3. Structural Sections   

4. Bitumen issued free   

5. Bitumen issued at 
stipulated fixed price 

  

 

* Provided work is considered technically sound. Otherwise work has to be re-executed as per 

direction of Engineer-in-charge 
 

Clause 48 

 

Escrow Account: Not applicable. 
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Annexure to clause 34 (x)  

Annexure to clause 34 (x) showing quantities of materials for areas of surfacing to be considered for 

working out minimum period for which hire charges of road roller are to be recovered. 

 
Sl. No. Material of surfacing 

 
Quantity or areas 

1. Consolidation of earth subgrade 1860 Sq.m 

2. Consolidation of stones soling 15 cm to 22.5 cm thick 170 Cu.m 

3. Consolidation of brick soling 10 cm to 20 cm thick 230 Cu.m 

4. Consolidation of wearing coat of stone ballast 7.5 cm to 11.5 cm thick 30 Cu.m 

5. Consolidation of wearing coat of brick ballast 10 cm thick 60 Cu.m 

6. Spreading and consolidation of red bajri 6mm 1860 Sq.m 

7. Painting one coat using stone aggregate 12.5mm nominal size  

 (a) @ 1.65 m3 per 100 m2 and paving bitumen A-90 or S-90@2.25 
Kg per m2or 

 

 (b) @ 1.50 m3 per 100 m2 and bitumen emulsion or Road tar @2.25 
Kg per m2 

930 Sq.m. 

8. Painting two coats using  

 (a) For first coat, stone aggregate 12.5 mm nominal size  

 (i) @ 1.50 m3 per 100 m2 and paving bitumen A-90 or S-90@2 Kg 

per m2or 

 

 (ii) @ 1.35 m3 per 100 m2 and bitumen emulsion @2 Kg per m2 600 

Sq.m. or 

 

 (iii) @ 1.25 m3 per 100 m2 with road tar @2.25 Kg per m2 600 Sq.m. 

 (b) For 2nd Coat, stone aggregate 10 mm nominal size 0.9 Cu.m. per 

100Sq.m with 

 

 (i) 1kg of paving bitumen A-90 or S-90 or bitumen emulsion per Sq.m. 

or 

 

 (ii) 1.25 Kg. of road tar, per Sq.m. 600 Sq.m. 600Sq.m. 

9. Re-painting with stone aggregate 10 mm nominal size 0.9 Cu.m. per 

100 Sq.m. with 

 

 (i) 1kg of paving bitumen A-90 or S-90 per Sq.m. ;k or  

 (ii)1.25 kg of bitumen emulsion per Sq.m. 1670 Sq.m. 1670 Sq.m. 

10. 2 cm premix carpet surfacing using 2.4 m3 of stone aggregate 10 mm 

nominal size per 100 m2 and binder including tack coat, the binder 

being hot cut back bitumen or bitumen emulsion in specified 
quantities. 
 

930 Sq.m 

mailto:S-90@2.25
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11. 2.5 cm premix carpet surfacing using 3 m3 of stone aggregate 10 mm 

nominal size per 100 m2and binder including tack coat, the binder 

being hot cut back bitumen or bitumen emulsion in specified 
quantities. 

930 Sq.m 

12. 4 cm thick bitumen concrete surfacing using stone aggregate 3.8 Cu.m. 

(60%20mm nominal size and 40% 12.5 mm nominal size) per 100m2 

and coarse sand 1.9 Cu.m. per 100m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen. 

460 Sq.m. 

13. 5 cm thick bitumen concrete surfacing using stone aggregate 4.8 Cu.m. 

(60%25 mm nominal size and 40% 20 mm nominal size) per 100m2 

and coarse sand 2.4 Cu.m. per 100m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen. 

370 Sq.m. 

14. 6 cm thick bitumen concrete surfacing using stone aggregate 5.8 Cu.m. 

(60%40 mm nominal size and 40% 25 mm nominal size) per 100m2 

and coarse sand 2.9 Cu.m. per 100m2 and hot cut back bitumen over a 
tack coat of hot cut back bitumen. 

280 Sq.m. 

15. 7.5 cm thick bitumen concrete surfacing using stone aggregate 7.3 

Cu.m. (60%50 mm nominal size and 40% 40 mm nominal size) per 

100m2 and coarse sand 3.65 Cu.m. per 100m2 and hot cut back 
bitumen over a tack coat of hot cut back bitumen. 

230 Sq.m. 

16. 2.5 cm bitumastic sheet using stone aggregate 1.65 Cu.m. (60% 12.5 

mm nominal size 40% 10 mm nominal size) per 100 Sq.m. and coarse 

sand 1.65 Cu.m. per 100 Sq.m. and hot cut back bitumen over a tack 
coat of hot cut back bitumen. 

750 Sq.m. 

17. 4 cm bitumastic sheet, using stone aggregate 2.6 Cu.m. (60% 12.5 mm 

nominal size, 40% 10 mm nominal size) per 100 Sq.m. and coarse 

sand 2.5 Cu.m. per 100 Sq.m. and hot cut back bitumen over a tack 
coat of hot cut back bitumen. 

560 Sq.m. 

18. Laying full grouted surface using stone aggregate 40 mm nominal size 

6.10 Cu.m. per 100 Sq.m. with binder, binding with 20 mm to 12.5 

mm nominal size stone grit. 1.83 Cu.m. per 100 Sq.m. and seal coat of 

binder and stone grit 10 mm nominal size, 1.07Cu.m. per 100 Sq.m., 

the binder being hot bitumen or tar as specified. 

460 Sq.m. 

19. Laying full grouted surface using stone aggregate 50 mm nominal size 

9.14 Cu.m. per 100 Sq.m. with binder, binding with stone grit 20 mm 

to 12.5 mm nominal size 1.83 Cu.m. per 100 Sq.m. and seal coat of 

binder and stone grit 10 mm nominal size, 1.07Cu.m. per 100 Sq.m., 

the binder being hot bitumen or tar, 

370 Sq.m. 

20. 4cm. thick premix macadam surfacing using stone aggregate 25 mm 

nominal size 4.57 Cu.m. per 100 Sq.m. and hot bitumen binding with 

stone aggregate 12.5 mm nominal size 1.52 Cu.m. per 100 Sq.m. and 

seal coat of hot bitumen and stone aggregate 10 mm nominal size 1.07 

Cu.m. per 100 Sq.m. 

560 Sq.m. 

21. 5cm. thick premix macadam surfacing using stone aggregate 25 mm 

nominal size 6.10 Cu.m. per 100 Sq.m. and hot bitumen binding with 

stone aggregate 12.5 mm nominal size 1.52 Cu.m. per 100 Sq.m. and 
seal coat of hot bitumen and stone aggregate 10 mm nominal size 1.07 

Cu.m. per 100 Sq.m. 

460 Sq.m. 
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ANNEXURE-1 

 

TENDER ACCEPTANCE LETTER  
(To be given on Contractor's Letter Head) 

             
      Date:  

To  
AGM (Engg.-Civil) 
AAI, SGRDJ International Airport, 
Amritsar – 143101 
 

Sub: Acceptance of Terms & Conditions of Tender. 
 

(Tender ID No: 2026_AAI_284927_1) 
 

Name of Work: -   Construction of RCC framed operational boundary wall after 
demolishing of existing Load bearing boundary wall at SGRDJI 
Airport, Amritsar. 

Dear Sir, 
 

1. I/We have downloaded / obtained the tender document(s) for the above mentioned 
‘Tender/Work’ from CPP Portal web site(s) 
namely https://etenders.gov.inleprocure/app as per your advertisement, given in the 
above mentioned website(s). 
 

2. I/We hereby certify that I/we have inspected the site and read the entire terms and 
conditions of the tender documents, corrigendum(s) and reply to query if any made 
available to me/ us which shall form part of the contract agreement and I/we shall 
abide hereby by the terms/conditions/clauses contained therein. 
 

3. I/ We hereby unconditionally accept the tender conditions of AAI' s tender documents 
in its totality / entirety for above mentioned work. 
 

4. I/We declare that I/We have not paid and will not pay any bribe to any officer of AAI 
for awarding this contract at any stage during its execution or at the time of payment 
of bills, and further if any officer of AAI asks for bribe/gratification, I will immediately 
report it to the Appropriate Authority in AAI. 
 

5. I/ We hereby submitted that I/We paid/ submitted the required earnest money as per 
NIT conditions. 
 

6. I/We certify that all information/ documents furnished by our Firm is true & correct 
and in the event at any stage, the information/ documents is found to be incorrect/ 
untrue or found violated, then we shall be liable for debarment from tendering in AAI 
without giving any notice or reason therefore or summarily reject the bid or terminate 
the contract, without prejudice to any other rights or remedy including the forfeiture of 
the full said earnest money deposit absolutely. 
 

 
  Yours faithfully, 

 
 

(Signature of the Bidder, with official Seal)  

https://etenders.gov.inleprocure/app
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ANNEXURE-2 

 

Undertaking Regarding Debarment / Blacklisting Restrainment 

 

Name of Work: -   Construction of RCC framed operational boundary wall after 
demolishing of existing Load bearing boundary wall at SGRDJI 
Airport, Amritsar 

 

(Tender ID No: 2026_AAI_284927_1) 
 

  
 

I/We ……………………………………………….………… (name   and post of authorized   

signatory) on behalf of ……………………………….…………………………. (Name of firm) 

do here by solemnly affirm and declare as follows: 
 

i) Our firm is not restrained/debarred/ blacklisted by Airport Authority of India (AAI)/ 

Ministry of Civil Aviation (MoCA)/Dept. of Expenditure (DoE), Ministry of Finance 

and the debarment/blacklisting/retainment is not in force as on last date of opening of 

tender (Envelope-I, normally called as technical bid). 
  

ii) None of Proprietor/Partners/Board Members/ Directors of M/s………….( Name of 
firm) has remained proprietor/ Partner Board Member/ Director in any firm which 

stands  debarred/ blacklisted/restrained by AAI/MoCA/DoE and the debarment/ 

blacklisting/retainment is not in force as on last date of opening of tender (Envelope-

I, normally called as technical bid). 
 

iii) Our firm understands that if our firm either debarred before the date of opening of 

tender (first bid, normally called as technical bid, in case of two packet/two stage 

bidding) or debarred before the date of contract by AAI/MoCA/DoE (Debarment 

applicable for all Ministries/Departments), our bid is liable to be rejected at that stage. 
 

iv) Our firm understands that at any stage, if above statements are found to be false, our 

firm shall be liable for debarment from bidding in AAI, apart from any other 

appropriate contractual legal action including debarment/ blacklisting/retainment, 

termination of the contract etc. as deemed fit.  
 

 

 

Date:                 [Signature and name of the authorized  

         signatory of the firm] 

Place: 

 

 

Note: Above undertaking is to be given on a Company Letter head. 
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ANNEXURE-3 

 

UNDERTAKING 

 

 

I/We ……………………………….. deploy sufficient plant and machinery as per the 

requirement of work in consultation with Engineer – in – Charge (EIC) to achieve the 

milestones/targets and overall completion within the time period. 

 

Signature of Director/Proprietor of the company/firm 

Date: 

Place: 

Note: Above undertaking is to be given on a Company Letter head. 
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ANNEXURE-4 

 

FORM "A" 
 
 
DETAILS OF SIMILAR WORKS SUCCESSFULLY COMPLETED OR 
SUBSTANTIALLY COMPLETED DURING THE LAST SEVEN YEARS ENDING ON 
31.03.2026. 
 

S. Details of Work W-1 W-2 
 

W-3 

i Name of work/project 
and Location 

   

ii Name and Address of 
client 

   

iii Awarded cost of work  
(in Rs. Lakh) 

   

iv Date of commencement 
as per contract 

   

v Stipulated date of 
completion 

   

vi Actual date of 
completion 

   

vii Completion cost/Actual 
work done 

   

viii Whether the work was 
done on back to back 
basis 
Yes/No 

   

 
 
 

SIGNETURE (S) OF BIDDER (S) 
(WITH STAMP) 

 
 
Note: The contractor should give list of only of eligible category works of 
requisite amount with supporting documents issued from client. 
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ANNEXURE-5 

 

 

FORM-B 

FINANCIAL INFORMATION 
 
Name of firm/contractor ………………………. 
 

1.  Financial Analysis-Details to be furnished turnover on construction works with 
profit/loss as per figure in balance sheet account for the last three years duly certified 
by the Chartered Accountant as submitted by the applicant to the Income -Tax 
Department 

 
          Fig in lakhs Rs. 
  

S. 
No. 

Particulars Financial Year (Last three years) 

FY   2022-23  FY   2023-24 FY   2024-25 

1. Turn-Over on 
Construction 
Works 
 

   

2. Profit/loss after Taxes 
(standalone) 

   

 
 

2.  Financial arrangements for carrying out the proposed work. 
 
Unique Document Identification Number (UDIN)…………………………. 
 
 
 
 
SIGNATURE OF CHARTERED     SIGNATURE (S) OF BIDDER (S) 
ACCOUNTANT WITH SEAL 
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ANNEXURE-6 

 

 

Form 'C' 

 

FORM FOR CERTIFICATE OF NET WORTH FROM CHARTED ACCOUNTANT 

 

 
This is to certify that as per audited balance sheet and profit & loss account during the 

financial year ……………………….., the Net Worth of 

M/S……………………………………………………... (Name & registered address of 

Individual/Firm/Company), as on ………………………………….(the date of certificate) is 

Rs. ……………………………………………after considering all liabilities. It is further 

certified that Net Worth of the company has not eroded by more than 30% in last three 

years ending on 31st March 2025 (the relevant year*) 

 
Unique Document Identification Number (UDIN)…………………… 
 
 
 
Signature of Charted Accountant 
………………………………… 
 
Name of Charted Accountant 
………………………………… 
 
Membership of ICAI 
 
Date and Seal 

 
SIGNATURE (S) OF BIDDER (S) 

 

 

 

*The relevant year shall be the financial year ending 31st March preceding the calendar 

year of bid submission or 31st March of the financial year preceding the previous financial 

year, if the balance sheet of the previous financial year has not been audited.  
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ANNEXURE-7 

 

 

UNDERTAKING REGARDING ESI & PF and GST or Pre GST Taxes  

(To be submitted on Company’s Letter Head) 
 

Name of Work:- Construction of RCC framed operational boundary wall after 

demolishing of existing Load bearing boundary wall at SGRDJI 

Airport, Amritsar. 
 

(Tender ID No: 2026_AAI_284927_1) 
 

  

Sl. 

No. 

Name of work 

(For which completion certificate is 

submitted as From – A) 

Component included 

in Completion cost  

(Percentage / Rs.)  

Remarks 

1.  PF:  

ESI:  

GST/Pre GST Taxes  

2  PF:  

ESI:  

GST/Pre GST Taxes  

3  PF:  

ESI:  

GST/Pre GST Taxes  

 

 

 

Signature of Chartered Accountant     

 

 

UDIN NO…………………………. 
 

 

Date:      (Signature of the Contractor) 
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ANNEXURE-8 

 

 

FORM-“E” 

 

WORKS IN HAND 

 

(On or after the Bid Submission Start Date i. e ............................... ) 
 

Name of the Bidder…………………………………………………………..……………. 
 

 

Name and Brief 

contract (Clearly 

indicate the part 

of the work 

assigned to the 

bidder (s)) 

Name of client 

with telephone 

Number an d fax 

number 

Contract Value 

in Rupees (Give 

only the value of 

Work assigned 

to the bidder (s) 

Value of balance 

work yet to be 

done in Rupee as 

on …. (m)…. 

Value of work to 

be done in ‘T’ 
i.e. 

……(d)………. 
(Completion 

Period of the 

Project) w.e.f. 

………. 
(m)……… 
(Submission End 

date). 

From……. (m) 
……. To…. 
((m)+(d)…. 

     

     

 

 

 

 

Unique Document Identification Number (UDIN)…………………………….…………………. 
 

 

SIGNATURE OF CHARTERED     SIGNATURE (S) OF BIDDER (S) 

ACCOUNTANT WITH SEAL 
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ANNEXURE-9 

 

Form ‘F’ 
 

ANNUAL VALUE OF GENERAL CONSTRUCTION WORK DURING THE LAST 

FIVE YEARS ENDING 31.03.2025 

 

Name of the firm / contractor ________________________________  

 

            Fig in lakhs Rs. 

 

Sl 

no. 

Particulars Financial Years (Last Five Audited Financial Years) 

2024-25 2023-24 2022-23 2021-22 2020-21 

1. Annual Value of General 

Construction works 

carried out in the 

corresponding financial 

year (excluding GST) 

     

2. Value of work relevant to 

the work being procured  

in the corresponding 

financial year (excluding 

GST) 

     

 

Unique Document Identification Number (UDIN)………………………………………………………………................... 
 

 

 

 

 

SIGNATURE OF CHARTERED ACCOUNTANT WITH SEAL   

 

 

 

 

 

 

 

SIGNATURE (S) OF BIDDER (S) 
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ANNEXURE-10 

 

 

Format For Affidavit towards Payments of minimum wages. 

(To be submitted by Tenderer) 
 

I………………..……… (Name), aged …… years, s/o …………………………………. 

(Name), Proprietor/ Managing Partner/ Managing Director of ……………………………… 

(Name of the Agency) do hereby solemnly affirm and state as follows: 

 

I am competent to swear this affidavit on behalf of ……………………. (Name of agency). I 

state that, in the event of work (Construction of RCC framed operational boundary wall 

after demolishing of existing Load bearing boundary wall at SGRDJI Airport, 

Amritsar.) is awarded to our agency, the wages to be paid to the workers engaged shall not 

be less than the minimum wages determined by appropriate Govt. Authorities from time to 

time. 

 

Dated this, the ………………….. day of ………………… month …………………. Year. 

 

 

 

          DEPONENT 

Place: 

Date: 

Note:  This affidavit is to be attested by a First Class Magistrate / Notary Public on non-

judicial stamp paper of Rs. 100/-. 
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ANNEXURE -11 

FORM OF BANK GUARANTEE TO SECURE A LUMP-SUM ADVANCE 

(On Non-Judicial Stamp Paper) 

 

[Refer clause no. 10B of GCC] 

To 

The Airports Authority India 

 

1. In consideration of the Airports Authority India having its head office at New Delhi 

(hereinafter called “AAI” which expression shall unless repugnant to the subject or 
context include its administrators, successors and assigns) having agreed under the 

terms and conditions (Contract Agreement No. _____________ dated 

____________made between ___________ * __________ and AAI in connection 

with the work of  (hereinafter called “the said contract”), to make at the request of the 
Contractor a lump-sum advance of Rs. __________ (Rupees 

_____________________ only) for utilizing it for the purpose of the Contract on his 

furnishing a guarantee acceptable for AAI we, the Bank (hereinafter referred to as 

“the said Bank”) and having our registered office at do hereby guarantee the due 
recovery by AAI of the said advance with interest thereon -as provided according to 

the terms and conditions of the Contract. If the said Contractor fails to utilize the said 

advance for the purpose of the Contract and/or the said advance together with interest 

thereon as aforesaid is not fully recovered by AAI we, the _________________ Bank 

hereby unconditionally and irrevocably undertake to pay to AAI on demand and 

without demur to the extent of the said sum of Rs _____________ (Rupees 

________________________________only) any claim made by AAI on us for the 

loss or damage caused to or suffered by AAI by reason of not being able to recover in 

full the said sum of Rs_______________ (Rupees 

__________________________________only) with interest, as aforesaid. 

 

2. We, the _________________ Bank, further agree that AAI shall be the sole judge of 

and as to whether the said Contractor has not utilized the said advance or any part 

thereof for the purpose of the Contract and the extent of loss or damage caused to or 

suffered by AAI on account of the said advance together with interest not being 

recovered in full and the decision of AAI that the said Contractor has not utilized the 

said advance or any part thereof for the purpose of the Contract and as to the amount 

or amounts loss or damage caused to or suffered by AAI shall be final and binding on 

us. 

 

3. We, the said Bank, further agree that the Guarantee therein contained shall remain in 

full force and effect during the period that would be taken for the performance of the 

said Contract and till the said advance with interest has been fully recovered and its 

claims satisfied or discharged and till the Accepting Authority of the contract certifies 

that the said advance with interest has been fully recovered from the said Contractor, 

and accordingly on discharges this guarantee subject, however, that AAI shall have no 

claim under this Guarantee after 90 (Ninety) days from the date of completion of the 

said contract, i.e., ________________ (date) or from the date of cancellation of the 

said Contract, as the case may be, unless a notice of the claim under this Guarantee 

has been served on the Bank before the expiry of the said period in which case the 

same shall be enforceable against the Bank notwithstanding the fact, that the same is 

enforced after the expiry of the said period. 
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4. AAI shall have the fullest liberty without effecting in any way the liability of the 

Bank under this Guarantee or Indemnity, from time to time to vary any of the terms 

and conditions of the said Contract or the advance or to extend time of performance 

by the said Contractor or to postpone for any time and from time to time any of the 

powers exercisable by it against the said Contactor and either to enforce a forbear 

from enforcing any of the terms and conditions governing the said Contract or the 

advance or securities available to AAI and the said Bank shall not be released from its 

liability under these presents by any exercise by AAI of the liberty with reference to 

the matters aforesaid or by reason of time being given to the said Contractor or any 

other forbearance, act or omission on the part of AAI or any indulgence by AAI to the 

said Contractor or of any other matter or thing whatsoever after I which under the law 

relating to sureties would but for this provisions have the effect of so releasing the 

Bank from its such liability.  

 

5. It shall not be necessary for AAI to proceed against the Contractor before proceeding 

against the Bank if and the Guarantee herein contained shall be enforceable against 

the Bank notwithstanding any security which AAI may have obtained or obtain from 

the Contractor shall at the time when proceedings are taken against the Bank 

hereunder be outstanding or unrealised.  

 

6. We, the said Bank, lastly undertake not to revoke this Guarantee during its currency 

except with the previous consent of AAI in writing and agree that any change in the 

Constitution of the said Contractor or the said mess Bank shall not discharge our 

liability hereunder. 

 

7. Address of Regional / Controlling branch of the issuing branch of Bank Guarantee   

is--------------------------------------------------------------------------------------------------- 

 

 

 

In presence of:     Dated this _____ Day of _________200_ 

 

 

WITNESS 

 

1.   For and on behalf of (The Bank) 

  Signature _________________________ 

 

2.  Name & Designation _______________ 

  _________________________________ 

  Authorization No. __________________ 

  Name & Place_____________________ 

  Bank’s Seal _______________________ 
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The above Guarantee is accepted by Airports Authority of India. 

For and on behalf of Airports Authority of India. 

Signature _____________________________ 

Name & Designation____________________ 

_____________________________________ 

Dated________________________________ 

 

 

 

 

Note: 

*For Proprietary Concerns 

 

Shri _____________________son of’ ________________resident of ____________carrying 

on business under the name and style of _________________at ________(hereinafter called 

“the said Contractor” which expression shall unless the context requires otherwise include his 
heirs, executors, administrators and legal representatives). 

 

 

For Partnership Concerns 

1. Shri ___________________son of __________resident of __________________ 

 

2. Shri ______________________son of ____________________resident 

of_____________carrying on business in co-partnership under the name and style of 

___________at ______________ (hereinafter collectively called “the said contractor” which 
expression shall unless the context requires otherwise include each of them and their 

respective heirs, executors administrators and legal representatives). 

 

For Companies 

M/s _____________________a Company registered under the Companies Act, 1956 and 

having its registered office in the State of (Hereinafter called “the said Contractor” which 
expression shall unless the context requires otherwise include its administrators, successors 

and assigns). 
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ANNEXURE -12 

 

FORM OF QUALITY PROTECTION BANK GUARANTEE 

Bank Guarantee Bond 

(On Non-Judicial Stamp Paper of Rs100/-) 

 

1. In consideration of the Chairman, AAI (hereinafter called “AAI”) having offered to 
accept the terms and conditions of the proposed agreement 

between……………………………… [hereinafter called the said contractor(s)] for 
the work ……………………………(hereinafter “the said agreement”) having agreed 
to production of a irrevocable Bank Guarantee for Rs.…................ (Rupees 
…………….only) as a security / guarantee from the contractor(s) for compliance of 

his obligations in accordance with the terms and conditions in the said agreement. 
 

We ………………………………. (Indicate the name of the Bank) (hereinafter 
referred to as “the Bank”) hereby undertake to pay to the Chairman, AAI an amount 

not exceeding Rs.…………… (Rupees …………………only) on demand by AAI. 
 

2. We ………………………………(Indicate the name of the Bank) do hereby undertake 
to pay the amounts due to payable under this Guarantee without any demure, merely 

on a demand from AAI stating that the amount claimed is required to meet the 

recoveries due or likely to be due from the said contractor(s). Any such demand made 

on the Bank shall be conclusive as regards the amount due and payable by the Bank 

under this Guarantee. However, our liability under this guarantee shall be restricted to 

an amount not exceeding Rs. ……………….. (Rupees ………………………only). 
 

3. We, the said Bank, further undertake to pay the Chairman, AAI any money so 

demanded  not with standing any dispute or disputes raised by the contractor(s) inn any 

suit or proceeding pending before any court or tribunal relating thereto, our liability 

under this present being absolute and unequivocal. 
 

The payment so made by us under his bond shall be a valid discharge of our liability 

for payment there under and the contractor(s) shall have no claim against us for 

making such payment. 
 

4. We…………………………….. (Indicate the name of bank) further agree that the 
guarantee herein contained shall remain in full force and effect during the period that 

would be taken for the performance of the said agreement and that it shall continue to 

be enforceable till all the dues of AAI under or by virtue of the said agreement have 

been fully paid and its claims satisfied or discharged or till Engineer-In-Charge on 

behalf of AAI certified that the terms and conditions of the said agreement have been 

fully and properly carried out by the said contractor(s) and accordingly discharges this 

guarantee. 
 

5. We…………………(indicate the name of the bank) further agree with AAI that AAI 
shall have the fullest liberty without our consent and without effecting in any manner 

our obligations hereunder to vary any of terms and conditions of the said agreement or 

to extend time of performance by the said contractor(s) from time to time or to 

postpone for any time or from time to time any of the powers exercisable by AAI 

against in the said contractor(s) and to forebear and enforce any of the terms and 

conditions relating to the said agreement and we shall not be relieved from our liability 

by reason of any such variation, or extensions being granted to the said contractor(s) or 

for any forbearance, act of omission on the part of AAI or any indulgence by the AAI 

to the said contractor(s) or by any such matter or thing whatsoever which under the law 

relating to securities would, but for this provision, have effect of so relieving us. 
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6. This guarantee will not be discharged due to the change in the constitution of the Bank 

or the contractor(s). 
 

7. We…………………………(Indicate the name of the bank) lastly undertake not to 

revoke this guarantee except with the previous consent of AAI in writing. 
 

8. This guarantee shall be valid upto ……………………………. unless extended on 
demand by AAI. Notwithstanding anything mentioned above, our liability against this 

guarantee is restricted to Rs. ……. (Rupees …………………only) and unless a claim 
in writing is lodged within six months of the date of expiry or the extended date of 

expiry of this guarantee all our liabilities under this guarantee shall stand discharged. 

 

 In presence of 

      Dated this __________ Day of _________ 

 

 

Witness 

 

1.  

2.  

 

For and on behalf of (The Bank) 

Signaure __________________ 

Name & Designation __________ 

Authorisation No. _____________ 

Name & Place _______________ 

Bank’s Seal __________________ 

 

The above Guarantee is accepted by Airports Authority of India. For and on behalf of 

Airports 

Authority of India 

 

Signature ________________ 

Name __________________ 

Designation _____________ 

Dated __________________ 
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ANNEXURE -12 (A) 

 

Format for Letter of undertaking from the Depositor to Bank 

(To be submitted along with Security Deposit / Earnest Money / Performance 

Guarantee to 

Airports Authority of India) 

(To be submitted in the Letter head of the firm) 

 

 

The Branch Manager, 

………………..Bank, 
……………………. 
 

Sub: - My / Our Bank Guarantee bearing No……..dated ……. for amount……. Issued in 
favour of Airport Authority of India A/c…………… 

 

Sir, 

The subject Bank Guarantee is obtained from your bank for the purpose of Security 

Deposit / Earnest Money / Performance Guarantee on account of contract awarded / 

to be awarded by M/s Airports Authority of India to me / us. 

 
 

I hereby authorized the Airport Authority of India in whose favour the deposit is made 

to close the subject Bank Guarantee before maturity/ on maturity toward adjustment of 

dues without any reference /consent /notice from me / our side and the bank is fully 

discharged by making the payment to Airport Authority of India. 

 

 

 

Signature of the Depositor 

 

 

 

 

 

Place: 

 

 

Date: 
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Annexure-13 

 
Request Letter: Transmission of Bank Guarantee Cover Message (to be submitted 

by applicant to BG issuing bank.) 

 
 
Date: 

 

The Manager. 

 

(Bank), 

 

(Branch) 

 

Sub:  Inclusion of unique identifier code of AAI while transmitting BG cover messages 

where beneficiary bank is ICICI Bank (IFSC-ICIC0000007). 

 

Dear Sir/Ma'am, 

 

I/We, ______________________, request you to include unique identifier AAIAMRITSAR in 

field 7037 of the SFMS cover messages IFN COV 760 (for BG issuance) and IFN COV 767 (for 

BG amendment) while transmitting the same to the beneficiary bank (ICICI Bank IFSC-

ICIC0000007). 

 

 

 

 

Thanking You, 

 

_______________ 

 

 

 

  

(Vendor/Customer/Concessionaire) 
 



Work Diary 
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ANNEXURE -  14 

 



Work Diary 
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ANNEXURE -  15 

 

Guarantee 

 

a. The contractor shall be duty responsible for guarantee and performance of the following 

items and Guarantee period of the item shall be from the date of completion of the work:- 

 

Sl. No. Description of 

Items  

Guarantee 

Period from the 

date of 

completion of 

the work 

Cost of Item 

to be 

withheld 

during 

guarantee 

period 

 

1 Water proofing 

work 

05 years 5% of total 

cost of the 

item 

A guarantee bond for 

Ten years /Five years 

shall be furnished by  

the contractor for 

respective items as per 

proforma prescribed in 

the tender document. 

 

If any defect/leakage 

due to workmanship is 

noticed during the 

guarantee period, the 

contractor should 

rectify it within seven 

days and if not attended 

to the same will be got 

done from another 

agency at the risk and 

cost of contactor. 

However, this security 

deposit can be released 

in full if bank guarantee 

of equivalent amount is 

produced and deposited 

with the department. 

 

b. For following items no amount shall be withheld, however a guarantee bond for 5 years shall 

be furnished by the contactor as per proforma prescribed in the tender document. In case of 

any defect is noticed during the guarantee period the contractor would rectify it within seven 

days and if not attended the same will be got done at the risk and cost of the contractor.   
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GUARANTEE TO BE EXECUTED BY CONTRACTOR FOR REMOVAL OF 

DEFECTS AFTER COMPLETION IN RESPECT OF SPECIALIZED WORKS 

SUCH AS WATER PROOFING WORK. 

 

(SAMPLE COPY) 

 

(Separate Warranty / Guarantee Agreements shall be made for different 

specialized jobs based on descriptions provided in the Technical/CPWD 

Specifications) 

 

The Agreement made this ------------------------------------day of ---------------------------

--------- one thousand nine hundred and ----------------between--------------------------------------

--son of ----------------------------of---------------------------(hereinafter called the Guarantor of 

the one part) and the Chairman, AAI (hereinafter called the Authority of other part). 

 

WHEREAS THIS agreement is supplementary to a contract (hereinafter called the 

Contract) dated-----------------------and made between the GUARANTORY OF THE ONE 

PART and the Chairman, AAI, whereby the Contractor, inter-alia undertook to render the 

buildings and structures in the said contract recited completely water and leak proof 

/Safe/intact. 

 

AND WHEREAS THE GURANTOR agreed to give a guarantee to the effects that 

the said structures will remain water and leak proof/ Safe/intact for Five/Ten years (as 

specified in the BOQ items/SCC(C) ) from the date of giving water proofing or specialized 

work. 

 

NOW THE GUARANTOR herby guarantees that Specialized work executed by him 

will render the structures completely leak proof/ Safe/intact and minimum life of such 

Specialized work shall be Five/Ten years (as specified in the BOQ items/SCC(C) ) to be 

reckoned from the date after the maintenance period prescribed in the contract. 

 

Provided that the guarantor will not be responsible for leakage caused by earthquake 

or structural defects or misuse of Specialized work or alteration and for such purpose. 

 

a) Misuse of Specialized work shall mean any operation which will damage proofing 

treatment, like chopping of firewood and things of the same nature which might 

cause damage to the Specialized work. 

 

b) Alteration shall mean construction of an additional roof/structure or a part of the   

roof/structure or construction adjoining to existing roof/structure whereby 

Specialized work is removed in parts. 

 

c) The decision of the Engineer-in-charge with regard to cause of defect shall be final. 

 

During this period of guarantee the guarantor shall make good all defects and in case 

of any defect being found render the building/structure water and leak proof / Safe/intact to 

the satisfaction of the Engineer-in-charge at his cost and shall commence the work such 

rectification within 7days from the date of issue of the notice from the Engineer-in-charge 

calling upon him to rectify the defects failing which the work shall be got done by the 
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department by some other contractor at the GUARANTOR’s cost and risk. The decision of 
the Engineer-in-charge as to the cost, payable by the Guarantor should be final and binding. 

 

That if Guarantor fails to execute the Specialized work or commits breach there under 

then the Guarantor will indemnify the Principal and the successors against all loss, damage, 

cost, expense or otherwise which may be incurred by him by reasons of any default on the 

part of the GUARANTOR in performance and observance of this supplementary agreement. 

As to the amount of loss and / or damage and / or cost incurred by the Government the 

decision of the Engineer-in-charge will be final and binding on the parties. 

 

IN WITNESS WHEREOF these presents have been executed by the Obligator -------- 

-----------and by --------------------and for an on behalf of the Chairman, AAI on the day, 

month and year first above written. 

 

SIGNED, SEALED AND delivered by OBLIGATOR IN THE PRESENCE OF:- 

 

1. 

 

 

2. 

 

 

SIGNED FOR AND ON BEHALF OF CHAIRMAN, AAI -------------------IN THE 

PRESENCE OF:- 

 

1. 

 

2. 
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ANNEXURE-16 

 

Undertaking for GST Registration & Complying its Provisions 
 

(Scanned copy to be submitted by Bidder in Envelope-I on letter head of the company/Firm) 

 

Name of work:  Construction of RCC framed operational boundary wall after 

demolishing of existing Load bearing boundary wall at SGRDJI 

Airport, Amritsar. 
 

(Tender ID No: 2026_AAI_284927_1) 

 
 

I/We ………………………………………..(Name of company / Firm) hereby undertake that: 

1.  I/We are registered under Goods & Services Tax GSTIN is …………………………………………… (to be by bidder) and shall comply all the GST 

provisions. 

 

2. In case of non-compliance of GST provisions and blockage of any input credit, 

I/We shall be responsible to indemnify AAI.  

 

3. All input credits have been passed on AAI by me/us. 

 

Signature of Director/Proprietor of the company/firm 

With Rubber stamp 

 

Date: 

Place: 
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ANNEXURE -  17 

 

UNDERTAKING FOR DECLARATION BY BIDDER REGARDING 

REQUIREMENT OF LOCAL CONTENTS 

 

(Scanned copy to be submitted by bidder in Envelope-I on letter head of the Company/Firm) 

 

Name of Work:- Construction of RCC framed operational boundary wall after 

demolishing of existing Load bearing boundary wall at SGRDJI 

Airport, Amritsar. 
 

 

(Tender ID No: 2026_AAI_284927_1) 

 
 

I, the undersigned,………………………………..(full name), do hereby declare, in my 

capacity as of M/s…………. (Name of company/Firm) that 
 

1. I am competent to swear this undertaking on behalf of M/s ( Name of Company/ 

Firm). 
 

2. I have read the order(s) “Public Procurement Policy (Preference to Make In India), 
Order 2017 – revision dated 16.09.2020” noticed by Government of India, Ministry 

of Commerce and Industry, Department of Promotion of Industrial &  Internal Trade 

(Police Procurement Section) vide letter No. – P – 45021/2/2017 – PP (BE-III) dated 

16th Sep 2020 or as amended up to date. 

 

3. My “Local contents” for the tender is      (Specify the percentage 

of local contents)  and we meet the mandatory minimum Local Content requirement 

i.e. 30% i.e. 50% for  ‘Class – I local supplier’ as per Government of India, “Public 
Procurement Policy (Preference to Make In India), Order 2017 amended upto date 

to participate in AAI tender ID No.  

 

4. The details of location(s) as which the local value additional is made are as under:- 

……………………………………. 
 

5. I/we are not debarred/blacklisted by any procuring entity for violation of this order 

and the debarment is not in force as on last date of submission of bid.  

 

 

Signature and name of the authorized signatory of the firm 

 

With Rubber Stamp 

 

Date: 

 

Place: 

   



 

 

(C…nil… I nil O…nil……) 
Page 170 

 

  

ANNEXURE- LBS  

Performa for declaration by Bidder for compliance of order on Restriction under Rule 144(xi) 

of the General Financial Rules (GFRs)-2017 

 (Scanned copy to be submitted by Bidder in Cover-I on letter head of Company/Firm) 

Name of Work:  Construction of RCC framed operational boundary wall after demolishing of 

existing Load bearing boundary wall at SGRDJI Airport, Amritsar 
 Tender ID: __________________________________________________  

I, the undersigned, _____________________________ (full names), do hereby declare, in my capacity 

as_______________________________of M/s____ (Name of company/Firm) ____that:  

1) I am competent to swear this undertaking on behalf of M/s____ (Name of company/Firm) ____ 

 

2) I have read the Order(s) on the subject of Restrictions under Rule 144 (xi) of the General Financial 

Rules (GFRs), 2017 regarding restrictions on procurement from a bidder of a country which shares 

a land border with India and comply to all the provisions of the Order(s). 

 

3) I certify that M/s____(Name of company/Firm)____) is not from such a country / is from such 

a country, has been registered with the Competent Authority (strike out whichever is not 

applicable). I hereby certify that this BIDDER fulfills all requirements in this regard and is eligible 

to be considered [Where applicable, evidence of valid registration with the Competent 

Authority is attached]. 

 

4) I understand that the submission of incorrect data and / or if certificate/ declaration given by 

M/s____(Name of company/Firm)____is found to be false, this would be a ground for immediate 

termination and further legal action in accordance with law as per Clause 12 of the Public 

Procurement Order on Restrictions under Rule 144 (xi) of the General Financial Rules (GFRs), 2017.  

 

 

Signature and name of the authorized signatory of the firm  

 

with Rubber Stamp  

 

 

Date:  

 

Place: 
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SPECIAL CONDITIONS OF CONTRACT  

1. GENERAL 

1.1 Special conditions of Contract shall be read in conjunction with General Conditions of 

Contract, Technical Specifications, Drawings and any other documents forming part 

of this contract wherever the context so requires.  

1.2 Notwithstanding the sub-division of the documents into these separate sections and 

volume every part of each shall be deemed to be supplementary to and 

complementary of every other part and shall be read with and into the CONTRACT 

so far as it may be practicable to do so. 

1.3 Where any portion of the General Condition of Contract is repugnant to  or  at 

variance with any  provisions  of  the Special Conditions of Contract, unless a 

different intention appears,  the  provisions  of  the  Special  Conditions   of  Contract 

shall be deemed to over-ride the provisions of  the General  Conditions of Contract 

and shall to the  extent  of such repugnancy, or variations, prevail. 

1.4 Nothing extra shall be payable on account of various activities to be performed as per 

special conditions of contract except where so specified. 

2. COMPLETION SCHEDULE 

2.1 The works are to be executed in Operational area at Amritsar Airport.  The works are  

related to construction of RCC framed Boundary wall after demolishing of existing 

load bearing boundary wall. The work site shall be handed over in parts in 

coordination with security agencies following the Security/operation guidelines.   The 

works shall be executed strictly as per time schedule mentioned in NIT/work order. 

Contractor shall have to plan his construction programme and activities so as to 

complete the work as per directions of EIC  in the stipulated period by working in 

multiple shifts . The period of completion given  includes the  time  required  for 

mobilization as  well  as  testing, rectifications,  if  any, re-testing and completion  in  

all respects  to the entire satisfaction of  Engineer-in-Charge.  

2.2 The contractor shall be required as per directions of EIC to furnish, a Baseline Work 

Programme (Gantt Chart) showing the milestone activities for completion of each 

independent work (as required by EIC) within the stipulated time and as per 

conditions of the contract. The programme should clearly include Manpower, 

Material and Machinery resources proposed to be deployed for achieving the targeted 

progress. As the work shall be executed inside operational Airport, the Contractor 

shall factor in the constraints of restricted working hours, temporary works required to 

make the Runway, taxi way, apron operational, perimeter road  after each day’s work, 
etc. The Baseline programme shall be subject to the approval of Engineer-in-Charge 

who may order changes in the programme. The decision of Engineer-in-Charge shall 

be final and binding in this regard.   

2.3 Contractor is expected to mobilize and employ sufficient resources as indicated in the 

agreed NET-WORK programme to achieve the progress within the broad framework 

of accepted methods of working and safety.  In time and progress chart, deployment 

of machineries, equipment’s, apparatus and instruments are to be treated as one of the 

sections of the work.  
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2.4 No additional payment shall be made to the contractor for any multiple shift work or 

other incentive methods contemplated by him in his work schedule even though the 

time schedule is approved by the Engineer-in-Charge. 

2.5 During the currency of the work the contractor is expected to adhere to the time 

schedule on mile stone and total completion and this adherence will be a part of 

Contractor’s performance under the contract. 

2.5.1 The Engineers-in-Charge can hold the payment till such time, the contractor does not 

submit the Baseline Work Programme / Milestone Chart etc. The Contractor will be 

fully responsible to submit the Baseline Work Programme in consultation with 

Engineer-in-Charge to complete the work within stipulated time.  

2.5.2 In the Winter Fog Season , Low Visibility Procedure as per DGCA Guidelines comes 

into effect. The agency is require to arrange manpower accordingly. There will be  

coordination to allow the work to be carried out from morning shift however if the 

work is held up for LVP/SGP & manpower is not allowed to enter operational area in 

the daily morning shift , the case shall be considered for granting Extension of Time 

as decided by Engineer in Charge however no claim shall be entertained for additional 

payment on this account.  

2.5.3 Compensation for delay against GCC Clause 2 for unjustified period of delay in 

completion of work shall be worked out on the basis of AAI/TI in vogue for working 

out the direct losses to be recovered towards compensation for delay as decided by 

competent authority. 

3. For Monitoring of Project 

3.1.1 The contractor shall submit the programme Network based on Critical Path Method 

using precedence Diagram method to complete the work within stipulated time 

schedule or Bar-Chart. 

3.1.2 The agency shall submit month wise details of manpower and machinery to be 

deployed in project along with material procurement schedule for completion of work 

with in stipulated period based on programme networking. The progress will be 

reviewed monthly with respect to the programme / Net Work chart submitted by 

agency. Two copies of proposed network chart showing activities completed and 

backlog if any , should be submitted to the Engineer-in-Charge on fortnightly basis. 

The revised CPM chart with additional manpower/ machinery/ labour deployment 

scheduled should also be submitted in case regular backlog is observed and revised 

programme is essential to complete the work within stipulated  period. 

3.1.3 The approval to the revise schedule resulting in a completion date beyond the 

stipulated date of completion shall not automatically amount to grant of extension of 

time to the contractor.  

3.1.4 Contractor shall submit Monthly progress reports (5 copies) highlighting status of 

various activities and physical completion of work. Videography of ongoing works be 

also carried out suitably  . The photographs and Video film be shared with EIC every 

month 

3.2 Contractor shall give every day report on category wise labour and equipment 

deployed along with the progress of work done on previous day in the proforma 

prescribed by the Engineer-in-charge. 
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4. RECOVERIES 

As soon as possible after the contract is concluded the engineer-in-Charge and the 

contractor shall agree upon a time and progress chart as per Clause (2.6.4). In time 

and progress chart, deployment of machineries, equipments, apparatus and 

instruments are to be treated as one of the sections of the work. Failure to submit 

monthly progress report as per the clause 3.1.2 on page SCC-172  shall render the 

agency liable to pay a penalty @ Rs. 1000/- per each occurrence. 

 

5. SCOPE OF WORK : 

The scope of work Construction of RCC framed Boundary wall after demolishing of 

existing load bearing boundary wall as broadly mentioned in BOQ  & as below : 
 

1) Demolition of existing load bearing boundary wall length 2.8 km including concertina 

coil, barbed wire ,MS angles, profile sheet etc 

2) Construction of new RCC  boundary wall with RCC foundation,  Column , Plinth 

Beam , Coping  . 

3) Structural designing of the boundary wall including Soil investigation .  

4) Brick work in between two RCC columns ,above & below Plinth beam as per the 

Technical Instruction  in fill panels. 

5) Finishing Plaster on wall. 

6) Finishing wall with Acrylic Smooth exterior paint. 

7) Fixing of new concertina coil in between MS U Frames .  

8) Barricading with MS frame & Profile sheet & then reusing the same as per the site 

requirement. 

9) Provision of Drain with brickwork with Free board of 450 mm , bottom PCC 1:2:4. 

10) Plinth Protection with PCC1:2:4  in the inner side of Boundary wall  

11) Refinish the existing Boundary wall with fresh plaster & acrylic paint 
 

Technical specifications & Drawings to be followed are Attached. The detailed 

structure design of the RCC framed Boundary wall shall be carried out as per the 

BOQ item. The necessary centering, shuttering & staging item has been included in 

BOQ. The works sites shall  be handed over in parts in coordination with security 

agencies working at Amritsar Airport.  
 

Any delay in execution of work by contractor shall make him liable for levy of 

compensation as per relevant clause (s) of contract. However, Engineer-In-Charge 

may permit additional time if the work is delayed due to any exigency which is 

beyond the control of the contractor. The decision of Engineer-in-Charge regarding 

time and compensation shall be final and binding. 

6. CIVIL WORK 

  As per BOQ and scope of work mentioned above 

(i) The work in general shall be carried out as per CPWD specifications 2019 Volume I 

to II, New Delhi with upto date correction slips unless otherwise              specified in the 

nomenclature of the individual item or in the particular specifications of AAI. 

(ii) For item not covered under CPWD Specifications 2019 Volume I & II, and 

nomenclature of individual items or in the particular specifications of AAI, the work 

shall be done as per latest relevant BIS / IRC Codes of Practice. 

 



 

A.A.I.                                                                         C-NIL I-NIL O-NIL                                                          SCC Page 174  

 

(iii) If there is any difference/description or contradiction of the item in the provision of 

the said specification of item of work and the description of item given in the 

schedule of quantities the scope of the item shall be taken according to the following 

order of preference. 
 

(a) Nomenclature of item as given in the schedule of quantities. 

(b) AAI specifications & special condition, if any. 

(c) Drawing/Sketch, if any referred in the nomenclature of items. 

(d) MoRT&H Specifications 

(e) Particular specifications. 

(f) CPWD specifications. 

(g) Manufacturer’s specifications 

(h) Relevant BIS/IRC Code of practice (latest revision)/ASTM Standards. 

(i) General drawings. 

(j) Sound engineering practice as directed by the Engineer-in Charge whose 

decision in this regard shall be final and binding on the contractor. 
 

(iv) The extension of time (E.O.T) shall be applied by the contractor and 

processed by the Engineer – In – charge and submitted to competent 

authority for sanction in parts as specified below: 
 

Part Final – I: Immediately after expiry of half of the stipulated 

completion period. 

Final EOT: After completion of the work. 

7. DRAWINGS AND DOCUMENTS 

7.1 The Tender drawings are of indicative nature and issued for tendering purpose only 

and to enable the tenderer to make an offer in line with the requirements of the AAI. 
 

7.2 However, no extra claim whatsoever, shall be entertained for variation & change in 

the drawing “Approved for Construction” and “layout drawings issued for tendering 
purpose”. The execution of work shall be as per approved drawings and detailed 

specifications. 
 

7.3  The work is to be executed inside Operational Area. The agency shall quote rates 

accordingly .The Items in BOQ are  for all heights unless mentioned Nomenclature of 

that item. . No extra pavement shall be made on this account. 

8. BILL OF QUANTITIES 

The Bill of Quantities shall be read in conjunction with General Conditions of 

Contract, Special Conditions of Contract, Technical Specifications, Drawings and any 

other Document forming a part of this tender. The quantities shown against the 

various items are only approximate and subject to variations as made in General 

Conditions of the Contract.  
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9. TEMPORARY WORKS 
 

9.1 The renderer should see the approaches and conditions of the same. If any approach 

from main road is required at site or existing approach is to be made and maintained 

for cartage of materials etc. by the Contractor, the same shall be provided, improved 

and maintained by the Contractor at his own cost. 
 

9.2 The contractor may be allowed to use the existing internal roads of the Airport, 

wherever possible without affecting the security and operations of the Airport. The 

contractor has to carry out necessary strengthening of such roads any maintain the 

same in good condition during the work at his own cost.  
 

9.3 All  temporary and ancillary works including enabling  works connected  with  the  

work shall be  responsibility  of  the Contractor  and the price quoted by them shall be 

deemed  to have included the cost of such works which shall be  removed  by the 

contractor at his cost, immediately after  completion of the work. 
 

9.4    The site for the work shall be handed over to the contractor. All the salavageable 

material after dismantling at site shall be reutilized as per BOQ item or to be handed 

over as per Credit item in BOQ .  

9.5 All the salvageable materials not mentioned in BOQ credit items  received after 

demolitions are to be stacked properly and handed over to Engineer-in-Charge. These 

dismantled materials shall be the property of the AAI. The contractor shall include in 

his quoted rates, the cost of dismantling/ cutting and carrying away the same from the 

site. Nothing extra shall be payable / deducted on this account.  

 Site to the contractor shall be made available in phases and contractor shall be liable 

to dismantle / relocate any of the structures fouling with the proposed site as per 

instruction by the Engineer-in-Charge.  
 

10. PAYMENTS 
 

10.1 Interim bills shall be submitted by the Contractor as stipulated in Schedule F on or 

before the date fixed by the Engineer-in-Charge for the work executed since previous 

bill in accordance with provision of contract. The contractor shall submit all the bills 

on the Performa prescribed by the Engineer-in-Charge, as per clause 6 A of GCC. The 

Engineer-in-Charge shall then arrange to have the bill verified by taking or causing to 

be taken, where necessary, the requisite measurements of the work. However, in case 

of hidden items, it is responsibility of the contractor to submit the measurements of 

the hidden items and get them verified before covering the same during the progress 

of the work. 

10.2 The payment due to the contractor shall be made within 30 days of the submission of 

the bill by the contractor and the measurements shall be verified by the Engineer-in-

Charge or his representative within10 days of submission of the bill.  

10.3 The bill shall not be entertained if the gross amount of the work done including 

secured advance payable is less than Rs. 15.00 Lakhs except Final Bill. However, this 

limit can be relaxed as per the discretion of Engineer-in-Charge, if found reasonable. 
 

11. INCOME TAX, LABOUR CESS AND OTHER TAXES AS APPLICABLE 
 

 

11.1 Income Tax deductions shall be made from all payments made to the Contractor as 

per the rules and regulations in force in accordance with the Income Tax Act 

prevailing from time to time. For other taxes refer to clause No. 37 on page GCC-64 

& 65. 
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11.2 Labour Cess as per rules and regulations in force shall be deducted from the bills of 

the contractors and deposited with designated authorities. 
  

12. WATER 
 

 Contractor shall make at his own cost, the arrangements for water supply for the work 

and his staff and workmen. 
 

13. POWER SUPPLY 
 

13.1 Generally Power required for the work shall not be given by department and same has 

to be arranged by the Contractor. In case AAI electricity source is available near the 

work site and electricity can be spared to the Contractor as per direction of Engineer-

in-Charge, the Contractor may draw electricity from the AAI source as approve by 

Engineer-in-Charge. 
 

13.2     Necessary meter and connection from the source as approved by Engineer-in-Charge 

shall be arranged by the Contractor. No extra payment towards meter and connection 

arrangement shall be paid by AAI. 
 

13.3    Wherever AAI electricity source is used by the Contractor, rates for per unit  of meter 

reading will be charged as fixed by the local Electricity Board/ Authority whichever 

is higher shall be recovered from the running/ final bill. 
.  

14. CONTRACT AGREEMENT 
 

14.1 The contract agreement shall be executed within 15 days from the date of Start and 

shall be executed on a non-judicial stamp paper of value Rs.100/- and cost of the 

stamp paper shall be borne by the Contractor. 
 

14.2 Contractor’s tender including the letters of clarifications between the contractor and 

the AAI prior to the award of contract shall form a part of the Contract Agreement to 

the extent they have been accepted by AAI. 
 

15. CONSTRUCTION EQUIPMENT 
 
 

15.1 The contractor  shall  without  prejudice  to  his  overall responsibility  to  execute  

and complete  the work  as  per specifications  and  time  schedule,  progressively  

deploy adequate equipments and tools and tackles and  augment  the same  as decided 

by the Engineer-in-Charge depending on  the exigencies  of  the  work so as to suit the 

construction schedule. However, contractor has to deploy minimum machineries as 

per NIT within 15 days of award of work  
 

NOTE:  
 

1. Apart from the Tools and Plants quantity shown above, contractor is required to 

deploy additional T&P if required and directed by Engineer-in-Charge to ensure 

timely completion of work. 

2. In the interest of progress of work, if early deployment of any machinery/equipment is 

desired by Engineer-in-Charge then the contractor shall deploy the same as per the 

direction of Engineer-in-Charge. For such early deployment no claim whatsoever 

shall be entertained. 
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15.2 Equipment for night working: 

In case in view of operational reasons if it appears, at any stage that the project may 

not be  completed within the stipulated period due to restricted working hours in day 

time or work can be  taken up in the night period, if the site is made available for 

execution of work in night time only, the  contractor shall execute the work during 

the night as and when asked by the Engineer-in-Charge in  writing. Nothing extra 

shall be payable to contractor for working in night time. For proper execution,  the 

work site shall be properly illuminated and arrangement shall be made by the 

contractor at his own  expenses. 

15.3 No Construction equipment shall be supplied by the AAI. 
 

16. NON -AVAILABILITY OF OPC Cement.  

In case of non – availability of Ordinary Portland Cement (OPC), Portland Pozzolana 

Cement (PPC) may be used in Concrete works with prior approval of Engineer – In – 

Charge including cost adjustment, if any before the same is used in the work. 
s 

17. FORCE-MAJEURE 
 

17.1  For the purpose of this Agreement, an "Event of Force Majeure" means any 

circumstances not within reasonable control of the Party affected and such 

circumstances materially and adversely affects the ability of the Party to perform its 

obligations under this Agreement, and such Party has taken all reasonable 

precautions, due care and reasonable alternative measures in order to avoid the effect 

of such event on the Party's ability to perform its obligations under this Agreement 

and to mitigate the consequences thereof. 
 

17.2  EVENTS OF FORCE MAJEURE SHALL INCLUDE, BUT NOT LIMITED TO 
 

Fire, earthquake, lightning, cyclones, hurricanes, floods, droughts or such other 

extreme weather or environmental conditions, epidemic, pandemic, famine or other 

natural calamities and acts of God. 
 

Acts of War (whether declared or undeclared), invasion, acts of terrorists, blockade, 

embargo, riot, public disorder, violent demonstrations, insurrection, rebellion, civil 

commotion and sabotage, strikes, lockouts, work stoppage, labour disputes and such 

other industrial action by workers related to or in response to the terms and conditions 

of employment of those workers. 
 

17.3 EFFECTS OF AN EVENT OF FORCE MAJEURE 

Either Party shall be excused from performance and shall not be in default in respect 

of any obligation hereunder to the extent that the failure to perform such obligation is 

due to Force Majeure Event. 

17.4  NOTICE OF AN EVENT OF FORCE MAJEURE 

If a Party wishes to subject as soon as possible following the occurrence or date of 

commencement of such Event of Force Majeure, notify the other Party of the nature 

and expected duration of such Event of Force Majeure and shall thereafter keep the 

other Party informed until such time as it is able to perform its obligations. In the 

event of either party being rendered unable by force majeure to perform any 

obligation required to be performed by them under this agreement, the respective/ 

related obligation of the party affected by such force majeure shall be treated as 

suspended for the period during which such force majeure clause lasts. 
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Upon the occurrence of such cause and upon its termination, the party alleging that it 

has been rendered unable, as aforesaid, thereby shall notify the other party in writing 

by registered notice within 72 (seventy two) hours of the alleged beginning and 

ending thereof. The Notice shall be followed by a Certificate from local Chamber of 

Commerce or the Statutory Authority as satisfactory evidence in support of the claim 

within 15 days of occurrence and cessation of such Force Majeure conditions. 

Time for performance of the relative obligation suspended by the force majeure shall 

stand extended by the period for which such causes lasts. 

If works are suspended by the force majeure conditions lasting for more than two 

months, AAI shall have the option of cancelling this Contract in whole or part thereof, 

at its discretion. 

18. SITE ORGANISATION 

 Subject to the provisions in the tender document and without prejudice to contractors’ 
liabilities and responsibilities to provide adequate qualified and skilled personnel on 

the work. Contractor shall deploy site organization and augment the same as decided 

by the Engineer-in-Charge depending on the exigencies of work. No engineering 

personnel deployed at site shall be removed from the site without prior approval of the 

Engineer-in-charge. 

19. FIELD LABORATORY/AND LIST OF EQUIPMENT  

19.1 The contractor at his own cost shall set up a furnished and adequately equipped field 

laboratory at site or plant or rented plant within 30 days from the schedule date of 

start of work and maintain the same by providing adequate technical and upkeep staff. 

The laboratory should have office space for engineers to do testing and store for 

storage of samples. The remaining space shall be provided for the installation of 

equipment, laboratory tables, working space for carrying out tests etc. Land for set up 

of field laboratory if required  shall be made available by AAI based on availability of 

land pocket . Charges will be levied for such temporary used of land by Contractor as 

per AAI norms.  

 The agency can do designing of mix /mandatory tests from AAI approved Lab / Govt. 

Engg. College / or other  Govt  lab through payment basis. Contract rates are deemed 

to include such cost. Nothing extra shall be paid on this account. The following 

minimum equipment shall be provided in the laboratory. 

Sl. No. Description of Items Quantity 

  Hiring Machinery / Equipments  

 Hot mix plant / drum mix plant  1 No. 

 Tipper  2 No.s 

 Paver  1No. 

 Roller 8-10 Tonnes  1No. 

  Vibratory  roller  1No. 
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19.2 In addition to tools, equipment’s, apparatus and instruments as described above, if 

any, additional tool equipment apparatus and instrument is required for laboratory and 

execution of work as per technical specification of NIT the same shall be provided by 

contractor. Nothing extra shall be payable to contactor on this account. 
  

19.3 The Engineer-In-Charge may at his discretion, can ask the agency for quality tests at 

an approved laboratory. The cost of such material, transport, cost of testing etc. shall 

be borne by the contractor. 
 

19.4 The Engineer-in-charge and the contractor shall agree upon a time and progress chart 

as per clause 2 of SCC on page SCC-1. In time and progress chart deployment of 

machineries, equipment's, apparatus and instructions as listed in para 12.1 & 14.1 

above are to be treated as one of the sections of the work. In case of the delay in 

deployment of plant, machineries and equipments beyond the period stipulated at 

Clause 12.1 & 14.1 of SCC. Penalty at the rates mentioned at page no. SCC-6 shall be 

levied. 
   

Sl. No. EQUIPMENT DESCRIPTION RATE OFRECOVERY 

PER DAY OF EACH 

T&P AND 

MACHINERY 

2  Surveying & Leveling Instrument set i/c. total station  

(Auto Level) 

200/- 

3  Lab Equipments 200/- 

4  First aid box 100/- 

 

  Flexible pavement  testing related equipments   1No. 

 Flexible testing equipments as required for mandatory tests as per 

CPWD such as   Marshal Stability Equipments, Aggregate impact value 

testing machine & other required equipments for testing for flexible 

pavement  work ( hired) 

1 No each 

A. GENERAL ( hired)  

(i) Balance 20 kg capacity-self indicating type 1 No. 

(ii) Electronic Balance 5 kg capacity 0.5 gm accuracy. 2 Nos. 

(iii) Spring balance - dial type, 100 Kg capacity. 1 No. 

(iv) Mixer machine for concrete. 2 Nos. 

(v) Set of IS sieves as per requirement. 2 Sets 

(vi)  First Aid Box 1 Set 

B. SURVEYING INSTRUMENTS ( hired)  

(i) Semi-Automatic Leveling Instrument with staff. 1 Sets 

(ii) Steel Tapes 30 meters, 15 meters and 5 meters. 2 Nos. each 
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20. CLOSING DAY’S WORK 

I.  After the closure of day’s work, all equipment and stock piled materials must be so 

placed that after darkness their tops are below a fifty to one ratio from the ends of the 

basic strips of the runway, taxi and twenty to one from sides of useable aircraft 

traffic areas and must be marked with red flags by day and red lights by night to 

indicate that they project above the general contour of the aerodrome. In the 

Terminal Building rthe agency shall ensure that the material & equipment shall be 

stacked in areas as defined by AAI Rules & Regulations & Security concerns in  

such a way that the operations of the airport are least hindered. 

II.  Work shall be closed at two hours’ notice for VVIP movement, bad weather and also 
other exigency, if directed by Engineer-in-Charge. No compensation shall be 

entertained on this account. 

21. LABOUR CAMPS  

 No labour camps will be allowed within AAI Premises. 
 

22. REGULATIONS 

 All men and vehicles will observe the regulations in force in the operational area and 

will do nothing to pose a danger to the aircraft and their operations. All vehicles will 

fly the mandatory red flag during day light hours and red lights during night while 

working in operational areas. 

23. PERSONAL PROTECTION EQUIPMENTS 

 All contractors personnel shall wear safety jacket, safety shoes and other personal  

protection equipment as required to ensure safety of workmen.   

24. INSPECTION OF SITE AND TESTING 

i) The Engineer-in-Charge or his authorised representative shall have full power to 

inspect any portion of the work, examine the materials and workmanship at the 

contractors works or at any other place from where the material is obtained. 

Acceptance of any material shall in no way relieve the contractor of his responsibility 

for meeting the requirement of the specifications. 

ii) Routine type tests if required for the various items of material shall be performed at 

the contractor’s works and test certificates furnished. The agency shall submit 

Material Test Certificate of the material as mentioned in BOQ mentioning the 

required specifications as mentioned in BOQ. The contractor shall permit the 

Engineer-in-Charge or his authorised representative to be present during any of or all 

the tests.  After notification to the Engineer-in-Charge that the work has been 

completed, the contractor shall make under the direction and in the presence of 

Engineer-in-Charge such tests and inspections as have been specified or as the 

Engineer-in-Charge shall consider necessary to determine   whether   or not the   full   

intent   of requirements of the plans and specifications have been fulfilled.  In case the 

work does not meet the full intent of the specifications it shall be rectified by the 

Contractor at no extra cost and the contractor shall bear all the expenses for any 

further tests considered necessary. 

iii) All  tools, instruments, plants  and  labour/operating personnel  for  the  test  shall  be  

provided  by the contractor  at  his  own  cost.  

iv) For any test including mix design etc. as directed by the Engineer-in-Charge, that 

have to be carried out at outside laboratory, the cost of such tests, material. transport, 

etc. shall be borne by the contractor.  
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25. ADMISSION TO SITE 

 Entire site of work is inside the restricted / operational area of the airport.  The airport 

belongs to AAI. The contractor is expected to finish the work before each break by 

adequate planning with suitable construction joints etc. as per the satisfaction of 

Engineer-in-Charge. All men and vehicles shall be permitted to enter the aerodrome 

operational area only on possession of the security passes issued by Security agencies on 

the recommendations of Engineer–in-charge. The contractor shall apply in writing in  

advance of the commencement of work for issue of security passes and shall  submit  a  

list of  personnel  concerned  with  their addresses  and  shall  satisfy  the Engineer-in-

Charge who shall, at his discretion, have the right to  recommend  the issue of passes to 

control the admission of contractor,  his agents,  his staff and workmen. Entry passes are 

issued by security agency after police verification, Background check &, security 

clearances, submission of security programs or other as per AVSEC circulars 

prevalent at that time .  The contractor shall ensure that his men shall work in 

areas/zones allotted to them. Passes shall be deposited with the Engineer-in-Charge on 

demand and in any case immediately after completion of work.  
 

The  contractor’s staff/workmen  shall  observe all the rules   promulgated  from  time 
to  time  by  the  concerned authorities  such  as  prohibition of  smoking  &  lighting, 

search  of persons on entry and exit, keeping  to  specified  routes  etc. Any person 

found violating the security rules laid down by the authorities will be expelled from 

the area without assigning any reason whatsoever and contractor shall have no claim 

on this account. Nothing extra shall be payable by AAI on account of restricted due to 

non-operational hours and in restricted working conditions. The issue of passes to 

personal/labour/manpower shall be governed by rules  regulated by concerned 

security agencies  & the same will be charged as per AAI existing fee as applicable 

from time to time..The agency has to set up aesthetically good  Barricading if required 

as per BOQ item & as directed by Engineer-in-Charge before commencement of 

work. Nothing extra other than rates of BOQ  shall be paid or deducted for providing 

or not providing  barricading ,For entry of any vehicle inside the airport operational 

area a separate temporary vehicle entry permit shall be issued, and the same will be 

charged as per AAI existing fee as applicable from time to time. Nothing extra shall 

be paid to contractor / agency on this account. 

26. STORES AND MATERIALS 

a.  All the stores and materials except the materials stipulated for issue by the Authority 

required for the satisfactory completion of the work shall be arranged by the 

contractor from his own sources/open market. No claim whatsoever shall be 

entertained by the Authority on account of delay in either providing these materials or 

non-availability of these materials in the market. 
 

b. The contractor shall, upon demand forward for the Engineer-in-charge’s inspection, 

test certificates rendered by the suppliers for all materials furnished by the contractor. 

c. All materials brought on the site of work and meant to be used in the same, shall be 

the best of their respective kind and to the approval of the Engineer-in-charge. The 

Engineer-in-charge or his representative will accept that the materials are really the 

best of their kinds, when it is proved beyond doubt that no better materials so the 

particular kind in question are available in the market. 

d. The contractor shall obtain the approval of the Engineer-in-charge, of samples of all 

materials to be used in the work and shall deposit these samples with him before 

placing an order for the materials samples. Fresh samples shall be deposited with the 

Engineer-in-charge whenever the type of source of any materials changes. 
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e. The Engineer-in-charge shall have power to cause the contractor to purchase and use 

such materials from any particular source, as may, in his opinion, be necessary for 

the proper execution of the work. 

f. The Copy of invoice for purchase of cement, Paint and steel shall be submitted to the 

Engineer-in-charge for every lot of cement / steel brought at site along with 

manufacturer’s test certificate. 

27. LICENSE FEE FOR LAND ALLOTTED BY AAI 

 Refer clause 37 of GCC. “The contractor shall not be permitted to enter in (other than 
for inspection purpose) or take possession of the site until instructed to do so by the 

Engineer-in-Charge in writing.  The portion of the site to be occupied by the 

contractor shall be defined and/or marked on the site plan, failing which these shall be 

indicated by the Engineer-in-Charge at site and the contractor shall on no account be 

allowed to extend his operations beyond these areas. In respect of any land allotted to 

the contractor for purpose of or in connection with the contract, the contractor shall be 

issued a license subject to the following and such other terms and conditions as may 

be imposed by the licenser: - 
 

(i)  That the contractor shall if available allotted land free of cost for  installation of 

plants & machineries, cement godown and site office.  A security deposit of Rs. 

500/ Sqm in the form of /DD/BG is also to be obtained from the contractor for 

this purpose .  This security deposit can be released only after ensuring that 

allotted land has been vacated and Engineer-in-charge to certify this fact in the 

final bill.  Land used for stacking of material to the extent available is, however, 

provided at free of cost, with the approval of Project/Airport In-charge. Land 

used for site office for AAI’s use will be free of cost. 
  

 (ii) That such use or occupation shall not confer any right of tenancy of the land to the  

contractor. 
 

(iii) That the contractors shall be liable to vacate the land on demand by the Engineer-in-

Charge. 
 

(iv) That the contractor shall have no right to any construction over this land without the 

written permission of the Engineer-in-Charge. In case, he is allowed to construct any 

structure he shall have to    

demolish & clear the same before handing over the  completed work unless agreed to 

the contrary. 
 

27.1 The contractor shall provide, if necessary or if required on the Site, all temporary 

access thereto and shall alter, adapt and maintain the same as required from time to 

time and shall take up and clear them away as and when no longer required and as and 

when ordered by the Engineer-in-Charge and make good all damage done to the Site.  
 

27.2 Land for Labour Camps: No Labour camps will be permitted within the Airport 

Limits and the contractor shall make the necessary arrangements, at his own cost with 

prior approval of the Engineer-in-Charge in sitting the camps. 

28. SITE FOR STACKING OF MATERIALS, MACHINES, INSTALLATIONS OF 

T&P AND CONSTRUCTION OF TEMPORARY HUTMENTS. 

 The contractor shall be allowed to install plants and machineries, store and stack the 

material within Airport premises in non-operational area if  land is available . 

However, installing crushing plant within AAI area will not be permitted. The 

contractor shall not be permitted to enter on (other than for inspection purpose) or 

take possession of the site until instructed to do so by the Engineer-in-Charge in  
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writing. The portion of the site to be occupied by the contractor shall be defined 

and/or marked on the site plan, failing which these shall be indicated by the Engineer-

in-Charge at site and the contractor shall on no account be allowed to extend his 

operations beyond these areas. In respect of any land allotted to the contractor for 

purpose of or in connection with the contract, the contractor shall be a license subject 

to the following and such other terms and conditions as may be imposed by the 

license: 

28.1 That he shall pay a nominal license fee as mentioned in clause 27 of SCC or as per 

the AAI riles & regulation issued time to time . 

28.2 That such use or occupation shall not confer any right of tenancy of the land to the 

contractor.  

28.3 AAI  Reserve full right to get vacate the land without any notice if the site is required 

by AAI,  any time even during the period, if demanded by Engineer-in-Charge. 

28.4 The contractor will vacate and hand over the area, immediately after the expiry of 

allotment period. The final bill of the contractor will not be settled unless such area is 

vacated and handed over to AAI. 

28.5 The contractor will ensure that no unauthorized construction comes within the area 

allotted. The contractor shall have no right to any construction over this land without 

the written permission of the engineer-in-charge. In case, he is allowed to construct 

any structure he shall have to demolish and clear the same before handing over the 

completed work unless agreed to the contrary.  

28.6 The allotment will be only for the existing contract with AAI and will not be extended 

for any further period for other contract. 
 

28.7 The contractor shall co-operate with any other agency working on the same project, 

compare plans, specifications and the time schedule and so arrange his work that there 

will be no interference. The contractor shall forward to the   Engineer-in-Charge all 

correspondence and drawings so exchanged. Failure to check plans for conditions will 

render the contractor responsible for bearing the cost of any subsequent change found 

necessary, contractor should co-ordinate in such a way that on no account there 

should be any disturbance to the work. 
 

29. STACKING OF MATERIALS: 

The contractor shall stack materials at the area allotted at site of work strictly as per 

instructions of the Engineer-in-Charge keeping in view the operational requirements 

of the Director General of Civil Aviation and AAI This storage site/yard need 

necessarily be in the perimeter/ proximity of the work site and nothing extra shall be 

paid on this account. 

a. AAI reserves full right to vacate the land without any notice if the site is required by 

AAI anytime during the period of allotment. 

b. The contractor will vacate the area immediately on expiry of the license and handover 

vacant possession of the area to AAI. 

c. The final bills of the contract will not be settled unless the area is vacated and handed 

over to AAI in vacant possession on expiry of license. 

d. The contractor will ensure that no unauthorized construction comes within the 

sarea allotted. 
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e. The allotment will be only for the existing contract with AAI and will not be 

extended for any further period for the contract. 

 

f. A proper agreement would be got executed with the contractor for stacking 

construction materials and labor huts for a specific period. 

g. Land shall be allotted with clear understanding that AAI reserve right to vacate the 

land without any notice if site is required by AAI any time during the period of 

allotment. 
 

30. CO-ORDINATION: 
 

The contractor shall co-operate with Authority’s other contractors, compare plans, 
specifications and the time schedules and so arrange his work that there will be no 

interference. The contractor shall forward to the Engineer-in-charge all 

correspondence and drawings so exchanged. Failure to check plans and conditions will 

render the contractor responsible for bearing of any subsequent change found 

necessary. 

31. STANDARD OF WORKMANSHIP 

 To determine the acceptable standard of workmanship, the contractor shall execute a 

portion of the items of works as a sample for approval of the Engineer- in-Charge 

before taking up the actual execution of the particulars item of work. These samples 

on approval of the Engineer-in-Charge shall be guiding samples for execution of the 

particulars item of work. Work not conforming to approved samples shall be rejected. 

The cost of samples is to be borne by the contractor. 

32. BYE-LAWS 
 

The contractor shall comply with all bye-laws and regulations of local and statutory 

authorities having jurisdiction over the works and shall be responsible for payment of 

all fees and other charges and for giving and receiving of all necessary notices and 

keeping the Engineer-in-Charge, informed of the said compliance with the bye-laws, 

payments made, notices issued and received. 
 

 The contractor shall indemnify the AAI against all claims in respect  of  patent rights, 

design, trademarks of  name  or other  protected  rights in respect of any  plant,  

machine, work or materials used for or in connection with the work or temporary  

works  and from and against all  claims,  demands proceedings,  cost,  charges  and  

expenses  whatsoever   in respect  of  or in relation thereto.   
 

The  contractor  shall defend  all  actions  arising from  such  claims  and  shall      

himself  pay all royalties license fees, damages, costs  and charges  of all and every 

sort that may be legally  incurred in respect thereto. 
 

33. SITE CONDITIONS, REQUIREMENTS AND SOURCES OF MATERIALS. 
 

a) The contractor shall be responsible for the true and proper setting out of the work and 

for the  correctness of the positions levels and dimensions and alignments of all parts 

of the works and for the provisions of all necessary applications and labour in 

connections therewith. 

b) If any time during the progress of the work any error may appear of arise in the 

position, levels, dimension or alignments of any part of the work the contractor on 

being required to do so by the Engineer-in-Charge shall at his own expense rectify 

such errors to the satisfaction of the Engineer-in-Charge. 



 

A.A.I.                                                                         C-NIL I-NIL O-NIL                                                          SCC Page 185  

 

 

c) The checking or any setting out of any line by the Engineer-in-Charge or his 

representative shall not relieve in any way the contractor of responsibility for the 

correctness thereof and shall carefully project and preserve all bench mark site rails, 

pegs and other things used in the set is out of work. 

d) All duties concerning establishment of a set of bench marks permanent theodolite 

stations, center of pillars etc. for performing all the functions of us till the physical 

completion of all items of the in question shall be carried out by the contractor at his 

own cost. 

e) He shall also keep proper record of such permanent bench marks established denoting 

therein their correct levels. 

f) The work establishing all such bench marks shall be carried out only by experience 

staff of the contractor with the help of precision instrument suitable for this type of 

work.  The instruments shall be checked for their accuracy and for permanent 

adjustment before the commencement of the work and also frequent intervals during 

the progress of the work. 

g) All such bench marks established by the contractor shall be subjected to check and 

approval of the Engineer-in-Charge or duly representative and valuations noticed in 

the work as a result of improper establishment of maintenance of such bench marks 

shall be at the contractor’s risk and expense. 
h)  The contractor has to adjust his work and progress to work in co-ordination with other 

agencies working at site. 

i)      The materials such as Good Earth, Moorum, Coarse and Fine aggregates and other 

materials shall be brought to site only after approval of the quarry / source by the 

Engineer-in-Charge. 
 

34. NUISANCE: 
 

The Contractor shall not at any time do, cause or permit any nuisance on the Site or 

do anything which shall cause unnecessary disturbance or inconvenience to owners, 

tenants or occupiers of other properties near the Site and to the Public generally. 

 

35. WATCHING AND LIGHTING: 
 

The Contractor shall provide and maintain at his own expense all lights, guards, 

fencing and watching when and where necessary or required by the Engineer-in-

Charge for the protection of the Works or for the safety and convenience of those 

employed on the Works. 
 

36. DUTIES AND POWERS OF ENGINEER-IN-CHARGES’S 
REPRESENTATIVE: 

 

a)  The duties of the representative of the Engineer-in-Charge, are to watch and  supervise 

the Works and to test and examine any materials to be used or workmanship employed in 

connection with the Works. He shall have no authority to order any work involving any 

extra payment by AAI nor to make any variation in the Works. 
 

b) The Engineer-in-Charge may from time to time in writing delegate to his Representative 

any of the powers and authorities vested in the Engineer-in-Charge and shall furnish to 

the Contractor a copy of all such written delegation of powers and authorities. Any 

written instruction or written approval given by the Representative of the Engineer-in-

Charge to the Contractor within the terms of such delegations shall bind the Contractor 

and AAI as though it had been given by the Engineer-in-Charge. 
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c) Failure of the Representative of the Engineer-in-Charge to disapprove any work or 

materials shall not prejudice the power of the Engineer-in-Charge thereafter to 

disapprove such work or materials and to order the pulling down, removal or breaking up 

thereof. 
 

d)  If the Contractor shall be dissatisfied with any decision of the Representative of the 

Engineer-in-Charge he shall be entitled to refer the matter to the Engineer-in-Charge 

who shall thereupon confirm, reverse or vary such decision. 

   

37. WORK DURING NIGHT OR ON SUNDAYS AND HOLIDAYS: 
 

Subject to any provisions to the contrary contained in the Contract, permanent works 

shall be carried out during night or on Sundays or on authorised holidays with the 

permission of the engineer-in-Charge. 

38. ROYALTY ON MATERIALS 
 

Royalty at the prevalent rates wherever payable, shall  have to  be  paid  by  the 

Contractor on  the boulders,  metal, shingle, sand, good earth, bajri etc. or any other 

materials collected  by  him for  the work  direct  to  the  revenue authority of the 

District/States Government concerned. If required by the concerned authorities the 

relevant documents may be submitted by contractor to AAI . 

39. SITE PRECAUTIONS 
 

i) Strict precaution must be exercised by the Contractor to avoid interference with aircraft 

operation on that portion of the aerodrome not closed off to aircraft traffic. Where there 

are restriction of movement imposed by the Civil Aviation department and AAI, the 

contractor shall abide by all rules and regulation laid down in this regard by the 

Department and the authority. 
 

ii) When not in use & on closing the day, all equipment and stock-piled materials must be 

so placed that after darkness their top below a fifty to one ratio from the ends of the 

basic strip of the runway and twenty to one from sides of the useable aircraft traffic 

areas and must be marked with red flags by day and red lights by night to indicate that 

the project above the general contour of the aerodrome. 

iii) Any materials or T & P etc. found lying outside the sites approved by the Engineer-in-

Charge, shall be removed by the Engineer-in-Charge at the risk and cost of the 

contractor. 

iv) When the contractor’s equipment or personnel require to cross areas which are not close 
to aircraft operations, the contractor shall provide competent flagmen at locations 

designated by the Engineer-in-Charge to relay signals from airport traffic control to 

personnel wishing to  cross such areas. 
 

v) Every transport vehicle shall carry a permit issued by the Airport Director/ IAF and 

shall be produced on demand by the Airport Director/ IAF or his authorized agent. All 

vehicle entering the Airport limits shall follow the routes prescribed by the Airport 

Director / IAF for entering the area and shall display red flags on top. No vehicle shall 

be allowed between sunset and sunrise and also during when visibility is 500 m or less 

within the Airport limits where Motor Vehicle Act does not apply. 
 

No person shall drive any vehicle in the operational area of the Airport, as may be 

notified from time to time, unless he has been specifically authorized by the Airport 

Director of the Airport after passing any test or examination as may be considered 

necessary. Provided, however that the Airport Director of the airport may also require 

such a person to possess driving license under Motor Vehicle Act. 
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For occasional entry of vehicle in the operational area, for which a separate daily 

temporary vehicle entry permit is issued, training to the drivers of vehicles and issue of 

Airfield driving permit (ADP) may not be necessary. However, such a vehicle should 

enter the operational area only if “Follow Me” service is provided with authorized 

driver of agency/ contractor accompanying the drivers of the vehicle in the front seat 

for guidance. For entry of any vehicle inside the airport operational area for which a 

separate daily temporary vehicle entry permit pass issued and the same will be charged 

as applicable from time to time. Nothing extra shall be paid to contractor / agency on 

this account. 

vi) With regard to construction safely measures, the contractor shall adhere to vehicle 

Indian Standard codes of practice, requirements of provincial Government and local 

Municipal authorities wherever the provisions of the latter two agencies shall be more 

stringent than the provisions of the former. When these codes do not exist, the 

contractor shall adhere to such safety measures as directed by the Engineer-in-charge. 
 

vii) The contractor shall during construction provide barricades as per BOQ item as per 

directions of Engineer in charge.Initially the site to be handed over shall be barricaded 

as per specifications prescribed by the Engineer-in-charge to segregate the working 

area to ensure safety/scurity of the airport & all concerned. Nothing other than the 

BOQ item  shall be paid on this account . 
 

viii) The contractor shall be responsible for any damage, resulting from his operations, to 

existing airport fixtures such as underground cable, contact lights, hard surface areas, 

water mains, other operational installations, airports rods, etc. The contractor shall restore, 

replace or repair any such damage to the complete satisfaction of the Engineer-in-charge. 

The Engineer-in-charge will stake out or inform the contractor as to the location of such 

underground cables, pipes, ducts, etc. and in this regard, the Engineer-in-charge should be 

advised in sufficient time ahead as to what areas the contractor may be operating on. 

 

ix) The work shall be carried out in phase in such a way that there is least obstruction to the 

movement of Air Traffic at the Airport. The phasing shall be decided by the Engineer-in-

charge who will be at liberty to change the phasing to suit the requirements. The 

contractor shall have to abide by these instructions and nothing extra shall be paid to him 

on this account. 

x) If at any time there is hindrance in the execution of the work due to any reason 

whatsoever, the Authority shall not be responsible and shall not entertain any claim 

whatsoever on any account from the contractor. 
 

xi) If on handing over site or at any time thereafter during the execution of the works the 

contractor considers that any drawing or information necessary for the execution of the 

work has not been provided he has to inform the Engineer-in- charge in writing giving 

details. 
 

xii) If any time during the execution of work and for any reasons whatsoever there is some 

difficulty in availability of site, the contractor shall adjust his labour accordingly and 

no claim shall be entertained on this account. 
 

xiii) No labour huts shall be permitted to be constructed inside the operational area. 
 

xiv) Contractor shall be responsible for the police and antecedent verification of the labour 

employed by him in the operational area and shall indemnify the department of any 

security problems arising thereof. 
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xv) The contractor shall arrange his work schedule according to the flying operations. 

Unavoidable adjustment in the timings may however have to be made depending upon 

the emergency operational requirements, which may result in lesser availability of 

working hours or re-scheduling of working hours. Operational requirements may also  

 

not allow availability of the site on certain days due to unavoidable reasons when it 

will not be possible to execute any work at all on those days. Nothing extra shall be 

paid towards the idle labour establishment and machinery etc. on this account. 
 

xvi) Work shall be closed at 2 hrs. notice for VVIP movement and also other exigencies, if 

directed by the Engineer-in-charge. No compensation shall be entertained on this 

account from the contractor. 

xvii) As a safety measure all contractor personnel’s working in operational area are 

supposed to wear yellow colour high visibility jackets. Wearing of yellow colour high 

visibility jackets in the operational area is mandatory 

xviii) With regard to construction safety measures, the contractor shall adhere to various 

Indian  Standard Codes of Practice, requirements of Provincial Government and local 

 Municipal  Authority wherever the provisions of the latter two agencies shall be 

more stringent than the  provisions of the former. When these codes do not 

exist, the contractor shall adhere to such  safety measures as directed by the 

Engineer-in-Charge. 

xix) The contractor shall be responsible for any damage, resulting from his operations, 

either to buildings, structures, airport fixtures such as underground cable, contact 

lights, hard surface areas, water mains, other operational installations, Airport roads 

etc. The contractor shall restore, replace or repair any such damage to the complete 

satisfaction of the Engineer-in-Charge and in default the Engineer-in-Charge may 

cause the same to be made good by any other means and deduct the expenses from any 

sums due to contractor. 

xx) The work shall be carried out in phases in such a way that there is least obstruction to 

the office working.  

xxi) The phasing shall be decided by the Engineer-in-Charge, who will be at liberty to 

change the phasing to suit the requirements. The contractor shall have to abide by 

these instructions and nothing extra shall be paid to him on this account. 
 

40. The contractor shall take all precautions to avoid all accidents by exhibiting necessary 

day & night caution boards, speed limit boards, red flags, red lights and providing 

barriers. He shall be responsible for all damages and accidents caused due to 

negligence on his part. No hindrances shall be caused to traffic during execution of 

work. 

41. No payment will be made to the contractor for damage caused by rains or other 

natural calamities during the execution of the works and no such claim on this account 

will be entertained. 

42. The contractor shall remove the labour huts, temporary barricades etc. on completion 

of the work and leave the site in a neat and tidy state. The payment of final bill will be 

subject to the compliance of this condition by the contractor. 
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43. MATERIALS AT SITE 

(a) Cement considered in the tender OPC 43 grade . If any other type of cement is 

permitted by competent authority than necessary cost adjustment shall be undertaken . 

(b) The cost of Materials brought to the site by the contractor shall be stored by the 

contractor in a safe/dry storage space. The contractor shall be responsible for safe 

custody of materials at site till such time, the installation is commissioned and handed 

over to the Engineer-in-Charge. 

(c) Cement bags shall be stored in separate godowns to be constructed by Contractor at 

his own cost as per sketch in GCC pg. No. 135 with weather proof roofs and walls. 

Each godown shall be provided with a single door with two locks, the keys of one 

lock shall remain with AAI Engineer-in-Charge or with his authorized representatives 

of work and that of the other lock with the authorised agent of the contractor at the 

site of work so that the cement is removed from the godown according to the daily 

requirement with the knowledge of both the parties and the account to be maintained. 

44. WORK IN RESTRICTED AREA 

The work is to be carried out in restricted area, whenever necessary the work shall be 

carried out in the on-office period. The Contractor shall have to coordinate with the 

AAI for locating T&P and stacking of materials etc. Nothing extra shall be paid to the 

contractor for all the above factors. 

In case, it appears, at any stage that the project may not  be completed within the 

stipulated period due  to restricted working  hours  in  day time, the contractor shall 

execute  the work  during  the  night  as and  when  asked  by  the Engineer-in-Charge 

in writing. Nothing extra shall be payable to contractor for working in night time.  For 

proper execution, the work site shall be properly illuminated and arrangement shall be 

made by the contractor at his own expenses. 

45. DEVIATION FROM THE DRAWINGS, SPECIFICATIONS, STIPULATION, 

CONDITIONS. 

   The contractor is not to vary or deviate from the drawing, specifications, stipulation, 

conditions of tender document or instructions to execute any work of any kind what 

so ever unless so authorized by the Engineer-in Charge in writing.  For any extra work 

involved in consequence of some breach of this contract on the part of the 

contractor(s), no extra payment will be admissible to the contractor. 

46. ARRANGEMENT TO BE MADE BY THE CONTRACTOR AT SITE 

1. Necessary registers and stationeries required for entering data and test results shall be 

provided by the contractor at his own cost as directed by the Engineer- in-Charge. 

2. The agency is also required to provide safety devices to the other manpower 

(male/female) deployed at site for the work as detailed below:- 

i. Safety helmets and foot wears are to be provided for the workers. 

ii. Safety belts, protective Goggles, Hand gloves etc are to be provided as per 

requirement and nature of job. 

iii. Raincoat, umbrella, torch suitable safety jackets to all male/female workers as 

approved by the Engineer-in-Charge. 

 In the event of failure to provide above safety devices within one month a recovery of 

Rs. 100.00 per day each Sl. No. i, ii and iii shall be debited from the contractor’s 
account. 
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47. SAFETY DEVICES TO FIELD ENGINEERS / TECHNICIANS/ WORKERS 

AT SITE 

 The agency is also required to provide specific uniforms and safety devices to the 

manpower deployed on site for the work in operational area as detailed below:- 

(i) Jacket and Trousers for male staff and suitable dress with jacket for female staff of 

good  quality clothes as approved by Engineer-in-Charge with illuminated reflective 

type logo of AAI. 
 

(ii) An apron of reflective cloth is to be provided to each of the working labour on site. 

(iii) Safety helmets and foot wears are to be provided for each of the workers. 

(iv) Helmets shall be provided for Contractors & AAI Supervisor & Visiting / inspecting 

officials. 
 

48. DIFFERENCE BETWEEN FIRST LOWEST BIDDER AND SECOND 

LOWEST BIDDER 

 Final bill will be worked out at the accepted tender rates and also with quoted 

rates of second lowest. The amount of final bill to be paid will be restricted to the 

lower of the two. 
 

49. APPARTITIONING OF WORK 
 

The Airport Authority of India reserves the right to apparition the work at different 

levels amongst not more than two contractors, by negotiations if necessary. 

50. The contractor has to adjust his work and progress to work in co-ordination with other 

agencies working at site. 
 

51. SPECIFICATION OF THE WORK TO BE FOLLOWED.  
 

51.1 The works shall be executed as indicated in the nomenclature of each item and technical 

specifications and given hereunder as made applicable to this contract. 
 

51.2 In the absence of any definite provision in the technical specifications contained herein, 

reference may be made to the latest CPWD, MoRTH, IRC, ICAO Specifications and IS 

codes, in that order. Wherever these are silent, the construction and completion of the 

works shall conform to sound engineering practice and in case of any dispute arising out 

of the interpretation of the above, the decision of the Engineer-in-charge shall be final 

and binding on the contractor.  
  

All the codes of practice, standards and specifications applicable shall be the latest 

editions with upto date correction slips etc. or as directed by the Engineer-in-charge.   
 

52. USE OF READY MIX CONCRETE 
 

52.1 The contractor is allowed to use Ready Mix Concrete (RMC) from the batching plant 

as approved by the Engineer-in-Charge subjected to meeting Technical Specification 

of respective Item. Also the contractor can use admixture to increase the workability 

of the concrete. However nothing shall be paid extra for using RMC, admixture and 

transportation to site of work in transit mixer for all leads etc, reason what so ever. 

The concrete shall be paid into the respective item. 
 

52.2 Cement considered in the work is OPC 43 grade any change if required  from OPC 

43  grade shall be only after approval of Engineer-in-charge  

  In case the contractor uses OPC, he must use 43 grade OPC. The contractor is 

allowed to use 53 grade OPC only in case of non-availability of 43 grade OPC 

wherever possible with prior approval of Engineer-in-Charge. However nothing shall 

be paid extra to contractor on this account. 
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CONSUMPTION OF CEMENT/PAINT: 

Proper record of daily consumption of cement shall be maintained at the site of 

work for each item as directed by the Engineer-in-Charge. Separate Cement 

Consumption register shall be maintained for the RMC if permitted from the 

outside sources, based on the cement consumption certificate given by the Plant. 
 

53. Contractor has to submit vouchers /challans & Manufacture test certificates(where 

ever applicable)  of cement, bitumen, steel reinforcement, paint .  
 

54. The works diary shall be got printed by the contractor and also pages shall be 

machine numbered. The Performa for the same is given at Annexure -XI. Additional 

sheets should also enclose  with each page so as to furnish any additional 

information. Work diary shall be signed by the contractor/Engineering Representative 

on daily basis by presenting himself in the site office of  Engineer-in-charge. 

Failure to do so render agency liable to pay penalty @ Rs. 250/- per day for each of 

such lapses. In case of failure to do so the details as filled up by AAI representative 

shall  be treated as final. 
  

55. SUFFICIENCY OF ACCEPTED CONTRACT AMOUNT  

 The Contractor shall be deemed to have satisfied himself as to the correctness and 

sufficiency of the Contract Price having foreseen all possibilities and/or difficulties 

foreseeable by and expected of an experienced contractor bidding for the works of 

this quantum and nature.  Unless otherwise stated in the Contract, the Contract Price 

shall cover all his obligations under the contract and all things necessary for the 

proper design, execution and completion of the Works, testing and commissioning 

(including integrated Testing and Commissioning) and remedying of any defects as 

per the scope of work of this tender . 
 

55.1 Bank Guarantees submitted by bidders/ contractors will be verified through Structured 

Financial Messaging System (SFMS) of ICICI Bank. SOP for BG verification through 

SFMS of ICICI Bank (Annex-XVI). 

56. DAMAGE/DEFECTS LIABILITY: - 

If the contractor or his working people or servants shall break, deface, injure or 

destroy any part of building which they may be working on any building road, road 

Kerb, fence, enclosure, water pipe, cables, drains, electric or telephone post, or wires, 

trees, grass or grassland, cultivated ground or any pavement contiguous to the 

premises on which the work of any part of it is being executed or if any sdamage 

shall happenn to the work while in progress from any cause whatsoever, the 

contractor shall upon a receipt of a notice in writing in their behalf make the same 

good at his own expense or in default the Engineer-in-charge may cause the same to 

be made good by the other workmen and deduct the expense from any sums that may 

be then or at any time thereafter may become due to the contractor or from his 

security deposit. 

The defects liability period shall be reckoned in the case of this work as one year 

from the date of completion of work for civil part and it shall be liability of the 

contractor to repair, strengthen or reconstruct at his own expense any portion of the 

work which has shown damages or any defect arising out of any bad workmanship or  

defective material being used for the work. In the case of rectification not being 

commended by the contractor within 7 days from the date of notice from the 

Engineer-in-charge, the Engineer-in-charge reserves the right to get the repair work 

executed at the risk and cost of the contractor. 
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The security deposit of the contractor shall not be refunded before the expiry of one 

year after the issue of the certificate of the completion of work or till the final bill has 

been prepared and passed whichever is later. 

The contractor shall not be entitled for any payment whatsoever on account of above 

special conditions of contrasct. 

For water proofing works on roofs, the defect liability period shall be as per Annexure 

- 15 at page no.- 165 to 167. 
 

57. The Contractor shall take all precautions to avoid all accidents by exhibiting 

necessary caution boards day and night, speed limit boarssssd, red lights and 

providing barriers. He shall be responsible for all damages and accidents caused due 

to negligence on his part. No, hindrances shall be caused to traffic during execution of 

work. 
 

58. For items pertaining to building work the specification detailed under relevant 

subheads for building work shall be followed. 
 

59. All incidental charges of any kind whatsoever including cartage, storage, cutting and 

wastage etc. shall be borne exclusively by the contractor and nothing extra shall be 

payable to him on this account. 
 

60. All material obtained from AAI stores or otherwise shall be got checked by the 

Engineer-in-Charge of the work on receipt of the same at site before use. 
 

61. No payment will be made to the contractor for damage caused by rain or other natural 

calamities during the execution of the work and no such claim on this account will be 

entertained. 
 

62. The rate for all items shall unless and until clearly specified otherwise include cost of 

all the components of labour, material and other input involved on the execution of 

the item. 

63. The contractor shall adjust his labour, staff, plant machinery etc. according to the 

requirement of work from time to time and no claim shall be entertained on account 

of idle labour, plant, machinery etc. due to any reason whatsoever. 
 

64. RCC WORKS: 

The centering and shuttering for all CC / RCC works shall be of steel of approved 

thickness and quality. The design of centering and shuttering for the work shall be got 

approved from the Engineer-in-charge before starting the work. 

65. Timber required or all wood- work shall be well seasoned so that the moisture content 

does not exceed the limits laid down in I.S. 287 (I.S. Recommendations for maximum 

permissible moisture content for timber used for different purposes). 
 

66. The contractor’s rate for brickwork shall include cost of all scaffolding, curing & 

providing necessary set back projections, cutting, toothing, string courses, holes for 

cables, mark on as & brick on edge wherever required in the building in strict 

conformity with drawing or as directed by engineer-in-charge. The bricks shall have 

compressive strength not less than 75.00 kg/ sq. cm. 

67. TESTS:- 
 

The various tests as indicated in the CPWD specifications or BIS and particular 

specification, as considered necessary by the Engineer-in-Charge shall be carried out 

in the laboratory as approved by the Engineer-in-Charge. The contractor shall bear the 

entire cost of samples, testing charges, carriage and any other incidental expenditure 

incurred, thereon. The result shall be final and binding on the contractor. 
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68. For the civil works the work shall in general conform to the CPWD specification New 

Delhi-2019 Vol. I & II with correction slips issued up to date. Should there be any 

different in the provision of the said specifications for separate item of work and the 

description of the item given in the schedule of quantities, the latter shall prevail and 

for electrical works CPWD specification New Delhi with up to date amendments and 

other related specifications or any other printed publication on general specifications 

refer to elsewhere in the contract with up-to-date correction slips shall be followed. 

69. All the materials to be used on the work shall be of best quality available and shall 

have the approval of Engineer-in-Charge before use. 

70. The contractor shall arrange to provide portable lights and markings with the 

luminous paint to indicate the areas under construction/or repairs as per the direction 

of Engineer-in-Charge. These lights shall be of the approved colour and capacity and 

shall be operated throughout the night and during bad weather. In addition to these 

markings, lights cone markers painted with luminous paints shall al so be put. 

71. The contractor will remove the labour huts on completion of the work. The 

payment of final bill will be subject to the compliance of this condition by the 

contractor. 

72. The contractor shall provide suitable temporary diversion arrangement for flow of 

water in the existing drain pumping and bailing out water from the drain, if required 

for proper execution of the works at his own cost, as per directions of Engineer-in-

Charge. 

73. In all contracts relating to security, watch and ward services, the contractor shall 

engage ex-servicemen or ex-police personnel to the contracted job. 

74. The contractor shall make necessary arrangement for all machinery, equipment etc. 

considered necessary by the Engineer-in-Charge for completion of works within the 

stipulated time. The rates quoted by the contractor shall include the cost of 

providing / running all such machinery, equipment etc. Nothing extra shall  be paid on 

this account. 

75. The contractor shall regulate the movement of vehicles in accordance with the 

regulations of local traffic authority and shall provide necessary roads, diversions etc. 

for access of vehicles to the site of work. Nothing extra over and above quoted by 

him shall be paid on this account. 

76. The contractor should take note of it that no mobilization advance shall be paid to 

him. 

77. SCOPE OF THE WORKS 

A. INTENT OF THE PLANS AND SPECIFICATION: 

The cross- sectional drawings, if any, together with the contract specification, are 

intended to show and explain the manner of executing the work and to indicate the type 

and class of materials to be used. The work to be carried out under the contract shall, 

except as otherwise provided in these conditions, include all labour, material, tools, plant, 

equipment and transport that may be required in preparation of and for and in the full and 

entire execution and completion of the works and maintenance of the same during the 

construction and observation period. The description given in the schedule of works 

shall, unless otherwise stated, be held to include waste material, carriage and cartage, 

carrying or hoisting setting and fixing in position and all other labour necessary and for 
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the full and entire execution with good practice and recognized principle and any urgent 

and temporary works, fully contingent on the work. 

B. Excavation: While carrying out the excavation work over the areas or in the foundation 

trenches, the contractor shall carry out the excavation work very carefully assuming that 

there may be certain power Communication cables and other services like storm water 

drain, water supply line, chill water pipe line and fire fighting line and manholes etc. In 

case of any damage to the services while carrying out the work, the contractor has to 

make good the same at his own expenses. 
 

Before any excavation work is started with the help of heavy machinery, the contractor 

shall cut / open the trench of size approximately 1.00 m Wide x 1.00 m deep as per 

direction of Engineer-in-Charge to find out the underground services, if any, then 

excavate further along the alignment of such services and then only switch over to the 

excavation with the help of heavy machinery. Nothing extra shall be paid for the same. 

78. INSTRUCTIONS AND NOTICES: 
 

a) Subject as otherwise provided in this contract all notices to be given on behalf of the 

department and all other actions to be taken on its behalf. may be given or taken by the 

Engineer-in-Charge or any officer, for the time being entrusted with the functions, duties 

and powers of the Engineer-in-Charge. 
 

b) All instructions, notices and communication, etc. under the contract shall be given in 

writing and if sent by registered post to the last known place of above or the business of 

the contractor, shall be deemed to have been served on the date on which in the ordinary 

course of post, these would have been delivered to him. 
 

c) Contractor or his agents shall be in attendance at the site(s) during all working hours and 

shall superintend the execution of the works with such additional assistance in each trade 

as the Engineer-in- Charge may consider necessary and orders given to the contractors 

agent shall be considered to have the same force as if they had been given to the 

contractor himself. 
 

d)  The Engineer-in-Charge shall communicate or confirm his instructions to the 

contractor in respect of the execution of work in a “works site order Book  maintained at 

the site office of the Engineer-in-Charge and the contractor or his authorized 

representative shall confirm receipt of such instructions by signing the relevant entries in 

this book If required by the contractor, he shall be furnished certified true copy of such. 

Should there be any discrepancy in or any doubt or obscurity as to the meaning of any of 

the tender documents, clarification should be sought for in writing sufficiently in 

advance of the last date fixed for the receipt of the tender from the concerned Asstt GM / 

Sr. Manager Engineering. The department will have a right to make any amendments in 

the tender documents and any such changes will be intimated to the tenderer at least 

three days before the date fixed for receipt of tender. 

79. DEPARTMENTAL REPRESENTATION: 
 

The Engineer-in-Charge during his absence on the works shall be represented by one of 

his subordinates, whose duties in relation to the contractor shall be to ensure that work 

is performed in conformity with the plans and specifications in all respects. He shall 

communicate to the contractor the instructions and directions of the Engineer-in-Charge 

on all questions relating to the work, and the contractor shall comply with such 

instructions and directions. He shall request the contractor in writing to suspend the 

performance of any part of the work, if in his judgment the contractor is deviating from 

the plans and specifications, in spite of his instructions and contractor shall comply. 
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80.    SITE CONDITIONS, REQUIREMENTS & SOURCES OF MATERIALS     

   BENCH MARKS AND SETTING OUT OF WORKS 
 

a) The levels of the various floors of building and pavements, road work etc. shall be as 

shown In the architectural level plans, Should there be any discrepancy in the 

floor/ground levels, the decision of the Engineer-in-Charge shall be final and binding 

and no claim whatsoever shall he entertained on this account. 
 

b) The contractor shall be responsible for the true and proper setting out of the work and 

for the Correctness of the positions levels and dimensions and alignments of all parts of 

the works and for the provisions of all necessary applications and labour in connections 

therewith. 
 

c) If any time during the progress of the work any error may appear or arise in the 

position, levels, dimensions or alignments of any part of the work, the contractor on 

being required to do so by the Engineer- in-Charge shall at his own expense, rectify 

such errors to the satisfaction of the Engineer-in-Charge. 
 

d) The checking or any setting out of any line or level by the Engineer-in-Charge or his 

representative shall not relieve in any way the contractor of his responsibility for the 

correctness thereof and he shall carefully protect and preserve all Bench marks, site 

rails, pegs and other things used in the setting out of works. 

e) Completion of all items of the work in question-shall be carried out by the contractor at 

his own cost. 
 

f) The Temporary Bench mark, columns, piers, foundations etc. shall be established by 

high precision Theodolite and the center line marks shall be engraved on the metallic 

surface embedded in smoothly finished and properly anchored concrete pillars of such 

dimension and constructed at such intervals and places as may be directed by the 

Engineer-in-Charge with prior approval of the Engineer-in-Charge and shall be 

maintained in proper manner throughout the period of construction and till the final 

measurements of the work are completed. 

g) The contractor shall also keep proper record of such permanent Bench marks 

established denoting therein their correct levels. 

h) The work of establishing all such bench marks shall be carried out only by experienced 

staff of the contractor with the help of precision instruments suitable for this type of 

work. The instruments used shall be checked for their accuracy and for permanent 

adjustment before the commencement of the work and also at frequent intervals during 

the progress of the work. 

i) All such Bench marks established by the contractor shall be subject to check and 

approval of the Engineer-in-Charge or his representative and any variations noticed in 

the work as a result of improper establishment or maintenance of such Bench marks 

shall be at the contractor’s risk and expense. 

The contractor has to adjust his work and progress the work in co-ordination with other 

agencies working at site. 

81. SAMPLING AND TESTING 
 

a) The contractor at his own cost shall set up a fully furnished and adequately equipped 

laboratory at Plant within 30 days from the date of issue of work order and maintain the 

same by providing adequate technical and upkeep staff. The laboratory should have 

office space for engineers to do testing and store for storage of samples. 
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b) The Engineer in charge may at his discretion, cross check the test result obtained in 

contractors laboratory by independent tests at an approved laboratory. The cost of such 

material, transport, cost of testing etc. shall be born by the contractor. 

c) The contractor shall provide proper facilities at all times for the inspection and testing of 

materials and the Engineer-in-Charge shall have access at all times to the place of stores 

or manufacture. The contractor shall give sufficient advance notice of placing order so as 

to permit test to be completed before the material is in-corporated in the work and shall 

afford such facilities as the Engineer-in- Charge may require for collection and 

forwarding samples and making inspection. The contractor shall not make use of or 

incorporate in the work the materials represented by the samples, until tests have been 

made and materials found to be in accordance with the specifications. 
 

d) All tests of materials furnished by the contractor shall be made in accordance with 

commonly recognized methods of Indian or of other international organization or such 

other method and test as are prescribed in the specification or are in use in conformity 

with standard practice of the department and charges therefore, will be borne by the 

contractor. 
 

e) Field tests of materials will be carried out by the Engineer-in-Charge as deemed 

necessary and these tests shall be made in accordance with the standard practices of the 

department. The cost involved in all such field tests will be borne by the contractor. 

f) The various tests as indicated in the specifications or as considered necessary by the 

Engineer-in-Charge shall be carried out in the laboratory as approved by the Engineer-in-

Charge. The contractor shall bear the entire cost of samples, testing charge, carriage and 

other incidental expenditure incurred thereof. The result shall be final and binding on the 

contractor. 
 

g) The contractor shall submit certified true copies of the vouchers for verification of actual 

purchase of any materials whenever directed by the Engineer-in-Charge. 
 

h) The contractor shall not be entitled for any extra payment whatsoever on account of the 

above special conditions of contract until and unless specified otherwise. 
 

i) Contractor shall distinctly display a board at work site on the cement store indicating the 

opening balance on a particular day, receipt during the day and issue during the day and 

closing balance at the end of the day. (The entries shall be updated immediately on 

physical issues). 

82. CONDITIONS FOR STORAGE OF MATERIAL 
 

The contractor shall bear all incidental charges for cartage / storage and safe custody of 

material. The contractor shall construct cement godown as per sketch in GCC suitably 

at the place allotted by the Deptt. and as per directions of Engineer-in-Charge for storing 

the materials safe against damage by sun, rain, dampness, fire, theft etc. He shall also 

employee necessary watch & ward establishment for the purpose. Cement of different 

brands and grades in gunny or polythene bags shall be stored in separate godowns each 

godown shall be provided with a single door with two locks. The keys of one lock 

should remain with Manager (Engg.) / Asstt.Mgr. (Engg.) / Jr. Exec. (Engg.) in-charge 

of the work and that of the other lock with the authorized agent of the contractor at the 

site of work so that the cement is removed from the godown according to the daily 

requirement with the knowledge of both the parties. The day-to-day receipt and account 

of cement shall be maintained by Manager (Engg.) / Asstt.Mgr. (Engg.) / Jr. Exec. 

(Engg.) in-charge of the work and signed daily by the contractor or his authorized 

agent. Cement shall be stored and stacked in bags in dry and water proof sheds. The bag 

shall stack in rows of two and atleast 10 to 20 cm clear above the floor with two layers of 
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dry bricks laid on the well consolidated earth. A space of 60cm should be kept all-round 

as well as between the exterior walls and the stacks. Cement bags should be placed 

together in the stack to reduce circulation of air as much as possible. Cement bags shall 

not be stacked more than 10 bags high to avoid lumping under pressure. Contractor shall 

distinctly display a board at work site on the cement store indicating the opening balance 

on a particular day, receipt during the day and issue during the day and closing balance 

at the end of the day. (The entries shall be updated immediately on physical receipt and 

physical issues.). 

83. CONDITIONS FOR CEMENT 

(PROVIDED BY CONTRACTOR –NOT STIPULATED FOR EPARTMENTAL 

ISSUE) 
 

The contractor shall procure cement confirming to B.I. Standards Codes, as required in 

the work from reputed manufactures of cement, having a production- capacity of one 

millions tones per annum or more, such as ACC, L&T, J.P. Rewa, Vikram, Shree 

cement, Birla Jute, Ambuja and cement corporation of India etc. as approved by Ministry 

of Industry, Government of India, and holding license to use B.I.S. certification mark for 

their product, whose name shall be got approved from Engineer-in-Charge, Supply of 

cement arranged by the contractor shall be taken by the Engineer-in-Charge and got 

tested in accordance with provisions of relevant BIS codes. In case test results indicate 

that the cement arranged by the contractor does not conform to the relevant BIS codes, 

the same shall stand rejected and shall be removed from the site by the contractor at his 

own cost within a week of written order from the Engineer-in-Charge. 

The cement shall be brought at site in bulk supply as per the requirement to meet out the 

programme submitted by the firm and approved by the Engineer-in- Charge. 
 

The cement godown of the capacity to store a minimum of 500 bags of cement shall be 

constructed by the contractor at site of work for which no extra payment shall be made. 

Double lock provision shall be made to the door of the cement godown. The keys of one 

lock shall remain with Engineer-in-Charge or his authorized representative and the key of 

the other lock shall remain with the contractor. The contractor shall be responsible for the 

watch and ward and safety of the cement godown. The contractor shall facilitate the 

inspection of the cement godown by the Engineer-in-Charge and his authorized 

representative at any time. 
 

The contractor shall supply the sample of cement required for testing free of charges. The 

cost of tests including all incidental charges shall be borne by the contractor. 
 

The actual consumption of cement/paint on works shall be regulated and proper accounts 

maintained. The theoretical consumption of cement shall be worked as per procedure 

prescribed in Clause 42 of the GCC and shall be governed by the conditions laid therein. 
 

Cement brought to site and cement remaining unused after completion of work shall not 

be removed from site without permission of the Engineer-in-Charge. 
 

The contractor shall submit photostat copies of vouchers duly signed by their authorized 

representative and original or verification of actual purchasing of cement. 

The contractor has to make his own arrangement of cement required for the cement 

works from reputed suppliers. Before using it in the work, the testing report/test results 

conducted at approved laboratories are to be submitted to the Engineer-in-charge and all 

the testing charges shall be borne by the agency. The testing has to be done for each lot of 

individual  brand. 
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The agency shall maintain a minimum of buffer stock of a least 300 bags or more as per 

requirement and directions of Engineer-in-charge, during execution of work to ensure 

satisfactory progress. 

84. PERFORMANCE 

 The contractor shall perform all works in substantial and acceptable manner in 

accordance with the plans and specifications and in accordance with explanatory 

drawings, details and instructions as may be given by the Engineer-in-Charge from time 

to time) 

The contractor shall provide and take all necessary actions for the proper execution of 

the works according to the true intent and meaning of the drawing and specifications 

taken together. 

85. STANDARD OF WORKMANSHIP: 

To determine the acceptable standard of workmanship, the contractor shall execute a 

portion of the items of works as a sample for approval of the Engineer-in-Charge before 

taking up the actual execution of the particulars item of work. These samples on 

approval of the Engineer-in-Charge shall be guiding samples for execution of the 

particulars item of work. Work not conforming to approved samples shall be rejected. 

The cost of samples is to be borne by the contractor 

86. CONDITIONS FOR PROCUREMENT OF STEEL 
 

The contractor shall procure steel TMT Fe 500 reinforcement bars conforming to relevant 

BIS codes from main producers i.e. TISCO, IISCO, SAIL, RINL etc. as approved by the 

Ministry of Steel. The contractor shall have to obtain and furnish test certificates to the 

Engineer-in-charge in respect of all supplies of steel brought by him to the site of work. 

Samples shall also be taken and got tested by the Engineer-in-charge as per provisions in 

this regard in relevant BIS codes,. In case the test results indicate that the steel arranged 

by the contractor does not conform to BIS code the same shall stand rejected and shall be 

removed from the site of work by the contractor at his cost within a week time from date 

of written orders from the Engineer-in-charge. 

The steel reinforcement shall brought to the site in bulk supply as per the requirement or 

programme submitted by the firm and approved by Engineer-in- charge. 

The steel reinforcement shall be stored by the contractor at site of work in such a way as 

to prevent distortion and corrosion and nothing extra shall be paid on this account. Bars 

of relevant sizes and lengths shall be stored separately to facilitate physical verification. 

For checking nominal mass, tensile strength, bend test, rebend test etc. specimen of 

sufficient length shall be cut from each size of the bar at random at frequency not less 

than that specified below: 
 

Size of Bar For consignment below 100 
tones 

For consignment over 100 
tones 

Under 10mm dia On sample for each 25 tones 
or part thereof 

On sample for each 40 tones 
or part thereof 

10mm to 16mm dia On sample for each 35 tones 
or part thereof 

On sample for each 45 tones 
or part thereof 

Over 16mm dia On sample for each 45 tones 
or part thereof 

On sample for each 50 tones 
or part thereof 

 

The contractor shall supply the sample of steel required for testing free of charge. The cost of 

tests including all incidental charges shall be borne by the contractor. 
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The actual consumption of steel on work shall be regularized and proper accounts 

maintained. The theoretical consumption of steel shall be worked out as per procedure 

prescribed in Schedule F and shall be governed by the conditions laid therein. 

Steel brought to site and remaining unused after completion of work shall not be removed 

from site without written permission 

87. Other Conditions: 

1. The work is to be executed inside the operational area of Amritsar Airport and entry is 

restricted by security passes as per the rules promulgated by Airport Security Authorities from 

time to time. The contractor shall obtain necessary entry passes and shall bear all expenses 

connected to it including cost of photographs, entry permit fees etc. The following is the 

procedure currently in force for obtaining passes from the Airport Security Authorities. 
 

All contractors/agencies who got award of work pertaining to operational area are required to 
submit the application giving the details of name and award of work, duration of work with 
award letter. The list containing workers name, address also be enclosed along with 
application while submitting to the concerned department for recommendation. The 

application duly recommended by the concerned department will be forwarded to the office 
of the Operations Department. The Operations Department on receipt of application will allot 
gate number depending upon the area of work reference to the above gate and thereafter 
forward the application to the Dy. Commandant-CISF, Airport Security after giving his 
approval will forward it to concerned gate as recommended by in- charge, Operations 
Department The concerned CISF authority will maintain the application and register and 
issue tokens to the concerned agency on day to day basis. 

a. The contractor while applying for security passes are required to submit 2 stamp size 
photographs and police verification report for each worker along with the application. This 
requirement is for maintaining record and issuance of operational area access token by 
Airport Security Unit (APSU). 

b. PIC (Photo Identity Card) will be issued by RDCOS, BCAS, CASO for the supervisory level 
of officials engaged by contractor duly recommended by the concerned department. 

c. In the case of loaders and Drivers who are bringing construction materials into the operational 
area, the Airport Security officials at the respective gate shall issue security passes and allow 
passage of both the men and material including trucks having passes issued by AAI. The 
contractor or his agent has to make specific request in writing in this regard, mentioning the 
total number of labourers, their names, age of the person, who are required to be taken into 
operational area of the Airport. 

d. The contractor or his agent shall also be fully liable to BCAS/APSU for any 
fraudulent/unauthorized use of the tokens by the workers whether with or without his 
knowledge and for any theft or loss of the same. 

e. The contractor or his agent will not be liable for any unauthorized use of the security passes 
after the loss or theft, provided that the loss or theft has been reported to the Police and 
notified to BCAS and after a written confirmation of the loss or theft along with a copy of the 

Police report is delivered to the RDCOS, BCAS, Amritsar Airport. 

f. The contractor or his agent shall not use for himself nor shall be permit any of his labourers 
use security passes disclosed as lost or stolen even in the instance of the recovery of the 
same at any latter date unless duly authorized by the APSU. 

g. Any loss of security passes will be Intimated to APSU and who in turn will Intimate to AAI. 
BCAS Authority will charge penalty prevailing from time to time per security passes lost-
and the amount should be deposited immediately and receipt should be obtained. Non-
payment and delay will lead to stopping of Issuance of further security passes. 
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h. The contractor or his agency will account for the each day by depositing the same with the 

APSU personnel manning the workers access gate and providing a physical head count of the 
same workers at the same time of exit. Any extended hours of work beyond 1800 hours will 
be intimated to APS Unit by Apron Control on receipt such a request received from the 
Officer in- charge of the work. 

 

i. Any other rules imposed by the regulatory authority from time to time due to security reason 
will be applicable to the contractor. 

 

j. The contractor shall provide and maintain at his cost necessary fencing watch and ward, 
lights etc. as directed by the Engineer in charge, considering the security and operational 
requirements of the Airport wherever required in respect of his labour camp and plant and 
machinery. 

k. During the course of work, proper and elegant direction boards and "Work Is in progress 

Inconvenience caused is regretted" etc. shall be displayed at appropriate places, matching 

with the International standards. 

l. Carriage of materials is to be taken carefully to avoid any spillage and to keep the area clean. 

m. The contractor shall adjust his working hours and deployment of men and material to suit 

the restrictions in the operational area and nothing extra shall be paid on this account. 

 

n. All the necessary field and laboratory tests shall be carried out as per CPWD specifications 

or as directed as per relevant specifications. 

o. The rate quoted shall include all the above testing charges and nothing extra shall be paid. 

p. Necessary “WORK IN PROGRESS” boards and flags as required should be provided in the 

work site. 

q. Please note that the construction of this work may be taken up as per the NOTAM. 

r. Agency should provide the retro reflective jacket to their workers to work inside operational 

area, without retro reflective jackets, workers cannot be allowed to work inside operational 

area. 

s. Agency should submit the Autocad drawing showing sewerage & water supply layout. A 

recovery of Rs. 10,000/- will be effected for non-compliance of the same. 

t. Agency should provide the proper barricading at site in Terminal Building without 
hindering passenger facilities/safety.  Nothing extra payment will be paid to agency on this 
account. 

2.    The following procedures should be observed. 

a. All drivers and work personnel should be briefed on what is expected of them and what the 

procedures are. 

b. Vehicles carrying gravel shall not be permitted on Runway or taxiway with prior 

permission and anything dropped should be immediately swept up. 

c. Vehicles/personnel engaged in the work should be moved during takeoff /landing if 

required. 

d. Vehicles should be suitably marked or lit. 

e. Any materials not associated directly with the work in progress shall be removed from the 

work site/ runway /strip area/airport premises etc. 
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88.  sPROTECTION OF THE ENVIRONMENT  

 The Contractor shall take all reasonable steps to protect the environment (both on and off the Site) 

and to avoid injury, damage and nuisance to people and property resulting from pollution, noise 

and other results of is operations.  The Contractor shall ensure that air emissions, surface 

discharges and effluent from the Site during the Contract Period shall not exceed the values  

indicated in the Employer’s Requirements, and shall not exceed  the values  prescribed  by law. 
The Contractor shall conform to the Employer’s Requirements and shall indemnify the Employer 
against and liability or damages or claims arising out of his operations. The Contractor shall be 

responsible and liable for any stoppage, closure or suspension of the works due to any 

contravention of statutory requirements relating to the protection of the environment and shall 

indemnify and keep indemnified the Employer in this regard. 

 

 The Contractor’s Sit Environmental Plan shall be  developed  for his and Employer’s Safety, 
Health and Environmental Manual (SHE Manual), as per the Employer’s Requirements  and 
Special Conditions of Contract. Nothing extra shall be payable  to the Contractor on this  account 

and his tender  price shall be  inclusive of expenditure required  to be incurred for working as per 

SHE Manual. 
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AIRPORTS AUTHORITY OF INDIA  

SUPPLEMENTARY GENERAL CONDITIONS-I 

 

1. GENERAL 

 

The following special conditions shall be read in conjunction with the general conditions of 

contract, supplementary general conditions and amendments/correction there to. If there are any 

provisions in these special conditions which are at variance with the provisions in the above 

mentioned documents, the provisions in these special conditions shall take precedence. 
 

2. REDUCED RATE PAYMENT 
 

All works have to be carried out strictly as per standard contract specification and the drawings 

applicable to the contract. Any work found below specifications and not as per the drawings is 

liable to be rejected. However, if any work is below specification but is technically acceptable 

as per the discretion of the Engineer-in-Charge, the same work will be considered for 

acceptance and will be paid at a reduced rate at the sole discretion of the Engineer-in-Charge, 

and his decision will be final in respect and no claim of the contractor shall be entertained in 

this regard at any stage. The decision of the Engineer-in-Charge regarding or acceptance of 

substandard work and its reduced rate payable shall be beyond the preview of the Arbitration 

under Clause 25 of Clauses of Contract. 
 

3. TENDER DRAWING 
 

Tender drawings, in addition to preliminary drawings, are available for reference at office of 
AGM (Engg.-Civi), AAI, SGRDJ International Airport, Amritsar.   The tenderer shall sign each 
reference tender drawing on such inspection. However, these drawings purely indicate the scope 
of work and working and detailed drawings shall be released during the course of construction in 
a phased manner. 
 

4. The rates for different items of works shall be for all heights and depths of the building except 
where otherwise specified in the items of work or in special conditions appended with the 
tender. 
 

5. The work shall be carried out in accordance with the architect’s drawings and structural 
drawings. The structural and architectural drawings shall have to be properly correlated before 
executing the work. In case of any difference noticed between architectural and structural 
drawings, final decision, in writing of the Engineer-in-Charge shall be obtained by the 
contractor. For items, where so required, samples shall be prepared before stating the particular 
items of work for prior approval of the Engineer-in-Charge and nothing extra shall be payable 
on this account. 
 

6. All materials to be used on works shall bear I.S.I. certification mark unless otherwise the make 
specified in the item or special conditions appended with the tender document. In case ISI 
marked materials or the materials mentioned in the tender document are not used due to non-
availability the materials used shall confirm to ISI code or CPWD specification applicable in 
this contract. In such cases the Engineer-in-Charge shall satisfy himself about the quality of 
such materials and give his approval in writing. Only articles classified as 'First quality' by the 
manufactures shall be used unless otherwise specified. All materials not having ISI 
specifications, the Engineer-in-charge may relax the condition regarding testing if the quantity 
of materials requirement for the work is small. 
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7. For the products bearing ISI certification mark, no further testing is required at site. In all such 
cases of use of ISI certified materials, proper proof of procurement of materials from authentic 
manufacturers shall be provided by the contractor to the satisfaction of Engineer-in-Charge. 
 

8. Other agencies 'doing work of electrification, air-conditioning, external services, other building 
work, horticulture work, etc. for this' project will also simultaneously execute the works and the 
contractor shall afford necessary facilities for the same. The contractor shall leave such 
necessary holes, openings, etc. for laying burying in the work pipes, cables, conduits, clamps, 
boxes and books for fan clamps, etc. as may be required for the electric,  sanitary, air 
conditioning, fire fighting, P A system, telephone system, C.C.T.V. system, etc. and nothing 
extra over the agreement rates shall be paid for the same. 

9. Unless otherwise specified in the schedule of quantities the rates for all items of work shall be 
considered as inclusive of pumping out of bailing out water if required for which no extra 
payment will be made. This will include water encountered from any source such as rains, 
floods, and subsoil Water table being high due to any other cause whatsoever. 

10. Any cement slurry added over base surface (or) for continuation of concreting for bond is added 
its cost is deemed to have in built in the item unless other wise/explicitly stated and nothing 
extra shall be payable or extra cement considered with consumption on this account. 

 

11. The rate for all items in which the use of cement is involved of charges for curing. 

 
12.  a) The building work will be carried out in the manner complying in all respects with the 

requirements of relevant bye-laws of the local body under the jurisdiction of which the work is 
to be executed or as directed by the Engineer-in- Charge and nothing extra will be paid on this 
account. 

13. b) Water tanks, taps, pipes fitting and accessories should conform to byelaws and specifications 
of the municipal body/ corporation authorities, wherever required at his own cost. The work 
shall be carried out according to municipal bye-laws. 

14. c) The contractor shall comply with proper and legal orders and directions of the local or public 
authority or municipality and abide by their rules and regulations and pay all fees and charges 
which may be liable. 

15. d) The work fire fighting internal sanitary installation and drainage work etc. shall be carried out 
as per local Municipal Corporation or such local bodies byelaws and the contractor shall 
produce necessary completion certificates from such authorities after completion of work. 

16. e) The sanitary water supply and drainage pipes and fitting other material shall be of approved 
quality and shall conform to the relevant latest CPWD specifications for the works with upto 
date correction slips upto the time of tender opening. The work shall be carried out without 
infringing on any of the local Municipal bye-laws. 

17. The contractor shall take all precautions to avoid all accidents by exhibiting necessary caution 
board day and night, speed limit boards, red flags red lights and providing barriers. He shall be 
responsible for all damages and accidents caused due to negligence on his part. No hindrance 
shall be caused due to negligence on his part.  No hindrance shall be caused to traffic during 
execution of the work. Nothing extra will be payable on this account. 

18. The foundation trenches shall be kept free from water while all works below ground level are in 
progress. 

 

19.  The rate for all items of work, shall, unless clearly specified otherwise include cost of all labour, 
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material and other and inputs like during involved in the execution of the item. 
 
20.  The rate of items of flooring is inclusive of providing sunk flooring in bath rooms, providing etc. 

and nothing extra on this account is admissible. 

21.  The contractor shall be responsible for the protection of sanitary and water supply fitting and 
other fitting and fixtures against pilferage and breakage during the period of installation and 
thereafter until the building is handed over. 

 
22.  The contractor shall maintain in perfect condition all works executed till the completion of the 

entire work allotted to him. Where phased delivery is contemplated the provisions mentioned 
above will apply to each phase. 
 

23.  No compensation shall be payable to the contractor for any damage caused by rains, lighting 
wind, storm, floods, tournedos, earthquakes or other natural calamity during execution of work. 
He will make good all such damages at his own cost and no claim on this account will be 
entertained. 

 

24. The contractor shall clear the site thoroughly of all scaffolding materials and rubbish etc. lift out 
of his work and dress the site around the building to the satisfaction of the Engineer-in-Charge 
before the work is considered as complete. 

 
25. The site is available and tenderer should see the approaches and conditions of the same. If any 

approach from main road is required at site or existing approach is to be improved and 
maintained for cartage and materials by the contractors, the same shall be provided improved 
and maintained by the contractor at his own cost. 
  

 
26. CLARIFICATION REGARDING PLINTH LEVEL: 

 
Please refer clause no. 12.5 of GCC clauses of contract at page no. 40. 

 

All works up to plinth beam (including plinth beam) will be considered below plinth 

level and above plinth beam will be considered above plinth level. 

 
 

27. In the item of RCC walls, railing and roofs etc. nothing shall be paid for making designs 

as per patterns given by architects or for thickness of section. 

 

28. The rates for railing are inclusive of all the labour and the materials including execution 

as given in the description of the item, portion of the railing which is embedded in the 

masonry or RCC shall not be included for measurements. 
 

33.       Novation Clause: 
  

Notwithstanding anything contained in this contract, the contractor agrees that the AAI 

shall have the right to assign/novate this contract in favour of any person or entity 

appointed or selected by AAI for operation, maintenance and/ or management of the 

airport or any part thereof without obtaining any further consent from the contractor and 

upon such assignment/novation, the assignee/novatee shall have (a) all the rights of AAI 

under this contract and (b) the right to terminate this contract by giving one month notice 

and without incurring any liability and/ or cost of such termination. 
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Bank details for Transfer of amount under e-payment / RTGS System 
 

 

Sl. 

No. 

Particulars Information provided 

1 Name of Party/Contractor/Agency  

2 Name of the Account Holder  

3 Address of the Party 
 

Office Tel.No. :________________ 
 

Fax No.            : _______________ 
 

Mobile No.      : _______________ 
 

E-mail ID         : _______________ 
 

 

 

 

 

4 Type of party  :  

Sole Proprietor/  Partnership 

Firm/Pvt. Ltd Co./ Public Ltd Co./ 

Other (Pl. Specify) 

 

5 PAN / TAN  No. of the Party PAN No.:___________________ 
 

TAN No.:___________________ 
 

6 GST  No. of the Party Sales Tax No. : ______________ 
 

VAT No.:___________________ 
 

WCT No.:___________________ 
 

GST No. : ___________________ 
 

7 Name of the Bank & Branch in 

which Account is maintained by the 

Party 

 

8 Address of the Bank 
 

 

9 Bank Account No.  

10 Bank Branch Code  

11 Bank MICR code  

12 IFSC code of the bank  

13 Type of the Bank Account  

 

    

  Signatures of Authorised Signatory  

of the Party (with seal) of the firm 
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APPLICATION FOR APPOINTMENT OF ARBITRATOR 

 

………….. (Designation as per Arbitration Clause) 

 

 

Notification by SME 

 

Name of applicant : 

 

Whether applicant is individual  

Prop. Firm/Partnership firm/Ltd. Co. : 

 

Full address of the applicant : 

Name of the work and contract : 

Number in which arbitration sought : 

Name of the division which SME entered into contract : 

Contracted amount in the work : 

Date of contract : 

Date of initiation of the work : 

Stipulated date of completion of the work : 

Actual date of completion of work : 

Total number of claims made : 

Total amount claimed : 

Date of intimation of final bill : 

Date of payment of final bill : 

Amount of final bill : 

 

Specimen signature of the applicant  : 

(only the person / authority who   

Signed the contract should sign)  

  

I/We certify that the information given above is true to the best of our knowledge.  I/ 

We enclose following documents :- 

 

Statement of claims with amount claims. 

 

 

Signature 

Copy to : 

 

1. AGM (E-C) 
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Technical Specification (Civil)  

 
1.00 PREAMBLE 

These technical specifications shall be read in conjunction with the various other 

documents forming the contract, namely Notice Inviting Tender & Instructions to 

Tenderers, General Conditions of Contract, Special Conditions of Contract, Bill of 

Quantities and other related documents, together with any addenda thereto issued. 

2.00 SCOPE OF WORK 

2.01 The work to be carried out under this contract shall consist of various items as per 

description of works contained in the Bill of Quantities.  Any discrepancy between 

the details given in Bill of Quantities and   that   provided in Technical 

Specifications of the corresponding items, the provisions of the Bill of Quantities 

shall take precedence. 

2.02 The item rates quoted by the Contractor shall, unless otherwise specified also 

include compliance with/supply of the following:- 

a) General works such as setting out, clearance of site before setting out and 

clearance of works after completion. 

b) A detailed program for the construction and completion of works (using 

CPM/PERT techniques) including updating of all such activities on the basis 

of decisions taken at the periodic site review meetings as directed by the 

Engineer-in-Charge. 

c) Samples of various materials proposed to be used on the work for 

conducting tests thereon is required   as per the provisions of the contract. 

d) Design of mixes as per relevant clauses of the specifications in given 

proportions of ingredients, source of aggregates and binder alongwith 

accompanying trial mixes to be submitted to the Engineer-in-Charge for his 

approval before use on the works. 

e) Any other item of work which is not specifically provided in the   Bill of 

Quantities but which is necessary for complying with the provisions of the 

contract. 
 

3.00 OBLIGATIONS OF THE CONTRACTOR 

3.01 In order to ensure that the contract work is executed strictly in accordance with this 

Agreement and   in time, the Contractor shall have the following obligations at  no 

extra  cost  to  the Engineer-in-Charge   in  addition  to  such   other obligations   

and  responsibilities  as  have  been specified elsewhere in this Contract. 

i) Provision of adequate number of constructional Plant and machinery for 

mechanized system of construction, handling and transportation; 

ii) Provision of special magazine at the site for storage of explosives, if 

necessary, for which required license shall be obtained from the concerned 

authorities; 

iii) Fulfill all the Contractor's labour regulations i.e fair wages, display of 

notices regarding wages, payment of wages, labor records, attendance cards-
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cum-wage slips, labour welfare etc. as per standard practices and norms 

applicable at site. 
 

3.02.1 All fossils, gold, silver, oil and other minerals, precious stones, coins, article of value 

of antiquity and structures and other remains/things of geological or archaeological 

interest discovered on the site of the works shall be notified by the Contractor 

immediately to the Engineer-in-Charge for onward information to the concerned 

authorities. 
 

3.03 The Contractor shall take all reasonable precaution to prevent his workmen or any 

other person from removing or damaging any such article(s) or thing(s) and protect 

the same till the removal as per the instructions of the Engineer-in-Charge. 
 

3.04 Clearance of the site off all rubbish, debris, vats, tanks, materials, temporary 

structures, plant and machinery, scaffoldings and filling of all pits, excavation and 

hand over the site in a tidy and cleaned condition. 
 

3.05 Opening up of covered work if instructed by the Engineer-in-Charge, if such covering 

was done before inspection by the Engineer-in-Charge or without 

permission/approval from the Engineer-in-Charge. 
 

4.00 GENERAL 

4.01 The works will be executed as indicated in the nomenclature of each item and 

technical specifications as given hereunder as made applicable to this contract. 
 

4.02 In the absence of any definite provision in the technical specifications contained 

herein, reference may be made to the latest CPWD, MOST, IRC Specifications and IS 

codes, in that order.  Wherever   these are    silent, the construction and completion of 

the works shall conform to sound engineering practice and in case of any dispute 

arising out of the interpretation of the above, the decision of the Engineer-in-Charge 

shall   be final and binding on the Contractor. 
 

4.03 In addition, the abbreviations CPWD, IRC, MOST, IS, BS, AASHTO shall be 

considered to have the following meaning:- 

              CPWD       :  Central Public Works Department 

              IRC        :  Indian Road Congress 

              MORTH       :  Ministry of Surface & Transport (Road Wing) 

     Government of India 

IS         :  Indian Standard of the Bureau of Indian 

           Standards. 

              BS        :  British Standard of the British Standard 

 

ASTM       :  American Standards of  the American Society 
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      of Testing Materials 

           AASHTO     :  American Association of State Highway and 

     Transportation Officials. 

4.04 All the codes of practice, standards and specifications applicable shall be the latest 

editions with upto date correction slips etc. or as directed by the Engineer-in-Charge. 

5.00     TESTING 

5.01 It  is  made clear that cost of  testing,  cost  of material  for  testing,  all field   

apparatus  required   for  sampling  and  testing  as per CPWD/IS codes and 

manpower incident to such testing will be provided along with   necessary transport  

arrangement  to  and      fro   to   the approved  testing  agency or laboratory by the  

Contractor   during  the construction phase of  the  work  and defect liability period. 

The  expenditure in  this  regard  shall   be  borne   by   the Contractor  and  nothing 

extra  shall  be   payable by  AAI  on  this account. Field  laboratory   with  all  the 

required  apparatus and staffs  shall be  established  by  the Contractor  at   site of 

work at his cost  for  carrying  out  field tests at stipulated frequencies. 

6.00    SAMPLING AND TESTING 

6.01 The Contractor or his accredited representative shall   be present during  

sampling/testing   and signify  his   concurrence for   sampling/  testing  carried   out  

by  signing  the    test    records. The Contractor shall be liable of all   actions      

consequent to the test and their results as if he himself attended to the tests. The 

Contractor is duly advised to be present himself for sampling and testing or in the 

alternative, depute fully qualified duly authorized Engineer for this purpose. 

7.00 GENERAL LIST OF CODES, STANDARDS AND SPECIFICATIONS 

ADOPTED IN THE TENDER DOCUMENTS. 

7.01 The  following IRC standards and IS, ASTM,  British Standards,  Codes  and  CPWD  

Specifications   have generally  been  adopted in the  tender  documents. This  list  

however does not limit the use  of  any other    relevant   code  or  standards   by    the  

Engineer-in-Charge solely at his discretion  either referred  to  in the tender  

documents or  not,  to achieve   the   desired  quality of work.  All  the codes   

practice,  standards  and specifications applicable  shall be the latest edition  with   all 

correction  slips,  etc,  or  as  directed  by  the Engineer-in-Charge. 
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NUMBER/DESIGNATI

ON 

TITLE 

IRC 

SPECIFICAITON 

 

IRC:10 Recommended Practice for Borrow-pits for Road 

Embankment Constructed by Manual Operation. 

IRC:19 Standard Specification and Code Practice for Water 

Bound Macadam (Second Revision) 

IRC:SP 11 Hand Book of Quality Control for Construction of 

Roads and Runways (First Revision) 

INDIAN 

STANDARDS 

 

IS: 838 Coarse and fine aggregates from natural sources for 

concrete. 

IS:456 Code of practice for plain and reinforced concrete. 

IS:460 (Part I to III) Testing Sieves 

IS:516 Methods of test for strength of concrete. 

IS:1124 Method of test for water absorption, apparent specific 

gravity and porosity of Natural Building Stone. 

IS:1199 Methods of sampling and analysis of concrete. 

IS:2386 Methods of test for aggregate for concrete  

(Part-I) Particle size and shape 

(Part-II) Estimation of deleterious materials and organic 

impurities. 

(Part-III) Specific gravity, density, voids, absorption and 

bulking. 

(Part-IV) Mechanical Properties 

(Part-V)  Soundness 

(Part-VI) Measuring mortar making properties of fine 

aggregates. 

(Part-VII) Alkali-Aggregate reactivity. 

(Part-VIII) Petrography Examination 

IS: 2720 Methods of tests for soils : 

(Part-II)  Determination of water content 

(Part-III) (Section-I) Determination of specific gravity, section I fine 

grained soils. 

(Part-III) (Section-II) Determination of specific gravity, fine medium and 

coarse grained soils. 

Part-IV Grain size analysis 

Part-V  Determination of liquid and plastic limit. 

Part-VII  Determination of water content dry density relation 

using light compaction. 

Part-VIII Determination of water content dry density relation 

using heavy compaction. 

Part XVI Laboratory determination of CBR.  

Part XXVII Determination of total soluble sulphate. 

Part XXVIII Determination of dry density of soils in place, by the 

sand replacement method. 

Part XXIX Determination of dry density of soils in place by core 
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cutter method. 

IS:5640 Method of determining the aggregate impact value of 

soft coarse aggregate. 

IS:6241 Method of test for determination of stripping value of 

road aggregates. 

IS:8112 43 grade ordinary Portland Cement. 

BS:5212, Part-I, 1990  Two parts polysulphide based sealants. 
 

ASTM/BS STANDARDS/SPECIFICATIONS 

ASTM:D-1559 Test for resistance to plastic flow of bituminous 

mixtures using Marshall apparatus. 

ASTM:D-2172 Extraction quantitative, of bitumen from 

bituminous paving mixtures. 

ASTM:E-11-39 Sieves for testing purpose "Wire Cloth sieve round 

hole and square" hole plate screen of Sieves. 

BS : 410 Test Sieves. 

MOST Specification  "Specifications for Road and Bridge Works" fourth 

revision reprinted in September, 2004. Issued by 

Ministry of Surface Transport (Roads Wing) and 

published by Indian Roads Congress. 

 

PARTICULAR SPECIFICATIONS : 

 

Item No. 38 :  

 Preparation of detailed structural design and drawings of the proposed RCC framed 

boundary wall (RCC foundation, Plinth beam, Columns, coping, grating in 

foundation ) etc with overhead MS angle ,profile sheet, concertina coils  (conceptual 

drawing attached) to withstand the wind and vertical load  at Amritsar Airport 

including preparatory works of  soil investigation etc thereafter getting the same 

vetted from IIT , NIT  or any reputed Government Engineering College and 

furnishing  "Good for Construction" drawings including submission of drawings (05 

Sets), detailed design calculations sheets ,self load parameters considered , wind load 

considered,  detailed soil investigation report etc including a soft copy, inclusive of all 

payment to consultant and to Govt. Engineering College etc. as specified in the 

technical specification as per direction & satisfaction of Engineering-In-Charge. 

Preparation of detailed structural design for "Preparation of detailed structural design and 

drawings of the proposed RCC framed boundary wall (RCC foundation, Plinth beam, 

Columns, coping, grating in foundation ) etc with overhead MS angle ,profile sheet, 

concertina coils  (conceptual drawing attached) to withstand the wind and vertical load  

at Amritsar Airport including preparatory works of  soil investigation etc thereafter 

getting the same vetted from IIT , NIT  or any reputed Government Engineering College 

and furnishing  "Good for Construction" drawings including submission of drawings (05 

Sets), detailed design calculations sheets ,self load parameters considered , wind load 

considered,  detailed soil investigation report etc including a soft copy, inclusive of all 
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payment to consultant and to Govt. Engineering College etc. as specified in the technical 

specification as per direction & satisfaction of Engineering-In-Charge.".  

Scope of work includes :- Detailed structural design and drawings of the proposed RCC 

framed boundary wall (RCC foundation, Plinth beam, Columns, coping, grating in 

foundation) etc. with overhead MS angle ,profile sheet, concertina coils to withstand the wind 

and vertical load including preparatory works of  soil investigation etc. thereafter getting the 

same vetted from IIT , NIT  or any reputed Government Engineering College and furnishing  

"Good for Construction" 

Note:-  

i) Structure Designer for RCC Boundary wall.  

ii) The cost as incurred towards vetting of the structural drawings and designs is included 

in this item hence no extra payment shall be made in this regard. 

SCOPE OF WORK of Engineering Structure Designer  

1.1  Work details:  

The Engineering Structure Designer is required for the following works: 

Structural design  

There is an existing Load Bearing Boundary wall at the Amritsar Airport. The new RCC 

boundary wall is to be constructed replacing the existing Load bearing Boundary wall which 

is to be compatible with AAI standard/BCAS standards /CISF requirement.  The Footings 

are required to be as far as in AAI land only. The footings of wall at Culverts & drains 

passing through the wall are to designed accordingly along with abutments and MS Grating 

etc. The conceptual drawings are attached in the tender. The broad scope of work is for 

providing Engineering structural designing Services as per the requirement of AAI. The 

facilities are to be designed based on Indian Standard Codes / National Building Code / 

Standard Engineering Practice keeping in view structural safety. As the work is in 

operational area the CAR/ICAO/BCAS requirements are to be maintained. 

2.1 STAGE- I 

SERVICES TO BE PROVIDED FOR THE STRUCTURAL       

ENGINEERING  

2.1.1 SOIL INVESTIGATION AND TESTING OF WATER 

Soil investigation and Testing as per BIS provisions shall be carried out. The Guidelines for 

soil investigation for building work as per AAI Guidelines. Institute/consultant will be fully 

responsible for accuracy of tests. The report shall bring out clearly the type and other details 

required for design of gradation & drainage system.  

Examining availability and suitability of water for meeting the requirement for general 

purpose etc. (With test report). 
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The Institute/consultant shall submit copy of the soil investigation report in line with the 

Performa available in the office of AGM (E-C). The work shall be completed within 15 days 

of award of work. 

 

 

3.1 STAGE- II 

3.1.1 DETAILED DESIGN AND DRAWINGS: 

 

STRUCTURAL DESIGN  
 

a) The Designer shall prepare Detailed structural design and drawings of the proposed 

RCC framed boundary wall (RCC foundation, Plinth beam, Columns, coping, grating 

in foundation) etc. with overhead MS angle, profile sheet, concertina coils including at 

culverts, MS Grating Design for free flow of water as per AAI/BCAS norms as 

mentioned in Para 1.1 of scope of work based on approved Plan, Elevation and 

sections.  Detailed drawing should be in proper scale and cover various areas to have 

proper clarity. 

b) Structural Design and preparation of Structural Drawings of RCC framed structure. The 

design shall be as per relevant BIS Code and sound Engineering practice. The 

institute/consultant shall be fully responsible for adequacy, accuracy and quality of the 

entire services performed by him and shall be in accordance with the accepted standards 

of safety, environment and public health. The institute shall be solely responsible for the 

adequacy of the structural design and safety of the work. The design shall be based on 

soil conditions, wind conditions at Amritsar, Airport. 

 

3.2 SUBMISSION OF DOCUMENTS AT STAGE II  

 

 

 

 

 

 

 

        

The Designer shall undertake a number of man visits as per requirement from the city of 

registered office of firm to the work site of the Airport and back during planning stage of 

this project work as part of his fee. Nothing extra shall be paid for these visits 
 

Drawings incorporating the above shall be submitted to AAI and the Engineering 

designer shall incorporate modification as required by AAI. The modified Reports & 

Drawings shall be re-submitted to AAI, for which nothing extra shall be payable. 

 

 

 

S. 

N. 

Document Number of documents 

For Approval After Approval 

 

(i) Structural drawings for RCC Framed 

Boundary wall with design calculations 

based on soil test report & wind pressure 

(within 15 days of award). 

Designing of MS Grating System with 

detailed calculations. 

3 5 
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For item no. 8, 9, 16, 17, 23, 24, 25, 27 and 30– Purchase invoice of the 

material to be submitted.  

Item No.37 is negative rate item. Any rates quoted for this item shall be 

considered negative rate. The total Quoted rate shall be calculated accordingly.  

 

 

 

 

 

 

 

 

 

 

 

BOQ item No.  Particular  specification 

 

 Testing 

1 to 37 As per nomenclature in 

schedule of items in 

BOQ, concerned related 

CPWD specifications of 

material & work, 

manufacture specification 

 

CPWD specifications   



Annex - ' A' 
LIST OF PREFERRED MAKES FOR USE IN AAI WORKS 

1. Brand names of materials to be used are listed here and indicative only. Mere inclusion of brand name in this list does 
not guarantee for use in work unless specification of brand meets technical specifications of product as stipulated in 
tender document. The specifications of the products as mentioned in this tender document shall take preference over the 
make list. The contractor will be required to provide items/material as per the specifications indicated in tender 
document. 

2. The following list of preferred makes is exhaustive. However, additional manufacturers or brands may be considered 
for any specified product or item, depending on market availability, delivery timelines, and proven satisfactory 
performance in similar projects or works-preferably where such a make or product has been used in quantitie s 
constituting at least eighty percent (80%) of the estimated or proposed requirement for the relevant project or work. To 
establish performance, completion certificates, performance certificates and purchase orders accompanied by tax 
invoices will be considered, provided that the products comply with the technical specifications stipulated in the tender 
document." 

3.In case, Model no. of any product as mentioned in tender document is discontinued by manufacturer (documenta ry 
evidence from manufacturer is must to establish this) ,then contractor is bound to provide latest model of same 
manufacturer subject to meeting the technical specification without any financial implication. 

4.The tenderers shall quote his rates on the basis of the price for the best quality product of the brand/make stipulat ed 
for the item of work in the list of preferred make/specifications. The agency shall submit at least three brands from the 
list given below along with the rates (having price variation within 10%) and specifications for the approval of 
in-Charge before placing order. EIC shall approve any of the two brands. 

SI.No. 
Name of Product I Proposed Brands I Makes I Manufacturers 
item 

1 CEMENT ACC Ltd. I Ultra Tech I Shree Cement ltd. I Ambuja I Jaypee I Century /J.K.la xmi (JK 
Lakshmi Cement Ltd.} I JK Cement I Nuvoco I Dalmia Cement (Bharat) Ltd. I Birla Al 
(Orient cement Ltd.) I Star Cement I PENNA I Max Cement I Ramco Cement I Chettinad 
Cement I Wonder (Wonder Cement Limited) I JSW Cement I Zuari Cement I Prism 
Cement 

2 TMT REINFORCEMENT SAIL/ RINL (VIZAG Steel)/ TATA TISCON (TATA Steel Limited} I JSW Steel Ltd./ JSPL I 
STEEL Shyam Steel Industries Ltd. I ESL Steel Ltd. I Shyam Metalics & Energy Ltd. I Shri 

Bajrang Power & Ispat Ltd. I Rashmi Metaliks Limited I SRMB Srijan Private Limited I MS 
Agarwal Foundries Private Limited I Real !spat and Power Limited I Jai Balaji Industries 
Limited I Maithan Steel & Power Limited 

3 STRUCTURAL STEEL-MS SAIL/ RINL (VIZAG Steel)/ TATA Structura (TATA Steel Limited)/ JSW Steel Ltd. / JSPL 
TUBULAR SECTIONS 
(CIRCULAR,SQUARE,RECT 

I APL Apollo Tubes Ltd. I Shyam Metalics & Energy Ltd. I Surya Roshni Ltd. 

ANGULAR) FOR COLUMNS 
Nezone Tubes Ltd. I Utkarsh India Ltd. I Hi-Tech For works costing up to 15 Cr ,TRUSS,MS PIPES, 

FLATS,ANGLES,BEAMS, Pipes Ltd . works 
CHANNELS, STRIPS ETC. 

4 VITRIFIED /CERAMIC Prism Johnson Limited ( H&R Johnson (India) Ltd.} I NITCO Tiles Ltd. I Somany Ceramics 
TILES Ltd. I Orient Bell Ltd. I Oracle Granito Ltd. I Kajaria Ceramics Ltd./ RAK Ceramics (RAK 

Ceramics Ltd.) I AGL(Asian Granito India Ltd.} I Oasis Vitrified Tiles(Oasis Vitrified Pvt. 
Ltd.) I Varmora Granito Pvt. Ltd. I Qutone Ceramic Pvt. Ltd. I Ambani Vitrified Pvt. Ltd. I 
Simpolo Vitrified Pvt. Ltd. I Pavit Ceramics Pvt. Ltd. I Aparna Enterprises Ltd. I 
SUNHEAART CERAMIK(Sunshine Tiles Company Pvt. Ltd) 

5 ALUMINIUM STANDING KALZIP (Kalzip India Pvt. Ltd.) I Kingspan (Kingspan Jindal Pvt. Ltd) I BEMO(Bemo 
SEAM ROOFING SYSTEM System GmbH) I 

New Look Furnishers For roofing work upto 15,000 sqm. 

6 METAL CEILING Hunter Douglas India Pvt. Ltd./ Durlum India Pvt. Ltd./ Saint Gobain Gyproc India Ltd. I 
TILE/BAFFLE CEILING Knauf Ceiling Solutions(India) Pvt. Ltd.(Formerly Armstrong World Industries (India) Pvt. 

Ltd.) 1 USG Knauf (Knauf Indi a Pvt. Ltd.) I Dexune(Dexune Marketing Pvt Ltd.) I Ceiflo 
Technologies Pvt. Ltd. 
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Sl. No. Name of Product I Proposed Brands I Makes I Manufacturers 
item 

7 GALVALUME/STEEL SHEET Tata Bluescope Steel Ltd. 1 Jindal Steel (Jindal India Ltd.) I JSW Steel Coated Products 
ROOFING ( TOP & Limited 1 APL Apollo Building Products Private Limited I Colorshine Coated Pvt. Ltd. 
BOTTOM) OVER M.S. 
STRUCTURE 

8 ALUMINIUM COMPOSITE Alucobond (3A Composite India Pvt. Ltd.) I Alstrong Enterprises India Pvt. Ltd. I Aludecor 
PANELS (ACP) Lamination Pvt. Ltd I EUROBOND(Euro Panel Product Ltd.) I Alstone(Aistone 

International) I VIVA(Viva Composite Panel Pvt Ltd.) I Alutech(Aiutech Industries) I 
VIRGO(Virgo Laminates Ltd.) I Alutuff(Ashoka foam multiplast Pvt. Ltd.) I Alexia Panels I 
limexbond Industries Pvt. Ltd. 

9 HONEYCOMB COMPOSITE Alucobond(3A Composite India Pvt. Ltd.) I Aludecor Lamination Pvt. ltd I 
PANELS (HCP) EUROBOND(Euro Panel Product Ltd.) I Alstone(Aistone International ) I VIVA(Viva 

Composite Panel Pvt Ltd.) I Alutuff(Ashoka foam multiplast Pvt. Ltd.) 

10 ZINC COMPOSITE PANELS Aludecor Lamination Pvt. Ltd I Alstone(Aistone International ) I VIVA(Viva Composite 
(ZCP) Panel Pvt Ltd.) I EUROBOND(Euro Panel Product Ltd.) 

11 ALUMINIUM EXTRUSIONS Hindalco Industries Ltd. I Jindal Aluminium Ltd. I Bhoruka (Bhoruka Extrusions Pvt. Ltd.) 
I STRUCTURAL MEMBERS I NALCO 

12 FLOAT GLASS I HIGH Saint Gobain Glass India ltd. I AIS Glass Solution Ltd I Pilkington I Guardian Sun Guard 
PERFORMANCE GLASS / Modi Guard(Gujarat Guardian Limited) I Sisecam Flat Glass India Pvt. Ltd. I Gold Plus 

Glass Industry Ltd. I TPRS Enterprises Pvt. Ltd. 

13 UPVC DOORS & WINDOW Aparna venster IOkotech(Aparna Enterprises Ltd.) I Fenesta{Fenesta Building Systems} I 
Aluplast I NCL Veka Ltd. I Window Magic India Pvt. Ltd. I Rajshri Plastiwood 

14 WOOD POLYMER ECOBOARD (Aistone Industries Pvt. Ltd.) I Rajshri Plastiwood ( Div. of Rajshri 
COMPOSITE(WPC) Productions Pvt. Ltd.) I KAKA Industries Ltd. 

15 ADMIXTURES /WATER Pidilite Industries Ltd. I FOSROC Chemicals {India) Pvt. Ltd. I CICO Technologies Ltd. I 
PROOFING COMPOUND/ Sika India Pvt. Ltd. I BASF India Ltd. I MC-Bauchemie (MC-Bauchemie India Pvt. Ltd.) I 
ACRYLIC CEMENTITIOUS Ardex Endura (India) Pvt. Ltd. I STP Ltd. I Choksey Chemicals Pvt. Ltd. I MYK Laticrete 
COATING/ UQUID (MYK Laticrete Pvt. Ltd. I Mapei (Mapei Construction Products Pvt. Ltd) I Chryso India MEMBRANE 
(POLYURETHANE & Pvt. Ltd. I Maruti Bitumen Pvt. Ltd. I Penetron India Pvt. Ltd. I Supreme Bituchem India 

POLYUREA)/HDPE & SELF Pvt. Ltd. I Asian Paints Ltd. I IWL India Ltd. I TP Buildtech Pvt. Ltd. I MYK Arment Pvt. 
ADHESIVE MEMBRANE Ltd. I Technonicol India Pvt. Ltd. I Saint-Gobain India Pvt. Ltd. I Ferrous Crete(India) 

Pvt. Ltd. I Fair Mate Chemicals Pvt. Ltd. I Berger Paints India Ltd. 

16 BIPOLAR CORROSION STP Ltd. I Sika India Pvt. Ltd. I BASF India Ltd. I Chryso India Pvt. Ltd. I Supreme 
INHIBITOR ADMIXTURE Bituchem India Pvt. Ltd. 

17 REINFORCEMENT Dextra I G-Tech I HI-Tech Engineering Solutions I Sanfeild (India) Ltd. 
COUPLER 

18 HARDWARE FITTlNG Dormakaba India Pvt. Ltd. I Q-Railing India Pvt. Ltd. (Formely D-Line) I Hafele India Pvt. 
Ltd. I GEZE Gmbh I Linox Technology Pvt. Ltd. I Assa Abloy I Kich Architectural Products 
Pvt. Ltd. I Godrej & Boyce I LGF Sysmac India Pvt. Ltd. I Rinox Kaufmann Ltd. I Ozone 
India Pvt. ltd. I Everite I Define I Hardwyn(Hardwyn India Ltd.) I Arkay I Dorset 
Industries Pvt. Ltd. I Prayag Polymers Pvt. Ltd. I Hettich India Pvt. Ltd. I Ozone Overseas 
Pvt. Ltd. 

19 STEEL/WOOD FIRE Navair Ltd. I Pormat International Ltd. I Shakti Hormann Pvt. Ltd. 1 Sukri Paints & 
RESISTANT SHLTTTER Chemicals I Iclean I Signum Fire Protection I Pacific( Pacific Fire Controls Pvt. Ltd.) 1 ASES 

Security Pvt. Ltd. 

20 LAMINATES/ LAMINATED Greenlam Industries Ltd. I Merino Industries ltd. I Century Plyboard (I) Ltd. I Nation] Ply 
PARTICLE BOARD/ I Archidply(Archidply Industries Limited) I Kitply Industries I Novapan I Duro I Mayur 
PRELAMINATED BOARD/ Doors I Greenply I ASIS I Greenpanel Industries Limited I Punjab Plywood Industries 1 
MDF/ PLY BOARD/ FLUSH Stylam Industries Ltd. DOORS 

\ 
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SI.No. Name of Product I Proposed Brands I Makes I Manufacturers 
item 

21 GYPSUM BOARD Saint Gobain Gyproc India Ltd. 1 USG Knauf (Knauf India Private Limited) I Knauf Ceiling 
PARTTT10N Solutions(India) Pvt. Ltd.(Formerly Armstrong World Industries (India) Pvt. Ltd./ Kanuf 

AMF India Pvt. Ltd.) I Vans Gypsum 

22 FASTENERS/ ANCHOR Hilti(Hilti (India) Pvt. Ltd.) I Fischer I BOSCH I Fasteners India I Mungo I Rawl Plug 
FASTENERS 

23 WOODEN LAMINATED Pergo Ltd. 1 Action Tesa 1 Unitex 1 Knauf Ceiling Solutions(India) Pvt. Ltd.(Formerly 
FLOORING/ VINYL Armstrong World Industries (India) Pvt. Ltd.) I Epitome I Scheit I Responsive Industries 
FLOORING I RUBBER Ltd. I Greenlam Industries Ltd. I Greenpaneiindustries Ltd. 
FlOORING 

24 EPOXY /PU FlOORING STP Ltd./ Sika India Pvt. Ltd./ BASF India Ltd./ FOSROC Chemicals (India) Pvt. Ltd. / 
Tremco CPG (India) Pvt. Ltd. I Cipy Polyurethanes Pvt. Ltd I NITCO Tiles Corp./ Maruti 
Bitumen Pvt. Ltd. 1 Supreme Bituchem India Pvt. Ltd. I Chryso India Pvt. Ltd. I Saint-
Gobain India Pvt. Ltd. I Bostik India Pvt Ltd. I Asian Paints Ltd. I Pidilite Industries Ltd./ 
Berger Paints India Ltd. I MYK Arment Pvt. Ltd. 

25 TilE JOINT FILLER, Ardex Endura (India) Pvt. Ltd. I Ferrouscrete India Pvt. Ltd I MYK Laticrete (MYK Laticrete 
TILE/ AAC BLOCK/ STONE Pvt. Ltd.) I Pidilite Industries Ltd. I FOSROC Chemicals (India) Pvt. Ltd./ BASF India Ltd. 
FIXING ADHESIVE/ SOliD 1 Fairmate(Fair Mate Chemicals Pvt.Ltd.) I STP Ltd./ Home Pride Adhesive Pvt. Ltd. I 
EPOXY GROUT Saint-Gobain India Pvt. Ltd./ Berger Paints India Ltd. I Somany Ceramics Ltd. 

26 FlOOR HARDENER STP Ltd./ Sika India Pvt. Ltd. I BASF India Ltd./ Pidilite Industries Ltd. I FOSROC 
Chemicals (India) Pvt. Ltd. I Ironite I Mapei (Mapei Construction Products Pvt. Ltd.) I 
Chryso India Pvt. Ltd. I Supreme Bituchem India Pvt. Ltd. I Saint-Gobain India Pvt. Ltd. I 
MYK Arment Pvt. Ltd. 

27 POlYCARBONATESHEET Lexan/Sabic (GE Plastic) I Dan Pal I Polygal India Pvt. Ltd. I Gallina India Pvt. Ltd./ 
Coxwell Domes (Coxwell Domes Engineers Pvt. Ltd.) I Tuflite I DPI Daylighting Pvt Ltd. 

28 CAlOUM SILICATE Saint Gobain Gyproc India Pvt. Ltd. I Llyod Insulation India Ltd. I Knauf Ceiling 
/MINERAl FIBER FALSE Solutions(India) Pvt. Ltd.(Formerly Armstrong World Industries (India) Pvt.Ltd./Knauf 
CEILING TILES/GYPSUM AMF India Pvt. Ltd.) I Aerolite Ceiling SystemiAndhra Polymers Pvt. Ltd. I USG Knauf 
FALSE CEILING BOARDS/ (Knauf India Pvt Ltd.) I Hilux(Ramco Industries Ltd) I Gridline I Everest I Dexune(Dexune 
PARTTT10N BOARDS 

Marketing Pvt Ltd.) I Vans Gypsum I New Age False Ceiling Pvt. Ltd. 

29 FIBER CEMENT BOARD/ Bison (NCL Industries Ltd.) I Hicem(Ramco Industries Ltd. ) I Everest (Everest Industries 
CEMENT BOARD Ltd.) I Visaka Industries Ltd. 

30 PAINTS FOR STEEL Akzo Nobel India Pvt. Ltd. 1 Jenson & Nicholson I Oikos India Pvt.Ltd./ Asian Paints Ltd. 
STRUCTURE (EPOXY I Berger Paints India Ltd. I Nerolac I Aero Paints Ltd. I Snowcem India Ltd. I Shalimar 
PAINTS)/ PU PAINTS/ (Shalimar Paints Ltd.) I Jotun I Grauer & Weil (India) Ltd./ STP Ltd. I Hempel Paints 
WATER PROOF CEMENT India Pvt. Ltd. 
PAINTS/ PRIMER/ 
DISTEMPER/ TEXTURE 
FINISH PAINT/ 
SYNTHETIC ENAMEL 
PAINT/ FIRE RETARDANT 
PAINT 

31 WALL PLJTTY J.K.Cement I Toyo Ferrouscrete India Pvt. Ltd. I Birla White I Dalmia Magic Premium 
Skim Coat(Dalmia Cement (Bharat) Ltd.) I Asian· Paints Ltd. I NCL Buildtek Pvt. Ltd./ 
Ferrous Crete(India) Pvt. Ltd. I Saint-Gobain India Pvt. Ltd. 

32 EXPANSION JOINT FILLER Vexcolt International Ltd. (U.K) I Construction Specialities (USA) I The Supreme 
BOARD/ JOINT COVERS Industries Ltd. I STP Ltd. I Dupont I Sanfeild I Hercules I Z-Tech I DECG International I 

M.M.Systems I Kantaflex-Balco (Kantaflex (India) Pvt. Ltd.) I Mapei(Mapei Construction 
Products Pvt. Ltd.) 1 Migua 1 Insuboard I Soprema I Supreme Bituchem India Pvt. Ltd. 

\1.. c.) 
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SI.No. Name of Product I Proposed Brands I Makes I Manufacturers 
item 

33 GLASS GRID FOR Saint Gobain ADFORS I Maccaferri Environmental Solutions Pvt. Ltd./ Techfab Industies 
BITUMINOUS WORKS Ltd. I Giridhar Techfab Pvt. Ltd. I Terrain Infratech I Flexituff International Ltd. I 

Supreme Non-Woven Ind. Pvt. Ltd. 

34 RUNWAY MARKING PAINT Nerolac I Berger Paints(Berger Paints India. Ltd.) I Asian Paints Ltd. I ITS Coating 
(WATER BASED) Pvt.Ltd. I Supreme Bituchem India Pvt. Ltd./ STP Ltd. 

35 SANITARY WARE/ Kohler Co. (USA) 1 Jaquar and Company Pvt. Ltd. I American Standard I HINDWARE I 
FIXTURE/ FITTINGS QUEO (Hindware limited)/ PARRYWARE / ROCA (Roca Bathroom Products Pvt. Ltd.)/ 

Grohe AG (Germany) I Franke (Switzerland) I Bobrick Washroom Equipment Inc. I 
Duravit I Marc I H&R Johnson (India) Ltd/Prism Johnsons Ltd. I CERA/Senator (Cera 
Sanitaryware Ltd.) I Somany Ceramics Ltd./ Dolphy India Pvt. Ltd. I Rak Ceramics India 
Pvt. Ltd 

Euronics (Euronics Industries Pvt.Ltd.) ( Except SS Napkin and Soap Dispenser) 

36 GLASS MIRROR Saint Gobain Glass India Ltd. I Pilkington I AIS Glass Solution Ltd I Modi Guard (Gujarat 
Guardian Ltd.) I Atul Ltd. I Glaverbel/ Sisecam Flat Glass India Pvt. Ltd. 

37 SS SINK Nirali (Jyoti Kitchen Industries Pvt. Ltd.) I Jayna I Franke (Switzerland) I Prayag(Prayag 
Polymers (P) Ltd.) I Cera Sanitaryware Ltd. 

38 SPECIALLY -ABLED Pressalit Ltd./ HindustanI Euronics Industries Pvt. Ltd. 
FITnNG 

39 G.I. PIPE FITnNGS Unik I Zoloto Malleables I Leader Valves Ltd. I Surya I R-Brand I KS ISS 

40 SOIL WASTE & VENT NECO(Jayaswal Neco Industries Ltd.) I BIC I RIF I Electrosteel Steels casting Ltd. I SKF I 
PIPES & FITnNGS AND Kapilansh Dhatu Udyog(P) Ltd. I Saint Gobain I HEPCO(Binay Udyog Pvt Ltd.) I Raj 
WATER SUPPLY PIPES- Pattern Makers & Founders Pvt. Ltd. 
SAND CAST IRON S&S/ 
CENTRIFUGALLY CAST 
(SPUN) S&S/ HUBLESS 
CENTRIFUGALLY CAST 
SPUN IRON PIPES 

41 SOIL WASTE & VENT Kesoram I Electro Steel casting Ltd I NECO(Jayaswal Neco Industries Ltd.) I BIC I TATA I 
PIPES & FITnNGS AND RIF /SAIL 
WATER SUPPLY PIPES-
CENTRIFUGALLY (SPUN) 
a PIPES CLASS 'LA'/ 
DUCTILE IRON PIPE 

42 CI MANHOLE COVERS & NECO(Jayaswal Neco Indu strie s Ltd.) I BIC I RIF I Electro Steel casting Ltd. I SKF I 
CI GRATING Kesoram I Kapilansh Dhatu Udyog(P) Ltd . I Kartar I HEPCO (Binay Udyog Pvt Ltd.) 

43 STRUCTURAL/ WEATHER Wacker I Dow corning I G.E. Plastics I Pidilite I ndustri es Ltd. I FOSROC Chemicals (India) 
SEALANT FOR Pvt. Ltd. / BASF Indi a Ltd. / STP Ltd. I Rawl Plug/ Choksey Chemicals Pvt. Ltd. I 
STRUCTURAL Supreme Bituchem Indi a Pvt. Ltd. / Maruti Bitumen Pvt. Ltd./ Sika Indi a Pvt. Ltd. 
GLAZING/ACP 

44 POLY SULPHIDE I FOSROC Chemicals (India) Pvt. Ltd. I Choksey Chemicals Pvt. Ltd./ Pidilite Industries 
POLYURETHANE SEALANT Ltd. 1 Sika India Pvt. Ltd. 1 Dow corning 1 MYK Laticrete (MYK Laticrete Pvt. Ltd.) 1 
FOR JOINTS Tuffseal/ Wacker I G.E. I STP Ltd. I ASF India Ltd. I Maruti Bitumen Pvt. Ltd. I Chryso 

India Pvt. Ltd. 1 Supreme Bituchem India Pvt. Ltd. I Bostik India Pvt Ltd 1 MYK Arment 
Pvt. Ltd. I McCoy Soudal Sealants Adhesives & Foams Pvt. Ltd. 

45 MODULAR S.S. /GLASS Dormakaba India Pvt. Ltd. I Jindal Lifesty le Ltd./ GEZE Gmbh I Q-Railing India Pvt. Ltd. 
RAIUNG (Formerly D-Une) I Linox Technolog ies Pvt. Ltd. I Kich Architectural Products Pvt. Ltd. I 

Ozone India Pvt. Ltd. I Assa Abloy I Rinox Kaufmann Ltd . 

46 COMPACT LAMINATE Greenlam Sturd o (Greenlam Indu stries Ltd.) I Merino I ndustries Ltd. I Bobrick Washroom 
TOILET CUBICAL/URINAL Equipment Inc. I Dormakaba Indi a Pvt. Ltd. I Trespa I T-Lin e(INNER SPACE) I Stylam 
PARmrONS I ndustries Ltd. 

47 SOLID ACRYLIC SURFACE Dupont I LG-Himacs (LX Hausys India .Pvt. Ltd) I Hanex I GMGR Indi a (Samsung Staron) 
BOARDS I Neonnex · ' 



•.· 

SI.No. Name of Product I Proposed Brands 1 Makes 1 Manufacturers 
item 

48 TENSILE FABRIC Mehler Texnologies (Low & Bonar India Pvt. Ltd.) /Serge Ferrari India Pvt. Ltd./ Sattler 
PRQ-TEX 

49 AUTOCLAVED AERATED Magicrete Building Solutions Pvt. Ltd./ Finecrete Eco-Biocks Pvt. Ltd./ Aerocon I Bllt 
CEMENT(AAC)BLOCKS Technologies I JK I Instablock I Max Blocks I RS Green Infra (India) Pvt. Ltd. I Siporex I 

Kataria Ecotech. Pvt. Ltd. / Krrish White Bricks LLP I Jindal AIR / NCL Buildtek Pvt. Ltd. 

50 AUTOMATIC REVOLVING / Dorrnakaba India Pvt. Ltd. I Hafele India Pvt. Ltd./ GEZE Gmbh I Gilgen Door System AG 
SWING DOOR I Linox Technology Pvt. Ltd./ Assa Abloy I Autoingers 

51 WAL'KWAYS/ FALL WULMET /latchway s (Fall Arrest Systems & Technologies Pvt. Ltd.) I Capital 5afety(3M 
PROTECTION SYSTEM SAMCO) I Honeywell/ Checkmate I Karam safety Pvt. Ltd. I Kingspan Jindal Pvt. Ltd. 

52 ROOF HATCH NYSTROM I BABENKO I BILCO I Checkmate 

53 GYPSUM PLASTER/ Ferrous Crete(India) Pvt. Ltd. I Ultra Tech 1 Saint Gobain Gyproc India Ltd. I Dow 
POLYMER MODIFIED SELF 
CURING MORTAR 

Construction Chemicals I BASF India Ltd. I Asian Paints Ltd. I Saint-Gobain India Pvt. Ltd. 

54 CURING COMPOUND FOSROC Chemicals (India) Pvt. Ltd. I Sika India Pvt. Ltd. / BASF India Ltd. / Supreme 
(RESIN BASED & WAX Bituchem India Pvt. Ltd. I CICO Technologies Ltd. I STP Ltd. I Berger Paints India ltd . 
BASED) 

55 DECORATIVE FILMS/ 3M 1 Avery Dennison I Deck 
SAFETY FILMS 

56 STEEL NANO COAT Four Solutions Pvt. Ltd. I Meta-Chem Paints & Adhesives Pvt. Ltd. I Advanced lab 

57 TechFab India Industries Ltd. I Strata Geosystems (India) Pvt. Ltd. I Suntech Geotextile 
Pvt. Ltd. 

58 SOIL REINFORCEMENT Maccaferri Environmental Solutions Pvt. Ltd. I Strata Geosystems (India) Pvt. Ltd. / Tech 
GEOSYNTHETICS Fab India Industries Ltd. 

59 UPVC/CPVC/SWR PVC The Supreme Industries Ltd. I Finolex Industries Ltd I Savoir Faire Manufacturing Co. Pvt. 
PIPES & FITTINGS Ltd. I AKG Extrusions Pvt Ltd. I Surya Roshni I Astral I Prince I Ori-plast I Ashirvad I 

Vectus 1 Prayag(Prayag Polymers Pvt. Ltd.) I Balco I Texmo Pipes and Products Ltd. 

60 ROCKWOOL I UP Twiga I Roxui-Rockwool/ Rockloyd I Rockwool India I Uoyd Insulations India Ltd. I 
GLASSWOOL INSULATION Polybond Insulation Pvt. Ltd. 

61 G.I. PI PE Tata Steel Ltd./ Jindal Pipes Ltd. I Surya Roshni (Surya Roshni Ltd.) I APL Apollo Tubes 
Ltd./ Zenith I Utkarsh Pipes & Tubes Ltd./ Nezone Tubes Ltd. / Hi-Tech Pipes Ltd. I 
Jotindra Steel & Tubes Ltd. 

62 SLUICE VALVE/PRESSURE Sant Valves Pvt. Ltd. I Zoloto I Audco(L& T) I Castle I Leader Valves Ltd. I Kartar I 
REDUCING VALVE/NON· Honeywell/ IVC 
RETURN VALVE (CI/GUN 
METAL) 

63 HOPE PIPES Geberit I Saint Gobain I Savior Faire Manufacturing Co. Ltd. I Jain Irrigation I Ori-piast I 
East - Hooghly Agro Plantation Pvt. Ltd. 

C W'l i1--
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Name of the 
Bidder/ 
Bidding Firm 
/ Company :

NUMBER # TEXT # TEXT # NUMBER # TEXT # NUMBER # NUMBER # TEXT #
Sl.
No.

Item Description Item 
Code / 
Make

Quantity Units QUOTED RATE In 
Figures To be 
entered by the 

Bidder inclusive 
of all taxes but 
excluding GST

Rs.      P

TOTAL AMOUNT    in
Rs.      P

TOTAL AMOUNT In Words

1 2 3 4 5 7 8 10
1 Demolishing brick work manually/ by mechanical means including stacking of serviceable

material and disposal of unserviceable material within 50 metres lead as per direction of
Engineer-in-charge.
A) In cement mortar

item1 2500.00 Cum 0.00 INR Zero Only

2 Demolishing cement concrete manually/ by mechanical means including disposal of
material within 50 metres lead as per direction of Engineer - in - charge.
a) Nominal concrete 1:3:6 or richer mix (i/c equivalent design mix)

item2 1070.00 cum 0.00 INR Zero Only

3
Dismantling barbed wire or flexible wire rope in fencing including making rolls and
stacking within 50 metres lead.

item3 460.00 kg 0.00 INR Zero Only

4 Dismantling punched tape concertina coil in fancing including stacking within 50 m lead. item4 2200.00 kg 0.00 INR Zero Only

5 Dismantling steel work in single sections including dismembering and stacking within 50
metres lead in:
a) Channels, angles, tees and flats

item5 27960.00 Mtr 0.00 INR Zero Only

6 Earth work in excavation by mechanical means (Hydraulic excavator) / manual means in
foundation trenches or drains (not exceeding 1.5 m in width or 10 sqm on plan), including
dressing of sides and ramming of bottoms, for all lift, including getting out the excavated
soil and disposal of surplus excavated soil as directed, within a lead of 50 m.
a) All kinds of soil

item6 6770.00 cum 0.00 INR Zero Only

PRICE SCHEDULE
(This BOQ template must not be modified/replaced by the bidder and the same should be uploaded after filling the relevant columns, else the bidder is liable to be rejected for this tender. Bidders are allowed to enter the 

Bidder Name and Values only )

Item Rate BoQ
Tender Inviting Authority:  AGM (E-C)
Name of Work:  Construction of RCC framed operational boundary wall after demolishing of existing Load bearing boundary wall at SGRDJI Airport, Amritsar.

Contract No:   (Tender ID No: 2026_AAI_284927_1)
 

Validate Print Help

BOQ 1



7 Providing and laying in position cement concrete of specified grade excluding the cost of
centering and shuttering - All work up to plinth level :
a) 1:4:8 (1 Cement : 4 coarse sand (zone-III) derived from natural sources : 8 graded stone
aggregate 40 mm nominal size derived from natural sources)

item7 400.00 Cum 0.00 INR Zero Only

8 Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in
position and binding all complete upto plinth level.
A) Thermo-Mechanically Treated bars of grade Fe-500D or more

item8 72630.00 kg 0.00 INR Zero Only

9 Steel reinforcement for R.C.C. work including straightening, cutting, bending, placing in
position and binding all complete above plinth level.
A) Thermo-Mechanically Treated bars of grade Fe-500D or more

item9 48800.00 kg 0.00 INR Zero Only

10 Providing and laying in position ready mixed or site batched design mix cement concrete
for reinforced cement concrete work; using coarse aggregate and fine aggregate derived
from natural sources, Portland Pozzolana / Ordinary Portland /Portland Slag cement,
admixtures in recommended proportions as per IS: 9103 to accelerate / retard setting of
concrete, to improve durability and workability without impairing strength; including
pumping of concrete to site of laying, curing, carriage for all leads; but excluding the cost of
centering, shuttering, finishing and reinforcement as per direction of the engineer-in-charge; 
for the following grades of concrete.
Note: Extra cement up to 10% of the minimum specified cement content in design mix shall
be payable separately. In case the cement content in design mix is more than 110% of the
specified minimum cement content, the contractor shall have discretion to either re-design
the mix or bear the cost of extra cement.
a) All works upto plinth level
i) Concrete of M25 grade with minimum cement content of 330 kg /cum

item10 855.00 cum 0.00 INR Zero Only
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11 Providing and laying in position ready mixed or site batched design mix cement concrete
for reinforced cement concrete work; using coarse aggregate and fine aggregate derived
from natural sources, Portland Pozzolana / Ordinary Portland /Portland Slag cement,
admixtures in recommended proportions as per IS: 9103 to accelerate / retard setting of
concrete, to improve durability and workability without impairing strength; including
pumping of concrete to site of laying, curing, carriage for all leads; but excluding the cost of
centering, shuttering, finishing and reinforcement as per direction of the engineer-in-charge; 
for the following grades of concrete.
Note: Extra cement up to 10% of the minimum specified cement content in design mix shall
be payable separately. In case the cement content in design mix is more than 110% of the
specified minimum cement content, the contractor shall have discretion to either re-design
the mix or bear the cost of extra cement.
a) All works above plinth level upto floor V level
i) Concrete of M25 grade with minimum cement content of 330 kg /cum

item11 325.00 cum 0.00 INR Zero Only

12 Centering and shuttering including strutting, propping etc. and removal of form for
a) Foundations, footings, bases of columns, etc. for mass concrete

item12 1610.00 sqm 0.00 INR Zero Only

13 Centering and shuttering including strutting, propping etc. and removal of form for
a) Columns, Pillars, Piers, Abutments, Posts and Struts

item13 4500.00 sqm 0.00 INR Zero Only

14 Centering and shuttering including strutting, propping etc. and removal of form for
a) Lintels, beams, plinth beams, girders, bressumers and cantilevers

item14 2600.00 sqm 0.00 INR Zero Only

15 Brick work with available bricks in foundation and plinth with Cement mortar 1:6 (1
cement : 6 coarse sand) complete as per directions of Engineer-in- Charge. (Bricks shall be
supplied by the department, free of cost).

item15 986.00 cum 0.00 INR Zero Only
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16 Brick work with common burnt clay F.P.S. (non modular) bricks of class designation 7.5 in
foundation and plinth in:
a) Cement Mortar 1:6 (1 cement : 6 coarse sand).

item16 275.00 cum 0.00 INR Zero Only

17 Brick work with common burnt clay F.P.S. (non modular) bricks of class designation 7.5 in
superstructure above plinth level up to floor V level in all shapes and sizes in :
a) Cement mortar 1:6 (1 cement : 6 coarse sand)

item17 1350.00 cum 0.00 INR Zero Only

18 12 mm cement plaster of mix :
a) 1:4 (1 cement: 4 coarse sand)

item18 10060.00 sqm 0.00 INR Zero Only

19 15 mm cement plaster on the rough side of single or half brick wall of mix :
a) 1:4 (1 cement: 4 coarse sand)

item19 8610.00 sqm 0.00 INR Zero Only

20 6 mm cement plaster of mix :
a) 1:3 (1 cement : 3 fine sand)

item20 4550.00 sqm 0.00 INR Zero Only

21 Add for plaster drip course/ groove in plastered surface or moulding to
R.C.C. projections.

item21 19968.00 mtr 0.00 INR Zero Only

22 Removing mortar from bricks and cleaning bricks including stacking within a lead of 50 m
(stacks of cleaned bricks shall be measured): 
a) From brick work in cement mortar

item22 386512.00 1000 nos. 0.00 INR Zero Only

23 Finishing walls with Acrylic Smooth exterior paint of required shade :
a) New work (Two or more coat applied @ 1.67 ltr/10 sqm over and including priming coat
of exterior primer applied @ 0.90 litre/10 sqm)

item23 22100.00 sqm 0.00 INR Zero Only

24 Painting with synthetic enamel paint of approved brand and manufacture of required colour
to give an even shade :
a) One or more coats on old work

item24 325.00 sqm 0.00 INR Zero Only

25 Providing and fixing concertina coil fencing with punched tape concertina coil 600 mm dia
10 metre openable length ( total length 90 m), having 50 nos rounds per 6 metre length, upto 
3 m height of wall with existing angle iron ‘Y’ shaped placed 2.4m or 3.00 m apart and
with 9 horizontal R.B.T. reinforced barbed wire, stud tied with G.I. staples and G.I. clips to
retain horizontal, including necessary bolts or G.I. barbed wire tied to angle iron, all
complete as per direction of Engineer-in-charge, with reinforced barbed tape(R.B.T.) /
Spring core (2.5mm
thick) wire of high tensile strength of 165 kg/ sq.mm with tape (0.52 mm thick) and weight
43.478 gm/ metre (cost of M.S. angle, C.C. blocks shall be paid separately)

item25 576.00 m 0.00 INR Zero Only
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26 Providing and laying in position cement concrete of specified grade excluding the cost of
centering and shuttering - All work up to plinth level :
a) 1:2:4 (1 cement : 2 coarse sand (zone-III) derived from natural sources : 4 graded stone
aggregate 20 mm nominal size derived from natural sources)

item26 350.00 cum 0.00 INR Zero Only

27 Structural steel work in single section, fixed with or without connecting plate, including
cutting, hoisting, fixing in position and applying a priming coat of approved steel primer all
complete.

item27 1831.00 kg 0.00 INR Zero Only

28 Filling available excavated earth (excluding rock) in trenches, plinth, sides of foundations
etc. in layers not exceeding 20cm in depth, consolidating each deposited layer by ramming
and watering, lead up to 50 and for all lift.

item28 4500.00 cum 0.00 INR Zero Only

29 Providing and fixing concertina coil fencing with punched tape concertina coil 600 mm dia
10 metre openable length ( total length 90 m), having 50 nos rounds per 6 metre length, upto 
3 m height of wall with existing angle iron ‘Y’ shaped placed 2.4m or 3.00 m apart and
with 9 horizontal R.B.T. reinforced barbed wire, stud tied with G.I. staples and G.I. clips to
retain horizontal, including necessary bolts or G.I. barbed wire tied to angle iron, all
complete as per direction of Engineer-in-charge, with reinforced barbed tape(R.B.T.) /
Spring core (2.5 mm thick) wire of high tensile strength of 165 kg/ sq. mm with tape (0.52
mm thick) and weight 43.478 gm/ metre (cost of M.S. angle, C.C. blocks shall be paid
separately) 
Note:- Concertina coil and Barbed wire shall be supplied by department free of cost.

item29 2880.00 mtr 0.00 INR Zero Only

30 Structural steel work riveted, bolted or welded in built up sections, trusses and framed
work, including cutting, hoisting, fixing in position and applying a priming coat of
approved steel primer all complete.
Note:- Material shall be supplied by department free of cost

item30 27960.00 kg 0.00 INR Zero Only

31 Providing and fixing precoated galvanised GI profile sheets (size, shape and pitch of
corrugation as approved by engineer-in-Charge) of total coated thickness 0.50 mm base
metal of minimum 0.45 mm thickness with total coating thickness of 0.05mm) with zinc
coating 120 grams per sqm as per IS: 277, in 240 mpa steel grade, 5-7 microns epoxy
primer onboth side of the sheet and polyester top coat 15-18 microns. Sheet should have
protective guard film of 25 microns minimum to avoid scratches during transportation and
should be supplied in single length upto 12 metre or as desired by Engineer-in-charge. The
sheet shall be fixed using self drilling /self tapping screws of size (5.5x 55 mm) with EPDM
seal, complete upto any pitch in horizontal/ vertical or curved surfaces, excluding the cost of 
purlins, rafters and trusses and including cutting to size and shape wherever required. Note:-
Material shall be supplied by department free of cost.

item31 2180.00 Sqm 0.00 INR Zero Only
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32 CARRIAGE OF MATERIALS (lead upto 3 km)
a) By Mechanical Transport including loading,unloading and stacking
i) Lime, moorum, building rubbish

item32 1840.00 kg 0.00 INR Zero Only

33 Repairs to plaster of thickness 12 mm to 20 mm including dismantling old plaster or
skirting, raking out joints, cleaning the surface for plaster and plastering the surface of the
walls complete, including disposal of rubbish to the dumping ground, all complete as per
direction of Engineer-in-Charge.
a) With cement mortar 1:4 (1cement: 4 coarse sand)

item33 5830.00 sqm 0.00 INR Zero Only

34 Providing and erecting 2.5 metre high temporary barricading at site; each panel of size 2.50
m x2.50 m made of suitable angle iron posts/horizontal members/bracings covered with
Profile sheet 0.500 mm thick . The sheet shall be fixed with 50x50x6 mm or other available
MS angle iron by suitable welding/riveting. Suitable arrangement shall be made to fix the
barricading to avoid from overturning .Cocertina coil shall be fixed over barricading(as per
CPWD specs with Concertina coil to be supplied by deppt.) The work shall be executed as
per drawing/direction of Engineer-in-Charge which includes, providing if required , glow
lamps, reflective signs, marking, flags, caution tape as directed by the Engineer-in-Charge.
The barricading provided shall be retained in position at site continuously including shifting
of barricading from one location to another location as many times as required during the
execution of the entire work till its completion. Rate include its maintenance for damages,
all incidentals, labour materials, equipments and works required to execute the job. The
barricading shall not be removed without prior approval of Engineer-in-Charge.(Note :-
One time payment shall be made for providing barricading from start of work till
completion of work including shifting. (The profile sheets, MS angles/members &
concertina coil shall be supplied by Deptt ) 

item34 250.00 m 0.00 INR Zero Only

35 Making AAI Logo of size 450 mm height and 690 mm width on walls with cement plaster
using cement mortar (1cement : 4 fine sand) projecting 12 mm on the surface of the wall as
per direction of Engineer-in-charge. 

item35 425.00 nos. 0.00 INR Zero Only

36 Lettering with enamel paint of approved brand and manufacture as per direction of
Engineer in Charge.

item36 213500.00 1 letters 
of 1 cm 
height

0.00 INR Zero Only

37 Deduct for taking away of steel work in frames, shutters, trusses, channels, beams, Tee,
angles, bolts, washers, barbed wire, concertina coil etc. and the like received from
dismantling. The material so received shall be the property of contractor after dismantling
duly weighed/ measured before removing from the site in the presence of Engineer-in-
charge or his authorized representative all complete.

item37 4055.00 kg 0.00 INR Zero Only
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38 Preparation of detailed structural design and drawings of the proposed RCC framed
boundary wall (RCC founadtion, Plinth beam, Colums, coping, grating in founadtion ) etc
with overhead MS angle ,profile sheet, concerina coils (conceptual drawing attached) to
withstand the wind and vertical load at Amritsar Airport including preparaotory works of
soil investigation etc therafter getting the same vetted from IIT , NIT or any reputed
Government Engineering College and furnishing "Good for Construction" drawings
including submission of drawings (05 Sets), deatiled design calculations sheets ,self load
parameters considered , wind load considered, detailed soil investigation report etc
including a soft copy, inclusive of all payment to consultant and to Govt. Engineering
College etc. as specified in the technical specification as per direction & satisfaction of
Engineering-In-Charge.

item38 1.00 Job 0.00 INR Zero Only

Total in Figures 0.00 INR Zero Only

Quoted Rate in Words INR Zero Only
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