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Section I: Request for Proposal Letter (RFPL)

1. Request for Proposal Letter (RFPL)

The President of India through the Regional Officer MoRTH, Dehradun (hereinafter referred
to as ‘the Authority’, ‘the Head of Procurement’, ‘the Procuring Entity” and ‘the Procuring
Organisation’ respectively), invites proposals (hereinafter referred as ‘the Proposal(s)’) from
eligible consultants on the basis of International Comptetive Bidding (please see Tender
Information Summary (TIS) appended to this letter for reference), for entering into a contract for
the delivery of Consultancy Services for engaging an Authority Engineer (AE) (hereinafter
referred to as ‘the Services’), using the selection method as specified in TIS. This Request
for Proposal (RFP) Document, reference number, RFP No./ NH-07-UK-2025-26-774 (AE)
(hereinafter referred to as ‘the RFP Document’), gives further details.

2. The RFP Document

2.1. Consultants must read the complete ‘RFP Document’.

This RFPL, an integral part of the RFP Document, serves the limited purpose of invitation and
does not purport to contain all relevant details for submitting Proposals. ‘Tender Information
Summary’ (TIS) appended to this letter gives a salient summary of the relevant information,
including the Type of BPQ/ Contract, basic eligibility and Selection Method to evaluate RFP.
Any generic reference to RFPL shall also imply a reference to TIS as well. However,
Consultants must go through the complete RFP Document for details before submission of their
Proposals.

Availability of the RFP Document The RFP Document shall be published on “INFRACON”
(www.infracon.nic.in)/ e-Procurement portal (https://eprocure.gov.in) for download after the
date and time of the start of availability till the deadline for availability as mentioned in TIS.
The Consultant who download the RFP document from the website will be required to pay the
non- refundable fee of Rs. 5,000/- towards cost of RFP at the time of the submission of the Bid
proposal through online mode in favour of MoRTH. If the Procuring Entity happens to be
closed on the deadline for the availability of the RFP Document, the deadline shall not be

extended. Any query/ clarification regarding downloading RFP Documents and uploading
Proposals on the e-Procurement portal may be addressed to (please refer to TIS for details).

As such before submitting the proposal the Consultant shall mandatorily register and enlist
themselves (the firm and all key personnel), on the MoRTH portal “INFRACON” and furnish
registration details along with its RFP. A copy of Infracon Operation Procedure is also enclosed
for bidder’s reference. All the bidders registered on Infracon shall form a Team on Infracon
and which would be assigned unique Infracon Team ID. Bidders while submitting the proposal
shall quote the Infracon Team ID. Bid must be submitted online at e-tender portal of MoRT&H
https://eprocure.gov.in.

Any query/ clarification regarding downloading RFP Documents and uploading Proposals on the
e-Procurement portal may be addressed to the Help Desk in the eProcurement Portal (please refer
to TIS for details).

2.3. Clarifications
A Consultant may seek any clarification of the RFP Document through the eProcurement portal

before the date and time stipulated in TIS (or, if not mentioned, before 14 days of the deadline
for the proposal submission). This deadline shall not be extended in case of any intervening
holidays. No other means of submission of queries shall be entertained.

3. Eligibility and Qualification Criteria for Participation in this RFP

Consulting firms meeting the eligibility criteria as mentioned in Appendix- 1 to Tender
Information Summary (TIS) are only eligible for applying for this assignment. Firms not
meeting these criteria, need not apply.

4. Purchase Policies of the Government
1) Central Government policies restrict the participation of entities from 1) Certain countries
sharing land borders with India and i1) Countries that restrict the participation of Bidders
from India. Consulting firms shall submit the declaration regarding these restrictions as
mentioned in Appendix- 1 to Tender Information Summary (TIS). They should
ensure that they continue to comply with such declarations till completion of bidding
process.


http://www.infracon.nic.in/
https://eprocure.gov.in/

5. Pre-Proposal Conference:

If indicated in TIS, Consultants are requested to attend a Pre-Proposal conference to clarify the
RFP's technical requirements and commercial conditions at the time, date, and place mentioned
therein.

6. Submission of Proposals:

1) Proposals must be uploaded by the submission deadline mentioned in TIS. If the office
happens to be closed on that date, this deadline shall not be extended. Further details are
given in ITC.

2) Integrity Pact: All Consultants shall have to sign the Integrity Pact with the Procuring Entity
as per ‘Form T-10: Integrity Pact’. Proposals without a signed Integrity Pact shall be
rejected.

7. Proposal Opening

Proposals received shall be opened online on or after the specified date and time in TIS. Ifthe
office is closed on the specified date of opening of the Proposals, the opening shall be done on the
next working day at the same time.

Digitally Signed by Tender Inviting Authority (TIA)

Regional Officer

Ministry of Road Transport & Highways,
1* Floor, IEI Building, Near ISBT,
Dehradun, Uttarakhand

Appendix: Tender Information Summary (TIS)



Appendix to RFPL: Tender Information Summary (TIS)

RFP Document No. RFP No./ NH-07- UK - 2025-26 - 774 (AE);

Tender Title: Consultancy Services for Authority Engineer for supervision of Construction of 4-
laning of Rishikesh Bypass from design chainage km 529.750 (Near Teenpani Flyover on NH-7)
to Design chainage km 542.420 (Near Kharasote Bridge) passing through Bhattowala and
Dhalwala village on EPC Mode in the State of Uttarakhand. (Design length-12.670km).

(Ref ITC-clause 1.4)

Tender Information Summary (TIS)
1.0 Basic Tender Details
Tender Title/
Consultancy Services for Authority Engineer for supervision of Construction of 4-laning
Name of |of Rishikesh Bypass from design chainage km 529.750 (Near Teenpani Flyover on NH-
Assignment 7) to Design chainage km 542.420 (Near Kharasote Bridge) passing through Bhattowala
and Dhalwala village on EPC Mode in the State of Uttarakhand. (Design length-
12.670km).
Tender Reference | RFP No./ NH- Tender ID [Fill up]
Number 07- UK - 2025-
26 - 774 (AE)
Tender Type International Tender Category Consultancy Services
Competitive
Bidding
No. of Covers [Two Covers] | Product Category [Consultancy]
Selection Method | [ QCBS] Appointing Authority  for RO
Arbitration ’
Based on MoRTH,
Highest score Dehradun
assessed
on Technical,
PBG and
Financial
Criteria.
Organisation: MoRTH The Procuring Entity: MoRTH
Authority on | President of | Through the
RO, MoRTH
WhOS? . behalf India through Dgﬁra d(zln ’
RFP is invited Secretary
Tender Inviting Address Regional Office, First Floor,
Authority (TTA) Institute of Engineers (India)
Building,
Near ISBT Saharanpur Road
Dehradun 248002
Uttarakhand




2.0

Critical Dates (ITC-clauses 6, 7; 8; 9, and 10)

For the schedule of dates for the Pre-Proposal Conference, if any, please refer to Section 7.0 below

Published 01.06.2026 Proposal Validity (Days from | 100 Days
Date the date of Proposal Opening) —
ITC-clause 8.3
Document 02.06.2026 Document Download End | 16.07.2026 @05:00 PM
Download Start Date & Time
Date & Time
Clarification 02.06.2026 Clarification End Date 16.07.2026 @ 05:00 PM
Start Date & & Time
Time
Proposal 15.06.2026 Proposal Submission | 16.07.2026 @ 05:00 PM
Submission Closing Date & Time
Start Date &
Time
Proposal  Opening (techno-| 17.07.2026
commercial Proposal) Date &
Time
Proposal Opening (Financial ~ [To be intimated later]
Proposal) Date & Time
3.0 Terms of Reference (ITC-Clause 4)
Consignee/ Uttarakhand GSTIN Code of Consignee 05MRTE00483A1D2
State:
Period of | Construction Period (36 months) +
Contract maintenance period of Civil contract (120
months).
Service SI.No | NH | Section State Tentative Fixed Cost
Tar No. Length (in | (Excluding
Details: ) GST)
1 NH- | Consultancy  Services  for | Uttarakhand 12.67 km
07 Authority Engineer for
supervision of Construction of
4-laning of Rishikesh Bypass
from design chainage km
529.750 (Near Teenpani Flyover
on NH-7) to Design chainage
km 542.420 (Near Kharasote
Bridge) passing through
Bhattowala and  Dhalwala
village on EPC Mode in the
State of Uttarakhand. (Design
length-12.670km).
Total Length 12.67 km




4.0

Obtaining the RFP Document and clarifications (ITC-Clause 6)

https://eproc [0120-4001 002; 0120-4001 005; 0120-6277 787
ure.gov.in/e
Procuring procure/app
Entity’s  Portal
and helpdesk or support-eproc@nic.in]
Cost of RFP | Rs 5000/-
Document The Consultant who downloads the RFP document from the website will
(INR) be required to pay the non- refundable fee of Rs. 5,000/- towards cost of
RFP at the time of the submission of the Bid proposal through Bharatkosh
Portal (www.bharatkosh.gov.in) in favour of Pay & Account Office
(PAO): 034415-PAO(NH), New Delhi, Drawing & Disbursing Office
(DDO): 234444- Engineer Liason Officer, Ministry of Road Transport and
Highways, Government of India. Proof of fee submission shall be
submitted along with the technical proposal.
Office/ Contact | Regional Office, MoRT&H, First Floor, Institute of Engineers

Person/ email
for clarifications

(India)Limited, Near ISBT Saharanpur Road, Dehradun 248002,
Uttarakhand. Email: romorthddn@gmail.com

5.0

Pre-Proposal Conference (ITC-clause 7)

Is a Pre-Proposal Conference
proposed to be held?

Yes

Place, time, and date of the Pre-
Proposal Conference

26.06.2026 @ 03:00 PM at, Regional Office, MoRT&H,
First Floor, Institute of Engineers (India) Limited, Near
ISBT Saharanpur Road Dehradun 248002, Uttarakhand.
Email: romorthddn@gmail.com

Place, time, and date before
which Written queries for the
Pre-proposal conference must be
received

26.06.2026 @ 03:00 PM at, Regional Office, MoRT&H,
First Floor, Institute of Engineers (India) Limited, Near
ISBT Saharanpur Road Dehradun 248002, Uttarakhand.
Email: romorthddn@gmail.com

Place, time, and date before

01.07.2026 @ 03:00 PM at, Regional Office, MoRT&H,
First Floor, Institute of Engineers (India) Limited, Near

ISBT Saharanpur Road Dehradun 248002, Uttarakhand.
Email: romorthddn@gmail.com

which registration of
participants for the Pre-
proposal conference must be
Received

romorthddn@gmail.com

6.0 Preparation and Submission and Opening of Proposals (ITC-clause 8, 9 and 10)

Proposals to | President of India, Through RO, MoRTH, Dehradun

be addressed to

Instruction for | All the bidders registered on Infracon shall form a Team on Infracon and

Online which would be assigned unique Infracon Team ID. Bidders while submitting

Proposal the proposal shall quote the Infracon Team ID.

submission All the bidders registered on Infracon shall form a Team on Infracon and
which would be assigned unique Infracon Team ID. Bidders while submitting
the proposal shall quote the Infracon Team ID.
Bid must be submitted online at e-tender portal of MoRT&H
https://eprocure.gov.in on or before last date of submission of proposal.

Language  of | [English] Bid Validity Modity as per standard.

Submission

Proposal On e-procurement portal https://eprocure.gov.in

Opening

Place

7.0 Documents relating to Bid Security (ITC-clause 8.4) and Performance Security

(ITC-clause 13.1.2)



mailto:support-eproc@nic.in

Bid  Security | Rs 10,00,000/- Is Bid Securing | Yes
(EMD) Amount Declaration permitted in
in INR: lieu of Bid Security
Performance To be quote by Bid/ Performance | Regional Officer,
Security bidder as part of Security to be addressed/ | MORTH, 1* Floor,
financial proposal in favour of Institute if Engineers
subjected to Building, Near ISBT,
Minimum of 5% Dehradun-248002
(Uttarakhand)
Details of Bank of authority:
Name of Beneficiary: PAO
(NH), New Delhi
Name of Bank & Branch:
Canara Bank, Transport
Bhawan, New Delhi
Account Number:
90621150000040
IFSC Code: CNRB0019062
Form of Bid/ | [Insurance Surety Bonds, Bank Guarantee from any of the Commercial
Performance Banks, payment online in an acceptable form]

Security




1.1

Appendix-1 to TIS: Eligibly Criteria

Consultants should meet the following eligibility criteria as of the date of their RFP

submission and should continue to meet these until the subsequent RFP process and contract
award. Consultants shall be required to demonstrate fulfilment of the Eligibility Criteria in
clause 1.2/Form 1.2 (Eligibility Declarations). Consultant unless otherwise stipulated in:

1)
(a)

(b)

2)
(a)

(c)

(d)

must be:

a natural person (an individual Consultant), a private entity (a Consulting
Company/ LLP /Partnership firm/ Society registered under an applicable Act in
India), a public Entity (Government-owned enterprise or institution), Joint Venture/
Consortium (an association of several persons, firms, or companies - hereinafter
referred to as JV/C).

a Consultancy Services provider with valid registration regarding GSTIN, PAN,
EPF, ESI, Labour, or equivalent registration certificate, issued by the concerned
authority/government as applicable to the subject Services.

must:

not be insolvent, in receivership, bankrupt or being wound up, not have its affairs
administered by a court or a judicial officer, not have its business activities
suspended and must not be the subject of legal proceedings for any of aforesaid
reasons.

(Including their affiliates, subsidiaries, or contractors/ sub-consultants for any part
of the contract):

i) Not stand declared ineligible/ blacklisted/ banned/ debarred by the
MoF/MoRTH/NHAI/NHIDCL/BRO/PWD  from  participation in its
procurement processes. The applicability of debarment of firm from bidding
shall be as per Ministry of finance OM No F.1/20/2018-PPD dated 02.11.2021
and its modification if any, there of ; and/ or

i) Notbe convicted (within three years preceding the last date of RFP submission)
or stand declared ineligible/ suspended/ blacklisted/ banned/ debarred by
appropriate agencies of the Government of India from participation in
procurement processes of all its entities, for:

e offences involving moral turpitude in business dealings under the
Prevention of Corruption Act, 1988 or any other law; and/or

o offences under the Indian Penal Code or any other law for causing any
loss of life/ limbs/ property or endangering Public Health during the
execution of a public procurement contract and/ or

e Suspected to be or of doubtful loyalty to the Country or a National
Security risk as determined by appropriate agencies of the Government
of India.

i) Not have changed its name or created a new “Allied Entity”, consequent to
having declared ineligible/ suspended/ blacklisted/ banned/ debarred as above.

Not have an association (as a consultant/ partner/ director/ employee in any
capacity)

of any retired employee (of Gazetted Rank) or any retired Gazetted Officer of the
Central or State Government or its Public Sector Undertakings, if such a retired
person has not completed the one- year cooling-off period (or any other period
stipulated by their erstwhile Employer) after his retirement. However, this shall
not apply if such employees/ officers have obtained a waiver of the cooling-off
period from their former organisation.

o of the near relations of executives of Procuring Entity involved/ likely

to be involved in this procurement process

Not have a conflict of interest (as defined in clause 4.5 below), which substantially
affects fair competition. No attempt should be made to induce any other
consultant to submit or not to submit an RFP to restrict competition.



() must fulfil any other additional eligibility condition, if any, as may be
prescribed in the RFP document.
() Must fulfil the technical capacity requirements at the time of award.
3) from certain countries shall be eligible subject to certain conditions as detailed in

Clause 1.2 below.
4) must provide such evidence of their continued eligibility to the Procuring Entity if

requested.

1.2 Eligibility of Consultants from Restricted countries

1.2.1  Restrictions based on Reciprocity.
Entities from countries (if so, identified in Section II: Appendix) as not allowing Indian

companies to participate in their Government procurement shall not be allowed to participate
(directly or as a sub-contractor or as a member of a JV/C) on a reciprocal basis in this RFP

process under the “Public Procurement (Preference to Make in India) Order 2017 I (MII —
para 10 -d) of Department for Promotion of Industry and Internal Trade, (DPIIT).
Consultants must apprise themselves of the latest version of this order.

1.2.2  Restrictions Based on Land Borders

Order2 (Public Procurement No. 1) issued by the Government of India (Ministry of Finance
Department of Expenditure Public Procurement Division) restricting procurement from
consultants from certain countries that share a land border with India shall apply to this
procurement. Consultants must apprise themselves of the latest version of this order. Any
consultant from a country that shares a land border with India3, excluding countries to which
the Government of India has extended lines of credit or in which the Government of India is
engaged in development projects (as listed on the website of the Ministry of External Affairs4),
— hereinafter called ‘Restricted Countries’ shall be

Eligible to participate in this RFP, only if the consultant is registered 5 with the Registration
Commiittee constituted by the Department for Promotion of Industry andInternal Trade (DPIIT).
Consultants shall enclose the certificate in Form I - RFP Form.

1.3 Joint Venture/ Consortium (JV/C)6

1.3.1 In the case where a consultant is or proposes to be a Joint Venture/ Consortium (that is, an
association of several persons, firms, or companies - hereinafter referred to as JV/C), then unless
otherwise specified in Section II: Appendix, in JV/C:

a) members should not be more than
1) Two (02) for the Project for which AE bid have been invited having Civil cost upto 1000 crores

i1) Three (03) for Project for which AE bid have been invited having civil cost more than 1000
crores

b) no member should have less than 10% participation;

¢) members having participation between 10% and 20% shall be termed as non-substantial
members.

d) Members having more than 20% participation shall be termed as substantial members.
e) The Lead member must have at least 40% participation.

f) The lead member/consultant and various categories of members of the JV/C must be
identified.

g) Number of non-substantial members shall not be more than one (01)
1. No. P-45021/2/2017-PP (BE-II) dated 16th September 2020

2. F.N0.6/18/2019-PPD dated 23rd July, 2020

3. https://mea.gov.in/india-and-neighbours.htm

4. http://meadashboard.gov.in/indicators/92

5 https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-Registration-of-



https://dipp.gov.in/sites/default/files/Revised-Application-Format-for-Registration-of-

Consultants-150ct2020.pdf

6. the expressions "Joint Venture" or "JV" shall mean a joint venture, association, consortium, or
other unincorporated grouping of two or more persons, whether in the form of a partnership or
otherwise. Similarly, in the context of Joint Venture as the context permits, the word "leader, is
synonymous with the words "representative" and "Lead Partner"; the word "member" is
synonymous with the word with "partner”.

1.3.2 The JV/C and all members must satisfy all the eligibility requirements in this RFP
document.

1.3.3 JV/C and its members must jointly meet the qualification criteria in Section III —
Qualification Criteria. The technical/ experience qualification of all JV/C members (substantial
members, Lead member and non-substantial members) shall be evaluated jointly as per
Evaluation Criteria. However, for financial criteria of qualification, credentials of substantial and
lead members (excluding non-substantial members) shall only be considered.

1.3.3  All the members shall be jointly and severally liable for the entire contract if selected in
the RFP Process.

1.3.4 In case a Joint Venture of firms, the proposal shall be accompanied by a certified copy of
legally binding Memorandum of Understanding (MoU) on a stamp paper of Rs.100/- signed by
all firms to the Joint Venture indicating role and share of the JV partners in the project as per
eligibility conditions.

1.4 Conflict of Interest

1.4.1 Any consultant with a conflict of interest that substantially affects fair competition shall not be eligible to participate in
this procurement process. RFPs found to have a conflict of interest shall be rejected as non-responsive. Consultant shall be
required to declare the absence of such conflict of interest in Form 1.2 - Eligibility Declarations. A consultant in this
procurement process shall be considered to have a conflict of interest if the consultant:

a) directly or indirectly controls, is controlled by or is under common control with another Consultant; or
b) receives or has received any direct or indirect subsidy/ financial stake from another consultant; or
¢) has the same correspondence address or same legal representative/ agent as another consultant for purposes of this RFP; or

d) has a relationship with another consultant, directly or through common third parties, which puts it in a position to have
access to information about or influence the RFP of another Consultant; or

¢) would be providing goods, works, or non-consulting services resulting from or directly related to consulting services that it
provided (or were provided by any affiliate that directly or indirectly controls, is controlled by, or is under common control
with that firm) for the procurement planning (inter-alia preparation of feasibility/ cost estimates/ Detailed Project Report
(DPR), design/ technical specifications, terms of reference (TOR)/ Activity Schedule/ schedule of requirements or the RFP
Document etc) of this procurement process; or

f) has a close business or family relationship with a staff of the Procuring Organization
who:

i) are directly or indirectly involved in the preparation of the RFP document or Terms of Reference of the procurement process
and/or the evaluation in RFP process; or

ii) would be involved in the implementation or supervision of the resulting contract Any conflict stemming from such a
relationship must be reported and resolved in a manner acceptable to the Procuring Entity throughout the RFP processes and
execution of the contract.

142 Participation of only One Entity from Affiliates: Only one entity from among a Consultant and its affiliates (that
directly or indirectly control or are controlled by or are under common control with that firm) individually or as part of a joint
venture shall be permitted to participate in RFP.

1.43  The consultant shall furnish information on commissions and gratuities, if any, paid or to be paid to agents or any
other party relating to this RFP process.



1.5

Qualification Criteria:-

S. No. Experience of the firm in last 7 years Annual
Preparation of DPR Project Turnover***
Supervision/IC
(NH/SH/Expressway)
(NH/SH/Expressway)

1(a). |The firm should have [The firm should have minimum Annual turnover
minimum experience of experience of Project Supervision/ (updated average
preparation of detailed [Independent Engineer/Authority of last 3 years)
Project Report/ Engineer/ PMC Consultant of of the firm from
Feasibility Study cum [2/4/6**-laning/ Bridge project of consultancy
Preliminary Design jaggregate length equal to 3 times business related to
Report  of 2/4/6**-  jor more of similar category** for civil Engineering
laning/ Bridge project |[which RFP is invited. projects should be
of aggregate length equal to or
equal to length of
Project or 50 km more .than 3%
whichever is more, of O.f Es‘umgted
similar category for civil Project
which RFP is invited

Cost for which
AE is invited.
1(b) Firm should also have experience of

Project Supervision/ Independent

Engineer/Authority”  Engineer/

PMC of at least one project of similar

category of  two/four/six**

laning/bridge work of

length equal to 40% of project length.

Additional requirement in case of

specialized projects™**

** Similar project means 2/4/6 lane project of Expressway/NH/SH standards
and specification as applicable for the project for which RFP is invited.
For 2-lane projects experience of 4/6 lane also to be considered with a
multiplication factor of 1.5. Experience of 4/6 lane shall be considered
interchangeably for 4/6 laning projects. For 4/6 laning projects,
experience of 2 lane will be considered with a multiplication factor of
0.4, but only for those 2 lane projects whose cost of consultancy services
was more than Rs.3.0 crores. For standalone bridge projects, experience
in bridge work (either standalone project or as a part of road project)

only be considered.

*#* In case the project includes any specialized nature of work such as tunnels,
specialized structures etc. in substantial quantum, this requirement may

be suitably included.

Note:- Experience of only those projects, which has been awarded by Govt
Agencies will be considered for calculating qualification under clause

1.5 above.

Note to Consultant: During RFP Process, while original documents/ certificates are called for to

authenticate the qualification claimed, the following may be kept in mind:




1) When a joint venture submits the bid, in that case, all members (other than non-
substantial members) in the JV/C must submit their technical and financial statements
in order of the member's share in the partnership, greatest to least. For determination
of technical compliance, the figure of all members (Lead, substantial and non-
substantial) shall be added to determine compliance with the minimum technical
qualification. The figures of members of a JV/C (other than non-substantial members)
shall be added to determine compliance with the minimum financial qualifying criteria.
However, for JV/C to qualify, the Lead member must meet at least 50 percent of those
technical/financial minimum criteria for an individual Bidder and other substantial
members at least 25% of the technical/financial criteria. Failure to comply with this
requirement shall result in the rejection of the JV/C's bid.

2)  The weightage given for experience of a firm would depend on the role of the firm
in the respective assignments. The firm’s experience would get full credit if it was
the sole firm in the respective assignment. If the applicant firm has completed
projects as JV with some other firms, weightage shall be given as per the JV
share®***. However if the applicant firm has executed the project as associate/ non
substantial partner with some other firms, weightage shall be given as per the Actual
share subjected to maximum of 25% to the applicant firm for the projects completed
under such association.

*#* For weightage of experience in any past Consultancy assignment, experience
certificate from the client shall be submitted with clear demarcation of JV share in client
certificate Annual turnover duly certified by Chartered Accountant shall be accepted. In
case of non-availability of such documents no weightage of turnover/experience will be
considered.

3) In case the financial figures and values of services provided are in foreign currency
current market exchange rate (State Bank of India BC Selling rate as on last date of
submission of the bid) will be applied for the purpose of conversion of amount in
foreign currency into Indian Rupees.

4) The consultant shall submit the audited balance sheet and/or banking reference and
certificate from Statutory Auditor with UDIN certifying that turnover is from civil
engineering consultancy business with their RFP proposal. An authorised representative
of the consultant must -sign the statement.



Section II: Instructions to Consultants (ITC)
1. The RFP Document

1.1. This ‘RFP Document’ Document (hereinafter referred to as ‘the RFP Document’) details the
terms and conditions for entering a contract for delivery of the Consultancy Services (hereinafter
called ‘the Services’) described in Section VI: “Terms of Reference”. The ‘Services’ may include
incidental Goods, Works, and other Services if so indicated. In this RFP Document, any generic
reference to ‘Services’ shall be deemed to include such incidental Goods, Works, and other
Services. Proposals are invited from the Consultants meeting the criteria (hereinafter called ‘the
Consultants') as mentioned RFPL.

1.2 Interpretations, Definitions, Abbreviations and Document Conventions

Section IV: General Conditions of Contract (GCC), details tenets of interpretation (GCC-
clause 1.1), definitions (GCC-clause 1.2), document conventions (GCC-clause 1.3) and
abbreviations (GCC-clause 1.4), which shall also apply to the rest of the RFP Document.

1.3 Overview of Contents

1) Unless otherwise stipulated in AITC, the Sections, Forms and Formats comprising this
RFP Document are described in ITC-clauses 1.4, 1.5 and 1.6 below. A separate BOQ
file for Financial Proposal on the eProcurement Portal is also part of this RFP
Document. Any generic reference to RFP Document shall also imply a reference to any/
all the sections, Forms, Formats and the BOQ file or other files that comprise this RFP
Document.

2) Consultants must submit the Proposal in the Forms/ Formats mentioned in ITC- clauses
1.5 and 1.6 below (as relevant).

14 Sections of the RFP Document

1.4.1 Sections of the RFP Document
Unless otherwise stipulated in AITC, the RFP Document contains the following sections, which

are described in subsequent sub-clauses:

1) Section I: Request for Proposal Letter (RFPL) and its Appendix: Tender Information Summary
(TIS)

2) Section II: Instructions to Consultants (ITC)

3) Section III: Appendix to Instructions to Consultants (AITC) 4) Section IV: General

Conditions of Contract (GCC)

5) Section V: Special Conditions of Contract (SCC)

6) Section VI: Terms of Reference

a) Section VI-A: List of Key Experts and Required Qualifications
7) Section VII: Evaluation/ Scoring Criteria

14.2 Section I: Request for Proposal Letter (RFPL) and its Appendix:
Tender Information Summary (TIS)

Section I — Request for Proposal Letter (RFPL) and its Appendix — Tender Information



Summary (TIS) provides a synopsis of information relevant for a Consultant to decide on
participating in the RFP. Consultants must fill up ‘Form T-7: Terms and Conditions -
Compliance’ regarding any proposed deviations from this Section.

1.4.3 Section II: Instructions to Consultants (ITC) and Section III: Appendix to
Instructions to Consultants (AITC)

Section II: “Instructions to Consultants” (ITC), along with Section III: “Appendix to
Instructions to Consultants (AITC)”, provides the relevant information as well as
instructions to assist the Consultants in preparing their proposals. It also includes the mode
and procedure adopted for receipt/ opening, evaluation of Proposals, and contract award. In
case of a conflict, provisions of AITC shall prevail over those in the ITC. Any generic
reference to ITC shall also imply a reference to AITC as well. Consultants must fill up
‘Form T-7: Terms and Conditions - Compliance’ regarding any proposed deviations from
these Sections.

1.4.4 Section 1V: General Conditions of Contract (GCC) and Section V: Special
Conditions of Contract (SCC)

Section IV — General Conditions of Contract (GCC) and Section V — Special Conditions of
Contract (SCC) describe the conditions governing the resulting contract. In case of a conflict,
provisions of the SCC shall prevail over those in the GCC. Any generic reference to GCC
shall also imply a reference to SCC as well. In case of any conflict, provisions of GCC/ SCC
shall prevail over those in ITC/ AITC. Consultants must fill up ‘Form T-7: Terms and
Conditions - Compliance’ regarding any proposed deviations from terms and conditions in
these Sections.

1.4.5 Section VI: Terms of Reference (TOR) and Section VI-A: List of Key Experts
and Required Qualifications

Section VI: Terms of Reference describe the background, purpose/ objectives, description/
scope, deliverables/ outcomes, timelines, Procuring Entity’s inputs and counterpart
personnel, statutory requirements of Services required etc. Section VI-A: ‘List of Key Experts
and Required Qualifications’ describes the team composition, expertise, experience and
professional qualifications required for each Key Experts. Any generic reference to TOR
shall imply a reference to Section VI-A: ‘List of Key Experts and Required Qualifications’
as well. Consultants must fill up ‘Form T-3: Comments and Suggestions on Terms of
Reference, Counterpart Staff, and Facilities to be provided by the Procuring Entity’
regarding these Sections. Regarding this Section, Consultants must fill out Form T-3:
Comments and Suggestions on Terms of Reference, Counterpart Staff, and Inputs to be
provided by the Procuring Entity.

1.4.6 Section VII: Evaluation/ Scoring Criteria

1) Section VII — Evaluation/ Scoring Criteria stipulates the scoring scheme for evaluating
various Technical criteria. These may cover scoring of criteria relating to the
Consultant’s experience, Technical Approach and Methodology, understanding of
requirements, qualification and experience of Key Experts, transfer of knowledge etc.
It may also lay down a minimum technical score to qualify for the next stage of Financial
Evaluation. In a specific evaluation scheme, instead of a scheme of scoring, a scheme
may be laid down to evaluate criteria on a pass/ fail basis.



2) Consultants must fill up the following Forms regarding this Section:

1.5

3)

Form T-2: Consultant’s Organisation and Experience and past performance

b) Form 2-A Consultant’s Technical Capacity

¢) Form T-3: Comments and Suggestions on Terms of Reference, Counterpart
Staff, and Inputs to be Provided by the Procuring Entity

d Form T-4: Description of Approach, Methodology and Work Plan in

Responding to the Terms of Reference
Form T-5: Work Schedule and Planning for Deliverables
Form T-6: Team Composition, Assignment, and Key Experts’ Inputs

) Annex to Form T-6: Key Experts’ Curriculum Vitae (CV)

Forms (To be filled, digitally signed, and uploaded by Consultants) Please refer

to ITC-clause 1.4 above to relate the following forms to the corresponding Sections.

1) Technical Proposal:

)

el s

Ram)

J— —. —
=N T =

Form T-1: Proposal Form — (To serve as a covering letter to both the Techno-
commercial and Financial Proposals)

Form 1.2- Eligibility Declaration

Form T-1A: Consultant’s Commercial Information

Form T-2: Consultant’s Organisation and Experience

Form T-2A:- Consultant Technical capacity

Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff,
and Inputs to be Provided by the Procuring Entity

Form T-4: Description of Approach,  Methodology and Work Plan
in Responding to the Terms of Reference

Form T-5: Work Schedule and Planning for Deliverables

Form T-6: Team Composition, Assignment, and Key Experts’ Inputs

Annex to Form T-6: Key Experts’ Curriculum Vitae (CV)

Form T-7: Terms and Conditions - Compliance

Form T-8: Checklist for Consultants. The consultant must also upload the
Checklist to confirm that he has complied with all the instructions in the RFP
Document and that nothing is inadvertently left out. This checklist is only for
general guidance, is not comprehensive, and does not absolve the Consultant from
complying with all the requirements stipulated elsewhere in the RFP Document.
Form T-9A: Bank Guarantee Format for Earnest Money Deposit

Form T-9B: Bid Securing Declaration

Form T-10: Integrity Pact

Any other format/ Form if stipulated in AITC or considered relevant by the
Consultant.

2) Financial Proposal
The financial proposal is to be submitted in a separate file available on the eProcurement

Portal.
1.6

Other Formats

1) Format 1: Contract Form (Required after Letter of Award)

a)

Appendix A: Terms of Reference



b)  Appendix B: Key Experts
c)  Appendix C: Remuneration Cost Estimates
i) Annex to Appendix C: Breakdown of Agreed Fixed Rates in Consultant’s
Contract
d) Appendix D: Reimbursable Expenses Cost Estimates
e)  Appendix E-1: Bank Guarantee Format for Performance Security
f)  Appendix E-2: Bank Guarantee Format for Advance Payment
2) Format 2: Certification by Prospective Arbitrators
3) Format 3: Authorisation to Attend Pre-Proposal Conference. (To be filled up, if
required, by Consultant)

2. Procuring Entity - Rights and Disclaimers

2.1. The Procuring Entity

Proposals are to be addressed to the President of India through the Head of Procurement/
Chairman NHAI/ MD NHIDCL, Procuring Entity in the Procuring Organization (headed
by the Head of the Procuring Organisation). The Tender Inviting Authority (TIA) is the
designated officer for uploading and clarifying this RFP Document. The contract may
designate, as required, a counterpart Contract Manager (or Contract Management Team);
and Paying authority who shall discharge the designated function during contract execution.

2.2. Right to Intellectual Property and confidentiality:

1) The RFP Document and associated correspondence are subject to copyright laws and
shall always remain the property of the Procuring Entity and must not be shared with third
parties or reproduced, whether in whole or part, without the Procuring Entity’s prior
written consent.

2) However, Consultants may share these to prepare and submit their Proposals with their
employees, Sub-consultant(s) or holding Company after obtaining an undertaking of
confidentiality similar to that imposed on the Consultant.

3) This condition shall also apply to Consultants who do not submit a Proposal after
downloading it or are not awarded a contract.

4) The obligation of the Consultants under sub-clauses above, however, shall not apply to
information that:

a) now or hereafter is or enters the public domain through no fault of
Consultant;

b) is legally possessed by consultant at the relevant time and was not previously
obtained, directly or indirectly, from the Procuring Entity; or

¢) otherwise lawfully becomes available to Consultant from a third party with no
obligation of confidentiality.

5 The provisions of this clause shall survive completion or termination for whatever
reason of the Procurement Process or the contract.

2.3. Right to Reject any or all Proposals

The Procuring Entity reserves its right to accept or reject any or all Proposals, abandon/
cancel the Procurement Process, and issue another RFP for the same or similar Services
before the award of the contract. It would have no liability to the affected Consultant(s) or
any obligation to inform them of the grounds for such action(s).



2.4. Disclaimers

2.4.1 Regarding the Purpose of the RFP Document

The RFP Document is neither an agreement nor an offer to the prospective Consultant(s) or
any other party. The purpose of the RFP Document is to provide the Consultant(s) with
information to assist them in participation in this Procurement Process.

2.4.2 Regarding Documents/ guidelines

The RFP Document, ensuing communications, and Contracts shall determine the legal and
commercial relationship between the Consultants and the Procuring Entity. No other
Government or Procuring Entity’s document/ guidelines/ Manuals, including its
Procurement Manual (for internal and official use of its officers), notwithstanding any
mention thereof in the RFP Document, shall have any locus-standii in such a relationship.
Therefore, such documents/ guidelines/ Manuals shall not be admissible in legal or dispute
resolution or grievance redressal proceedings.

2.4.3 Regarding Information Provided

Information contained in the RFP Document or subsequently provided to the Consultant(s)
is on the terms and conditions set out in the RFP Document or subject to which that was
provided. Similar terms apply to information provided verbally, in the documentary, or
any other form, directly or indirectly, by the Procuring Entity, its employees, or associated
agencies.

2.4.4 Regarding RFP Document:

1) The RFP Document does not purport to contain all the information Consultant(s) may
require. It may not address the needs of all Consultants. They should conduct due
diligence, investigation, and analysis, check the information's accuracy, reliability, and
completeness, and obtain independent advice from appropriate sources. Information
provided in the RFP Document to the Consultant(s) is on various matters, some of which
may depend upon interpreting the law. The information given is not an exhaustive
account of statutory requirements and should not be regarded as a complete or
authoritative statement of law. The Procuring Entity, its employees and other associated
agencies accept no responsibility for the accuracy or otherwise for any interpretation or
opinion on law expressed herein.

2) The Procuring Entity, its employees and other associated agencies make no
representation or warranty for the accuracy, adequacy, correctness, completeness or
reliability of any assessment, assumption, statement, or information in the RFP
Document. They have no legal liability, whether resulting from negligence or otherwise,
for any loss, damages, cost, or expense arising from/ incurred/ suffered, howsoever
caused, to any person, including any Consultant, on such account.

3. Consultants — Participation in this RFP process
3.1.  Eligibility to Participate

1) Consulting firms meeting the eligibility criteria as mentioned in Appendix- 1
to Tender Information Summary (TIS) are only eligible for applying for this
assignment. Firms not meeting these criteria, need not apply.

2)Participation in only one Proposal: The Consultant shall not participate in more than
one Proposal in this RFP Process. Participation in any capacity by a Consultant (including



the participation of a Consultant as a Sub-consultant or as a member of a JV/C or vice-
versa) in more than one Proposal shall result in the disqualification of all Proposals in
which he is a party. A Consultant shall not be allowed to participate both as an individual
Consultant and as a part of the joint venture

3.2. Conflict of Interest

The Consultant must provide professional, objective, and impartial advice, holding the
Procuring Organisation’s interests paramount at all times, and shall not try to get benefits
beyond the legitimate payments and credentials in the contract. He should strictly avoid
conflicts with other assignments or their corporate interests. Consultants must disclose to
the Procuring Entity in Form T-1 ‘Proposal Form (Covering Letter)’ any actual or potential
conflict that impacts its capacity to serve the best interest of the Procuring Organisation.
Failure to disclose such situations shall be treated as a violation of the Code of Ethics (ITC-
Clause 15) and shall attract penalties mentioned therein. Proposals found to have a conflict
of interest shall be rejected as non-responsive. Without limitation on the generality of the
preceding, a Consultant in this Procurement Process shall be considered to have a conflict
of interest if the Consultant:

1) Conflicting Associations:-

a) directly or indirectly controls, is controlled by or is under common control with
another Consultant; or

b) receives or has received any direct or indirect subsidy/ financial stake from
another Consultant; or

¢) has the same correspondence address or same legal representative/ agent as
another consultant for purposes of this proposal; or

d) has a relationship with another Consultant, directly or through common third
parties, that puts it in a position to have access to information about or influence
the Proposal of another Consultant or influence the decisions of the Procuring
Entity regarding this Procurement Process; or

2) Unfair Competitive Advantage and Conflicting Activities: had (or any of its
Affiliates) been engaged by the Procuring Entity to provide goods, works, or services
for a project, shall be disqualified from providing consulting services resulting from or
directly related to those goods, works, or services. Conversely, a firm (or any of its
Aftiliates) hired to provide consulting services for the preparation or implementation of
a project shall be disqualified from subsequently providing goods or works or services
resulting from or directly related to the consulting services for such preparation or
implementation.

3) Conflicting Assignments: would (including its Experts and Sub-consultants) or any of its
Affiliates) be or are providing consultancy services in another assignment for the same
or another Procuring Entity that, by its nature, may conflict with this assignment.

4) Commissions and Gratuities: The Consultant shall disclose any commissions or fees
that may have been paid or are to be paid to agents, representatives, or commission
agents concerning the selection process or execution and performance of the resulting
Contract. The information disclosed must include the name and address of the agent,
representative, or commission agent, the amount and currency, and the purpose of the
commission or fee.

5 Conflicting Relationships: has close business/ family relationship with a staff of the
Procuring Organisation who are/ would be directly/ indirectly involved in any of the



following activities:
a) preparation of the RFP document or TOR of the Procurement Process
b) evaluation of Proposals or award of Contract, or

¢) implementation/ supervision of the resulting Contract

4. The Terms of Reference (TOR) and Form of Contract

4.1 Facilities to be provided by the Procuring Entity

All inputs, relevant project data, and reports required for preparing the Consultant’s
Proposal shall be included in the TOR. Unless otherwise stipulated in the TOR, utilities or
facilities (e.g., Rooms, Furniture, Transport, and Access to I'T Services etc.) shall NOT be
provided by the Procuring Entity to the Consultant.

4.2 Forms of BOQ/ Contract and Selection Methods

Evaluation of Proposals and the resulting Contract shall be based on the form of BOQ/
Contract and the Selection method applicable for the RFP, as elaborated in ITC-Clause 11
and 12 below.

4.2.1 Time-Based (Inputs Admeasurement) form of BOQ/ Contract:

Unless otherwise stipulated in the TIS form of BOQ/ Contract shall be ‘Time-Based (Inputs
Admeasurement)’. In such contracts, the Consultant shall provide services on a timed basis
according to the Terms of Reference. The Consultant’s remuneration shall be determined
based on the time spent by the Consultant in carrying out the Services based on

(1) agreed-upon unit rates for the Consultant’s experts multiplied by the actual time spent by
the experts in executing the assignment and (ii) reimbursable expenses using actual
expenses and/or agreed unit prices.

4.2.2 Selection Method

4.2.2.1 Unless otherwise specified in TIS, the selection method applicable in this RFP shall
be Quality and Cost Basis Selection (QCBS).

4.2.2.2 Pleaserefer to ITC-Clause 11 and 12 for details.
4.3 Inputs of Key Experts
43.1 Consultant shall not propose alternative Key Experts. Only one CV

shall be submitted for each Key Expert position. Failure to comply with this
requirement shall make the Proposal non-responsive.

5. Proposal Prices, Taxes and Duties
5.1. Prices

5.1.1 Competitive and Independent Prices

a) The prices should be arrived at independently, without restricting competition, any
consultation, communication, or agreement with any other Consultant or competitor
relating to:
i) those prices; or
ii) the intention to submit an offer; or
iii) the methods or factors used to calculate the prices offered.



b) The prices should not be knowingly disclosed by the Consultant, directly or indirectly, to
any other Consultant or competitor before the Financial Proposal opening unless
otherwise required by law.

5.1.2 Price Components

Consultant shall indicate in the Price Schedule prices/ rates against all the specified
components, including the unit prices and total Proposal prices.

5.1.3 Price Schedule

1) Consultants are to upload only the downloaded BOQ (in excel format) after
entering the relevant fields without any alteration/ deletion/ modification of other
portions of the excel sheet. All the columns in the price schedule should be filled up
as required. If any column does not apply to a Consultant, he should clarify the same.

2) Consultants shall fill in rates other than zero value in the specified cells without
leaving them blank.

3) The quoted price shall be considered to include all relevant financial implications,
including inter-alia the scope of the Services to be delivered and the incidental
goods/ works to be supplied, location of the Consultant, site(s) of the delivery of
Services, terms of delivery, extant rules and regulations relating to taxes, duties,
customs, transportation, environment, labour, Mining & Forest of the Consultant's
country and in India.

5.1.4 Provisions of GST
1) Break up of different price elements, i.e., as per GST Act, shall be indicated
separately, along with its associated HSN code and GST rate.
2) While quoting the basic rate, the Consultant should offset the input
credit available as per the GST Act.
3) Please refer to ITC-Clause 5.3 for further details.

5.1.5 Currencies of Proposal and Payment

1) Unless otherwise stipulated in the AITC, the Consultant's currency of Proposal and
payment shall be quoted entirely in Indian Rupees. All payments shall be made in Indian
Rupees only.

2) Where the AITC permits quotations in different currencies, then, for Services performed
in or sourced from India, prices shall be quoted in Indian rupees only, and for Services
performed from foreign locations, prices shall be quoted in Indian rupees or the currency
stipulated in the AITC. For evaluation, all quoted prices shall be converted into Indian

Rupees as per the procedure mentioned in ITC-clause
11.4.2 below.

5.1.6 Non-compliance
Tenders, where prices are quoted in any other way, shall be rejected as nonresponsive.
5.2. Firm/ Variable Price

5.2.1 Firm Price

Unless otherwise stipulated in the AITC, prices quoted by the Consultant shall remain firm
and fixed during the currency of the contract and not subject to variation on any account.



5.2.2 Price Variation Clause:

1) In case the RFP Documents require/ permit offers on a variable price basis, the price

quoted by the Consultants shall be subject to adjustment during the original delivery
period to take care of the changes in the input cost of labour, material, and fuel/ power
components under the price variation formula as stipulated in the RFP Document.

5.3. Taxes

The Consultant and its Sub-consultants and Experts are responsible for meeting all tax
liabilities arising from the Contract.

5.3.1 GST Registration Status:

1)

All the Consultants should ensure that they are GST compliant and that their quoted tax
structure/ rates are as per GST Act/ Rules. Consultants should be registered under GST
and furnish a GSTIN number and GST Registration Certificate in their offer unless they
are specifically exempted from registration under a specific notification/ circular/
section/ rule issued by statutory authorities.

GST Registration Number (15-digit GSTIN). If the Consultant has multiple business
verticals in a state and has separate registration for each vertical, the GSTIN of each
vertical concerned with the service delivery shall be quoted. If the services provided are
from multiple states, the Consultant should mention GST registration numbers for each
state separately.

Composition scheme: If the Consultant has opted for a composition levy under Section
10 of CGST, he should declare the fact while bidding along with GSTIN and GST
registration certificate.

Exemption from Registration: If a Consultant is not liable to take GST registration,
1.e., having turnover below threshold, he shall submit undertaking/ indemnification
against tax liability. Consultant claiming exemption in this respect shall submit a valid
certificate from practicing Chartered Accountant (CA)/ Cost Accountant with Unique
Document Identification Number (UDIN) to the effect that Consultant fulfils all
conditions prescribed in notification exempting him from registration. Such
Consultant/ dealer shall not charge any GST and/ or GST Cess in the bill/ invoice. In
such case, applicable GST shall be deposited under Reverse Charge Mechanism (RCM)
or otherwise as per GST Act by the Procuring Entity directly to concerned authorities.
The consultant should note that his offer would be loaded with the payable GST under
the RCM. Further, the Consultant should notify and submit to the Procuring Entity
within 15 days of becoming liable for registration under GST.

5.3.2 HSN Code and GST Rate:

1)

If provided in this RFP Document, the HSN (Harmonized System of Nomenclature)
code shall be only indicative. It shall be the responsibility of the Consultant to ensure that
they quote the exact HSN Code and corresponding GST rate for each activity of the
Services being offered by them
a) As per the GST Act, the Proposal and contract must show the GST Tax Rates
(and GST Cess if applicable) and GST Amount explicitly and separately from
the Proposal/ contract price (exclusive of GST).



2) Applicability to Imported Goods/ Services: If imported into India, the supply of
commodities, services, or both shall be considered as supply under inter-state
commerce/ trade and shall attract integrated tax (IGST). The IGST rate and GST cess shall
be applicable on the ‘Custom assailable Value’ plus the ‘Basic Customs duty applicable
thereon’.

5.4. Payments

5.4.1 General

Unless otherwise stipulated in AITC, the usual payment term is 100% on delivery and
acceptance of Services at ‘the Site’ by the Procuring Entity and production of all required
documents. However, periodic “On Account” payments shall be made unless otherwise
stipulated as per the procedure laid down in GCC.

5.4.2 No Advance Payments

Unless otherwise stipulated in AITC, the Procuring Entity shall make no advance payment
of any type (Mobilization, secured advances, etc.). If AITC does stipulate advance
payments, these shall be subject to conditions stipulated therein.

6. Downloading the RFP Document; Corrigenda and Clarifications

5.1.  Downloading the RFP Document
The RFP document can be downloaded as per the details given in RFPL clause 2.2.

5.2.  Corrigenda/ Addenda to RFP Document

1) Before the deadline for submitting Proposals, the Procuring Entity may update, amend,
modify, or supplement the information, assessment or assumptions contained in the RFP
Document by issuing corrigenda and addenda. The corrigenda and addenda shall be
published in the same manner as the original RFP Document. Without any liability or
obligation, the Portal may send intimation of such corrigenda/ addenda to Consultants
who have downloaded the document under their login. However, the Consultants must
check the website(s) for any corrigenda/ addenda. Any corrigendum or addendum thus
issued shall be considered a part of the RFP Document.

2) To give reasonable time to the prospective Consultants to take such corrigendum/
addendum into account in preparing their Proposals, the Procuring Entity may suitably
extend the deadline for the Proposal submission as necessary. After the procuring entity
makes such modifications, any Consultant who has submitted his Proposal in response
to the original invitation shall have the opportunity to either withdraw his Proposal or
re-submit his Proposal superseding the original Proposal within the extended time of
submission as per ITC-clause 9.4.1 below.

3) The Procuring Entity may extend the deadline for the RFP submission by issuing an
amendment. In this case, all rights and obligations of the Procuring Entity and the
consultants previously subject to the original deadline shall then be subject to the new
deadline for the RFP submission.

5.3. Clarification of the RFP Document

As detailed in RFPL clause 2.3, a Consultant requiring any clarification regarding the RFP
Document may seek clarification through the eProcurement Portal. The Procuring



Entity shall respond no later than seven days before the deadline for RFP submission. The
query and clarification shall be shared with all Consultants on the portal without disclosing
its source. If a modification of the RFP document is warranted due to such clarification, an
addendum/ corrigendum shall be issued as per ITC-Clause 6.2 above.

7. Pre-Proposal Conference

1) IfaPre-Proposal conference is stipulated in the TIS, prospective Consultants interested
in participating in this tender may attend a Pre-Proposal conference to clarify the techno-
commercial conditions of the RFP at the venue, date and time specified therein.

2) Participation is not mandatory: However, if a Consultant chooses not to (or fails to)
participate in the Pre-Proposal conference or does not submit a written query, it shall be
assumed that they have no issues regarding the techno-commercial conditions.

3) The date and time by which the written queries for the Pre-Proposal must reach the
authority and the last date for registration for participation in the Pre-Proposal
conference are also mentioned in the TIS. If the dates are not mentioned, such date and
time shall be 7 days before the date and time of the pre-Proposal conference.

4) Delegates participating in the Pre-Proposal conference must provide a photo identity and
an authorization letter as per Format 3: "Authorization to attend a Pre-Proposal
Conference" from their Company/ principals; else, they shall not be allowed to
participate. The pre-Proposal conference may also be held online at the discretion of the
Procuring Entity.

5) After the Pre-Proposal Conference, Minutes of the Pre-Proposal conference shall be
published on the Procuring Entity’s portal within seven days from the Pre-Proposal
Conference. If required, a clarification letter and corrigendum to RFP Document shall
be issued, containing amendments to various provisions of the RFP Document. As per
ITC-clause 6.2 above, to give reasonable time to the prospective Consultants to consider
such clarifications in preparing their Proposals, the Procuring Entity may suitably
extend, as necessary, the deadline for the Proposal submission.

8. Preparation of Proposals
8.1.  TheProposal

8.1.1 Language of the Proposal

Unless otherwise stipulated in the AITC, the Proposal submitted by the Consultant and all
subsequent correspondence and documents relating to the Proposal exchanged between the
Consultant and the Procuring Entity shall be written in the language specified in the AITC
/SCC (hereinafter referred to as the ‘Proposal Language’. If nothing is specified, the
language shall be English). However, the language of any printed literature furnished by the
Consultant in connection with its Proposal may be written in any other language provided
a certified translation accompanies it in the Proposal language. For purposes of
interpretation of the Proposal, translation in the language of the Proposal shall prevail.



8.1.2 Acquaintance with Local Conditions and Factors

At his own cost, responsibility, and risk, the Consultant is encouraged to visit, examine, and
familiarise himself with the local conditions and factors. The Consultant acknowledges that
before the submission of the Proposal, he has, after a complete and careful examination, made
an independent evaluation of the local conditions, infrastructure, logistics, communications,
legal, environmental, and any other conditions or factors which would have any effect on
the performance of the contract. Consultants shall be responsible for compliance with Rules,
Regulations, Laws and Acts in force from time to time at relevant places. On such matters,
the Procuring Entity shall have no responsibility and not entertain any request from the
Consultants.

8.1.3 Cost of preparation and submission of Proposals

The Consultant(s) shall bear all direct or consequential costs, losses and expenditures
associated with or relating to the preparation, submission, and subsequent processing of
their Proposals, including but not limited to preparation, copying, postage, delivery fees,
expenses associated with any submission of samples, demonstrations, or presentations
which the Procuring Entity may require, or any other costs incurred in connection with or
relating to their Proposals. All such costs, losses and expenses shall remain with the
Consultant(s), and the Procuring Entity shall not be liable in any manner whatsoever for the
same or any other costs, losses and expenses incurred by a Consultant(s) for participation
in the Procurement Process, regardless of the conduct or outcome of the Procurement
Process.

8.1.4 Interpretation of Provisions of the RFP Document

The RFP document's provisions must be interpreted in the context in which these appear. Any
interpretation of these provisions far removed from such context, contrived, or between-
the-lines interpretation is unacceptable.

8.1.5 Alternate Proposals are not allowed.

Unless otherwise stipulated in the AITC, conditional offers, alternative offers, and multiple
Proposals by a Consultant shall not be considered. The Portal shall permit only one Proposal
to be uploaded.

8.2.  Documents comprising the Proposal:

8.2.1 Techno-commercial Proposal/ Cover

"Technical Proposal" shall include inter-alia the scanned copies of duly signed or digitally
signed copies of forms as per ITC-Clause 1.6 in pdf format. The Technical Proposal shall
not include any financial information. A Technical Proposal containing material financial information shall
be declared non-responsive.

8.2.2 Financial Proposal/ Cover

"Financial Proposal" shall comprise the Price Schedule (Submitted separately as an excel
sheet) available on the eProcurement Portal. Any additional information may be uploaded
as a pdf under "Additional Documents" in the "Proposal Cover Content." It should be filled
considering all financially relevant details, including Taxes and Duties,



as per ITC-clause 5.3. It shall list all costs associated with the assignment, including (a)
remuneration for Key Experts and Non-Key Experts, (b) reimbursable expenses in the RFP
Document. No additional technical details which have not been brought out in the Technical
Proposal shall be brought out in the Financial Proposal. A Financial Proposal containing
material Technical Information not disclosed in the Technical Proposal shall be declared
non-responsive.

8.3.  Proposal Validity

1) Unless specified to the contrary in the TIS, Proposals shall remain valid for a period not
less than 100 days from the deadline for the Proposal submission stipulated in TIS. A
Proposal valid for a shorter period shall be rejected as non-responsive.

2) In case the day upto which the Proposals are to remain valid falls on/ subsequently
declared a holiday or closed day for the Procuring Entity, the Proposal validity shall
automatically be deemed to be extended upto the next working day.

3) In exceptional circumstances, before the expiry of the original time limit, the Procuring
Entity may request the Consultants to extend the validity period for a specified
additional period. The request and the Consultants' responses shall be made in writing
or electronically.

a) The Consultant has the right to refuse to extend the validity of its Proposal, in
which case such Proposal shall not be further evaluated.

b) If the Consultant agrees to extend the validity of its Proposal, it shall be done
without any change in the original Proposal and with the confirmation of the
availability of the Key Experts.

¢) If any Key Experts become unavailable for the extended validity period, the
Consultant shall seek permission to substitute another Key Expert. The
Consultant shall provide adequate written justification and evidence to the
Procuring Entity with the substitution request. In such case, a substitute Key
Expert shall have equal or better qualifications and experience than the
originally proposed one. The technical evaluation score, however, shall remain
based on the evaluation of the CV of the original Key Expert.

d) If the Consultant fails to provide a substitute Key Expert with equal or better
qualifications, or if the provided reasons for the replacement or justification are
unacceptable to the Procuring Entity, such Proposal shall be rejected.

8.4.  Bid Security - Related Documents

1) EMD/ BSD as Bid Security: The Consultant shall provide Bid Security as Earnest
Money Deposit (EMD) for the amount shown in the TIS (or if permitted in TIS, a Bid
Securing Declaration as Form T-9B in lieu of EMD).

2) Modalities of EMD: Unless otherwise provided in TIS, the earnest money shall be
denominated in Indian Rupees. Wherever relevant, it shall be in favour of the Account
specified in TIS and shall be furnished in one of the following modalities valid for forty-
five days beyond the validity of the proposal:

a) E-Bank Guarantee

b) Insurance Surety Bonds
¢) Account Payee Demand Draft or

Fixed Deposit Receipt or
Banker’s cheque



f)  Bank Guarantee from/ confirmed by any of the commercial banks in the
format specified in Form T-9A, or
g) Payment online in an acceptable form
3) Forfeiture of EMD (Enforcement of BSD): EMD shall be forfeited (or in case BSD
is permitted, the declaration® shall be enforced from the date of such decision) if the
Consultant breaches any of the following obligation(s) under the RFP:

(a) withdraws or amends his Proposal or impairs or derogates from the Proposal in any
respect within the period of validity of its Proposal; or

(b) after having been notified within the period of Proposal validity of the
acceptance of his Proposal by the Procuring Entity:

) refuses to or fails to submit the original documents for scrutiny or the
required Performance Security within the stipulated time as per the RFP
document's conditions.

i) fails or refuses to sign the contract.

4) Return of EMD (Expiry of BSD): Unsuccessful Consultants’ EMD shall be returned to
them without any interest (or if BSD is permitted, it shall stand expired) not later than thirty
days after the conclusion of the resultant contract. Successful Consultant’s EMD shall be
returned without any interest (or if BSD is permitted, it shall stand expired) after receipt
of performance security from them.

9. Signing and Uploading Proposals

9.1. Relationship between Consultant and eProcurement Portal

The Procuring Entity is neither a party nor a principal in the relationship between the
Consultant and the organisation hosting the e-procurement portal (hereinafter called the
Portal). Consultants must comply with the rules, regulations, procedures, and implied
conditions/ agreements of the eProcurement portal, including registration, compatible
Digital Signature Certificate (DSC) etc. Consultants shall settle clarifications and disputes, if
any, regarding the Portal directly with them. In case of conflict between provisions of the
Portal with the RFP Document, provisions of the Portal shall prevail. Consultants may study
the resources provided by the Portal for Consultants.

9.2.  Signing of Proposal

The individual signing/ digitally signing the Proposal or any other connected documents
should submit an authenticated copy of the document(s), which authorizes the signatory

2 The BSD provides for automatic suspension of the Consultant (all members individually and jointly in case of JV/C)
from being eligible for bidding in any procurement in the Ministry/ Department of Procuring Organization for 2 years from
the date of such enforcement.



to commit and submit Proposals on behalf of the Consultant along with Form T-1: Proposal
Form (Covering Letter).

9.3.

Submission/ uploading of Proposals.

9.3.1 Submission/ Uploading to the Portal
Further to details mentioned in RFPL clause 6:

1)

Proposals must be uploaded on the eProcurement Portal mentioned in the TIS until the
deadline for the Proposal submission as notified therein. If the office happens to be
closed on the deadline to submit the Proposal as specified above, this deadline shall not
be extended. No manual Proposals shall be made available or accepted for submission.
Proposals submitted through modalities other than those stipulated in TIS shall be liable
to be rejected as non-responsive.

In the case of downloaded documents, the Consultant must not make any changes to the
contents of the documents while uploading, except for filling in the required
information— otherwise, the Proposal shall be rejected as non-responsive. Uploaded Pdf
documents should not be password protected. Consultants should ensure the clarity/
legibility of the scanned documents uploaded by them.

The date and time of the e-Procurement server clock (also displayed on the dashboard
of the consultants) shall be the reference time for deciding the closing time of the
Proposal submission. Consultants are advised to ensure they submit their Proposal within
the deadline of submission, taking the server clock as a reference, failing which the
portal shall not accept the Proposal. No request on the account that the server clock was
not showing the correct time and that a particular consultant could not submit their
Proposal because of this shall be entertained. Failure or defects on the internet or heavy
traffic at the server shall not be accepted as a reason for a complaint. The Procuring
Entity shall not be responsible for any failure, malfunction or breakdown of the
electronic system used during the e-Tender process.

Only one copy of the Proposal can be uploaded, and the Consultant shall digitally sign
all statements, documents, and certificates uploaded by him, owning sole and complete
responsibility for their correctness/ authenticity as per the IT Act 2000 as amended from
time to time. A proposal submitted by a Joint Venture shall be digitally signed by an
authorized representative with a written power of attorney signed by each member’s
authorized representative to legally bind all members.

Unless otherwise instructed in the RFP Document, the consultant need not sign or up-
load the Sections in ITC-clause 1.4 above while uploading his Proposal. However, they
must declare in his Proposal Form (Form T-1: Proposal Form) that they have read,
understood, complied with, and stand bound by all requirements of these sections:
Unless otherwise specified, in TIS, originals of the EMD/ Bid Security instrument/ Bid
security declaration must be physically submitted sealed in double cover and
acknowledgement be obtained before the bid submission deadline at the venue
mentioned in TIS. Failure to do so is likely to result in the bid being rejected. If the
office is closed on the deadline for such physical submission, the physical submission
deadline shall stand extended to the next working day at the same time and venue.

The Procuring Entity reserves its right to call for verification, at any stage of evaluation,
especially from the successful Consultant(s) before the issue of a Letter of



10)

1)

Award (LoA), originals of uploaded scanned copies of documents (in the RFP stages).
If a consultant fails at that stage to provide such originals or, in case of substantive
discrepancies in such documents, it shall be construed as a breach of the Code of
Integrity (see clause 15 below). Such RFP proposals shall be liable to be rejected as
non-responsive and other punitive actions for such a breach.

Regarding the protected Price Schedule (excel format, Cover-2), the Consultant shall only
enter his name in the space provided in the specified location. Consultant shall type rates
in the figure only in the rate column of respective service(s) without any blank cell or
Zero values in the rate column, without any alteration/ deletion/ modification of other
portions of the excel sheet. If space is inadequate, the Consultant may upload additional
documents under "Additional Documents" in the "Proposal Cover Content."

All Proposals uploaded by the Consultant to the portal shall get automatically encrypted.
The encrypted Proposal can only be decrypted/ opened by the authorised persons on or
after the due date and time. The Consultant should ensure the correctness of the
Proposal before uploading and take a printout of the system- generated submission
summary to confirm the successful Proposal upload.

The selected bidder shall use he Link Data Lake Portal' available on website to
communicate with Authority and EPC Contractor correspondence.

No Physical document shall be accepted unless and until the same is specifically stated
so in the RFP or it is a legal requirement

9.3.2 Implied acceptance of procedures by Consultants

9.4.
94.

Submission of Proposal in response to the RFP Document is deemed to be
acceptance of the procedures and conditions of e-Procurement and the RFP
Document.

Modification, Resubmission and Withdrawal of Proposals

1 Modification & Resubmission

Once submitted in e-Procurement, the Consultant cannot view or modify his Proposal since
it is locked by encryption. However, resubmission of the Proposal by the Consultants for
any number of times superseding earlier Proposal(s) before the submission date and time
is allowed. Resubmission of a Proposal shall require uploading all documents, including the
financial Proposal, afresh. The system shall consider only the last Proposal submitted.

9.4.2 Withdrawal

1)

2)
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The Consultant may withdraw his Proposal before the Proposal submission deadline, and
it shall be marked as withdrawn and shall not get opened during the Proposal opening.
No Proposal should be withdrawn after the Proposal submission deadline and before the
Proposal validity period expires. If a Consultant withdraws the Proposal during this
period, the Procuring Entity shall be within its right to forfeit the Bid Security (or
enforce the Bid Securing Declaration, if it was allowed in lieu of Bid

Security), in addition to other punitive actions provided in the RFP Document for such
misdemeanour as per clause 8.4 above.

. Proposal Opening

The Proposals shall be opened on or after the date & time of the opening stipulated in TIS.



Proposals cannot be opened before the specified date & time, even by the Tender Inviting
Officer, the Procurement Officer, or the Publisher. If the specified date of Proposal opening
falls on is subsequently declared a holiday or closed day for the Procuring Entity, the
Proposals shall be opened at the appointed time on the next working day.

11. Evaluation of Proposals and Award of Contract

11.1. General norms

11.1.1 Evaluation is based only on declared criteria.

1)

The evaluation shall be based upon scrutiny and examination of all relevant data and
details submitted by the Consultant in its/ his Proposal and other allied information
deemed appropriate by Procuring Entity. Evaluation of Proposals shall be based only on
the criteria/ conditions included in the RFP Document. The Selection Method to be used
for evaluation shall be QCBS as mentioned in the TIS.

The determination shall not consider the qualifications of other firms, such as the
consultant's subsidiaries, parent entities, affiliates, or any other firm(s) different from the
consultant.

Consultants planning to subcontract any Key Activities indicated in Section VI: terms of
Reference and its sub-sections must ensure compliance with ITC-Clause 3 above.
Information relating to the evaluation of RFPs and evaluation results shall not be
disclosed to any participant or any other persons not officially concerned with such
process until the notification of shortlisting is made in accordance with clause 13.1
below.

11.1.2 Deviations/ Reservations/ Omissions - Substantive or Minor

1) During the evaluation of Proposals, the following definitions apply:
a) “Deviation” is a departure from the requirements specified in the RFP
Document;
b) “Reservation” is the setting of limiting conditions or withholding from
complete acceptance of the requirements specified in the RFP Document; and
¢) “Omission” is failing to submit part or all of the information or documentation
required in the RFP Document.
2) A deviation/ reservation/ omission from the requirements of the RFP Document
shall be considered a substantive deviation as per the following norm, and the rest
shall be considered a Minor deviation:

a) which affects in any substantive way the scope, quality, or performance
standards of the Services;

b)  which limits in any substantive way, inconsistent with the RFP Document, the
Procuring Entity's rights, or the Consultant's obligations under the contract; or

¢)  Whose rectification would unfairly affect the competitive position of other
Consultants presenting substantively responsive Proposals.

3) The decision of the Procuring Entity shall be final in this regard. Proposals with
substantive deviations shall be rejected as non-responsive.

4)  Variations, deviations, and other offered benefits (Techno-commercial or
Financial) above the scope/ quantum of Services stipulated in the RFP Document
shall not influence evaluation Proposals. If the Proposal is otherwise successful,
such benefits shall be availed by the Procuring Entity, which would become part of



the contract.

5) The Procuring Entity reserves the right to accept or reject Proposals with minor
deviations. Wherever necessary, the Procuring Entity shall convey its observation as
per ITC-clause 11.1.3 below on such ‘minor’ issues to the Consultant by registered/
speed post/ electronically etc., asking Consultant to respond by a specified date. If
the Consultant does not reply by the specified date or gives an evasive reply without
clarifying the point at issue in clear terms, that Proposal shall be liable to be rejected
as non-responsive.

11.1.3 Clarification of Proposals and shortfall documents

1) During the evaluation of Techno commercial or Financial Proposals, the Procuring
Entity may, at its discretion, but without any obligation to do so, ask the Consultant to
clarify its Proposal by a specified date. The consultant should answer the clarification
within that specified date (or, if not specified, 7 days from receiving such a request). The
request for clarification shall be submitted in writing or electronically, and no change in
prices or substance of the Proposal shall be sought, offered, or permitted that may grant
any undue advantage to such Consultant. Any clarification submitted by a Consultant
regarding its Proposal that is not in response to a request by the Purchasing Entity shall
not be considered.

2) The Procuring Entity reserves its right to, but without any obligation to do so, seek any
shortfall information/ documents only in case of historical documents which pre-existed
at the time of the Proposal Opening and which have not undergone change since then
and do not grant any undue advantage to any Consultant. There is a provision on the
portal for requesting Short-fall documents from the Consultants. The system allows
taking the shortfall documents from consultants only once after the technical Proposal
opening.

3) Ifthe consultant fails to provide satisfactory clarification and/or missing information, its
RFP shall be evaluated based on available information and documents.

11.1.4 Contacting Procuring Entity during the evaluation

From Proposal submission to awarding of the contract, no Consultant shall contact the
Procuring Entity on any matter relating to the submitted Proposal. If a Consultant needs to
contact the Procuring Entity for any reason relating to this tender and/ or its Proposal, it
should do so only in writing or electronically. Any effort by a Consultant to influence the
Procuring Entity during the processing of Proposals, evaluation, Proposal comparison or
award decisions shall be construed as a violation of the Code of Integrity, and the Proposal
shall be liable to be rejected as non-responsive in addition to other punitive actions for
violation of Code of Integrity as per the RFP Document.

11.2. Evaluation of Proposals

11.2.1 Preliminary Examination of Proposals - Determining Responsiveness A
substantively responsive Proposal is complete and conforms to the RFP Document's
essential terms, conditions, and requirements without substantive deviation, reservation, or
omission. Proposals with substantive techno-commercial deviations or other essential

aspects of the RFP shall be rejected as non-responsive. Only substantively responsive
Proposals shall be considered for further evaluation. Procuring entity reserves its right to
consider and allow minor deviations in technical and Commercial Conditions. Unless



otherwise stipulated in the AITC, the following are some of the crucial aspects for which a
Proposal shall be rejected as non-responsive:

1)

2)

10)

1)

The Proposal is not in the prescribed format or is not submitted as per the stipulations in the
RFP Document.

Failure to provide and/ or comply with the required information, instructions etc.,
incorporated in the RFP Document or evasive information/ reply against any such
stipulations.

Required Bid Security (EMD) (or Bid Securing Declaration BSD if permitted) has not
been provided.

Consultant no longer complies with the eligibility criteria in the RFP;

The Services offered are not eligible as per the provision of this tender.

The consultant has quoted conditional Proposals or more than one Proposal or
alternative Proposals unless permitted explicitly in the AITC.

The Proposal validity is shorter than the required period.

The Proposal departs from the essential requirements stipulated in the bidding
document;

The consultant has quoted ‘Nil’ Service charges/ margin/overhead over the minimum
wages

in Personnel Deployment Schedule.

Non-submission or submission of illegible scanned copies of stipulated documents/
declarations.

Furnishing wrong and/ or misguiding data, statement(s) etc. In such a situation, besides
rejecting the Proposal as non-responsive, it is liable to attract other punitive actions
under relevant provisions of the RFP Document for violating the Code of Integrity.

11.2.2 The evaluation process

Unless otherwise stated, only the techno-commercial Proposals shall be opened on the
stipulated date of opening of Proposals. After that, the techno-commercial evaluation shall
ascertain whether these Proposals meet the requirements of the Terms of Reference,
Technical Criteria and Minimum Score. Subsequent opening of financial Proposals and
financial evaluation shall be done only of Proposals declared successful in techno-
commercial evaluation. The evaluators of the Technical Proposals shall have no access to
the Financial Proposals until the technical evaluation results are declared and financial
proposals are opened.

11.3. Techno-commercial Evaluation

11.3.1 Evaluation of Technical Proposals/ Score

1)

Procuring Entity shall evaluate the Technical proposal and assign scores as per the
Scheme of criteria and sub-criteria as laid down in ‘Section VII: Evaluation/ Scoring
Criteria’. This determination shall, inter-alia, consider the Consultant’s (i) “Specific
experience of the Consultant (as a firm) relevant to the Assignment”; i) “Adequacy and quality
of the proposed methodology, and work plan”; iii) “Key Experts’ qualifications and
competence for the Assignment”.

In the case of JV/C, the evaluation of the Technical proposal shall include the credentials
of all members, including non-substantial members.

If it is established that any Key Expert nominated in the Consultant’s Proposal was



included in the Proposal without his/her confirmation, such Proposal shall be
disqualified and rejected for further evaluation and shall be treated as a violation of the
Code of Ethics and would be liable for penalties thereunder.

4) All Key Experts (including the Team Lead) must meet the minimum requirements
specified in Section VI-A: List of Key Experts and Required Qualifications. If any Key
Expert fails to meet these minimum requirements, his score shall be evaluated as Nil. If
any Key Expert or Team Lead of the successful consultant scores less than the 58% 75%
the maximum score, Procuring Entity shall be entitled to ask for a better replacement
before the negotiations as per ITC-Clause 12 below.

11.3.2 Evaluation of Conformity to Commercial and Other Clauses Consultants must
comply with all the Commercial and other clauses of the RFP Document as per submissions
in Form T-7: ‘Terms and Conditions — Compliance’. The Procuring Entity shall also
evaluate the commercial conditions quoted by the Consultant

to confirm that all essential terms and conditions stipulated in the RFP Document have been
accepted without substantive omissions/ reservations/exceptions/ deviation by the Consultant.
Deviations from or objections or reservations to critical provisions such as those concerning
(but not limited to) Governing laws and Jurisdiction (GCC Clause 3), Consultant’s
Obligations and Restrictions of its Rights (GCC Clause 5), Performance Bond/ Security
(GCC Clause 5.8), Force Majeure (GCC Clause 9.6), Taxes & Duties (GCC Clause 10.2),
and Code of Integrity (GCC Clause 13) shall be deemed to be a substantive deviation and
treated as unresponsive as per clause 11.1.2 (3) above.

11.3.3 Evaluation of Techno-commercially Suitable Consultants and Opening
Financial Proposals

Each responsive Proposal shall be given a technical score applying the evaluation criteria,
sub-criteria, and scoring system specified in Section VII: Evaluation/ Scoring Criteria. A
Proposal shall be rejected if it fails to achieve the minimum 70% technical score. Proposals
that succeed in the above techno-commercial evaluation shall be considered techno-
commercially suitable. The list of such techno-commercially suitable Consultants shall be
declared on the Portal announcing a date/time and venue for opening their financial
Proposals (not less than 10 days from this declaration, in line with ITC-Clause 14 below).
The Procuring Entity shall notify all Consultants whether their proposal was found
responsive/ non-responsive to the RFP and TOR and whether they met the minimum
qualifying technical score. Financial proposals of successful Consultants only shall be
opened online. The financial proposals of unsuccessful Consultants shall remain encrypted
and unopened.

11.4. Financial Proposals Evaluation and Ranking of Proposals

11.4.1 Financial Proposals Evaluation

1) Financial Proposals of all Techno-commercially suitable Proposals are evaluated based
on the selection method declared in the RFP Document (EES/QCBSAEBS) and ranked
accordingly. The financial proposal will be in 2 parts consisting of (i) the amount of
Performance Bank Guarantee offered by the bidder, (i1) the financial quote of the services
quoted by the bidder.

2) Unless otherwise stipulated, the evaluation of prices shall be on total outgo from the
Procuring Entity’s pocket, to be paid to the Consultant or any third party, including all



6)

elements of costs as per the terms of the proposed contract, duly delivered, as the case
may be, including any taxes, duties, levies etc.

In the case of JV/C, the financial credentials of non-substantial members shall not be
considered in the financial evaluation.

As per policies of the Central Government, from time to time, the Procuring Entity
reserves its option to give purchase preferences to eligible categories of Consultants as
indicated in the RFP Document.

evaluation of Proposals shall include and consider the following taxes/ duties, as per
ITC-clause 5.3 above:

a) in the case of Services performed in India or incidental goods of foreign origin
already located in India, GST & other similar duties shall be contractually
payable on the Services and incidental Goods if a contract is awarded to the
Consultant;

b) The offers shall be evaluated based on the GST rate quoted by each consultant,
and the same shall be used for determining the inter-se ranking. The Procuring Entity
shall not be responsible for any misclassification of the HSN number or incorrect GST
rate quoted by the Consultant. Any increase in GST rate due to misclassification of
HSN number shall have to be
absorbed by the supplier; and

¢) If GST is quoted extra but with the provision that it shall be charged as
applicable at the time of delivery, the offer shall be evaluated for comparison
purposes by loading the maximum existing rate of GST for the product/ HSN
code.

d) If a bidder enters “zero/blank” GST or an erroneous GST, the financial
evaluation will be done considering the “Zero” or quoted GST rate, as the case
may be. In cases where the successful bidder quotes the wrong GST rate for
releasing the order, the following methodology will be followed:

) If the actual GST rate applicable is lower than the quoted GST rate, the
actual GST rate will be added to the quoted basic prices. The final cash
outflow will be based on the actual GST rate.

i) Ifthe actual GST rate applicable is more than the quoted GST rate, the basic
prices quoted will be reduced proportionately, keeping the final cash
outflow the same as the overall quoted amount.

Correction  Errors/ adjustments:

a) Loading for Deviations: Unless announced beforehand, the quoted price shall
not be loaded based on deviations in commercial conditions. If it is so declared,
such loading of a financial Proposal shall be done as per the relevant provisions;

b) Discrepancies between Technical and Financial Proposal:

) Activities and items described in the Technical Proposal but not priced in
the Financial Proposal shall be assumed to be included in the prices of other
activities or items, and no corrections are made to the Financial Proposal.

i) If a Lump-Sum contract selection method is declared in the RFP, the
Consultant is deemed to have included all prices in the Financial Proposal,
so neither arithmetical corrections nor price adjustments shall be made.



)

ii) If a Time-Based contract selection method is declared in the RFP, in case of
discrepancy between the Technical and Financial Proposals in indicating
quantities of input, any higher quantities in Technical Proposal shall prevail,
and the quoted total prices shall be assumed to apply to this higher quantum.
The unit rate for such activity shall be accordingly adjusted. No such
correction shall be done if quantities are lower in the Technical proposal.

¢) Discounts and Rebates: If any Consultant offers conditional discounts/ rebates
in his Proposal or suo-motu discounts and rebates after the Proposal Opening
(techno-commercial or financial), such rebates/ discounts shall not be
considered for ranking the offer. But if such a Consultant gets selected as per the
selection method, without discounts/ rebates, such discounts/ rebates shall be
availed and incorporated in the contracts;

d) Price Variation: If the tenders have been invited on a variable price basis, the
tenders shall be evaluated, compared, and ranked based on the position as
prevailing on the last deadline for techno-commercial Proposal submission and
not on any future date.

Ambiguous Financial Proposal: If the financial Proposal is ambiguous and leads to two
equally valid total price amounts, it shall be rejected as nonresponsive.

Time-Based (Input Admeasurement) Contracts: The Consultant’s Proposal must
include the Key Experts’ time-input person-months not less than the minimum specified
in Section VI-A: List of Key Experts and Required Qualifications.

a) Minimum Time Inputs: if a Proposal includes less or more than the required
minimum person-month time input, the proposal shall be considered as per sub-
clause 6. b)-iii) above for that key-position

b) The proposal shall be evaluated based on remuneration cost plus reimbursable
expenses as quoted by the consultants in the prescribed financial forms. The
travel expense (TA/DA for authorized travel outside the home station) shall be
reimbursed by the Procuring Entity on an actual basis. It shall be limited to the
entitlement in Appendix D to the Contract Form. Therefore, travel expenses
(TA/DA for authorized travel outside the home station) need not be quoted in
the financial proposal for evaluation.

Quality and Cost-Based Selection (QCBS): In the case of QCBS, the total score is
calculated by 60% weightage to the technical, 20 % Weightage to the performance
security Quoted by the bidder and 20% weightage to financial quote submitted by
bidder and adding them to obtain a combined QCBS (Technical cum Financial) score,
as explained in the sub-clauses below. The proposal obtaining the highest total
combined score in evaluating quality and cost will be ranked as H-1, followed by the
proposals securing lesser marks as H-2, H-3 etc. The proposal securing the highest
combined marks and ranked H-1 will be invited for negotiations as per ITC-Clause 12
below. If two or more bids have the same highest score in the final ranking, the bid with
a higher financial score will be H-1.

a) The Technical Proposals are given an absolute technical score (Ta out of max 100)
based on the evaluation criteria in Section VII: Evaluation/ Scoring Criteria.
However, to normalise this w.r.t. Financial Score Sf below, a relative Technical
Score (St) based on their relative ranking shall be calculated. The



highest evaluated Technical Score (Ta-max) is assigned the maximum relative
Technical Score (St) of 100 (Hundred). The formula for determining the relative
Technical scores (St) of all other Proposals is as follows:

St=100 x Ta/ Ta-max,

in which "Ta-max" is the highest evaluated absolute Technical Score, "St" is the
relative Technical score calculated, and "Ta" is the absolute Technical Score of the
proposal under consideration. This normalisation would avoid any unintended
magnification of weightage to the financial score due to different scales of
Technical Scores and Financial Scores.

b) The Financial Proposals shall be evaluated in two parts :-

i) The relative ranking of performance security, with the highest performance
Security (PBGm) being assigned the maximum financial score (PBGf) of
100(Hundred). The formula for determining the financial scores (PBGf) of all
other Proposals is as follows:

PBGf=100 x PBG/ PBGm,

in which "PBGm" is the highest performance security offered, "PBGf" is the
financial score calculated, and "PBG" is the amount of PBG of the proposal under
consideration.

Note:- If quoted Performance Bang Guarantee if less than 5% of the financial
proposal quoted by the bidder, The bid shall be considered as non responsive and
will not be further evaluated.

i) The cost-score based on the relative ranking of prices, with the lowest evaluated
Financial Proposal (Fm) being assigned the maximum financial score (Sf) of
100(Hundred). The formula for determining the financial scores (Sf) of all other
Proposals is as follows:

Sf=100x Fm/F,

in which "Fm" is the price of the lowest offer, "Sf" is the financial score
calculated, and "F" is the price of the proposal under consideration.

¢) The weights given to the Technical (T), Performance BG (PBG) and Financial (P) Quote
Proposals are specified in TIS/ AITC:
T (the weight given to the Technical Proposal) = 60%, and PBG (the
weight given to the PBG Financial Proposal) =20% %

St (the weight given to the Financial Quote of services by bidder) =20% % (with T +
PBGf +Sf=100%)

d) Proposals would be ranked according to their combined QCBS (weighted technical,
St and financial, Sf (which will include of PBG and financial Quote)) scores as
follows:

S=(Stx T+PGBfx PBG+Sfx P)/100.
in which "S" is the combined QCBS score, "St" is the relative technical score
calculated as per sub-clause a) above and "Sf" is the financial score calculated as
per sub-clause b) above.

e) Allscores shall be calculated up to two decimal places only.

11.4.2 Global Tender Enquiry (GTE, International Competitive Bidding)

The following additional aspects of the evaluation of the financial offer shall also apply:

1) Currency of Tender
In GTE tenders, if permitted in AITC, the Proposal price may be in foreign currencies,
except for expenditure incurred in India (including incidental Works/ Goods/ Services
delivered in India and agency commission, if any) should be stated in Indian Rupees.

2) Evaluation of Offers

All financial Proposals shall be converted to Indian Rupees based on the “Bill for
Collection (BC) selling” exchange rate on the last deadline for the Proposal submission
(Techno-commercial offer) from a source as specified (State Bank of India, if not so
specified) in the tender document. The offers would be compared based on the



principle of the total outgo from Procuring Entity’s pockets, including all applicable
taxes and duties (Customs duty, GST, and GST Cess). For Proposals with Letter of Credit
(LC) payment, the likely LC charges (as ascertained from the Procuring Entity’s bankers)
should also be loaded. Import of Goods or services or both attract integrated tax (IGST).
The IGST rate and GST cess shall be applicable on the ‘Custom Assessable Value’ plus
the ‘Basic Customs duty applicable thereon’.

The terms FOB, FAS, CIF, DDP etc., shall be governed by the rules & regulations
prescribed in the current edition of INCOTERMS, published by the International
Chamber of Commerce, Paris

12. Contract Negotiation

12.1. Invitation to Negotiate

The negotiations shall be held at the date and address announced after the selection of the
successful Consultant with their representative(s), who must have written power of attorney to
negotiate and sign a contract on behalf of the Consultant. During the negotiations, it shall be
ensured that no undue advantage accrues to the Consultant and that nothing shall vitiate the
basis on which he has been declared successful. The minutes of negotiations shall be signed by
the Procuring Entity and the Consultant’s authorized representative.

12.2. Verification of Original Documents

Before issuing a Letter of Award (LoA) to the successful Consultant(s), the Procuring Entity
may, at its discretion, ask the Consultant to present the originals of all such documents whose
scanned copies were submitted online during shortlisting process and this RFP process. If so
decided, the photocopies of such self-certified documents shall be verified and signed by the
competent officer and kept in the records as part of the contract agreement. If the Consultant
fails to provide such originals or in case of substantive discrepancies in such documents, it shall
be construed as a violation of the Code of Integrity. Such Proposal shall be liable to be rejected
as non-responsive in addition to other punitive actions in the Code of Integrity.

12.3. Availability of Key Experts:

As a per-requisite to the negotiations, the invited Consultant shall make the all Key Experts
included in the Proposal available for interaction/interview at given date and time before the Authority or the
committee so constituted for this purpose. Failure to present Key Experts’ for interaction/interview
before the Authority at given date and time may result in the Consultant’s Proposal being
declared non-responsive and the Procuring Entity proceeding to negotiate the Contract with the
next-ranked responsive Consultant. However, Authority may finalise a scheme of empanelment
of key personnel and finding their suitability for a specific job profile and update the suitability/
empaneled status on Infracon. Those key personnel who have been declared suitable on
Infracon for a particular role shall not be interviewed again at the time of negotiation. Only
those key personnel will be interviewed at negotiation stage who has not been empaneled for a
particular post on Infracon portal shall be interviewed at negotiation stage to find their
suitability for the assignment.

Notwithstanding the above, the substitution of Key Experts at the negotiations may be
considered if due solely to circumstances outside the reasonable control of and not foreseeable
by the Consultant, including but not limited to death or medical incapacity or as per the
conditions specified in this RFP.In such case, the Consultant shall offer a substitute Key Expert
within the period specified in the invitation letter to negotiate the Contract, who shall have
equivalent or better qualifications and experience than the original candidate.

As per ITC-Clause 11.3.1-4), Procuring Entity reserves its right to seek during negotiations the
replacement of the Team Leader/ other Key Experts who found not suitable for assignment
during interaction/interview.

12.4. Technical Negotiations

The negotiations include discussions of the Terms of Reference (TORs), the proposed
methodology, the Procuring Entity’s inputs, the special conditions of the Contract, and
finalizing the ‘Appendix A: Terms of Reference’ part of the Contract. These discussions shall
not substantially alter the original scope of services under the TOR or the terms of the contract
lest the quality of the final product, its price, or the initial evaluation be vitiated.
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12.5.  Financial Negotiations-:-
Deleted

12.6. Conclusion of Negotiations

The negotiations are concluded with a review of the finalized draft Contract, which shall be
initiated by the Procuring Entity and the Consultant’s authorized representative.

If the negotiations fail, the Procuring Entity shall inform the Consultant in writing of all pending
issues and disagreements and provide a final opportunity for the Consultant to respond. If
disagreement persists, the Procuring Entity shall declare the proposal non-responsive, informing
the Consultant of the reasons for doing so. The Procuring Entity shall invite the next-ranked
responsive Consultant to negotiate a Contract. Once the Procuring Entity commences
negotiations with the next-ranked Consultant, the Procuring Entity shall not reopen the earlier
negotiations.

13. Award of Contract
13.1. Letter of Award (Acceptance - LoA) and Signing of Contract
13.1.1Letter of Award (LLoA)

After 10 days from the conclusion of negotiations (in line with ITC-Clause 14 below), the
Consultant whose Proposal has been accepted shall be notified of the award by the Procuring
Entity before the expiration of the Proposal validity period by written or electronic means. This
notification (hereinafter and in the Conditions of Contract called the "Letter of Award - LoA")
shall state the sum (hereinafter and in the contract called the "Contract Price") that the Procuring
Entity shall pay the Consultant in consideration of delivery of Services. The Letter of Award
(LoA) shall constitute the legal formation of the contract, subject only to the furnishing of
performance security as per the provisions of the sub-clause below. The Procuring Entity, at its
discretion, may directly issue the contract subject only to the furnishing of performance
security, skipping the issue of LoA.

13.1.2 Performance Security
1) The performance security shall be criteria for financial evaluation. The consultants are

required to quote the amount of performance Security only. The Cost of proposal shall be
fixed by the Authority.

2)  Within the number of days stipulated in AITC (or 21 days if not specified) of receipt of the
Letter of Award (LoA, or the contract if LoA has been skipped), performance Security as
per details in GCC-5.8 shall be submitted by the Consultant to the Procuring Entity.

3) If the Consultant, having been called upon by the Procuring Entity to furnish Performance
Security, fails to do so within the specified period, it shall be lawful for the Procuring Entity
at its discretion to annul the award and forfeit EMD (or enforce Bid Securing Declaration if
it was permitted to be submitted in lieu of Bid Security), besides taking any other
administrative punitive action like ‘Removal from List of Registered Suppliers’ etc.

13.1.3 Signing of Contract

1) Publication of Results: The Procuring Entity shall send to each techno-commercially
suitable Consultant the Notification of Intention to Award the Contract to the successful
Consultant. The Notification of Intention to Award shall contain, at a minimum, the
following information:

a) the name and address of the Consultant with whom the Procuring Entity
successfully negotiated a contract;

b) the contract price of the successful Proposal;

() the names of all Consultants included in the short list for RFP, indicating
those that submitted Proposals;

d) the final combined scores and the final ranking of the Consultants

e) The name and address of the successful Consultant(s) receiving the contract(s)
shall be published in the Portal and notice board/ bulletin/website of the
Procuring Entity.

2) After the award notification, the Procuring Entity shall share a copy of the Contract



Agreement (as per Format 1: Contract Form along with sub-formats) to a successful
Consultant for review. The Consultant may point out to the Procuring Entity, in writing/
electronically, any anomalies noticed in the contract within seven days of receipt. The
Contract Agreement shall be executed within 21 days after the date of issue of the Letter of
Acceptance and after submission and verification of the Performance Security.

3) If asked by the Procuring Entity, the successful Consultant shall return the original copy of
the contract, duly signed, and dated, within seven days from the date of receipt of the
contract, to the Procuring Entity by registered/ speed post or by a suitable digital means.

14. Grievance Redressal/ Complaint Procedure

1) The consultant has the right to submit a complaint or seek de-briefing regarding the rejection
of his proposal, in writing or electronically, within 10 days of the declaration of techno-
commercial or financial evaluation results. The complaint shall be addressed to the Head
of Procurement.

2) Within 5 working days of receipt of the complaint, the Tender Inviting Officer shall
acknowledge the receipt in writing to the complainant, indicating that it has been received,
and the response shall be sent in due course after a detailed examination.

3) The Tender Inviting Officer shall convey the final decision to the complainant within
15 days of receiving the complaint. No response shall be given regarding the confidential
process of evaluating Proposals and awarding the contract before the award is notified,
although the complaint shall be kept in view during such a process. However, no response
shall be given regarding the following topics explicitly excluded from such complaint
process:

a) Only a Consultant who has participated in the procurement process, i.c., pre-
qualification, Consultant registration or bidding, as the case may be, can make such
representation.

b) Only a directly affected Consultant can represent in this regard.

c) In the case of RFP, before the bidding of Technical/ financial Proposals, an
application for review concerning the technical/ financial Proposal may be filed
only by a Consultant who has qualified in the RFP;

d) If a technical Proposal has been evaluated before the opening of the financial
Proposal, an application for review concerning the financial Proposal may be filed
only by a Consultant whose technical Proposal is found to be acceptable.

4) No third-party information (RFPs, evaluation results) can be sought or included in the
response.
5) The following decisions of the Procuring Entity shall not be subject to review:

a) Determination of the need for procurement.

b) Complaints against Terms of Reference except under the premise that they are
either vague or too specific to limit competition

c) Selection of the mode of procurement or bidding system;

d) Choice of the selection procedure.

e) Provisions limiting the participation  of Consultants in the Procurement
Process, in terms of policies of the Government

f) Provisions regarding purchase preferences to specific categories of
Consultants in terms of policies of the Central Government

g) Cancellation of the Procurement Process except where it is intended to
subsequently re-tender the same Services.

15. Code Integrity in Public Procurement, Misdemeanors and
Penalties:

Procuring authorities, Consultants, suppliers, contractors, and consultants should observe the
highest standard of integrity and not indulge in prohibited practices or other misdemeanors,
either directly or indirectly, at any stage during the Procurement Process or the execution of
resultant contracts. GCC-clause 13 (including the penalties prescribed therein) shall be
considered part of this clause of ITC (even though it is not being reproduced here for brevity)
and shall apply mutatis mutandis during the pre-award Procurement Process.



Section III: Appendix to Instructions to Consultants (AITC)
RFP Document No. RFP No./ NH-07-UK-2025-26-774 (AE);

Tender Title: Consultancy Services for Authority Engineer for supervision of Construction of 4-laning of
Rishikesh Bypass from design chainage km 529.750 (Near Teenpani Flyover on NH-7) to Design chainage
km 542.420 (Near Kharasote Bridge) passing through Bhattowala and Dhalwala village on EPC Mode in
the State of Uttarakhand. (Design length-12.670km).
(Ref ITC-clause 1.4)
{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., Mention ...] are just
suggestions/ directions and must be replaced by applicable text - remove brackets and convert the
font to regular and black. Delete the rows not required. Clauses other than those mentioned below
may also be mentioned if these need to be changed}

Note for Consultants: Following clauses (in column 1), wherever these appear in ITC,
shall be taken to be negated or additional provisions be added to, or existing provisions be
altered as per column 2. Whenever there is any conflict between the provision in the ITC
and that in the AITC, the provision contained in the AITC shall prevail.

ITC- To be read as

Clauses

ITC 1: Contents of RFP

ITC 1.3, |/ / As per Section VII of RFP

14,15

ITC 3 Consultants - Eligibility and Preferential Policies

ITC3.2 [ Consultants are not allowed to associate with other Bidders]

ITC3.2 Participation of Sub-consultants, Key Experts and Non-Key Experts in more than one
Proposal is not allowed

ITC4 The Terms of Reference and Form of Contract

ITCA4.1 As per Section VI - Terms of Reference

ITCS. Proposal Prices, Taxes and Duties

ITCS5.1.5 [ prices are to be quoted in INR |

ITC5.2.2 As per section IV- GCC and Section V-SCC]

ITC5.4.1 As per section IV- GCC and Section V-SCC]

ITC5.4.2 As per section IV- GCC and Section V-SCC]

ITC6to 10  Downloading, Preparation, Submission and Opening of Proposals

ITC8.1.1 [Language in which Proposals are to be submitted —English]
ITC8.2.1 [ Integrity Pact is to be Signed by all partners of JV/C and Submitted along with

Proposal. Name and Contact Details of the Independent External Monitor (IEM) for
Integrity Pact are as follows: - [Pls add names]

ITC 11 and 12 Evaluation of Proposals and Award of Contract

ITC 11.2.1 | As per section VII




ITC114.2

[Customise by indicating here whether this is a Global Tender Enquiry (International
Competitive Bidding) and the foreign currencies permitted]

ITC 13.1.2

[Mention the period for submission of Performance Security if different from 21 days]




Section 1V: General Conditions of Contract (GCC)

1. General

1.1. Tenets of Interpretation

Unless where the context requires otherwise, throughout the contract:

1)
2)

1.2.

The headings of these conditions shall not affect the interpretation or construction thereof.
Writing or written includes matter either whole or in part, in digital communications,
manuscript, typewritten, lithographed, cyclostyled, photographed, or printed under or over
signature or seal or digitally acceptable authentication, as the case may be.

Words in the singular include the plural and vice-versa.

Words importing the masculine gender shall be taken to include other genders, and words
importing persons shall include any company, association, or body of individuals, whether
incorporated or not.

Terms and expressions not herein defined shall have the meanings assigned to them in the
contract Act, 1872 (as amended) or the Sale of Goods Act, 1930 (as amended) or the
General Clauses Act, 1897 (as amended) or of INCOTERMS, (current edition published by
the International Chamber of Commerce, Paris) as the case may be.

Any reference to ‘Services’ shall also be deemed to include the incidental Works/ Goods.
Any reference to any legal Act, Government Policies or orders shall be deemed to include
all amendments to such instruments, from time to time, to date.

Definitions

In the contract, unless the context otherwise requires:

1)

“Allied Firm” are all business entities that are within the ‘controlling ownership interest’
(ownership of or entitlement to more than twenty-five per cent of the company's shares or
capital or profits) or ‘control’( including the right to appoint a majority of the directors or
to control the management or policy decisions including by virtue of their shareholding or
management rights or shareholder agreements or voting agreements) of the principal firm
acting alone or together or through one or more juridical persons. All successor firms or
assigns of the principal firm shall be considered allied firms;

“Bill of Quantities” (including the term Price Schedule or BOQ) means the priced and
completed Bill of Quantities forming part of the Proposal;

"Commercial Bank" means a bank, defined as a scheduled bank under section 2(e) of the
Reserve Bank of India Act, 1934;

“Contract” (including the terms ‘Purchase Order’ or ‘Supply Order’ or ‘Withdrawal Order’ or
‘Work Order’ or ‘Consultancy Contract’ or ‘Contract for Services’, ‘rate contract’ or
‘framework contract’ or ‘Letter of Award —LoA’ (letter or memorandum communicating to
the Consultant the acceptance of his Proposal) or ‘Agreement’ ora ‘repeat order’ accepted/
acted upon by the Consultant in specific contexts), means a formal legal agreement in
writing relating to the subject matter of procurement, entered into between the Procuring
Entity and the Consultant on mutually acceptable terms and conditions and which are in
compliance with all the relevant provisions of the laws of the country;



10)

1)

12)

13)

14)

"Consultant" (as a participant in a Procurement Process - including the term 'contractor’,
‘bidder’, ‘tenderer’, participant’ or 'service provider' in specific contexts) means any person
or firm or company, including any member of a consortium or joint venture, every artificial
juridical person not falling in any of the descriptions of Consultants stated hereinbefore,
including any agency branch or office controlled by such person, participating in a
Procurement Process;

“Consultant” (as a contract holder - including the terms ‘Supplier’ or ‘Service Provider’ or
‘Contractor’ or ‘Firm’ or ‘Vendor’ or ‘Successful Consultant’ in specific contexts) means
the person, firm, company, or Joint Venture with whom the contract is entered into and shall be
deemed to include the Consultant's successors (approved by the Procuring Entity), agents,
Sub-consultant, representatives, heirs, executors, and administrators as the case may be
unless excluded by the terms of the contract;

“Contract Manager” means (as distinct from Team Leader of the Consultant) the
Procurement Officer or any other officer or a third-party agency who has been assigned the
authority to take all actions on behalf of the Procuring Entity during the execution of the
contract by the Consultant;

“Day”, “Month”, and “Year” shall mean respectively calendar day, month or year (unless
reference to financial year is apparent from the context);

“Effective Date” means the date on which this Contract comes into force and effect as per
the Contract;

“Experts” means, collectively, Key Experts, Non-Key Experts, or any other personnelof the
Consultant, Sub-consultant or JV member(s) assigned by the Consultant to perform the
Services or any part thereof under the Contract;

"Goods" (including the terms ‘Stores’, and ‘Material(s)’ in specific contexts) includes all
articles, materials, commodities, livestock, medicines, furniture, fixtures, raw material,
consumables, spare parts, instruments, machinery, equipment, industrial plant, vehicles,
aircraft, ships, railway rolling stock assemblies, sub-assemblies, accessories, a group of
machines comprising an integrated production process or such other categories of goods or
intangible, products like technology transfer, licenses, patents or other intellectual
properties (but excludes books, publications, periodicals, etc., for a library), in specific
contexts, procured or otherwise acquired by a Procuring Entity. Any reference to Goods
shall be deemed to include small work or some services that are incidental or consequential
to the supply of such goods;

“Government" means the Central Government or a State Government, as the case may be
and includes agencies and Public Sector Enterprises under it in specific contexts;
“Intellectual Property Rights” (IPR) means the intellectual property owner's rights
concerning possession/ exploitation of such property by others of tangible or intangible
intellectual property, including rights to Patents, Copyrights, Trademarks, Industrial
Designs, Geographical indications (GI);

“Joint Venture (JV or JV/C)” means an association or a Consortium with or without a legal
personality distinct from that of its members, of more than one entity where one member
has the authority to conduct all businesses for and on behalf of any and all the members of
the JV, and where the members of the JV are jointly and severally liable to the Procuring



15)

16)

17)

18)

19)

20)
2)

2)

23)

24)

25)

26)

Entity for the performance of the Contract.;

“Key Expert(s)” means an individual professional (usually identified by name) whose skills,
qualifications, knowledge, and experience are critical to the performance of the Services
under the Contract and whose Curricula Vitac (CV) was considered in the technical
evaluation of the Consultant’s proposal;

“Non-Key Expert(s)” means an individual professional (usually not identified by name)
provided by the Consultant or its Sub-consultants to perform the Services or any part
thereof under the Contract;

“Parties”: The parties to the contract are the "Consultant" and the “Procuring Entity” ,as defined in
GCC clause 2.4;

“Performance Security” (includes the terms ‘Security Deposit’ or ‘Performance Bond’
‘Performance Bank Guarantee’ or other specified financial instruments in specific contexts)
means a monetary guarantee to be furnished by the successful Consultant or Contractor in
the form prescribed for the due performance of the contract;

“Procurement” (in the context of Public/ Government ‘procurement’ or ‘Purchase’ ,or
‘Acquisition’ including an award of Public-Private Partnership projects, in specific
contexts) means the acquisition of Goods/ Services/ works or a combination thereof by way
of purchase, lease, license or otherwise, either using public funds or any other source of
funds (e.g. grant, loans, gifts, private investment etc.) by a Procuring Entity, whether directly
or through an agency with which a contract for procurement is entered into, but does not
include any acquisition without consideration. The term “procure”/ “procured” or
“purchase”/ “purchased” shall be construed accordingly;

“Procuring Entity” means the entity in The Procuring Organization procuring Goods,
Works, or Services;

“Procurement Officer” means the officer signing the Letter of Award (LoA) and/or the
contract on behalf of the Procuring Entity;

“Procurement Process” (or “Tender”; “RFP”; “RFP”, “Tender Enquiry” in specific
contexts): ‘Procurement Process’ is the whole process from the publishing of the RFP
Document to the resultant award of the contract. ‘RFP Document’ means the document
(including all its sections, appendices, forms, formats, etc.) published by the Procuring
Entity to invite Proposals in a Procurement Process. The RFP Document and Procurement
Process may be generically and interchangeably referred to as “Bid Document”, “Tender"
or " Tender Enquiry, " which would be clear from context without ambiguity;

"Proposal" (including the term ‘tender’, ‘offer’, ‘quotation’ or ‘bid’ in specific contexts)
means an offer to supply goods, services or execution of works made as per the terms and
conditions set out in a document inviting such offers;

“Services” means the activities to be performed by the Consultant under this Contract, as
described in Appendix A thereto;

“Signed” means ink signed or digitally signed with a valid Digital Signature as per IT Act
2000 (amended from time to time). It also includes stamped, except in the case of a Letter of
Award or amendment thereof;

“Sub-consultant” means a person or corporate body with an agreement with the Consultant
to carry out a specific part of the ‘Services’ while the Consultant remains solely



liable for the execution of the Contract;

27) “Variation” means an instruction given by the Contract Manager, which varies the scope,
quantum or performance standards of the Service performed;

28) “Works” refer to any activity involving construction, fabrication, repair, overhaul,
renovation, decoration, installation, erection, excavation, dredging, and so on, which make
use of a combination of one or more engineering designs, architectural design, material and
technology, labour, machinery, and equipment.

1.3.  Document Conventions

All words and phrases defined in GCC-clause 1.2 are written as ‘Capitalised words’ and shall
have the defined meaning. The rest of the words shall be as per grammar, inter-alia ‘Services’
shall indicate the definition given in the GCC, while ‘services’ shall have the usual dictionary
meaning.

1.4. Abbreviations:

AITC Appendix to Instructions To Consultants

BOQ Bill of Quantities

BSD Bid Securing Declaration

Cv Curriculum Vitae

EMD Monetary guarantee to be furnished by a Consultant along with
its proposal

FBS Fixed Budget Selection

GCC General Conditions of Contract

GST Goods and Services Tax

GSTIN GST Identification Number

GTE Global Tender Enquiry (International Competitive Bidding)

HSN Harmonized System of Nomenclature

[EM Independent External Monitor

IPR Intellectual Property Rights

ITC Instructions To Consultants

Jv/C Joint Venture/ Consortium

LCS Least Cost Selection

LoA Letter of Award (Acceptance)

QCBS Quality and Cost-Based Selection

RFP Request for Proposal

RFPL Request for Proposal Letter

SCC Special Conditions of Contract

TIA Tender Inviting Authority



TIS Tender Information Summary
TOR Terms of Reference

2. The Contract

2.1. Language of Contract

The contract and all subsequent correspondence documents, during its execution, between the
consultant and the Procuring Entity shall be written in the Language (hereinafter called the
contract’s language) as stipulated in the Contract (or, if not so specified, in English). However,
the language of any printed literature furnished by a Consultant may be written in any other
language provided a certified translation accompanies the same in the contract’s language. For
purposes of interpretation, translation in the contract’s language shall prevail.

2.2. TheEntire Agreement

This Contract and its documents (referred to in GCC-clause 2.5 below) constitute the entire
agreement between the Procuring Entity and the Consultant and supersede all other
communications, negotiations, and agreements (whether written or oral) of the Parties made
before the date of this Contract. No agent or representative of either Party has the authority to
make, and the Parties shall not be bound by or be liable for, any statement, representation,
promise or agreement not outlined in this Contract.

2.3. Severability

If any provision or condition of this Contract is prohibited or rendered invalid or unenforceable,
such prohibition, invalidity or unenforceability shall not affect the validity or enforceability of
the Contract or any of its other provisions and conditions.

2.4. Relationship between Parties

1) The parties to the contract are the Consultant and the Procuring Entity, as nominated in the
contract.

2) Nothing contained herein shall be construed as establishing a relationship in the nature of
master and servant or principal and agent between the Procuring Entity and the Consultant.
The Consultant, subject to this Contract, is legally the main principal/ master of the Experts
and Sub-consultants, if any, performing the Services and shall be fully responsible for the
Services performed by them or on their behalf hereunder.

3) Authority of Member in Charge: In case the Consultant is a Joint Venture, the members
hereby authorize the member specified in the contract to act on their behalf in exercising
all the Consultant’s rights and obligations towards the Procuring Entity under this Contract,
including without limitation the receiving of instructions and payments from the Procuring
Entity.

4) Authorised Representative: Any action required or permitted to be taken and any
document required or permitted to be executed under this Contract by the Procuring Entity
or the Consultant may be taken or executed by the officials specified in the contract.

5 Good Faith: The Parties shall act in good faith concerning each other’s rights under this



Contract and adopt all reasonable measures to ensure the realization of the objectives of
this Contract. The Consultant shall always act, in respect of any matter relating to this
Contract or the Services, as a faithful adviser to the Procuring Entity and shall at all times
support and safeguard the Procuring Entity’s legitimate interests in any dealings with the
third parties.

2.5. Contract Documents and their Precedence

The following conditions and documents in indicated order of precedence (higher to lower)
shall be considered an integral part of the contract, irrespective of whether these are not
appended/ referred to in it. Any generic reference to ‘Contract’ shall imply reference to all these
documents as well:

1)
)

6

O o

)
)
)
)
0

1

Valid and authorized Amendments issued to the contract.
The Agreement consisting of the initial paragraphs, recitals, and other clauses, including
the appendices annexed to it and signatures of Procuring Entity, set forth immediately
before the GCC;
Appendix A: Terms of Reference;
Appendix B: Key Experts;
Appendix C — Remuneration Cost Estimates;
a) Annex to Appendix C: Breakdown of Agreed Fixed Rates in Consultant’s
Contract;
Appendix D — Reimbursable Expenses Cost Estimates;
the Letter of Award (LoA), if issued
the SCC
the GCC

) the Consultant’s Proposal;

11) any other document listed in the contract as forming part of this Contract.
12) Integrity Pact, if any

2.6. Modifications/ Amendments, Waivers and Forbearances

2.6.1 Modifications/ Amendments of Contract

1)

After the contract documents have been signed, no modified provisions shall be applicable
unless the Procuring Entity suo-moto or, on request from the Consultant, by written order,
amend the contract, at any time during the currency of the contract, by making alterations and
modifications within the general scope of the Contract. Requests for changes and
modifications in the Contract may be submitted in writing by the Consultant to the
Procuring Entity.

If the Consultant does not agree to the suo-moto modifications/ amendments made by the
Procuring Entity, he shall convey his views within 14 days from the date of amendment/
modification. Otherwise, it shall be assumed that the Consultant has consented to the
amendment.

Any verbal or written arrangement abandoning, modifying, extending, reducing, or
supplementing the contract or any of the terms thereof shall be deemed conditional and shall
not be binding on the Procuring Entity unless and until the same is incorporated in a



formal instrument and signed by the Procuring Entity, and till then the Procuring Entity
shall have the right to repudiate such arrangements.

2.6.2 Waivers and Forbearance

The following shall apply concerning any waivers, forbearance, or similar action taken under
this Contract:

1) Any waiver of a Procuring Entity’s rights, powers, or remedies under this Contract must be
in writing, dated, and signed by an authorized representative of the Procuring Entity
granting such a waiver and must specify the terms under which the waiver is being granted.

2) No relaxation, forbearance, delay, or indulgence by Procuring Entity in enforcing any of
the terms and conditions of this Contract or granting of an extension of time by Procuring
Entity to the Consultant shall, in any way whatsoever, prejudice, affect, or restrict the rights
of Procuring Entity under this Contract, neither shall any waiver by Procuring Entity of any
breach of Contract operate as a waiver of any subsequent or continuing breach of Contract.

3. Governing Laws and Jurisdiction

3.1. Governing Laws and Jurisdiction

1) This Contract, its meaning and interpretation, and the relation between the Parties shall be
governed by the Laws of India for the time being in force.

2) Irrespective of the place of delivery, the place of performance or the place of payments
under the contract, the contract shall be deemed to have been made at the place from which
the Letter of Award (LoA, or the contract Agreement, in the absence of LoA) has been
issued. The courts of such Delhi shall alone have jurisdiction to decide any dispute arising
outor in respect of the contract.

3.2. Changes in Laws and Regulations

Unless otherwise stipulated in the contract, if after the deadline for the Proposal submission
(Techno-commercial), any law, regulation, ordinance, order or bye-law having the force of law
is enacted, promulgated, abrogated, or changed in India (which shall be deemed to include any
change in interpretation or application by the competent authorities) that subsequently affects the
Delivery Date and/ or the contract Price, then such Delivery Date and/ or Contract Price shall
be correspondingly increased or decreased as per GCC clause 2.6, by agreement between the
Parties hereto, to the extent that the Consultant has thereby been affected in the performance of
any of its obligations under the contract. Notwithstanding the foregoing, such additional or
reduced cost shall not be separately paid or credited if the same has already been accounted for
in the applicable price adjustment provisions.

4. Communications

4.1. Communications

1) All communications under the contract shall be served by the parties to each other in
writing, in the contract's language, and served in a manner customary and acceptable in
business and commercial transactions. Any notice, request or consent required or
permitted to be given or made pursuant to this contract shall be routed through Data



Lake only unless the law required to send such notices requests etc through physical/any
other specified mode only. Any such notice, request or consent shall be deemed to have
been delivered when given or made on the Data Lake to an authorized representative of
the Party specified in the SC.

2) The effective date of such communications shall be either the date when delivered to the
recipient or the effective date mentioned explicitly in the communication, whichever is
later.

3) No communication shall amount to an amendment of the terms and conditions of the
contract, except a formal letter of amendment of the Contract expressly so designated.

4) Such communications would be an instruction, a notification, an acceptance, a
certificate from the Procuring Entity, or a submission or a notification from the
Consultant. A notification or certificate required under the contract must be
communicated separately from other communications.

4.2. Persons signing the Communications

For all purposes of the contract, including arbitration, thereunder all communications to the

other party shall be signed by:

1) On behalf of the Consultant: The person who has signed the contract on behalf ofthe
Consultant shall sign all correspondences. A person signing communication inrespect of
the contract or purported to be on behalf of the Consultant, without disclosing his authority
to do so, shall be deemed to warrant that he has authority to bind the Consultant. If it is
discovered at any time that the person so signing has no authority to do so, the Procuring
Entity reserves its right, without prejudice to any other right or remedy, to terminate the
contract for default in terms of the contract and/ or avail any or all the remedies thereunder
and hold such person personally and/ or the Consultant liable to the Procuring Entity for all
costs and damages arising from such misdemeanors.

2) On behalf of the Procuring Entity: Unless otherwise stipulated in the contract, the Contract
Manager signing the contract shall administer the contract and sign communications on
behalf of the Procuring Entity. Paying Authorities mentioned in
the contract shall also administer respective functions during Contract Execution.

4.3. Address of the parties for sending communications by the other party. For all
purposes of the contract, including arbitration, thereunder, the address of parties to which the
other party shall address all communications and notices shall be:

1) The Consultant's address as mentioned in the contract, unless the Consultant has notified
change by a separate communication containing no other topic to the Procuring Entity. The
Consultant shall be solely responsible for the consequence of an omission to notify a change
of address in the manner aforesaid, and

2) The Procuring Entity's address shall be the one mentioned in the contract. The Consultant
shall also send additional copies to officers of the Procuring Entity presently dealing with
the contract.

3) In case of communications from the Consultant, copies of communications shall be marked
to the Contract Manager and the Procuring Entity’s officer signing the contract and as
relevant to the Paying Authorities mentioned in the contract. Unless specified before the



contract's start, the Procuring Entity and the Consultant shall notify each other if additional
copies of communications are to be addressed to additional addresses.

5. Consultant’s Obligations and restrictions on its Rights

5.1.  Changes in Constitution/ financial stakes/ responsibilities Business and Contract’s the
Consultant must proactively keep the Procuring Entity informed of any changes in its
constitution/ financial stakes/ responsibilities during the execution of the contract.

1)  Where the Consultant is a partnership firm, the following restrictions shall apply to changes
in the constitution during the execution of the contract:

a) A new partner shall not be introduced in the firm except with the previous consent
in writing of the Procuring Entity, which shall be granted only upon execution of a
written undertaking by the new partner to perform the contract and accept all
liabilities incurred by the firm under the contract before the date of such
undertaking.

b) On the death or retirement of any partner of the Consultant firm before the complete
performance of the contract, the Procuring Entity may, at his option, terminate the
contract for default as per the contract and/ or avail any or all remedies thereunder.

¢) If the contract is not terminated as provided in Sub-clause (b) above,
notwithstanding the retirement of a partner from the firm, that partner shall continue
to be liable under the contract for acts of the firm until a copy of the public notice
given by him under Section 32 of the Partnership Act, has been sent by him to the
Procuring Entity in writing or electronically.

5.2.  Obligation to Maintain Eligibility and Qualifications

The contract has been awarded to the Consultant based on evaluation and scoring criteria
stipulated in the RFP process based on eligibility and qualifications criteria stipulated therein.
The Consultant is contractually bound to maintain compliance with all such criteria during the
execution of the contract. Any change which would vitiate the basis on which the Consultant
was shortlisted or awarded the contract should be pro-actively brought to the notice of the
Procuring Entity within 7 days of it coming to the Consultant’s knowledge.

5.3. Restriction on Potential Conflict of Interests

1) Neither the Consultant nor its Sub-consultants nor the Personnel shall engage, either directly
or indirectly, in any of the following activities:
a) During this Contract's term, any business or professional activities in India that
would conflict with the activities assigned to them.
b) After this Contract's termination, such other activities as may be stipulated in the
contract.

2) Furthermore, if the Consultant, as part of the Services, has the responsibility of advising the
Procuring Entity on the procurement of goods, works or services, the Consultant shall at all
times exercise such responsibility in the best interest of the Procuring Entity. Any discounts
or commissions obtained by the Consultant in the exercise of such procurement
responsibility shall be for the account of the Procuring Entity.



3) During the term of this Contract and after its termination, the Consultant and its affiliates,
as well as any Sub-consultant and any of its affiliates, shall be disqualified from providing
goods, works, or Services (other than the subject Service of this Contract and any
continuation thereof) for any project resulting from or closely related to the subject Services
of this Contract.

4) he payment of the Consultant according to (GCC Clause 10.5) shall constitute the
Consultant’s only payment in connection with this Contract. The Consultant shall not accept
for its benefit any trade commission, discount, or similar payment in connection with
activities under this Contract or the discharge of its obligations hereunder. The Consultant
shall use its best efforts to ensure that any Sub-consultants and the Experts and agents of
either shall not receive any additional payment.

5 The Consultant has an obligation and shall ensure that its Experts and Sub-consultants shall
have an obligation to disclose any actual or potential conflict that impacts their capacity to
serve the best interest of the Procuring Entity, or that may reasonably be perceived as having
this effect. Failure to disclose said situations may lead to the disqualification of the
Consultant and/ or the termination of the Contract.

5.4. Consequences of breach by Constituents of a Consultant

Should the Consultant or any of its partners, its Sub-consultants, any of its members in case of
JV/C, or their Personnel commit a default or breach of GCC-clause 5.1 to 5.7, the Consultant
(in case of JV, by the Lead Member, or in the case of the Lead Member being the defaulter, by
the member nominated as Lead Member of the remaining JV/C) shall remedy such breaches
within 21 days, keeping the Procuring Entity informed. Procuring Entity may call upon the
Lead Member to assign the work of the defaulting member to any other equally competent
party acceptable to the Procuring Entity. However, at its discretion, the Procuring Entity shall
be entitled, and it shall be lawful on his part, to treat it as a breach of contract and avail any or
all remedies thereunder. The decision of the Procuring Entity as to any matter or thing
concerning or arising out of GCC-clause 5.1 to 5.7 or on any question whether the Consultant
or any partner of the Consultant firm has committed a default or breach of any of the conditions
shall be final and binding on the Consultant.

5.5. Assignment and Sub-contracting- Deleted

5.6.  Obligation to Indemnify Procuring Entity
5.6.1 Forbreach of IPR Rights

1) the Consultant shall indemnify and hold harmless, free of costs, the Procuring Entity and its
employees and officers from and against all suits, actions or administrative proceedings,
claims, demands, losses, damages, costs, and expenses of any nature, including attorney’s
fees and expenses, which may arise in respect of the Services provided by the Consultant
under this Contract, as a result of any infringement or alleged infringement of any patent,
utility model, registered design, copyright, or other Intellectual Proprietary Rights (IPR) or
trademarks, registered or otherwise existing on the date of the contract arising out of or in
connection with:

a) Any design, data, drawing, specification, or other documents or Services provided



or designed by the Consultant for or on behalf of the Procuring Entity.
b) The sale by the Procuring Entity in any country of the services/ products produced
by the Services delivered by Consultant, and
¢) The delivery of the Services by the Consultant or the use of the Services at the
Procuring Entity’s Site
Such indemnity shall not cover any use of the Services or any part thereof other than for the
purpose indicated by or to be reasonably inferred from the contract, neither any
infringement resulting from the use of the Services or any part thereof, or any service/
products produced thereby in association or combination with any other service, equipment,
plant, or materials not delivered by the Consultant.
If any proceedings are brought, or any claim is made against the Procuring Entity arising
out of the matters referred above, the Procuring Entity shall promptly notify the Consultant.
At its own expense and in the Procuring Entity’s name, the Consultant may conduct such
proceedings and negotiations to settle any such proceedings or claim, keeping the Procuring
Entity informed.
If the Consultant fails to notify the Procuring Entity within twenty-eight (28) days after
receiving such notice that it intends to conduct any such proceedings or claim, then the
Procuring Entity shall be free to conduct the same on its behalf at the risk and cost to the
Consultant.
At the Consultant’s request, the Procuring Entity shall afford all available assistance to the
Consultant in conducting such proceedings or claims and shall be reimbursed by the
Consultant for all reasonable expenses.

5.6.2 For Losses and Damages Caused by Consultant

1)

3)

the Consultant shall indemnify and keep harmless the Procuring Entity, from and against,
all actions, suit proceedings, losses, costs, damages, charges, claims, and demands of every
nature and description brought or recovered against the Procuring Entity because of any act
or omission or default or negligence or trespass of the Consultant, his agents, or employees
despite all reasonable and proper precautions may have been taken, during the execution
of the Services. The Consultant shall make good at his own expense all resulting losses
and/ or damages to:

a) the Services themselves or

b) any other property of the Procuring Entity or

c) the lives, persons, or property of others
In case the Procuring Entity is called upon to make good such costs, loss, or damages or to pay
any compensation, including that payable under the provisions of the Workmen's
Compensation Act or any statutory amendments thereof, the amount of any costs or charges
including costs and charges in connection with legal proceedings, which the Procuring
Entity may incur about it, shall be charged to the Consultant. All sums payable by way of
compensation under any of these conditions shall be considered reasonable compensation
to be applied to the actual loss or damage sustained and whether or not any damage shall
have been sustained.
The Procuring Entity shall have the power and right to pay or to defend or compromise



any claim of threatened legal proceedings, or in anticipation of legal proceedings being
instituted consequent on the action or default of the Consultant, to take such steps as may
be considered necessary or desirable to ward off or mitigate the effect of such proceedings,
charging to Consultant, as aforesaid, any sum or sums of money which may be paid and any
expenses whether for reinstatement or otherwise which may be incurred and the propriety
of any such payment, defence or compromise, and the incurring of any such expenses shall
not be called in question by the Consultant.

5.7.  Confidentiality, Secrecy and Property and IPR Rights
5.7.1 Property Rights

1) Physical assets, e.g., Equipment, vehicles and materials made available to the Consultant
by the Procuring Entity or purchased by the Consultant wholly or partly with funds provided
by the Procuring Entity, shall be the property of the Procuring Entity and shall be marked
accordingly. Upon termination or expiration of this Contract, the Consultant shall make an
inventory of such equipment, vehicles, and materials available to the Procuring Entity and
dispose of such equipment, vehicles, and materials in accordance with the Procuring
Entity’s instructions. While in possession of such equipment, vehicles and materials, the
Consultant, unless otherwise instructed by the Procuring Entity in writing, shall insure them
at the expense of the Procuring Entity in an amount equal to their total replacement value.

2) Intangible assets, e.g., license agreements, Software Packages, and memberships for
purposes of performance of this contract provided by the Procuring Entity or purchased by
the Consultant wholly or partly with funds provided by the Procuring Entity, shall be the
property of the Procuring Entity and shall be registered accordingly., These shall be
obtained in the name of the Procuring entity after obtaining the Procuring Entity’s prior
written approval. The Procuring entity shall have an encumbered right to use such assets,
even after the termination of the Contract. Any restrictions about the future use of these
documents and software shall be specified in the Contract.

5.7.2 IPR Rights

All deliverables, outputs, plans, drawings, specifications, designs, reports, and other documents
and software submitted by the Consultant under this Contract shall become and remain the
property of the Procuring Entity and shall be subject to laws of copyright and must not be shared
with third parties or reproduced, whether in whole or part, without the Procuring Entity’s prior
written consent. The Consultant shall, not later than upon termination or expiration of this
Contract, deliver all such documents and software to the Procuring Entity, together with a detailed
inventory thereof. The Consultant may retain a copy of such documents and software but shall
not use it for commercial purposes.

5.7.3 Confidentiality

All documents, drawings, samples, data, associated correspondence or other information
furnished by or on behalf of the Procuring Entity to the Consultant in connection with the
contract, whether such information has been furnished before, during or following completion
or termination of the contract, are confidential and shall remain the property of the Procuring



Entity and shall, without the prior written consent of Procuring Entity neither be divulged by the
Consultant to any third party, nor be used by him for any purpose other than the design,
procurement, or other services and activities required for the performance of this Contract. If
advised by the Procuring Entity, all copies of all such information in original shall be returned
on completion of the Consultant’s performance and obligations under this contract.

5.7.4 Secrecy

If the contract declares the subject matter of this Contract as coming under the Official Secrets
Act, 1923 or if the contract is marked as “Secret”, the Consultant shall take all reasonable steps
necessary to ensure that all persons employed in any connection with the contract, have
acknowledged their responsibilities and penalties for violations under the Official Secrets Act
and any regulations framed thereunder.

5.7.5 Restrictions on the Use of Information

1) Without the Procuring Entity’s prior written consent, the Consultant shall not use the
information mentioned in the sub-clauses above except for performing this contract.

2) The Consultant shall treat and mark all information as confidential (or Secret — as the case
may) and shall not, without the written consent of the Procuring Entity, divulge to any
person other than the person(s) employed by the Consultant in the performance of the
contract. Further, any such disclosure to any such employed person shall be made in
confidence and only so far as necessary for such performance for this contract.

3) Notwithstanding the above, the Consultant may furnish to its holding company or its Sub-
consultant(s) such documents, data, and other information it receives from the Procuring
Entity to the extent required for performing the contract. In this event, the Consultant shall
obtain from such holding company/ Sub-consultant(s) an undertaking of confidentiality (or
secrecy — as the case may be) similar to that imposed on the Consultant under the above
clauses.

4) The obligation of the Consultant under sub-clauses above, however, shall not apply to
information that:

a) the Consultant needs to share with the institution(s) participating in the financing
of the contract;

b) now or hereafter is or enters the public domain through no fault of Consultant;

¢) can be proven to have been possessed by the Consultant at the time of disclosure
and which was not previously obtained, directly or indirectly, from the Procuring
Entity; or

d) otherwise lawfully becomes available to the Consultant from a third party with no
obligation of confidentiality.

5) The above provisions shall not in any way modify any undertaking of confidentiality (or
Secrecy — as the case may be) given by the Consultant before the contract date in respect of
the contract, the RFP Document, or any part thereof.

6) The provisions of this clause shall survive completion or termination for whatever reason
of the contract.



5.7.6 Protection and Security of Personal Data

1) Where the Consultant is processing Personal Data for the Procuring Entity (as part of
Services), the Consultant shall:

a) Process the Personal Data only as per instructions from Procuring Entity (which
may be specific instructions or instructions of a general nature) as set out in this
Contract or as otherwise notified by Procuring Entity;

b) Comply with all applicable laws;

¢) Process the Personal Data only to the extent and in such manner as is necessary for
the discharge of the Consultant’s obligations under this Contract or as is required
by Law or any Regulatory Body;

d) Implement appropriate technical and organisational measures to protect Personal
Data against unauthorized or unlawful Processing and accidental loss, destruction,
damage, alteration, or disclosure. These measures shall be appropriate to the harm
which might result from any unauthorized or unlawful Processing, accidental loss,
destruction, or damage to the Personal Data and having regard to the nature of the
Personal Data which is to be protected;

¢) Take reasonable steps to ensure the reliability of its staff and agents who may have
access to the Personal Data;

f)  Obtain prior written consent from the Authority to transfer the Personal Data to any
Sub-consultant for the provision of the Services;

g) Not cause or permit the Personal Data to be transferred, stored, accessed, viewed,
or processed outside of India without the prior written consent of the Procuring
Entity.

h)  Ensure that all staff and agents required to access the Personal Data are informed
of the confidential nature of the Personal Data and comply with the obligations set
out in this clause.

i) Ensure that none of the staff and agents publishes or disclose any personal data to
any third parties unless directed in writing to do so by the Procuring Entity.

j)  Notdisclose Personal Data to any third parties in any circumstances other than with
the written consent of the Procuring Entity or compliance with a legal obligation
imposed upon the Procuring Entity;

2) Notify the Procuring Entity (within five Working Days) if it receives the;
a) a request from an employee of Procuring Entity to have access to his or other
employees’ Personal Data; or
b) acomplaintor request relating to the Procuring Entity’s obligations under the law;
3) The provision of this clause shall apply during the contract period and indefinitely after its
expiry.
5.8.  Performance Bond/ Security
1) Within twenty-one days (or any other period mentioned in RFP Document or Contract) after
the issue of the Letter of Award (LoA or the contract, if LoA is skipped) by the Procuring Entity,
the Consultant shall furnish to the Procuring Entity performance security, valid up to sixty
days (or any other period mentioned in RFP Document or Contract) after the date of
completion of all contractual obligations by the Consultant.



The amount of Performance security as quoted by bidder in his financial proposal in Indian
Rupees or the currency of the contract and shall be in one of the following forms:

a) Unless otherwise stipulated in the RFP Document or the Contract, Insurance Surety
Bonds, Account Payee Demand Draft, Fixed Deposit Receipt from any commercial
bank in India, or online payment in an acceptable form safeguarding the Procuring
Entity’s interest, or

b) Bank Guarantee (including an e-Bank Guarantee) issued by a commercial bank in
India, in the prescribed form provided in Appendix E-1 to Format 1: Contract Form.

If the Consultant, having been called upon by the Procuring Entity to furnish Performance
Security, fails to do so within the specified period, it shall be lawful for the Procuring Entity
at its discretion to annul the award and forfeit the EMD (or enforce Bid Securing
Declaration, if that was submitted in lieu of Bid Security), besides taking any other
administrative punitive action like ‘Removal from List of Registered Suppliers’ etc.

If the Consultant fails to maintain the quoted Performance Security during the
Contract's currency, it shall be lawful for the Procuring Entity at its discretion.

(a) treat it as a breach of contract and avail any or all contractual remedies provided for
breaches/ default, including termination of the Contract for Default, or

(b) without terminating the Contract, recover from the Consultant the amount of such
security deposit by deducting the amount from the pending bills of the Consultant
under the contract or any other contract with the Procuring Entity or the Government or
any person contracting through the Procuring Organisation or otherwise, howsoever
as per GCC-clause 10.4.

If a contract is amended, the Consultant shall furnish amended Performance Security with
revised value and validity within twenty-one days of the issue of such an amendment.
The Procuring Entity shall be entitled, and it shall be lawful on his part,

(@) to deduct from the performance securities or to forfeit the said security in whole or in
part in the event of:

) Any default, failure, or neglect on the part of the Consultant in the fulfilment or
performance in all respect of this contract or any other contract with the
Procuring Organisation or any part thereof

i) for any loss or damage recoverable from the Consultant which the Procuring
Entity may suffer or be put to for reasons of or due to the above defaults/ failures/
neglect

(b) and in either of the events aforesaid to call upon the Consultant to maintain the said
performance security at its original limit by making further deposits, provided further
that the Procuring Entity shall be entitled, and it shall be lawful on his part, to recover
any such claim from any sum then due or which at any time after that may become
due to the Consultant for similar reasons.

Subject to the sub-clause above, the Procuring Entity shall release the performance security
without any interest to the Consultant on completing all contractual obligations.
Alternatively, upon the Consultant submitting a suitable separate Defect Liability Security
for the duration of Defect Liability obligations, the original Performance Guarantee
Security shall be released mutatis mutandis.



8) No claim shall lie against the Procuring Entity regarding interest on cash deposits,
Government Securities, or depreciation thereof.

5.9. Permits, Approvals and Licenses

Whenever the Services and incidental Goods/ Works delivery requires the Consultant to obtain
permits, approvals, and licenses from local public authorities or any third party, it shall be
the Consultant's sole responsibility to obtain these and keep them current and valid. Such
requirements may include but not be restricted to licences or environmental clearance if
required. If requested by the Consultant, the Procuring Entity shall make its best effort to assist
the Consultant in complying with such requirements in a timely and expeditious manner
without diluting the Consultant’s responsibility in this regard.

5.10. Insurances

The Consultant (s) shall take out and maintain, and shall cause any Sub-consultants to take out
and maintain, atits(or the Sub-consultants’, as the case may be)own cost but on terms
and conditions approved by the Procuring Entity, insurance against the risks, and for the
coverage, as stipulated in the contract or any applicable law including Labour Codes; and at
the Procuring Entity’s request, shall provide evidence to the Procuring Entity showing that such
insurance has been taken out and maintained and that the current premiums have been paid.
The Consultant shall ensure that such insurances are in place before commencing the Services
as stated in GCC clause 9.2. Alterations to the terms of insurance shall not be made without the
approval of the Contract Manager. The risks and the coverage of insurance shall be as follows

(a)

(b)

(c)

(d)

(e)

Third Party motor vehicle liability insurance as required under Motor Vehicles
Act, 1988 in respect of motor vehicles operated in India by the Consultants or
their Personnel or any Sub-consultants or their Personnel for the period of
consultancy.

Third Party liability insurance with a minimum coverage, of Rs.
1.0 million for the period of consultancy.

Professional liability insurance as per 3.4 (a) (i1) of SC of the consultancy, with
a minimum coverage equal to estimated remuneration and reimbursable.

Employer's liability and workers' compensation insurance in respect of the
Personnel of the Consultants and of any Sub-consultant, in accordance with the
relevant provisions of the Applicable Law, as well as, with respect to such
Personnel, any such life, health, accident, travel or other insurance as may be
appropriate; and

Insurance against loss of or damage to(i) equipment purchased in whole or in
part with funds provided under this Contract, (ii) the Consultants' property used
in the performance of the Services, and(iii)any documents prepared by the
Consultants in the performance of the Services.



5.11. Accounting, Inspection and Auditing

The Consultant shall keep and make all reasonable efforts to cause its Sub-consultants to keep
accurate and systematic accounts and records in respect of the Services and in such form and
detail as shall identify relevant time changes and costs and as per accounting principles
prescribed in India.

5.12. Book Examination Clause:- Deleted

5.13 Legal Compliance

5.14
1)

6.

The Consultant shall perform the Services in accordance with the Contract and the
Applicable Law and shall take all practicable steps to ensure that any of its Experts and
Sub-consultants comply with the Applicable Law.

Custody and Return of the Procuring Entity’s Assets loaned to Consultant

The contractors shall sign accountable receipts for all documents and materials or other
assets/ properties made over to them by the Contract Manager on behalf of the Procuring
Entity. All such assets shall be deemed in good condition when received by the Consultant
unless he has notified the Procuring Entity to the contrary within twenty-four hours of receipt.
Otherwise, he shall be deemed to have waived the right to do so at any subsequent stage.
These assets shall remain the property of the Procuring Entity, and the Consultant shall take
all reasonable care of all such assets. The Consultant shall be responsible for all damage or
loss from whatever cause while assets are possessed or controlled by the Consultant, staff,
workmen, or agents.

Where the Consultant insures such assets against loss or fire at the request of the Procuring
Entity, such insurance shall be deemed to be by way of additional precaution and shall not
prejudice the Consultant's liability as aforesaid.

The Consultant shall return all such assets in good order and repair, reasonable wear and
tear excepted, before the completion/ closure/ termination of the contract and shall be
responsible for any failure to account for the same or any damage done to that as assessed
by the Procuring Entity whose decision shall be final and binding.

Procuring Entity’s Obligations

6.1. Assistance by the Procuring Entity

Unless otherwise specified in the contract, the Client shall use its best efforts to:

provide the Consultants, Sub-consultants and Personnel with work permits and such other
documents as shall be necessary to enable the Consultants, Sub- consultants or Personnel to
perform the Services;

assist for the Personnel and, if appropriate, their eligible dependents to be provided promptly
with all necessary entry and exit visas, residence permits, exchange permits and any other
documents required for their stay in Government's country;

Facilitate prompt clearance through customs of any property required for the Services and



of the personal effects of the Personnel and their -eligible dependents;

Issue to officials, agents and representatives of the Government all such instructions as may
be necessary or appropriate for the prompt and effective implementation of the Services;

assist the Consultants and the Personnel and any Sub-consultants and or Associates
employed by the Consultants for the Services from any requirement to register or obtain
any permit to practice their profession or to establish themselves either individually or as a
corporate entity according to the Applicable Law;

grant to the Consultants, any Sub-consultants and or Associates and the Personnel of either
of them the privilege, pursuant to the Applicable Law, of bringing into Government's
country reasonable amounts of foreign currency for the purposes of the Services or for the
personal use of the Personnel and their dependents and of withdrawing any such amounts
as may be earned therein by the Personnel in the execution of the Services: and

Provide to the Consultants, Sub-consultants and or Associates and Personnel any such other
assistance as may be specified in the SC.

Issue instructions and information to its officials, agents, and stakeholders for prompt and
effective implementation of the Services.

Access to Project Site: The Procuring Entity warrants that the Consultant shall have, free of
charge, unimpeded access to the project site if such access is required for the performance of
the Services.

6.2. Facilities to be provided by the Procuring Entity

1)

The Procuring Entity shall make available to the Consultant and the Experts, for the
performance of the contract, free of any charge (unless otherwise stated therein), the
services, facilities, and property described in the ‘Terms of Reference’ (Appendix A) as per terms
and conditions and against appropriate safeguards (including Insurances, Bank Guarantee,
Indemnity Bonds, Retention Money etc.) specified therein. The Consultant shall use such
property for the execution of the contract and no other purpose whatsoever.

In case such services, facilities and property shall not be made available to the Consultant
as and when specified in Appendix A, the Parties shall agree on (i) any time extension that
it may be appropriate to grant to the Consultant for the performance of the Services, (ii)
how the Consultant shall procure any such services, facilities and property from other
sources, and (iii) the additional payments, if any, to be made to the Consultant as a result
thereof according to GCC clause 10.1.1.

6.3. Counterpart Personnel

1)

2)

The Procuring Entity shall make professional and support counterpart personnel available
to the Consultant, as specified in Appendix A.

If counterpart personnel are not provided by the Procuring Entity to the Consultant as and
when specified in Appendix A, the Procuring Entity and the Consultant shall agree on (i)



how the affected part of the Services shall be carried out, and (i1) the additional payments,
if any, to be made by the Procuring Entity to the Consultant as a result thereof.

Professional and support counterpart personnel, excluding Procuring Entity’s Contract
Management and liaison personnel, shall work under the exclusive direction of the
Consultant. If any member of the counterpart personnel fails to perform any work assigned
to such member by the Consultant that is adequately consistent with the position occupied
by such member, the Consultant may request the replacement of such member, and the
Procuring Entity shall not unreasonably refuse to act upon such request.

6.4. Payment Obligation

Considering the Services performed by the Consultant under this Contract, the Procuring Entity
shall pay the Consultant for the deliverables specified in Appendix A and in such manner as is
provided in the Contract.

7. Scope of Services and Performance Standards

7.1. Scope of Services

)

Services: This contract is for the performance/ delivery of Services of the description, scope/
quantum outlined in Appendix A: ‘Terms of Reference’ during the contract period specified
therein.

Incidental Works/ Goods/ Other Services: If so stipulated, the Consultant shall be
required to perform/ deliver specified incidental Works/ Goods/ other Services as an
integral part of the Services in the contract.

Location: The Services shall be performed at such locations as are specified in Appendix
A and, where the location of a particular task is not so specified, at such locations, whether
in the Procuring Entity’s country or elsewhere, as the Procuring Entity may approve.
Reporting Requirements: The Consultant shall deliver to the Procuring Entity the reports,
deliverables, outputs, and documents specified in Appendix A: ‘Terms of Reference’, in
the form, in the numbers and within the periods outlined in the said Appendix, besides
progress reports as per GCC Clause 9.3.

Standard of Performance:

a) The Consultant shall perform and carry out the Services with all due diligence,
efficiency, and economy, in accordance with generally accepted professional
standards and practices, observe sound management practices, and employ appropriate
technology and safe and effective equipment, machinery, materials and methods.

b) Unless otherwise specified, the performance standards and quality of the Services shall
conform to the Terms of Reference as stipulated in the contract or as per best standards
in the market, where not so specified.

¢) Defects in Services: The Procuring Entity shall promptly notify the Consultant of any
identified defects, lapses/deficiencies in services requesting the correction of the notified
defect within a reasonable time. If the Consultant has not corrected notified defect
within the time stipulated in the Procuring Entity’s notice, the Procuring Entity may
suspend payments as per GCC clause 10.6 and terminate the agreement as per GCC
clause 12.1 of contract agreement.



6) Consultants' Actions Requiring Client's Prior Approval;- The Consultants shall
obtain the Client's prior approval in writing before taking any of the following
actions:

(a) appointing such members of the Personnel as are listed in Appendix ‘C’
("Consultants' Sub-consultants' Key Personnel") merely by title but not by name;

(b) entering into a subcontract for the performance of any part of the Services, it being
understood (1) that the selection of the Sub-Consultant and the terms and conditions
of the subcontract shall have been approved in writing by the Client prior to the
execution of the subcontract, and (ii) that the Consultants shall remain fully liable
for the performance of the Services by the Sub-
Consultant and its Personnel pursuant to this Contract; and

(o) taking any action under a civil works contract designating the Consultants as
"Authority’s Engineer", for which action, pursuant to such civil works contract, the
written approval of the Client as "Employer" is required".

7.2. Eligible Services

Unless otherwise stipulated in the Contract, the country of origin of ‘Services’ and related
‘Goods’ under the contract shall have their origin in India or other countries (if specified in the
Contract). It must conform to the declaration made by the Consultant during regarding Central
Government policies restricting the participation of entities from 1) Certain countries sharing
land borders with India and i1) Countries that restrict the participation of Bidders from India on a
reciprocal basis. They should ensure that they continue to be free from such restrictions.

8. Deployment of Resources

8.1. Site and Assets thereon

8.1.1 Site of Service Delivery

1) The site for Service delivery shall be the lands, spaces, and other places on, under, in or
through which the Services are to be carried out and any other lands or places provided by
the Procuring Entity for the contract.

2) No land or building or any other asset belonging to or in possession of the Procuring Entity
shall be occupied/ used by the Consultant without the permission of the Procuring Entity.
The Consultant shall not use or allow the site to be used for any purposes other than
executing or concerning the execution of the services.

3) Prohibition of Smoking and Intoxicants: The Consultant shall exercise influence and
authority to the utmost extent to secure strict compliance by his staff or any labour employed
through Sub-consultants or petty contractors with all the rules and regulations stipulated by the
Procuring Entity relating to the access to the project site, including but not limited to

a) Prohibition of Smoking in ‘No Smoking Zone’ and in Public Places

b) Prohibition of the use of any intoxicating substances including, but not limited to,
intoxicating beverages during the service period or on-site or near the site or in any
of the facilities, sites, buildings, encampments, or tenements owned, occupied by
or within the control of the Consultant or any of his employees.



¢) Safety practices relating to Procuring Entity’s staff, Public and third parties
d) Maintenance of peace and business-like ambience

8.1.2 Clearance of Site on Completion

1)

On completion of the services, the Consultant shall hand over the whole project site to the
procuring Entity on ‘as it was’ basis. No final payment in settlement of the accounts for the
Services shall be paid to the Consultant till, in addition to any other condition necessary for
final payment, site clearance shall have been affected by him.

In the event of failure on the part of the Consultant to comply with this provision within 7
days after receiving notice for clearance of Procuring Entity’s site and lands,the Contract Manager
shall cause them to be removed in such a way as deemed fit and convenient and cost as
increased by supervision and other incidental charges shall be recovered from the
Consultant. The Procuring Entity shall not be held liable for any loss or damage to the
Consultant's property as may be on the site and due to such removal.

8.2, Key and Non-key Personnel

8.2.1 General Requirements

1)

Restrictions on the Employment of Retired Staff or Officers or Managers of Procuring
Entity within One Year of their Retirement: the Consultant shall not himself be a retired
Government employee of Gazetted rank or engage any employee or associate who is a
retired Government employee of Gazetted rank, if such persons have not completed one
year (or any other period prescribed by the relevant authority) from the date of retirement,
in connection with this Contract in any manner whatsoever without obtaining prior permission
of the relevant authority. If the Consultant is found to have contravened this provision, it
shall constitute a breach of contract, and Procuring Entity shall be entitled to terminate the
contract and/ or avail any or all the remedies thereunder.

Team Lead: The Consultant, when he is not personally present on the workplace site, shall
nominate a Team Lead during working hours, which shall, on receiving reasonable notice,
present himself to the Contract Manager. Orders given by the Contract Manager or his
representative to the Team Lead shall be deemed to have the same force as if given to the
Consultant.

The Consultant shall employ and provide qualified and experienced Key and Non-key
Experts and Sub-consultants as required to carry out the Services.

All key personnel and sub professional staff of the Authority Engineer shall use the Aadhaar
based biometric attendance/ Geo-tagged selfie-based attendance system for marking their
daily attendance. Aadhaar based Biometric attendance/ Geo-tagged selfie-based attendance
shall be marked at least once a day and anytime during the day. 1 Aadhaar based biometric
attendance/ Gee-tagged selfie-based attendance system shall be installed by the Authority
Engineer its own cost at the site office in order to facilitate the attendance marking. More
systems can be installed near the project highway upto a maximum of 1 system per 50 km
in order to encourage frequent visits of project highway by key personnel and sub
professional staff. A copy of monthly Aadhaar based biometric attendance/ Geo-tagged
selfie-based attendance shall be attached with Monthly Status Report. Proper justification
shall be provided for cases of absence of key personnel/ sub



professional staff which do not have prior approval from Project Director of concerned
stretch. Authority Engineer have to provide a certificate that all key personnel as envisaged
in the Contract Agreement has been actually deployed iii the project.

Authority Engineer will intimate concerned Project Director/Project Incharge immediately
after establishing its site office regarding installation of Aadhaar based Biometric
attendance/ Geotagged selfie-based attendance system and complete address of its site
office

Fake CV:- If any case of fake/incorrect/inflated CV is found, it shall be dealt with very
severely and would result in all possible penal action including blacklisting from future
projects of This would also apply even when the consulting firm is not successful
in getting the assignment. In case CV of a person is turned out to be fake/incorrect/inflated during the
assignment, the consultancy firms will have to refund the salary and perks drawn including interest @12%
per annumin respect of the person apart from other consequences. In addition to above, 10% of the
salary and perks to be refunded shall be recovered from the Firm as penalty.

8.2.2 Key Personnel

D

The titles, job descriptions, minimum qualifications, and estimated periods of the

Consultant’s Key Personnel engagement in carrying out the Services are described in

Appendix B to the Contract.

The Key Experts shall not be entitled to be paid for overtime nor to take paid sick leave or

vacation leave except as specified in Appendix B, and the Consultant’s remuneration shall

be deemed to cover these items.

Medical Fitness of certificate as per Appendix-B-1, for all key personnel shall be submitted

along with proposal.

Working hours and holidays for Experts are outlined in Appendix B. Foreign Key Experts

carrying out Services in India shall be deemed to have commenced or finished work in

respect of the Services several days before their arrival in or after their departure from India,

as is specified in Appendix B.

Any leave-taking by Key Experts shall be subject to the prior approval by the Consultant,

who shall ensure that absence for leave purposes shall not delay the progress and or impact

adequate supervision of the Services. If Key Experts are not deployed for significant periods,

affecting the progress and quality of the assignment, payments may be suspended as per

clause 10.6 below.

Substitution of Key Experts:

a) Unless the Procuring Entity may otherwise agree in writing, no changes shall be made
in the Key Experts.

b) In case notice to commence services pursuant to Clause 2.1 of this Contract is not
ordered by Client within 90 days of signing of contract the key personnel can excuse
themselves on valid grounds, e.g., selection on some other assignment, health problem
developed after signing of contract, etc. In such a case no penalty shall be levied on the
Firm or on the person concerned. The firm shall however be asked to give a replacement
by an equal or better scoring person, whenever mobilization is ordered.

¢) In case notice to commence services is given within 90 days of signing of contract the,



the Authority expects all the Key Personnel specified in the Proposal to be available
during implementation of the Agreement. The Authority will not consider any
substitution of Key Personnel except under compelling circumstances beyond the
control of the Consultant and the concerned Key Personnel. Such substitution shall be
limited to not more than three Key Personnel subject to equally or better qualified and
experienced personnel being provided to the satisfaction of the Authority. Replacement
of the Team Leader will not normally be considered and may lead to disqualification of
the Applicant or termination of the Agreement. Replacement of one Key Personnel shall
be permitted subject to reduction of remuneration equal to 5 % (five per cent) of the
total remuneration specified for the Key Personnel who is proposed to be replaced. In
case of second replacement the reduction in remuneration shall be equal to 10% (ten per
cent) and for third and subsequent replacement, such reduction shall be equal to 15%
(fifteen per cent). The maximum age limit of replaced key personnel shall be 65 years
as on the date of submission of proposal for such replacement. The Consultant shall
make all endeavors to ensure that replacement of a Key Personnel is approved before
the concerned Key Personnel leaves the consultancy assignment, in any case the
Consultant shall submit replacement acceptable to Client not more than 3 weeks after
the Key Personnel leaves the consultancy assignment, failing which Client may
terminate the Contract in pursuance to Clause 12.1 of GC. The personnel so replaced
shall be debarred from future projects for 2 years. For avoidance of doubt it is clarified
that for one position replace shall be allowed only once during currency of contract.
Repeated replacement for one key position shall not be allowed except in case of death.

In case, person permanently employed with the firm is to be replaced, technical score
of both the CVs shall be compared excluding the marks given for employment with
firm. Replacement would be allowed when the Technical Score (excluding the marks
given for employment with firm) of the new key person is equal or better than the
existing key person's Technical Score excluding marks assigned for permanent
employment with the firm. However, the remuneration of such replacement shall be
reduced on proportionate basis in case the overall score of the replacement person is
less than the overall score of original person.

Replacement after Commercial Operation date of the Project: - One time
replacement without any reduction in remuneration will be allowed after achievement
of CoD of the Project. The replacement shall however be of equal or better score.

If the Employer (1) finds that any of the Personnel has committed serious misconduct or
has been charged with having committed a criminal action or (ii) has reasonable ground
to be dissatisfied with the performance of any of the Personnel, then the consultant shall,
at the Employer’s written request specifying the grounds therefore, forthwith provide a
replacement with qualifications and experience acceptable to him. For such replacement
there will be no reduction in remuneration.

The remuneration to the replaced key personnel shall be paid at the original quoted
remuneration by the consultancy firm. The amount equivalent to the reduction as



6)

mentioned in clause 5(e) above shall be deducted from the overhead quoted by the
consultancy firm.

h) If any member of the approved team of a consultant engaged by < leaves that
consultant before completion of the job, he shall be barred for a period of 6 months to
24 months from being engaged as a team member of any other consultant working (or to
be appointed) for any other MOoRTH projects.
Additional Key Experts: If additional Key Experts are required to carry out the Services during
the execution of the contract, the Consultant shall submit to the Procuring Entity for review
and approval a copy of their Curricula Vitae (CVs). If the Procuring Entity does not object
in writing (stating the reasons for the objection) within twenty-one (21) days from receiving
such CVs, such additional Key Experts shall be deemed approved by the Procuring Entity.
The rate of remuneration payable to such new additional Key Experts shall be based on the
rates for other Key Experts' positions which require similar qualifications and experience.
Notwithstanding anything to the contrary stated in the GCC and SCC, it shall be mandatory
to deploy the key personnel and sub-professional as per the Man- Months Input specified
in the Terms of Reference.

Inadequate deployment of key personnel and sub- professional shall lead to deduction in
the monthly payment as per following table. The key personnel and sub-professional shall
be considered to be inadequately deployed if he/she is not present for 90% (Except the
leaves as specified in the Special Conditions of Contract/ Appendix B: Hours of Work for
Key Personnel) of the time stipulated in the month, as per the Man-Months input in the
Terms of Reference and the Deployment Schedule proposed by the firm

Sr. Personnel % reduction of
No. monthly
remuneration

Normal Highway Project

1 Team Leader cum Senior Highway Engineer 20%
2 Resident Engineer cum Highway Engineer 25%
3 Bridge/Structural Engineer 20%
4 Other Key Personnel 20%
5 Sub- Professional Staff 15%

Standalone Bridge Project

1 Team Leader cum Senior Bridge Engineer 20%




2 Resident cum Pavement Specialist 25%

3 Bridge/Structural Engineer 20%
4 Other Key Personnel 20%
5 Sub- Professional Staff 15%

Standalone Tunnel Project

1 Team Leader cum Senior Tunnel Expert 20%
2 Resident Engineer cum Excavation Specialist 25%
3 Tunnel Design Engineer 20%
4 Other Key Personnel 20%
5 Sub- Professional Staff 15%

Note: -

1. Inthe case of “Other Key Personnel (Sr. No. 4)”” and “Sub — Professional Staff (Sr. No. 5)”,
“the average availability across the group shall be considered for calculation.

2. The key personnel shall be paid for the only time he has been actually been present at site.
Further, a deduction equivalent to the percentage mentioned above, shall be deducted from
the gross bill of the consultant as deterrent for inadequate deployment. For avoidance of
doubt, in case the Team Leader cum Senior Highway Engineer has been made available for
85 % of the stipulated time in the month, then only 85 % of the monthly remuneration shall
be paid for the key personnel and, a penalty equivalent to 20 % of the quoted remuneration
of Team leader shall be deducted from the bill. In the case of “Other Key Personnel (Sr.
No. 4)” and “Sub — Professional Staff (Sr. No. 5)”, for percentage deduction as mentioned
above, total remuneration of that group shall be considered for calculation.

3. The non-deployment of any professional staff for any reason including replacement etc
shall be considered as absence.

4. Consultant Have to provide a certificate that all key personnel as envisaged in the contract
Agreement has been actually deployed in the project. They have to submit the proof of
Aadhar Based Biometric attendance/ Geo —tagged selfie-based attendance/ or any other
document as decided by the Authority, at the time of submission of bills to the <agency>

8.2.3 Non-key Personnel

the Consultant must ensure the deployment of non-key Personnel as per Annexure C, the Terms
of Reference, and the approved Works plan as updated. Daily attendance records of such non-
key personnel shall be maintained by the Consultant and shared with the Contract



Manager. If the Contract Manager believes that the Consultant is not employing sufficient Non-
key personnel as is specified or otherwise for the proper execution of the Services, he shall
issue a notice to the Consultant for remedial measures. The Consultant shall forthwith, on
receiving intimation to this effect, deploy the additional number of non-key personnel as
specified by the Contract Manager immediately, and failure on the part of the Consultant to
comply with such instructions shall entitle the Procuring Entity to suspend payments as per
GCC clause 10.6 for the shortfall in performance or terminate the contract and/ or avail all the
remedies thereunder. Such action shall be in addition to the deduction from the Consultant’s
payment cost of shortfall personnel as per Annexure C.

8.2.4 Removal of Key and Non-key Experts or Sub-consultants on Orders Contract
Manager
1) The Consultant shall, at the Procuring Entity’s written request, provide a Replacement,
if the Procuring Entity finds that any of the Experts or Sub-consultant: commits severe
misconduct or has been charged with having committed a criminal act
a) persists in any misconduct or lack of care;
b) is found to be negligent, incompetent or incapable of discharging assigned duties;
¢) fails to comply with any provision of the Contract;

d) based on reasonable evidence, is determined to have engaged breached the Code of
Integrity (including Fraud and Corruption) during the execution of the Works;

e) Prolong continuous absence of more than 1 month at site.

2) Subject to the requirements in the sub-clause above, and notwithstanding any requirement
from the Procuring Entity to request a replacement, the Consultant shall take immediate
action as appropriate in response to any violation in the sub-para above. Such immediate
action shall include removing (or causing to be removed) such Key/ Non-Key Expert or
sub-consultant from carrying out the Services.

3) Any replacement of the removed Experts or Sub-consultants shall possess equal or better
qualifications and experience and be acceptable to the Procuring Entity.

4) The Consultant shall bear all costs from or incidental to any removal and/or replacement of
such Experts.

8.3. Equipment and Tools of Trade

The Consultant must ensure the deployment of Equipment and Tools of Trade necessary to deliver
services as per the Terms of Reference and approved Works plan as updated. If the Contract
Manager believes that the Consultant is not employing on the Services sufficient
Equipment/Tools of Trade as is specified or otherwise for the proper execution of the Services
within the prescribed time, the Consultant shall forthwith on receiving intimation to this effect
deploy the additional equipment/ tools of the trade as specified by the Contract Manager
immediately and failure on the part of the Consultant to comply with such instructions shall
entitle the Procuring Entity to suspend payments as per GCC clause 10.6 for the shortfall in
performance or terminate the contract and/ or avail any or all the remedies thereunder for breach
of contract.



9. Delivery of Services and delays

9.1. Works plan

1)

Before the commencement of the Services, the Consultant shall submit for approval of the
Contract Manager a Works plan showing the Methods, schedule of delivery of services,
and deployment plans for Personnel, Equipment and Materials for the execution of the
services. The programme of delivery of Services amended as necessary by discussions with
the Contract Manager shall be treated as the agreed Works plan for this Contract. The
Services shall be carried out and monitored as per the approved Program as updated.

The Contract Manager shall direct the order in which the several components of the Services
shall be provided, and the Consultant shall execute all orders the Contract Manager gives
from time to time without delay. Still, the Consultant shall not be relieved thereby from
responsibility for the due performance of the Services in all respects.

9.2. Commencement of Services

2)

3)

1) Effective Date of Contract: Consultant shall commence the Services and shall
proceed with due expedition and without delay from the effective date of Contract (all
dates of delivery shall be counted from such a date), which shall be the date mentioned
as the effective date in the contract, or if not so mentioned:

a) 30 days from the Procuring Entity’s notice (unless specified otherwise) to the
Consultant instructing him to begin carrying out the Services. This notice shall
confirm that the effectiveness prerequisites listed in the contract have been met.

b) If no such order is issued,30 days from the date of the Issue of the LOA or the
signing of the Contract agreement, whichever is earlier.

Commencement of Services: Not later than the number of days after the Effective Date
specified in the Contract or the Notice to proceed, the Consultant shall begin carrying out
the Services after confirming the following:

a) As required by the Contract, all JV members and key experts needed at the
beginning of the assignment are effectively participating.

b) That upon provision of Bank Guarantees, advance payments, if any, are
implemented.

¢) That the Procuring Entity has provided facilities (including Data, Documents and
Background Information) as per the Contract

d) that all parties involved in the assignment (users, security team, and other relevant
departments of the Procuring Entity and other third-party stakeholders) have been
informed by the Procuring Entity

e) thatall permits, licences, and authorisations have been obtained.

Termination of Contract for Failure to Become Effective: If this Contract has not
become effective (as per sub-clause 1) above) within such period after the date of Contract
signature as specified in the Contract, either Party may, by not less than thirty (30) days’
written notice to the other Party, declare this Contract to be null and void, and in the event
of such a declaration by either Party, neither Party shall have any claim against the other
Party with respect hereto.



9.3. Contract Management

9.3.1 Consultancy Management Teams

The Procuring Entity shall nominate a Contract Manager (or a Consultancy Management
Team), and the Consultant shall nominate a counterpart Team Lead to monitor the assignment
so that the output is in line with the Procuring Entity's objectives of the Contract.

9.3.2 Review of Phases and Milestones

The Contract Manager and Consultant/ Team Lead shall hold progress meetings at various

phases and Milestones into which the assignment is divided as per Annexure A. Unless

otherwise indicated in Annexure A, the following actions would be taken during such progress
meetings.

1) Kick-off Meeting: The contract Manager and the Consultant/ Team Lead shall meet at the
start of the assignment to ensure that the Contract requirements are clearly understood by
all concerned and that the Contract Management procedures are finalised.

2) Inception Phase Review: The inception meeting shall be held at a period (specified in
Annexure A or the Notice to Proceed) after the effective date of the contract or, if not so
specified, within 21 days of the effective date. Before this meeting, the consultant must
provide a draft Inception Report for discussion. The Consultant shall submit a final
Inception Report within the specified time in the ‘Terms of Reference’ or as agreed in the
Inception Meeting, or if not so specified, within 7 days of the Inception Meeting. Template
for Inception Report may be agreed to beforehand in the Inception Meeting. It should, at the
minimum, cover comments and suggestions on the following:

a) Terms of Reference

b) Work plan and staffing schedule

¢) Facilities to be provided by the Procuring Entity
d) Working arrangements and liaison

3) Periodic Reviews: Unless otherwise decided by the Contract Manager and the Consultant’s
Team Lead, periodic review meetings (monthly if not otherwise stipulated) shall be held to
review the pace of progress as compared to the Work Plan and remedial actions thereto.

4) Deliverables Reviews: The contract Manager and Consultant/ Team Lead may hold other
meetings to review and approve specific deliverables or phases (including

Interim and Final Reports) as specified in Annexure A or as agreed between the parties.
9.4. Delivery of services, Time of Delivery and Extensions Thereof

9.4.1 Delivery of Services:

The Consultant shall deliver all Services and submit deliverables as per the approved work
plan in the manner specified in the Contract.

9.4.2 Time of Delivery of Services is of Essence of the Contract:

1) The time for delivery of Services shall be deemed to be the essence of the contract. Subject
to any requirement in the contract as to the completion of any portions or portions of the



Services before completion of the whole, the Consultant shall fully and finally complete
the whole of the services comprised in the contract as per the Delivery and Completion
Schedule stipulated in Annexure A: ‘Terms of Reference’.

If at any time during the currency of the contract, the Consultant encounters conditions
hindering the timely performance of services; the Consultant shall promptly inform the
Procuring Entity in writing about the same and its likely duration.

He may request to the Procuring Entity for an extension of the delivery schedule not less than
one month before the expiry of the date fixed for completion of the services. Procuring Entity
may agree to extend the completion schedule, with or without liquidated damages and
denial clause, by issuing an amendment to the contract in terms of the following clauses.

9.4.3 Extension for Excusable Delay Not Due to Consultant

1)

If in the opinion of the Consultant, the progress of Services has at any time been delayed
due to the following reasons, then within 15 days of such happening causing delay, he shall
give notice thereof in writing to the Contract Manager, but shall nevertheless do due
diligence to bring down or make good the delays and to proceed with the services:
a)  Proceedings taken or threatened by or dispute with external third parties arising
otherwise than from the Consultant's own default etc. or
b) delay due to circumstances beyond the control of either party
c) delay authorized by the Contract Manager pending arbitration or d)
Any act or neglect of Procuring Entity, e.g.:
i) Delay or failure to issue notice to commence the services or
i) delay or failure to issue necessary instructions for which the Consultant had
applied explicitly in writing.
i) Delay in or failure to handover of possession of the site or the necessary
facilities/ documents/ data or instructions by the Procuring Entity to the
Consultant
iv) Delay caused by modification issued by the Contract Manager or
v) any other delay caused by the Procuring Entity due to any other cause.

The Consultant may also indicate the period for which the Services are likely to be delayed
and ask for a necessary extension of time. On receipt of such request from the Consultant,
the Contract Manager shall consider the same and grant such extension of time as, in his
opinion, is reasonable regarding the nature and period of delay and the type and quantum
of work affected thereby. No other compensation shall be payable for work carried forward
to the extended period. The same rates, terms, and conditions as the original Contract shall
apply during the extended period.

9.4.4 Extension of Time for Inexcusable Delay Due to Consultant

1)

If the Consultant fails to deliver the Services within the fixed/ extended period for reasons
other than those stipulated in GCC-clause 9.4.3 above, the Procuring Entity may, if satisfied
that the service delivery can still be completed within a reasonable time, extend the period
further.

On such extension, the Procuring Entity shall be entitled without prejudice to any other



right and remedy available on that behalf to recover from the Consultant as agreed damages
and not by way of penalty Liquidated Damages as per GCC- clause
9.5 below.

3) Provided further that if the Procuring Entity is not satisfied that the service can be
completed by the Consultant or in the event of failure on the part of the Consultant to
complete the service within the extension of time allowed further as aforesaid, the Procuring
Entity shall be entitled without prejudice to any other right or remedy available in that
behalf, treat the delay as a breach of contract and avail any or all the remedies thereunder,
whether or not actual damage is caused by such default.

4) Inordinate Delays: Delays due to the Consultant of more than one-fourth (25%) of the total
completion period shall be treated as inordinate delays. Such inordinate delays shall be
noted as poor performance and be held against the Consultant in future procurements. A
show-cause notice shall be issued to the Consultant before declaring it a poor performance.
Such delays may be considered a breach of the contract at the option of the Procuring Entity.

9.4.5 Extension of Time for Concurrent Delay Due to Both Parties

If the Contract Manager determines that two or more events responsible for delay overlap each
other. The delays may be concurrently attributable to both Procuring Entity and the Consultant.
The proportion for extension of time as per GCC-Clause 9.4.3 or

9.4.4 above shall be determined by plotting each contributing concurrent delay on the critical
path.

9.5. Damages and Deductions Thereof

9.5.1 Right of the Procuring Entity to recover Damages.

Procuring Entity shall be entitled to, and it shall be lawful to recover Liquidated damages and any
other penalty, if levied, as detailed in this clause from all payments due, any Performance
Security, or any retention money.

9.5.2 Liquidated damages

1) For delays covered under clause 9.4.4 (Extension of Time for Inexcusable Delay Due to
Consultant) above:

a) The Procuring Entity shall, without prejudice to other rights and remedies available
to the Procuring Entity under the contract, deduct from the contract price as liquidated
damages for each week of delay or part thereof until actual delivery or performance,
but not as a penalty, a sum equivalent to the 1% per cent (or any other percentage if
prescribed) of the related monthly bill of the Services. Besides liquidated damages
during such a delay, the denial clause as per GCC-clause 9.5.3 shall also apply. Total
damages in the contract shall be limited as per clause 9.5.4 below.

b) Any failure or delay by any Sub-consultant, though their employment may have
been sanctioned, shall not be admitted as a ground for any extension of time or for



exempting the Consultant from liability for any such loss or damage as aforesaid.

9.5.3 Denial Clause:

)

For delays covered under clause 9.4.4 (Extension of Time for Inexcusable Delay Due to
Consultant) above:

a) no increases in price on account of any statutory increase in or fresh Imposition of
GST, or on account of any other taxes/ duty/ cess/ levy) leviable in respect of the
Services and incidental goods/ works stipulated in the said Contract which takes
place after the original delivery date shall be admissible on such of the said Services,
as are delivered after the said date; and

b) Notwithstanding any stipulation in the contract for an increase in price on any other
ground, including the price variation clause, no such increase after the original
delivery date shall be admissible on such Services delivered after the said date.

¢) Nevertheless, the Procuring Entity shall be entitled to the benefit of any decrease
in price on account of reduction in or remission of GST or on account of any other
tax or duty or any other ground as stipulated in the price variation clause, which
takes place after the expiry of the original delivery date.

9.5.4 Limit on total Damages

However, deduction on account of damages for delays under this clause put together shall be
subject to a maximum of 10% of the entire value of the Contract of Services or the amount of
performance security, which ever is higher. Penalties/ liabilities outside this clause shall be
covered by GCC clause 12.

9.6. Force Majeure

1)

On the occurrence of any unforeseen event beyond the control of either Party, directly
interfering with the delivery of Services arising during the currency of the contract, such as
war, hostilities, acts of the public enemy, civil commotion, sabotage, fires, floods,
explosions, epidemics, quarantine restrictions, strikes, lockouts, or acts of God, the affected
Party shall, within a week from the commencement thereof, notify the same in writing to
the other Party with reasonable evidence thereof. Unless otherwise directed by the Procuring
Entity in writing, the Consultant shall continue to perform its obligations under the contract
as reasonably practicable and seek all reasonable alternative means for performance not
prevented by the Force Majeure event. If the force majeure condition(s) mentioned above
be in force for 90 days or more at any time, either party shall have the option to terminate
the contract on expiry of 90 days of commencement of such force majeure by giving 14
days’ notice to the other party in writing. In case of such termination, no damages shall be
claimed by either party against the other except those which had occurred under any other
clause of this Contract before such termination.

Notwithstanding the remedial provisions contained in GCC-clause 9.5 and 12, none of the
Party shall seek any such remedies or damages for the other Party's delay and/ or failure in
fulfilling its obligations under the contract if it is the result of an event of Force Majeure.



10. Prices and Payments

10.1.

Prices

10.1.1Contract Price

1) The Contract price is outlined in the Contract. The Contract price breakdown is provided
in Appendix C, and the total payments under this Contract shall not exceed this Contract
price.

2) Any change to the Contract price specified above can be only made if the Parties have
agreed to the revised scope of Services under GCC clause 2.6 and have amended the Terms
of Reference in Appendix A in writing.

10.1.2 Firm Prices

Unless otherwise stipulated in the contract, Prices shall be fixed and firm. If the Price Variation
Clause is included, such up and down, variations shall also be payable.

10.1.3 Variations

In case the Contract provides for a Price Variation Clause or variation on any other account,
the price shall be subject to adjustment as per such clauses only during the original Delivery
Period, subject to the following:

1)

2)

3)

4)

For Extension of Time covered by clause 9.4.5 above, any increase due to such
variations during the extended delivery period beyond the original delivery period shall
not be paid by the Procuring Entity; however, it shall be entitled to any reduction under
GCC clause- 9.5.3 (Denial Clause).

Taxes and duties, if any, chargeable and payable on the Services shall be charged on
the nett price after variations.

While claiming payments where such variations are applicable, the Consultant must
submit its calculations for each invoice, even if the payment for these variations is nil.
Any price reduction due to such variations must be passed to the Procuring Entity.

No Other Claim due to Variations: With the payment of such variations, no additional
individual claim shall be admissible on account of fluctuations in market rates, increase
in taxes/any other levies/tolls etc.

5) If the Price Variation clause is applicable as per the contract, the price shall be subject

6)

7)

to adjustment to take care of the changes in the cost of labour, material, and fuel/ power
components as per the price variation formula specified therein.

Base Month: Unless otherwise stipulated in the contract, the ‘Base Month’ for the ‘Price
Variation Clause’ shall be taken as the month before the month of the last date of
Proposal submission. Unless the contract has stipulated a different time lag for
reckoning Price Variation, the month of reckoning the variated price shall be the month
before the month in which delivery has been made. The Price Variation shall be based
on the relevant Indices in the Base Month and Month of reckoning.

Applicability: If the Contract provides for some inputs to be supplied by Procuring Entity
free or at a fixed rate, the cost of such inputs shall be excluded from the value of the
Goods supplied in the relevant month for payment/recovery Of price variation.



10.2.
1)

Taxes and Duties

The Consultant, Sub-consultants, and Experts shall be entirely responsible for all taxes,
duties, fees, levies etc., incurred relating to the delivery of the Services. Further
instruction, if any, shall be as provided in the Contract.

2) If applicable under relevant tax laws and rules, the Procuring Entity shall deduct from all

3)
(@)

payments and deposit required taxes to respective authorities on account of GST Reverse
Charge Mechanism; Tax Deducted at Source (TDS), and Tax Collected at Source (TCS)
relating to Income Tax, labour cess, royalty etc.

Payment of GST Tax under the contract:

The payment of GST and GST Cess to the Consultant shall be made only on the latter
submitting a GST compliant Bill/ invoice indicating the appropriate HSN code and
applicable GST rate duly supported with documentary evidence as per the provision
of the relevant GST Act and the Rules made there under. The delivery of Services
shall be shown as being made in the name, location/ state, and GSTIN of the
beneficiary of the Services only; the location of the procurement office of the
procuring entity has no bearing on the invoicing.

Provision w.r.t. E-Invoicing requirement as per GST laws: Consultant who is required
to comply with the requirements of E-invoice as per the GST Law, all payments shall
be made against proper e-invoice(s) only. Invoices issued in violation shall not be
processed for payment, as Procuring Entity shall not be allowed to avail of Input Tax
Credit (ITC) against such invoices.

Returns and details required to be filled under GST laws & rules regarding invoices
(or e-invoices) should be filed promptly by the Consultant. If input tax credit (ITC) is
not available to Procuring Entity for any reason attributable to the Consultant, then
Procuring Entity shall not be liable to pay or reimburse GST (CGST & SGST/UTGST
or IGST) claimed in the invoice(s) and shall be entitled to deduct / setoft/ recover such
GST amounts (CGST & SGST/UTGST or IGST) together with penalties and interest,
if any, by adjusting against any amounts paid or becomes payable in future to the
Consultant under this contract or under any other contract.

While claiming reimbursement of duties, taxes etc. (like GST) from the Procuring Entity,
as and if permitted under the contract, the Consultant shall also certify that in case it
gets any refund out of such taxes and duties from the concerned authorities at a later
date, it (the Consultant) shall refund to the Procuring Entity, the Procuring Entity’s share
out of such refund received by the Consultant. The Consultant shall also refund the
appropriate amount to the Procuring Entity immediately after receiving the same from
the concerned authorities.

All necessary adjustment vouchers, such as Credit Notes/ Debit Notes for any short/
excess delivery of Services or revision in prices or any other reason under the contract,
shall be submitted to the Procuring Entity in compliance with GST provisions.

GST shall be paid as per the rate at which it is liable to be assessed or has been assessed,
provided the provision of Services is legally liable to such taxes and is payable as per
the terms of the contract subject to the following conditions:

) The Procuring Entity shall not pay a higher GST rate if leviable due to any



misclassification of the HSN number or incorrect GST rate incorporated in the
contract due to the Consultant's fault. Wherever the Consultant invoices the
Goods at GST rate or HSN number, which is different from that incorporated
in the contract, payment shall be made as per GST rate, which is lower of the
GST rates incorporated in the contract or billed.

i) However, the Procuring Entity shall not be responsible for the Consultant's tax
payment or duty under a misapprehension of the law.

i) The consultant is informed that he shall be required to adjust his basic price to
the extent required by a higher tax rate billed as per invoice to match the all-
inclusive price mentioned in the contract.

V) In case of profiteering by the Consultant relating to GST tax, the Consultant
shall treat it as a violation of the Code of Integrity in the contract and avail any
or all punitive actions thereunder, in addition to recovery and action by the GST
authorities under the Act.

(g) The Consultant should issue Receipt vouchers immediately on receipt of all types of
payments along with tax invoices after adjusting advance payments, if any, as per
Contractual terms and GST Provisions.

(h) Liquidated damages or any other recoveries should be shown as deductions on the
invoice, and GST shall be applicable only on the net balance payment due.

4)  Statutory Variation Clause: Unless otherwise stated in the contract, statutory
increase in applicable GST rate only during the original delivery period shall be to
Procuring Entity’s account. Any increase in the rates of GST beyond the original
completion date during the extended delivery period (excepting extension under GCC-
Clause 9.4.3) shall be borne by the Consultant. The benefit of any reduction in the GST
rate must be passed on to the Procuring Entity during the original and extended delivery
period. However, GST rate amendments shall be considered for quoted HSN code only,
against documentary evidence, provided such an increase of GST rates occurs after the
last proposal submission date.

10.3. Terms and Mode of Payment

Unless otherwise stipulated, the usual payment term is 100% on delivery and acceptance of
Services at ‘the Site’ by the Procuring Entity and the Consultant's production of all required
documents.

The payments shall be made as per Procuring Entity’s payment procedures. Unless
otherwise stipulated in the contract, payments above INR 5,000 (or any other specified
threshold) to Consultants shall only be made through EFT (Electronic Funds Transfer). The
Consultant shall consent in a mandate form for receipt of payment through NEFT (National
Electronic Fund Transfer). In case of non-payment through EFT or where the EFT facility
is unavailable, payment may be released through cheque.

In Domestic Contracts, payments shall only be made in Indian Rupees. In Global Tenders,
payment to foreign Consultants shall be made in the currency/ currencies authorized in the
contract. However, agency commission and local value addition shall be paid only in Indian
Rupees.



The Consultant shall send its claim for payment in writing as per GST-compliant Invoice
and documents, when contractually due, along with relevant documents etc., as stipulated in
the Contract and as specified therein.

While claiming payment, the Consultant is also to certify in the bill that the payment being
claimed is strictly in terms of the contract and all the Consultant's obligations for claiming
that payment has been fulfilled as required.

10.4.  Withholding and lien in respect of sums claimed:

Whenever any claim or claims for payment of a sum of money arises against the Consultant,
out of or under the contract, the Procuring Entity shall be entitled, and it shall be lawful on
his part, to withhold and also have a lien to retain such sum or sums, in whole or in part
pending finalisation or adjudication of any such claim from

a) any security or retention money, if any, deposited by the Consultant.

b) Any sum(s) payable till now or hereafter to the Consultant under the same Contract
or any other contract with the Procuring Entity if the security is insufficient or if no
security has been taken from the Consultant.

Where the Consultant is a partnership firm or a limited company, the Procuring Entity shall
be entitled, and it shall be lawful on his part, to withhold and also have a lien to retain
towards such claimed amount or amounts in whole or in part from any sum found payable
to any partner/ limited company, as the case may be, whether in his capacity or otherwise.
It is an agreed term of the contract that the sum(s) of money so withheld or retained under the
lien referred above shall be kept withheld or retained till the claim arising out of or under
the contract is determined under GCC clauses 11 and/ or 12. The Consultant shall have no
claim for interest or damages whatsoever on any account regarding such withholding or
retention under the supra lien and duly notified to the Consultant.

Lien in respect of Claims in other Contracts: Any sum of money due and payable to the
Consultant (including the security deposit returnable to him) under the contract may be
withheld or retained by way of lien by the Procuring Entity or Government against any
claim of the Procuring Entity or Government in respect of payment of a sum of money
arising out of or under any other contract made by the Consultant with the Procuring Entity
or Government.

10.5. Payments to Consultant
10.5.1 General

All payments under this Contract shall be made to the Consultant's accounts Specified in
the contract.

Currency of Payment: Unless otherwise specified in the Contract, any payment shall be
made in Indian Rupees (INR).

The Itemized Invoices: As soon as practicable and not later than fifteen (15) days after the
end of each time interval stipulated in the Contract in this regard (if not stipulated, then
after the end of each calendar month), the Consultant shall submit to the Procuring Entity, in
duplicate, itemized invoices, accompanied by the receipts or other appropriate supporting
documents, of the amounts payable for such an interval under GCC Clause 10.5. Separate




invoices shall be submitted for expenses incurred in foreign and local currencies. Each
invoice shall show remuneration and reimbursable expenses separately.

The Contract Manager shall cross-check all relevant records before passing the Consultant's
bills. Upon verification of the records by Procuring Entity, payments can be released to the
Consultant.

The Procuring Entity shall pay the Consultant’s invoices within thirty (30) days after the receipt
by the Procuring Entity of such itemized invoices with supporting documents. Only a
portion of an invoice not satisfactorily supported may be withheld from the payment. Should
any discrepancy exist between actual payment and costs authorized to be incurred by the
Consultant, the Procuring Entity may add or subtract the difference from subsequent
payments. If payment of the portion supported with documents not made wthin 30 days
from date of receipt, the procuring entity shall pay interest @9% per annum for such
delayed payments.

Except for the final payment under GCC Clause 10.5.5 below, payments do not constitute
acceptance of the Services nor relieve the Consultant of any obligations.

Time-Based (Inputs admeasurement): Unless instructed in writing by the Procuring entity,

payments shall not be made for any extra inputs deployed over and above Annexure A,
Annexure B, or Annexure C mentioned in the contract. Nevertheless, if such inputs are
deployed less than those stipulated, deductions shall be made based on the rates indicated for
the inputs listed in Annexures C and D in the contract.

The remuneration for professional staff (Key personnel and sub professional staff quoted in
Appendix C-1 shall be credited into a separate Escrow Account wherein release of the
remuneration of the Key-Personnel in their respective salary account would be jointly
regulated by the Authority and AE firm. The remaining payment (after deducting the
remuneration of professional staff and any other deduction) as quoted by the consultant shall
be credited in the bank account of the consultant firm. All payment of salary to all key
personnel in their respective bank accounts through electronic mode only. No cash transaction
w.r.t salary will be made.

Consultants shall be paid billing rates for services rendered by the personnel of all categories namely

(i) key Personnel; (ii) sub-Professional personnel and (iii) Support staff on man-month basis (iv)
transportation, (v) Duty travel to site (vi) Office Rent, (vii) office supplies communication etc. (viii)
reports & document printing and (ix) survey equipment etc.

Beginning 13thmonths from the last date of submission of bid, billing rates shall be increased to cover
all items of contract i.e. remuneration, vehicle hire, office rent, consumables, furniture etc. @
percentage equivalent to 90% of [ {(average AICPI in last 12 month- AICPI of the month preceding last
12 months)/ AICPI of the month preceding last 12 months}x 100]. However, for evaluation and
award of the Bid proposals, the quoted initial rate (as applicable for first 12 months from last date of
submission of bid) shall be multiplied by the total time input for each position on this contract,

i.e. without considering the increase in the billing rates. All payments shall be made in Indian Rupees
and shall be subjected to applicable Indian laws withholding taxes if any. Remuneration paid pursuant
to the rates set forth in Appendix- C shall be adjusted every twelve (12) months (and, the first time,
with effect for the billing rates earned in the 13" calendar month after the last date of submission of
bid). Notwithstanding any other provisions in the agreement in this regard, this provision will prevail
and override any other provision to the contrary in this agreement



1)

1)

13)

14)

Payment of Authority Engineer shall be released on approval of the monthly reports. Report

shall be approved by the Authority only if it includes all the sections prescribed in the format
and submitted as per specified timeline. If Monthly report (submitted in complete format) is
not approved within 15 days from date of submission, the same shall be considered as
deemed approved for the purpose of release of payment.

Payment shall be released as per rates quoted in Appendix C3- Breakup of Local currency costs

For equipment based road inspection to be conducted in O&M phase, payment shall be released as
per actual use of equipment on road and rates quoted in Appendix C3- Breakup of Local currency
costs.

If any of the report is found to be misleading or containing incorrect information as determined by
the Authority, 10% of payment linked to that report shall be deducted as penalty

It is understood(i)that the remuneration rates shall cover(A) such salaries and allowances as the
Consultants shall have agreed to pay to the Personnel as well as factors for social charges and
overhead, and (B)the cost of back stopping by home office staff not included in the Personnel
listed in Appendix C, and(C)the Consultants' fee;(ii)that bonuses or other means of profit-sharing
shall not be allowed as an element of overhead, and(iii)that any rates specified for persons not yet
appointed shall be provisional and shall be subject to revision, with the written approval of the Client,
once the applicable salaries and allowances are known.

15) Remuneration for periods of less than one month shall be calculated on an hourly basis for

actual time spent in the Consultants' home office and directly attributable to the Services
(one hour being equivalent to 1/240th of a month) and on a calendar-day basis for time spent
away from home office (one day being equivalent to 1/30th of a month).

10.5.2 The rates for foreign and local Personnel are set forth in Appendix C-1.

10.5.3 Advance Payments

1)

2)

If the contract provides explicitly for Advance Payments to be made to the Consultant,
then on the request of the Consultant, the Procuring Entity shall make the advance
payment to the Consultant against submission of an unconditional Bank Guarantee from
a Commercial bank acceptable to the Procuring Entity in amounts equal to 110% (one
hundred ten per cent) of the amount of the advance payment being requested. Such
Bank Guarantee shall be in the form outlined in Appendix E-2 or the other form the
Procuring Entity shall have approved in writing. Advance payments shall be released
in not less than two installments commensurate with work progress.

The Bank Guarantee shall remain effective until the advance payment has been repaid,
but the amounts repaid by the Consultant shall progressively reduce the guaranteed
amount. Interest shall not be charged on the advance payment. However, if the contract
is terminated due to the Consultant's default, the Advance payment shall be deemed an
interest-bearing advance at the prevailing rate (MIBID - Mumbai Inter bank Proposal
Rate) on the date of such advance payment.



3)

4)

The Consultant is to use the advance payment only for the performance of Services.
The Consultant shall demonstrate that the advance payment has been used by
Utilization certificate enclosing copies of invoices or other documents to the Contract
Manager. Further installments shall be released after getting a satisfactory utilization
certificate from the Consultant for the earlier instalment.

The advance payment shall be recovered in a time-based manner not linked with the work
progress by deducting proportionate amounts from payments otherwise due to the
Consultant for the Services performed. Any delayed recoveries due to the late submission
of bills by the Consultant shall attract interest at the prevailing rate (MIBID - Mumbai Inter
bank Proposal Rate). No account of the advance payment or repayment shall be taken in
assessing valuations of Services performed, variations, price adjustments, or liquidated
damages.

10.5.3 Remuneration and Reimbursable Expenses

a) The Procuring Entity shall pay to the Consultant (i) remuneration that shall be
determined based on time spent by each Expert in the performance of the Services after
the date of commencing of Services or such other date as the Parties shall agree in
writing; and (i) reimbursable expenses that are actually and reasonably incurred by the
Consultant in the performance of the Services.

b) All payments shall be at the rates outlined in Appendix C and Appendix D.

€) Unless the Contract provides for the price adjustment of the remuneration rates, said
remuneration shall be fixed for the duration of the Contract.

d) The remuneration rates shall cover: (i) such salaries and allowances as the Consultant
shall have agreed to pay to the Experts as well as factors for social charges and
overheads (bonuses or other means of profit-sharing shall not be allowed as an element
of overheads), (ii) the cost of backstopping (reinforcement/ support) by home office
staff not included in the Experts’ list in Appendix B, (ii1) the Consultant’s profit, and (iv)
any other items as specified in the contract.

e) Any rates specified for Experts not yet appointed shall be provisional and be subject to
revision, with the written approval of the Procuring Entity once the applicable
remuneration rates and allowances are known.

10.5.4 "On-Account" Payments

1)

the Consultant shall be entitled to be paid (unless otherwise stipulated in the contract) by
way of "On-Account" payment, only for such Services, as in the opinion of the Contract
Manager, the Consultant has executed in terms of the contract during the period. All
payments due against the Contract Manager or his representative's certificates shall be
subject to any deductions, which may be made under the contract, always provided that the
Contract Manager may by any certificate make any correction or modification in any
previous certificate, which he may have issued. The Contract Manager may withhold any
certificate if the Services or any part thereof are not carried out as per the contractual
performance standards.

On-Account Payments Not Prejudicial to Final Settlement: "On-Account" payments made
to the Consultant shall be without prejudice to the final settlement of the accounts. They
shall not be considered or used as evidence of any facts stated in or inferred from such



accounts, any particular quantity of service being executed, or the manner of its execution
being satisfactory.
3) The Final Payment:

10.5.5 Final Payment

1) The final payment under this Clause shall only be made after the final report/ deliverables
and a final invoice, identified as such, shall have been submitted by the Consultant and
approved as satisfactory by the Procuring Entity. Completion certificate/ Final payment
shall be made only after ensuring that all facilities/ documents/ sites have been returned
to the Procuring Entity as per GCC clause

5.14. The Services shall be deemed completed and finally accepted by the Procuring Entity.

2) The Consultant shall submit a final bill on the Contract Manager's acceptance
certificate of final deliverables. The Final payment shall be made as per the following
calculations after receiving a clear "No Claim Certificate” signed by the Consultant:

a) necessary adjustment for any payments already made or retained

b) any deduction which may be made under the contract,

¢) A complete account of all claims the Consultant may have on the Procuring Entity,
and the Contract Manager gave a certificate in writing that such claims are correct,

3) The final report and final invoice shall be deemed approved by the Procuring Entity as
satisfactory ninety (90) calendar days after receipt of the final report and final invoice by
the Procuring Entity unless the Procuring Entity, within such ninety (90) calendar day
period, gives written notice to the Consultant specifying in detail deficiencies in the
Services, the final report or final invoice. The Consultant shall promptly make any
necessary corrections, and the preceding process shall be repeated.

4) Any amount that the Procuring Entity has paid or has caused to be paid under this Clause
more than the amounts payable under the provisions of this Contract shall be reimbursed
by the Consultant to the Procuring Entity within thirty (30) days after
receipt by the Consultant of notice thereof. Any such claim by the Procuring Entity for
reimbursement must be made within twelve (12) calendar months after receipt by the
Procuring Entity of a final report and a final invoice approved by the Procuring Entity in
accordance with the above.

10.5.6 No Claim Certificate and Release of Contract Securities

The Consultant shall submit a ‘No-claim certificate’ to the Procuring Entity in such format shall be
required by the Procuring Entity after the Services are finally accepted and before the final
payment/ performance securities are released. The Procuring Entity shall release the contractual
securities without any interest if no outstanding obligation, asset, or payments are due from the
Consultant. The Consultant shall not be entitled to make any claim whatsoever against the
Procuring Entity under or arising out of this Contract, nor shall the Procuring Entity entertain
or consider any such claim, if made by the Consultant, after he shall have signed a "No Claim"
Certificate in favour of the Procuring Entity. The Contractor shall be debarred from disputing
the correctness of the items covered by the "No Claim" Certificate or demanding arbitration.



10.5.7 Post Payment Audit

Notwithstanding the issue of the Completion Certificate and release of final Payment, the
Procuring Entity reserves the right to carry out within 180 days (unless otherwise stipulated in
the contract) of such completion/ final payment, a post-payment audit and/ or technical
examination of the Services and the final bill including all supporting vouchers, abstracts etc.
If any over-payment to the Consultant is discovered due to such examination, the Procuring
Entity shall claim such amount from the Consultant.

10.5.8 Signature on Receipts for Amounts

Every receipt for money, which may become payable, or for any security which may become
transferable to the contractors under the contract, shall be signed by a person authorized to do
so by the Consultant (or otherwise as per GCC-Clause 4.2), to be a suitable and sufficient
discharge to the Procuring Entity in respect of the sums of money or security purported to be
acknowledged thereby. In the event of the death of any Consultant or partner during the
pendency of the contract, every receipt by anyone of the surviving constituents shall be
suitable and sufficient discharge as aforesaid. Nothing in this Clause shall be deemed to
prejudice or effect any claim that the Procuring Entity may have against the legal
representative regarding any breach of any contract conditions by any Consultant
partner/member so dying. Nothing in this clause shall be deemed to prejudice or affect the
respective rights or obligations of the Consultant partners/ members and the legal
representatives of any deceased Consultant partners/ members.

10.6. Suspension of Payments

The Procuring Entity may, by written notice of suspension to the Consultant, suspend part or
all payments to the Consultant hereunder if the Consultant fails to deliver the Services as per
the Terms of Reference, including the non-rectification of notified defects in the Services/
deliverables, provided that such notice of suspension (i) shall specify the nature of the failure,
and (i1) shall request the Consultant to remedy such failure within a period not exceeding thirty
(30) calendar days after receipt by the Consultant of such notice of suspension. Such a
suspension shall not entitle the Consultant to any extension of time for delivery of Service.

10.7. Payment Against Time-Barred Claims

In accordance with the Limitation Act 1963, all claims against the Procuring Entity shall be
legally time-barred after three years calculated from when the payment falls due unless the
payment claim has been under correspondence. The Procuring Entity is entitled to, and it shall
be lawful to reject such claims.

10.8. Commissions and Fees

The Consultant shall disclose any commissions or fees that may have been paid or are to be
paid to agents, representatives, or commission agents concerning the selection process or
execution and performance of this Contract. The information disclosed must include the name
and address of the agent, representative, or commission agent, the amount and currency, and
the purpose of the commission or fee.



11. Resolution Disputes

11.1. Disputes and Excepted Matters

All disputes and differences between the parties hereto, as to the construction or operation of
this Contract, or the respective rights and liabilities of the parties on any matter in question, or
any other account whatsoever, but excluding the Excepted Matters (detailed in GCC-Clause 11.2
below); arising out of or in connection with the contract, within thirty (30) days from aggrieved
Party notifying the other Party of such matters; whether before or after the completion/
termination of the contract, that cannot be resolved amicably between the Contract Manager
and the Consultant, shall be hereinafter called the “Dispute”. The aggrieved party shall give a
‘Notice of Dispute’ indicating the Dispute and claims citing the relevant Contractual clause to
the designated authority requesting invoking the following dispute resolution mechanism.
Before any recourse to courts, the dispute shall be resolved through dispute resolution
mechanisms detailed subsequently in the sequence mentioned below, and the next mechanism
shall not be invoked unless the earlier mechanism has been invoked or has failed to resolve it
within the deadline mentioned therein.

1) Adjudication

2) Conciliation

3)Arbitration

11.2. Excepted Matters

Matters for which provision has been made in any Clause of the contract shall be deemed
as ‘excepted matters’ (matters not disputable/ arbitrable), and decisions of the Procuring Entity,
thereon, shall be final and binding on the Consultant. The ‘excepted matters’ shall stand
expressly excluded from the purview of the sub-clauses below, including Arbitration.
However, where the Procuring Entity has raised the dispute, this sub-clause shall not apply.
Unless otherwise stipulated in the contract, excepted matters shall include but are not limited to:
1) Any controversies or claims brought by a third party for bodily injury, death, property damage
or any indirect or consequential loss arising out of or in any way related to the performance
of this Contract (“Third Party Claim”), including, but not limited to ,a Party’s right to seek
contribution or indemnity from the other Party in respect of a Third-Party Claim.
2) Issuesrelated to the pre-award Procurement Process or conditions
3) Issues related to ambiguity in Contract terms shall not be taken up after a Contract has been
signed. All such issues should be highlighted before the signing of the contract by the
Consultant.
4) Provisions incorporated in the contract which are beyond the purview of The Procurement
Entity or are in pursuance of policies of Government, including but not limited to
a) Provisions of restrictions in terms of the Make in India policy of the Government
b) Provisions regarding restrictions on Entities from Countries having land borders
with India in terms of the Central Government’s policies in this regard.
¢) Relaxations stipulated for Startups etc.

11.3. Adjudication

After exhausting efforts to resolve the Dispute with the Contract Manager executing the contract



on behalf of the Procuring Entity, the Consultant shall give a ‘Notice of Adjudication’
specifying the matters which are in question or subject of the dispute or difference indicating
the relevant contractual clause, as also the amount of claim item-wise to Head of Procurement
or any other authority mentioned in the contract (hereinafter called the “Adjudicator”) for
invoking resolution of the dispute through Adjudication. During his adjudication, the
Adjudicator shall give adequate opportunity to the Consultant to present his case. Within 60
days after receiving the representation, the Adjudicator shall make and notify decisions in
writing on all matters referred to him. During the adjudication proceedings, the parties shall not
initiate any conciliation, arbitral, or judicial proceedings in respect of a dispute that is the
subject matter of the adjudication proceedings. If not satisfied by the decision in adjudication,
or if the adjudicator fails to notify his decision within the abovementioned time-frame, the
Consultant may proceed to invoke the process of Conciliation as follows.

11.4. Conciliation of disputes

1) Parties may invoke Conciliation, in terms of the Arbitration and Conciliation Act 1996, by
submitting a “Notice of Conciliation” to the other party with a request to the Head of the
Procuring Organisation to notify a Conciliator. Since conciliation is voluntary, within 30
days of “Notice of Conciliation”, the Head of the Procuring Organisation shall notify a sole
Conciliator if the other party is agreeable to entering Conciliation. If the other party is not
agreeable to Conciliation, the aggrieved party may invoke Arbitration.

2) The Conciliator shall proactively assist the parties to reach an amicable settlement
independently and impartially within the contract terms within 60 days from the
appointment date.

3) If the parties agree on a dispute settlement, they shall draw up a written settlement
agreement duly signed by the parties and conciliator. When the parties sign the settlement
agreement, it shall be final and binding on the parties. The dispute shall be treated as
resolved on the date of such agreement.

4) During the conciliation proceedings, the parties shall not initiate any arbitral or judicial
proceedings in respect of a dispute that is the subject matter of the conciliation proceedings.

5) Termination of Conciliation: Disputes shall remain alive if the conciliation is terminated as
follows:

a) By written declaration of the conciliator, after consultation with the parties, to the
effect that further efforts at conciliation are no longer justified on the date of such
declaration; or

b) By a written declaration of any party to the conciliator to the effect that the
conciliation proceedings are terminated on the date of such declaration; or

¢) Ifthe parties fail to reach an agreement on a settlement of the dispute within 60 days
of the appointment of the Conciliator

6) On termination of Conciliation, the aggrieved party shall be free to invoke Arbitration if
the dispute is still alive.



11.5. Arbitration Agreement

11.5.1 This Agreement

1)

This Arbitration Agreement (hereinafter referred to as this “Agreement”) relating to this
Contract (hereinafter called the “Main Agreement” for this agreement) is made under the
provisions of The Arbitration and Conciliation Act, 1996, as amended from time to time
and the rules thereunder (hereinafter called The Arbitration Act). This Agreement shall
continue to survive termination, completion, or closure of the Main Agreement for 120 days
afterwards.

Subject to aforesaid provisions, relevant clauses of the contract shall apply to the
appointment of arbitrators and arbitration proceedings under this Agreement.

The Micro, Small and Medium Enterprises Development (MSMED) Act, 2006 provides
parties to a dispute (where one of the parties is a Micro or Small Enterprise) to be referred to
the Micro and Small Enterprises Facilitation Council if the dispute is regarding any amount
due under Section 17 of the MSMED Act, 2006. If a Micro or Small Enterprise, being a
party to dispute, refers to the MSMED Act 2006, these provisions shall prevail over this
Agreement. However, if an arbitrator has already been appointed under this agreement
before the appointment of a conciliator/ arbitrator by the facilitation council, the arbitrator
already appointed under this agreement shall continue to perform the duties including on
matters related to delayed payments. Such an arbitrator shall be deemed to be the arbitrator
appointed by the facilitation council. None of the parties shall approach the facilitation
council to appoint an arbitrator once an arbitrator under this agreement has already been
appointed.

11.5.2 Notice for Arbitration

1)

Authority to Appoint Arbitrator(s): For this Arbitration Agreement, ‘The Appointing
Authority’ to appoint the arbitrator shall be Head of the Procuring Organisation or any other
authority or Arbitration Institution named in the contract and includes if there be no such
authority, the officer who is for the time being discharging the functions of that authority,
whether in addition to other functions or otherwise.

In the event of any dispute as per GCC-clause 11.1 above, if the Adjudicator fails to decide
within 60 days (as referred in 11.3 above), or the Conciliation is terminated (as
referred in sub-clause 11.4 above), then any party to the contract, after 60 days but within
120 days of ‘Notice of Dispute” (clause 11.1 above) shall request the other party through a
“Notice for Arbitration” in writing that the dispute or difference be referred to arbitration.
The “Notice for arbitration” shall specify the matters in question or the subject of the dispute
or difference, indicating the relevant contractual clause and the amount of claim item-wise.

11.5.3 Reference to Arbitration

After appointing Arbitrator(s), the Appointing Authority shall refer the Dispute to them. Only
such dispute or difference shall be referred to arbitration regarding which the demand has been
made, with counter-claims or set off. Other matters shall be beyond the jurisdiction of the
Arbitrator(s)



11.5.4 Appointment of Arbitrator

1)

)

3)

Qualification of Arbitrators:

a)

d)

¢)

In the case of retired officers of The Procuring organization, they shall have retired
in the rank of Senior administrative grade (or equivalent) and shall have retired at
least 1 year prior and must not be over 70 years of age on the date of Notice for
arbitration.

The arbitrator(s) shall be expert with extensive experience in relation to the matter in
dispute.

He/ they shall not have had an opportunity to deal with the matters to which the
contract relates or who, in the course of his/ their duties as an officer of the
Procuring Organisation, expressed views on any or all of the matters under dispute
or differences. A certification to this effect (as per Format 1.1.4) shall be taken from
Arbitrators. The proceedings of the Arbitral tribunal or the award made by such
Tribunal shall, however, not be invalid merely for the reason that one or more
arbitrators had, in the course of his service, an opportunity to deal with the matters
to which the contract relates or who in the course of his/ their duties expressed
views on all or any of the matters under dispute.

An Arbitrator may be appointed notwithstanding the total number of arbitration
cases in which he has been appointed.

Not be other than the person appointed by The Appointing Authority, and if for any
reason that is not possible, the matter shall not be referred to arbitration.

Replacement of Arbitrators

If one or more of the arbitrators appointed as above refuses to act as arbitrator, withdraws
from his office as arbitrator, or in the event of the arbitrator dying, neglecting/ unable or
unwilling or refusing to act for any reason, or his award being set aside by the court for any
reason, or in the opinion of The Appointing Authority fails to act without undue delay,
the Appointing Authority shall appoint new arbitrator/ arbitrators to act in his/ their place
in the same manner in which the earlier arbitrator/ arbitrators had been appointed. Such a
re-constituted Tribunal may, at its discretion, proceed with the reference from the stage at
which it was left by the previous arbitrator (s).

Appointment of Arbitrator:

3)

In cases where the total value of all claims in question added together does not
exceed Rs 50,00,000/ - (Rupees Fifty Lakh only), the Arbitral Tribunal shall consist
of the sole Arbitrator. For this purpose, The Appointing Authority shall send to the
Consultant, within 60 days from receipt of a written and valid notice for arbitration,
a panel of at least four (4) names of retired officers duly indicating their retirement
dates.

The Consultant shall be asked to nominate at least two names out of the panel for
appointment as his nominee within 30 days from the dispatch date of the request by
The Appointing Authority. The Appointing Authority shall appoint at least one out
of them as the sole arbitrator within 30 days from the receipt of the names of the
Consultant’s nominees.



¢) In cases where the total value of all claims in question added together exceeds Rs
50,00,000/ - (Rupees Fifty Lakh only), the Arbitral Tribunal shall consist of three
(3) retired Officers of the Procuring Organisation. arbitrators. For this purpose, The
Appointing Authority shall send a panel of at least four (4) names of such Officer(s)
empanelled to work as Arbitrators duly indicating their retirement date to the
Consultant within 60 days from the day when a written and The Appointing
Authority receives valid demand for arbitration.

d) The Consultant shall be asked to nominate at least 2 names out of the panel for
appointment as his nominee within 30 days from the dispatch date of the request by
The Appointing Authority. The Appointing Authority shall appoint at least one of
them as the Consultant’s nominee. It shall also simultaneously appoint the balance
number of arbitrators from the panel or outside the panel, duly indicating the
‘Presiding Arbitrator’ from amongst the 3 arbitrators so appointed within 30 days
from the receipt of the names of the Consultant’s nominees.

e) If the Consultant does not suggest his nominees for the arbitral tribunal within the
prescribed timeframe, The Appointing Authority shall proceed to appoint the
arbitral tribunal within 30 days of the expiry of such a time Provided to the
Consultant.

11.5.5 Failure to appoint Arbitrators.

If The Appointing Authority fails to appoint an arbitrator within 60 (sixty) days, then the
Appointment of the Arbitrator may be sought under the relevant provision of the Arbitration and
Conciliation Act 1996, as amended.

11.5.6 The Arbitral Procedure

1)

Effective Date of Entering Reference: The arbitral tribunal shall be deemed to have
entered the reference on the date the arbitrator(s) received notice of their appointment. All
subsequent time limits shall be counted from such date.

Seat and Venue of Arbitration: The seat of arbitration shall be where the Letter of Award
or the contract is issued. The venue of arbitration shall be the same as the seat of arbitration.
However, in section 20 of The Arbitration Act, the arbitrator, at his discretion, may
determine a venue other than the seat of the arbitration without affecting the legal
jurisdictional issues linked to the seat of the arbitration.

If the Adjudication and/ or Conciliation mechanisms had not been exhausted before such a
reference to Arbitration, the Arbitrator should ask the aggrieved party to approach the
designated authority for such mechanisms before the Arbitration proceedings are started.
The claimant shall submit to the Arbitrator(s) with copies to the respondent his claims stating
the facts supporting the claims along with all the relevant documents and the relief or remedy
sought against each claim within 30 days from the date of appointment of the Arbitral
Tribunal unless otherwise extension has been granted by Arbitral Tribunal.

On receipt of such claims, the respondent shall submit its defence statement and counter-
claim(s), if any, within 60 days of receipt of the copy of claims, unless otherwise extension
has been granted by Arbitral Tribunal.



10)

1)

1)

13)

No new claim shall be added during proceedings by either party. However, a party may
amend or supplement the original claim or defence thereof during arbitration proceedings
subject to acceptance by the Tribunal due to the delay in making it.

Statement of claims, counterclaims and defence shall be completed within six months from
the effective reference date.

Oral arguments to be held on a day-to-day basis: Oral arguments as far as possible shall be
heard by the arbitral tribunal daily, and no adjournments shall be granted without sufficient
cause. The arbitrator (s) may impose an exemplary cost on the party seeking adjournment
without sufficient cause.

Award within 12 (twelve) months: The arbitral tribunal is statutorily bound to deliver an
award within 12 (twelve) months from when the arbitral tribunal enters reference. The award
can be delayed by a maximum of six months under exceptional circumstances where all
parties consent to such an extension. The court's approval shall require further extension if
the award is not made out within an extended period. When an application for an extension
of time is awaiting before the court, the arbitrator's proceedings shall continue until the
disposal of the application.

Fast Track Procedure: The parties to arbitration may choose to opt for a fast-track procedure
either before or after the commencement of the arbitration. The award in fast- track
arbitration is to be made within six months, and the arbitral tribunal shall be entitled to
additional fees. The salient features of fast-track arbitration are:

a) The dispute is to be decided based on written pleadings only.

b) Arbitral Tribunal shall have the power to call for clarifications and the
necessary written pleadings.

¢) An oral hearing may only be held if all the parties request or the arbitral tribunal
considers it necessary.

d) The parties are free to decide the fees of the arbitrator(s) for a fast-track procedure.

Powers of Arbitral Tribunal to grant Interim Relief: The parties to arbitration may approach
the arbitral tribunal to seek interim relief on the grounds available under section 9 of the
act. The tribunal has the powers of a court while making interim awards in the proceedings
before it.

Confidentiality: As provided in Section 42A of The Arbitration Act, all the details and
particulars of the arbitration proceedings shall be kept confidential except in certain
situations, like if the disclosure is necessary for the implementation or execution of the
arbitral award.

Obligation During Pendency of Arbitration: Performance of the contract shall, unless
otherwise directed by the Procuring Entity, continue during the arbitration proceedings, and
no payment due or payable by the Procuring Entity shall be withheld on account of such
proceedings, provided; however, it shall be open for Arbitral Tribunal to consider and
decide whether or not the performance of the contract or payment therein should continue
during arbitration proceedings.



11.5.7 The Arbitral Award

1) In the case of the Tribunal, comprising three members, any ruling on an award shall be
made by a majority of members of the Tribunal. In the absence of such a majority, the
views of the Presiding Arbitrator shall prevail.

2) The arbitral award shall state item-wise the sum and reasons it is based. The analysis
and reasons shall be detailed enough to infer the award.

3) TItis further a term of this arbitration agreement that where the arbitral award is for the
payment of money, no interest shall be payable on the whole or any part of the money
for any period till the date on which the award is made in terms of Section 31 (7) (a) of
The Arbitration Act.

4) The arbitrator's award shall be final and binding on the parties to this Contract.

S5) A party may apply for corrections of any computational errors, typographical
orclerical errors, or any other error of similar nature occurring in the award or
interpretation of a specific point of the award to the Tribunal within 60 days of
receipt of the award.

6) A party may apply to the Tribunal within 60 days of receiving the award to make an
additional award for claims presented in the arbitral proceedings but omitted from the
arbitral award.

11.5.8 Savings

The Arbitral Tribunal shall decide any matter related to Arbitration not covered under this
Arbitration Agreement as per the provisions of The Arbitration Act.

11.5.9 Cost of Arbitration and fees of the Arbitrator(s)

1)

The concerned parties shall bear the arbitration cost as per section 31 (A) of The Arbitration
Act. The cost shall inter-alia include fees of the Arbitrator. Further, the fees payable to the
Arbitrator shall be governed by instructions issued on the subject by the Procuring Entity
and/ or the Government from time to time, in line with the Arbitration and Conciliation Act,
irrespective of the fact whether the Arbitrator is appointed by the Procuring Entity or the
Government under this clause or by any court of law unless directed explicitly by Hon'ble
court otherwise on the matter. A sole arbitrator shall be entitled to a 25% extra fee over
such a prescribed fee.

The arbitrator shall be entitled to a 50 per cent extra fee if the award is made within 6 months
as per provisions in section 29(A) (2) of The Arbitration Act. The Arbitrator shall also be
entitled to this extra fee in cases where the Fast Track Procedure in section 29 (B) of The
Arbitration Act is followed.

12. Defaults, Breaches, Termination, and closure of Contract

12.1. Termination due to Breach, Default, and Insolvency

12.1.1 Defaults and Breach of Contract

In case the Consultant undergoes insolvency or receivership, neglects or defaults or expresses
inability or disinclination to honour his obligations relating to the performance of the contract or
ethical standards or any other obligation that substantively affects the Procuring Entity’s rights



and benefits under the contract, it shall be treated as a breach of contract. Such defaults could
include inter-alia:

1) Default in Performance and Obligations: if the Consultant fails to deliver any or all of
the Services or fails to perform any other contractual obligations (including Code of
Integrity or obligation to maintain eligibility and evaluation criteria based on which contract
was awarded) within the period stipulated in the contract or within any extension thereof
granted by the Procuring Entity. In the case of a Joint Venture/Consortium, If the
performance of any JV/C member is persistently un-satisfactory by the Procuring Entity in
respect of the responsibilities assigned to him as per the JV agreement, which is part of this
Contract. The lapse/ deficiencies in services as mentioned in ToR shall be treated as default
in performance and Obligations.

2) Insolvency: If the Consultant being an individual or if a firm, any partner thereof, shall at
any time be adjudged insolvent or shall have a receiving order or order for the
administration of his estate made against him or shall take any proceeding for composition
under any Insolvency Act for the time being in force or make any conveyance or assignment
of his effects or enter into any assignment or composition with his creditors or suspend
payment or if the firm be dissolved under the Partnership Act, or

3) Liquidation: if the Consultant is a company being wound up voluntarily, or by order of a
Court or a Receiver, Liquidator or Manager on behalf of the Debenture-holders is
appointed, or circumstances shall have arisen which entitle the Court or Debenture- holders
to appoint a Receiver, Liquidator or Manager

12.1.2 Notice for Default:

As soon as a breach of contract is noticed, a show-cause ‘Notice of Default’ shall be issued to
the Consultant, giving two weeks' notice, reserving the right to invoke contractual remedies.
After such a show-cause notice, all payments to the Consultant would be suspended as per GCC
clause 10.6 above to safeguard needed recoveries due to invoking contractual remedies.

12.1.3 Remedies for Breaches/ Default

In the event of an unsatisfactory resolution of ‘Notice of Default” within two weeks of its issue as
per the sub-clause above, the Procuring Entity, if so decided, shall

1) take one; or more of the following contractual remedies.

a) Recover liquidated damages and invoke a denial clause for delays.

b) In the case of JV/C, Procuring Entity may call upon the Lead Member to assign the
work of the defaulting member to any other equally competent party acceptable to the
Procuring Entity.

¢) Temporarily withhold payments due to the Consultant till recoveries due to invocation
of other contractual remedies are complete.

d) Call back any loaned property or payment advances with a levy of interest at the
prevailing rate (MIBID - Mumbai Interbank Proposal Rate).

e) Encash and/ or Forfeit performance or other contractual securities.

f)  Prefer claims against the insurance, if any.

g) Terminate the Contract for default, fully or partially, including its right for Risk-and-
Cost Procurement as per the following sub-clause.



2)

h) Initiate proceedings in a court of law for the transgression of a law, tort, and loss not
addressable by the other remedies above.
By written Notice of Termination for Default sent to the Consultant, terminate the contract
in whole or in part, without compensation to the Consultant.

a) Such termination shall not prejudice or affect the rights and remedies, including under
the sub-clause below, which have accrued and/ or may accrue to the Procuring Entity
after that.

b) Unless otherwise instructed by the Procuring Entity, the Consultant shall continue to
perform the contract to the extent not terminated.

() All Defect Liability obligations, if any, shall survive despite the termination.

Risk and Cost Procurement: In addition to termination for default, the Procuring Entity shall
be entitled, and it shall be lawful on his part, to procure Services similar to those terminated,
with such terms and conditions and in such manner as it deems fit at the “Risk and Cost” of
the Consultant. Such Risk and Cost Procurement must be contracted within nine months
from the breach of contract. The Consultant shall be liable for any loss which the Procuring
Entity may sustain on that account provided the procurement, or, if there is an agreement to
procure, such agreement is made. The Consultant shall not be entitled to any gain on such
procurement, and the manner and method of such procurement shall be at the discretion of
the Procuring Entity. It shall not be necessary for the Procuring Entity to notify the
Consultant of such procurement. It shall, however, be at the discretion of the Procuring
Entity to collect or not the security deposit from the firm/ firms on whom the contract is
placed at the risk and cost of the defaulted firm.

12.1.4 Limitation of Liability

Except in cases of criminal negligence or wilful misconduct, the aggregate liability of the
Consultant to the Procuring Entity, whether under the contract, in tort or otherwise, shall not
exceed the total Contract Price, provided that this limitation shall not apply to the cost of
repairing or replacing defective equipment, or to any obligation of the Consultant to indemnify
the Procuring Entity concerning IPR infringement.

12.2. Termination for Default/ Convenience of Procuring Entity or Frustration of Contract

12.2.1 Notice for Determination of Contract

1) The Procuring Entity reserves the right to terminate the contract, in whole or in part, for
its (the Procuring Entity’s) convenience or frustration of Contract as per the sub-clause
below, by serving written ‘Notice for Determination of Contract’on the Consultant at any
time during the currency of the contract. The notice shall specify that the termination is
for the Procuring Entity's convenience or the contract's frustration. The notice shall also
indicate inter-alia, the extent to which the Consultant’s performance under the contract
is terminated, and the date from which such termination shall become effective.

2) Such termination shall not prejudice or affect the rights and remedies accrued and/ or
shall accrue after that to the Parties.

3) Unless otherwise instructed by the Procuring Entity, the Consultant shall continue to
perform the contract to the extent not terminated.

4) All Defect Liability obligations, if any, shall survive despite the termination.



5) The Services and incidental goods/works that can be delivered or performed within
thirty days after the Consultant’s receipt of the notice of termination shall be accepted by
the Procuring Entity as per the contract terms. For the remaining Services and incidental
goods/ works, the Procuring Entity may decide:

a) To get any portion of the balance completed and delivered at the contract terms,
conditions, and prices; and/ or

b) To cancel the remaining portion of the Services and incidental goods/ works and
compensate the Consultant by paying an agreed amount for the cost incurred by the
Consultant, if any, towards the remaining portion of the Services and incidental
goods/ works.

12.2.2 Frustration of Contract

1) Notice of Frustration Event: Upon a supervening cause occurring after the effective date
of the contract, including a change in law, beyond the control of either party ,whether as a
result of the Force Majeure clause (GCC 9.6) or within the scope of section 56 of the Indian
Contract Act, 1872, that makes it impossible to perform the contract within a reasonable
time frame, the affected party shall give a ‘Notice of Frustration Event’ to the other party
giving justification. The parties shall use reasonable efforts to agree to amend the contract
as necessary to complete its performance. However, if the parties cannot reach a mutual
agreement within 60 days of the initial notice, the Procuring Entity shall issue a ‘Notice for
Determining the contract’ and terminate the contract due to its frustration, as in the sub-
clause above.

2) However, the following shall not be considered as such a supervening cause

a) Lack of commercial feasibility or viability or profitability or availability of funds

b) if caused by either party's breach of obligations under this Contract or failure to act in
good faith or use commercially reasonable due diligence to prevent such an event.

12.3. Closure of Contract

12.3.1 Unless terminated earlier under GCC clauses 12.1 and 12.2 above, this Contract shall
expire:

1) At the end of such a period after the Effective Date as specified in the
Contract.

2)  Upon successful performance of all obligations by both parties, including
completion of Defect Liability obligations and final payment

3) termination and settlements after that, if any, as per GCC clause 12.1 or
12.2 above.

1232 Cessation of Rights and Obligations

Upon termination of this Contract under Clauses GCC 12.1 or 12.2 hereof or expiration of this
Contract under GCC clause 12.3.1, all rights and obligations of the Parties hereunder shall cease,
except (i) such rights and obligations as may have accrued on the date of termination or
expiration, (ii) the obligation of confidentiality outlined in GCC clause 5.7. (ii1) the Consultant’s
obligation to permit inspection, copying and auditing of their accounts and records outlined in
GCC clause 5 and to cooperate and assist in any inspection or investigation,



and (iv) any right a Party may have under the Applicable Law.

12.3.3 Cessation of Services

Upon termination of this Contract by notice under Clauses GCC 12.1 or GCC 12.2, the
Consultant shall, immediately upon dispatch or receipt of such notice, take all necessary steps
to bring the Services to a close in a prompt and orderly manner and shall make every reasonable
effort to keep expenditures for this purpose to a minimum. Concerning documents prepared by
the Consultant and equipment and materials furnished by the Procuring Entity, the Consultant
shall proceed as provided by Clauses GCC 9.4 and GCC 5.14.

123.4 Payments upon Termination

Upon termination of this Contract, the Procuring Entity shall make the following payments to
the Consultant:

(a) payment for Services satisfactorily performed before the effective date of termination;
and
(b) in the case of termination under GCC clause 12.2, reimbursement of any reasonable

cost incidental to the prompt and orderly termination of this Contract, including the cost of the
return travel of the Experts.

13. Code of Integrity in Public Procurement; Misdemeanors and Penalties

13.1. Code of Integrity

Procuring authorities as well as Consultants, suppliers, contractors, and consultants - should
observe the highest standard of ethics and should not indulge in following prohibited practices,
either directly or indirectly, at any stage during the Procurement Process or during the execution
of resultant contracts:

1) “Corrupt practice” - making an offer, solicitation or acceptance of a bribe, reward or gift or
any material benefit in exchange for an unfair advantage in the Procurement Process or to
otherwise influence the Procurement Process;

2) “Fraudulent practice” - any omission or misrepresentation that may mislead or attempt to
mislead so that financial or other benefits may be obtained or an obligation avoided. Such
practices include a false declaration or false information for participation in a Procurement
Process or to secure a Contract, or in the execution of the contract;

3) “Anti-competitive practice” - any collusion, Proposal-rigging or anti-competitive
arrangement, or any other practice coming under the purview of the Competition Act, 2002,
between two or more Consultants, with or without the knowledge of the Procuring Entity,
that may impair the transparency, fairness, and the progress of the Procurement Process or
to establish Proposal prices at artificial, non-competitive levels;

4) “Coercive practice” - harming or threatening to harm persons or their property to influence
their participation in the Procurement Process or affect the execution of a contract;

5) “Conflict of interest” —participation by a bidding firm or any of its affiliates who are either



involved in the Consultancy Contract to which this procurement is linked; if they are part
of more than one Proposal in the procurement; or if their personnel have a relationship or
financial or business transactions with any official of procuring entity who are directly or
indirectly related to tender or execution process of contract; or improper use of information
obtained by the (prospective) Consultant from the Procuring Entity with an intent to gain
unfair advantage in the Procurement Process or for personal gain;

6) “Obstructive practice” - materially impede procuring entity’s investigation into allegations
of one or more of the above-mentioned prohibited practices either by deliberately
destroying, falsifying, altering; or concealing evidence material to the investigation; or by
making false statements to investigators and/ or by coercive practices mentioned above, to
prevent it from disclosing its knowledge of matters relevant to the investigation or from
pursuing the investigation, or by impeding the Procuring Entity’s rights of an audit or access
to information;

13.1. Obligations for Proactive Disclosures:

1) Procuring authorities, Consultants, suppliers, contractors, and consultants are obliged under
this Code of Integrity to suo-moto proactively declare any violation of the Code of Integrity
(pre-existing or as and as soon as these arise at any stage) in any Procurement Process or
execution of the contract. Failure to do so shall amount to a violation of this code of integrity.

2) Any Consultant must declare, whether asked or not in a Proposal-document, any previous
transgressions of such code of integrity during the last three years or of being under any
category of debarment by the Central Government or the Ministry/ Department of the
Procuring Organisation from participation in Procurement Processes. Failure to do so shall
amount to a violation of this code of integrity.

13.2. Misdemeanours
The following shall be considered misdemeanours - if a Consultant, either directly or indirectly,
at any stage during the Procurement Process or during the execution of resultant contracts:
1) Commits any of the following misdemeanours:
(@) Violates the code of Integrity mentioned in GCC-clause 13.1 or the Integrity Pact if
included in the Tender/ Contract;

(b) Any other misdemeanour, e.g., supply of sub-standard quality of material/ services/
work, non-performance or abandonment of contract, or violations of Bid/ performance
Security conditions.

2) Commits any of the following misdemeanours:
(@) Has been convicted of an offence:
) Under the Prevention of Corruption Act, 1988; or
i) The Indian Penal Code or any other law is in force for causing any loss of life

or property or causing a threat to public health as part of the execution of a
public procurement contract.

(b) Tt is determined by the Government of India to have doubtful loyalty to the country



or national security considerations.

() Employs a government servant who has been dismissed or removed on account of
corruption or employs a non-official convicted for an offence involving corruption or
abetment of such an offence in a position where he could corrupt government servants
or employs a government officer within one year (or any other period prescribed by
the relevant authority) of his retirement, who has had business dealings with him in an
official capacity before retirement.

13.3. Penalties for Misdemeanours

Without prejudice to and in addition to the rights of the Procuring Entity to other remedies as
per the Tender-documents or the contract, If the Procuring Entity concludes that a (prospective)
Consultant directly or through an agent has committed a misdemeanour in competing for the
tender or in executing a contract, the Procuring Entity shall be entitled, and it shall be lawful
on his part to take appropriate measures, including the following:

13.3.1 ifhis Proposals are under consideration in any procurement

1)

2)
3)

Enforcement of Bid Securing Declaration in lieu of forfeiture or encashment of Bid
Security.

calling off any pre-contract negotiations and,

rejection and exclusion of Consultants from the Procurement Process

13.3.2 if a contract has already been awarded

1)
2)

3)

Termination of Contract for Default and availing all remedies prescribed thereunder;
Encashment and/ or Forfeiture of any contractual security or bond relating to the
procurement;

Recovery of payments, including advance payments, if any, made by the Procuring Entity
along with interest thereon at the prevailing rate (MIBID - Mumbai Interbank Proposal
Rate);

13.3.3 Remedies in addition to the above:

In addition to the above penalties, the Procuring Entity shall be entitled, and it shall be
lawful on his part, to:

File information against Consultant or any of its successors with the Competition
Commission of India for further processing in case of anti-competitive practices;

Initiate proceedings in a court of law against Consultant or any of its successors under the
Prevention of Corruption Act, 1988 or the Indian Penal Code or any other law for
transgression not addressable by other remedies listed in this sub-clause.

Remove the Consultant or any of its successors from the list of registered suppliers for a
period not exceeding two years. Suppliers removed from the list of registered vendors or
their related entities may be allowed to apply afresh for registration after the expiry of the
removal period.

Initiate suitable disciplinary or criminal proceedings against any individual or staff found
responsible.

Debar, a Consultant, from participation in future procurements without prejudice to
Procuring Entity’s legal rights and remedies. Debarment shall automatically extend to all the



allied firms of the debarred firm. In the case of a Joint Venture/ consortium,all its members
shall also stand similarly debarred:

a) A Ministry/ Department (or any of its CPSUSs, attached offices, autonomous bodies) may
debar a Consultant or any of its successors from participating in any Procurement Process
undertaken by all its procuring entities for a period not exceeding two years commencing
from the date of debarment for misdemeanours listed in GCC sub- clause
13.3 -1) above. The Ministry/Department shall maintain such alist which shall also be
displayed on their website.

b) Central Government (Department of Expenditure (DoE), Ministry of Finance) may debar
a Consultant or any of its successors from participating in any Procurement Process
undertaken by all its procuring entities for a period not exceeding three years commencing
from the date of debarment for misdemeanours listed in GCC sub-clause
13.3 -above. DoE shall maintain such a list which shall be displayed on Central Public
Procurement Portal (CPPP).



Section V: Special Conditions of Contract (SCC)

Document No. RFP No./ NH-07-UK-2025-26-774(AE);

Tender Title: Consultancy Services for Authority Engineer for supervision of Construction of 4-
laning of Rishikesh Bypass from design chainage km 529.750 (Near Teenpani Flyover on NH-7)
to Design chainage km 542.420 (Near Kharasote Bridge) passing through Bhattowala and

Dhalwala village on EPC Mode in the State of Uttarakhand. (Design length-12.670km).
(Ref ITC-clause 1.4)

{Note for Procuring Entity: Text in grey italics font within square bracket [e.g., Mention...]
are just suggestions/ directions and must be replaced by applicable text - remove brackets and
convert the font to regular and black. Delete the rows not required. Clauses other than those
mentioned below may also be mentioned if these need to be changed)

Note for Consultants: Following Special Conditions of Contract (SCC) shall apply for this
procurement. These Special Conditions shall modify/ substitute/ supplement the corresponding
(GCC) clauses as indicated below. Whenever there is any conflict between the provision in the
GCC and that in the SCC, the provision in the SCC shall prevail

GCC Topic To be read as
Clause No.
GCC 1, 2, 3 and 4: General, The Contract, Governing Laws and Jurisdiction,
Communications
1.1,1.2,1.3, |General No change
1.4
2.1 Language of Contract English
3.1 Governing Laws The courts in Delhi shall have Jurisdiction
and
jurisdiction
4.1,4.3 Communications 4.1 Notice will be deemed to be effective as follows:
an |(@) 1n the case of personal delivery or registered
d notices mail, on delivery;

(b) 1n the case of telexes, 24 hours following
confirmed transmission;

(c) in the case of telegrams, 24 hours following
confirmed transmission; and

(d) in the case of facsimiles, 24 hours following
confirmed transmission.

4.3 The addresses are:

Client: - Address of Employer

Regional Office, First Floor, Institute of Engineers
(India) Building, Near ISBT Saharanpur Road,
Dehradun 248002, Uttarakhand

Consultant: - Address of consultant




Attention: -

Cable Address: -
e ———— Telex: -
e ———————————— Facsimile: -

(Note: - Fill in the Blanks)

4.2 Persons The Authorised Representative are:
Signin
¢ Communications For the Client: .......................
For the Consultants: .................

GCC 5 and 6: Consultant’s and Procuring Entity’s Obligations
5.7. Confidentiality and Secrecy |No change

of information
5.7.1 Property Rights No change
5.8 Performance Bond/ |The performance security shall be quoted by the bidder

Security subjected to minimum of 5% of contract Price
6.1, , |[Facilities, Utilities Nil

to  be provided

6.3 by Procuring Entity

GCC 7: Scope of Services and Performance Standards

7.1 Scope of Services As defined in TOR
7.15(c) Lapse/ deficiencies in As per Annexure-I of SCC
services
7.2 Eligible Services As per the Extant Guidelines of Govt of India from

time to time

GCC 8: Deployment of Resources

8.2.2

Key Personnel

No Replacement of Team Leader shall be allowed. In
case of extension of bid validity, the consultants shall
submit the replacement CV along with Extension
request. If proposal along with extension request not
submitted, the no replacement under this clause shall
be allowed without reduction in renumeration.

In addition, casual leave for 12 days shall be permitted
in a year to each Key Personnel/ Sub-Professional with
prior intimation to the Authority. Out of this, a
maximum of 3 CLs can be availed either separately or
together in a quarter and the period of the CLs would
be counted as Key Personnel I Sub Professional being
on duty.




GCC 9: Delivery of Services and Delays

9.1 Works plan No Change
92 Commencement of/The time period shall be one or such other time period
Services as the Parties may agree in writing.

GCC 10: Prices and Payments

10.1.3

Variations

No change

10.2

Taxes and Duties

No change

10.3

Terms and Mode

Payment

(0)

=

Payment shall be released as per rates quoted in
Appendix C1 Breakup of Local currency costs.
However, proof of remuneration paid to professional
staffs in previous month submitted alongwith shall be
current month's bill. The quoted remuneration to
professional staff shall be paid by the Authority's
Engineer directly into their respective ban account.
The overhead charges shall be paid at the rate as
mentioned in Appendix C-1 "Financial

proposal submission form

10.5.2

Payment to Consultants

An advance payment of 10% of the contract price
in proportion to the quoted Indian currency (INR)
in the bid shall be made within 60 days after receipt
and verification of advance payment bank
guarantee. The advance payment along with
interest will be set off by the Client in equal
instalments against the statements for the first

12 months of the Service until the advance

payment has been fully set off. The advance
payment shall be in Indian Rupee.

GCC 11 Resolution of Disputes

11.2

Excepted Matters

No change

11.5

Arbitration

GCC 12 Defaults, Breaches, Termination and Closure of Contract

12.3.1

Period of Contract

The time period shall be 156 months (36 construction
period of the project and 120 months for
Maintenance period as per EPC Contract). In case
construction period of EPC project is extended by
more than 1 year, no escalation shall be paid to the
Authority Engineer. Any period within which a Party
shall, pursuant to this Contract, complete any action
or task, shall be extended for a period equal to the
time during which Such Party was unable to perform
such action as a result of Force Majeure.

Extension of Time for providing Services of the
Authority’s Engineer may be extended concurrently
with the Extension of Time granted, if any, to the EPC
Contractor for the project, subject to satisfactory
performance of the Authority’s Engineer and limited
to original period of consultancy services.

12.1.4-7)

Risk and Cost Procurement







Annexure-I
Type of lapses/ deficiencies in services and action to be taken against consultant/firm
and key personnel engaged during construction & Maintenance

S.No.| Type of deficiencies Action to be taken against consultant
engaged during construction &
Maintenance
Key Personnel Firm

1 (a) | Failure to detect design/quality For first three, key 1) For first three
deficiency in Non-key) Components™ | personnel may be | instances, to be kept

kept on *“ watch list”. | on watch list.

1 (b) | Failure to issue follow-up notices _to Thereafter the |
contractor/concessionaire for delays in| concerned key ii.  Thereafter, a
closure off/ NCRs, delays in furnishing p ersonnel & Team [monetary penalty of
detail of time & cost claims/COS/ Leader to be 1% of the consultancy
revised work programmes/work removed from the fee (the agg'r egat'e of
methodologies, etc. project and debarred such penalties in a

‘ _ up to 6 months contract would not

1(c) | Delay in submission of proper MPRs, exceed the
improper review of methodologies, performance
temporary works, QA plan/manual, Guarantee  amount
O& M plan/ Manual etc and/or declaring the

consultant as Non-
Performer upto 6
months or till
rectification of
deficiencies and
taking adequate
measures not to repeat
such instances in
future

whichever is earlier

2(a) | Failure to detect design/quality | The concerned key | Declaring the
deficiency in Key Component **not | personnel & Team | Consultant as Non-
having substantial cost (below 1% of | leader to be r‘emoved Performer up to 1
civil work (cost) and /or time from the project and year T till
implication debarredup to 1 year rgchﬁpaﬂpn of

eficiencies and
(below 5% or project completion taking adequate
periods

(b) | Failure to detect deficiency in quantity| measures  not  to

. . . repeat such
executed vis- a-is design not( having Instances in future,
substantial financial implication (below whichever is earlier.
1% of civil work cost)

() [Failure to conduct/witness tests as
prescribed in the consultancy contract
agreement




(d)

Delay in processing EOT/COS
proposals, inaccurate assessment of
COS proposals, not issuing NCRs,
delays/improper of
designs/drawings/work programme or

failure to submit

review

Completion/Provisional Completion
Certification as prescribed in contract

3(a)

Failure to detect deficiency in quantity
executed vis- design having
substantial financial implication {1% of

a-vis

civil work cost or more)

(b)

Failure to detect design/quality|
deficiency in Key Component having

substantial cost (1% of civil work cost

or more) and/or time implication (5% of]
project completion period or more)

(c)

Failure to detect deficiency/not
reviewing design (including temporary

The concerned key
personnel & team
leader to be removed
from the project and
debarred up to 2
years

In
Rectification
deficiencies
taking
measures

addition

to
of
and

adequate
not

to

repeat such Instances

in future,
consultant
debarred up

years.

the
be
to 2

to

works) and construction (including
methodology) of structural components
of flyover/bridges/ underpasses/

overpasses/ROB/RUB etc.

(d)

Failure to propose action (like cure
period notice, levy of damages, etc.)
on contractor/concessionaire as per
contract agreement for their
default/poor progress having material
adverse effect on the project
implementation in terms of cost (1% of
civil work cost or more) and/ time (5%

of project completion period or more).

(©

Improper/wrong interpretation of
provision in contract agreement; or
wrong certification of payment/COS
value/cost & time claims; or poor
performance of services leading to cost
(1% of civil work cost) and/o« time (5%
of project completion period) claims
against MoRTH or its executing

agencies awarded by
DRB/CCIE/Arbitration/Court.

Note 7 Key Components are specified as under:

i) Foundation, sub-structure and super-structure of flyovers, road over bridges,
road under bridges, vehicular under passes, vehicular over passes, major

bridges, minor bridges, etc.

i1) Tunnels
ii1) Expansion joints and bearIngs
iv) RE walls/ retaining walls




v) The crust layers of flexible pavement

vi) The crust layers of rigid pavement
vii) Embankment and slope protection
viii) Issues affecting road safety

ixX) Any other work endangering/impacting/stability/
reliability/durability/ performance of pavement/structures

“The items not covered in above list shall be in the category of Non-key
Components.
# Excluding the delay solely attributable to the contractor beyond stipulated time.



Section VI: Terms of Reference

RFP Document No. RFP No./ NH-07-UK-2025-26-774 (AE)

Tender Title: Consultancy Services for Authority Engineer for supervision of Construction of 4-laning of
Rishikesh Bypass from design chainage km 529.750 (Near Teenpani Flyover on NH-7) to Design chainage km
542.420 (Near Kharasote Bridge) passing through Bhattowala and Dhalwala village on EPC Mode in the State
of Uttarakhand. (Design length-12.670km).

Ref ITC-clause 1.4)

Note for Consultants: Regarding this Section, Consultants must fill following forms:
a. Form T-3: Comments and Suggestions on Terms of Reference,

Counterpart Inputs to be Provided by the Procuring Entity

b. Form T-4: Description of Approach, Methodology and Work
Plan in Responding to the Terms of Reference

c. Form T-5: Work Schedule and Planning for Deliverables



Term of Reference
Note: The term “Agreement” and clauses thereof refer to the EPC Agreement dated-----

- entered between Authority and--------- (the Contractor) for the work of from
Km 529.750 to km 542.420 of NH No. (7 in the State of Uttarakhand on Engineering, Procurement and
Construction (EPC) basis].

1. Scope

1.1 These Terms of Reference (the “TOR”) for the Authority’s
Engineer are being specified pursuant to the EPC Agreement
dated (the “Agreement”), which has been entered into between
the Authority and (the “Contractor”) for [Four- Laning] of the
Near Teenpani to Kharasot (km 529.750 to km 542.420) of
National Highway No. 07 in the State of Uttarakhand on
Engineering, Procurement, Construction (EPC) basis, and a copy
of which is annexed hereto and marked as Annex-A to form part
of this TOR.

1.2 The TOR shall apply to Development, construction and
maintenance period of the Project Highway.

2 Definitions and interpretation

2.1  The words and expressions beginning with or in capital letters
and not defined herein but defined in the Agreement shall
have, unless repugnant to the context, the meaning
respectively assigned to them in the Agreement.

2.2 References to Articles, Clauses and Schedules in this TOR
shall, except where the context otherwise requires, be
deemed to be reference to the Articles, Clauses and
Schedules of the Agreement, and references to Paragraphs
shall be deemed to be references to Paragraphs of this TOR.

2.3 The rules of interpretation stated in Clauses 1.2, 1.3 and 1.4
of the Agreement shall apply, mutatis mutandis, to this TOR.

3 General

3.1  The Authority’s Engineer shall discharge its duties in a
fair, impartial and efficient manner, consistent with the
highest standards of professional integrity and Good
Industry Practice.

3.2  The Authority’s Engineer shall perform the duties and
exercise the authority in accordance with the provisions of



this Agreement, but subject to obtaining prior written

approval of the Authority before determining.
(a) any Time Extension.

(b) Any additional cost to be paid by the Authority to the Contractor;

(c) The Termination Payment; or
(d) Any other matter which is not specified in (a), (b) or (c) above and which
creates an obligation or liability on either Party for a sum exceeding Rs. 5,000,000
(Rs. Fifty lakh.)
3.3 The Authority’s Engineer shall submit regular periodic reports,
once every month, to the Authority in respect of its duties and
functions under this Agreement. Such reports shall be submitted

by the Authority’s Engineer within 10 (ten) days of the
beginning of every month.

3.4  The Authority’s Engineer shall inform the Contractor of any
delegation of'its duties and responsibilities to its suitably qualified
and experienced personnel; provided, however, that it shall not
delegate the authority to refer any matter for the Authority’s prior
approval in accordance with the provisions of Clause 18.2 EPC
Agreement.

3.5 The Authority’s Engineer shall aid and advise the Authority
on any proposal for Change of Scope under Article 13.

3.6  In the event of any disagreement between the Parties regarding
the meaning, scope and nature of Good Industry Practice, as set
forth in any provision of the Agreement, the Authority’s Engineer
shall specify such meaning, scope and nature by issuing a
reasoned written statement relying on good industry practice and
authentic literature.

3.7 Development/ Design Period

3.7.1 Authority will engage Authority Engineer at least 3 months before
appointed date of the project. During design and development
period of project or immediately after mobilization at site, the
Authority Engineer shall review the Schedule-A, Schedule-B,
Schedule-C, Schedule-D and Schedule-H of the contract
agreement and DPR prepared by the Authority as per site
conditions and project Requirements and submit a comprehensive
review report, indicating suggested modification in Scope of
project.

3.7.2 Authority Engineer will witness traffic census, Geotechnical
Investigation and all other investigations being carried out by the
contractor and certify the correctness of the data and maintain the
details in MPR.



4. Role and responsibility of Officers of the Authority

The officer in-charge of the Authority (e.g. PD/ RO/ CGM/
Member in the case of NHAI; RO/CE/ADG in the case of MoRTH
projects executed through the State PWDs; and PD/ED/Director
in the case of NHIDCL) is responsible for the overall supervision
and monitoring of the execution of project as the representative of
the owner of the project. The Authority's Engineer is appointed to
assist the Authority for carrying out the functions as detailed
under clause 18.2 of the EPC Agreement. As such, an officer of
the Authority is vested with all such powers and responsibilities
as are enjoined upon the Authority's Engineer and is fully
competent to issue any instructions for proper monitoring and
supervising project, either by himself or through the Authority's
Engineer. Instructions issued by the concerned officer of the
Authority shall have the same effect as that of the Authority's
Engineer in terms of this Agreement. Wherever such concerned
officer issues any instructions or notice to the Contractor, he shall
endorse a copy thereof to the Authority's Engineer.

5 Construction Period

5.1  During the Construction Period, the Authority’s Engineer shall
review and approve the Drawings furnished by the Contractor
along with supporting data, including the geo- technical and
hydrological investigations, characteristics of materials from
borrow areas and quarry sites, topographical surveys, and the
recommendations of the Safety Consultant in accordance with
the provisions of Clause 10.1.6 of EPC Agreement. The
Authority’s Engineer shall complete such review and approve and
send its observations to the Authority and the Contractor within
15 (fifteen) days of receipt of such Drawings; provided,
however that in case of a Major Bridge or Structure, the
aforesaid period of 15 (fifteen) days may be extended upto 30
(thirty) days. In particular, such comments shall specify the
conformity or otherwise of such Drawings with the Scope of the
Project and Specifications and Standards.

5.2 The Authority’s Engineer shall review and approve any
revised Drawings sent to it by the Contractor and furnish
its comments within
10 (ten) days of receiving such Drawings. The
review/approval of drawing should be authenticated by
Authority’s Engineer.

5.3 Verification of Material and its Sources by Authority Engineer:-
5.3.1 The Authority Engineer shall ensure that all materials used



5.4

532

533

534

53.5

53.6

by the contractor are procured exclusively from sources
approved by the Engineer in accordance with the contract
specifications and standards.

The Authority Engineer shall verify and document the
source of materials proposed by the contractor during the
approval process and maintain a record of all approved
material sources, including relevant test reports,
certifications, and compliance documents. The Authority
Engineer shall communicate any changes or updates
regarding material source approvals to the contractor in
writing.

The Authority Engineer shall conduct periodic inspections
to verify that the materials delivered to the site match the
approved source. Authority Engineer shall ensure that the
contractor provides evidence of procurement from the
approved source (e.g., invoices, transport receipts, or
certifications).

In the event of non-compliance, the Authority Engineer
shall immediately notify the contractor in writing and
Direct the removal of non-compliant materials from the
site at the contractor's cost. He shall ensure that corrective
actions are taken before work proceeds

further.

In the Monthly Report the Authority Engineer shall
submit Compliance status of materials used, any issues or
deviations identified, along with corrective measures
taken alongwith supporting documentation such as test
reports, certificates, and inspection records.

The Authority Engineer shall be held accountable for any
lapses in ensuring material compliance that result in
deviations from approved standards or specifications and
the suitable action under the agreement shall be taken
against the Authority Engineer.

Quality Assurance Manual and Plan forms the basis of

quality of the work. It is therefore to be ensured that the

Quality Assurance Plan prepared by the contractor be checked

and submitted by Authority Engineer to Authority within 15 days

time period of its submission by contractor. The Authority shall

approve the QAP within 15 days from date of submission by

AE, Thus, the Authority’s Engineer shall ensure that contents of

Quality Assurance Plan is as per requirements of IRC SP 112



5.5

5.6

5.7

5.8

and ISO : 9001. The copy of the approved Quality Assurance
Plan will be sent by Authority’s Engineer to the contractor and
the Authority. The Authority’s Engineer will after review and
submit to the Authority the methodology within 10 days of its
receipt from the contractor for approval of Authority. The
Authority shall approve the methodology within 10 days of
receiving from Authority Engineer. The Authority Engineer will
ensure that the methodology of the different components of the
work are prepared keeping in view the specifications & Standards
and machinery deployed by the contractor. The Authority
Engineer may also offer their comments for modifying/
improving either of the document. After receiving the
corrected document, the Authority Engineer shall review and
formally submit these documents to Authority for approval of the
same

The Authority’s Engineer shall grant written approval to the
Contractor, where necessary, for interruption and diversion of the
flow of traffic in the existing lane(s) of the Project Highway for
purposes of maintenance during the Construction Period in
accordance with the provisions of Clause 10.4 EPC Agreement.

The Authority Engineer shall approve the CV of Project
Manager/ Dy. Project Manager/ other key personnel deployed by
the contractor at site. If Authority Engineer, observed that
qualified Key personnel have not been deployed by contractor at
site, he will submit a report in this regard to the

Authority.

The Authority’s Engineer shall review the monthly progress
report furnished by the Contractor and send its comments thereon
to the Authority and the contractor within 7 (seven) days of receipt
of such report.

On a daily basis, the concerned key personnel of Authority
Engineer shall inspect the Construction Works. Following
activities need to be undertaken during the visits.

« Review of construction including progress, quality and safety of construction

« Inspection of defects and deficiencies in construction works

- Witnessing quality inspection tests at labs
established by Concessionaire on a sample
basis

Review of quality of work shall be done in reference to
Quality Assurance Plan(QAP)/Manual and ISO 9001:2008,
IRC: SP: 47-1998 and IRC: SP: 57-



5.9

2000 for road bridges and roads respectively. The Authority’s
Engineer also needs to capture following documents and send to

field office via email on a daily basis

s Scanned copy of filled RFI (Request for Inspection) form
including commentary on ‘Satisfactory/Unsatisfactory’ nature of
work completed by Concessionaire

*  Daily inspection report Proforma as provided in Annexure [

Readings of quality inspection tests witnessed by the Consultant

Minimum 6 high resolution photographs supporting the
remarks made by the Authority’s Engineer in RFI form

Team Leader will be responsible for sending daily emails to

On a monthly basis, the Authority Engineer shall prepare a
Monthly Inspection Report in accordance with the format
prescribed in Annexure V setting forth an overview of the status,
progress, quality and safety of construction, including the work
methodology adopted, the materials used and their sources, and
conformity of Construction Works with the Scope of the Project
and the Specifications and Standards. In a separate section of
the Inspection Report, the Authority Engineer shall describe in
reasonable detail the lapses, defects or deficiencies observed by it
in the construction of the Project Highway. The Authority
Engineer shall send a copy of its Inspection Report to the

Authority and the Concessionaire latest by 7th of every month.
Key sections of the Monthly Progress Report are as follows

office

S No. | Section Sub-Sections

1.1 Construction progress in current month

1.2 Summary of strip plan
1 Executive Summary

1.3 Detailed strip plan

1.4 Current issues and recommended actions by AE

2.1 Salient Features of the Project

2.2 Project Milestones
2 Project Overview

2.3 Location Map

2.4 KeyPlan
3 Critical issues and Action 3.1 Pending issues and action log
log 3.2 Obligations as per contract
4 Physical Progress 4.1 Detailed physical progress by component

5.1 LA summary

5.2 LA detail by CALA

Land Acquisition and 5.3 LA detail by village




Clearances 5.4 Manpower with each CALA

5
5.5 Clearances summary
5.6 Status of utility shifting
6 Change of Scope 6.1 Status of pending COS proposals

7 Mobilization of Resources | 7.1 Resource mobilization by contractor/ concessionaire

. . ) 8.1 Pen picture- Escrow
8 Financial Progress Details

8.2 Escrow details

Summary of quality control | 9.1 Tests witnessed by IE/AE

tests 9.2 Tests conducted by IE/AE

Monitoring of maintenance | 10.1 Critical issues and action log

10 | obligations during 10.2 Cumulative defects and deficiencies

construction phase 10.3 Status of damages

11.1 Pen picture on safety features at construction site

11 | Safety features 11.2 Accident report

Annex 1: Detailed list of physical components as per

12 | Annexures Schedule G

Annex 2 onwards: Additional details provided by AE

59.1 If at any time during the Construction Period, the Authority
Engineer determines that the Concessionaire has not made
adequate arrangements for the safety of workers and Users in the
zone of construction or that any work is being carried out in a
manner that threatens the safety of the workers and the Users, it
shall make a recommendation to the Authority forthwith,
identifying the whole or part of the Construction Works that
should be suspended for ensuring safety in respect thereof

5.9.2 The Authority Engineer shall prepare a Milestone Report setting
forth an overview of the status, progress, quality and safety of
construction, including the status of the milestone, the available
resources and details of lack of resources, to achieve the
milestone, if any. In a separate section of the Milestone Report,
the Authority Engineer shall describe in reasonable detail the
lapses, defects or deficiencies observed by it in the
achievement of the Project Highway. The Authority Engineer
shall send a copy of its Milestone Report to the Authority within
15 days of schedule Milestone
Date. The Millstone report shall be approved by the Authority
before making milestone payment.

5.10  The Authority’s Engineer shall conduct the pre-construction review



5.11

5.12

5.13

5.14

of manufacturer’s reports and standard samples of manufactured
Materials, and such other Materials as the Authority’s Engineer may
require.

For determining that the Works conform to Specifications and
Standards, the Authority’s Engineer shall require the Contractor
to carry out, or cause to be carried out, tests at such time and
frequency and in such manner as specified in the Agreement and
in accordance with Good Industry Practice for quality assurance.
For purposes of this, the tests specified in the IRC Special
Publication-11 (Handbook of Quality Control for Construction of
Roads and Runways) and the Specifications for Road and Bridge
Works issued by MORT&H (the “Quality Control Manuals”) or
any modifications/substitution thereof shall be deemed to be tests
conforming to Good Industry Practice for quality assurance.

The Authority’s Engineer shall witness all the quality control
tests and calibrations of plants and equipment carried out by the
contractor at its site laboratory/ main laboratory/field/plants.
Those include test for all material, mixes, products etc. Authority
Engineer shall also witness all test of proprietary products like
bearing in the manufacturer’s laboratory as mandated in
respective standards. Authority Engineer will also conduct
review of quality control documents in respect of factory
manufactured materials/ proprietary products etc as per IRC:SP:
112.

The timing and location of tests referred to in Paragraph 5.10, and
the criteria for acceptance/rejection of their results shall be
determined by the Authority’s Engineer in accordance with MoRTH
specifications for road & Bridge works and respective Indian Road
Congress Standards/Guidelines/Manuals together with any other
Indian/ International Standards, the methodology proposed by him
at the time of bid submission referred thereto. Authority
Engineer/Independent Auditors/ officers of Authority may also
undertake minimum 1% random tests as directed by the Authority,
on random sample basis at the locations to be decided by the
Authority/Independent Auditors/ officers of Authority. These
random tests shall be in addition to, and independent of, the tests
that may be carried out by the Contractor for its own quality
assurance in accordance with Good Industry Practice. These
random tests shall be tested by the Authority Engineer in
contractor’s laboratory or any third party NABL accredited
laboratory as directed by the Authority. The payments of these test
shall be made by the Authority separately if the result of these tests
are as per specifications/ guidelines. If random sample/ test result
is not as per the standards/ specifications, the cost of such testing
shall be paid by the Contractor

The Authority Engineer shall witness collection of the all test samples

including random samples collected by AE/Independent
Auditors/ Authority officers from site and geotagged location of
the collected sample shall be mentioned on the sample/ records.



The details of the sample collected, and its geotag location data
shall be uploaded on datalake or any other app developed by
Authority for this purpose.

5.15 In the event that results of any tests conducted under Clause 11.10

establish any Defects or deficiencies in the Works, the
Authority’s Engineer shall require the Contractor to carry out
remedial measures.

5.16 The Authority’s Engineer may instruct the Contractor to execute

any work which is urgently required for the safety of the Project
Highway, whether because of an accident, unforeseeable event
or otherwise; provided that in case of any work required on
account of a Force Majeure Event, the provisions of Clause 21.6
of EPC Agreement shall apply.

5.17 1In the event that the Contractor fails to achieve any of the

Project Milestones, the Authority’s Engineer shall undertake a
review of the progress of construction and identify potential
delays, if any. If the Authority’s Engineer shall determine that
completion of the Project Highway is not feasible within the
time specified in the Agreement, it shall require the Contractor
to indicte within 15 (fifteen) days the steps proposed to be take
to expedite progress, and the period within which the Project
Completion Date shall be achieved. Upon receipt of a report
from the Contractor, the Authority’s Engineer shall review the
same and send its comments to the Authority and the Contractor
forthwith.

5.18 The Authority’s Engineer shall obtain from the
Contractor a copy of all the Contractor’s quality control
records and documents before the Completion
Certificate is issued pursuant to Clause 12.2 of EPC
Agreement.

5.19 Authority’s Engineer may recommend to the Authority
suspension of the whole or part of the Works if the work
threatens the safety of the Users and pedestrians. After the
Contractor has carried out remedial measure, the Authority’s
Engineer shall inspect such remedial measures forthwith and
make a report to the Authority recommending whether or not the
suspension hereunder may be revoked.

520 In the event that the Contractor carries out any remedial
measures to secure the safety of suspended works and users,
and requires the Authority’s Engineer to inspect such works,
the Authority’s Engineer shall inspect the suspended works
within 3 (three) days of receiving such notice, and make a



report to the Authority forthwith, recommending whether or
not such suspension may be revoked by the Authority.

5.21 The Authority’s Engineer shall carry out, or cause to be carried
out, all the Tests specified in Schedule-K and issue a
Completion Certificate or Provisional Certificate as the case
may be. For carrying out is functions under this Paragraph
4.18 and all matters incidental thereto, the Authority’s
Engineer shall act under and in accordance with the
provisions of Article 12 and Schedule-K. The Authority’s
Engineer shall use following equipment in carrying out the

N = Key metrics of Asset Equipment to be used
1 Surface defects of pavement Network Survey Vehicle (NSV)
2 Roughness of pavement Laser Profilometer
3 Strength of pavement Falling Weight Reflectometer (FWD)
4 Bridges Mobile Bridge Inspection Unit (MBIU)
5 |Road signs and road markings Retro-reflectometer
6 Maintenance Period

6.1  The Authority’s Engineer shall aid and advise the Contractor
in the preparation of its monthly Maintenance Programme
and for this purpose carry out a joint monthly inspection
with Contractor.

6.2  The Authority’s Engineer shall undertake regular inspections,
at least once every month to evaluate compliance with the
Maintenance Requirements and submit a Maintenance
Inspection Report to the Authority and the Contractor.

6.3  Visual Inspection of project highway

6.3.1 The Authority Engineer shall carry out visual inspection of
entire highway stretch as per the frequency defined in the
following table

Nature of defect or deficiency Frequency
of
inspection

ROADS

(a) | Carriageway and paved shoulders




(i) | Breach or blockade Daily

(ii) | Pot holes Daily

(iii) | Cracking Weekly

(iv) | Rutting Weekly

(v) | Bleeding/skidding Weekly

(vi) | Ravelling/Stripping of bitumen surface Weekly

(vii) | Damage to pavement edges Weekly

(vil) Removal of debris Daily

(b) | Hard/earth shoulders, side slopes, drains and culverts

1) ariation by more than 2% 1n the prescribed slope of camber/cross fall | Weekly

(i1)| Edge drop at shoulders Weekly

(11| Variation by more than 15% in the prescribed side (embankment) Weekly

) | slopes

glv Rain cuts/gullies in slope Weekly
Damage to or silting of culverts and side drains during and

(V)| immediately Weekly
preceding the rainy season

gVI Desilting of drains in urban/semi-urban areas Daily

(¢) | Road side furniture including road signs and pavement marking

(0 Damage to shape or position, Daily
poor visibility or loss of retro-reflectivity

(d)| Street lighting and telecom (ATMS)

(1) | Any major failure of the system Daily

(11)| Faults and minor failures Daily

(i11| Streetlight with Lux Meter Weekly

)

(e) | Trees and plantation

0 Obstruction in a minimum head-room of 5 m above carriageway or Daily
obstruction in visibility of road signs

(i1)| Deterioration in health of trees and bushes Weekly

glll Replacement of trees and bushes Weekly

glv Removal of vegetation affecting sight line and road structures Weekly




()

Rest areas/Wayside amenities

(1) | Cleaning of toilets Daily
(i1)| Defects in electrical, water and sanitary installations Daily
(g)| Toll plaza[s]
(1) | Failure of toll collection equipment including ETC or lighting Daily
(i1)| Damage to toll plaza Weekly
(h)| Other Project Facilities and Approach roads

Damage or deterioration in Approach Roads, -[pedestrian facilities,
(i) | truck lay-bys, bus-bays, bus- shelters, cattle crossings, Traffic Aid Posts, | Daily

Medical Aid Posts and other works]
(j) | Incident Management

Nature of defect or deficiency Frequency

of inspection

.| Instances of Incident Management as reported including time of i
@) | call, Daily
response time, services rendered and time of clearing of the
Highway.
(11) | List of the Incident Management Services rendered. Weekly
BRIDGES
(a) | Superstructure of bridges
(1) | Cracks Weekly
(11) | Spalling/scaling Weekly
(b) | Foundations of bridges
(1) | Scouring and/or cavitation Weekly
(c¢) | Piers, abutments, return walls and wing walls of bridges
(1) | Cracks and damages including settlement and tilting Weekly
(d) | Bearings (metallic) of bridges
(1) | Deformation Weekly
(e) | Joints in bridges
(1) | Loosening and malfunctioning of joints Weekly
() | Other items relating to bridges
(1) | Deforming of pads in elastomeric bearings Weekly




Gathering of dirt in bearings and joints; or clogging of spouts,

(i) weep holes Weekly
and vent-holes

(111) | Damage or deterioration in parapets and handrails Weekly

(iv) | Rain-cuts or erosion of banks of the side slopes of approaches Weekly

(v) | Damage to wearing coat Weekly

.. | Damage or deterioration in approach slabs, pitching, apron, toes,

(vi) | floor or Weekly
guide bunds

(vii)| Growth of vegetation affecting the structure or obstructing the Weekly

waterway




6.3.2 All elements which have daily inspection frequency shall be inspected weekly

6.3.3

as well. Similarly, all elements which have weekly inspection frequency
shall be inspected monthly as well.

Daily inspection report format and weekly inspection report format has been
provided in Annexure I and III of this document respectively. Manpower which
needs to conduct visual inspection and mode of reporting is defined in the

following table

Frequency of inspection | Inspection to be carried out by Mode of reporting
Daily Sub-professional  staff Soft copy by Email
Weekly Key personnel Soft copy by Email
Monthly Key personnel Hard copy and Soft copy

6.3.4

6.3.5

High resolution photographs and video of the highway stretches having defects
and/or deficiencies shall be submitted along with Weekly Inspection Report
and Monthly Status Report. Summary of key observations around defects and
deficiencies in highway stretch shall be reported in Monthly Progress Report
and detailed inspection report shall be provided as Annexure to Monthly
Progress Report.

The Authority’s Engineer shall also be responsible for inspection and
monitoring of Wayside Amenities. ETC (Electronic Toll Collection) and ATMS
(Advanced Traffic Management System) and incident management.

6.4 Road conditions surveys
6.4.1 The carrying out of condition surveys will be one of the most important and
crucial field tasks under the project. The Authority Engineer shall carry out
condition surveys using equipment and following a frequency as defined under.
SNo | Key metrics of Asset |  Equipment to be used Frequency of
i ey metrics of Asse quipment to be use condition
survey
At least twice a year (As per
1 Surface defects of Network Survey Vehicle (NSV)
pavement survey months defined for the
state basis rainy season)
At least twice a year (As
2 Roughness of pavement Laser Profilometer per survey months defined for
the
state basis rainy season)
Falling Weight Reflectometer
3 Strength of pavement At least once a year

(FWD)




4 Bridges

Mobile Bridge Inspection Unit

(MBIU)

At least twice a year (As
per survey months defined
for the

state basis rainy
season)

5 Road signs

At least twice a year (As per
survey months defined for

Retro-reflectometer the

state basis rainy
season)

The first equipment based inspection shall be conducted at the time of completion
testing. The other inspections shall be conducted before and after the rainy seasons as
per the schedule defined in Annexure IV, except for FWD testing which shall be

conducted once a year.

Calibration of equipment, wherever needed, is required to be done in presence of

Competent Authority. Once approval of equipment, the settings and a sample data set

is provided by Competent Authority, network level data for entire project stretch can

be collected. Month of survey for each state has been defined in Annexure IV of

this document.

6.4.2  Measurement of pavement surface defects and roughness

i. The Authority Engineer shall use Network Survey Vehicles mounted

with equipment such as Laser based automatic crack detection , high

resolution digital cameras for RoW and pavement, high accuracy DGPS

receiver and in vehicle data processing software or better technology to

accurately measure following pavement surface properties

Surface defect Dimensions to be reported

Cracking

Length
Width

Depth

Potholes

Area
Depth

Raveling

Indicator

%
Area




) + Depth
Rutting
- Width
Concrete Joint/ Faulting - Length
Roughness « IRIin both wheel paths

The following criteria shall be met by the process of defects detection

Measurement of 3D road profile using such technologies as laser
scanning or other proven technologies.

Ability to operate (collect data) at different speeds with a minimum
speed of 30km/hr and upto at least 75 km/ hr.

Profile depth accuracy of 0.5mm

Capability for lane tracking to control driver wander’ and ensure

high repeatability of data between surveys.

Measure at least 3.5m width of highway lane.

Transverse Profile including rut depth measurement of pavement surface
widths of both carriageway and shoulders. The rut depth data must
be convertible to different straightedge lengths (1.8m to 3.5m) and meet
industry standards (ASTM E1703 / E1703M).

Pavement images with capability to automatically identify and rate distresses
Roughness measurement with outputs of both raw longitudinal
profiles and International Roughness Index (IRI) calculation shall be
reported at least 100m referenced to the preceding Location Reference
Post (LRP). The roughness must meet ASTM-E950 (equivalent to Class
I road profiler). The IRI shall be determined in both wheel paths.
Ability to record images at user-defined intervals (e.g. every 5, 10m, etc.)
Minimum images resolution of 1600x1200

Outputs must include Standard JPEG image or similar industry standard
Distance resolution of <Imm,

Capable of achieving distance accuracy of 0.1% (i.e. within Im

over 1km distance)

All data outputs should be in a non-proprietary format

(e.g. .CSV, .MDB, Excel) and not require specialist software in

order to view or format data

Data should also be capable of being easily formatted into

data compatible with HDM-4

The following are the set of deliverables which should be submitted

after completion of survey as part of Monthly Progress Report

Raw data generated from the equipment which are part of Network Survey
covering the parameters mentioned in above table. It should also include
o Survey ID, Description, Date, Lane
o GPS referenced data for GIS mapping
Video logging
o Pavement imagery (AVI/JPEG)
o 360 degree imagery (JPEG)

Interpretation report covering summary of entire survey and
analysis of defects and deficiencies



6.4.3  Measurement of pavement strength

0] The Authority Engineer shall carry out structural strength surveys for
existing pavements using Falling Weight Deflectometer technique in
accordance with the procedure given in IRC:115-2014 (Guidelines for
Structural Evaluation and Strengthening of Flexible Road Pavements Using
Falling Weight Deflectometer (FWD) Technique) and IRC: 117- 2015
(Guidelines for the Structural Evaluation of Rigid Pavement by Falling
Weight Deflectometer)

(ii) The interval at which deflection measurements are to be taken up are as
per IRC:115- 2014 / IRC:117-2015. For flexible pavements, the sample size
and the interval of the data to be collected depends on the length of the
uniform section calculated and condition of the pavement section i.e. ‘good’,
‘fair’ and ‘poor’ for each lane, established on the pavement condition data
based on the criterion given in IRC:115-2014. For rigid pavements, the
deflection data may be collected at interiors, corners, transverse joints and
longitudinal joints in the outer lanes at intervals as specified in IRC:117-2015.

(iii) The following are the set of deliverables which should be submitted after
completion of inspection test as part of Monthly Progress Report

- Data report covering following parameters
o Deflection Bowl (Transient Deflections at seven different points)

o Corrected Elastic Modulus Bituminous El
o Corrected Elastic Modulus Granular E2

o Corrected Elastic Modulus Subgrade E3

o Subgrade CBR

- Interpretation report covering summary of entire survey
results and analysis of key parameters

6.4.4  The Authority Engineer shall carry out the condition and structural assessment
survey of the bridges in accordance with IRC-SP; 35 with the use of Mobile
Bridge Inspection unit (MBIU) or better technology.

(1) The following criteria shall be met by the process of bridge condition assessment

- Automatic folding and unfolding of platform

« 90 degree rotation of platform

« Sufficient safety features to be incorporated such as dedicated power
supply, emergency cut off system, etc

« Complete access to hidden parts of the bridge by the raters

(i)  Detailed bridge inspection report shall be submitted as per the Inspection
Proforma provided in IRC-SP 35



6.4.5
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Measurement of retro reflection of road signs

The Authority Engineer shall measure Coefficient of retro reflected luminance
RA (night time retro reflection) of road traffic signs using a portable retro
reflectometer.

The following criteria shall be met by the process of road signs retro reflection
measurement

® Measurement of retro reflective signs shall be conducted in
accordance with ASTM E1709 and ASTM E2540

® Measurement time after pressing trigger shall be less than or equal to 1 sec
® Observation angle adjustment from 0.2 degrees to 2.0 degrees

® Entrance angle adjustment from -45 degrees to +45 degrees

¢ Self-contained commercially available battery

® Inbuilt data storage of at least 2,000 measurements so that data
transfer requirement is minimized while the survey is being
conducted

® Interface for transferring data from device to Computer
® Built in GPS to capture GPS coordinates of road sign
* Range shall be at least 0-2000 cd/Ix/m2

The following are the set of deliverables which should be submitted
after completion of survey as part of Monthly Progress Report

e System generated coefficient of retro reflected luminance RA
(nighttime retro reflection) of all road signs

¢ Interpretation report covering analysis of road signs falling in
different range of RA and actions to be taken

The Authority Engineer shall carry out following inspections of ETC
lanes at toll plazas on a month basis:

Infrastructure:

Availability of civil infrastructure at toll plazas required for installation of ETC systems

Adequacy of hardware, software and other related items as per
THMCL/<Agency> technical specifications and requirements

Operations:
Adherence of various stakeholders (acquirer bank, system integrator, toll operator,
issuer bank etc) of the ETC system to the service level agreements

Efficacy of the ETC system (RFID tagging, AVC, WIM etc) in terms of accuracy



And uptime

Tracking and reporting toll plaza experience metrics such as average waiting time,
transaction times for different modes of payment (RFID, cash, smart cards, QR codes
etc) and congestion levels (eg. length of queue in different lanes) across 4 different times
in a day

Robustness of dispute resolution mechanisms in place for the tag holder and toll
operators by the issuer and acquirer banks

The Authority Engineer shall prepare a Monthly Status Report in O&M
phase of project in respect of its duties and functions under this Agreement
and in accordance with the format prescribed in Annexure VI. 1st
deliverable of the report which is an executive summary to the main report
(Section 1) shall be submitted to the Authority and updated on the PMIS
and project specific website by 4th of every month. Main report (Section 2
onwards) shall be submitted to the Authority and updated on the PMIS and
project specific website by 7th of every month. Key sections of the
Monthly Status Report are as follows;

S.No Sections Sub sections
1.1 Overall road condition

1.2 Key reporting metrics

1.3 Key maintenance activities undertaken
1 | Executive Summary 1.4 Pending issues

1.5 Recommended actions by AE

1.6 Strip plan for maintenance

2.1 Key project details

2.2 Location map

2 | Project Overview 2.3 Key plan

2.4 Summary of project features
2.5 RoW availability
3.1 Issue and action log

Critical issues and 3.2 Summary of deficiencies

3 |actiontaken 3.3 Obligations as per contract

3.4 Inspection schedule

) 4.1 Summary of NCR issued
4 | Monthly Inspection Report

4.2 Equipment based inspection report



6.7

6.8

6.9

5 | Monitoring of ETC Lanes

6 | Status of damages

7 Change of Scope
proposals
8 Status of pending
disputes
9 | Reports

10 | Annexures

5.1 Monthly ETC Report

5.2 On-ground infrastructure report

5.3 On ground ETC operations & SLA adherence
6.1 Damages for non completion of project facilities
6.2 Damages for breach of maintenance activities

6.3 Damages for non completion of major maintenance
works

7.1 Change of Scope proposals

8.1 Status of pending disputes

9.1 Toll collection statement
9.2 Accident Report
9.3 Details of user complaints

9.4 Encroachment list

9.5 Lane closure report

Annex [- Detailed visual inspection report of project
highway

Annex II onwards- Additional details provided by AE

The Authority’s Engineer shall specify the tests, if any, that the

Contractor shall carry out, or cause to be carried out, for the purpose of
determining that the Project Highway is in conformity with the

Maintenance Requirements. It shall monitor and review the results of such

tests and remedial measures, if any, taken by the Contractor in this behalf.

In respect of any defect or deficiency referred to in Paragraph 3 of
Schedule-E, the Authority’s Engineer shall, in conformity with Good

Industry Practice, specify the permissible limit of deviation or

deterioration with reference to the Specifications and Standards and shall

also specify the time limit for repair or rectification of any deviation or

deterioration beyond the permissible limit.

The Authority’s Engineer shall examine the request of the Contractor for

closure of any lane (s) of the Project Highway for undertakings

maintenance/repair thereof, and shall grant permission with such

modifications, as it may deem necessary, within 5 (five) days of receiving

a request from the Contractor. Upon expiry of the permitted period of



7

7.1

7.2

7.3

8.1

8.2

8.3

8.4

closure, the Authority’s Engineer shall monitor the reopening of such lane
(s), and in case of delay, determine the Damages payable by the Contractor
to the Authority under Clause 14.5 of EPC Agreement

Determination of costs and time

The Authority’s Engineer shall determine the costs, and/or their
reasonableness, that are required to be determined by it under the
Agreement.

The Authority’s Engineer shall determine the period of Time Extension
that is required to be determined by it under the Agreement.

The Authority’s Engineer shall consult each Party in every case of
determination in accordance with the provisions of Clause 18.5 of EPC
Agreement.

Payments

The Authority’s Engineer shall withhold payments for the affected works
for which the Contractor fails to revise and resubmit the Drawings to the
Authority’s Engineer in accordance with the provision of Clause 10.2.4 (d)
of EPC Agreement.

Authority’s Engineer shall
(a) within 10 (ten) days of receipt of the Stage Payment Statement

from the Contractor pursuant to Clause 19.4, determine the amount
due to the Contractor and recommend the release of 90 (ninety)
percent of the amount so determined as part payment, pending issue
of the Interim Payment Certificate; and

(b)  within 15 (fifteen) days of the receipt of the Stage Payment Statement
referred to in Clause 19.4, deliver to the Authority and the
Contractor an Interim Payment Certificate certifying the amount due
and payable to the Contractor, after adjustments in accordance with
the provisions of Clause
19.10 of EPC Agreement.

The Authority’s Engineer shall, within 15 (fifteen) days of receipt of the First
stage Maintenance Payment Statement from the Contractor pursuant to
Clause 19.6 of EPC Agreement, verify the Contractor’s statement and certify
the amount to be paid to the Contractor in accordance with the provisions of
the Agreement.

The Authority’s Engineer shall certify final payment with 30 (thirty) days
of the receipt of the final payment statement of Maintenance in accordance
with the provisions of Clause 19.16 of EPC Agreement.



9. Other duties and functions

The Authority’s Engineer shall perform all other duties and functions as
specified in the Agreement.

10 Miscellaneous

10.1  All key personnel and sub professional staff of the Authority Engineer shall
use the fingerprint based (biometric) attendance system for marking their daily
attendance. Attendance shall be marked at least once a day and anytime during
the day. 1 Biometric Attendance System shall be installed by the Authority
Engineer at its own cost at the site office in order to facilitate the attendance
marking. More systems can be installed near the project highway upto a
maximum of 1 system per 50 km in order to encourage frequent visits of project
highway by key personnel and sub professional staff. A copy of monthly
attendance records shall be attached with Monthly Status Report. Proper
justification shall be provided for cases of absence of key personnel/ sub
professional staff which do not have prior approval from Project Director of
concerned stretch

10.2 A copy of all communications, comments, instructions, Drawings or
Documents sent by the Authority’s Engineer to the Contractor pursuant to
this TOR, and a copy of all the test results with comments of the Authority’s
Engineer thereon, shall be furnished by the Authority’s Engineer to the
Authority forthwith.

10.3  The Authority’s Engineer shall retain at least one copy each of all
Drawings and Documents received by it, including ‘as — built’ Drawings
and keep them in its safe custody.

10.4  Within 90 (ninety) days of the Project Completion Date, the
Authority’s Engineer shall obtain a complete set of as built Drawings in 2
(two) hard copies and in micro film form or in such other medium as may
be acceptable to the Authority, reflecting the Project Highway as actually
designed, engineered and constructed, including an as-built survey
illustrating the layout of the Project Highway and setback lines, if any, of
the buildings and structures forming part of project Facilities; and shall
hand them over to the Authority against receipt thereof.

10.5 The Authority’s Engineer, if called upon by the Authority or the
Contractor or both, shall mediate and assist the Parties in arriving at an
amicable settlement of any Dispute between the Parties.

10.6 The Authority’s Engineer shall inform the Authority and the Contractor of
any event of Contractor’s Default within one week of its occurrence.



11. PERFORMANCE CLAUSE
Authority’s Engineers shall be expected to fully comply with all the provisions
of the

"Terms of Reference’, and shall be fully responsible for supervising the Designs,
Construction and maintenance and operation of the facility takes place in
accordance with the provisions of the EPC Agreement and other schedules. Any
failure of the Authority Engineer in notifying to Employer and the Contractor
on non-compliance of the provisions of the EPC Contract Agreement and other
schedules by the EPC Contractor, non-adherence to the provision of ToR and
non-adherence to the time schedule prescribed under ToR shall amount to non-
performance.

The Authority Engineer shall appoint its authorized representative, who shall
issue on behalf of the AE, Completion Certificate along with the Team Leader
and shall carry out any such task as may be decided by Employer. The AE shall
take prior approval of Employer before issuing Completion Certificate. The
proposal submitted shall also include the name of the authorized representative
along with the authorization letter and power of attorney.

12 CONSULTANT’S PROPOSAL

12.1 List of key personnel to be fielded by the Consultants shall be
as below:

Normal Highway Project:

i Team Leader Cum Senior Highway Engineer
ii. Resident cum Highway Engineer
iii. Senior Quantity cum Material Expert

iv. Bridge/Structural Engineer
v. Senior Pavement Specialist
vi. Planning Engineer

Vi, Road Safety Expert

Standalone Bridge Project:

1. Team Leader Cum Senior Bridge Engineer
ii. Resident cum Pavement Specialist

iii.  Bridge/Structural Engineer

1v. Planning Engineer

V. Senior Quantity cum Material Expert

Vi. Road Safety Expert

Standalone Tunnel Project:

i. ~ Team Leader Cum Senior Tunnel Expert
ii. Resident cum Excavation Specialist
iii. Senior Geotechnical Expert



iv.

Vi.

vii.

12.2

12.3

13.

13.1

Tunnel Design Engineer
Tunnel Safety Expert

Planning Engineer
Senior Geologist

Broad job-description and minimum qualification for key personnel mentioned
in Section-VIA . However, higher marks shall be accorded to the Candidate
with higher relevant qualification and experience. All the CV’s of the
personals mentioned in Para5.3 (iii) of Data Sheet shall be evaluated at the
time of evaluation of technical proposal. The age of the Key Personnel
should not be more than 65 years on the date of submission of proposal.
Consultants are advised in their own interest to frame the technical proposal in
an objective manner as far as possible so that these could be properly assessed
in respect of points to be given as part of evaluation criteria. The bio-data of the
key personnel should be signed on every sheet by the personnel concerned and
the last sheet of each bio-data should also be signed by the authorised
signatory for the Consultant. The key personnel shall also certify at the end of
their bio- data proforma that they have not left any of the Employer works
without completing of their assignment and have not accepted any other
offer at the time of signing of the bio-data and as such shall be available to
work with the Authority Engineer, if the Project is awarded. In case the key
personnel leaves the assignment without approval of Employer, Employer
would beat liberty to take any appropriate action against that key personnel
including debarment. The CV submitted by selected firm/JV shall be hoisted
on official website of Employer.

In addition to above, consultants are required to propose other key personnel,
sub-professional staff and other field engineers as detailed in Section- VIA

and the minimum qualification requirements for the same is enclosed in
Section VIA

PERIOD OF SERVICES

The services of an Authority’s Engineer will be in phases as per
Contract Agreement.

13.1.1 The appointment of the Authority’s Engineer shall initially be as per

details given below.

Period of service (in Construction Maintenance/ DLP
period Period
months)
(in months) (in months)
Construction Period DLP Period as per

) Civil Contract
+ DLP Period as per

Civil Contract —_—
Agreement

Agreement




The proposed manpower deployment for this period shall be matching the
activities to be performed during the said period. The time frame for services
during the deployment of key personnel during this period shall be as shown in
Section VIA. Extension of Time for providing services of Engineer may the
Authority’s be - extended concurrently with the Extension of EPC Time
granted, if any, to the Contractor for the project, Subject to satisfactory|
performance of the Authority’s Engineer and limited to original period of
consultancy services.
14. Project Coordinator

The Firm shall appoint a personnel from its head office to act as Project
Coordinator for the assignment with approval of the Authority. The CV of the
project coordinator shall be submitted to the Authority for approval and he shall
full fill the eligibility criteria for Team Leader as per RFP. For the firms having
rating score of more than 90, no approval of coordinators CV is required. He
will be authorized to communicate with the Authority in respect of all matters
pertaining to the project. If the performance of the project coordinator is found
unsatisfactory, the Authority may direct replacement of the project coordinator.
The cost of the Project Coordinator shall be incidental to the Consultancy
Assignment.

Annexure I- Daily Inspection Report in construction period

Results of lab
o tests
De.scrlptl.on conducted Name of key
of inspection (Test personnel
Comlionen Item Description w.ork conducted, inspecting
carried out Pass/Fail) the work

1. Road works
including culverts,
and minor bridges

Embankment/ Sub
Grade/ GSB/
WMM/DBM/BC

2. Major Bridge

Foundation/ Sub

works, Flyovers, structure/ Super
ROB, RUB, VUP, |Structure
PUP

3. Approach to

Foundation/ Sub

ROB/RUB/ structure/ Super
Major ~ Bridges/ structure
Viaduct /RE wall

4. Other Works




Annexure II- Daily Inspection Report in O&M period

Nature of defect/ deficiency Defect If defect Compliance of | AE
found found, previous defect | Remarks

(Yes/No) Chainage &
(Yes/No/NA)

side

ROADS

Carriageway and paved shoulders

Breach or blockade

Pot holes

Removal of debris

Hard/earth shoulders, side slopes, drains and culverts

Desilting of drains in urban/semi- urban areas

Road side furniture including road signs and pavement marking

Damage to shape or position; poor

visibility or loss of retro-reflectivity

Street lighting and telecom (ATMS)

Any major failure of the system

Faults and minor failures

Trees and Plantation

Obstruction in a minimum head- room of 5 m above
carriageway or obstruction in visibility of road signs

Rest areas

Cleaning of toilets

Defects in electrical, water and sanitary installations

Toll plaza[s]

Failure of toll collection equipment including ETC or
lighting

Other Project Facilities and Approach roads

Damage or deterioration in Approach Roads, -
[pedestrian facilities, truck lay-bys, bus-bays, bus-
shelters, cattle crossings, Traffic Aid Posts, Medical
Aid Posts

and other works]




Annexure III- Weekly Inspection Report in O&M period

Defect If defect Compliance of AE Remarks
found found, previous defect
(Yes/No) Chainage & | (Yes/No/NA)
Nature of defect or deficiency side
ROADS
(@) Carriageway and paved shoulders
(1) Breach or blockade
Roughness value exceeding 2,500
mm in a stretch of 1 km (as
measured by a standardised
(ii) roughometer/bump integrator)
(i) | Pot holes
(iv) | Cracking in more than 5% of
roadsurface in a stretch of 1 km
Rutting exceeding 10 mm in more
than 2% of road surface in a
stretch of 1 km (measured with 3
@ "
straightedge)
(vi) | Bleeding/skidding
(vi) | Ravelling/Stripping of bitumen
surface exceeding 10 sq m
(viil) | Damage to pavement edges
exceeding 10 cm
(ix) | Removal of debris
(b) | Hard/earth shoulders, side slopes, drains and
culverts
Variation by more than 2% in the
. prescribed slope of camber/cross
@ | fan
(i) | Edge drop at shoulders exceeding
40 mm
Variation by more than 15% in the
.| prescribed side (embankment) slopes
(111)
(iv) | Rain cuts/gullies in slope




Nature of defect or deficiency

Defect found
(Yes/No)

If defect found,
Chainage &

side

Compliance of previous
defect (Yes/No/NA)

AE
Remarks

Damage to or silting of culverts and side drains
during and immediately preceding the rainy
season

Desilting of drains in urban/semi-urban areas

Road side furniture including road signs and pavement marking

Damage to shape or position;

poor visibility or loss of retro-reflectivity

(d)

Street lighting and telecom (ATMS)

(i)

Any major failure of the system

(ii)

Faults and minor failures

()

Trees and plantation

(i)

Obstruction in a minimum head-room of 5 m
above carriageway or obstruction in visibility of
road signs

(ii)

Deterioration in health of trees and bushes

(i)

Replacement of trees and bushes

(iv)

Removal of vegetation affecting sight line and
road structures

Rest areas

(i)

Cleaning of toilets

(ii)

Defects in electrical, water and sanitary
installations

(2

Toll plaza[s]

Failure of toll collection equipment including
ETC or lighting

(ii)

Damage to toll plaza

(h)

Other Project Facilities and Approach roads




Defect If defect | Compliance of | AE
found found, previous defect | Remarks
(Yes/No) Chainage & | (Yes/No/NA)
Nature of defect or deficiency )
side
Damage or deterioration in Approach Roads,
-[pedestrian facilities, truck
lay-bys, bus-bays, bus- shelters, cattle
crossings, Traffic Aid Posts, Medical Aid Posts
(i) | and other works]
BRIDGES
(a) | Superstructure of bridges
(i) | Cracks
(i1) | Spalling/scaling
(b) | Foundations of bridges
(1) | Scouring and/or cavitation
© Piers, abutments, return walls and wing wallsof bridges
@) Cracks and damages including settlement and
tilting
(d) | Bearings (metallic) of bridges
(1) | Deformation
Joints in bridges
(e)
@) Loosening and malfunctioning of joints
(f) | Other items relating to bridges
Q) Deforming of pads in elastomeric bearings




Gathering of dirt in bearings and joints; or
clogging of spouts, weep holes and vent-holes

(ii)
..., | Damage or deterioration in parapets and

(1i1) ,
handrails

(iv) Rain-cuts or erosion of banks of the side slopes of
approaches

(v) | Damage to wearing coat
Damage or deterioration in approach slabs,
pitching, apron, toes, floor or guide bunds

(vi)

(vii

Growth of vegetation affecting the structure or
obstructing the waterway




Annexure IV- Month of survey for equipment based road condition assessment

Equipment based road inspection shall be done by the Authority’s Engineer twice a
year as per the month of the year defined in the following table.

However, since the first survey shall be conducted at the time of completion testing,
the following modification to the schedule shall be adopted. For example, if majority
of highway length (>50%) passes through a state, where defined survey months are
May and November, if completion testing is conducted in April, then the first
equipment based survey shall be conducted in the month of April. This shall be
considered as the equipment based survey to be conducted in the month of May. The

2nd equipment based survey shall be conducted in the month of November, the 3rd
survey shall be conducted in the month of May and so on. As regards FWD, the first
test/survey shall be conducted at the time of completion in April. The 204 test/survey
shall be conducted in April of next year and so on.

Region State Survey before Survey after rains
rains
East Bihar May Nov
East Chhattisgarh May Nov
East Jharkhand May Nov
East Orissa May Nov
East West Bengal May Nov
Central Madhya Pradesh May Nov
NE Arunachal Pradesh Mar Oct
NE Assam Mar Oct
NE Manipur Mar Oct
NE Meghalaya Mar Oct
NE Mizoram Mar Oct
NE Nagaland Mar Oct
NE Sikkim Mar Oct
NE Tripura Mar Oct
North Chandigarh May Nov
North Delhi May Nov




North Haryana May Nov
North Himachal May Nov
North Jammu And Kashmir May Nov
North Punjab May Nov
North Uttar Pradesh May Nov
Region State Survey .before Survey after rains
rains
North Uttaranchal May Nov
South Andaman And Nicobar Apr Nov
Islands
South Andhra Pradesh Apr Nov
South Karnataka Apr Nov
South Kerala Apr Nov
South Pondicherry Jun Jan
South Tamil Nadu Jun Jan
West Dadar Nagar Haveli Apr Oct
West Daman And Diu Apr Oct
West Goa May Nov
West Gujarat Apr Oct
West Mabharashtra May Nov
West Rajasthan Apr Oct




Annexure V- Monthly Progress Report in Construction Phase

[NAME & LOGO OF IMPLEMENTING AGENCY]

[Consultancy Services for Authority Engineer for supervision of Construction of 4-laning of
Rishikesh Bypass from design chainage km 529.750 (Near Teenpani Flyover on NH-7) to
Design chainage km 542.420 (Near Kharasote Bridge) passing through Bhattowala and
Dhalwala village on EPC Mode in the State of Uttarakhand. (Design length-12.670km).]

Authority Engineer
[NAME OF CONSULTING FIRM]

MONTHLY PROGRESS REPORT NO.

[XX]FOR THE MONTH OF:

[MONTH], [YEAR]
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1

Executive Summary

1.1 Construction progress in current month

Key reporting metrics Value/ %/ Amount

Scheduled Physical Progress (%)

Cumulative Physical Progress upto current month (%)

Physical Progress during current month (%)

Financial progress (%)

Cumulative Expenditure till date (Rs Cr)

Tests passed as % of total tests witnessed by IE

Tests passed as % of total tests conducted by IE

Number of pending COS proposals

Amount for pending COS (Rs Cr)

1.2 Current issues and recommended actions by IE / AE

1, Slow Progress of Structures: The progress of structures (especially,
major bridges, flyovers and ROB’s) is very slow. Overall progress is
only XX%. Out of the total YY underpasses not even single
underpass structure and its approaches is completed so far. No
bridge is open to traffic so far.

a Recommendation: Concessionaire should improve the progress
of structures. Request for revised workplan from Concessionaire
including specific activities on structures.

2, Status of Change of Scope Proposals: Concessionaire has submitted Xx No.
Change of Scope proposals. Yy No. of them are still pending for decision.
Concessionaire has not submitted necessary clarifications /details for the
following Changes of Scope in spite of several reminders.

a Recommendation: Concessionaire to submit all pending clarifications to
Authority. Authority and Concessionaire to expedite pending COS
proposals.



1.3 Strip Plan

1. Work Front Unavailable & reason
for unavailability

2.Length Completed by layer
(MCW)

3. Length Completed by
layer ( Service Road)




1.3 Strip Plan (Details)



2 Project Overview

2.1 Salient Features of Project

Project Name Consultancy Services for Authority Engineer for supervision of
Construction of 4-laning of Rishikesh Bypass from design
chainage km 529.750 (Near Teenpani Flyover on NH-7) to Design
chainage km 542.420 (Near Kharasote Bridge) passing through
Bhattowala and Dhalwala village on EPC Mode in the State of|
Uttarakhand. (Design length-12.670km).

NH No. (New/ Old) NEW 07

Scheme/ Phase

Mode of the Execution (BOT Toll/ BOT Annuity/ EPC
EPC/ HAM/ Item Rate/ Others)

No. of Lanes/ Configuration Two Lanes

Length of the Project (in Km) 12.67

Total Project Cost (in Cr)

No. of Bypasses (Name of Town, Length) N.A

No. of Major Bridges (Number and Location)

No. of Toll Plazas (Number and Location)

No. of Fly Overs (Number and Location)

DPR Authority’s Engineer Name

Lead & Consortium Members of Banks

Concessionaire Name (SPV & Parent Company)

Date of Award (LOA Date)

Appointed Date

Concession Period

Construction Period (in Days)

O&M Period (in Days)

Scheduled Date of Completion

Authority Engineer




IE / AE Agreement Date

IE / AE Mobilization Date




2.2 Project Milestones

Pla
Descripti n
on ned Dela
Projec y(No. Curren
_t (Days Physical  gcheduled Physical of t
Milest from Progress Date Progress . mont  Status
one Appoint Revised Date hs)
ed (%) (C0))
Date)
Mileston  |[Description| 25 [DD/MM/YY 25 [DD/MM/YY| 5 Achi
] YY YY eve
el d
] ]
Started
Milesto [Description| 65 [DD/MM/YY [DD/MM/YY| 22 , :-Ot
ne II ] YY YY achiev
ed
] ]
Sched:le Not
Com [DD/MM/YY [DD/MM/YY start
leti Yy YY ed
Pl bescription| 100 21
on ] ] 1




2.3 Location Map



2.4 Key Plan

[Above image is illustrative only. Please include chainage and name below the
axis and list of features above the axis]



3 Critical Issues & Action Log

3.1 Pending Issues & Action Log

Ongoin Expected
g/ New . . date/
Issue/ Chalsnage( Lengt Action(s) Gl ActualDate
S.N Issue Type | Resolve Concerned affected ] taken till ) for
. Description d CUtho"t due to affect now resolving
the issue suggeste issue
the AE
1. Proposal
submitted
to
) . MoEFLetter
Diversion of sent by RO Escglate to | [DD/MM/Y
Xx ha of to MoEF higher YY
forestLand | Clearance |Ongoin |MoEF [Chainag |4 kms| dal level
g Issue e] noda officers at Y]
officer on MoEF
[DD/MM/YY
Y
Y]
1.
Escalated
to chief
secretar
21 Y
c ) level
ompensati [CALANa through DO [DD/MM/Y
on m from YY
disbursement Land Resolve [Chamag 2.4 Ch i /
i Acquisition |d e e km airman Y
pending q ] 1 Secretary, 1
dated
[DD/MM/YY
Y
Y]
Project
Director to
Slow call higher
progressby . ups of
concessionair |Concession |New | [Concess concession [DD/MM/Y
e airelssue |Issue . ai re YY
[Chainag |57 km|None
Name] e] Y]




3.2 Obligations as per Contract

4 Physical Progress

Physical
. Progress
% | o e e
Compone : ve, Upto
t Weighta ng Current
4 ge Month) Current
Month
)
Road Works 35.00% 5% 15.0%
Major Bridge works and ROB / 40.00% 1.20% 26.2%
RUB
Structures 21.00% 0.00% 0.8%
Other Works 4.00% 0.00% 0.0%
Physical
Progress 2 42.0%

%




Component

Cost
Weightag
ein
Project
(%)

Item
Description

Cost
Weightag

Value of
! Planned in Physical
ein Scope (As Progress %Physica Progress
componen per Scope till Date | (7X4)
t of Work) Progress

(%)







5 Land Acquisition and Clearance

5.1 LA Summary

. Total Total in Total to be acquired
Descriptio
o (ha)
Required possessionat
(L)) start (ha)
Existing ROW 135.00 135.00 0.00
Pvt. Land To be Acquired 240.00 0.000 240.00
Public Land To be Transferred 52.00 50.35 1.65
Grand Total 427 185 242

5.2 LA Detail by CALA

3G Amoun Amount Amount po, iy
. Disburse
Total Land 3H - 3DD t Deposite b
leftto be _ Awarde d(Crore Y Amount
CALA , quired pend- 3HDO g 3GD ?a_DPend 3Ape(a::1| seh  d Rs) CALA(CIO (crore
. ing ng(Ha
(Ha) iNg  (ha) o (ha) ne;(h a | (Crore e Rs.) Rs.)
(ha) e(ha ne(ha ) Rs.)
) )

GAA1} 150 15| 15| 15]| 135 o |150| 0 | 150| 39 | 370 327 43
[CALAD

67 0 0 ole7|] o |67 0 | 67| 132 132 120 23
]
[

23 23 | 23| 3| o0 14 | 9 0o | 23 0 0 0 0
3]
Grand

240 38 | 20 | 38| 20| 14 |226| 0 | 240 528 | 502 | 447 | 66
Total

2 2

5.3 LA Detail by Village for each

CALACALA 1




5.4 Manpower details of CALA

Prol\)l;;led Patwaris Revenu Tel:zjda Compu
- te
<Agency ors/ Tehsild operat :
;  account e Accounta g Peons Chain Tota
Kanun rs
o Survey g Sahay e e I
| State ors o aks
Govt
<Agen
[caazy | 9N 4 0 0 3 0 3| 1] o |12
>
[CALAL] |State Govt| 2 2 0 0 0 1 0 0 5
<Agen
[caazy | S9N
>
[CALA2] | State Govt
Grand
Total
5.5 Clearances Summary
Environmen
t

Proposal Description

Length

Status Current Stage Issues/ Comments

Impacte
d

Approval of construction in coastal
zone

Obtaine Nil
d

Completed

Proposal Description

Forest Land

Length

Status Current Stage Issues/ Comments

Impacted

Diversion of Xx ha ([Chainage]) Pending | [Lengthin | Completed Stage 1 clearance
km] Pending
Diversion of Xx Ha. ([Chainage]) Obtaine Nil Ongoing
d




Wildlife

Length

Current Stage  Issues/ Comments
Impacted

Proposal Description Status

Diversion of Xx Ha. of Pending [Lengthin |Ongoing Queries sent to MoEF by

forest land RO, compliance pending
km]

TreeCutting

Proposal Description Status Length Current Issues/ Comments
Impacted

Railway (ROBs/RUBS)

Proposal Description Status Length Current Issues/ Comments
Impacted
[GADNumber] Proposal [Chainage] | Uploaded on | N.A.
Submitted, portal on
Approval [DD/MM/YYY
pending Y]




5.6 Status of utilities shifting

Estim [DD/M
ate M
Appr [Leng| [DEPA |[DD/MM |[DD/MM/ |[DD/M Not
0 t h [RT / M/ / |start
Wate r inkm] YYYY] ed TBD
ved MENTT | YYYY] YYYY] | YYYY]
Estim [DD/M
ate M
Electri c ity Appr [Leng| [DEPA |[DD/MM |[DD/MM/ |[DD/M Not
o t h [RT / M/ / |start
inkm] YYYY] ed TBD
ved MENT] | YYYY] YYYY] | YYYY]
Estim
ate
Appr [Leng| [DEPA |[DD/MM |[DD/MM/ [[DD/M |[DD/M
t h |RT / M/ M/
Other s 0 ved inkm] YYYY] TBD
MENTT]|YYYY] YYYY] [YYYY]

6 Change of Scope

Date of
first

S No. Proposal Details  submission Current Status Amoun  ofApproval

COS ed/ Actual Date

to t

Construction of Approved in principle by [+/-
[Flyover Authority.
1 [DD/MM/YYYY Amou [DD/MM/YYYY]
Name] at ] Detailed quantities in
nt]
proper order yet to be




[Chainage] Submitted

Nallah diversion CIarlf!catlons to be [+/-
submitted by

through box culvert
at[Cr?ainage] [DD/M';'/YYYY Concessionaire , expected Amc;u [DD/MM/YYYY]
nt

date[DD/MM/YYYY]

Mobilization of Resources: - All contractor equipment should be mandatorily fitted with
GPS and the tracking of the same shall be maintained by the AE and submitted as part of the
MPR. Vehicles without evidence of GPS history shall not be accepted as part of machinery
deployment of the Contractor by the AE. The details of Mobilization of resource shall be
submitted in the following format

Deploy Reason(s) S
ed for dDelay
S Equipment Ma Mod Age of Planned ) tual During Under/Ove due to pamark
N Equipm . Under-
ame / Quantit  the r "
No ke el ent . .. Mobilizat
Require Y Month Mobilizatio ion
d n
Quantit
y
Excavator/
Poclain 5
Paver 2
Transit Meter 0
Plate
Compactors 0
[ADD
OTHERS
]

2.

Financial Progress Details (for PPP projects)




2.1 Pen Picture - Escrow

Cumulative

. Cumulative Inflow to
inflowto Escrow

TPC (Cr) outflowfrom Escrow during

till previous

month (Cr) Escrow till the month(Cr)

previous

month(Cr)

1,206 1,033 900 30

Outflow from
Escrow during
themonth(Cr)

35

Are the Escrow withdrawals in accordance with the order of withdrawal as

specified in the Concession Agreement?

Tick as applicable

If not, details to be provided below:

2.2 Escrow details

Escrow Plan Escrow
till date- Actual till
Equity date-

Cumulativ  Escrow Plan Escrow Plan
eexp. till | till date- date-
date(cry  Debt | (BOTNCF) ygp (gory Debt

(BOT)(Cr) ) (BoT)

TPC (Cr)

(Cr)

1,206 1,033 900 306 - 769

Escrow Actual
till date-
Equity(BOT)
(Cr)

264

Escrow
Actual till
date-
VGF
(BOT)

(Cr)

3. Summary of quality control tests
3.1 Tests witnessed by IE/ AE

Total test up
toPrevious

Frequenc
Month

Month

Total test in This Cumulative No.

Descriptio v of i oftests

n tests

No. Conducte | Pas @ Fai Conducte Pas Fai Conducte
3 d 3 | d 3 | d
Qty.

Sub grade

Pas Fai
S |

Procter test | 1 150 m3 0 0 0 0 0 0 0




0
Aterberg |y 11500 0| o0 0 oo
Limits
0
Free Swell 1 150 m3 0 0 0 0 0 0
Index
0
GralnS|z.e 1 150 m3 0 0 0 0 0 0
Analysis
0
C.B.R 1 300 m3 0 0 0 0 0 0
0
Granular Sub Base
Gradation| 1 | 200 | m3 151 151 0 156 156 | 0
Ateberg oo | m3| 151 | 136 | 15 151 | 136| 15
Limits
Procter test | 1 150 m3 0 0 0 0 0 0
0
Wet Mix
Macadam
Filter
materia
[
Concrete
Cement
Water
Prim
e
Coat
Tack coat
Dense
Bituminou




Total test up
toPrevious

Frequenc
Month

Total test in This Cumulative No.
Month

Descriptio i i oftests Remar

1 tests Ks

Conducte Pas Fai Conducte Pas Fai Conducte Pas Fai
d s | d s | d 3 |

s
Macadam

Bituminou
s Concrete

Bitumen
test

DLC

Steel

3.2 Tests conducted by IE / AE

<Quality inspection test results to be reported in a table similar to the table
provided inprevious section>



4. Monitoring of maintenance obligations during construction phase

41  Critical issues and action log

[ =
g | . s
B Ig 3 5§ B85 z=¥
3 g 5§ S RF @ S 3 S 2
(=] S g5 £ 0 = £ @ O 0
g 2 S=< 2 ¢ g <& BE
g ° S s g g g8
1 | Dryingup |Ongoing| Concessionaire| 325+200| 2.6 Irregular | Replacement| NA
of plants watering | of plants and
on median to daily
327+800 watering
2 |Llarge New | Concessionaire| 387+300| 0.1 None Filing of | <DD/M
potholes potholes M>
LHS

4.2 Summary of repair work

Work Work
doneupto done
previous during

Description Unit Total month reporting Balance Remarks

month

1 | Carriageway and paved shoulders

(a) | Pot Holes Sgm 42 - - 42

(b) | Roughness value mm
exceeding 2,500mm

(c) | Cracking in more than 5% Sgm 7179 - - 7179
of road surface

(d) |Rutting exceeding 10mm Sgm 5 - - 5
in more than 2% of road
surface

(e) | Bleeding/Skiding Sgm

(f) | Ravelling Sgm

(g) | Damage to pavement m

edges exceeding 10cm

2 | Hard/Earth Shoulders




Work Work
doneupto done
previous during

Description Total month reporting Balance Remarks
month
(a) | Rain cuts/ gullies in slope Cum 650 25 - 625
(b) | Edge drop at shoulders m

exceeding 40 mm

3 | Drains and culverts

(a) | Cleaning of Culvert Nos 1 - - 1

(b) | Damage to or silting of
culverts

(c) | Silting of drains in
urban/semi urban areas

4 | Road furniture

(a) | Sign Boards Nos 456 - - 456

(b) | Kilometer Stones

(c) | Metal Beam Crash Barrier

(d) | Bus Shelters Nos 72 4 - 68

(e) | Junction signs Nos 26 8 - 18

(f) | Median Grills Rmt 894 - - 894
(g) | Studs Nos 5328 - - 5328
(h) | Delinators Nos 8236 - - 8236
(i) | Road Marking Sqm | 1899 - - 1899
(G) |Kerb Painting Sgm 4575 - - 4575

(9] Guard Posts Nos 3657 - - 3657




5 | Street lighting and telecom (ATMS)

(a) | Street lights Nos

(b) | Telecom Nos

6 | Trees and plantation

(a) | Removal of vegetation Ha 77.42 3.57 73.85
affecting sight line and
road structures

(b) | Replacement of trees and Nos 15072 - 15072

bushes




Work Work
doneupto done
previous during

Description Unit Total month reporting Balance Remarks

month

7 | Buildings and bridges

(a) | Rest areas

(b) | Toll plazas

(c) | Bridges

43  Status of damages

Period Amount of damages (Rs)

1 Upto June 2016
2 Jul 2016
3 Aug 2016
4 Sep 2016
Total
5. Safety features

51  Pen picture of safety features

Details to be provided after assessment of the site requirement vis-a-vis
provisions in the Concession Agreement:

Suggested Remedial
Measures within
Location of Black provisions of Additional

Financial implications of
additional Remedial
Measures for

Spots Remedial Authority(Cr.)

Concession Measures (if any)
Agreement




Accident Report
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Mapping of report fields to responses

A 1. Urban 2. Rural

B 1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. Right turn Collision
6. Left turn Collision 7. Veered Out off The Road 8. Hit Pedestrian 9. Unknown/Hit & Ran Away

C 1. Fatal 2. Major injury 3. Minor injury

D 1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong side 5. Mechanical
Problem 6. Drowsiness/Not Applicable 7. Fault of Driver

E 1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown

F 1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip

G 1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. Junction with more
than 6. Round about

H 1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong Wind 7. Dust Storm 8.
Cold 9. Hot

I 1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years

] 1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others

K 1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. Heavy Truck 7. Tractor
8. Bicycle 9. Cycle Rickshaw 10. Hand Drawn Cart 11. Animal Drawn Cart

6. Annexures

Annex 1. Detailed List of Physical Components as per Schedule G

Physical
Component

Item

A- Widening and strengthening of existing road

(1) Earthwork up to top of the sub-grade

(2) Granular work (sub- base, base, shoulders)

(a) GSB

(b) WMM

(3) Shoulders

(4) Bituminous work

(a) DBM




Road works
including culverts,
minor bridges,

underpasses,

overpasses,
approaches to
ROB/RUB/ Major
Bridges/
Structures(but
excluding service
roads)

(b) BC

(5) Rigid Pavement

Concrete work

(6) Widening and repair of culverts

(7) Widening and repair of minor bridges

B- New realignment/bypass

(1) Earthwork up to top of the sub-grade

(2) Granular work (sub- base, base, shoulders)

(a) GSB

(b) WMM

(3) Shoulders

(4) Bituminous work

(a) DBM

(b) BC

(5) Rigid Pavement

Concrete work

C-New culverts, minor bridges, underpasses, overpasses on existing
road,

realignments, bypasses:

(1) Culverts

(2) Minor bridges

(a) Foundation

(b) Sub-structure

(c) Super-structure (including crash barriers etc. complete)

(3) Cattle/Pedestrian underpasses

(a) Foundation

(b) Sub-structure

(c) Super-structure (including crash barriers etc. complete)

(4) Pedestrian overpasses

(a) Foundation

(b) Sub-structure

(c) Super-structure (including crash barriers etc. complete)

(5) Grade separated structures

(a) Underpasses




Component

Physical

Item

(i) Foundation

(ii) Sub-structure

(iii) Super-structure (including crash  barriers etc.complete)

(b) Overpass

(i) Foundation

(ii) Sub-structure

(iii) Super-structure (including crash ~ barriers etc. complete)

(c) Flyover

(i) Foundation

(ii) Sub-structure

(iii) Super-structure (including crash  barriers etc. complete)

(d) Foot over Bridge

A- Widening and repairs of Major Bridges

(1) Foundation

(a) Open Foundation

(b) Pile Foundation/Well Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc. complete)

B- Widening and repair of

(a) ROB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc. complete)

(b) RUB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc. complete)

C- New Major Bridges

(1) Foundation

(a) Open Foundation




(b) Pile Foundation/Well Foundation

MajorBridge works (2) Sub-structure
and ROB/RUB

(3) Super-structure (including crash barriers etc. complete)

D- New rail-road bridges

(a) ROB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc. complete)

(b) RUB

(1) Foundation

(2) Sub-structure

(3) Super-structure (including crash barriers etc. complete)

Structures (1) Foundation
(eleva!ted sections, (2) Sub-structure
reinforced

(3) Super-structure (including crash barriers etc. complete)
earth)

(4) Reinforced Earth Wall (includes Approaches of ROB, Underpasses,

Overpasses, Flyover etc.

(i) Service roads/ Slip Roads

(i) Toll Plaza

(iii) Road side drains

(iv) Road signs, markings, km stones, safety devices, ....

(a)Road signs, markings, km stones, ....

(b) Concrete Crash Barrier/ W-Beam Crash Barrier in Road work

(v) Project facilities

(a) Bus bays

(b) Truck lay-byes

(c) Rest areas

(vi) Repairs to bridges/structures

(vii) Road side plantation

(viii) Protection works

Other Works (a) Boulder Pitching on slopes

(b) Toe/Retaining wall

(ix) Tunnel




(a) Excavation

(b) Construction of support system including rock bolting, lining etc.

(c) On complete completion of tunnel

(x) Miscellaneous

* The above list is illustrative and may require modification as per the
actual scope of the work

Annex 2. Onwards

IE / AE should include comments, status update, data points and reports
in following annexures which have not been included elsewhere in the

main report. Such reports may include but not limited to:
- Review status of drawings/ design reports
- Review status of other documents
» Minutes of review meeting
» Detailed Inspection report of project highway
- Correspondence details
»  Weather report
» Organizational chart of Concessionaire / Contractor and IE / AE
» List of lab equipment
» Details of user complaints
» Project photographs



ANNEXURE-VI - FORMAT FOR MONTHLY PROGRESS REPORT DURING O&M PHASE

Ash URdad 3T IASAATIN HATAT

MINISTRY OF ROAD TRANSPORT & HIGHWAYS

HTT JIBR Government of India

[NAME & LOGO OF IMPLEMENTING AGENCY]

[PROJECT NAME (O&M)]

Authority Engineer
[NAME OF CONSULTING FIRM]

MONTHLY STATUS REPORT NO. [ XX]

FOR THE MONTH OF: [MONTH], [YEAR]
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1 Executive Summary

1.1 Overall road condition

Road
condition

Satisfactory road condition 40 km 20 km
Poor road condition 50 km 70 km
Total length of project 90 km 90 km

1.2 Key reporting metrics

s
t

No of pending NCRs 35
Damages amount recommended on Concessionaire (Rs Cr) Rs 5.9 Cr
No of pending Change of Scope proposals 2
No of pending disputes 2
Monthly toll collection (Rs Cr) fz# Rs 3.8 Cr
No of accidents 12
No of encroachments 47

1.3 Key maintenance activities undertaken

Maintenance activities
undertaken

«»  Concessionaire has commenced the work for renewal and repair of pavement

Pavement on the project highway w.e.f 14th September 2016
Shoulder

Drainage «  Cleaning of drainage in built up areas n progress
Median

«  Concessionaire has taken up repairs and maintenance of MBCB and electric

Road furniture
poles, etc on issuance of NCPs from Authority Engineer

Bridges



Buildings

Horticulture

As per provisions of CA and policy decided by MoRTH/<Agency>, 2 ETC lanes
at each toll plaza have been operationalised w.e.f. 25th September 2016. The
connectivity of ETC lanes with Central Clearing House (CCH) has been achieved

and presently ETC lanes are operationalized in Hybrid Mode due to less
number of tags purchased by highway users

Planting of new trees from Chainage 200+300 to 226+650

Trimming of plants which were causing obstruction to highway users



1.4 Pending issues

Overlay on the entire stretch of project length of 252 km and service roads has not
been taken up by Concessionaire yet since the date of completion of overlay is due
in next 25 days

Over all progress is very slow regarding repair of potholes and rutting on Main
Carriageway which is causing inconvenience to highway users and is also a concern
from road safety point of view.

Street lighting in

— Anantapur bypass completed on main carriageway and is energized but for
service roads street lighting is pending on both sides

— Kurnool bypass erection of poles only completed in main carriageway not
yet energized till to date, but for service roads not started

1.5 Recommended actions by Authority Engineer

In spite of the repeated requests, there is no material change in status of works
pertaining to repairs/ rectifications of defects on the project highway. AE has
recommended the damages of Rs 5.9 Cr on the Concessionaire on account of delay
inrepairs of defects in road and bridge works in terms of the provision of Clause
15.8.1 of the Concession Agreement. Concessionaire shall be liable for imposition
of further damages on similar lines till the date of completion

Concessionaire is requested to take at most care for completing the overlay before
31.03.2017 since the existing road condition is getting deteriorated day by day
causing much inconvenience to the traffic



1.6 Strip Plan for maintenance

Satisfactory road condition

(Maintenance not required)

Poor road condition
(Maintenance

required)




Main report

2 Project Overview

2.1 Key project details

o Consultancy Services for Authority Engineer for supervision of Construction
PrO]eCt Name of 4-laning of Rishikesh Bypass from design chainage km 529.750 (Near
Teenpani Flyover on NH-7) to Design chainage km 542.420 (Near Kharasote
Bridge) passing through Bhattowala and Dhalwala village on EPC Mode in
the State of Uttarakhand. (Design length-12.670km).

NH no (New/Old)

Mode of the Project

No. of Lanes

Length of the Project

Total Project Cost

Concessionaire/ Contractor

Date of Award (LOA date)

Appointed Date

Commercial Operation Date (COD)

Concession Period

O&M Period

Authority Engineer

AE Agreement Date

AE Mobilization Date

AE Scheduled Completion Date

AE EOT (Extension Of Time)




2.2 Location Map

2.3 Key plan

2.4 RoW availability

Width of RoW available on both sides of the highway

16 16 16 16 16 16 16

82 82 82 82 82

47| 47| 47| 47| 47

LHS- Width of RoW available

|

62 62 62 62 62 62

10 10
175 175 175 175 175 175 175 175
25 25 25
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2.5 Summary of project features

““

1

10

1

12

13

14

15

16

17

18

19

20

No of flyovers
Service Road

ROBs

ROB location (chainage)

RUBs

RUB location (chainage)

No of Bypass

Length of Bypass

No of Major Bridges

No of Minor Bridges

No of Culvert

No of VUP

No of PUP/ Cattle Underpass
No of Major Intersection/ Junction
No of Toll Plaza

Location of Toll Plaza (chainage)
No of Truck Laybye

No of Bus Bays

No of Wayside Amenities

Location of Wayside Amenities (chainage)

2

45

261.975, 299.606, 350.547,
396.135 & 420.302

0

NA

43

67

640

16

12

22

30

122

NA



3 Critical Issues and Action taken

3.1 Issue and action log
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327+800 g watering

3874300 0.1 None Filling of
potholes

LHS

3.2 Summary of items (Cumulative Observations/ Deficiencies)

Description

1 Carriageway and paved shoulders

(a) | Pot Holes Sgm

(b) ' Roughness value mm
exceeding 2,500mm

(c) | Cracking in more than 5% Sgm
of road surface

(d) Rutting exceeding 10mm Sgm
in more than 2% of road
surface

(e) | Bleeding/Skiding Sgm

(f) Ravelling Sqm

(g) Damage to pavement m
edges exceeding 10cm

2 Hard/Earth Shoulders

(a) | Rain cuts/ gullies in slope Cum

Work
doneupto
previous

month

Work
done

durir_Ig Balance
reporting

month

42 - - 42
7179 - - 7179
5 - - 5
650 25 - 625

Expected Date
forresolving

NA

<DD/M
M>



(b)

(@
(b)

©

(a
(b)
()
(d)
(e
Q)
(9)
(h)
0)
)
(k)

@
(b)

Description

Edge drop at shoulders m
exceeding 40 mm

Drains and culverts
Cleaning of Culvert Nos 1

Damage to or silting of
culverts

Silting of drains in
urban/semi urban areas

Road furniture
Sign Boards Nos 456
Kilometer Stones

Metal Beam Crash Barrier

Bus Shelters Nos 72
Junction signs Nos 26
Median Grills Rmt 894
Studs Nos = 5328
Delinators Nos 8236
Road Marking Sgm 1899
Kerb Painting Sgm 4575
Guard Posts Nos 3657

Street lighting and telecom (ATMS)
Street lights Nos
Telecom Nos

Trees and plantation

Balance
month

- 456

- 894

- 5328

- 8236

- 1899

- 4575

- 3657



(a) Removal of vegetation Ha 77.42 - 3.57 73.85
affecting sight line and
road structures

(b) | Replacement of trees and Nos = 15072 - - 15072
bushes

7 Buildings and bridges
(a) | Rest areas
(b) | Toll plazas

(c) Bridges

3.3 Obligations as per contract

Please write a summary of contractual obligations of Concessionaire and non-
compliances of critical obligations highlighting reasons for delay and stating pending
actions

- Critical obligations of Concessionaire as per contract

- Non compliance of critical contractual obligations

3.4 Major maintenance and Inspection schedule

“ Responsibility Last completed Due date
on

Major maintenance Concessionaire [DD/MM/YY] [DD/MM/YY]
Periodic overlay Concessionaire [DD/MM/YY] [DD/MM/YY]
Pavement
inspection
using NSV Authority Engineer [DD/MM/YY] [DD/MM/YY]
Roughness using . .
Laser Profilometer Authority Engineer [DD/MM/YY] [DD/MM/YY]
Pavement Authority Engineer [DD/MM/YY]  [DD/MM/YY]
strengthusing
FWD

Bridge inspection

using MBIU Authority Engineer [DD/MM/YY] [DD/MM/YY]

Road sign
inspection
using Authority Engineer [DD/MM/YY] [DD/MM/YY]

Reflectometer

Other



4 Inspection Report

4.1 Summary of NCR issued

Total NCR

. . NCR issued in NCR closed in
e reporting reporting
Highway previous month(B) month(C) Ba'?:fB"_cc';
asset et
(A)
1 Pavement 48 12 25 35
2 Shoulder 7 0 3 4
3 Drainage
4 Median

5 | Road furniture
6 Bridges

7 Buildings

8  Horticulture
9 | [Other assets]

Total

4.2 Equipment based inspection report

Pavement Surface Defects Pavement Strength

] — ~ ~ — E

.o« 2| E| E| §| EE & g S

222 El S| v 2 o€EEEs 5. 2

2 £l 2 2 2 g g = El o £ % e

s S o 5] o 5 S | EC 5 i 5

S S| 5| B| = H 3|5 |® & =

4| | & 2| &g |2 S
0.000 0.500 L1 2X10 20X352.5X1.2 4X12 25 1.4 4,23 7110 34 14
0.500 1.000 L1 3X5 10X151.5X0.8 3X10 24 1.8 2.68 7430 36 15

1.000 1.500 L1

Report of equipment based inspection needs be provided as an Annexure to
monthly reportas per the defined frequency. Following documents/media to be
submitted for equipment based inspection.

- Video footage of all cameras installed on Network Survey Vehicle- ROW cameras
and pavement camera



- Network Survey Vehicle report capturing dimensions of following key metrics
ofpavement

- Cracks

- Potholes

- Raveling

— Bleeding

— Rutting

— Texture depth

- Skid resistance
— Roughness (IRI)

- Falling Weight Deflectometer (FWD) report capturing following key metrics
of pavement strength

— Deflection Bowl (Transient Deflections at seven different points)
— Corrected Elastic Modulus Bituminous E1
—  Corrected Elastic Modulus Granular E2
— Corrected Elastic Modulus Subgrade E3
— Subgrade CBR
- Bituminous layer coefficient Al
— Base layer coefficient A2
— Granular base layer coefficient A3
- Modified structural number
- Mobile Bridge Inspection Report (MBIU) capturing following key metrics of bridges
— Condition Approach
— Condition Signs
- Condition Debris
- Condition Joint
— Condition Deck
— Condition Rails
— Condition Protect
— Condition Stream
— Condition Superstructure
— Condition Piers
—  Condition Abutment
«  Retro reflectometer report capturing following key metrics of road furniture

— Coefficient of retroreflected luminance Ra (night time retroreflection) of
road traffic signs



5 Monitoring of ETC lanes

5.1 Monthly ETC Report

For
Corresponding
TYPE OF VEHICLE For Previous Month For Current Month
month of previous
year
No of Fee No of Fee Fee No of Fee Collected
vehicles | Collected | vehicles Collected vehicles
per
vehicle
A Car Total 3845 384500 4659 465,900.00 100 4289 428,900.00
B LCV Total 1521 243360 1312 209,920.00 160 1399 223,840.00
C Bus Total 2404 793386 2284 765,207.00 201 2349 786,915.00
D Truck Total 1603 528924 1523 510,138.00 134 1566 524,610.00

E 3Axle Total 18990 6836400 16310 5,953,150.00 365 15127 5,521,355.00

F MAV Total 16119 8381880 21111 11,188,830.00 530 18790 9,958,700.00

G g‘l’:; Total 1 630 27 17,280.00 640 36 23,040.00
Totalforthe 40044 18,050,61 52963 19,898,834 49016 18,265,661
Month
8

5.2 On-ground infrastructure report

Total number of plaza lanes =

Total number of dedicated ETC

lanes =Total number of hybrid

lanes =

Equipment as
per

specifications

Units Equipment
damaged | owner/
Description provider

/ (Y/N)

missing

1 Hardware

(a) Over-head transceiver 4 3 1 ABC Co. Y



(b) Hand-held reader
(c) Lane controller
(d) AvC

(e) Camera

(f) Weigh-in-motion
(g) Static weigh bridge
(h) ' Any other items
2 Softwares

(a) ' Software - Lane/ Plaza
level

(b) TMS

(c) | Any other items

5.3 On-ground ETC operations and SLA adherence

Average Average

Average
queue queue transctio
length length Average | Average | Average | Average ntime
during during Transactio | transaction | transactio | transactio (others)
peaktime ntime |time ntime

nonpeak (cash) | (RFID) (cards) | (wallet)
time
. . UPI-20
Lane 1 10 vehicles 5 vehicles = 15 seconds 10 seconds 20 seconds 25 seconds
seconds
Lane 2
Lane 3

- Average system uptime = 80%

- Transactions uploaded (as per SLA) = 80%
- Blacklists uploaded (as per SLA) = 50%

- Blacklists downloaded (as per SLA) = 85%



6 Status of Damages for breach of maintenance activities

6.1 Damages for non completion of project facilities

Period Amount of damages
(Rs)
1 Upto June 2016 15,00,35,000
2 Jul2016 2,00,88,000
3 Aug 2016 2,00,88,000
4  Sep 2016 1,94,40,000
Total 20,96,51,000

Supporting Calculations for damages for Sep 2016
«  No of days in Sep = 30
« Performance security is Rs 64,80,00,000
» As per CA Clause 12.3.2 damages payable is 0.1% of performance
security per day = Rs 6,48,000
- Total damages payable = 30 X 6,48,000 = Rs 1,94,40,000



6.2 Damages for breach of maintenance activities

R

1 Upto June 2016 1,00,35,000
2 Jul 2016 6.63,196
3 Aug 2016 6,63,196
4 Sep 2016 52,22,444

Total 1,65,83,836

Supporting Calculations for damages for reporting month

Cost o repair
as estimated
Damages as
Damages at
higher side
inspection

No of days as
No of days
Damages
amount

Y
(=]
[
=
=
wd
(-]
=

6.3 Damages for non completion of major maintenance/ periodic overlay

1 June 2016 6,48,000
2 Jul 2016 2,00,88,000
3 Aug 2016 2,00,88,000
4 Sep 2016 1,94,40,000

Total 6,02,64,000

Supporting Calculations for damages for Sep 2016

- No of days in Sep = 30

- Performance security is Rs 64,80,00,000

« As per CA Clause 12.3.2 damages payable is 0.1% of performance security per
day = Rs 6,48,000

e Total damages payable = 30 X 6,48,000 = Rs 1,94,40,000



7 Change of Scope proposals

Date of Expected
first
Proposal Details submission Current status COS Amount| / Actual

date of
to AE

approval

Approved in principle by
Authority. Detailed

Construction of [Flyover [DD/MM/YYY [+/-Amount] ~ [DD/MM/YYY
Name]at [Chainage] Y quantitSCs in proper order
| yet to be submitted Y]
Nallah diversion Clarifications to be
through box culvert at submitted by
2 [Chainage] [DD/MM/YYY o [+/-Amount] [DD/MM/YYY
Y Concessionaire, expected
] date [DD/MM/YYYY] Y]

8 Status of pending disputes

Date of first Dispute

feci . Curren
submission Amount (if t
Dispute Details toAE Suggested resolution by AE | applicable)
stage
Increased tollable No merit in increasing tollable
length to be length hence no action required
1 applicable in toll fee [DD/MM/YYYY] by <Agency> NA SAROD
calculations
Filling stations <Agency>to consider the B/w
energized without Concessionaire's request for Concession
,  obtaining NOC from [DD/MM/YYYY] " intervention and assistance [+/- aire and
ministry Amount]  <Agency>
9 Reports

9.1 Monthly Toll Collection Report (Applicable only if project highway is tolled)

For
Corresponding
TYPE OF VEHICLE For Previous Month For Current Month
month of previous
year

F
No of Fee No of Fee p ;e No of Fee
vehicles | Collected | vehicles | Collected vehicl vehicles | Collected



Single
A Car Return
Local
Single
Return
Local
Single
C Bus Return
Local
Single
D Truck Return
Local
Single
E 3Axle Return
Local
Single
F MAV Return
Local
Single
G % Return

Size

Local

Total for the
Month

3845

1506

769

1521

134

1683

2404

359

277

1603

240

185

18990

131

69

16119

2

6

384500

218370

38450

243360

31490

134640

793386

177903

45738

528924

118602

30492

6836400

70740

12420

8381880

1550

1560

630

4659 465,900.00

1972 295,800.00
979  48,950.00
1312 209,920.00
162  38,880.00
1838 147,040.00
2284 765,207.00
173 87,567.00
205  34,782.00
1523 510,138.00
116 58,378.00
136 23,188.00
16310 5,953,150.00

34  18,700.00

84  15,540.00
21111 11,188,830.00

20  15,800.00

18 4,770.00
27 17,280.00
0 -
0 -

49844 18,050,61 52963 19,898,834

8

150

50

160

240

80

201

303

102

134

202

68

365

550

185

530

790

265

640

965

320

4289 428,900.00

1758 263,700.00
1029 51,450.00
1399 223,840.00
132 31,680.00
1461 116,880.00
2349 786,915.00
203 102,717.00
318 54,060.00
1566 524,610.00
136  68,478.00
212 36,040.00
15127 5,521,355.00
37 20,350.00
131 24,235.00
18790 9,958,700.00
35 27,650.00

8 2,120.00

36 23,040.00

49016 18,265,66

1



9.2 Accident Report

(0]

No of
affecte
d
382/050 05:25

1 Y117 Ry pm M 2 2 3 4 1 1 - 1 3 1 3 - 1 1 Ambu

Time of accident
Sex (M/F)
Help provided by

(=]
o
)
©
=
©
=
o

Accident location
Nature of accident
Classification of accident
Load conditions of vehicle
Road condition
Intersection type of control
Weather condition
Age of victim
Type of victim
Type of vehicle

Mapping of report fields to responses
A 1. Urban 2. Rural

B 1. Overturned 2. Head On Collision 3. Hit from Back 4. Hit to Fix Object 5. Right turn Collision

6. Left turn Collision 7. Veered Out off The Road 8. Hit Pedestrian 9. Unknown/Hit & Ran Away

C 1. Fatal 2. Major injury 3. Minor injury

D 1. Drunken 2. Over Speeding 3. Vehicle out of Control 4. Driven on wrong side 5. Mechanical
Problem 6. Drowsiness/Not Applicable 7. Fault of Driver

E 1. Normally Loaded 2. Overloaded/Handing 3. Empty 4. Unknown
F 1. Straight road 2. Slight Curve 3. Sharp Curve 4. Hump 5. Dip

G 1. T-Junction 2. Y-Junction 3. Four arm Junction 4. Staggered Junction 5. Junction with more
than 6. Round about Junction

H 1. Fine/Clear 2.Mist/Fog 3. Cloudy 4. Light Rain 5. Heavy Rain 6. Strong Wind 7. Dust Storm 8.
Cold 9. Hot

I 1. 0-18 Years 2. 18-25 Years 3. 25-40 Years 4.40-60 Years 5. 60-80 Years

] 1. Driver 2. Passenger 3. Pedestrian 4. Cyclist 5. Others

K 1. Two Wheeler 2. Auto Rickshaw 3. Car/Jeep 4. Bus 5. Light Truck 6. Heavy Truck 7. Tractor

8. Bicycle 9. Cycle Rickshaw 10. Hand Drawn Cart 11. Animal Drawn Cart



9.3 Details of complaints

Toll | Complaint Name of the
plaz No person
a

Mr. Shailendra
Gurjar, LIG-
44,RSS

1 81  8/9/2016  mohalla,
Shivaji Nagar,

Bhopal (M.P.)

Dr. Anil
Diwakar, HIG
Swarganga
Complex Bus
Stand Seoni

(M.P.)

2 82 10/9/2016

Maj. Sidharth,
238 Fd wksp
3 83 11/9/2016

C/o- 56 APO

Details of
complaint

Mr. Shailendra
Complaints
regarding Pot holes
on the Highway
may cause

accidents.

Dr. Diwakar
complaints that
presence of
Animals and also
Pot holes on road
are obstructing the

driving which may
cause accidents.

Maj. Sidharth while
travelling in
personal car wants
Exemption from
Toll Fee on
production of I.D.
Card

Compliance by the
concessionaire

Pot holes are
repaired

Animals are
continuously driven
out from the Road
by the Highway
Patrolling team and

Pot holes are
repaired.

The Exemption
under Indian Toll
(Army and Air
force) Act 1901, to
army personnel
travelling in private
vehicle may be
given if on Govt.
duty with requisite
pass as specified
in the Indian Toll
(Army and Air

Force Rules, 1942)



9.4 ncroachment list

g E
E o
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I 58= | ¢ || € g
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© 23| B
212450 -
1 LHS Kurnool Kurnool Temporar Tea New 7 | 5mX3.5m Vijay Kumar
y stall Reddy
0
2 213+20 RHS Kurnool Dinnedevara Permanen  Godow Existing 5 10.5m X Buddana
Padu t
0 4m

9.5 Lane Closure Report

Chainage (Km) Time of Closure Reasons for Lane
Closure & Approval
Details

9/9/201 215+30 215+35

1pm-4pm Patch work
6 0 0



10 Annexures

Annexure 1: Detailed visual inspection report of project highway

Assets to be covered- Pavement, Shoulder, Drainage, Median, Bridges,
Road furniture, Buildings, Horticulture, Service Road

NCP/ Dateof |Description Chainage AE Remarks
SNo 1SSUe ofdefect
1 311

15.08.2016 = Potholes 3114200 LHS To be repaired
2 312 15082016 Cracking =~ 3114500  RHs oDefiled
immediately
3
4

Annexure 2 onwards:

AE should include comments, status update, data points and reports in
following annexures which have not been included elsewhere in the main
report. Such reports may include but not limited to:

» Minutes of review meeting

« Correspondence details

- Weather report

» Organizational chart of Concessionaire and AE

- Project photographs



Annexure VII-OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND
FWDTESTING

[NAME & LOGO OF IMPLEMENTING AGENCY]

[PROJECT NAME]

Authority Engineer
[NAME OF CONSULTING FIRM]

OUTPUT FROM NETWORK SURVEY VEHICLE AND FWD TESTING
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Annexure VII: OUTPUT FORMAT FROM NETWORK SURVEY VEHICLE AND FWDTESTING
(SECTION 1: TESTING AT TIME OF COMPLETION, SECTION 2: FWD ATTRIBUTES -
ANNUALLY, BALANCE PARAMETERS —BIANNUALLY AFTER CONSTRUCTION PHASE)

In addition to the reports being submitted on equipment based inspection as specified
in Section 4.2 of the Monthly Progress Report in the O&M phase, the Authority
Engineer (AE) shall submit electronically in excel (.xIs) format certain key parameters
to the Project Director in the following format.

Worksheets under Section 1 (‘Road inventory data’) shall be updated from surveys
conducted only once at the time of completion testing. Worksheets under Section 2
(‘Road condition data’) shall be updated from surveys carried out annually for FWD
attributes and biannually for the remaining attributes.

The fields to be updated in each of the worksheets are described below. Each
description is followed by an example of data for a sample project.

SECTION 1 - ROAD INVENTORY DATA

Road inventory data consists of parameters which provide basic information about
roads such as pavement type, number of lanes, topography, etc. These parameters
are largely static in nature, and therefore a survey to update this dataset shall be
conducted only once at the time of completion testing. The road inventory data shall
be used to update specific worksheets listed below.

1.1  Location Reference Post (LRP) Master

The following table lists the fields which need to be populated for the ‘LRP Master’
attribute. The descriptions of the fields are given below.

I I

NH Number New National Highway number NHO0065
LRP Name Name of location reference post (LRP) Km stone 17
Chainage Chainage of the survey point (in km) 17
Direction Direction of survey Increasing

« Increasing (chainage)

«  Decreasing (chainage)

Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17

Old NH Number Old National Highway number NHO0065

Section Code HYD-VIJ (Hyderabad-

Code indicating starting and ending locations of section .
Vijayawada)



A sample output is shown below for reference

ﬁ LRP Name W Latitud | Longitude
e e

NHOxxx Road Start

NHOxxx Km Stone 8

NHOxxx Km Stone 8

NHOxxx  Km Stone

NHOxxx  Km Stone

NHOxxx' Km Stone 17

Section
Code

1.230 |Increasing 9.98897 78.02671 63.07767 | 23-12-15 NHOyyy  ABC-DEF

8.000 |Increasing| 9.98444 78.02934 68.60126 23-12-15| NHOyyy = ABC-DEF

8.030 Increasing 9.98341 78.03004| 68.15520  23-12-15 NHOyyy @ ABC-DEF

9.008 |Increasing| 9.98107 78.03078 65.17153 23-12-15| NHOyyy = ABC-DEF

12.012 Increasing 9.96328 78.04160| 56.03436 23-12-15 NHOyyy = ABC-DEF

17.085 Increasing 9.95385 78.05255| 56.24748 = 23-12-15 NHOyyy = ABC-DEF

1.2 Carriageway Type

The following table lists the fields which need to be populated for the

‘Carriageway Type'attribute. The descriptions of the fields are given below.

NH Number

Section Code

Start Chainage

End Chainage

Carriageway Type

Survey Date
Latitude

Longitude

Description

New National Highway number

Code indicating starting and ending locations of section

Chainage of the start point (in km)
Chainage of the end point (in km)

Type of carriageway, classified into one of the below
categories:

- Divided

»  Undivided
Date of survey in the format <DD-MM-YY>
Latitude of survey point

Longitude of survey point

NHO0065

HYD-VIJ

(Hyderabad-
Vijayawada)

0.500
1.500

Divided

06-05-17
9.98897

78.02671



A sample output is shown below for reference

Start End Carriagewa Date of
Chainage | Chainage y Survey
Type

NHOO0xx ABC-DEF 0.000 0.794 Undivided 06-05-17 9.98897 78.02671
NHOO0xx ABC-DEF 0.794 1.000 Undivided 06-05-17 9.98444 78.02934
NHOO0xx ABC-DEF 1.000 2.810 Undivided 06-05-17 9.98341 78.03004
NHOOxx ABC-DEF 2.810 4.335 Undivided 06-05-17 9.98107 78.03078
NHOOxx ABC-DEF 4.335 6.666 Undivided 06-05-17 9.96328 78.04160

NHOOxx ABC-DEF 6.666 12.906 Undivided 06-05-17 9.95385 78.05255

1.3  Road Type

The following table lists the fields which need to be populated for the ‘Road
Type' attribute. The descriptions of the fields are given below.

I I

NH Number New National Highway number NHO0065
Section Code Code isr;ﬁztri]ng starting and ending locations of HYD-\G?j éHyygirjggc;
Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500
Classification of road on basis of number of lanes Four Lane

« Single Lane

« Two Lane
Road Type « Intermediate Lane

« Four Lane

» Six Lane
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897

Longitude Longitude of survey point 78.02671



A sample output is shown below for reference:

Start End Date of . .

NHOOxx ABC-DEF 0.000 0.794 Two Lane 06-05-17 | 9.98897 78.02671
NHOOxx ABC-DEF 0.794 1.000 Two Lane 06-05-17 |  9.98444 78.02934
NHOOxx ABC-DEF 1.000 2.810 Two Lane 06-05-17 = 9.98341 78.03004
NHOOxx ABC-DEF 2.810 4.335 Two Lane 06-05-17 | 9.98107 78.03078
NHOOxx ABC-DEF 4.335 6.666 Two Lane 06-05-17 | 9.96328 78.04160
NHOOxx ABC-DEF 6.666 12.906 Two Lane 06-05-17 | 9.95385 78.05255

1.4  Pavement Type

The following table lists the fields which need to be populated for the
‘Pavement Type'attribute. The descriptions of the fields are given below.

I S

NH Number New National Highway number NHO0065
Section Code Code ?:é(t:?ot:g starting and ending locations of HYD-\G?j é(]Hyy;iraaggc;
Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500

Direction of survey Increasing
Direction + Increasing (chainage)

«  Decreasing (chainage)

Pavement Type Classification of pavement based on type of surface: Asphalt



I o

« Asphalt

» Cement concrete

Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Start End Pavement Date
Chainage | Chainage Type of
Survey

NHOOxx ADBEF 0.000 0.804 Both Asphalt ' 06-05-17 | 9.98897 | 78.02671

ABC-

NHOOXx 0.804 = 1.000 = Both | Asphalt | 06-05-17 = 9.98444  78.02934
DEF
ABC-

NHOOX« | e | 1.000 = 1172 | Both | Asphalt | 06-05-17 9.98341 78.03004
ABC-

NHOOXx = per | 1172 | 2821 Both | Asphalt | 06-05-17 = 9.98107  78.03078
ABC-

NHOOxx 2821 | 4350  Both | Asphalt | 06-05-17  9.96328  78.04160
DEF
ABC-

NHOOXx = ‘pgr | 4350 6710 = Both | Asphalt | 06-05-17 = 9.95385  78.05255
ABC-

NHOOxx 6710 = 12925  Both | Asphalt | 06-05-17  9.93102 78.05648
DEF

1.5  Pavement Width

The following table lists the fields which need to be populated for the
‘Pavement Width'attribute. The descriptions of the fields are given below.

Description
NH Number New National Highway number NH0065
Section Code Code |nd|cgt|ng starting and ending locations of HYD-VI?_(Hyderabad-
section Vijayawada)

Start Chainage Chainage of the start point (in km)



End Chainage Chainage of the end point (in km) 1.500

Direction of survey Increasing
Direction » Increasing (chainage)

»  Decreasing (chainage)

Width of the pavement in metres, classified into one of >7m and <10.5m
the below categories

. >=3,75m and < 5.5m
i « >55mand < 7m
Pavement Width
. >=7mand < 10.5m

. >=10.5m and <=12.5m

e >125m

Width of the pavement in metres, rounded to two 7.0
places after decimal

Pavement Width Value

Description
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section Start End Pavement Pavetmen
Code | Chainage | Chainage Width
Widt
h
Value

NHOOxx | ABC-DEF ' 0.000 0.794 Both | 7-105m 7.00 | 06-05-17 9.98897 78.02671

NHOOxx | ABC-DEF ~ 0.794 1.000 Both  7-105m 7.00  06-05-17 | 9.98444| 78.02934
NHOOxx = ABC-DEF ~ 1.000 2.810 Both  7-10.5m 7.00  06-05-17 | 9.98341| 78.03004
NHOOxx = ABC-DEF ~ 2.810 4.335 Both  7-10.5m 7.00  06-05-17 | 9.98107| 78.03078
NHOOxx = ABC-DEF  4.335 6.666 Both  7-105m 7.00  06-05-17 9.96328| 78.04160

NHOOxx | ABC-DEF  6.666 & 12.906 Both | 7-105m 7,00  06-05-17| 9.95385 78.05255

1.6 Shoulder Type

The following table lists the fields which need to be populated for the



‘Shoulder Type'attribute. The descriptions of the fields are given below.

I I

NH Number New National Highway number NHO0065
Code indicating starting and ending locations of HYD-VIJ (Hyderabad-
section Vijayawada)

Section Code

Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing

« Increasing (chainage)

Direction - Decreasing (chainage)
Type of shoulder, classified into one of the below Gravel
categories:
« None
- Paved
« Gravel
- Earth
Shoulder Type
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section End .
Code S_tart Chainage ShoulderType| Survey Longitude
Chainage Date

NHOOxx ' ABC-DEF 0.000 0.763 Increasing. No Shoulder | 09-01-16 |9.98897 78.02671

NHOOxx ' ABC-DEF 0.763 0.834  Increasing Gravel 09-01-16 1 9.98444 78.02934



NHOO0xx

NHOO0xx

NHOOxx

NHOO0xx

NHOO0xx

NHOO0xx

NHOO0xx

1,7  Shoulder Width

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

0.834 1.254 |Increasing  Gravel
1.254 2.945 Increasing Gravel
2.945 4.327 Increasing Gravel
4.327 4.405 Increasing Gravel
4.405 6.844 Increasing Gravel
6.844 9.359 Increasing Gravel
9.359 12.966 Increasingl  Gravel

09-01-16

05-01-16

05-01-16

05-01-16

05-01-16

05-01-16

05-01-16

9.98341|78.03004

9.98107|78.03078

9.96328 78.04160

9.95385|78.05255

9.93102|78.05648

9.91229 78.04961

9.89041|78.03458

The following table lists the fields for the ‘Shoulder Width" attribute, which

need to be populated. The descriptions of the fields are given below.

I e R

NH Number

Section Code
Start Chainage

End Chainage

Direction

Shoulder Width

Shoulder Width Value

New National Highway number

Code indicating starting and ending locations of
section

Chainage of the start point (in km)

Chainage of the end point (in km)

Direction of survey
- Increasing (chainage)

- Decreasing (chainage)

Width of the shoulder in metres, classified into one of
the below categories

. No shoulder
. <1m
. >= 1m and <= 2m

. >2m

Width of the shoulder in metres, rounded to one place
after decimal

NHO0065

HYD-VIJ (Hyderabad-
Vijayawada)

0.500

1.500

Increasing

<1m

0.5



Survey Date

Latitude

Longitude

Date of survey in the format <DD-MM-YY>

Latitude of survey point

Longitude of survey point

A sample output is shown below for reference:

06-05-17

9.98897

78.02671

Section Start End Shoulder
Code | Chainage | Chainage Width

NHOxxx | ABC-DEF

NHOxxx | ABC-DEF

NHOxxx | ABC-DEF

NHOxxx ' ABC-DEF

NHOxxx | ABC-DEF

NHOxxx ' ABC-DEF

0000 = 0785 Increasing goige = 0.0
. No
0.785 2.612 |Increasing 0.0
Shoulder
2.612 3.170 Increasing 1-2m 2.0
3.170 5.194 | Increasing| 1-2m 2.0
5.194 6.793 Increasing/ 1-2m 2.0

6.793 11.404 Increasing| 1-2m 2.0

1.8 Topography

03-01-16. 9.98897| 78.02671

03-01-16. 9.98444 78.02934

03-01-16. 9.98341 78.03004

03-01-16. 9.98107| 78.03078

03-01-16| 9.96328| 78.04160

03-01-16. 9.95385| 78.05255

The following table lists the fields which need to be populated for the
‘Topography’ attribute. The descriptions of the fields are given below.

Descriptio
n

NH Number

Section Code
Start Chainage

End Chainage

Topography

New National Highway number

Code indicating starting and ending locations of
section

Chainage of the start point (in km)

Chainage of the end point (in km)

Topography of the road, classified into one of the
below categories

- Flat
- Rolling
- Hilly

NHO065

HYD-VIJ (Hyderabad-
Vijayawada)

0.500

1.500

Flat



Survey Date
Latitude

Longitude

A sample output is shown below for reference:

Date of survey in the format <DD-MM-YY>
Latitude of survey point

Longitude of survey point

Section Start End T —
Code Chainage Chainage opography

NHOxxx

NHOxxx

NHOxxx

NHOxxx

NHOxxx

NHOxxx

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

0.000 0.808 Flat
0.808 1.254 Flat
1.254 2.828 Flat
2.828 4.363 Flat
4.363 6.724 Flat
6.724 12.933 Flat

19 Cross Section
The following table lists the fields which need to be populated for the ‘Cross
Section’ attribute. The descriptions of the fields are given below.

NH Number

Section Code
Start Chainage

End Chainage

Direction

Cross Section

Description

New National Highway number

Code indicating starting and ending locations of
section

Chainage of the start point (in km)
Chainage of the end point (in km)
Direction of survey

e Increasing (chainage)

«  Decreasing (chainage)

Cross section type, classified into one of the below
categories

06-05-17

9.98897

78.02671

05-01-16 | 9.98897 | 78.02671
05-01-16 | 9.98444 78.02934
05-01-16 | 9.98341 78.03004
05-01-16 | 9.98107| 78.03078
05-01-16 | 9.96328 | 78.04160

05-01-16 | 9.95385| 78.05255

NHO0065

HYD-VIJ (Hyderabad-
Vijayawada)

0.500
1.500

Increasing

Fill



I N

+ Cut

- Fill

- Cutand Fil

« Level
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section Start End .
MW " SUDZEZ W

NHOxxx | ABC-DEF 0.000 0.822 | Increasing Level 03-01-16 9.98897 | 78.02671
NHOxxx | ABC-DEF 0.822 2.642 | Increasing Level 03-01-16 | 9.98444 78.02934
NHOxxx | ABC-DEF = 2.642 = 3.199 | Increasing Level 03-01-16 | 9.98341 78.03004
NHOxxx |ABC-DEF = 3.199 5.360 | Increasing Level 03-01-16 | 9.98107 @ 78.03078
NHOxxx | ABC-DEF 5.360 5.715 | Increasing Fill 03-01-16 | 9.96328 78.04160
NHOxxx | ABC-DEF 5.715 6.941 | Increasing Level 03-01-16 | 9.95385 ' 78.05255
NHOxxx | ABC-DEF 6.941 11.163 | Increasing Level 03-01-16 9.93102 ' 78.05648

1,10 Drain Type

The following table lists the fields which need to be populated for the ‘Drain
Type' attribute. The descriptions of the fields are given below.

I I

NH Number New National Highway number NHO065
Code indicating starting and ending locations of HYD-VIJ (Hyderabad-
section Vijayawada)

Section Code

Start Chainage Chainage of the start point (in km) 0.500

End Chainage Chainage of the end point (in km) 1.500



Direction of survey Increasing

« Increasing (chainage)

Direction - Decreasing (chainage)
Type of drain, classified into one of the below | Open lined drain
categories
e Open unlined drain
e Open lined drain
e Covered line drain
e Nodrain
Drain Type
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section Start End Drain Type Longitud
Code Chainage Chainage e

NHOxxx = ABC-DEF 0.000 0069 | Increasing P UMN€d 000116 | 9.98897 78.02671
Drain
NHOxxx ABC-DEF 0.069 0.782 Increasing Open Lined Drain| 09-01-16 | 9.98444 78.02934
NHOxxx = ABC-DEF 0.288 0.000  Decreasing Opeglrj;‘i'r']"e‘j 09-01-16 | 9.98341 78.03004
NHOxxx | ABC-DEF 0.782 0.846  Increasing PIUNMd 090116 | 9.98107 78.03078
. Open Unlined
NHOxxx ABC-DEF 0.846 1.254 Increasing 09-01-16 | 9.96328 78.04160
Drain
. Open Unlined
NHOxxx ABC-DEF 1.254 2.265 Increasing 05-01-16 | 9.95385 78.05255
Drain
. Open Unlined
NHOxxx ABC-DEF 1.929 0.288 Decreasing 09-01-16 | 9.93102 78.05648
Drain
NHOxxx ABC-DEF 1.952 1.929 Decreasing No Drain 09-01-16 | 9.91229 78.04961
. Open Unlined
NHOxxx ABC-DEF 2.265 3.005 Increasing 05-01-16 | 9.89041 78.03458
Drain
. Open Unlined
NHOxxx ABC-DEF 2.680 1.952 Decreasing 09-01-16 | 9.88489 78.02995

Drain



NHOxxx

NHOxxx

NHOxxx

NHOxxx

NHOxxx

NHOxxx

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

ABC-DEF

3.005 4.424 Increasing
Drain
3.109 2.680 | Decreasing Open Unlined
Drain
3.320 3.109  Decreasing Covered Line
Drain
3.917 3.320  Decreasing Open Unlined
Drain
4.424 4.601 Increasing OpenDL:QiI;]ned
4.601 5.693 Increasing OpenDliQianEd

1,11 Median Opening

Open Unlined

05-01-16 | 9.87474

09-01-16 | 9.87363

09-01-16 | 9.84857

09-01-16 | 9.83764

05-01-16 | 9.83711

05-01-16 | 9.83386

78.02828

78.02744

78.01535

78.00392

77.98576

77.97729

The following table lists the fields which need to be populated for the ‘Median
Opening’ attribute. The descriptions of the fields are given below.

I S

NH Number

Section Code

Start Chainage

End Chainage

Direction

Median Type

New National Highway number

Code indicating starting and ending locations of
section

Chainage of the start point (in km)
Chainage of the end point (in km)
Direction of survey

e Increasing (chainage)

- Decreasing (chainage)

Type of median, classified into one of the below
categories

. Raised;

. Depressed;
. Barrier;

. None.

NHO065

HYD-VIJ (Hyderabad-
Vijayawada)

0.500
1.500

Increasing

Raised



I S

Width of the median in metres, rounded to one place

after decimal
Median Width
Survey Date Date of survey in the format <DD-MM-YY>
Latitude Latitude of survey point
Longitude Longitude of survey point

A sample output is shown below for reference:

Section Start Median
Code | Chainage |Chainage Type
Both

NHOOxx = ABC-DEF 0.000 0.794 Raised

NHOOxx = ABC-DEF 0.794 1.000 Both Raised
NHOOxx = ABC-DEF 1.000 2.810 Both | No Median
NHOOxx = ABC-DEF ~ 2.810 4.335 Both Raised
NHOOxx = ABC-DEF ~ 4.335 6.666 Both | No Median

NHOOxx = ABC-DEF 6.666 12.906 Both | No Median

1.12  Right Of Way

0.5

0.5

0.0

1.5

0.0

0.0

0.5

06-05-17

9.98897

78.02671

Longitud
]
05-01-16' 9.98897 78.02671
05-01-16' 9.98444| 78.02934
05-01-16' 9.98341/ 78.03004
05-01-16' 9.98107| 78.03078
05-01-16' 9.96328 78.04160

05-01-16| 9.95385| 78.05255

The following table lists the fields which need to be populated for the ‘Right of
Way'’ attribute. The descriptions of the fields are given below.

I I

NH Number New National Highway number

Code indicating starting and ending locations of

section
Section Code
Start Chainage Chainage of the start point (in km)
End Chainage Chainage of the end point (in km)

Direction of survey

« Increasing (chainage)

Direction «  Decreasing (chainage)

NHO0065

HYD-VIJ (Hyderabad-
Vijayawada)

0.500

1.500

Increasing



Row Width

Remarks

Survey Date

Latitude

Longitude

Width of Right of Way (in metres)

Date of survey in the format <DD-MM-YY>

Latitude of survey point

Longitude of survey point

A sample output is shown below for reference:

Section Start End
Code | Chainage | Chainage

NHOxxx | ABC-DEF

NHOxxx | ABC-DEF

NHOxxx | ABC-DEF

NHOxxx | ABC-DEF

NHOxxx | ABC-DEF

0.000 1.000 | Increasing
1.000 2.000 | Increasing
2.000 3.000 | Increasing
3.000 4.000 | Increasing

4.000 11.000 | Increasing

1.13 Pavement composition

28

24

30

26

24

24

06-05-17

9.98897

78.

02671

Longitude

05-05-15 9.98897 78.02671

05-05-15' 9.98444 78.02934

05-05-15 9.98341| 78.03004

05-05-15/ 9.98107  78.03078

05-05-15 9.96328| 78.04160

The following table lists the fields which need to be populated for the ‘Pavement
composition’ attribute. The descriptions of the fields are given below.

I I

NH Number

Section Code

Start Chainage

End Chainage

Direction

Pavement Type

Bituminous Surface
Course Type

Bituminous Surface

New National Highway number

Code indicating starting and ending locations of

section

Chainage of the start point (in km)
Chainage of the end point (in km)

Direction of survey
« Increasing (chainage)

»  Decreasing (chainage)

Type of pavement
«  Asphalt

»  Cement concrete

Type of bituminous surface course

Thickness of BSC layer in mm

NHO0065

HYD-VIJ (Hyderabad-

Vijayawada)
0.500

1.500

Increasing

Asphalt

BC

40



Course Thickness MM

BSC Construction Year
Bituminous Base
Course Type

Bituminous Base
Course Thick—ness

BBC Construction Year

Granular Base Type

Granular Base Thick-
ness

GB Construction Year

Pavement Quality
Concrete Type

Pavement Quality
Concrete Thickness
PQC Construction Year

Dry Lean Concrete
Thickness MM

Dry Lean Concrete
Type

DLC Construction Year
Granular Sub Base
Type

Granular Sub Base
Thickness

GSB Construction Year
Design CBR
Survey Date

Latitude

Year of construction of BSC layer in flexible pavements

Type of bituminous base course

Thickness of BBC layer in mm

Year of construction of BBC layer in flexible pavements

Type of granular base

Thickness of GB layer in mm

Year of construction of GB layer in flexible pavements

Type of pavement quality concrete

Thickness of PQC layer in mm

Year of construction of PQC layer in rigid pavements

Thickness of DLC layer in mm

Type of dry lean concrete

Year of construction of DLC layer in rigid pavements

Type of granular sub base

Thickness of GSB layer in mm

Year of construction of GSB layer

Design CBR of the subgrade, expressed in %
Date of survey in the format <DD-MM-YY>

Latitude of survey point

2015

DBM

100

2015

WMM

250

2015

PQC

300

2015

100

DLC

2015

GSB

200

2014

5%

06-05-17

9.98897



e = —

Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Bitumino | Bitumino| BSC | Bitumin
ous

tStar ::; Surface |Constru | Base
Chai | na Course | Course | c-tion| Course
e 9 Thickness | Year | Type
nag
e
NH -
00 ABC 0.0 5.0 B9th Asphalt BC 40.0 2015 DBM 100 2015 | WMM ' 250
DEF side
X
NH00 -
X ABC 5.0 11.0 Both Asphalt BC 40.0 2015 DBM 80 2015 | WMM 250
x | DEF Side
NH -
OOX%BEF 11.0 20.0 2%2 Asphalt. SDBC 25.0 2015 BM 115 2015 | WMM ' 250
X
NH00x ABC- h
XABC 20.0 22.0 Bot Asphalt BC 40.0 2015 DBM 100 2015 | WMM ' 250
x | DEF Side
NH -
OOX/BBEF 22.0 30.0 2%2 Asphalt. SDBC 25.0 2015 BM 115 2015 | WMM ' 250
X
NH -
OOXADBEF 30.0 31.0 2%2 Asphalt BC 40.0 2015 DBM 100 2015 | WMM ' 250

X

(table continued...)

2015 NA NA NA NA NA NA | GSB 300 2015 | 5% "19.99 78.03
15
05-05-
2015 NA NA NA NA NA NA = GSB 300 2015 | 5% 9.98 78.03
15
05-05-
2015 NA NA NA NA NA NA | GSB 300 2015 | 5% 9.98 78.03

15



2015 NA NA  NA NA NA | NA | GSB | 300 | 2015 5% ©°0% o0g 78.03
15

2015 NA NA  NA NA NA | NA | GSB | 300 | 2015 5% 9207 006 78.04
15

2015 NA NA  NA NA NA | NA | GSB | 300 2015 | 5% 2% 995 78.05
15

1.14 Carriageway Furniture

The following table lists the fields which need to be populated for the ‘Carriageway
Furniture’ attribute. The descriptions of the fields are given below.

I S

NH Number New National Highway number NHO0065
Section Code Code lr:ﬁtciztri]ng starting and ending locations of HYD-\G?j ;Hyy;c{;raaggc;
Chainage Chainage of the point (in km) 0.500

Direction of survey Increasing
Direction + Increasing (chainage)

e Decreasing (chainage)

I I

Wayside amenities classified into one of the below Road sign
categories:

. Crash barriers
Wayside Amenity Type «  Signs
«  Street Lights

. Km stone

Survey Date
Latitude

Longitude

Date of survey in the format <DD-MM-YY>
Latitude of survey point

Longitude of survey point

A sample output is shown below for reference:

W SectionCode EventType| SurveyDat | Latitud | Longitude
e e

06-05-17

9.98897

78.02671

NHOOXx = ABC-DEF | 0.012 | Increasing StregttaLftht 03-01-16 | 9.98897 78.02671
NHOOxx = ABC-DEF | 0287 | Increasing eetHO | 030116 | 0.98444 78.02934

End



NHOOxx ABC-DEF 2.491 Decreasing |  Road Sign 03-01-16 9.98341 78.03004
NHOOxx ABC-DEF 2.708 Decreasing | Road Sign 03-01-16 9.98107 78.03078
NHOOxx ABC-DEF 3.496 Increasing | Road Sign 03-01-16 9.96328 78.04160
NHOOxx ABC-DEF 5.160 Increasing | Road Sign 03-01-16 9.95385 78.05255
NHOOxx ABC-DEF 5.356 Decreasing | Road Sign 03-01-16 9.93102 78.05648
NHOOxx ABC-DEF 8.402 Decreasing | Road Sign 03-01-16 9.91229 78.04961

NHOOxx ABC-DEF 10.966 | Decreasing = Road Sign 03-01-16 9.89041 78.03458

1.15 Wayside Amenities

The following table lists the fields which need to be populated for the ‘Wayside
Amenities’ attribute. The descriptions of the fields are given below.

I R

NH Number New National Highway number NHO0065
Section Code Code !1:5?;:19 starting and ending locations of HYD-\G?J_ ;Hygir:g:](;-
Chainage Chainage of the point (in km) 0.500

Direction of survey Increasing
Direction + Increasing (chainage)

- Decreasing (chainage)

Wayside amenities classified into one of the below Restaurant/Motel
categories:

»  Bus shelter;



I e

«  Telephone booth;
Petrol pump/minor repair shop (optional);
»  Police Station;

»  Temple /Mosque;

- Bridges.
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Data Source
Remarks
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

. Survey | Data
Wayside
Amenity Source

NHOOxx AI\DBIgF Increasing Restaurant/Motel 05-01-16 9.98897 78.02671
ABC- .

NHOOxx 1.998 | Increasing Restaurant/Motel 05-01-16 9.98444 78.02934
DEF
ABC- .

NHOOxx | pep 5.524 |Increasing  Petrol Pump 05-01-16 9.98341 78.03004
ABC- .

NHOOxx 11.413 | Increasing Restaurant/Motel 05-01-16 9.98107 78.03078
DEF

1,16 Land Use

The following table lists the fields which need to be populated for the ‘Land
Use’ attribute. The descriptions of the fields are given below.

I T

NH Number New National Highway number NHO0065
Section Code Code indiqating starting and ending locations of HYD-VI{(Hyderabad-
section Vijayawada)

Start Chainage Chainage of the start point (in km) 0.500



End Chainage Chainage of the end point (in km) 1.500

Direction of survey Increasing

Direction » Increasing (chainage)
»  Decreasing (chainage)

Land use classified into one of the below categories: Commercial

» Residential;

«  Commercial;

e Industrial;
Land Use «  Agricultural;

»  Water bodies;

e Mixed.
Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897

I S

Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

W SectionCode| StartChainag | EndChainage SurveyDat | Latitude| Longitud
e e e

NHOOxx | ABC-DEF 0.000 0.797 |Increasing Mixed 03-01-16 |9.98897 78.02671
NHOOxx | ABC-DEF 0.511 0 Decreasing)  Mixed 03-01-16 |9.98444 78.02934
NHOOxx | ABC-DEF 0.797 2.699 |Increasing Mixed 03-01-16 |9.98341 78.03004
NHOOxx | ABC-DEF 0.835 0.511 Decreasing.  Mixed 03-01-16 |9.98107 78.03078
NHOOxx | ABC-DEF 0.987 0.835 Decreasing)  Mixed 03-01-16 |9.96328 78.04160
NHOOxx | ABC-DEF 1.641 0.987 Decreasing Agriculture  03-01-16 1 9.95385|78.05255
NHOOxx = ABCDEF = 2.081 1641  Decreasng el | 03-01-16 |9.93102 78.05648
NHOOxx | ABC-DEF 2.378 2.081 Decreasing | Agriculture|  03-01-16 1 9.91229 78.04961
NHOOxx | ABC-DEF 2.458 2.378 Decreasing Agriculture  03-01-16 | 9.89041 | 78.03458

NHOOxx | ABC-DEF 2.699 3.234  |Increasing Agriculture 03-01-16 | 9.88489 78.02995



SECTION 2 - ROAD CONDITION DATA

Road condition data consists of parameters which directly affect maintenance
requirements of the road. These parameters are dynamic in nature, and therefore a
survey to update this dataset shall be conducted annually for FWD testing and every
six months as per Annexure IV for network survey vehicle testing. The first survey
shall be conducted at the time of completion testing and the remaining surveys shall
be conducted as per the defined frequency.

As an example, if majority of highway length (>50%) passes through a state, where
defined survey months are May and November, if completion testing is conducted
in April, then the first network survey shall be conducted in the month of April. This
shall be considered as the network survey to be conducted in the month of May.
The 2nd survey shall be conducted in the month of November, the 3 survey shall be
conducted in the month of May and so on. As regards FWD, the first test/survey shall
be conducted at the time of completion in April. The 2ndtest/survey shall be conducted
in April of next year and so on.

The road condition data shall be used to update specific worksheets, which are listed below.
2.1 Visual condition

The following table lists the fields which need to be populated for the ‘Visual
Condition’ attribute. The descriptions of the fields are given below.

I e

NH Number New National Highway number NH0065

s

Section Code Code indicating starting and ending locations of section HYD-\GiJj E(;y;d‘;raaggg-
Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500

Direction of survey Increasing
Direction + Increasing (chainage)

«  Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1 being 1%t lane on the left from centre line of L1
carriageway, L2 being

Lane Number
2" lane on the left from centerline and so on



Percent of pavement area affected by ravelling, which is converted to the following rating

scale:

Ravelling

1 - Very Poor (> 30%)
2 - Poor (11-30%)

3 - Fair (6-10%)

4 - Good (1-5%)

5 - Very Good (0%)

No. of potholes, which is converted to the following rating scale:

Pot Holes

1 - Very Poor (> 5)
2 - Poor (3-5)
3-Fair (2)

4 - Good (1)

5 - Very Good (0)

Pavement area containing edge breaks, which is converted to the following rating scale:

Edge Break

1 - Very Poor (> 5m?)
2 - Poor (1-5m?)

3 - Fair (0.5-1m?)

4 - Good (0-0.5m2)

5 - Very Good (0m?)

Percent of pavement area affected by cracking, which is converted to the following rating

scale:

Cracking

1 - Very Poor (> 30%)
2 - Poor (21-30%)
3 - Fair (11-20%)
4 - Good (5-10%)

5 - Very Good (<5%)

Percent of pavement area affected by disintegration, which is converted to the following
rating scale:

Disintegration

1 - Very Poor (> 50%)
2 - Poor (20-50%)
3 - Fair (10-20%)
4 - Good (1-10%)

5 - Very Good (<1%)



I R

Percent of pavement area affected by depression, 5
which is converted to the following rating scale:

. 1 - Very Poor (> 5%)

e 2 -Poor (3-5%)

3 - Fair (1-2%)

Depression
e 4-Good (0-1%)
e 5-Very Good (0)
Percent of pavement area affected by bleeding, which 3
is converted to the following rating scale:
. 1 - Very Poor (> 50%)
e 2-Poor (20-50%)
Bleeding e 3 - Fair (10-20%)
e 4-Good (1-10%)
e 5-Very Good (<1%)
Percent of pavement area affected by patching, which = 4
is converted to the following rating scale:
. 1 - Very Poor (> 30%)
e 2-Poor (16-30%)
Patching . 3 - Fair (6-15%)

< 4-Good (2-5%)

e 5-Very Good (<2%)

Condition of the drain, which is converted to 2
thefollowing rating scale:

 1-Poor
Drain Condition * 2-Far
«  3-Good
Condition of the shoulder, which is converted to the Fair

following rating scale:
. 1 - Poor
Shoulder Condition + 2-Farr

«  3-Good



Survey Date Date of survey in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897

Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Start End Lane . -
Chainage | Chainage Numbe | Ravelling| PotHoles| EdgeBreak| Cracking
r
0.500 L1 4 4 4

NHOOxx ' ABC-DEF Increasing

NHOOxx = ABC-DEF  0.500 1.000 |Increasing L1 4 4 4 5
NHOOxx = ABC-DEF  1.000 1.500 |Increasing L1 5 5 4 5
NHOOxx = ABC-DEF  1.500 2.000 Increasing| L1 5 5 5 5
NHOOxx = ABC-DEF  2.000 2.500 Increasing| L1 5 5 5 5
NHOOxx = ABC-DEF  2.500 3.000 Increasing| L1 5 5 4 5
NHOOxx = ABC-DEF  3.000 3.500 Increasing| L1 5 5 4 5

NHOOxx = ABC-DEF  3.500 4.000 | Increasing L1 5 4 3 5



Start End Lane .
Wﬂw T W
4 4 5

NHOOxx = ABC-DEF Increasing

NHOOxx | ABC-DEF  4.500 5.000 Increasing L1 5 5 4 5
NHOOxx | ABC-DEF  5.000 5.500 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF  5.500 6.000 | Increasing L1 5 5 4 5
NHOOxx = ABC-DEF  6.000 6.500 | Increasing L1 5 5 4 5
NHOOxx | ABC-DEF  6.500 7.000 Increasing L1 5 5 4 5
NHOOxx = ABC-DEF  7.000 7.500 | Increasing L1 5 5 5 5
NHOOxx = ABC-DEF  7.500 8.000 | Increasing L1 5 5 4 5
NHOOxx | ABC-DEF  8.000 8.500 |Increasing L1 5 5 4 5
NHOOxx = ABC-DEF  8.500 9.000 | Increasing L1 5 5 4 5
NHOOxx | ABC-DEF  9.000 9.500 |Increasing L1 5 5 4 5
NHOOxx | ABC-DEF  9.500 10.000 | Increasing L1 5 5 3 5

(table continued...)

Drain .. Date of
Condition ShoulderConditio Survey

Disintegratio | Depression| Bleeding

Latitude| Longitude

06-05-17 ' 9.98897 78.02671

4 4 4 4 2 2 06-05-17 ' 9.98444| 78.02934
5 5 5 4 2 2 06-05-17 | 9.98341  78.03004
5 5 5 5 2 2 06-05-17 | 9.98107 78.03078
5 5 5 5 2 2 06-05-17 | 9.96328 78.04160
5 5 5 5 2 2 06-05-17 | 9.95385 ' 78.05255
5 5 5 5 2 3 06-05-17 | 9.93102 78.05648
4 4 4 4 2 3 06-05-17 ' 9.91229 78.04961
4 4 4 4 2 2 06-05-17 | 9.89041 78.03458
5 5 5 5 2 2 06-05-17 | 9.88489 78.02995
5 5 5 5 2 2 06-05-17 | 9.87474 78.02828
5 5 5 5 2 2 06-05-17 | 9.87363 78.02744
5 5 5 5 2 2 06-05-17 | 9.84857 78.01535
5 5 5 5 2 2 06-05-17 | 9.83764 78.00392
5 5 5 5 2 2 06-05-17 | 9.83711 77.98576

5 5 5 5 1 2 06-05-17 | 9.83386 77.97729



5 5 5 5 2
5 4 4 4 2
5 5 5 3 2

2.2 Roughness

The following table lists the fields which need to be populated for the
‘Roughness’ attribute. The descriptions of the fields are given below.

2 06-05-17
2 06-05-17
2 06-05-17

2 06-05-17

9.81804 77.97875
9.77426 77.98129
9.73071 77.97999

9.68686 77.97017

I

NH Number New National Highway number

Section Code section

Code indicating starting and ending locations of

NHO065

HYD-VIJ (Hyderabad-

Vijayawada)

I I

Start Chainage Chainage of the start point (in km) 0.500
End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing
Direction « Increasing (chainage)
e Decreasing (chainage)
Lwplri International roughness index (IRI) of left wheel path 2.33
measured from laser profilometer
Rwplri International roughness index (IRI) of right wheel path 1.97
measured from laser profilometer
Lanelri Average of the International roughness index (IRT) 2.15
of left and right wheel paths
Speed Speed of vehicle in km/h 4
Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section| Start| End Lane
Code | Chainage |Chainage
Numbe
r

Survey .
WH Latl.t:d



NHOO0xx

NHOOxx

NHOO0xx

NHOOxx

NHOO0xx

NHOOxx

NHOO0xx

NHOOxx

NHOOxx

NHOOxx

2.3

ABC-
DEF

ABC-
DEF

ABC-
DEF

ABC-
DEF

ABC-
DEF

ABC-
DEF

ABC-

DEF

ABC-
DEF

ABC-

DEF

ABC-
DEF

Rutting

0.0

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

0.1

0.2

0.3

0.4

0.5

0.6

0.7

0.8

0.9

1.0

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

Increasing

L1

L1

L1

L1

L1

L1

L1

L1

L1

L1

3.31

2.81

2.31

2.17

2.11

2.33

2.37

2.15

2.45

2.18

5.16

3.54

1.92

2.37

1.72

1.97

2.00

2.17

2.05

2.51

4.24

3.18

2.12

2.27

1.92

2.15

2.19

2.16

2.25

2.35

20 06-05-

17

06-05-
37

17
4 06-05-

17

06-05-
46

17
4 06-05-

17
49 06-05-

17
4 06-05-

17

06-05-
33

17

06-05-
32

17

06-05-
48

17

9.98897 78.02671

9.98444 78.02934

9.98341 78.03004

9.98107 78.03078

9.96328 78.04160

9.95385 78.05255

9.93102 78.05648

9.91229 78.04961

9.89041 78.03458

9.88489 78.02995

The following table lists the fields which need to be populated for the ‘Rutting’
attribute. The descriptions of the fields are given below.
Description

NH Number

Section Code

Start Chainage

New National Highway number

Code indicating starting and ending locations of section

Chainage of the start point (in km)

NHO0065

HYD-VIJ
Vijayawada)

0.500

(Hyderabad-



I I

End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing
Direction  Increasing (chainage)

»  Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1 being 1st L1
lane on the left from centreline of carriageway, L2 being

Lane Number
2" lane on the left from centerline and so on

Rutting Left Rut depth in mm, measured from left wheel path 20

Rutting Right Rut depth in mm, measured from left wheel path 18

Rutting Avg Average rut depth measured from left and right wheel = 19

paths

Speed Speed of vehicle in km/h 42

Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section End Lane Ruttm Ruttm d Latitud | L d
Code | Chainage | Chainage Numbe Date at't“ °“9't“
Right| Avg

NHOOX( ‘B | 0.0 Increasing 5055 98897 78.02671
17
NH0Oxx ADB& 0.5 1.0 |Increasing L1 =~ 20 18 @19 = 37 0605 5 98444 78.02934
17
NHOOX o 10 15 noesng L1 10 8 9 42 U 998341 78.03004
17
NHoo B¢ 15 2.0 Increasing L1 = 5 6 6 46 % 998107 78.03078
DEF 17
NHOO A8C 20 | 25 moessng L1 10 10 10 42 O 096328 78.04160
17
ABC- 06-05-

NHOOxx 2.5 3.0 | Increasing L1 7 9.95385| 78.05255



DEF 17

- 06-05-
NHOOxx '?EEF 3.0 3.5 | Increasing L1 20 18 19 42 9.93102 78.05648
17
ABC- 06-05-
NHOOXX  pEfp 3.5 4.5 |Increasing| L1 5 5 5 33 9.91229| 78.04961
17
NHOOX ‘et 45 | 50 Icesng L1 5 5 5 | 32 0605/ 5 89041 78.03458
17

2.4 Texture Depth

The following table lists the fields which need to be populated for the
‘Texture Depth’attribute. The descriptions of the fields are given below.

I R

NH Number New National Highway number NH0065

Section Code Code indicating starting and ending locations of section H_YD-VIJ (Hyderabad-
Vijayawada)

Start Chainage Chainage of the start point (in km) 0.500

I I

End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing
Direction - Increasing (chainage)

«  Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1 being 1st L1
lane on the left from centreline of carriageway, L2 being

Lane Number
2" Jane on the left from centerline and so on

Texture Left Texture depth of pavement in mm, measured from left ~ 0.40
wheel path

Texture Right Texture depth of pavement in mm, measured from left 0.30

wheel path

Texture Average Average texture depth measured from left and right 0.35
wheel paths

Speed Speed of vehicle in km/h 42

Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17

Latitude Latitude of survey point 9.98897



Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section| Start| End Lane Textur Textur | Texture Survey L d
Code Chainage Average Date °"9't“
Chainag Numbe
e .

- 06-05-
NHOOXX %BEF 0.0 Increasing 0.30 9.98897 78.02671
17
NHOOXx ADBE; 0.5 10 Incessng L1 060 050 055 37 % 008444 78.02934
17
woo B¢ 10 1.5 |Increasing L1 | 0.80 0.90 0.85 42 0605 5 08341  78.03004
DEF 17
W f5C 15 20 ceasing L1 | 040 040 04 | 46 0% 998107 78.03078
17
ABC- 06-05-
Moo “BC | 20 | 25 ncreasng L1 | 030 030 03 | 42 9.96328| 78.04160
DEF 17
- 06-05-
NHOOXX ‘,\DBEF 25 | 30 [Increasing L1 070 0.60 065 49 9.95385/ 78.05255
17
- 06-05-
NHOOxx ngF 3.0 3.5 |Increasing L1 040 050 045 42 9.93102| 78.05648
17
- 06-05-
NHOOXx ‘,\DBEF 35 45 |Increasng L1 090 0.80 085 & 33 9.91229 78.04961
17
- 6-05-
NHOOxx AI\DBEF 4.5 50 |Increasing L1 040 030 0.35 32 06-05 9.89041 78.03458
17

2.5 Skid Resistance

The following table lists the fields which need to be populated for the ‘Skid
Resistance’ attribute. The descriptions of the fields are given below.

“m

NH Number New National Highway number NHO0065

HYD-VIJ (Hyderabad-

i Code indicating starting and ending locations of section
Section Code g g g Vijayawada)



I I

Start Chainage Chainage of the start point (in km) 0.500

End Chainage Chainage of the end point (in km) 1.500
Direction of survey Increasing

Direction » Increasing (chainage)

= Decreasing (chainage)

Number of the lane: L1, L2, R1, R2, etc., L1 being 1st L1
lane on the left from centre line of carriageway, L2 being

Lane Number
2" lane on the left from centerline and so on

Skid Left Skid resistance of pavement measured as skid 25
number, measured from left wheel path

Skid Right Skid resistance of pavement measured as skid number, 24
measured from left wheel path

Skid Average Average skid resistance measured from left and right = 24.5
wheel paths

Speed Speed of vehicle in km/h 42

Survey Date Date of survey in the format <DD-MM-YYYY> 06-05-17

Latitude Latitude of survey point 9.98897

Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

Section | Start End Lane | Skid ( Longitud
Code [Chainage Chamag Number | Left : °“9:“

NHOOKK o Increasing 0240 245 20 "% 98807 78.02671
17

NHOOX 'S 05 10 Tncesng L1 230 230 230 37 007 9.98444 7802934
17

NHOOX 'S 10 15 Inoesng L1 230 240 235 42 007 9.98341 7803004
17

NHOOx "¢ 1.5 2.0 Increasing L1 | 22.0 220 220 46 0605~ § 98107 78.03078

DEF 17



ABC- 06-05-

NHOO0xx DEF 2.0 2.5 |Increasing L1 | 20.0 21.0 20.5 42 9.96328 78.04160
17
NHOOx( B 2.5 3.0 |Increasing L1  24.0 240 240 49 0605/ § 95385 7805255
DEF 17
- 06-05-
NHOOxx ngF 3.0 3.5 | Increasing L1 | 28.0 28.0 28.0 42 9.93102 78.05648
17
- 06-05-
NHO0xx ADBEF 3.5 45 | Increasing L1 | 21.0 21.0 21.0 33 9.91229 78.04961
17
NHOOxx B¢ 45 50 Increasing L1 | 25.0 240 245 @32 06-05- 5 89041 78.03458
DEF 17
2.6 Falling Weight Deflectometer (FWD)

The following table lists the fields which need to be populated for the ‘FWD’
attribute. The descriptions of the fields are given below.

e el e

NH Number New National Highway number NHO0065
T O
Section Code Code indicating starting and ending locations of section HYD-VI_J_(Hyderabad-
Vijayawada)
Chainage Chainage of survey point (in km) 0.500
Direction of survey Increasing
Direction « Increasing (chainage)
«  Decreasing (chainage)
Number of the lane: L1, L2, R1, R2, etc., L1 being 1%t lane on the L1
left from centre line of carriageway, L2 being 2" lane on the left
Lane Number
from centerline and so on
Air Temperature Air temperature recorded in °C 33
Surface Temperature Temperature of the pavement surface, recorded in °C 39.3
Peak Load Peak impulse load, measured in kN 45.7
Deflection0 Surface deflection at the test load center, measured in micron 246
. Surface deflection at location 1 from the test load center,
Deflection1 .
measured in micron
110
Distancel Distance of location 1 from the test load center 300



Deflection2

Distance2

Deflection3

Distance3

Deflection4

Distance4

Deflection5

Distance5

Deflection6

Distance6

Deflection7

Distance?7

Deflection8

Distance8

Elastic Modulus
BituminousE1

Elastic Modulus
GranularE2

Elastic Modulus
SubGradeE3

Surface deflection at location 2 from the test load center,
measured in micron

Distance of location 2 from the test load center

Surface deflection at location 3 from the test load center,
measured in micron

Distance of location 3 from the test load center

Surface deflection at location 4 from the test load center,
measured in micron

Distance of location 4 from the test load center

Surface deflection at location 5 from the test load center,
measured in micron

Distance of location 5 from the test load center

Surface deflection at location 6 from the test load center,
measured in micron

Distance of location 6 from the test load center

Surface deflection at location 7 from the test load center,
measured in micron

Distance of location 7 from the test load center

Surface deflection at location 8 from the test load center,
measured in micron

Distance of location 8 from the test load center

Elastic modulus of bituminous layer, back calculated in MPa

Elastic modulus of granular layer, backcalculated in MPa

Elastic modulus of subgrade, back calculated in MPa

153

600

110

900

76

1200

59

1500

44

1800

35

2100

28

2400

3359

396

90



[ = e e

3424

Corrected Elastic
Modulus BituminousE1

Corrected Elastic
Modulus GranularE2

CorrectedElasticModul
usSubGradeE3

Bituminous Layer
Base Layer

GSB Layer
Subgrade CBR

BituminousLayerCoeffic
ientAl

BaseLayerCoefficientA2

GranularBaseLayerCoe
fficientA3

Structural Number

Modified Structural
Number

Survey Date
Latitude

Longitude

Corrected elastic modulus of bituminous layer in MPa

Corrected elastic modulus of granular layer in MPa

Corrected elastic modulus of subgrade in MPa

Thickness of bituminous layer in mm
Thickness of base layer in mm
Thickness of GSB layer in mm

CBR of subgrade

Layer coefficient of the bituminous layer

Layer coefficient of the base layer

Layer coefficient of the GSB layer

Structural number of the pavement

Modified structural number including contribution from subgrade

Date of survey in the format <DD-MM-YY>
Latitude of survey point

Longitude of survey point

A sample output is shown below for reference:

Sectio| Chainag

n Code e
ABC-
ABC-
NHOOxx DEF 1.000
NHooo "¢ 1,499

ak

Deflectio |Deflectio

n0

RHS | R2 32.6 43.7 457, 333
LHS L1 29.9 326 |454 317
RHS | R1 33.0 339.33 (457 246

nl

188

163

110

300

69

105

230

200

0.08

0.36

0.17

0.17

3.86

4.85

06-05-17

9.98897

78.026

Locatio
nl

300

300

300

71

Deflectio
n2

243

217

153



DEF

NHOOxx %3'(5:': 2.000 = LHS L2 28.7 324 460 293 130 300 187
ABC-

NHOOxx 2.500 = RHS R2 33.7 458 453] 429 232 300 316
DEF

NHOOxx ADBISF 3.000 = LHS L1 29.0 33.0 457 343 204 300 252
ABC-

NHOOXx "Hep | 3.500 | RHS R1 335 454 445 373 194 300 268
ABC-

NHOOxx 4.010 = LHS L2 28.9 33.5 450 348 201 300 254
DEF
ABC-

NHOOXX "Heg | 4.500 = RHS R2 33.3 40.3 |46.0, 393 241 300 301

(table continued...)

Deflectio |Locatio |Deflectio |Locatio |Deflectio |Locatio |Deflectio |Locatio |Deflectio |Locatio (Deflectio

n3 n5 n5 né6 neé6 n7 n7 n8

600 180 900 128 1200 102 | 1500 75 1800 58 2100 42

600 158 900 104 1200 70 1500 48 1800 38 2100 28

600 110 900 76 1200 59 1500 44 1800 35 2100 28

600 126 900 81 1200 62 1500 44 1800 32 2100 23

600 227 900 152 1200 116 | 1500 86 1800 71 2100 58

600 196 900 144 1200 117 | 1500 85 1800 65 2100 48

600 187 900 118 1200 83 1500 47 1800 31 2100 22

600 198 900 135 1200 105 1500 64 1800 42 2100 26

600 231 900 162 1200 123 | 1500 82 1800 62 2100 46

(table continued...)

Sub
gra
Bas | GS| de
[ ela (0]
ModulusBitumi yer|BLa| R
yer
n ousEl
2400 6213 185 100 6447 135 78 105 | 230 20C 0.0¢
2400 5356 195 100 5295 143 78 105 | 230 20C 0.0¢
2400 3359 396 90 3424 300 69 105 | 230 20C 0.0¢

2400 4830 226 100 4770 169 78 105 | 230 20C 0.0¢



2400 4570 137 97 4781 93 75 105 | 230 20C 0.0¢

2400, 8454 135 100 8374 91 78 105 | 230 20C 0.0¢
24000 4394 165 100 4590 117 78 105 | 230 20C 0.0¢
2400 7817 139 96 7762 95 74 105 | 230 20C 0.0¢
2400 7666 123 95 7847 81 73 105 1230 20C 0.0¢

(table continued...)

Bitumin-m.ls Layer | Base -Layer Grallt:;:ase Structura :IOdiﬁe
SR || Eodiie S CoefficientA3 :\lumber Structura :ongitud
|
Number
0.45 0.13 0.13 3.68 4.82 01-07-16 | 9.98897|78.02671
0.42 0.13 0.13 3.56 4.70 23-06-16 | 9.98444 78.02934
0.36 0.17 0.17 3.86 4.85 01-07-16 | 9.98341|78.03004
0.41 0.14 0.14 3.65 4.79 23-06-16 | 9.98107|78.03078
0.41 0.11 0.11 3.24 4,34 01-07-16 | 9.96328| 78.04160
0.49 0.11 0.11 3.58 4,72 23-06-16 | 9.95385| 78.05255
0.40 0.12 0.12 3.34 4.48 01-07-16 | 9.93102| 78.05648
0.48 0.12 0.12 3.67 4.75 23-06-16 | 9.91229|78.04961

0.48 0.11 0.11 3.53 4.59 01-07-16 1 9.89041 78.03458



2.7 Falling Weight Deflectometer (FWD) Rigid

The following table lists the fields which need to be populated for the ‘FWD
Rigid” attribute. The descriptions of the fields are given below.

e S N

NH Number New National Highway number NH0065
Code indicating starting and ending locations of section HYD'VI.J. (Hyderabad-
Vijayawada)
Section Code
Chainage Chainage of the point (in km) 0.500
Direction of survey Increasing
« Increasing (chainage)
Direction - Decreasing (chainage)
Lane Number Number of the lane: L1, L2, R1, R2, etc. L2
Air Temperature Air temperature recorded in °C 30.1
Surface Temperature Temperature of the pavement surface, recorded in °C 39.4
Peak Load Peak impulse load, measured in kN 103.7
Deflectionl Surface deflection at the test load center, measured in micron 140
Surface deflection at 300 mm from the test load center, measured
in micron
Deflection2 121
Surface deflection at 600 mm from the test load center, measured
in micron
Deflection3 108
Surface deflection at 900 mm from the test load center, measured
in micron
Deflection4 101
_(é(t)]?cclr(ent: sSs!?]b Thickness of concrete slab, measured in mm 300
Area of Deflection Area of deflection basin, calculated from measured deflections, in
Basin cm?
761
E?E?#J: eossteIatlve Radius of relative stiffness, calculated in mm 823
I;lormallzedDeﬂectlond Normalized deflection at location 1, in mm 3.1
NormalizedDeflectiond2 ' Normalized deflection at location 2, in mm 2.9
NormalizedDeflectiond Normalized deflection at location 3, in mm 2.4

3



‘N‘ormalizedDeﬂectiond Normalized deflection at location 4, in mm 1.9

Modulus of Subgrade

Reaction k Modulus of subgrade reaction, measured in MPa/m 131
Elastic Modulus of . . 26118
Concrete Ec Elastic modulus of concrete, calculated in MPa

Cube Strength of Cube strength of concrete, calculated inMPa 27
Concrete fck

Flexural strength of Flexural strength of concrete, calculated in MPa 3.7
concrete fmr !

Date Of Testing Date of testing in the format <DD-MM-YY> 06-05-17
Latitude Latitude of survey point 9.98897
Longitude Longitude of survey point 78.02671

A sample output is shown below for reference:

NHOOx ABC- 104

Deflecti |Deflecti |Deflecti |Deflecti
onl on2 on3 on4
To167 143 130 119

DEF 00 LHS 12 290 | 349 300
y 1
NAOOX ABC- 1 05 RHS |R2 305 31 ™ 1 o130 122 15 300
x | DEF 4
NH - 1 .
00x B 10 s 1 300 | 356 1w w00 e 300
y 2
WOOK ABC 45 Res R1 289 | 383 0% 140 126 116 107 | 300
y 4
NH - 1 .
00 ‘I\DBEF 20 LHS |12 301 24 " 140 121 108 101 300
y 7
N : 104.
OB s mHs Rz 200 | 375 % 1s0 134 126 117 300
y 6

s 102.
WOXAC 30 s 1 306 | 389 124 | 109 104 92 300
y 7
W 3 105.
0BG 35 mHs R1 293 391 149 136 128 119 300
y 9
N s 104.
00 B a5 mHs R2 303 410 % s 17 121 14 300
y 9

(table continued...)



821

684

796

761

800

789

814

826

1214

580

1014

823

1040

971

1150

1257

Modul
us of

Normali | Normali | Normali | Normali

zed zed zed zed

Deflecti | Deflecti

ond2

Deflecti
ond3

Deflecti

3 3 2 2 112
3 3 3 2 62
3 3 2 1 246
3 3 3 2 87
3 3 2 2 131
3 3 3 2 79
3 3 3 2 107
3 3 3 2 66
3 3 3 2 59

21590

58161

12051

39783

26118

39908

41290

50086

64082

19

135

63

27

68

100

164

25-06-/9.9889 78.0267
16 7 1
28-06-9.984478.0293
16 4 4
25-06-19.9834 78.0300
16 1 4
28-06-/9.981078.0307
16 7 8
25-06-9.9632 78.0416
16 8 0
28-06-/9.9538 78.0525
16 5 5
25-06-19.9310 78.0564
16 2 8
28-06-9.9122 78.0496
16 9 1
28-06-/9.8904 78.0345
16 1 8



RFP Document - RFP No./ xxxx
Section VI-A: List of Key Experts and Required Qualifications:-

Consultancy Services(Ref ITC-clause 1.4)

Note for Consultants: Regarding this Section, Consultants must fill following forms:-
a) Form T-6. Team Composition, Assignment, and Key Experts’ Inputs
b) Annex to Form T-6: Key Expert Curriculum Vitae (CV)

The total estimated inputs of the Key Experts and their breakup is given below



MAN MONTHS INPUT FOR KEY PROFESSIONAL STAFF

AUTHORITY ENGINEER
Normal Highway Project
(For projects with length 0-60 km)

S. Key Personnel Man-monthin  |Man-month in
No. Construction Defect Liability
; Period of 36 Period of 120
A: Key Personnel months months
1 'Team Leader Cum Senior Highway Engineer 36 30
2 Resident cum Highway Engineer 36 120
3 Bridge/Structural Engineer 36 20
4. Senior Pavement Specialist 12 0
S Senior Quality cum Material Expert 36 0
6 Planning Engineer 9 6
7 Road Safety Expert 12 20
Sub Total 177 196
Total for Construction and Maintenance 373
B: Sub Professional Staff
L. Survey Engineer 36 20
2 Assistant Highway Engineer (2 Nos) 2 x 36 1X 120
3 CAD Expert 7 8
4 Environmental Engineer 7 0
S Assistant Bridge Engineer 36
6 Assistant Quality cum Material Engineer (2 nos) |2 x 36 0
U Electrical Engineer 7 6
8 HTMS/Toll Expert 0 0
o Quantity Surveyor 36 16
10.  Horticulture cum Landscaping Expert 10 36
11 |Lab technician 2x36 0
12. Document/ Data entry Operator 36 0
Sub Total 391 206
Total for Construction and Maintenance 597
Grand Total 970
Note:

1.

The other inputs like support staff shall be provided by the Consultant of an acceptable type
commensurate with the roles and responsibilities of each position

In case of project having different construction period, Man Month Input shall be adjusted

proportionately

The Contract Specialist, Financial Expert or Legal expert or any other expert as per project
requirement may be required for the project for specific needs. Their deployment shall be
arranged by the Consultant on specific requisition from the Authority and the payment shall be
made as per the actual deployment. The Financial Expert or Legal expert or Contract Specialist
shall be paid at the rates quoted for Senior Pavement Specialist.




MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF
AUTHORITY ENGINEER
Normal Highway Project
(For projects with length more than 60 km)

S—Ne: key-Personnel

B
5 .
ﬁooggooowo%o-b %% 55’1‘“@@&%&;%%@

Bl g xo]s E|E oo 8% "ﬁ““k%%%g

%

Note:

1. The other inputs like support staff shall be provided by the Consultant of an acceptable type
commensurate with the roles and responsibilities of each position

2. In case of project having different construction period, Man Month Input shall be adjusted
proportionately

3. The Financial Expert or Legal expert or Contract Specialist may be required for the project
for specific needs. Their deployment shall be arranged by the Consultant on specific requisition
from the Authority and the payment shall be made as per the actual deployment. The Financial
Expert or Legal expert or Contract Specialist shall be paid at the rates quoted for Senior Pavement
Specialist.



MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF

AUTHORITY ENGINEER
Standalone Bridge Project

Ar-Key-Rersonnel Constsuction-perid 436 Y
120 menths
1 Feam-LeaderCum-SeniorBridge 36 30
Engineer
2 Resident-cum-Paverment-Specialist 36 30
3 Bridge/Structural—Engineer 36 120
4 Planning-Engineer 10 6
5. Senior-Quality-eum-MateriaHExpert 36 0
6- Read-Safety-Expert 12 10
SubTotal 166 190
Total-for Construction-and- 55
Maintenanee
Bi-Sub-Prefessional-Staff
: .
{Fobe-deeided by the-Authority as per o the Rroiact at the e of
preparation-of RFP}
@
)
e
d) |Lab-technician 36 3
Sub-Tetal
Sub Total
Mointenance
Grand Total

Note: The number of key personnel may be modified as per the requirement
with the approval of Competent Authority.



MAN - MONTHS INPUT FOR KEY PROFESSIONAL STAFF
AUTHORITY ENGINEER

Standalone Tunnel Project

60-menths months

+ Team-Leader-Cum-Senior Tunnel-Expert 60 15
2. Resident cum Sxeavation Specialst 60 60
3 Senior-Geotechnicat-Expert 60 )
4. Tunnel Design Engineer 60 0
5. Tunnet Safety Expert 60 5
6 Planning-Engineer 0 0
7. Senio= Geologist 20 )

Sub Total 33 80

e
Tota-for-Construction-and-Maintenanee

Total-forConstructi | Maint

Grand-Total

Note: The number of key personnel may be modified as per the requirement with

the approval of Competent Authority.




QUALIFICATION OF KEY PERSONNEL

TEAM LEADER CUM SENIOR HIGHWAY ENGINEER

This is the senior most position and the expert engaged as the team leader shall be responsible
for reviewing the entire Project preparation and implementation activities of the
Concessionaire. He shall check all the Designs being prepared by the Concessionaire, ensure
execution of works on site as per specification and standards, and continuously interact with
the <Agency> and the Concessionaire. He shall undertake Project site visits and shall guide,
supervise, coordinate and monitor the work of other experts in his team as well as those of the
Concessionaire. The candidate is required to be a Senior Highway Engineer, who should have
a proven record of supervising, organising and managing of construction of highway projects
and also of Project preparation of large magnitudes projects, as defined below, financed by
international lending agencies and others. Knowledge of Project management shall be an added
advantage.

Essential Qualifications:

a) Graduate in Civil Engineering from recognized university.

b) Total Professional Experience of at least 12 years in handling Highway Projects.

c) Atleast 5 years experience as Team Leader/Project Manager or similar capacity in Highway
Development Project.

d) He should have handled as Team Leader/Project Manager or similar capacity of at least two
projects in Construction Supervision / IC (of length 40% of project length or more of similar
configuration (2/4/6 laning)).

e) He should have handled as Team Leader or similar capacity of at least two Projects of project
Preparation of major highway Project (of length 40% of project length or more of similar
configuration (2/4/6 laning)).

f) Experience as Team Leader/Project Manager or similar capacity in Operation and
Maintenance of Major Highway Projects (of length 40% of project length or more of similar
configuration (2/4/6 laning)).

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Construction Management/Transportation/Highway

Engineering/Structural Engineering/any specialised stream of Civil Engineering.

b) Highway Development Projects (of length 40% of project length or more of similar
configuration (2/4/6 laning)) taken up under EPC.

c) Degree/Diploma/Certificate in Project Management/Training programme in Highways
Engineering from IAHE.

Note: Similar Capacity includes the following positions — On behalf of Consultant: Team
Leader / Resident Engineer (Construction Supervision/IE/AE); On behalf of Contractor:
Project Manager (Construction/Construction Supervision); In Government Organizations:
Superintending Engineer (or equivalent) and above. Only those projects will be considered for
evaluation at S1. No. 1(d), 1(e) & 1(f), where the input of the personnel is 12 months, 9 months
and 12 months respectively.



RESIDENT CUM HIGHWAY ENGINEER
The Resident cum Highway Engineer shall be responsible for supervising the works of highway
to be constructed by the Concessionaire for this project. He shall also inspect the pavement
rehabilitation and repair works to be undertaken by the Concessionaire.

Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 12 years in Highway Projects.

c) At least 5 years experience in similar capacity in Highway Development Project.

d) Should have handled at least 2 major projects (of length 40% of project length or more of
similar configuration (2/4/6 laning) and above).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Transportation/Highway  Engineering/Structural
Engineering/Geotechnical Engineering/any specialised stream of Civil Engineering.

b) Attended Minimum 5 days training programme in field related to Design and supervision of
Highways related topic from IAHE.

c) Experience of Highway Project (of length 40% of project length or more of similar
configuration (2/4/6 laning) and above) of Construction / Construction Supervision / IC of
Highway projects, Interchange / any other structures.

d) Experience in similar capacity in supervision of at least 2 Major Highway Bridges.

e) Experience in supervision of Rehabilitation and repair of 2 nos Major Bridges.

SENIOR PAVEMENT SPECIALIST

The expert shall be continuously interacting with the Concessionaire, for the review of highway
designs and drawings using sophisticated computer software and also construction and O&M
works and to ensure life cycle cost effectiveness and viable design of pavement including
appropriate rehabilitation / strengthening of the existing two lane pavement which is
significantly distressed. He shall also be responsible for ensuring complete adherence to
maintenance standards during Construction and Operation period.

Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 10 years in Pavement Design / Pavement Construction /
Pavement Maintenance of Highways / Roads / Airfield Runways.

c) Experience of at least 5 years in similar capacity in Construction / Construction Supervision
of 2/4/6 laning of major highway projects.

d) Experience as Pavement / Geotechnical Engineer in Construction/Construction
Supervision of at least 2 major highway projects (of length 40% of project length or more of
similar configuration).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Highway Engineering / Pavement Engineering / Transportation
Engineering.

b) Experience as a Pavement Specialist/Pavement Engineer in Highway projects of similar



configuration.
c¢) Attended residential training programme related to pavement/highway design from IAHE.

SENIOR QUALITY/MATERIAL EXPERT

The Quality/Material Expert shall review the test results of bore holes, quarry and borrow area
material to find out their strength characteristics and suitability for using them in construction.
He shall inspect the Concessionaire’s field laboratories to ensure adequacy and capability. He
shall supervise quality assurance aspects including crushers and mixing plants.

Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 10 years in handling Highway projects.

c) Experience of at least 5 years as Senior Quality/Material Expert or similar capacity in
Construction / Construction Supervision / major highway projects.

d) Experience as Senior Quality/Material Expert or similar capacity in handling of at least 2
similar highway projects (of length 40% of project length or more).

e) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Geotechnical Engineering / Foundation Engineering / Soil
Mechanics.

b) Trained in 16 days material testing process course from IAHE or CRRI.

ROAD SAFETY EXPERT

Responsible for the overall Road Safety Aspect of the Project. He shall ensure that safety
provisions as per relevant codes are strictly followed at site during Construction of Road and
also during the Maintenance Period.

Essential Qualifications:

a) Graduate in Civil Engineering from a recognized University.

b) Professional Experience of at least 10 years in handling Highway projects.

¢) Minimum 5 years experience in Road Safety works of Major Highway Projects (4/6 laning
projects).

d) Experience in Road Safety Audit of at least 2 highway/expressway projects including 1 at
design stage.

e) Experience in Road Safety Management Plan.

f) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Traffic Transportation/Safety Engineering.

b) Experience in identification and improvement of black spots on Major Highway Projects.
c) Experience in preparation of Road Safety Management Plan for inter urban Highways.

d) 15 days Certificate course on Road Safety Audit from IAHE/CRRI.



TEAM LEADER CUM SENIOR BRIDGE ENGINEER

Responsible for reviewing the Project preparation and implementation activities for bridges.
Shall check designs and drawings, ensure execution per standards, track progress, recommend
on EOT, CoS, Force Majeure, disputes, and upload progress on data portals.

Essential Qualifications:

a) Graduate in Civil Engineering.

b) Professional Experience of at least 12 years in handling Bridge Projects.

c) At least 5 years as Team Leader/Project Manager or similar in Highway Development
Project.

d) Handled at least 2 projects in Construction Supervision/IC (length criteria 40% or more).

e) Handled at least 2 projects involving at least one Major Bridge (minimum 300 m length
without approaches).

f) Experience in O&M of Major Bridge (minimum 300 m length).

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate Degree in Structural Engineering or equivalent.

b) Highway Development Projects (Ilength 40% or more).

c¢) Degree/Diploma/Certificate in Project Management.

d) Residential training programme on Collapse/failure of bridges/structures.

Note: Similar capacity includes TL/RE (Consultant), Project Manager (Contractor),
Superintending Engineer (Govt). Input criteria: 12 months, 9 months, 12 months respectively.

TEAM LEADER CUM SENIOR TUNNEL ENGINEER

Overall in-charge of the project supervision of tunneling works. Duties include monitoring,
guiding, supervising construction supervision of tunnel packages, interacting with Authority,
tracking resources, delays, EOT proposals.

Essential Qualifications:

a) Graduate in Civil/Mining Engineering.

b) Total Professional Experience of at least 20 years.

c) At least 15 years in major tunneling projects.

d) At least 10 years in construction/construction supervision of Road/Rail/Metro tunnels.

e) At least 5 years as Team Leader/RE/PM in supervision of tunnel projects of length >4 km.
f) Handled at least two projects in Construction Supervision of tunnels >4 km length.

g) Not more than 65 years of age.

h) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate or chartered engineer in Mining/Geotechnical/Structural Engineering/Rock
Mechanics.

b) Project preparation/design experience of tunnel projects.

c) At least one training course in past 2 years from IAHE.

RESIDENT ENGINEER CUM TUNNEL EXCAVATION EXPERT
Responsible for overseeing tunnel excavation, methodology, lining, waterproofing, blasting.



Coordinates with Team Leader.



Essential Qualifications:

a) Graduate in Civil/Mining Engineering.

b) Total Professional Experience of at least 15 years.

c) At least 10 years in similar capacity for major tunnel projects.

d) At least 7 years in construction supervision of major transportation tunnel construction
projects.

¢) Handled at least 2 tunnel projects of length >4 km.

f) Experience in tunnel design/DPR/feasibility/design review of tunnel projects >4 km.

g) Not more than 65 years.

h) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:
a) Post Graduate or chartered engineer in civil/mining.
b) At least one training course in past 2 years from IAHE.

TUNNEL DESIGN ENGINEER
Responsible for checking tunnel designs, detailed calculations, structural condition
assessments.

Essential Qualifications:

a) Graduate in Civil Engineering.

b) Professional Experience of at least 20 years.

c) At least 12 years in major tunnel projects.

d) At least 12 years in tunnel design (Road/Rail/Metro).
e) Experience in supervision of 2 tunnel projects >4 km.
f) Experience in design of 3 tunnel projects >4 km.

g) Not more than 65 years.

h) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:

a) Post Graduate in Structural Engineering.

b) Experience in innovative tunnel design (immersed, sub-sea bored).
c) At least one training course in past 2 years from IAHE.

SENIOR GEO-TECHNICAL EXPERT
Responsible for geotechnical investigations, supervising tests, assisting tunnel design.

Essential Qualifications:

a) Graduate in Civil Engineering/Masters in Engineering Geology.

b) Professional Experience of at least 20 years.

c) At least 10 years in Construction/Construction Supervision of transportation tunnel
projects in developed countries.

d) Experience as Geotechnical Engineer in at least 4 tunnel projects >4 km.

e) Specific experience in vertical shaft sinking >200 m.

f) Project preparation of at least 2 tunnel projects >4 km.

g) Not more than 65 years.



h) Medical certificate of fitness as per Appendix-B-1.



Preferential Qualifications:
a) Post Graduate in Rock Mechanics/Foundation Engineering/Tunnel Engineering.
b) At least one training course in past 2 years from IAHE.

TUNNEL SAFETY EXPERT
Responsible for tunnel safety management and audits.

Essential Qualifications:

a) Post Graduate in Civil/Mining Engineering.

b) Total Professional Experience of at least 20 years.

c) At least 7 years in tunnel safety management in developed countries.
d) At least 10 years in tunnel safety works.

e) Safety audits in at least 2 tunnel projects >4 km.

f) Not more than 65 years.

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:
a) Certification in safety/health/shot firer/Explosives.
b) At least one training course in past 2 years from IAHE.

SENIOR GEOLOGIST
Responsible for geological verification, assisting tunnel design, and monitoring tunnel works.

Essential Qualifications:

a) Masters in Geology/Applied Geology.

b) Professional Experience of at least 20 years.

c) At least 7 years in similar capacity in tunnel construction/supervision.

d) At least 5 years of supervision of major tunnel projects in Himalayan region using NATM.
e) Handled at least 2 highway tunnel projects >4 km in length.

f) Not more than 65 years.

g) Medical certificate of fitness as per Appendix-B-1.

Preferential Qualifications:
a) Handled at least 2 major tunnel projects in project preparation/DPR.
b) Training/certificate course in relevant field.

RESIDENT CUM PAVEMENT SPECIALIST
Responsible for reviewing pavement designs, ensuring adherence to standards during
construction and O&M.

Essential Qualifications:

a) Graduate in Civil Engineering.

b) Professional Experience of at least 12 years.

c) At least 5 years in similar capacity in Construction/Construction Supervision of major
highway projects.

d) Experience in at least 2 major highway projects (length >40% of project length).

e) Medical certificate of fitness as per Appendix-B-1.



Preferential Qualifications:

a) Post Graduate Degree in Highway/Geotechnical/Transportation/Structural Engineering.

b) Experience in Highway project construction/supervision on EPC mode (length >40% of
project length).

c) At least one training course in past 2 years from IAHE.



SUB PROFESSIONAL

SURVEY ENGINEER

The candidate should be Graduate in Civil Engineering at least 5 years experience or
diploma in civil Engineering with 10 years experience in the field of surveying in
highway projects and they should have also dealt with at least 2 project of similar
nature. This position requires thorough understanding of modern computer based
method of surveying with total station digital level etc.

ASSISTANT HIGHWAY ENGINEER

The Candidate should be Graduate in Civil Engineering with minimum 5 year
experience or diploma in Civil Engineering with 10 years experience in highway
Projects. He should have dealt with atleast 2 project of similar nature.

CAD EXPERT

He should be Graduate in Civil Engineering/Computer Science having experience 3
year experience in computer related design method for highway engineering.

ENVIRONMENTAL ENGINEER

The Candidate should be Graduate in Civil Engineering/Environmental Engineering
or other relevant qualification. He should have at least 6 years experience out of which
2 years in highway projects. He should have good knowledge of MOEF
guidelines/requirements for mitigation measures.

ASSISTANT BRIDGE ENGINEER

The Candidate should be Graduate in Civil Engineering with minimum 5 year
experience or diploma in civil Engineering with 10 years experience in highway
Projects. He should havehandled at least 2 major bridge project.

ASSISTANT QUALITY CUM MATERIAL ENGINEER

The Candidate should be Graduate in Civil Engineering with minimum 5 year
experience or diploma in civil Engineering with 10 years experience in highway
Projects. He should havehandled at least 2 project.

ELECTRICAL ENGINEER

The Candidate should be Graduate in Electrical Engineering from recognised institute.
He should have at least 5 years experience.



HTMS/TOLLING SYSTEM EXPERT
The candidate should be a Systems Engineer having experience of at least 5 Years.

He should be well versed either in preparation of standards or in implementation of
projects of electronic toll collection and ATMS/ITS/HTMS. He should have
bachelor’s degree in Electronics/Computer Science/IT. He should have knowledge of
international latest practices in the field of electronic toll collection (ETC) and
ATMS/ITS/HTMS. He should have work experience of either design or
implementation on at least 1 ATMS/ITS/HTMS project and at least 1 ETC project in

similar capacity.

QUANTITY SURVEYOR

He should be Graduate or equivalent in Civil Engineering having Min. 5 years of
professional experience or diploma in civil Engineering with 10 years experience in
preparation of highway project estimates. He should have Min. 3 years experience
in Preparation of Bill of Quantities/estimates for major highway projects costing
Rs.300 Crore or above.

HORTICULTURE CUM LANDSCAPING SPECIALIST

He should be a Graduate in Agriculture with specialization in
Horticulture/Arboriculture having minimum 5 year of field experience in
Horticulture/Arboriculture and landscaping. He should have minimum 5 years field
experience.

Lab Technician: - Graduate in Civil Engineering with one year experience or
Diploma in Civil Engineering or B.Sc. with 3 year experience.

Note:- All sub-professionals shall submit medical certificate of fitness before joining



Section VII: Evaluation/ Scoring Criteria

RFP Document No. RFP No./ NH-07-UK-2025-26-774 (AE); Tender Title: Consultancy Services
for Authority Engineer for supervision of Construction of 4-laning of Rishikesh Bypass from
design chainage km 529.750 (Near Teenpani Flyover on NH-7) to Design chainage km 542.420
(Near Kharasote Bridge) passing through Bhattowala and Dhalwala village on EPC Mode in the
State of Uttarakhand. (Design length-12.670km).

(Ref ITC-clause 1.4) Consultants must fill up the following Forms regarding this Section:
a) Form T-2: Consultant’s Organisation and Experience
b) Form T-2A Technical Capacity

¢) Form T-3: Comments and Suggestions on Terms of Reference, Counterpart Staff, and Inputs
to be Provided by the Procuring Entity

d) Form T-4: Description of Approach, Methodology and Work Plan in Responding to the
Terms of Reference

e) Form T-5: Work Schedule and Planning for Deliverables
f) Form T-6: Team Composition, Assignment, and Key Experts’ Inputs
g) Annex to Form T-6: Key Experts’ Curriculum Vitae (CV)

The eligibility and evaluation criteria shall be as follows as given in this section below:-

The points assigned to Technical Evaluation criteria are:

SNo. Description Marks
1 | Relevant experience for the assignment 25
2 | Rating of the Firm 40
2 | Experience in use of technology for road inspection 10
4 | Qualifications and competence of the key staff for the assignment 25
Total 100
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1. Sub criteria for Relevant Experience of the firm for the assignment

Average Annual Turnover (last 3 years) from consultancy business of civil Engineering 5

Projects (Min 3% of the EPC of Project for which AE has been invited)

No of Highway Professionals with the Firm 5

Experience as Independent Engineer/Authority Engineer/Construction Supervision in Number 7

of

Similar AE bids are requested for highway projects that have the same length as the project

length. category for which RFP invited of 2/ 4/6**-laning or more in last 7 years*

Experience in DPR preparation for Number of Highway Projects (of length equal to project 3

length of similar category for which RFP invited of 2/4/6**-laning or more) in last 7

years *

Experience in Construction Supervision as AE/IE/PMC of Major structures having length 3

of more than 500 meter in last 7 years.

Experience preparation of DPR of Major structures having length of more than 500 2

meter in last 7 years.

Additional requirement in case of specialized projects*** -
%

Consultants should give details of the experience of the firm considering the completed and the
on-going highway assignments, separately for PPP and non-PPP Projects along with experience
certificates from clients. This list of the completed works should also include those assignments
which are substantially (90% of Contract value) completed. No Qualification/Experience etc.
shall be considered without proof of experience.

Experience of Authority’s Engineer for having offered consultancy services to a private
organization shall not be considered as relevant experience for current assignment.

Similar projects means 2/4/6 lane as applicable for the project for which RFP is invited. For 2-
lane projects experience of 4/6 lane also to be considered with a multiplication factor of 1.5.
Experience of 4/6 lane shall be considered interchangeably for 4/6 laning projects. For 4/6 laning
projects, experience of 2 lane will be considered with a multiplication factor of 0.4, but only for
those 2 lane projects whose cost of consultancy services was more than Rs.3.0 crores.

In case the project includes any specialized nature of work such as tunnels, specialized structures
etc. in substantial quantum, this requirement/Marks may be included by suitably adjusting marks
of other attributes.

In case of JV the turnover and experience details of Lead and JV Employer’s certificate
should be submitted substantiating the experience claimed by the firm.



3.

2.  Sub- Criteria for assessment of rating of the Firm
S.No Rating of the Marks
lead Partner
1. 280 40
2. =75 and <80 35
3. 270 and <75 30
4. =65 and <70 25
5. 260 and <65 20
6. =55 and <60 15
7. Less than 55 0

For evaluation purpose Rating of the firm published by NHAI shall be

considered.

The rating shall be calculated for both JV Members and weighted average shall be

used

for calculating the marks of the JV for the purposes of tender evaluation as under:

Share of Lead Partner in JV = S1

Share of Other Partner in JV = S2

Rating of Lead Partner = R1

Rating of Other JV Partner = R2

Weighted Average Rating of both JV Partners = S1 x R1 + S2 x R2

Note:

1.

For projects with tentative project <= 500 Cr, in case of new entrants as part of
JV 1e. JV members with no historical rating, the rating of only the other partner shall be

considered as the weighted Average Rating of both JV Partners.

2.

Rating of non-substantial partner of JV will not be considered for evaluation

Sub criteria for Ownership of technology/ Equipment for road inspection

Sr.No. i
Description II\)’Ia.x mumSub-
oints R
Points
1 Ownership of Network Survey vehicle technology 2.0
for pavement inspection )




) Ownership of Mobile Quality Control Unit having 3.0
) Soil Testing, Asphat Testing, Concrete testing, )
Aggregate Testing and pavement testing equipment
onboard along with sufficient IT and communication
systems
3. Ownership of NABL Acerbated Lab by the firm 15
4 Ownership of Mobile Bridge Inspection Unit or 15
better technology for bridge inspection
5 Ownership of Falling Weight Reflectometer (FWD) or 1.0
) better technology for pavement strength measurement )
6. Ownership of Retro reflectometer technology 1.0
Total 10

Note: A. The Authority’s Engineer owning the equipment’s shall be required to submit

proof of ownership.

B. The experience of the JV firms in use of technology shall also be counted in the evaluation.
The experience of firm or JV firm in NSV or equivalent technology, FWD or equivalent
technology, MBIU or equivalent technology and Retro reflectometer or equivalent technology
shall be supported by experience certificate. The experience of a firm/ JV firm for a private
concessionaire/ contractor (client) shall be considered certificate by the Govt Department. Any

false certification shall attract penal provisions as per contract

4. Qualification and competence of following professional/sub-professional staff
for the assignment shall be evaluated. The weightage for various key staff are as under:-

Normal Highway Project:

S. Staff Marks.
No Position

1 [Team Leader Cum Senior Highway Engineer 7

2 [Resident cum Highway Engineer 4

3 [Bridge/Structural Engineer 3

4 | Pavement Specialist 3

5 | Quality cum Material Expert 3

6 |Planning Engineer 2

7 |Road safety Expert 3

Total 25




Standalone Bridge Project:

S. Staff Marks.
e Position
: — . -
o _ .
3 [Bridge/Stractural Engineer 5
5 [Read Safety Expert 3
6 |Planning Engineer 2
7 [ Quality-cum Material Expert 3
Total 25

Standalone Tunnel Project:

S. Staff Marks.
Ne Position
T [Team Leader Cum Senior Tunnel Expert 7
T . .
3" | Geotechnical Expert 7
4 [Tunnel Design Engineer 3
5 [Tunnel Safety Expert 3
6 | Geologist 2
7 | Planning Engineer 2
Total 25

Sub criteria for qualification of Key Personnel (i.e. Professional staff)

General qualifications 25
Adequacy for the project 70
Employment with firm 5

Total 100

The technical proposal should score at least 70 points to be considered responsive for
financial evaluation.

V) Detailed evaluation criteria which is to be used for evaluation of technical bids
is as indicated below as Appendix-EC.



vi)

vii)

viii)

The Bidder should carryout self-evaluation based on the evaluation criteria
at Appendix-EC. While submitting the self-evaluation along with bid, Bidder
shall make references to the documents which has been relied upon in his
self-evaluation.

Detailed/complete technical evaluation of a bidder shall be made available
to that bidder only giving opportunity to the bidder to respond within 7
days in case they have any objection on their evaluation.

The single currency for price conversion is INR. For evaluation of bid
proposals, the foreign currency conversation rate of 1US Dollar = Rs. And
1 Euro = Rs. — shall be used.

The weightage given to technical proposal is 60%.The weightage to the
Performance Security Quoted by bidder shall be 20% and The weightage
given to financial quote is 20%.



Remarks:

1.

Based on experience and the Consulting Industry’s Capacity,

Project specific requirement etc., <Agency> may modify the

above criteria for Selection of AE.

Appendix-EC

Evaluation Criteria for Assessment of Experience of the Firm.

Max Reference/Details of |Marks self-
Descriptio n " projects Claimed for |assessed
S. No. Marks
self-assessment  |by the
bidder
1 | Average Annual Turnover (last 3 years) 5
from consultancy business of civil
Engineering Projects
<3% of TPC -0
marks 3% of TPC -
3.0 marks
Add for additional turnover 0.50 (Zero point
five)
marks for every 1% of TPC above 3% of TPC
subject to maximum 2.0 marks.
2. | Nos of Highways Professional with Firm 5
2.1 <10 0
22 10-20 3
2.3 >20 but <30 4
25 >30 5

*The professionals who possess degree in Civil Engineering/Transport Planning
/Transport Economics/Traffic Management / Geology/ Environment Science or
Engineering and 8 years experience in highway/bridge /tunnel with employment
in the firm for more than

one year. The current Employment Certificate not more than 15 days old shall be
uploaded by Key Personnel on INFRACON. The Form 26AS/TCS/TDS certificate
of such processionals with the firm shall also be provided in the bid.




3. | Experience as Independent 7
Engineer/Authority
Engineer/Construction
Supervision/PMC in Number of
Highway Projects of length equal to
project length for which AE bids are
invited of similar category for which
RFP invited of 2/ 4/6**-laning or more
in last 7 years*

1 project — 3 marks

Add 0.5(one) mark extra for completed
assignment subject to maximum 4
(Four)

4. | Experience in DPR preparation for Number of 3
Highway Projects (of length 40% of project
length of similar category for which RFP invited
of 2/4/6**-laning or more) in last 7 years *

2 project — 2 marks Add 0.5 (Zero point five
marks extra for each additional project subject to
maximum 1 mark.

5 | Experience in Construction Supervision as 3
AE/IE/PMC of Major structures having length
of more than 500 meter in last 7 years.

2 project — 1.0 marks Add 0.5 (Zero point five)
marks extra for each additional project subject to
maximum

2.0 marks

6 | Experience in Preparation of DPR of Major 2
structures having length of more than 500 meter in
last 7 years.

2 project — 1.0 marks Add 0. 5 (Zero point
two five) marks extra for each additional
project subject to maximum

1.0 marks

7 | Additional requirement in case of specialized ok
projects™**

Note 1: In case of JV the turnover and experience details of Lead and JV partners to
be added.



Note 2: Employer’s certificate/ certificate from Statutory Auditor should be
submitted substantiating the experience/turnover claimed by the firm.

Note 3: ** For 4/6 laning projects, experience of 2 lane will be considered with a
multiplication factor of 0.4, but only for those 2 lane projects whose cost of
consultancy services was more than Rs.3.0 crores.

*** In case the project includes any specialized nature of work such as tunnels,
specialized structures etc. in substantial quantum, this requirement/Marks may
be included by suitably adjusting marks of other attributes.

1A. Evaluation Criteria for assessment of rating of the Lead Firm

S.No Rating of thelead Marks
Partner

1. >80 40
2. =75 and <80 35
3. >70 and <75 30
4. 265 and <70 25
5. >60 and <65 20
6. =55 and <60 15
7. Less than 55 0

For evaluation purpose Rating of the firm published by NHAI shall be
considered . The rating shall be calculated for both JV Members and weighted
average shall be used for calculating the marks of the JV for the purposes of

tender evaluation as under:

Share of Lead Partner in JV = S1

Share of Other Partner in JV = S2
Rating of Lead Partner = R1

Rating of Other JV Partner = R2

Weighted Average Rating of both JV Partners = S1 x R1 + S2 x R2

Note: For projects with tentative project <= 500 Cr, in case of new entrants as part of IV i.e. JV
members with no historical rating, the rating of only the other partner shall be considered as the

weighted Average Rating of both JV Partners.




2. Evaluation Criteria for assessment of experience in use of
technology for road inspection

S.No. | Description Maxim [Reference/ Marks
um details of self-
Point  projects assess ed
Claimed for by the
self- bidder
assessment

1 Ownership of Network Survey vehicle |,

technology for pavement inspection

2. Ownership of Mobile Quality Control Unit |3
having Soil Testing, Asphat Testing,
Concrete testing, Aggregate Testing and
pavement testing equipment onboard
along with sufficient IT and communication
systems

3. Ownership of NABL Acerbated Lab by the firm | 5

4 Ownership of Mobile Bridge Inspection Unit or 15
" |better technology for bridge inspection )

Ownership of Falling Weight Reflectometer

(FWD) or better 10

technology for pavement strength measurement

6. Ownership of Retro reflectometer technology 1.0

Total 10

Notes:
(i) The Consultants owning the equipment shall be required to submit proof of ownership.
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Evaluation Criteria for assessment of score of Key Staff for adequacy of the Assignment.

Team Leader cum Senior Highway Engineer

S. No.

Description

Max.
Points

Reference/Details of
projects Claimed
for self-
assessment

Marks
self-

assessed by
the bidder

General Qualification

25

Graduate in Civil Engineering 17

Post-Graduation in Management/ 03
Construction/ Transportation/Highway
Engineering/Structural Engineering or

equivalent specialized stream of civil

Engineering

iii)

Minimum 15 days training course 03
from

TAHE/CRRI / Govt institute in any
filed related to Highway
development

Essential Software 2
Experience- (MS Roads/
Projects, Prima Vera or
other relevant software )

Adequacy for the Project

70

Professional Experience in Highway
Projects:

Total Professional Experience in handling
Highway projects

<15 years -0
15 years -8 marks

Add 1 mark extra for each additional year of
experience subject to maximum 7 (seven)
marks.

15




Experience as Team Leader or similar capacity
in Highway Development Projects (similar
configuration (2/4/6 laning**) and above)

<5 years -0
5 years -11 marks

Add 1 marks extra for each additional year of
experience subject to maximum 4 (four) marks.

15

iii)

Experience as Team Leader or similar
capacity in Highway Development projects (of
length40%of project length or more of similar
configuration (2/4/6 laning**) and above) on
EPC

1 project -3 marks add 1 mark extra for
additional projects subject to maximum?2
(two) mark

b)

Experience as Team Leader or similar
capacity of project Preparation including
design of major highway Project (of
length40% project length or more of similar
configuration (2/4/6 laning**) and above).

<2 projects -0
2 Projects -8 marks

Add 1 marks for each additional project subject
to maximum 2 marks.

10

Experience in position of Team
Leader/Project Manager or similar capacity in
Construction Supervision/IC involving length
40%project length or more of similar
configuration (2/4/6** laning) and above

<2 projects — 0
2 Projects — 16 marks

Add 2 marks extra for each additional project
subject to maximum 4 (four) marks

20




Z
5'2

d) |Experience as Team Leader or similar 5
capacity in Operation and Maintenance of
Major Highway (of length 40% project length
or more of similar configuration (2/4/6
laning**) and above).

1 project — 4 marks

Add 1 mark extra for each additional project
subject to maximum 1 (one) mark

3 | Employment with the Firm 5
<1 year -0
1 year — 3 marks

Add 0.5 marks for each subsequent year
subject to maximum 2 marks

Total : 100

(1) Similar Capacity includes the following positions

i) On behalf of Consultant: Team Leader/Resident Engineer
(Construction Supervision/IE/AE/DPR).

ii) On behalf of Contractor: Project Manager (Construction/Construction Supervision)

iii) In Government Organizations: Superintending Engineer (or equivalent) and above

(2) Only those projects will be considered for evaluation at S. No. 2(b) where the
input of the personnel is not < 9 months.

3) Only those projects will be considered for evaluation at S. No. 2(c ) and
2 (d) where the input of the personnel is not < 12 months.

4) In case of experience on behalf of Authority’s Engineer or Contractor, the
experience shall be duly endorsed by the respective Government agency. In
case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the key
personnel/ bidder will be solely responsible for any fake information/ CV, which
may result in debarment.



3.2

Resident cum Highway Engineer

S. No.

Description

Max.
Points

Reference/Details of
projects Claimed
for self -
assessment

Marks
self-

assessed by
the bidder

General Qualification

25

Graduate in Civil Engineering 17

Post-Graduation in Construction 03
management/
Transportation/Highway Engineering/
Structural Engineering / Geotechnical
Engineering or equivalent specialized
stream of civil engineering

iii)

Minimum 15 days training 03
certificates from IAHE/CRRI or
any Govt Institute

Essential Software 2
Experience- (MS Roads/
Projects, Prima Vera or
other relevant software)

Adequacy for the Project

70

Professional Experience

Total Professional Experience in handling Highway
projects

<12 years -0
12 years -12 marks

Add 1 mark extra for each additional year of

experience subject to maximum 3 (three) marks.

15

Experience as Resident Engineer/Highway
Engineer/Project Director/Project
Manager/Superintending Engineer or
equivalent/Executive Engineer or equivalent on
construction works/Authority Engineer/Independent
Engineer Projects (similar configuration (2/4/6
laning*)and above).

20




<5 years -0; 5 years -15 marks

Add 1 marks extra for each additional year of
experience subject to maximum 5 (five) marks.

1i1) | Experience in similar capacity in handling major 25
2/4/6-laning** projects (of length 40% of project
length or more of similar configuration (2/4/6
laning**) and above)
<2nos. -0
1 nos. -19 marks
Add three marks extra for each additional project
subject to maximum 6 (Six) marks.

iv) | Experience in similar capacity of Highway Project of | 5
Construction/Construction Supervision/IC on EPC
Mode(of length 40% of project length or more of
similar configuration (2/4/6 laning**) and above)

1 Project- 4 marks
Add 1 (one) mark extra for each additional project
subject to maximum 1 (one) mark

v) | Experience as RE or similar capacity in Operationand | 5
Maintenance of Major Highway (of length 40% of
project length or more of similar configuration (2/4/6
laning**) and above).

1 project — 4 marks

Add 1 mark extra for each additional project subject

to

maximum 1 (one) mark

3 | Employment with the Firm 5

<1 year -0

1 year — 3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks
Total : 100




Z
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1) Similar Capacity includes the following positions
i) On behalf of Consultant: Resident / Highway Engineer

ii) On behalf of Contractor: Resident Engineer/ Highway Engineer
/ Project Manager (Construction/Construction Supervision)

iii) In Government Organizations: Executive Engineer (or equivalent) and above

(2) Only those projects (in numbers) will be considered for evaluation above, where
the input of the personnel is not < 12 months

3) In case of experience on behalf of Authority’s Engineer or Contractor, the
experience shall be duly endorsed by the respective Government agency. In
case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the
key personnel/ bidder will be solely responsible for any fake information/ CV,
which may result in debarment.

33 Bridge/Structural Engineer

S.No. |Description Max Reference/Details of |Marks self-
Points projects Claimed |assessed by
for self- the bidder
assessment
1 | General Qualification 25
1) | Graduate in Civil Engineering 18

i) | Post-Graduation in Structural Engineering | 04

i) |training in residential training 03
programme on Collapse/failure
of bridges/structures from
IAHE/CRRI/ any other Govt
Institute

2 | Adequacy for the Project 70




Total Professional Experience in handling
Highway/Bridge projects

<10 years -0
10 years -11 marks

Add one mark extra for each additional 2 year
subject to maximum 4(four) marks

15

Experience in similar capacity in
Design/Construction/Construction Supervision
of Bridges/ROB/Flyover/Interchanges/any other
such structures (similar configuration (2/4/6
laning**) and above)

<5 years -0;
5 years -15 marks
Add 1 (one) mark extra for each additional

completed year of experience subject to maximum
5(five) marks

20

iii)

Experience in similar capacity in supervision of
Major Highway Bridges/ROB/Flyover/
Interchanges/ any other structures

<2 Bridges -0
02 Bridge -15 marks

Add 2.5 mark extra for each additional bridge
subject to maximum 5 marks

20

Experience in similar capacity in supervision of
Rehabilitation and repair of Major
Bridges/ROB/Flyover/ Interchanges/ any other
structures

<2nos.-0
2 nos. -8 marks

>3 nos.- 10

10




v) | Experience in similar capacity of modern 5
bridge construction technology viz., Precast
Segmental, Balanced Cantilever Construction,
Extra dosed Bridge, Full Span Launching,
Incremental Launching.

Experience in 1 project — 4 marks

More than one project — 5 marks

3 | Employment with the Firm 5
<1 year -0
1 year -3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

Total : 100

Note:

(1) Similar Capacity includes the following positions

i) On behalf of Consultant/Contractor: Bridge Engineer/Project Manager (Bridges)/
Resident Engineer (Bridge)

ii) On behalf of Government: Executive Engineer

(2) Only those projects (in numbers) will be considered for evaluation above, where
the input of the personnel is not < 12 months

3) In case of experience on behalf of Authority’s Engineer or Contractor, the
experience shall be duly endorsed by the respective Government agency. In
case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However, the
key personnel/ bidder will be solely responsible for any fake information/ CV,
which may result in debarment.

34 Senior Pavement Specialist

S. No. Description May, Reference/Details of  Marks
Points projects Claimed for  [self-
self-assessment assessed by
the bidder
1 | General Qualification 25

I) |Graduate in Civil Engineering 18




II

Post-Graduation in Transportation/Highway | 04
Engineering/Pavement engineering or

Equivalent

iii

Training certificate from IAHE /CRRI or any | 03
other Govt Institute in design/ maintained of
pavement

Adequacy for the Project

70

Professional Experience

Total Professional Experience of Pavement
Design/Construction and Maintenance of
Highways/Roads/Air Field Runway

<10 years -0
10 years -15 marks

Add one mark extra for each additional year of
experience subject to maximum 5 (five) marks.

20

Experience in Similar capacity in
Construction/Construction Supervision of 2/4/6-
laning** of major Highway Projects (similar
configuration (2/4/6 laning**) and above)

<5 years -0; 5 years -15 marks

Add one mark extra for each additional year of
experience subject to maximum 5 (five) marks.

20

iii)

Experience in similar capacity as
Pavement/Geo-technical Engineer in
construction/ construction supervision of Major
Highway projects (of length 40% of project
length or more of similar configuration(2/4/6
laning**) and above)

<2 nos. -0
2 nos. -20 marks

Add 2.5 marks extra for each additional project
subject to maximum 5 marks.

25




iv) | Experience in similar capacity on EPC Projects (of | 5
length 40% of project length or more of similar
configuration (2/4/6 laning**) and above)
1 Project- 4 marks
Add 1 (one) mark extra for each additional project
subject to maximum 1 (one) mark
3 | Employment with the Firm 5
<1 year -0
1 year — 3 marks
Add 0.5 marks for each subsequent year subject to
maximum 2 marks
Total : 100
Note:
(1) Similar Capacity includes the following positions
i) On behalf of Consultant/Contractor:  Pavement Specialist/
Pavement Engineer/ Pavement Expert / Highway Engineer
ii) On behalf of Government: Executive Engineer
(2) Only those projects (in numbers) will be considered for evaluation
above, where the input of the personnel is not < 6 months
3) In case of experience on behalf of Authority’s Engineer or Contractor, the
experience shall be duly endorsed by the respective Government agency. In
case of non-availability of endorsement from Govt. Agency, the experience
uploaded on INFRACON Portal will be taken into consideration. However,
the key personnel/ bidder will be solely responsible for any fake
information/ CV, which may result in debarment.
3.5 Senior Quality/Material Expert
Reference/Details | Marks
Max.
. Points of projects Claimed |self-
S. No. Description for self- assessed by
assessment the bidder
1 | General Qualification 25
[) Graduate in Civil Engineering 18




IT) Post Graduation in Geotechnical

Engineering/ Foundation Engineering/ Soil 04
Mechanics/ Rock Mechanics

16 days material testing process 03
course imparted by Indian
Academy

of Highway Engineers or CRRI or
any other Govt Institute

Adequacy for the Project

70

Professional Experience

Total Professional Experience in handling
Highway/Bridge projects

<10 years -0
10 years -11

Add one mark extra for each additional year of
experience subject to maximum 4 (four) marks.

15

Experience in similar capacity in
Construction/Construction Supervision of major
Highway Projects ((similar configuration (2/4/6
laning**) and above))

<§ years -0; 5 years -19

Add 2.0 (two) marks extra for each additional year

of experience subject to maximum 6 (Six) marks.

25

iii)

Experience in similar capacity in handling
Similar Highway projects (of length 40% of project
length or more of similar configuration (2/4/6
laning**) and above)

<2 nos. -0

2 nos. - 25

Add 2.5 marks extra for each additional project
subject to maximum 5 (five) marks.

30




3 | Employment with the Firm 5
<lyear—0
| year—3
Add 0.5 marks for each subsequent year subject to
maximum 2 marks
Total : 100
Note:
(1) Similar Capacity includes the following positions
i) On behalf of Consultant/Contractor: Quality Expert/ Material
Engineer/Material Expert/ Quality Engineer/ Geo-Technical Expert.
ii) On behalf of Government: Executive Engineer
(2) Only those projects (in numbers) will be considered for evaluation above, where
the input of the personnel is not < 12 months
3) In case of experience on behalf of Authority’s Engineer or Contractor, the
experience shall be duly endorsed by the respective Government agency. In
case of non-availability of endorsement from Govt. Agency, the experience
uploaded on Infracon Portal will be taken into consideration. However, the key
personnel/ bidder will be solely responsible for any fake information/ CV,
which may result in debarment.
3.6 Road Safety Expert
S. Description Max. [Reference/ Marks
N Points [Details of self-
0. .
projects assessed
Claimed for by the
self- bidder
assessment
1 | General Qualification 25
I) | Graduate in Civil Engineering 18
IT) | Post-Graduation in Traffic/ Transportation/ 04
Safety Engineering or equivalent
15 days Certificate course on Road 03
Safety Audit from IAHE/CRRI/ or any
other Govt institute
2 | Adequacy for the Project 70




Professional Experience

1)| Total Professional Experience in handling 15
Highway/Bridge projects
<10 years -0
10 years -11 marks
Add one mark extra for each additional year of
experience subject to maximum 4 (four) marks.

1) | Experience in similar capacity in Road Safety | 15
works on Major Highway Project (similar configuration
(2/4/6 laning**) and above).
<5 years -0
5 years -11 marks
Add one mark extra for each additional year of
experience subject to maximum 4 (four) marks.

111) | Experience in similar capacity in Road Safety Audits of | 20
2/4/6-laning** Highway projects at different stages
including at least one at design stage
<2 nos. -0

2 nos. -15 marks
Add 2.5 marks extra for each additional project
subject to maximum 5 marks.

1v) | Experience in similar capacity in identification | 10
and improvement of black spots on Major
Highway Project (similar configuration (2/4/6
laning**) and above)
<2 nos. -0
2 nos. -8 marks
Add 2 marks extra for each additional improvement of
black spots subject to maximum 2 marks.

V) | Experience in similar capacity of preparing Road Safety 5

Management Plans for Inter Urban Highway

1 project -4 marks

2 or more -5 marks




Vi) | Experience in similar capacity in field of Road Safety 5
Management Plan

1 project -4 marks

2 or more -5 marks

3 | Employment with the Firm 5
<l year- 0
1 year — 3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

Total : 100

Note:

(1) Similar Capacity includes the following positions
i) On behalf of Consultant/Contractor: Road Safety Expert

ii) In Government Organizations: Executive Engineer (or equivalent) and above

(2) Only those projects (in numbers) will be considered for evaluation above,
where the input of the personnel is not < 6 months

(3) For claiming experience of Sr. No. 2 (iv)- Experience in similar
capacity in identification and improvement of black spots on Major
Highway Project, the blackspot ids rectified may be provided on the
INFRACON.

37 Team Leader cum Senior Bridge Engineer:

$-Ne- Deseription Points G,f- L for-selt
bidder
assessment
1 | General Qualifieation 25







()

Fotal= 100

Similar Capacity includes the following positions

0

ii)

iii)

On behalf of Consultant: Team Leader( Bridge)/ Resident
Engineer (Bridge) (Construction Supervision/IE/AE/DPR).

On  behalf of Contractor: Project  Manager(  Bridge)
(Construction/Construction Supervision)

In Government Organizations: Superintending Engineer (or
equivalent) and above




38 Resident cum Pavement Specialist




k% 0

arat -

Note:

(1) Similar Capacity includes the following positions
1) On behalf of Consultant: Resident / Pavement specialist/ Pavement Engineer.
ii1) In Government Organizations: Executive Engineer (or equivalent) and above.



3.9 Planning Engineer

S. No.

Description

Max.
Points

Reference

{Details of
projects
Claimed

For self-
assessment

Marks
self-
assessed
by the
bidder

General Qualification

25

)

Graduate in Civil Engineering 17

1)

PG In construction Management/Project | 03
Management/Infrastructure Development
& Management

iii)

Training programme on  Project | 03
Management/ project planning from
IAHE/CCRU/ any other Govt Institute

Essential Software Experience- (MS | (2
Roads/ Projects, Prima Vera or other
relevant software )

Adequacy for the Project

70

Professional Experience

Total Professional Experience of Project Management/
planning Engineer.

<15 years -0
15 years -15 marks

Add one mark extra for each additional year of
experience subject to maximum 5 (five) marks.

20

Experience as Project Manager/ Planning Engineer on
any National/State Highway project.

<4 years -0
4 years -15 marks

Add one mark extra for each additional year of
experience subject to maximum 5 (five) marks.

20




ii1) | Project Management/ Planning Engineer of a large 15
Highway contract say over Rs.150 crore including
experience of handling variation orders, claims of
the contractor and there appropriate disposal

<2 nos. -0

2 nos. -10

Add 2.5 marks extra for each additional project subject to
maximum 5 (five) marks.

ii1) | Planning Engineer of a large Highway Project 10
say over Rs.150 crore including experience of
handling variation orders, EOT and there
appropriate disposal

<2 nos. -0

2 nos. -50

Add 2.5 marks extra for each additional project
subject to maximum 5 (five) marks.

V) | Experience of Handling Arbitration cases in respect of S
any Highway project.

1 project -4 marks

2 or more projects-5 marks

3| Employment with the Firm 5
<] year- 0
1 year — 3 marks

Add 0.5 marks for each subsequent year subject to
maximum 2 marks

Total : 100

Note:
(1) Similar Capacity includes the following positions
1) On behalf of Consultant/ Contractor: Construction Manager/ Planning Engineer.

i11) In Government Organizations: Executive Engineer (or equivalent) and above.




310 Team Leader cum Senior Tunnel Expert:

Deserinti

£w




Note: As per RFP, Definition of Team Leader includes Team Leader includes Project
Manager(tunnels)/ Resident Engineer (Tunnel)/ Tunnel Engineer/ or any equivalent
position.



ok tunnel projects, unless specifically mentioned, to be considered for
evaluation has to be major tunnels of length equal to or more than 1.5
Km. For project having length less than 1.5 km, the requirement of
length of tunnel project may be changed to 40% of project length or min
500 m whichever is more.
3.11 Resident cum Tunnel Excavation Expert:

Description Max. | Reference| Marlkself-







Note:- Max Age = 65 Years
** tunnel projects, unless specifically mentioned, has to be major tunnels of length equal to or

more than 1.5 Km to be considered for evaluation. For project having length less than 1.5 km, the
requirement of length of tunnel project may be changed to 40% of project length or min 500 m
whichever is more.

3.12 TUNNEL DESIGN ENGINEER:

Points self-assessed
fDetals-of | by the
prejeets |  pidder
Claimed
forself—
assessment

1 | General Qualification 25




maximum 2 marks
| Tetal: 100

Note: Max Age =65Years

** tunnel projects, unless specifically mentioned, has to be major tunnels of length equal to or more



than 1.5 Km to be considered for evaluation. For project having length less than 1.5 km, the requirement
of length of tunnel project may be changed to 40% of project length or min 500 m whichever is
more.

3.13 TUNNEL SAFETY EXPERT

n Points _ self—




maximum 2-marks
Total 100

Note: Max Age = 65 Years

** tunnel projects, unless specifically mentioned, has to be major tunnels of length equal to or
more than
1.5 Km to be considered for evaluation. For project having length less than 1.5 km, the

requirement of length of tunnel project may be changed to 40% of project length or min 500 m
whichever is more.



3.14 Senior Geotechnical Expert:

Ss
Ne:

Desering

o




maxdimum 2 marks

Total- 100

Note:- Max Age =65 Years
** tunnel projects, unless specifically mentioned, has to be major tunnels of

length equal to or more than 1.5 Km to be considered for evaluation. For project
having length less than 1.5 km, the requirement of length of tunnel project may
be changed to 40% of project length or min 500 m whichever is more.

3.15 Senior GEOLOGIST:

iassessment
General-Qualification 25
M o Geol Ted L)
Greoloovfromrecounized

e N = ring for geolo &
from IAHE/ATAY any other Govt institute
Adequacyfor-the Projeet 70
Total Professional Experience







Note: Max Age = 65 Years
** tunnel projects, unless specifically mentioned, has to be major

tunnels of length equal to or more than 1.5 Km to be considered for
evaluation. For project having length less than 1.5 km, the requirement
of length of tunnel project may be changed to 40% of project length or
min 500 m whichever is more.

For all the above Key-Positions the following shall be noted.:

1. AICTE (Major/Core Branch of Engineering/Technology and their
relevant/ appropriate course

leading to degree in Engineering/Technology), 2017 shall be considered
for equivalence of disciplines.

2. For gaps not addressed in the above notification, the same shall be
decided by a committee of the Authority with at least one educationalist

as a committee member.

3. Self-Certified Undertakings on INFRACON if not
supplemented with Client Issued Certificates, shall not be
considered for Evaluation.

4. Retired Govt. Officers shall upload the promotion orders to
equivalent/similar capacity posts on INFRACON.

5. If a key personnel has worked in next lower category to the similar
capacity, the marks allotted to key personnel in the category ‘experience

in similar capacity’ shall be reduced To two thirds of marks in this
category. This shall be applicable for evaluation of all key personnel.

6. Similar projects means 2/4/6 lane as applicable for the project for which
RFP is invited. For 2-lane projects experience of 4/6 lane also to be
considered with a multiplication factor of 1.5. Experience of 4/6 lane
shall be considered interchangeably for 4/6 laning projects. For 4/6
laning projects, experience of 2 lane will be considered with a
multiplication factor of 0.4.




6. Essential Software Experience- (MS Roads/ Projects, Prima Vera or
other relevant software, the certificate from any Govt training institute/
Educational institute only will be considered.

7. CV submitted without Medical certificate of fitness as per Appendix-B
shall not be evaluated and will be assigned zero(0) marks.

4.0 Requirements with respect to Technical Capacity Provision for
maximum number of consultancy services to be awarded to one consultant:

(i) The maximum number of consultancy services to be awarded to one
consultant will be governed by the following provisions:

Residual AE/IE Bid Capacity viz., “R” shall be more than the tentative length of
the Project

For Normal Highway Projects
- R=CLxTF-RP
Wherein:
Completed Length (CL) = Length of AE/IE completed NHs/Expressways in last 5
FY. Turnover Factor (TF)= Multiplication factor based on Turnover

Average Annual Turnover of Last 5 Financial years Turn Over Factor “TF”
Upto 50 cr 1.00
50 to 250 cr 1.50
>250 crores 2.00

Running Projects (RP)= Length of AE/IE Projects in Hand wherein
provisional Completion Certificate/ completion certificate not issued, Includes
projects for which firm has emerged as H-1 bidder but LOA have not been issued.

R to be calculated for each JV member & weighted average as per Share in JV be
considered.

The applicants shall submit the requisite details for determination of technical
capacity in the prescribed format Technical Capacity (Form T-11) enclosed.



BIDDING FORMS



Technical Proposal



Form T-1: Proposal Form (Covering Letter)
(Ref ITC-clause 9.2)
(To be submitted as part of Technical Proposal, along with supporting documents, if

any)
(on Consultant’s Letter-head)

(Strike out alternative phrases not relevant to you)

Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. Date........
To

The President of India, through

Head of Procurement

Procuring Organisation

[Complete address of the Procuring Entity]
Ref: Your RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services
Sir/ Madam

1. We, the undersigned, offer to provide consulting services in accordance with your
above-referenced Request for Proposals (RFP) and our Proposal. We are hereby
submitting our Proposal, which includes this Technical Proposal and a separately
uploaded Financial Proposal. Commercial information about our organisation is
enclosed in Form T-1A.

= We are submitting our Proposal without any Sub-consultants or JV.
Or

= We are submitting our proposal as a joint venture with {Insert a list with each
rdiedednthban'rligeamseacfeulna ad leadmember}. We have attached a copy of
the following document signed by every participating member, which details the
(likely) legal structure and the confirmation of joint and severable liability of the
members of the said joint venture.

=  our letter of intent to form a joint venture

=  the JV agreement

2) Our Eligibility and Qualifications to participate

a)  We confirm that we continue to comply with all the eligibility
(including the absence of conflict of interest and debarment) and
qualification criteria stipulated in this RFP. We shall be dutybound
to proactively inform you of any change in our compliance with
these criteria as soon as it occurs.

b) We confirm that we don’t have any Conflict of Interest as stipulated
in this RFP. We shall be duty bound to proactively inform you of
any change in our compliance with Conflict-of- Interest stipulations
as soon as it occurs.

3) Our Proposal to deliver Services:

We offer to deliver the subject Services of requisite Performance Standards and



within Delivery Schedules in conformity with the RFP Document. The
relevant details are submitted in ‘Form T-4: Description of Approach,
Methodology and Work Plan in responding to Terms of Reference’; Form T-
5: Work Schedule and Planning of Deliverables and Form T-6: Team
Composition, Assignment and Key Experts’ Inputs’.

4) Prices:

We hereby offer to perform the Services at our lowest prices and rates
mentioned in the separately uploaded Financial Proposal. It is hereby
confirmed that the prices quoted therein by us are:

(@)
(b)

(e)

Based on the terms of delivery and delivery schedule confirmed by us;
and

Cost break-up of the quoted cost, showing inter-alia costs (including
taxes and duties thereon) of all the included incidental Goods/ Works
considered necessary to make the proposal self-contained and complete,
has been indicated therein, and

based on the terms and mode of payment as stipulated in the RFP
Document. We have understood that if we quote any deviation from the
terms and mode of payment, our Proposal is liable to be rejected as
nonresponsive, and

have been arrived at independently, without restricting competition, any
consultation, communication, or agreement with any other Consultant
or competitor relating to:

i) those prices; or

i) the intention to submit an offer; or

i) the methods or factors used to calculate the prices offered.

Have neither been nor shall be knowingly disclosed by us, directly or

indirectly, to any other Consultant or competitor before the Proposal
opening unless otherwise required by law.

5 We declare regarding commissions or fees paid or are to be paid to agents,
representatives, or commission agents concerning the selection process or
execution and performance of this Contract, that:

0O No such commissions or gratuities or fees have been paid are to be

paid by us to any third party
Or

O  We have paid/ are due to pay the following commissions/ gratuities/

fees:

(Indicate the name and address of the agent, representative, or commission
agent, the amount and currency, and the purpose of the commission or fee.)



6) No change in the Key Experts
Except as stated in the RFP Document, we undertake to negotiate a
Contract based on the proposed Key Experts. We accept that
substituting Key Experts for reasons other than those stated in ITC-
Clause 12.3 may lead to the termination of contract negotiations.

7) Affirmation of terms and conditions of the RFP Document:
We have understood the complete terms and conditions of the RFP
Document. We accept and comply with these terms and conditions
without reservations, although we are not signing and submitting some
of the RFP document's sections. Deviations, if any, are submitted by
us in Form T-7: ‘Terms and Conditions - Compliance’. We also
explicitly confirm acceptance of the Arbitration Agreement as given
in the RFP Document.

8) Bid Security: We have submitted the Bid Security as

a) Earnest Money Deposit (EMD) for the amount of Rs.
(Rupees......ccoovvviiiiiiiiiiiin, ) valid upto in
favour of
s in the form of Insurance Surety Bonds/ Account
Payee
Demand Draft/ Fixed Deposit Receipt/ Banker’s cheque/ Payment online/
Bank Guarantee in Form T-9A, with reference numberdated , issued by . as p

b) Bid Securing Declaration (BSD, in lieu of Bid Security, if
permitted in TIS) in stipulated format vide Form T-9B.

9) Abiding by the Proposal's Validity
We agree to keep our Proposal valid for acceptance for a period upto ,
as required in the RFP Document, or for a subsequently extended period,
if any, agreed to by us, and are aware of penalties in this regard stipulated
in the RFP Document in case we fail to do so.

10) Non-tempering of Downloaded RFP Documents and Uploaded Scanned
Copies We confirm that we have not changed/ edited the contents of the
downloaded RFP Document. We realise that any change noticed at any
stage, including after the contract award, shall be liable to punitive action
in this regard stipulated in the RFP Document. We also confirm that
scanned copies of documents/ affidavits/ undertakings uploaded during
the shortlisting process and this RFP are valid, true, and correct to the
best of our knowledge and belief. We shall be responsible if any dispute
arises regarding the validity and truthfulness of such documents/
affidavits/ undertakings. We undertake to submit for scrutiny, on-
demand by the Procuring Entity, originals and self-certified copies of all
such certificates, documents, affidavits/ undertakings.

11) A Binding Contract:



We further confirm that if our proposal is accepted, all such terms and
conditions shall continue to be acceptable and applicable to the resultant
contract, even though some of these documents may not be included in the
contract Documents submitted by us. We do hereby undertake that until a
formal contract is signed or issued, this Proposal and your written Letter of
Award shall constitute a binding contract between us.

12) Performance Guarantee and Signing the contract

We further confirm that if our proposal is accepted, we shall provide you
with performance security of the required amount stipulated in the RFP
Document for the due performance of the contract. We are fully aware that
in the event of our failure to deposit the required security amount and/ or
execute the agreement, the Procuring Entity has the right to avail of any or
all punitive actions stipulated in the RFP Document.

13) Penalties for misinterpretation or misrepresentation:
We hereby confirm that the particulars given above are factually correct and
nothing is concealed and undertake to advise any future changes to the above
details. We understand that any misinterpretation or misrepresentation would
violate the Code of Integrity and attract penalties, as this RFP Document
mentions.

14) Consultant’s Authorized Signatory:

a)  Full Name:
b)  Designation:

¢) Signing as:

0 Asole proprietorship firm. The person signing the Proposal is the sole
proprietor/ constituted attorney of the sole proprietor,

0 a partnership firm. The person signing the Proposal is duly authorised
being a partner to do so under the partnership agreement or the general power
of attorney,

0 a company. The person signing the Proposal is the constituted attorney
by a resolution passed by the Board of Directors or in pursuance of the
Authority conferred by the Memorandum of Association.

0 a Society. The person signing the Proposal is the constituted attorney.
We confirm that we are duly authorized to submit this Proposal and make
commitments on behalf of the Consultant. We acknowledge that our
digital/digitized signature is valid and legally binding. Supporting documents
are submitted herewith.

Documents to be submitted: Registration Certificate/ Memorandum of
Association/Partnership Agreement/ Power of Attorney/ Board Resolution



15) Rights of the Procuring Entity to Reject Proposal(s):

We further understand that you are not bound to accept the lowest or any
Proposal you may receive against your above-referred RFP Document.

....................................... (Signature with date)

........................................... (Name and designation)
Duly authorized to sign Proposal for and on behalf of [name, address, and seal of
Consultant]



Form T-1A: Consultant’s Commercial Information

Note: Consultant shall fill in the following information and enclose certified copies of the

documentary proof/ evidence to substantiate the corresponding statement wherever necessary

and applicable.

(Please tick appropriate boxes or strike out sentences/ phrases not applicable to you)
1) Consultant particulars:

a) Name ofthe Consultant:...................

b) Corporate Identity No.
(CIN): e,
() Registration, if any, with The Procuring
Entity: .oooii
d) Place of Registration/ Principal place of business”
e) Complete Postal
Address: ..o,

f)  Pin code/ ZIP  code:

g) Telephone nos. (with country/ area codes): ............c.coeeeninnen.
h) Mobile Nos.: (with country/ area codes): ...............c.evenn.n.

)  Contact persons/
Designation: ...........ooiiiiiiiiiiiiiiiiii

) Email IDs:

Submit a self-certified copy of the registration certificate — in case of a partnership firm —Deed of
Partnership; in case of a Company—Notarized and certified copy of its Registration;
and in case of Society — its Byelaws and registration certificate of the firm.All these documents
should be Notarized.

2) Taxation:

a) PAN  nUMDbEIT oottt

b) Type of GST Registration as per the Act (Normal Taxpayer, Composition,

Casual Taxable Person, SEZ, etc.): .......c.ccoiiiiiiiiiiiiini,

C) GSTIN NUMDET ......veveeeeeeeeeeeeee oo ees oo in Consultant and
Service Site

States
d) Registered/ Certified Offices from where the Services would be
supported and Place of Service Site for GST Purpose: ...................
e) Contact Names, Nos. & email IDs for GST matters (Please mention
primary and secondary contacts): ...........coiiiiiiiiiiiiiin.
f) Comments on Tax liability and the breakup of CGST, SGST, IGST and
Cess inthis assignment:

Documents to be submitted: Self-attested Copies of PAN card and GSTIN
Registration.



3) Trade Registrations and Licences

We have the following registrations/ licences required for the performance
of'this Service (tick as applicable). Authenticated copies of these are

enclosed herewith:
O EPF
O ESI

O Labour Licence
00 Any other required---------=--mmmmmmmaun -

4) Consultant’s Authorized Representative Information

a) Name:

b) Address:

c) Telephone/ Mobile numbers:
d) Email Address:

(Signature with date)

........................................... (Name and designation)

Duly authorized to sign Proposal for and on behalf of [name, address and seal of
Consultant]

DA: As above



Form 1.2: Eligibility Declarations

(On Consultant’s Letter-head)

(Along with supporting documents, if any)

REOI document No. REOI/ xxxx; Tender Title: Consultancy Services Consultant’s
Name [Address and Contact Details]
Consultant's Reference No. Date..........

[Note: The list below is indicative only. You may attach more documents as required
to confirm your eligibility criteria.]

Eligibility Declarations

(Please tick appropriate boxes or cross out any declaration not applicable to the
consultant)
We hereby confirm that we comply with all the stipulations of REOI Clause 4.1 of the
REOI document and declare as under and shall provide evidence of our continued
eligibility to the Procuring Entity as and when it may be requested:

1) Legal Entity of Consultant: We are:

a) : relevant documents enclosed)

b) We are a Consultancy Services provider with valid registration regarding GSTIN,
PAN, EPF, ESI, Labour, or equivalent registration certificate as applicable to the subject
Services.

2) Eligibility: We solemnly declare that we (including our affiliates or subsidiaries, or
constituents):

(a) are not insolvent, in receivership, bankrupt or being wound up, not have our affairs

administered by a court or a judicial officer, not have our business activities suspended

and are not the subject of legal proceedings for any of these reasons;

(b) (including our affiliates or subsidiaries, or constituents for any part of the
assignment):

i) Do not stand declared ineligible/ blacklisted/ banned/ debarred by the Procuring

Organisation or its Ministry/ Department from participation in its procurement

processes; and/ or

ii) Are not convicted (within three years preceding the last date of EOI submission)
or stand declared ineligible/ suspended/ blacklisted/ banned/ debarred by appropriate
agencies of the Government of India from participation in procurement processes of all
its entities for offences mentioned in REOI document in this regard.

iii) We have neither changed our name nor created a new "Allied Entity", consequent to
the above disqualifications.

(c) Do not have any association (as consultant/ partner/ Director/ employee in any
capacity) with such retired public official or near relations of such officials of Procuring
Entity, as counter-indicated, in the REOI document.

(d) We have no conflict of interest, which substantially affects fair competition. The
quoted prices are competitive without adopting unfair/ unethical/ anti competitive
means. No attempt has been made or shall be made by us to induce any other consultant
to submit or not to submit an EOI to restrict competition.

(e) We certify that we fulfil other additional eligibility conditions if prescribed in the



RFP document.

3) We certify that we are not an entity from a country identified to restrict Consultants
from India from participation in their Government Procurements as per EOI clause 4.2.1
4) Restrictions on procurement from consultants from a country or countries or a
class of countries under Rule 144 (xi) of the General Financial Rules 2017:

"We have read the clause regarding restrictions on procurement from a consultant of
a country which

shares a land border with India and on sub-contracting to contractors from such
countries, and solemnly certify that we fulfil all requirements in this regard and are
eligible to be considered. We certify that:

a) we are not from such a country or, if from such a country, we are registered with the
Competent Authority (copy enclosed). and;

b) we shall not subcontract any assignment to a contractor from such countries unless
such a contractor is registered with the Competent Authority.

5) Startup Status: We confirm that we are (Certificate of Recognition issued by the
Department for Promotion of Industry and Internal Trade (DPIIT) enclosed herewith)/
are not a Startup entity as per the Department of Promotion of Industrial and Internal
Trade — DPIIT.

6) Penalties for false or misleading declarations: We hereby confirm that the particulars
given above are factually correct and nothing is concealed and undertake to advise any
future changes to the above details. We understand that any wrong or misleading self-
declaration would violate the Code of Integrity and attract penalties.

(Signature with date) (Name and
designation)

Duly authorised to sign EOI for and on behalf of

e e —————————————————————————————————— Name, address, and seal of the Consultant] DA: As in
Sr 1 to 5 above, as

applicable



Form T-2: Consultant’s Organisation and Experience

(RefITC-clause 9.2)

(To be submitted as part of Technical

Proposal)(on Consultant’s Letter-head)

(Along with supporting documents, if any)

Consultant’s Name [Address and Contact Details]

Consultant’s Reference No. Date..........

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services

Form-2: Please fill out this form to briefly describe the Consultant’s
organization andoutline the recent consultant experience most relevant to
the assignment. In the case ofa joint venture, information on similar
assignments shall be provided for each partner.For each assignment, the
outline should indicate the names of the Consultant’s KeyExperts and Sub-
consultants who participated, the duration of the assignment, the contract
amount (total and, if it was done in the form of a joint venture or a Sub-
consultant, the amount paid to the Consultant), and the Consultant’s
role/involvement.

A - Consultant’s Organization :- The proposal should contain
the following information in enclosed format attached
. Year of Establishment of Firm

. Average annual turnover (last three years)

Note: The Firm shall submit Certificate of Incorporation and audited
balance sheet for the last three years [FY 2014-2015, FY 2015-2016 and FY
2016-2017]*. For claiming experience of Highway projects, completion
certificate from employer should be enclosed. The proposal should also
contain the details of the key personnel viz. their name, qualification,
expertise area, experience and years of association with the firm.

*To be modified appropriately.

The following information related to the firm should be provided in the
proposal.
1. Name of the package applied for:-

ii.  Year of establishment of firm*

Consultant Year of Countr Type of Organization

y
Establishmen Individua | Partnership| Corporatio | Other

t 1 n




Individual /
Lead Partner
(of IV)/

Minor Partner

0
JV/Associat
e

NOTE:- Year of Establishment of Lead Partner of JV shall be considered.
*Copy of Certificate of incorporation shall be submitted.
iii.  Office/ Business Address/Telephone nos. /Cable Address.
iv.  Narrative description of firm (Not more than 2 sheets)

V. Name of two (2) principals who
may be contacted with title and
telephone number/fax number/e-

mail.
vi.  Financial Statement of the last three years. **
SI. No. Particular <2022-] <2023- | <2024-
23> 24> 25>
1. Atglnual turnover from Consulting business
0

civil Engineering Projects

1. Total Assets

11l. Current Assets

Balance Sheet/ Auditor Certificate of last 3years <2022-23, 2023-24 and
2024-25> shall be submitted as evidence of Annual Turnover. Annual
financial statement turnover duly certified by the Statutory Auditor with
UDIN certifying turnover from consulting buissness of civil Engineering
Projects may also be Provided.

roE a) The amount shall be stated in INR. (Consider 1US Dollar
= Rs. And 1 Euro

= Rs.) (This will be the exchange rates as per Reserve Bank of
India rounded off to nearest Rupee applicable at the time of
RFP invitation).

b) The currency conversion rate for the respective years shall
be mentioned for other International currencies.



B - Consultant’s Experience
List only previous similar assignments completed in the last[ 7 ] years.

1.

i)

List only those assignments for which the Consultant was legally contracted
bythe client directly or was one of the joint venture members. Assignments
completed by the Consultant’s individual experts working privately or through
other consulting firms cannot be claimed as the relevant experience of the
Consultant or that of the Consultant’s partners or Sub-consultants - but can
be claimed in their CVs. The Consultant should be prepared to substantiate
the claimed experience by presenting copies of relevant documents and
references, as requested by the Procuring Entity. Experience as Authority
Engineer/Independent Consultant/Construction supervision of Highway
projects, separately for PPP and non-PPP Projects during the last 7 years. ***

S | Projects Type of | Description | Client (with| Total Fee | Fee received | %age of| Approx. | Period
Services | of Highway | complete | for the by Applicant (in | total fee| Cost of
No | Name / Year . . )
rendered | Project/ | address, | Consultancy | case of received | Highway
Sole Consultant/ Length | contact | Assignment | JV/Association) | by the | Project
Prime Consultant of (kms) person, | (INR) firm
IV / minor Telephone
Authority’s Nos. and
Engineer of JV/ Fax Nos.)
/as associate
consultant
1 2 3 4 5 6 7 8 9 10

A. Completed / Substantially completed projects:
1.
2.
3.

B. Projects in progress:
1

2.

3.

Experience in DPR/ Feasibility Study cum Preliminary Design Report
preparation of 2/4/6 laning / Bridge Highway Projects separately for
the PPP and non-PPP projects during the last 7 years. ***

SNo| Projects Name / Type length | Client |Total Fee| Fee received by | %age of| Period




Year of (with for the Applicant  [total fee
Project | Complete | Consultancy (in case of  |received

Sole O.f (kms) | address, | Assignment o by the firm
Consultant/ Services contact (INR) JV/Association)
Prime Rendered person, ca
telephone
Co.nsultant of .JV’/ Nos. and se of V)
minor Authority’s Fax Nos.)
Engineer of JV/ /as
associate
consultant
2 3 4 5 6 7 8 9

***3) 2/4/6 lane/Bridge work as applicable for the project for which RFP is invited. For
2-lane projects experience of 4/6 lane also to be considered with a multiplication
factor of 1.5. Experience of 4/6 lane shall be considered interchangeably for 4/6 laning
projects. For 4/6 lane projects, experience of 2 lane will be considered with a
multiplication factor of 0.4, but only for those 2-lane projects whose cost of
consultancy services was more than Rs.3.0 crores. For standalone bridge projects,
experience in bridge work (either standalone project or as a part of road project) only
be considered.

b) Only those projects, to be included in the table which are Highways Projects
and for which clients certificates from the concerned Government agencies are
enclosed with the proposal.

c) The details of bridges having length more than 200m (500m in case the project
consist of bridges of length more than 500m) in the listed projects is to be specifically
mentioned.

d) The weightage given for experience of a firm would depend on the role of the
firm in

the respective assignments. The firm’s experience would get full credit if it
was the sole firm in the respective assignment. If the applicant firm has completed
projects as JV with some other firms, weightage shall be given as per the 1V
share***, However if the applicant firm has executed the project as associate
with some other firms, 25% weightage shall be given to the applicant firm for
the projects completed under such association

The weightage given for experience of a firm would depend on the role
of the firm in the respective assignments. The firm’s experience would
get full credit if it was the sole firm in the respective assignment. If the
applicant firm has completed projects as JV with some other firms,
weightage shall be given as per the JV share***. However if the
applicant firm has executed the project as associate/ non substantial
partner with some other firms, weightage shall be given as per the
Actual share subjected to maximum of 25% to the applicant firm for
the projects completed under such association Assignments on hand
including those for which the Letter of Acceptance from the clients
received as on 7 days prior to due date for submission of proposals:
The details shall be given in the following format.




Vehicle

S. | Nameof | Client Role of the Date of | Date of | Present | Team Members provided
No Assignment firm of | Agreemen | status of by the firm
Sole, Lead/ |Acceptance | tif signed | Assignment
Otherin JV or
sub- Name| DOB |Position
@ @) ?3) @) (6) (7) 8 | (9) | (10)

Key Personnel Number of key personnel employed
Sole Applicant V@
(Lead Member
in case of V)
Team Leader cum Senior Highway Engineer
Resident cum Highway Engineer
Bridge/Structural Engineer
Senior Pavement Specialist
Senior Quality cum Material Expert
Road Safety Expert
FACILITY FOR FIELD INVESTIGATION AND TESTING
1. State whether applicant has in-house (created in house at

site)/ outsourced/ not available facility for

= Surface defects detection and roughness measurement using Network Survey

= Mobile Quality Control Unit having Soil Testing, Asphat Testing,
Concrete testing, Aggregate Testing and pavement testing equipment
onboard along with sufficient IT and communication systems

= Ownership of NABL accredited Lab by the firm

= Pavement strength measurement using FWD

= Bridge inspection using Mobile Bridge Inspection Unit



= Road signs inspection using Retro Reflectometer

REFERENCES

Relevant Services Carried Which Best Illustrate Qualifications

The following information should be provided in the format below

for each reference assignment for which your firm, either

individually as a corporate entity or as one of the major companies

within a consortium, was legally contracted by the client:

Assignment Name:

Country:

Location within Country:

Professional Staff Provided by your firm:

(Month / Year) (Month / Year)

Name of Client : No. of Staff :

Address : No. of Staff Months :

Technology Used:

Start Date Completion Date Approx. Value of Services in INR/current USD):

Name of JV/Association Firm(s)if any:

No. of Months of Professional Staff provided by

Associated Firm(s)

Status of your Company in the Assignment i.e., Sole/Lead Member/Other Member/Associate

Narrative Description of Project :

Description of Actual Services Provided by your Company:

Signature of Authorised Representative

(Certificate from Employer regarding experience should be furnished)




(TOBE FILLED BY THE SOLE CONSULTANT & IN CASE OF JV,

Format for Technical Capacity of Applicants

SEPARATELY BY JV MEMBERS BIDDING FOR THE
ASSIGNMENT)

(1) Details of all in-hand AE/ IE/ SC projects or AE/ IE/ SC awarded by MoRTH or its
executing agencies for NH works and centrally sponsored road works:

SL. [Project AE/IE/SC works Start Scheduled  [Whether awarded |In case of
No Description Provisionally Date Completion  [in Current JV, share
completed or original Financial Year of
assignment period+ Contract
one year lapsed (Yes/ No) Fee (%)
(Yes/ No)
1 2 3 5 6 7

Format for undertaking by the firm for in-hand AE/ IE/ SC Projects:

The undersigned on behalf of

the firm do not

(name of consulting firm) certify that

have any other in-hand/ awarded AE/ IE/ SC project other than those listed above.

[Signature of authorized representative of the Firm|

Note 1:

Date (dd/mm/yyyy)

The figures in Col 7 be rounded off to the nearest integer i.e. in case
remaining bid-capacity comes to 0.5 or more then it will be considered as 1,
in case less than 0.5 then it will be considered as 0 (Zero).

Note 2:




Clarification for technical capacity utilised in case of JV with other firm
than proposed in current assignment.

In case Firm-1 proposes for new JV with other partner, then capacity
utilisation will be calculated on the basis of JV share in existing
assignments e.g. JV in one project with 30% share:-One
projectX0.3=0.3 JV in one project with

70% share:-One projectX0.7=0.7 JV in one project with
50% share:-One projectX0.5=0.5 JV in two projects with
80% share:-Two projectX0.8=1.6 The weighted utilization
of the Capacity of Firm-1=3.1

Note 3:

The Consultant shall re-submit the bid capacity details as per above format at the time of
opening of Financial Bid.



Form T-3: Comments and Suggestions on the Terms of Reference,

Counterpart Staff, and Facilities to be provided by the Procuring Entity
(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (Along with supporting documents, if any)

(on Consultant’s Letter-head)

RFP Document No. RFP No./ xxxx;

Tender Title: Consultancy Services

Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. Date..........

Form T-3: Comments and Suggestions on the areas that have not been provided or any changes*to
the existing provisions of the Terms of Reference, Counterpart Staff, and Facilities to be provided
by the Procuring Entity that could improve the quality/effectiveness of the assignment.Specifically
mention where your proposal deviates from Section VI: Terms of Reference. A - ONTHE TERMS
OF REFERENCE

Note: Suggest and justify any modifications or improvements to the Scope of Work you are
proposing to improve performance in carrying out the assignment (such as deleting some activity
you consider unnecessary, adding another, or proposing a different phasing of the activities).Such
suggestions should be concise, to the point, and incorporated into your proposal.Consultants must
maintain the same numbering and structure as in Section VI:‘Terms of Reference’and Section VI-A:
List of Key Experts and Required Qualifications.

B - ON COUNTERPART STAFF AND FACILITIES & OTHER AREAS
{Comments on counterpart staff and facilities to be provided by the Procuring Entity. For
example, administrative support, office space, etc., if any}



Form T-4: Description of Approach, Methodology and Work Plan in
Responding to the Terms of Reference
(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (on Consultant’s Letter-head) RFP Document
No. RFP No./ xxxx; Tender Title: Consultancy Services Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. nce Date..........

Form T-4: a description of the approach, methodology for quality control and work plan for performing
the assignment, including a detailed description of the proposed methodology and staffing for training if
the Terms of Reference specify training as a specific component of the assignment.

{Suggested structure of your Response:

a) Technical Approach and Methodology

b) Work Plan

0) Organization and Staffing}

A) Technical Approach and Methodology

{Please explain your understanding of the objectives of the assignment as outlined in the ‘Terms of
Reference’ (TORs), the technical approach, and the methodology you would adopt for implementing the
tasks to deliver the expected output(s), and the degree of detail of such output. Please do not repeat/copy
the TORs here.}

B) Work Plan.

{Please outline the plan for implementing the main activities/tasks of the assignment, their content and
duration, phasing and interrelations, milestones (including interim approvals by the Procuring Entity),
and tentative delivery dates of the reports. The proposed work plan should be consistent with the
technical approach and methodology, showing your understanding of the TOR and ability to translate
them into a feasible working plan. A list of the final documents (including reports) to be delivered as
final output(s) should be included here. The work plan should be consistent with Form T-5: ‘Work
Schedule and Planning of Deliverables’.}

C) Organization and Staffing.

{Please describe the structure and composition of your team, including the list of the Key Experts, Non-
Key Experts, and relevant technical and administrative support staff. The Organization and staffing
should be consistent with Form T-6: ‘Team Composition, Assignment, and Key Experts’ Inputs. }

(Signature with date)

e e e (Name

and designation)

Duly authorized to sign Proposal for and on behalf of

[name, address, and seal of Consultant |
DA: Relevant documents like technical data, literature, drawings, and other documents



Form T-5: Work Schedule and Planning for Deliverables?
(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal)(on Consultant’s Letter-head)
RFP Document No. RFP No./ xxxx; Tender Title: Consultancy
ServicesConsultant’s Name
[Address and Contact Details]

Consultant’s Reference No. Date..........
{Please outline the Plan for implementing the main activities/ tasks of the assignment, their
content and duration, phasing and interrelations, milestones (including interim approvals by the
Procuring Entity), and tentative delivery dates of the deliverables. Theproposed work plan should
be consistent with the technical approach and methodology, showing your understanding of the
ToR, anychallenges likely to be encountered during the programmatic implementation, the
mitigations proposed and the ability to translate them into a feasible working plan. A list of the final
documents (including reports) to be delivered as final output(s) should be includedhere. The work

plan should be consistent with the Work Schedule Form.}
A. Activity Schedule

Month wise Program(information of Bar Chart)

[1st,2nd, etc. are months from the start of assignment]

Sr. No. Item of 1 2|13 |4|5|6 (7 |8 |9 1 1 1
Activity
(Works) st n|r |t |t |t |t |t |t 0 1 2
d|(d h| h|h [h |h [h
t t t
h h h




B. Completion and Submission of Reports

Completion Report

Sr.No Reports : Program
me Date)
1 Monthly reports
(Design and Construction)
2 Quarterly Reports
3 Various others reports as provided in the Concession Agreement such as




Form T-6: Team Composition, Assignment, and Key Experts’ Inputs
(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal)(on Consultant’s Letter-head)
RFP Document No. RFP No./ xxxx;

Tender Title: Consultancy Services
Consultant’s Name [Address and Contact Details]

Consultant’s Reference No. Date..........
Note to Consultants: RFP indicates key Personnel (Managers/ Supervisors/ Executives/

Specialists/ Technicians) and the number of non- key staff required to perform the
services to the required performance standards and quality. The consultant shall
quote the cost of these personnel in the Financial Proposal.

TIME SCHEDULE FOR PROFESSIONAL PERSONNEL

1. Technical/Managerial Staff

Sl. No. Name Position Task

1




i

Support Staff

Sl. No.

Name

Position

Task




Annex to Form T-6: Key Expert Curriculum Vitae (CV)

(As per the infracon format with following certifications)

Certification by the Candidate

I, the undersigned,(Name and Address) undertake that this CV correctly describes myself, my
qualifications and my experience and Employer would be at liberty to debar me if any information
given in the CV, in particular the Summary of Qualification & Experience vis-a-vis the requirements
as per TOR is found incorrect. I further undertake that I have neither been debarred by <Agency>
or any other central/stage  government organization nor left any assignment with the
consultants engaged by Employer / contracting firm (firm to be supervised now) for any continuing
work of Employer without completing my assignment. I will be available for the entire duration of
the current project (named... ).If [ leave this assignment in the middle of the

work, Employer would be at liberty to debar me from taking any assignment
in any of the Employer works for an appropriate period of time to be decid ed by the
Employer. I have no objection if my services are extended by the Employer for this work in future.

I further undertake that my CV is being proposed for this project by (the applicant firm) and I have
not given consent to any other consultant(s) to propose my CV for any position forthis project.

I further undertake that if due to my inability to work on this project due to unavoidable circumstances,
due to which consultant’s firm is forced to seek replacement. In such unavoidable circumstances, I
shall not undertake any employment in Employer projects during the period of assignment of this
project and Employer shall consider my CV invalid till such time.

I undertake that I have no objection in uploading/hosting of my credentials by Employer in
public domain.

For Key Personnel having intermittent inputs, add the following:

I further certify that I am associated with the following assignments as on date (as on 7 days prior
to due date for submission of proposal) including those for which LOA has been received by the
firm and the inputs in these assignments shall not effect the work of the current assignment.

Name of Assignment Client | Dateof Likely start | Likely end Total input of the
LOA (Month / Year) | (Month/ person (man-

Year) months)

Adequacy for the Assignment:



Detailed Tasks Assigned on Consultant’s | Reference to Prior Work/Assignments that
Best Illustrates Capability to Handle the
Team of Experts: Assigned Tasks
Expert’s contact information: (e-mail ...................... , phone.............. )

Date(Signature of Key Personnel)
(Day/Month/Y ear)

The Bidder should carryout self-evaluation based on the evaluation criteria at Appendix-EC and
furnish the same here. While submitting the self-evaluation along with bid, Bidder shall make
references to the documents which have been relied upon in his self-evaluation.

Certification by the firm

The undersigned on behalf of ---------- ( name of consulting firm) certify that Shri (name of
proposed personnel) to the best of our knowledge has neither been debarred by

<Agency> or any other Central/State Government organization nor left his assignment with any
other consulting firm engaged by the Employer /Contracting firm(firm to be supervised now) for
the ongoing projects. We understand that if the information about leaving the past assignment is
known to the Employer, Employer would be at liberty to remove the personnel from the present
assignment and debar him for an appropriate period to be decided by the Employer.

et ettt eeeteeeteeetaeeetaeetaeetae—ta——et—etteetae et et eeraaranas Date

(Day/Month/Y ear)

[Signature of authorized representative of the Firm]



Form T-7: Terms and Conditions - Compliance

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (on Consultant’s

Letter-head)

Consultant’s Name [Address

and Contact Details]

Consultant’s Reference No. Date............. RFP
Document No. RFP No./ ; Tender Title: Consultancy Services

Note to Consultants: Fill up this Form regarding Terms and Conditions in the RFP Document, maintaining the same
numbering and structure. Add additional details not covered elsewhere in your Proposal in this regard.

S1. No. Ref of RFP Document | Subject Confirmation/ | Justification/
Section, Clause Deviation/ Reason
Exception/
Section Clause/ reservation
sub-clause

We shall comply with, abide by, and accept without variation, deviation, or reservation all terms and
conditions of the RFP Document, except those mentioned above. If mentioned elsewhere in our Proposal,
contrary terms and conditions shall not be recognised and shall be null and void.

(Signature with date)

e e (Name and

designation)

Duly authorized to sign Proposal for and on behalf of

[name, address, and seal of Consultant | DA: If any, at the
option of the Consultant.



Form T-8: Checklist for Consultants

(Ref ITC-clause 9.2)

(To be submitted as part of Technical Proposal) (on Consultant’s
Letter-head)

Consultant’s Name [Address

and Contact Details]

Consultant’s Reference No. Date

RFP Document No. RFP No./ ; Tender Title: Consultancy Services

Note to Consultants: This checklist is merely to help the Consultants prepare their Proposals; it does
not override or modify the tender requirement. Consultants must do their own due
diligence also.

Sr Documents submitted, duly filled, signed Yes/ No/
NA

1. Form T-1.- Proposal Form (to serve as covering letter and declarations
applicable for both the Techno-commercial and Financial Proposal)

2. Form T-1A: Consultant’s Commercial Information, Power of
attorney, Registration Certificates, etc.

3. Form T-2: Consultant’s Organisation and Experience

4. Form T-3: Comments and Suggestions on Terms of Reference...

5. Form T-4: Description of Approach, Methodology and Work
Plan...

6. Form T-5: Work Schedule and Planning of Deliverables

7. Form T-6: Team Composition, Assignment and Key Experts’
Inputs. Annex containing all CVs

8. Form T-7: Terms and Conditions - Compliance

9. Form T-8: This Checklist — was ticked appropriately

10. Form T-9A: Bank Guarantee Format for Earnest Money Deposit or

Form T-9B: Bid Securing Declaration — as applicable

11. Form T-10: Duly signed Integrity Pact, If stipulatedin AITC.

12. Financial Proposal was separately uploaded




13.

Any other requirements, if stipulated in TIS/ AITC; or if considered
relevant by the Consultant




Form T-9A: Bank Guarantee Format for Earnest Money Deposit

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with Stamp Act
and shall be purchased in the name of the guarantee issuing Bank or the Party on whose
behalf the BG is being issued.)

(Ref ITC-clause 13.1.2 and GCC-clause 5.8)

Ref Bank Guarantee No...............

To
The President of India, through Head of
Procurement Procuring Organisation

[Complete address of the Procuring Entity]

WHhereas  M/S. ..ot with its Registered/ Head Office
Al (name and address of the Consultant, hereinafter called “the Consultant”, which
expression shall, unless repugnant to the context or meaning thereof, include its successors, administrators,
executors and assigns) has undertaken to submit a proposal, in pursuance of Tenderno ........... date
............................................... (hereinafter called “the Tender”).

And Whereas you (unless repugnant to the context or meaning thereof, including your successors,
administrators, executors, and assigns) have stipulated in the said Tender that the Consultant shall furnish
you with a bank guarantee by a Commercial bank for the sum specified therein as Earnest Money Deposit
for compliance with its obligations as per the Tender;

And Whereas we ...................l with our Head Office at........ccoooiiviiiiiiiiiiiineenn. (name
and address of the Bank, hereinafter referred to as the ‘Bank’, which expression shall, unless repugnant to
the context or meaning thereof, include its successors, administrators, executors and assigns) have
agreed to give the Consultant such a bank guarantee.

Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on behalf of the
Consultant, up to a total of

............................................................. (amount of the guarantee in words and figures),
and we undertake to pay you, upon your first written demand declaring the Consultant to be in default under
the Tender and without cavil or argument, any sum or sums within the limits of (amount of guarantee) as
aforesaid, without your needing to prove or to show grounds or reasons for your demand or the sum
specified therein, notwithstanding any difference between you and the Consultant or any dispute pending
before any Court, Tribunal, Arbitrator or any other authority.

We hereby waive the necessity of your demanding the said debt from the Consultant before presenting us
with the demand.

The Bank undertakes not to revoke this guarantee during its currency without your previous consent and
further agrees that the guarantee herein contained shall continue to be enforceable till you discharge this
guarantee. This guarantee will not be discharged due to a change in the constitution of the Bank or the
Consultant’s.

We further agree that no change or addition to or other modification of the terms of the Tender made by you
shall in any way release us from any liability under this guarantee, and we hereby waive notice of any such



change, addition, or modification.



This guarantee shall be wvalid wuntil the ............. day of ....... 20......

OUL. ., branch at...ooiii. *(Name & Address ofthe
................................. *(branch) is liable to pay the guaranteed amount depending on the filing of a claim
and any part thereof under this Bank Guarantee only and only if you serveuponusatour ...................
branch a written claim or demand and received by us at our...........cccceeeveennenne. * branch on or before
Dt otherwise, the bank shall be discharged of all liabilities under this guarantee after that.

(Signature of the authorized officer of the Bank)

Seal, name & address of the Bank Branch

*Preferably at the authority's headquarters competent to sanction the expenditure for procurement of
goods/services or at the concerned district headquarters or the state headquarters.



Form T-9B: Bid Securing Declaration

Consultants exempted from submission of Bid Security are also required to submit this.
(on Consultant’s Letter-head)

Consultant’s Name [Address

and Contact Details]

Consultant’s Reference No. To

The President of India, through Head of Procurement Procuring Organisation
[Complete address of the Procuring Entity]

Ref: RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Sir/ Madam
We, the undersigned, solemnly declare that:
We understand that according to this RFP document's conditions, the Proposal must be supported by a Bid
Securing Declaration in lieu of Bid Security.
We unconditionally accept the conditions of this Bid Securing Declaration. We understand we (all members
individually and jointly in case of JV/C) shall stand automatically suspended from being eligible for bidding
in any tender in Procuring Organisation for 2 years from the date of opening of this Proposal if we breach
our obligation(s) under the tender conditions if we:
1) Withdraw/ amend/ impair/ derogate, in any respect, from our Proposal, within the Proposal validity;
or
2) Being notified within the Proposal validity of the acceptance of our Proposal by the Procuring
Entity:
(@) Refused or failed to produce the original documents for scrutiny or the required
Performance Security within the stipulated time under the RFP document's conditions.
(b) Fail or refuse to sign the contract.
We know that this Proposal-Securing Declaration shall expire
1) If the contract is not decided - forty-five days after the expiration of the Proposal validity, any
extension to it.

2) Ifthe contract is not awarded to us - not later than thirty days after the conclusion of the resultant contract,
or

3) if'the contract is awarded to us - after receipt of performance security from them

(Signature with date)

........................................... (Name and

designation)

Duly authorized to sign Proposal for and on behalf of .............cccooeieininnnnnn. [name, address,
and seal of Consultant ]

Dated on ............. day of....ccceevuveennen. [insert date of signing]
Place.....ccoveeiiiiiiieieeeee [ insert place of signing]



Form T-10: Integrity Pact

(If stipulated in TIS, ref Claus 9.2.1 of ITC) (To be signed on Plain Paper)
(To be submitted as part of Technical Proposal)
RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services

This Agreement (hereinafter called the Integrity Pact) is made on day of the month of
202 at , India.
BETWEEN
Procuring Organisation, - through Head of the Procuring Organisation,

for and on behalf of President of India (hereinafter called the “The Principal”, which expression shall
mean and include unless the context otherwise requires, his successors in office and assigns) of the
First Part

AND

M/ s. (hereinafter called the “The Consultant”, which
expression shall mean and include unless the context otherwise requires, his successors and permitted
assigns) of the Second Part.

PREAMBLE

‘The Principal’ intends to award, under laid down organizational procedures, contract/s for
, ‘The Principal’ values full compliance with all relevant laws of the

land, rules, regulations, economical use of resources and fairness/transparency in its relations with its
Consultant(s) and/ or Consultant(s).

In order to achieve these goals, the Principal shall appoint Independent External Monitors (IEMs)
who shall monitor the Procurement Process and the execution of the contract for compliance with the
above mentioned principles.

Section 1 - Commitments of the ‘The Principal’

(1) ‘The Principal’ commits itself to take all measures necessary to prevent corruption and to
observe the following principles: -

a. No employee of the Principal, personally or through family members, shall, in connection
with the tender for, or the execution of a contract, demand, take a promise for or accept, for self or
third person, any material or immaterial benefit which the person is not legally entitled to.

b. The Principal shall, during the Procurement Process, treat all Consultant(s) with equity and
reason. The Principal shall, in particular, before and during the Procurement Process, provide to all
Consultant(s) the same information and shall not provide to any Consultant(s) confidential/ additional
information through which the Consultant(s) could obtain an advantage in relation to the Procurement
Process or the contract execution.

C. The Principal shall exclude from the process all known prejudiced persons.

(2) If the Principal obtains information on the conduct of any of its employees, which is a criminal
offence under the [PC/ PC Act, or if there be a substantive suspicion in this regard, the Principal shall
inform the Chief Vigilance Officer and in addition, can initiate disciplinary actions.

Section 2 - Commitments of the ‘Consultant’

(1) The ‘Consultant’ commit themselves to take all measures necessary to prevent corruption.
The ‘Consultant’ commit themselves to observe the following principles during participation in the



Procurement Process and during the contract execution.

a. The ‘Consultant’ shall not, directly or through any other person or firm, offer, promise, or give
to any of the Principal’s employees involved in the Procurement Processor the execution of the contract or to
any third person any material or other benefit whichhe is not legally entitled to, in order to obtain in
exchange any advantage of any kind whatsoever during the Procurement Process or during the
execution of the contract.

b. The ‘Consultant’ shall not enter any undisclosed agreement or understanding with other
Consultants, whether formal or informal. This applies in particular to prices, specifications,
certifications, subsidiary contracts, submission or non-submission of Proposals or any other actions
to restrict competitiveness or to introduce cartelisation in the Procurement Process.

C. The ‘Consultant’ shall not commit any offence under the relevant IPC/ PC Act; further, the
‘Consultant’ shall not use improperly, for purposes of competition or personal gain, or pass on to
others, any information or document provided by the Principal as part of the business relationship,
regarding plans, technical proposals, and business details, including information contained or
transmitted electronically.

d. The ‘Consultant’ of foreign origin shall disclose the name and address of the Agents/
representatives in India, if any. Similarly, the Consultant/ Contractors of Indian Nationality shall
furnish the name and address of the foreign principals, if any. Further details, as mentioned in the
“Guidelines on Indian Agents of Foreign Suppliers”, shall be disclosed by the Consultant. Further, as
mentioned in the Guidelines, all the payments made to the Indian agent/ representative must be in
Indian Rupees only. A copy of the “Guidelines on Indian Agents of Foreign Suppliers” is placed in the
Appendix to this agreement.

e. The ‘Consultant’ shall, when presenting their Proposal, disclose any and all payments made,
are committed to, or intends to make to agents, brokers, or any other intermediaries in connection
with the contract award.

f. Consultant who has signed the Integrity Pact shall not approach the Courts while representing
the matter to IEMs and shall wait for their decision in the matter.

(2) The ‘Consultant’ shall not instigate third persons to commit offences outlined above or be an
accessory to such offences.

Section 3 - Disqualification from Procurement Process and exclusion from future contracts

If the ‘Consultant’, before award or during execution, has committed a transgression through a
violation of Section 2, above or in any other form such as to put their reliability or credibility in question,
the Principal is entitled to disqualify the ‘Consultant’ from the Procurement Process or take action as per
the procedure mentioned in the “Guidelines on Banning of business dealings”.

Section 4 - Compensation for Damages

(1) If the Principal has disqualified the ‘Consultant’ from the Procurement Process prior to the
award according to Section 3, the Principal is entitled to demand and recover from the ‘Consultant’ the
damages equivalent to Earnest Money Deposit/ Bid Security.

(2) If the Principal has terminated the contract according to Section 3, or if the Principal is entitled
to terminate the contract according to Section 3, the Principal shall be entitled to demand and recover
from the Consultant liquidated damages of the contract value or the amount equivalent to Performance
Bank Guarantee.



Section 5 - Previous transgression

(1) Consultant declares that no previous transgressions occurred in the last three years with any
other Company in any country conforming to the anti-corruption approach or with any Public Sector
Enterprise in India that could justify his exclusion from the Procurement Process.

(2) If the Consultant makes an incorrect statement on this subject, he can be disqualified from the
Procurement Process, or action can be taken as per the procedure mentioned in “Guidelines on
Banning of business dealings”.

Section 6 - Equal treatment of all Consultants/ Contractors/ Subcontractors

(1) In the case of Sub-contracting, the Principal Consultant shall take responsibility for the
adoption of the Integrity Pact by the Sub-contractor.

(2) The Principal shall enter into agreements with identical conditions as this one with all
Consultants and Contractors.

(3) The Principal shall disqualify from the Procurement Process all Consultants who do not sign
this Pact or violate its provisions.

Section 7 - Criminal charges against violating Consultant(s)/ Consultant(s)/ Subcontractor(s)
If the Principal obtains knowledge of the conduct of a Consultant, Consultant or Subcontractor, or
of an employee or a representative or an associate of a Consultant, Consultant or Subcontractor,
which constitutes corruption, or if the Principal has substantive suspicion in this regard, the
Principal shall inform the same to the Chief Vigilance Officer.

Section 8 - Independent External Monitor

(1) The Principal appoints a competent and credible Independent External Monitor for this Pact
after approval by Central Vigilance Commission. The task of the Monitor is to review independently
and objectively whether and to what extent the parties comply with the obligations under this
agreement.

(2) The Monitor is not subject to instructions by the representatives of the parties and performs his
functions neutrally and independently. The Monitor would have access to all Contract documents
whenever required. It shall be obligatory for him/ her to treat the information and documents of the
Consultants/ Contractors as confidential. He/ she reports to the Head of the Procuring Organisation.

(3) The Consultant(s)/ Consultant(s) accepts that the Monitor has the right to access, without
restriction, all Project documentation of the Principal, including that provided by the Consultant. The
Consultant shall also grant the Monitor, upon his request and demonstration of a valid interest,
unrestricted and unconditional access to their project documentation. The same is applicable to Sub-
contractors.

4) The Monitor is under contractual obligation to treat the information and documents of the
Consultant(s)/ Sub-contractor(s) with confidentiality. The Monitor has also signed declarations on
‘Non-Disclosure of Confidential Information’ and ofAbsence of Conflict of Interest. In case of any
conflict of interest arising at a later date,the IEM shall inform the Head of the Procuring Organisation
and recuse himself/ herselffrom that case.

(5) The Principal shall provide to the Monitor sufficient information about all meetings among
the parties related to the Project, provided such meetings could have an impact on the contractual
relations between the Principal and the Consultant. The parties offer the Monitor the option to
participate in such meetings.



(6) As soon as the Monitor notices, or believes to have noticed, a violation of this agreement, he
shall so inform the Management of the Principal and request the Management to discontinue or take
corrective action, or to take other relevant action. The monitor can, in this regard, submit non-binding
recommendations. Beyond this, the Monitor has no right to demand from the parties that they act in a
specific manner, refrain from action, or tolerate action.

(7) The Monitor shall submit a written report to the Head of the Procuring Organisation within 8
to 10 weeks from the date of reference or intimation to him by the Principal and, should the occasion
arise, submit proposals for correcting problematic situations.

(8) If the Monitor has reported to the Head of the Procuring Organisation a substantiated suspicion
of an offence under the relevant IPC/ PC Act, and the Head of the Procuring Organisation has not,
within the reasonable time, taken visible action to proceed against such offence or reported it to the
Chief Vigilance Officer, the Monitor may also transmit this information directly to the Central
Vigilance Commissioner.

9) The word ‘Monitor’ would include both singular and plural. Section 9 - Pact Duration

This Pact begins when both parties have legally signed it. It expires for the Consultant 12 months
after the last payment under the contract and for all other Consultants 6 months after the contract has
been awarded. Any violation of the same would entail disqualification of the Consultants and
exclusion from future business dealings.

If any claim is made/ lodged during this time, the same shall be binding and continue to be valid
despite the lapse of this pact as specified above unless it is discharged/ determined by the Head of the
Procuring Organisation.

Section 10 - Other provisions
(1) This agreement is subject to Indian Law. The place of performance and jurisdiction is the
Registered Office of the Principal, i.e., New Delhi.

(2) Changes and supplements, as well as termination notices, need to be made in writing. Side
agreements have not been made.

3) If the Consultant is a partnership or a consortium, this agreement must be signed by all partners
or consortium members.

4) Should one or several provisions of this agreement turn out to be invalid, the remainder of this
agreement remains valid. In this case, the parties shall strive to come to an agreement with their
original intentions.

(5) Issues like Warranty/ Guarantee etc., shall be outside the purview of [EMs.

(6) In the event of any contradiction between the Integrity Pact and its Appendix, the Clause in the
Integrity Pact shall prevail.



For and on behalf of the Principal

(Name of'the Officer and Designation) (Office Seal)
For and on behalf of ‘Consultant.’

(Name of'the Officer and Designation) (Office Seal)
For and on behalf of the Principal Place

Date Witness 1:

(Name & Address) Witness 2:

(Name & Address)



Appendix to Integrity Pact

Guidelines for Indian Agents of Foreign Suppliers

1.0 There shall be compulsory registration of agents for all Global (Open) Tender and Limited Tender. An
agent who is not registered with ‘The Principal’ shall apply for registration in the registration form withthe
appropriate unit.

1.1 Registered agents shall file an authenticated Photostat copy duly attested by a Notary Public/ Original
certificate of the Principal confirming the agency agreement. It should cover - the precise relationship,
services to be rendered, and mutual interests in business - generally and/ or specifically for the tender. Any
commission/ remuneration/ salary/ retainership, which the agent or associate receives in India or abroad
from the Principal, whether should be brought on record in the Agreement and be made explicit.

1.2 Wherever the Indian representatives have communicated on behalf of their principals and the foreign
parties have stated that they are not paying any commission to the Indian agents, and the Indian

representative is working on the basis of salary, or a retainer, a written declaration to this effect should be
submitted by the party (i.e., Principal) before finalizing the order.

2.0 Disclosure of particulars of agents/ representatives in India, if any.

2.1 Consultants of Foreign nationality shall furnish the following details in their offers:

2.1.1 The ‘Consultant’ of foreign origin shall disclose the name and address of the agents/ representatives in
India, if any and the extent of authorization and authority given to commit the Principals. In case the agent/
representative be a foreign Company, it shall be confirmed whether it is an existing Company and details
of the same shall be furnished.

2.1.2 The amount of commission/ remuneration included in the quoted price(s) for such agents/
representatives in India.

2.1.3 Confirmation of Consultant that the commission/ remuneration, if any, payable to his agents/

representatives in India, may be paid by ‘The Principal’ in Indian Rupees only.

2.2 Consultants of Indian Nationality shall furnish the following details in their offers:

2.2.1 The ‘Consultant’ of Indian Nationality shall furnish the name and address of the foreign principals,if
any, indicating their nationality as well as their status, i.e., whether manufacturer or agents of manufacturer
holding the Letter of Authority of the Principal authorizing the agent specifically to make an offer in India
in response to tender either directly or through the agents/ representatives.

2.2.2 The amount of commission/ remuneration included in the price (s) quoted by Consultant for himself.

2.2.3 Confirmation of the foreign principals of Consultant that the commission/ remuneration, if any,
reserved for Consultant in the quoted price(s), may be paid by ‘The Principal’ in India in equivalent Indian
Rupees on satisfactory completion of the Project or supplies of Services.

2.3 In either case, in the event of contract materializing, the terms of payment shall provide for payment of
the commission/ remuneration, if any, payable to the agents/ representatives in India in Indian Rupees on expiry
of 90 days after the discharge of the obligations under the contract.

2.4 Failure to furnish correct and detailed information as called for in clauses above shall render the
concerned Proposal liable to rejection or, in the event of a contract materializing, the same liable to
termination by ‘The Principal’. Besides this, there would be a penalty of banning business dealings with
“The Principal’ or damage or payment of a named sum.



FORMATS



Format 1: Contract Form

(Ref ITC-clause 13)

The President of India, through Head of Procurement Procuring Organisation

[Complete address of the Procuring Entity] Contract No............. dated.......c.covennnnn. To
Consultant [Write Name]

[Complete address of the Consultant] Subject:

Ref: 1. This office’s Letter of Award No...................... dated ........

.2This office RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services, dated
and subsequent

Amendment No.............. , dated (If any). (Hereinafter referred to as ‘the RFP
Document’)

3 Your Tender No......... dated........ and subsequent communication(s)/ Revised Offer
No.oonennnn. dated (If any), exchanged between you and this office in connection

with this tender. (Hereinafter
referred to as “Your Offer’) Dear Sir/ Madam,

Your Proposal referred above, read with subsequent letters mentioned above,
for the Services stipulated in the Schedules annexed herewith,
have been accepted. Terms and conditions in this Contract and
the documents listed in the clause below shall apply.

Note: The words, expressions, definitions, and abbreviations used in this
Contract shall have the same meanings as those assigned in the
General Condition of Contract enclosed.

2) The following documents attached hereto shall be deemed to
form an integral part of this Contract:

a) The General Conditions of the Contract;

b) The Special Conditions of the Contract;

0) Appendices:

d) Appendix A: Terms of Reference

e) Appendix B: Key Experts

i) Appendix C: Remuneration Cost Estimates

i) Appendix D: Reimbursable Cost Estimates

ii) Appendix E-1:Bank Guarantee Format for Performance Security

iv) Appendix E-2:Bank Guarantee Format for Advance Payments

In the event of any inconsistency between the documents, the
following order of precedence shall prevail: this Contract Form;
the Special Conditions of Contract; the General Conditions of
Contract; Appendix A; Appendix B; Appendix C and Appendix
D; Appendix E-1; and Appendix E-2. Any reference to this
Contract shall include, where the context permits, a reference to
its Appendices.



a)

3)

Key Information

Summary of Costs



Name of Work: Procurement of Consultancy Services

Tender No: Tend No./

Name of the

Bidder/ Bidding
Firm/ Company:

Remuner CGST SGST IGST %| Cess %a |imbursab Total Cost
ation as . Y%ag age ge les
per /oage e And And Co‘Fract
And And per with
Amou Amou )
Appendi Amou Amount Appendi Taxes
< C nt nt nt <D
1 2 3 4 5 6 7 8

%age of

GST

Cost in Figs

Costin

Words

B) Timelines

i) Effective Date of The Contract as per Work Plan in Appendix A
i) Completion Date of the Services as per Work Plan in Appendix A

4) The mutual rights and obligations of the Procuring Entity and the Consultant shall be as
outlined in the Contract, in particular:

a) the Consultant shall carry out the Services in accordance with the provisions of the
Contract; and
b) the Procuring Entity shall make payments to the Consultant in accordance with the

provisions of the Contract.

(Signature, name and address of [Procuring Entity]’s authorized, official) For and on
behalf of the President of India

Received and accepted this
CONLTACT ..ottt
(Signature, name, and address of the Consultant’s executive duly authorized to sign on

behalf of the Consultant. For a joint venture, either all members shall sign or only the lead
member, in which case a power of attorney to sign on behalf of all members shall be
attached.)



Forand on behalfof...........................
(Name and address of the Consultant)

(Seal of the Consultant) Place: Date:




Appendix A: Description of Services

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services

Contract No ; Date

Consultant’s Name

[This Appendix shall include the final Terms of Reference (TORs), approach,Methodology and
Work Schedule and Planning of Deliverables, worked out by the Procuring Entity and the
Consultant during the negotiations; dates for completion of various tasks; location of performance
for different tasks; detailed reporting requirements; Procuring Entity’s input, including counterpart
personnel assigned by the Procuring Entity to work on the Consultant’s team; specific tasks that
require prior approval by the Procuring Entity.]



1. Terms of Reference

Insert the text based on Section VI (Terms of Reference) of the RFP and modify it based on Forms
T-1 through Form T-7 in the Consultant’s Proposal. Highlight the changes to Section VI of the
RFP]



2. Approach, Methodology and Quality Control plan

Insert the text based on Form T-4 in the Consultant’s Proposal as negotiated
between the Procuring Entity and the Consultant.



3.Work Schedule and Planning for Deliverables

Insert the text based on Form T-5 in the Consultant’s Proposal as negotiated
between the Procuring Entity and the Consultant.



Appendix B: Key Experts
RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services
Contract No ; Date
Consultant’s Name

[Insert a table based on Form T-6 of the Consultant’s Technical Proposal and finalized at the
Contract’s negotiations. Attach the CVs (updated and signed by the respective Key Experts)
demonstrating the qualifications of Key Experts.]

The Consultants Key personnel and all other Professional / Sub Professional / Support Staff/Sub-
Consultancy personnel shall work 6 days (Mondays through Saturday) every week and observe the
Gazetted Holidays of Government of India as Holidays. The Consultant shall work as per the work
program of the EPC Contractor. In this context in case the work plan of the Consultant needs suitable
modifications, the same shall be carried out and submitted to the client for consideration. The
Consultants hours of work normally shall match with that of Contractor’s activities on the site. No
extra remuneration shall be claimed or paid for extra hours of work required in the interest of Project

completion.

In addition, total Leave for 12 days CL shall be permitted in a year to each Key Personnel/ Sub-
Professional with prior intimation to the Authority. Out of this, a maximum of 3 Cls can be availed
in a quarter and the period of the Cls would be counted as Key Personnel /Sub Professional being on
duty. In respect of foreign personnel, one day per trip as travel time from and to the country of the
Government shall be allowed



Appendix B-1 :MEDICAL CERTIFICATE OF FITNESS

T have examined Shri / KUMari / SIML. .. ..ot e e,

Son / Daughter of

] 11 SO SRS aged
.................................. Years, of VIllage: . ..oonii
PO, P S
.................... Diste.ooeiiiiiii o State oo G PIN L

and certify that, he / she is free from deafness, defective vision (including colour vision) or any other
infirmity, mental or physical, likely to interfere with the efficiency of his / her work and found him / her

possessing good health.

This certificate is being given to him /her for the purpose

Signature of Candidate
(To be signed in presence of the Medical Officer)

Signature of Medical Officer: ............ocoviiiiiiiii e,
Name of Medical Officer: Dr. .........ccooiiiiii e,

Registration NO. ..o

Dated: Seal

Note:

1. Medical certificate granted by a qualified medical practitioner holding at least M.B.B.S.
Degree and registered with Medical Council of India, shall only be valid. The date of issue of the
medical certificate should be within3 month from the date of application.

2. This medical Certificate shall be submitted with the Proposal for all the key personnel whose
CV are to be evaluated. The key personnel without Medical fitness certificate will not be
evaluated.

3. For all other Sub Professional / Support Staff/Sub-Consultancy personnel the same shall be

submitted at the time of joining at project.



APPENDIX C-: FINANCIALPROPOSALSUBMISSIONFORM FROM: (Name of Firm)
Subject:

We, the undersigned, offer to provide the consulting services for the above in accordance with
your Request for Proposal dated [Date], and our proposal. Our attached financial proposal is for
the sum of [Amount in words and figures]. This amount is exclusive of the local taxes which we
have estimated at (Amount in Words and Figures). The percentage of overhead charges shall be
[Amount in words and figures]

Our financial proposal shall be binding upon us upto the expiration of the validity period of the
proposal, i.e., [Date].

We undertake that, in competing for (and, if the award is made to us, in executing) the above
contract, we will strictly observe the laws against fraud and corruption in force in India namely
“Prevention of Corruption Act 1988”.

Commission and gratuities, if any, paid or to be paid by us to agents relating to this proposal and
contract execution, if we are awarded the contract, are listed below:

We understand you are not bound to accept any proposal you receive. We
remain,
Yours sincerely,

Managing Director/Head of the firm/ Authorised Representative of the firm* Name of the firm
Address *Lead Member in case of JV



APPENDIX C-1
Remuneration Cost Estimates
(To be filled by the Authority before inviting Bid and amount to
Be quoted by bidder)

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Contract No
; Date Consultant’s

Name

S. No. Description Amount
(Rs.)

1 |Remuneration for Local Professional Staff

I Supporting Staff

I [Transportation

IV |Duty Travel to Site

V |Office Rent

VI |Office Supplies, Utilities and Communication

VII (Office Furniture and Equipment

VIII Reports and Document Printing

IX |Road Survey Equipment

X |Contingencies

Xi |%Overhead of the firm on S.No. I to IX above. (The % overhead cannot be
quote@ less than 10%. If remuneration quote @ less than 10%, the financial
proposal

will be non-responsive and will not be considered for further evaluation.

Sub Total

Goods and Services Tax Payable in India

Total Costs (Including Tax)

Note: Payments will be made as per stipulations of the Conditions of Contract.

We, the undersigned, offer to provide the consulting services for the above in
accordance with your Request for Proposal dated [Date], and our proposal. Our attached
financial proposal is for the sum of



Annex to Appendix C-1: BREAKDOWN OF LOCAL CURRENCY COSTS
(To be quoted by the bidder)

IL REMUNERATION FOR LOCAL PROFESSIONAL STAFF

Normal Highway Project
For Project with Construction Period of 36 months

No. Position Name | Construction Period 36 months +
DLP 120 months
Rate | No.ofman- | Amount
months*

Professional Staff

, |Team Leader cum Senior Highway 66
Engineer

2. | Resident cum Highway Engineer 156

3. |Bridge/Structural Engineer 36

4, | Senior Pavement Specialist 12

5. | Senior Quality cum Material Expert 36

6. | Planning Engineer 15

7. | Road Safety Expert 32
Sub - Total 373
Sub-professional

1. |Survey Engineer 36

2. | Assistant Highway Engineer(2nos) 192

3. | CAD Expert 15

4. | Environmental Engineer 7

5. | Assistant Bridge Engineer 36

6. | Assistant Quality cum Material Engineer(2 nos) 2




Electrical Engineer

8. | HTMS/Toll Expert

9. | Quantity Surveyor >
10. | Horticulture cum Landscaping Expert 46
11. |Lab Technician 72
12. | Document/Data entry operator 36

SubTotal

597

Total

970




For Project with Construction Period of 24 months

Ne:

Positi

Name




12. | Horticulture cum Landscaping Expert

13 | Lab Technician

SubTotal

Total

*The man-month against each key personnel/sub — professional shall be same as
specified in Enclosure A of TOR.



For Standalone Bridge Project:

Ne:

Positi

T

M@l e o @ oW

SubTetat

Fotal

For Standalone Tunnel Project:

Ne-

Positi

T

D G R o .




Sub - Total

Sub Professional Staff

No. Position Name | Construction Period 36 months +
DLP 120 months
Rate | No.of man- | Amount
months*
Sub-professional 156
(To be decided by the Authority as per
requirement of the Project at the time of
preparation of RFP)
Sub Total
Total
I1. Support Staff
No. Position Name Staff Months Billing Rate () [Amount ( )
1. | Office Manager TBN 156
2. | Accountant cum| TBN 156
Cashier
3. |Steno cum Computer | TBN 156
Operator
4. | Office Boy (1 no) TBN 156
Total :

III. Transportation (Fixed rate on rental basis)
The vehicles provided by the Consultants shall include the cost for rental, drivers,
operation, maintenance, repairs, insurance, etc. for all complete approx. 4000km/month
run

Sr. No| Description of Qty. Total | Rate/ | Amount
Vehicl Vehicl
ehicles (No. of vehicle- enice
month) -
During Cons_truction During Month
Period
Development and
O&M Period
1 Innova or 1x36 36
equivalent
2 (2) Balero 2x36 1x120 192
or
equivalent




3. 1 Pickup Van 1x36 36

Total

Duty Travel to Site (Fixed Costs) (For all Lengths of projects) : Professional and Sub-
Professional Staff

Trips Number of Trips Rate* Amount

20

* Rate quoted includes Hotel charges, travel cost etc. complete.

1v. Office Rent (Fixed Costs)— Minimum 200 sqm area of office shall be
rented. The rent cost includes electricity and water charges, maintenance, Cleaning, repairs,
etc. complete.

Nos. of Months Rate/month Amount

156

The rent cost includes electricity and water charges, maintenance, cleaning, repairs, etc.
complete.

V. Office Supplies, Utilities and Communication (Fixed Costs)

No Ite Months Monthly Amount in
m Rate Rs.
1. Office Supplies 156
2. Drafting Supplies 156
3. Computer Running Costs 156
4, Domestic and International 156
Communication

VI. Office Furniture and Equipment (Rental)

The cost shall include rental charges towards all such furniture and equipment as required
for proper functioning of office. Office furniture shall include executive tables, chairs,
visitor chairs, steel almirahs, computer furniture, conference table etc. Office equipment
shall include as a minimum of telephone (2 external & 10 internal lines), photocopier

(15ppm, 12000 copies per month with A3 & A4 input) fax

machine, PCs(5 No., Intel Core 2 Duo E8300, 19" colour TFT, Cache-6MB, RAM-2
GB, HDD-250 GB, DVD Writer, Key board, optical scroll mouse, MS- Windows Vista
Business, pre-loaded anti-virus etc.), laser printers (2 no., 14 ppm, 266 MHZ, 5000 pages
per month, 600x600 dpi or better etc., Engineering Plan printer (1 no.), binding machine
(1 no.), plotter AO size, overhead projector, AC (4 no., 1.5 Ton), Water Coolers (as
required)etc.

Nos. of Months Rate/month Amount

156




VIA Reports and Document Printing

No. Description No. of No. of Total Rate per |Amount
Report Copies per |Nos. of Copy ()
3 Report |copies
1 |Monthly reports 156 3 468

(Design and Construction)

2 [Half yearly Reports 52 3 156

3 |Various others reports as provided in 10 3 30
the Concession Agreement such as

Completion Report

Total

VII. Road Survey Equipment

The cost shall include carrying out survey using equipment, manpower, software and
report processing.

Item Kms | Rate No of times| Amount

(INR)
perkm | survey to be

(INR) | conducted

Surface defects detection and roughness measurement 12.67 26

using Network Survey Vehicle

Pavement strength measurement using FWD 12.67 13

Bridge inspection using Mobile Bridge Inspection Unit 12.67 26

Road signs inspection using Retro Refractometer 12.67 26
Total

VIII. Overhead in % of total cost

Overhead %

The consultant shall quote a fixed percentage of overhead, which may include overhead
charges over the salary of key personnel, sub professional staff and other parts of financial
proposal except contingencies, cost of the coordinator/ other support staff and profits.




APPENDIX C-2

Amount of performance Security Quoted by Bidder (To be
quoted by Bidder)

RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services Contract No
; Date

Consultant’s Name

Amount of Performance security to be submitted by RSeooviviiiiiiinn, ( Minimum amount to be 5% of the
bidder financial quote)




Appendix D-1: Bank Guarantee Format for
Performance Security

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance with Stamp Act and shall
be purchased in the name of the guarantee issuing Bank or the Party on whose behalf the BG is being issued.)
(Ref ITC-clause 13.1.2 and GCC-clause 5.8)

Ref Bank Guarantee No...............

To

The President of India, through

Head of Procurement Procuring
Organisation

[Complete address of the Procuring Entity]

Whereas M/S....oouieiiiii i with its Registered/ Head
Office at.........cvvviiiiiiiinn.. (name and address of the Consultant, hereinafter called
“the Consultant”, which expression shall, unless repugnant to the context or meaning thereof,
include its successors, administrators, executors and assigns) has undertaken, in pursuance of
contractno ........... date...ooueeeiieee e to delivery

e e (description of Services) (hereinafter called “the contract”).

And Whereas you (unless repugnant to the context or meaning thereof, including your
successors, administrators, executors and assigns) have stipulated in the said contract that the
Consultant shall furnish you with a bank guarantee by a Commercial bank for the sum specified
therein as security for compliance with its obligations as per the contract;

And Whereas we ................ooe.l with our Head Office

AL e (name and address of the Bank, hereinafter referred to as the ‘Bank’,
which expression shall, unless repugnant to the context or meaning thereof, include its
successors, administrators, executors and assigns) have agreed to give the Consultant such a bank
guarantee.

Now, Therefore, we hereby affirm that we are guarantors and responsible to you, on behalf of
the Consultant, up to a total of

............................................................. (amount of the guarantee in words and
figures), and we undertake to pay you, upon your first written demand declaring the Consultant
to be in default under the contract and without cavil or argument, any sumor sums within the
limits of (amount of guarantee) as aforesaid, without your needing to prove or to show grounds
or reasons for your demand or the sum specified therein,notwithstanding any difference between
you and the Consultant or any dispute pending before any Court, Tribunal, Arbitrator or any
other authority.

We hereby waive the necessity of your demanding the said debt from the Consultant before
presenting us with the demand.

The Bank undertakes not to revoke this guarantee during its currency without your previous
consent and further agrees that the guarantee herein contained shall continue to be enforceable
till you discharge this guarantee. This guarantee will not be discharged due to a change in the
constitution of the Bank or the Consultant’s.

We further agree that no change or addition to or other modification of the terms of the contract
to be performed thereunder or of any of the contract documents which may be made between
you and the Consultant shall in any way release us from any liability under this guarantee, and
we hereby waive notice of any such change, addition, or modification.

This  guarantee shall be wvalid until the ............. day of ....... 20......

OUT...oii e, branch at.. v, *(Name & Address



Ofthe .evvveiieeieeee *(branch) is liable to pay the guaranteed amount depending on the
filing of a claim and any part thereof under this Bank Guarantee only and only if you serve upon
us at OUl.........c.c..... * branch a written claim or demand and received by us at our
....................... * branch on or before Dt  otherwise, the bank shall be discharged of all

liabilities under this guarantee after that.

(Signature of the authorized officer of the Bank)

Seal, name & address of the Bank and address of the Branch

*Preferably at the authority's headquarters competent to sanction the expenditure for

procurement of goods/services or at the concerned district headquarters or the state
headquarters.



Appendix D-2: Bank Guarantee Format for Advance Payment

(The Bank Guarantee shall be on a Stamp Paper of appropriate value in accordance
with Stamp Act and shall be purchased in the name of the guarantee issuing Bank or
the Party on whose behalf the BG is being issued.)
(Ref GCC-clause 10.5.2)

Ref Bank Guarantee No...............

To

The President of India, through

Head of Procurement

Procuring Organisation

[Complete address of the Procuring Entity]

Whereas M/S......coocuiiiieeieiieeiieeeeeeee e with its Registered/ Head Office
At (name and address of the Consultant, hereinafter called “the
Consultant”, which expression shall, unless repugnant to the context or meaning
thereof, include its successors, administrators, executors and assigns) has undertaken,
in pursuance of contract no ........... date............... to delivery

..................... (description of Services) (hereinafter called “the contract”).

And Whereas you (unless repugnant to the context or meaning thereof, including your

successors, administrators, executors, and assigns) have agreed in pursuance of the said
terms and conditions of the contract to make an advance payment of Rs.............cccceeeeee.

(RUPEES.....iieeiiericerree e only) to the Contractor on the Contractor
furnishing a Bank Guarantee in the manner herein contained.;
And Whereas we ......ccocooeeenneeen. with our Head Office at.......ccocooeiviiinnnenns

(name and address of the Bank, hereinafter referred to as the ‘Bank’, which expression
shall, unless repugnant to the context or meaning thereof, include its successors,
administrators, executors and assigns) do hereby affirm that we are guarantors and
responsible to you, on behalf of the Consultant, up to a total of
............................................................. (amount of the guarantee in words
and figures), and we undertake to pay you, upon your first written demand declaring
the Consultant to be in default under the contract and without cavil or argument, any
sumor sums within the limits of (amount of guarantee) as aforesaid, without your
needingto prove or to show grounds or reasons for your demand or the sum specified
therein,notwithstanding any difference between you and the Consultant or any dispute
pending before any Court, Tribunal, Arbitrator or any other authority.

We hereby waive the necessity of your demanding the said debt from the Consultant
before presenting us with the demand.

The Bank undertakes not to revoke this guarantee during its currency without your
previous consent and further agrees that the guarantee herein contained shall continue
to be enforceable till you discharge this guarantee. This guarantee will not be discharged
due to a change in the constitution of the Bank or the Consultant’s.

We further agree that no change or addition to or other modification of the terms of the
contract to be performed thereunder or of any of the contract documents which may be
made between you and the Consultant shall in any way release us from any liability
under this guarantee, and we hereby waive notice of any such change, addition, or
modification.



This guarantee shall be valid until the ... day of ... 20......

OUN e branch at................. *(Name & Address of

............................. *(branch) is liable to pay the guaranteed amount depending on the
filing of a claim and any part thereof under this Bank Guarantee only and only if you
serve upon us atour....................... * branch a written claim or demand and received by
Usat our ......cccvvvvevvveenns * branch on or before Dt ................ otherwise, the bank shall
be discharged of all liabilities under this guarantee after that.

(Signature of the authorized officer of the Bank)

Seal, name & address of the Bank and address of the
Branch

*Preferably at the authority's headquarters competent to sanction the expenditure for
procurement of goods/services or at the concerned district headquarters or the state
headquarters.



Format 2: Authorization To attend Pre-Proposal

(Refer to ITC-clause 7)
(on Company Official Letter Head)

Consultant’s Name

[Address and Contact Details]

Consultant’s Reference No. Date..........
To

Head of Procurement

Procuring Organisation

[Complete address of the Procuring Entity]

Ref: RFP Document No. RFP No./ xxxx; Tender Title: Consultancy Services

Subject: Authorization to attend Pre-Proposal Conference on (date).
Following persons are hereby authorized to attend the Pre-Proposal Conference for the
tender mentioned above on behalf of

(Consult
ant) in the order of preference given below.
Sr. Name Government Photo ID Type/
Number

L.

II.

Alternate

Representative

Note:

1. Maximum of two representatives (carrying valid Government photo IDs) shall be
permitted to attend the Pre-Proposal opening. An alternate representative shall be
permitted when regular representatives cannot attend.

2. Permission to enter the hall where the pre-Proposal conference is conducted may be
refused if authorization as prescribed above is not submitted.

Signatures of
Consultant or
The officer authorized to sign the Proposal.
Documents on behalf of the Consultant
[name & address of Consultant and seal of company]

Format 3: Authorization to Attend Pre-Proposal Conference



Format 3: Format of Insurance Surety Bond
FORM OF SURETY BOND

[Performance Security]

To,
<Agency>

WHEREAS:

(A) | (the "Consultant™) and The President of India, through the Secretary
(RT&H)/ Chairman NHAI/ MD NHIDCL, in the MoRTH/NHAI/NHIDCL (the
"Authority") have to execute and enter into a consultancy agreement (the "Agreement")
in pursuance of the LOA issued to the Consultant vide ref no. dated

whereby the Authority has agreed to the Consultant rendering consultancy services

for 2, subject to and in accordance with the provision of the Agreement.

(B) The Consultant is required to furnish a performance security to the
Authority for a sum of Rs. /- (Rupees only) (the "Surety Bond
Amount") as security for due and faithful performance of its obligations, under and in
accordance with the Agreement, during the Agreement Period (as defined in the
Agreement).

(C) We, 2 having registered office at 4 through our
branch at _ 5 (hereinafter referred to as the ‘Surety Insurer’),
which expression shall, unless repugnant to the context or meaning thereof, include its
successors, administrators, executors and assigns) have agreed to furnish this Surety
Bond by way of performance security.

NOW, THEREFORE, the Surety Insurer hereby, unconditionally and irrevocably
guarantees and affirms as follows:

1. The Surety Insurer hereby unconditionally and irrevocably guarantees the due
and faithful performance of the Consultant's obligations during the Agreement Period
under and in accordance with the Agreement, and agrees and undertakes to pay to the
Authority, upon its mere first written demand, and without any demur, reservation,
recourse, contest or protest, and without any reference to the Consultant, such sum or
sums up to an aggregate sum of the Surety Bond Amount as the Authority shall claim,
without the Authority being required to prove or to show grounds or reasons for its demand
and/ or for the sum specified therein.

2. A letter from the Authority, under the hand of an officer not below
the rank of General Manager/Superintending Engineer in the
<Agency>, that the Consultant has committed default in the due and faithful
performance of all or any of its obligations under and in accordance with the
Agreement shall be conclusive, final and binding on the Surety Insurer. The
Surety Insurer further agrees that the Authority shall be the sole judge as to
whether the Consultant is in default in due and faithful performance of its
obligations during the Agreement Period under the Agreement and its decision
that the Consultant is in default shall be final, and binding on the Surety
Insurer, notwithstanding any differences between the Authority and the
Consultant, or any dispute between them pending before any court. tribunal,
arbitrators or any other authority or body, or by the discharge of the Consultant
for any reason whatsoever.

1. Name and registered address of the Consultant to be mentioned.

2 .Name of the project to be mentioned.

3 .Name of the Surety Insurer to be mentioned.

4. Registered Address of the Surety Insurer to be provided.

5 .Address of the issuing branch of the Surety Insurer to be mentioned.



3. In order to give effect to this Surety Bond, the Authority shall be entitled to act
as if the Surety Insurer were the principal debtor and any change in the constitution
or winding up of the Consultant or the Surety insurer, whether by their absorption,
merger or amalgamation with any other entity or otherwise, shall not in any way or
manner affect the liability or obligation of the Surety Insurer under this Surety Bond.

4. It shall not be necessary, and the Surety Insurer hereby waives any necessity,
for the Authority to proceed against the Consultant before presenting to the Surety
Insurer its demand under this Surety Bond.

5. The Authority shall have the liberty, without affecting in any manner the liability
of the Surety Insurer under this Surety Bond, to vary at any time, the terms and
conditions of the Agreement or to extend the time or period for the compliance with,
fulfillment and/ or performance of all or any of the obligations of the Consultant
contained in the Agreement or to postpone for any time, and from time to time, any
of the rights and powers exercisable by the Authority against the Consultant, and
either to enforce or forbear from enforcing any of the terms and conditions contained
in the Agreement and/or the securities available to the Authority, and the Surety
Insurer shall not be released from its liability and obligation under these presents by
any exercise by the Authority of the liberty with reference to the matters aforesaid or
by reason of time being given to the Consultant or any other forbearance, indulgence,
act or omission on the part of the Authority or of any other matter or thing whatsoever
which under any law relating to sureties and guarantors would but for this provision
have the effect of releasing the Surety Insurer from its liability and obligation under
this Surety Bond and the Surety Insurer hereby waives all of its rights under any such
law.

6. This Surety bond is issued by the Insurer and held by the Authority towards
performance security of the Consultant as required under clause of the
Agreement® and is in addition to and not in substitution of any other surety bond or
security which may hereafter be held by the Authority in respect of or relating to this
Agreement.

7. Notwithstanding anything contained herein before, the liability of the Surety
Insurer under the Surety Bond is restricted to the Surety Bond Amount, and this
Surety Bond will remain in force for the period specified in paragraph 8 below and
unless a demand or claim in writing is made by the Authority on the Surety Insurer
under this Surety Bond, all rights of the Authority under this Surety Bond shall be
forfeited, and the Surety Insurer shall be relieved from its liabilities hereunder.

8. The Surety Bond shall cease to be in force and effect on " "7,
Unless a demand or claim under this Surety Bond is made in writing before the expiry
of the Surety Bond, the Surety insurer shall be discharged from its liabilities
hereunder.

9. The Surety Insurer undertakes not to revoke this Surety Bond during its currency,
except with the previous express consent of the Authority in writing and declares and
warrants that it has the power to issue this Surety Bond and the undersigned is duly
authorised and has full powers to do so on behalf of the Surety Insurer.

10. The Surety Insurer agrees that it will not assign its obligation under this Surety
Bond without the prior written consent of the Authority. The Authority will not
unreasonably withhold its consent if the proposed assignee is of at least equal financial
standing to the Surety Insurer and the assignee assumes in writing the obligations of
the Surety Insurer under this Surety Bond at the same time or before the assignment.

6Reference of RFP clause can be mentioned here as the issuance of Insurance Surety Bond is a pre-condition for
execution of the Agreement.
7 (Date of issue)+ 1 months (As per Agreement)




11. Any notice by way of request, demand or otherwise hereunder may be sent by post
addressed to the Surety Insurer at its above referred branch, which shall be deemed to have
been duly authorized to receive such notice and to effect payment thereof forthwith, and if
sent by post it shall be deemed to have been given at the time when it ought to have been
delivered in due course of post and in proving such notice, when given by post, it shall be
sufficient to prove that the envelope containing the notice was posted and a certificate signed
by an officer of the Authority that the envelope was so posted shall be conclusive.

12. The Surety Bond shall cover all the liabilities arising out of the Agreement from the date
of its commencement and shall remain in force and effect for up to the date specified in
paragraph 8 above or until it is released earlier by the Authority pursuant to the provisions of
the Agreement.

13. This Surety Bond is subject to the Uniform Rules for Demand Guarantees (URDG) 2010
Revision. ICC Publication No.758, except that the supporting statement under Article 15(a) is
hereby excluded.

14. This Surety Bond shall also be operatable at our 8 Branch at New
Delhi, from whom, confirmation regarding the issue of this bond or extension/ renewal thereof
shall be made available on demand. In the contingency of this bond being invoked and
payment thereunder claimed, the said branch shall also accept such invocation on letter and
make payment of amounts so demanded under the said invocation.

2. The Insurance Surety Bond shall be verified from the specific portal created for this purpose.

Signed and Sealed this Day of

SIGNED, SEALED AND DELIVERD

For and on behalf of the Surety insurer by:

(Signature)
(Name)

(Designation)

(Code Number)

(Address)

s If Surety Bond is being issued from any other branch, any branch from New Delhi to be mentioned for
operational purpose.s



